

**KEY EVENT SCHEDULE (Daily Journal; November 30, 2017, December 7, 2017 & December 14, 2017)**

**CDOT – Division of Aeronautics State Aviation System Plan & Economic Impact Study**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>11/30/2017</b>
<b>SECOND ADVERTISEMENT</b>	<b>12/7/2017</b>
<b>THIRD ADVERTISEMENT</b>	<b>12/14/2017</b>
<b>SUBMIT SOI</b>	<b>12/21/2017</b>

<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>1/8/2018</b>
<b>OPTIONAL INTERVIEW</b>	<b>*1/22/2018</b>
<b>DIRECTOR OF AERONAUTICS APPROVAL</b>	<b>1/22/2018</b>
<b>NOTIFICATION</b>	<b>1/23/2018</b>

<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT CONTRACT COMPLIANCE PACKAGE</b>	<b>*2/6/2018</b>
<b>AUDIT REQUESTED</b>	<b>2/6/2018</b>
<b>AUDIT COMPLETED</b>	<b>2/9/2018</b>
<b>COST NEGOTIATION MEETING</b>	<b>*2/9/2018</b>

<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>2/23/2018</b>

**\*Activities that involve consultant**