

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(No Interview)**

**CDOT JOINT REGION 3 REGION 5  
NPS SURVEYING & RIGHT OF WAY  
CDOT REGION 3 / REGION 5 (Statewide w/ R3 R5 Approval)**

**PUBLIC NOTICE PHASE 3 Week Ad July 13, July 20, July 27 2017**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>07/13/2017</b>
<b>SECOND ADVERTISEMENT</b>	<b>07/20/2017</b>
<b>THIRD ADVERTISEMENT</b>	<b>07/27/2017</b>
<b>SUBMIT SOI</b>	<b>* 08/03/2017</b>

**SHORT-LIST/SELECTION PHASE**

<b>SELECTION BOARD MEETING</b>	<b>08/15/2017</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>	<b>08/17/2017</b>
<b>NOTIFICATION</b>	<b>08/17/2017</b>

**NEGOTIATION PHASE**

<b>COST NEGOTIATION MEETING</b>	<b>* 08/22/2017</b>
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>* 08/24/2017</b>
<b>AUDIT REQUESTED</b>	<b>08/24/2017</b>
<b>AUDIT COMPLETED</b>	<b>08/30/2017</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION</b>	<b>09/15/2017</b>
------------------------------------	-------------------

**\*Activities that involve consultant**