

KEY EVENT SCHEDULE (Daily Journal; September 21, 2017, September 28, 2017 & October 5, 2017)

**Central 70 Design –Build Construction Assessment & Independent Assurance Testing
Engineering Services**

Modified 10/10/2017

HQ

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	9/21/2017
SECOND ADVERTISEMENT	9/28/2017
THIRD ADVERTISEMENT	10/05/2017
SUBMIT SOI	10/19/2017**

<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	10/26/2017
OPTIONAL INTERVIEW	*11/09/2017
CHIEF ENGINEER SELECTION/APPROVAL	11/14/2017
NOTIFICATION	11/14/2017

<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*11/27/2017
AUDIT REQUESTED	11/27/2017
AUDIT COMPLETED	11/29/2017
COST NEGOTIATION MEETING	*11/29/2017

<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	12/13/2017

*Activities that involve consultant

**** Note: Some or all subsequent dates may be modified accordingly.**