

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Optional Interview)**

**CDOT HQ STAFF BRIDGE
NPS OFF-SYSTEM BRIDGE INSPECTION SERVICES & ASSET MANAGEMENT
CDOT STATEWIDE**

PUBLIC NOTICE PHASE 2 Week Ad JAN 26th & FEB 2nd 2017

<u>PUBLIC NOTICE PHASE</u>	<u>Date</u>
FIRST ADVERTISEMENT	01/26/2017
SECOND ADVERTISEMENT	02/02/2017
SUBMIT SOI	* 02/09/2017

SHORT-LIST/SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING	02/22/2017
CHIEF ENGINEER SELECTION APPROVAL	02/24/2017
NOTIFICATION	02/24/2017

INTERVIEW (If Necessary) 03/07/2017
(Below dates to be Revised by 2 additional weeks if Interview Phase Required)

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	* 03/06/2017
AUDIT REQUESTED	03/06/2017
AUDIT COMPLETED	03/15/2017
COST NEGOTIATION MEETING	* 03/15/2017

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	04/07/2017
------------------------------------	-------------------

***Activities that involve consultant**