

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Optional Interview)**

**CDOT HQ STAFF BRIDGE  
NPS RETAINING & SOUND WALLS INSPECTION SERVICES  
CDOT STATEWIDE**

**PUBLIC NOTICE PHASE 2 Week Ad August 17<sup>th</sup> and August 24<sup>th</sup> 2017**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>08/17/2017</b>
<b>SECOND ADVERTISEMENT</b>	<b>08/14/2017</b>
<b>SUBMIT SOI</b>	<b>* 08/31/2017</b>

**SHORT-LIST/SELECTION PHASE**

<b>SHORT LIST SELECTION BOARD MEETING</b>	<b>09/13/2017</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>	<b>09/15/2017</b>
<b>NOTIFICATION</b>	<b>09/15/2017</b>

**INTERVIEW (If Necessary) 09/26/2017**  
**(Below dates to be Revised by 2 additional weeks if Interview Phase Required)**

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>* 09/22/2017</b>
<b>AUDIT REQUESTED</b>	<b>09/22/2017</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION</b>	<b>10/09/2017</b>
------------------------------------	-------------------

**\*Activities that involve consultant**