

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Optional Interview)**

**CDOT NPS TUNNEL ENGINEERING SERVICES
CDOT STATEWIDE**

PUBLIC NOTICE PHASE 3 Week Advertisement July 13, 20, 27, 2017

<u>PUBLIC NOTICE PHASE Denver Daily Journal</u>	<u>Date</u>
FIRST ADVERTISEMENT	07/06/2017
SECOND ADVERTISEMENT	07/13/2017
THIRD ADVERTISEMENT	07/20/2017
SUBMIT SOI	* 07/27/2017

SHORT-LIST/SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING	08/08/2017
CHIEF ENGINEER SELECTION APPROVAL	08/10/2017
NOTIFICATION	08/10/2017

INTERVIEW (If Necessary) 08/23/2017
(Below dates to be Revised by 2 additional weeks if Interview Phase Required)

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	* 08/17/2017
AUDIT REQUESTED	08/17/2017
AUDIT COMPLETED	08/23/2017
COST NEGOTIATION MEETING	* 08/24/2017

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	09/01/2017
------------------------------------	-------------------

***Activities that involve consultant**