

**KEY EVENT SCHEDULE (Daily Journal; 2/23/2017, 3/2/2017 & 3/9/2017)**

**Region 1 PS I-25 Central PEL Study**

**Region 1**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>2/23/2017</b>
<b>SECOND ADVERTISEMENT</b>	<b>3/02/2017</b>
<b>THIRD ADVERTISEMENT</b>	<b>3/09/2017</b>
<b>SUBMIT SOI</b>	<b>3/16/2017</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>3/28/2017</b>
<b>OPTIONAL INTERVIEW</b>	<b>**4/11/2017</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>4/13/2017</b>
<b>NOTIFICATION</b>	<b>4/13/2017</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*4/27/2017</b>
<b>AUDIT REQUESTED</b>	<b>4/27/2017</b>
<b>AUDIT COMPLETED</b>	<b>5/03/2017</b>
<b>COST NEGOTIATION MEETING</b>	<b>*5/03/2017</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>5/24/2017</b>

**\*Activities that involve consultant**

**\*\* Optional Interview may change subsequent dates**