

KEY EVENT SCHEDULE (Daily Journal; June 29, 2017, July 6, 2017 & July 13, 2017)

Region 1 NPS Design Engineering Services – ADA Ramps

Region 1

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	6/29/2017
SECOND ADVERTISEMENT	7/06/2017
THIRD ADVERTISEMENT	7/13/2017
SUBMIT SOI	7/20/2017
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	8/01/2017
OPTIONAL INTERVIEW	*8/15/2017
CHIEF ENGINEER SELECTION/APPROVAL	8/17/2017
NOTIFICATION	8/17/2017
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*8/28/2017
AUDIT REQUESTED	8/28/2017
AUDIT COMPLETED	8/31/2017
COST NEGOTIATION MEETING	*8/31/2017
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	9/15/2017

***Activities that involve consultant**