

**KEY EVENT SCHEDULE (Daily Journal; 2/16/2017 & 2/23/2017)**

**Region 1 PS I-70 Westbound Peak Period Shoulder Lane Design and Environmental Services**

**Region 1**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>2/16/2017</b>
<b>SECOND ADVERTISEMENT</b>	<b>2/23/2017</b>
<b>SUBMIT SOI</b>	<b>3/02/2017</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>3/14/2017</b>
<b>INTERVIEW</b>	<b>*3/28/2017</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>3/30/2017</b>
<b>NOTIFICATION</b>	<b>3/31/2017</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*4/14/2017</b>
<b>AUDIT REQUESTED</b>	<b>4/14/2017</b>
<b>AUDIT COMPLETED</b>	<b>4/19/2017</b>
<b>COST NEGOTIATION MEETING</b>	<b>*4/19/2017</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>5/08/2017</b>

**\*Activities that involve consultant**