

KEY EVENT SCHEDULE (Daily Journal; 2/23/2017, 3/2/2017& 3/9/2017)

Region 2 Local Agency Program Management and Environmental Services

Region 2

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	2/23/2017
SECOND ADVERTISEMENT	3/02/2017
THIRD ADVERTISEMENT	3/09/2017
SUBMIT SOI	3/16/2017
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	3/28/2017
OPTIONAL INTERVIEW	**4/11/2017
CHIEF ENGINEER SELECTION/APPROVAL	4/13/2017
NOTIFICATION	4/17/2017
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*4/28/2017
AUDIT REQUESTED	4/28/2017
AUDIT COMPLETED	5/03/2017
COST NEGOTIATION MEETING	*5/03/2017
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	5/22/2017

*Activities that involve consultant

**Optional Interview may change subsequent dates