

**KEY EVENT SCHEDULE (Daily Journal; June 8, 2017, June 15, 2017 & June 22, 2017)**

**Region 2 PS I-25 (MP 127 – MP 150) Design Engineering Services**

**Region 2**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>6/08/2017</b>
<b>SECOND ADVERTISEMENT</b>	<b>6/15/2017</b>
<b>THIRD ADVERTISEMENT</b>	<b>6/22/2017</b>
<b>SUBMIT SOI</b>	<b>6/29/2017</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>7/10/2017</b>
<b>OPTIONAL INTERVIEW</b>	<b>*7/24/2017</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>7/26/2017</b>
<b>NOTIFICATION</b>	<b>7/26/2017</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*8/09/2017</b>
<b>AUDIT REQUESTED</b>	<b>8/09/2017</b>
<b>AUDIT COMPLETED</b>	<b>8/14/2017</b>
<b>COST NEGOTIATION MEETING</b>	<b>*8/14/2017</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>9/01/2017</b>

**\*Activities that involve consultant**