

KEY EVENT SCHEDULE (Daily Journal; 3/2/2017, 3/9/2017, 3/16/2017)

R3 NPS Design Services – ADA Ramps

Region 3

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	03/02/2017
SECOND ADVERTISEMENT	03/09/2017
THIRD ADVERTISEMENT	03/16/2017
SUBMIT SOI	03/23/2017
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	04/06/2017
CHIEF ENGINEER SELECTION/APPROVAL	**04/10/2017
NOTIFICATION	04/11/2017
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*04/21/2017
AUDIT REQUESTED	04/21/2017
AUDIT COMPLETED	04/27/2017
COST NEGOTIATION MEETING	*04/27/2017
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	05/19/2017

*Activities that involve consultant

** Optional Interview may change all following dates