

**KEY EVENT SCHEDULE**

**(AD Denver Daily Journal August 31, 2017, September 7, 2017 & September 14, 2017)**

**Region 3 PS SH 340 Redlands Parkway Roundabout CM, CI & MT  
SHE340A-018 (20145)**

**CDOT Region 3**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
FIRST ADVERTISEMENT	08/31/2017
SECOND ADVERTISEMENT	09/07/2017
THIRD ADVERTISEMENT	09/14/2017
SUBMIT SOI	* 09/21/2017
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
SELECTION PANEL MEETING	10/04/2017
CHIEF ENGINEER SELECTION/APPROVAL	10/06/2017
NOTIFICATION	10/06/2017
<b><u>NEGOTIATION PHASE</u></b>	
COST NEGOTIATION MEETING	*10/15/2017
SUBMIT CONTRACT COMPLIANCE PACKAGE	*10/17/2017
AUDIT REQUESTED	10/17/2017
AUDIT COMPLETED	10/20/2017
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
CONTRACT APPROVAL/EXECUTION	11/06/2017

\*Activities that involve consultant