

**KEY EVENT SCHEDULE (Daily Journal; 5/4/2017, 5/11/2017, 5/18/2017)**

**R3 PS I-70 Palisade Curves**

**Region 3**

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	05/04/2017
SECOND ADVERTISEMENT	05/11/2017
THIRD ADVERTISEMENT	05/18/2017
SUBMIT SOI	05/25/2017
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	06/05/2017
OPTIONAL INTERVIEW	06/20/2017
CHIEF ENGINEER SELECTION/APPROVAL NOTIFICATION	**06/22/2017 06/22/2017
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*07/06/2017
AUDIT REQUESTED	07/06/2017
AUDIT COMPLETED	07/11/2017
COST NEGOTIATION MEETING	*07/11/2017
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	07/25/2017

\*Activities that involve consultant

\*\* Optional Interview may change all following dates