

**KEY EVENT SCHEDULE (Daily Journal; December 21, 2017, December 28, 2017, January 4, 2018 & January 11, 2018)**

**Region 3 PS I-70B 1<sup>st</sup> & Grand Design Engineering Services**

**Region 3**

**PLEASE NOTE: THE SUBMITAL DATE IS NOW 1/18/2018**

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	12/21/2017
SECOND ADVERTISEMENT	12/28/2017
THIRD ADVERTISEMENT	01/04/2018
FOURTH ADVERTISEMENT	01/11/2018
SUBMIT SOI	01/18/2018
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	02/02/2018
CHIEF ENGINEER SELECTION/APPROVAL	02/06/2018
NOTIFICATION	02/06/2018
<u>NEGOTIATION PHASE</u>	
SUBMIT CONTRACT COMPLIANCE PACKAGE	*02/20/2018
AUDIT REQUESTED	02/20/2018
COST NEGOTIATION MEETING	*02/20/2018
AUDIT COMPLETED	02/23/2018
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	03/06/2018

\*Activities that involve consultant