

**KEY EVENT SCHEDULE (Daily Journal; 5/18 2017, 5/25/2017 & 6/1/2017)**

**Region 4 NPS Design Engineering Services– ADA Ramps**

**Region 4**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>5/18/2017</b>
<b>SECOND ADVERTISEMENT</b>	<b>5/25/2017</b>
<b>THIRD ADVERTISEMENT</b>	<b>6/1/2017</b>
<b>SUBMIT SOI</b>	<b>6/8/2017</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>6/20/2017</b>
<b>OPTIONAL INTERVIEW</b>	<b>*7/05/2017</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>7/07/2017</b>
<b>NOTIFICATION</b>	<b>7/07/2017</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*7/19/2017</b>
<b>AUDIT REQUESTED</b>	<b>7/19/2017</b>
<b>AUDIT COMPLETED</b>	<b>7/24/2017</b>
<b>COST NEGOTIATION MEETING</b>	<b>*7/24/2017</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>8/14/2017</b>

**\*Activities that involve consultant**