

KEY EVENT SCHEDULE (Daily Journal; November 9, 2017, November 16, 2017, November 22, 2017.)

**Region 4 PS SH-14 Construction Management, Construction Inspection & Materials Testing
Engineering Services**

Region 4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	11/9/2017
SECOND ADVERTISEMENT	11/16/2017
THIRD ADVERTISEMENT	11/22/2017
SUBMIT SOI	11/30/2017
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	12/14/2017
CHIEF ENGINEER SELECTION/APPROVAL	12/18/2017
NOTIFICATION	12/18/2017
<u>NEGOTIATION PHASE</u>	
SUBMIT CONTRACT COMPLIANCE PACKAGE	*1/3/2018
COST NEGOTIATION MEETING	1/3/2018
AUDIT REQUESTED	1/3/2018
AUDIT COMPLETED	1/8/2018
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	1/29/2018

***Activities that involve consultant**