

KEY EVENT SCHEDULE (Daily Journal; August 17, 2017, August 24, 2017 & August 31, 2017)

Region 4 PS SH119A Construction Management & Materials Testing Engineering Services

Region 4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	8/17/2017
SECOND ADVERTISEMENT	8/24/2017
THIRD ADVERTISEMENT	8/31/2017
SUBMIT SOI	9/07/2017

<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	9/18/2017
CHIEF ENGINEER SELECTION/APPROVAL	9/20/2017
NOTIFICATION	9/20/2017

<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*10/02/2017
AUDIT REQUESTED	10/02/2017
AUDIT COMPLETED	10/06/2017
COST NEGOTIATION MEETING	*10/06/2017

<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	10/20/2017

***Activities that involve consultant**