

KEY EVENT SCHEDULE (Daily Journal; July 27, 2017, August 3, 2017 & August 10, 2017)

Region 4 PS US 34 Resurfacing Fort Morgan to Brush Design Engineering Services

Region 4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	7/27/2017
SECOND ADVERTISEMENT	8/03/2017
THIRD ADVERTISEMENT	8/10/2017
SUBMIT SOI	8/17/2017

<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	8/29/2017
OPTIONAL INTERVIEW	*9/12/2017
CHIEF ENGINEER SELECTION/APPROVAL	9/14/2017
NOTIFICATION	9/14/2017

<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*9/25/2017
AUDIT REQUESTED	9/25/2017
AUDIT COMPLETED	9/28/2017
COST NEGOTIATION MEETING	*9/28/2017

<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	10/16/2017

***Activities that involve consultant**