

KEY EVENT SCHEDULE (Daily Journal; 3/16/2017, 3/23/2017 & 3/30/2017)

Western Slope Non-Project Specific General Engineering Services

Region R3 and R5

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	3/16/2017
SECOND ADVERTISEMENT	3/23/2017
THIRD ADVERTISEMENT	3/30/2017
SUBMIT SOI	4/13/2017

<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	4/24/2017
CHIEF ENGINEER SELECTION/APPROVAL	4/26/2017
NOTIFICATION	4/27/2017

<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*5/15/2017
AUDIT REQUESTED	5/16/2017
AUDIT COMPLETED	5/23/2017
COST NEGOTIATION MEETING	*5/23/2017

<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	06/16/2017

*Activities that involve consultant