

KEY EVENT SCHEDULE (Daily Journal; 2/23/2017; 3/2/2017; 3/9/2017)

Western Slope NPS Plan Checking Services

Regions 3 & 5

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	2/23/2017
SECOND ADVERTISEMENT	3/2/2017
THIRD ADVERTISEMENT	3/9/2017
SUBMIT SOI	3/16/2017
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	3/30/2017
CHIEF ENGINEER SELECTION/APPROVAL	4/4/2017
NOTIFICATION	4/5/2017
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*4/21/2017
AUDIT REQUESTED	4/21/2017
AUDIT COMPLETED	4/27/2017
COST NEGOTIATION MEETING	*4/27/2017
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	5/19/2017

***Activities that involve consultant**