

**KEY EVENT SCHEDULE (Daily Journal; 1/11/18, 1/18/2018, 1/25/2018)**

**HQ Non Project Specific Claims and Disputes Resolution**

**HQ NPS Claims and Disputes**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>1/11/2018</b>
<b>SECOND ADVERTISEMENT</b>	<b>1/18/2018</b>
<b>THIRD ADVERTISEMENT</b>	<b>1/25/2018</b>
<b>SUBMIT SOI</b>	<b>2/1/2018</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>2/15/2018</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>2/19/2018</b>
<b>NOTIFICATION</b>	<b>2/19/2018</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*3/05/2018</b>
<b>AUDIT REQUESTED</b>	<b>3/05/2018</b>
<b>AUDIT COMPLETED</b>	<b>3/12/2018</b>
<b>COST NEGOTIATION MEETING</b>	<b>*3/05/2018</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>3/26/2018</b>

**\*Activities that involve consultant**