

**KEY EVENT SCHEDULE (Daily Journal; May 3, 2018, May 10, 2018 and May 17, 2018)**

**Region 1 PS I-25 South Gap Construction Management, Construction Inspection & Materials  
Testing Engineering Services**

**Region 1**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>PRE-ADVERTISEMENT</b>	<b>4/24/2018</b>
<b>FIRST ADVERTISEMENT</b>	<b>5/03/2018</b>
<b>SECOND ADVERTISEMENT</b>	<b>5/10/2018</b>
<b>THIRD ADVERTISEMENT</b>	<b>5/17/2018</b>
<b>SUBMIT SOI</b>	<b>5/24/2018</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>6/05/2018</b>
<b>INTERVIEW</b>	<b>6/19/2018</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>6/21/2018</b>
<b>NOTIFICATION</b>	<b>6/21/2018</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT CONTRACT COMPLIANCE PACKAGE</b>	<b>*6/28/2018</b>
<b>COST NEGOTIATION MEETING</b>	<b>*6/28/2018</b>
<b>AUDIT REQUESTED</b>	<b>6/28/2018</b>
<b>AUDIT COMPLETED</b>	<b>6/29/2018</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>07/11/2018</b>

**\*Activities that involve consultant**