

KEY EVENT SCHEDULE (Daily Journal; April 12, 2018, April 19, 2018, April 25, 2018)

Region 2 PS US 50 West Widening & Interchange Design Engineering Services

Region 2

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	04/12/2018
SECOND ADVERTISEMENT	04/19/2018
THIRD ADVERTISEMENT	04/26/2018
SUBMIT SOI	05/03/2018
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	05/17/2018
OPTIONAL INTERVIEW	*06/01/2018
CHIEF ENGINEER SELECTION/APPROVAL	06/05/2018
NOTIFICATION	06/05/2018
<u>NEGOTIATION PHASE</u>	
SUBMIT CONTRACT COMPLIANCE PACKAGE	*06/19/2018
AUDIT REQUESTED	06/19/2018
COST NEGOTIATION MEETING	*06/19/2018
AUDIT COMPLETED	06/22/2018
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	07/06/2018

***Activities that involve consultant**