

**KEY EVENT SCHEDULE (Daily Journal; January 25, 2018, February 1, 2018, February 8, 2018)**

**Region 3 PS I-70 Exit 203 & Eastbound Auxiliary Lane Design Engineering Services**

**Region 3**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>1/25/2018</b>
<b>SECOND ADVERTISEMENT</b>	<b>2/01/2018</b>
<b>THIRD ADVERTISEMENT</b>	<b>2/08/2018</b>
<b>SUBMIT SOI</b>	<b>2/15/2018</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>3/05/2018</b>
<b>OPTIONAL INTERVIEW</b>	<b>*3/19/2018</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>3/22/2018</b>
<b>NOTIFICATION</b>	<b>3/22/2018</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT CONTRACT COMPLIANCE PACKAGE</b>	<b>*4/05/2018</b>
<b>AUDIT REQUESTED</b>	<b>4/05/2018</b>
<b>COST NEGOTIATION MEETING</b>	<b>*4/05/2018</b>
<b>AUDIT COMPLETED</b>	<b>4/09/2018</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>4/27/2018</b>

**\*Activities that involve consultant**