

KEY EVENT SCHEDULE (Daily Journal; July 19, 2018, July 26, 2018 and August 2, 2018)

Region 3 PS I-70G Edwards Interchange Construction Management, Construction Inspection & Materials Testing Engineering Services

Region 3

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	07/19/2018
SECOND ADVERTISEMENT	07/26/2018
THIRD ADVERTISEMENT	08/02/2018
SUBMIT SOI	08/09/2018
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	*08/23/2018
CHIEF ENGINEER SELECTION/APPROVAL	08/27/2018
NOTIFICATION	08/27/2018
<u>NEGOTIATION PHASE</u>	
SUBMIT CONTRACT COMPLIANCE PACKAGE	**09/10/2018
COST NEGOTIATION MEETING	**09/10/2018
AUDIT REQUESTED	09/10/2018
AUDIT COMPLETED	09/12/2018
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	10/01/2018

***If the interview option is exercised, all dates will be pushed back two weeks**

****Activities that involve consultant**