

KEY EVENT SCHEDULE (Daily Journal; April 5, 2018, April 12, 2018, April 19, 2018)

Statewide Non-Project Specific Environmental Engineering Services

Statewide

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
PRE-NOTIFICATION	03/29/2017
FIRST ADVERTISEMENT	04/05/2018
SECOND ADVERTISEMENT	04/12/2018
THIRD ADVERTISEMENT	04/19/2018
SUBMIT SOI	04/26/2018
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	05/15/2018
CHIEF ENGINEER SELECTION/APPROVAL NOTIFICATION	05/18/2018
	05/18/2018
<u>NEGOTIATION PHASE</u>	
SUBMIT CONTRACT COMPLIANCE PACKAGE	*06/01/2018
AUDIT REQUESTED	06/01/2018
AUDIT COMPLETED	06/06/2018
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	06/20/2018

***Activities that involve consultant**