

KEY EVENT SCHEDULE (Daily Journal; June 7, 2018, June 14, 2018 & June 21, 2018)

Statewide NPS Geohazards & Geotechnical Engineering Services

Statewide

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	6/07/2018
SECOND ADVERTISEMENT	6/14/2018
THIRD ADVERTISEMENT	6/21/2018
SUBMIT SOI	6/28/2018
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	7/11/2018
OPTIONAL INTERVIEW	7/25/2018
CHIEF ENGINEER SELECTION/APPROVAL	7/27/2018
NOTIFICATION	7/27/2018
<u>NEGOTIATION PHASE</u>	
SUBMIT CONTRACT COMPLIANCE PACKAGE	* 8/10/2018
COST NEGOTIATION MEETING	* 8/10/2018
AUDIT REQUESTED	8/10/2018
AUDIT COMPLETED	8/15/2018
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	8/31/2018

***Activities that involve consultant**