

KEY EVENT SCHEDULE (Daily Journal; May 3, 2018 & May 10, 2018)

Statewide NPS Tunnel Inspection Engineering Services

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
PRE-ADVERTISEMENT	04/26/2018
FIRST ADVERTISEMENT	05/03/2018
SECOND ADVERTISEMENT	05/10/2018
SUBMIT SOI	05/17/2018

<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	06/01/2018
OPTIONAL INTERVIEW	06/15/2018
CHIEF ENGINEER SELECTION/APPROVAL	06/19/2018
NOTIFICATION	06/19/2018

<u>NEGOTIATION PHASE</u>	
SUBMIT CONTRACT COMPLIANCE PACKAGE	*07/06/2018
COST NEGOTIATION MEETING	*07/06/2018
AUDIT REQUESTED	07/06/2018
AUDIT COMPLETED	07/10/2018

<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	7/28/2018

***Activities that involve consultant**