

# **2020**

# **COST DATA**

## **January – December**



**Compiled By**  
**Engineering Estimates and Market Analysis Unit**  
**of the**  
**Contracts and Market Analysis Branch**

**January 22, 2020**

# **COLORADO COST DATA**

## **FOREWORD**

**The Colorado Department of Transportation's Engineering Estimates and Market Analysis (EEMA) Unit, of the Contracts and Market Analysis Branch, publishes the Cost Data Book annually. A joint effort has been made between the Department's sections and the EEMA Unit to gather and record cost data for this publication.**

**The following data includes weighted average prices for items on highway construction projects that were bid during the 2020 calendar year. Caution should be used in applying these historical averages to specific projects. Allowances for varying geographic, climatic, social, economic conditions and type of project should be made.**

**Changes and improvements are continually being made to update and increase the usefulness for future issues. Comments and suggestions for improvements for users of this publication are welcome.**

**2020 COST DATA**

**CONSTRUCTION**

**TABLE OF CONTENTS**

	<u><b># OF PAGES</b></u>
<b>LIST OF 2020 BID PROJECTS</b>	<b>8</b>
<b>BRIDGE COST PER SQUARE FEET</b>	<b>2</b>
<b>ITEM UNIT COSTS BY PROJECTS</b>	<b>640</b>

Colorado Department of Transportation  
 2020 Cost Data  
 PROJECTS BID FROM 01/01/20 THROUGH 12/31/20

15:29 Friday, January 22, 2021 1

BID LETTING	CONTRACTOR/ PROJECT NUMBER	LOCATION	DIST	TERRAIN	BIDS	AWARDED BID	INDEX
20200109	SIMON CONTRACTORS STA0142-066	SH 14 New Raymer West	4	R	4	\$5,477,794.00	99.11
20200109	MARTIN MARIETTA MATERIALS NHPP0343-041	I-76 & US 34 FT. MORGAN AREA R	4	P	3	\$19,964,032.84	114.09
20200109	MOUNTAIN CONSTRUCTORS, INC. FSA0341-097	US 34 & MACGREGOR INTERSECTION	4	M	1	\$1,871,822.50	122.04
20200109	HAMON INFRASTRUCTURE, INC. FSA0253-262	I-25 SB BOTTLENECK I-76 TO I-7	1	U	3	\$1,356,000.00	108.39
20200109	STURGEON ELECTRIC COMPANY, INC NHPP0253-265	I-25 AT ERIE PARKWAY ON AND OF	4	R	3	\$756,000.00	96.02
20200109	SURFACE PREPARATION TECHNOLOGIES SHER500-210	R5 FY19 CENTER LINE RUMBLE STR	5	R	2	\$887,234.48	113.49
20200116	ZAK DIRT, INC. BR0343-040 FBR0343-043	US 34 REPUBLICAN RIVER BRIDGES US 34 D-28-P STRUCTURE REPLACE	4 4	P P	6	\$5,310,755.65	101.62
20200116	Kilgore Companies, LLC dba Elam Construc STR131A-038	SH 131 MP 51.95-55.73, ROUTE C	3	M	2	\$1,359,498.00	90.33
20200116	MCATEE CONSTRUCTION CO. STA006A-067	SH 6 Merino to Atwood	4	R	2	\$3,766,927.45	96.38
20200123	APC SOUTHERN CONSTRUCTION COMPANY, LLC NH 0503-093	US50 WEST OF TEXAS CREEK MP 25	2	M	2	\$7,035,527.04	111.68
20200123	REDLINE PIPELINE, LLC PWQM240-172	El Paso County, north Colorado	2	R	2	\$7,664,700.70	116.13
20200130	OLDCASTLE SW GROUP, INC. STR141A-044	SH 141 AND SH 145, FROM SLICKR	5	R	5	\$10,688,093.10	92.40
20200130	AMERICAN WEST CONSTRUCTION, LLC STR012A-050	CULVERT REPAIR I-25 AND US 350	2	P	1	\$547,985.00	110.70
20200206	MCATEE CONSTRUCTION CO. STA059A-036	SH 59 SEIBERT TO COPE	4	P	2	\$12,072,994.45	114.74
20200206	BRANNAN SAND AND GRAVEL, LLC STA0703-443	I-70 EJMT TUNNELS PAVING	1	M	2	\$5,223,224.95	108.53
20200206	DILLIE AND KUHN, INC. ITS0761-231	ITS FIBER AND CAMERAS ON I-76	00	P	5	\$3,179,048.10	72.30
20200206	AMERICAN CIVIL CONSTRUCTORS, LLC dba A NHPP 0852-116	US85:HAMPDEN TO FLORIDA-RESURF	1	U	2	\$7,686,500.00	119.92

Colorado Department of Transportation  
2020 Cost Data  
PROJECTS BID FROM 01/01/20 THROUGH 12/31/20

15:29 Friday, January 22, 2021 2

BID LETTING	CONTRACTOR/ PROJECT NUMBER	LOCATION	DIST	TERRAIN	BIDS	AWARDED BID	INDEX
20200206	ROADSAFE TRAFFIC SYSTEMS, INC MTCER300-257	R3 FY 20/21 Region Wide Epoxy	3	M	2	\$3,474,413.60	106.39
20200206	HAMILTON CONSTRUCTION CO. NHPP4701-134	C-470 NOISE WALL WEST OF LUCEN	1	U	5	\$3,357,952.85	84.13
20200213	A and S CONSTRUCTION CO. STA069A-033	SH69 MP 58.7 TO 71.58	2	M	2	\$5,376,000.00	114.38
20200213	DURAN EXCAVATING, INC. FSA2873-194	US 287 Longmont Intersection I	4	U	6	\$1,160,406.20	106.49
20200213	A and S CONSTRUCTION CO. STR116A-001	SH 116 A Surface Treatment Pro	2	P	3	\$8,883,000.00	92.53
20200213	Straight Stripe Painting, Inc. MTCER500-213	R5 FY 20 / FY 21 STRIPING	5	M	4	\$2,068,435.00	116.92
20200227	Casper Electric, Inc. NHPP0702-359	I-70 No Name Tunnel Lighting	3	M	4	\$3,425,884.84	88.90
20200227	Casper Electric, Inc. C0402-094	US 40 GRAND COUNTY SIGNAL REPL	3	R	2	\$1,081,340.90	97.02
20200227	MARTIN MARIETTA MATERIALS NH0242-085	US 24 M.P. 291.38 to M.P. 296.	2	R	3	\$5,351,155.83	113.85
20200227	A and S CONSTRUCTION CO. STR0101-027	SH 10 Overlay La Junta West	2	P	3	\$6,758,000.00	96.46
20200305	APC SOUTHERN CONSTRUCTION COMPANY, LLC NHPP0171-105	SH 17 MP 84.5 to US 285 & SH 1	5	P	3	\$21,320,469.84	95.83
20200305	SEMA CONSTRUCTION, INC. NHPP0091-044	SH 9 FRISCO MAIN ST TO IRON SP	3	M	3	\$14,138,928.75	119.86
20200305	OLDCASTLE SW GROUP, INC. NHPP0502-082	US 50 MONTROSE RE CHIP SEAL	3	R	4	\$3,758,750.22	94.53
20200305	KSK, LLC STRR300-249	Grand and Jackson Counties ADA	3	M	3	\$1,400,000.00	110.27
20200305	TEZAK HEAVY EQUIPMENT CO., INC. BR025A-046	K-18-U ON I-25 AT MP112 BRIDGE	2	R	7	\$2,071,985.91	94.18
20200305	CASTLE ROCK CONST. CO. OF COLO, LLC STR2871-038	US 287 Passing Lanes Springfie	2	P	2	\$4,519,619.33	100.44
20200305	OLDCASTLE SW GROUP, INC. NHPP145A-080	SH 145 Keystone-Placerville Re	5	M	1	\$4,469,722.20	91.55

Colorado Department of Transportation  
 2020 Cost Data  
 PROJECTS BID FROM 01/01/20 THROUGH 12/31/20

15:29 Friday, January 22, 2021 3

BID LETTING	CONTRACTOR/ PROJECT NUMBER	LOCATION	DIST	TERRAIN	BIDS	AWARDED BID	INDEX
20200305	KSK, LLC CC080-037	VARIOUS ADA RAMPS ALONG NORTH	3	U	4	\$300,000.00	70.28
20200305	OLDCASTLE SW GROUP, INC. C0641-106	SH 64 Meeker West Rural Resurf	3	R	2	\$4,422,918.00	70.62
20200326	MOUNTAIN VALLEY CONTRACTING, INC. HPP 0501-067	US 50 AND SH 92 DELTA INTERSEC	3	U	2	\$2,761,591.15	110.11
20200326	KIRKLAND CONSTRUCTION, LLLP NH050A-034	US50A PUEBLO WEST PURCELL INTE	2	R	8	\$32,992,239.13	103.10
20200326	DURAN EXCAVATING, INC. SHE 0703-461	I-70 and Kipling North Phase	1	U	5	\$2,391,211.25	96.23
20200402	CASTLE ROCK CONST. CO. OF COLO, LLC IM0761-226	I76/SH52 Interchange	4	R	7	\$11,765,116.33	89.67
20200402	KSK, LLC STA340A-021	SH340 MP 6-6.76 MESA COUNTY	3	R	3	\$1,235,000.00	107.36
20200402	OLDCASTLE SW GROUP, INC. NHPP1602-169	US 160 WC TUNNEL EAST RESURFAC	5	M	3	\$6,333,543.94	100.47
20200402	Kilgore Companies, LLC dba Elam Construc STR0341-101	SH 34 North of Grandby Resurfa	3	M	4	\$7,604,366.80	97.23
20200402	OLDCASTLE SW GROUP, INC. STR092A-030	SH92 MP 31.748-48.5, DELTA AND	3	M	2	\$5,574,468.91	97.49
20200402	ROADSAFE TRAFFIC SYSTEMS, INC MTCER300-259	MTCE R3 FY20/21 Region Wide St	3	M	2	\$753,924.25	110.04
20200409	INTERMOUNTAIN SLURRY SEAL, INC. NHPP1601-077	US 160 MP 29.750 - MP 34.891	5	R	3	\$1,303,347.00	83.16
20200409	ABCO CONTRACTING, INC. SFTY2254-091	225 Ramp Improvements	1	U	2	\$3,226,884.00	76.19
20200409	TRICON 2, LLC IM0252-473	I-25 CABLE BARRIER PHASE IV	2	R	2	\$2,277,000.00	103.50
20200409	CC ENTRPRS TRAFFIC CONTROL SPECIALISTS SHER100-339	WWD TRAFFIC CONTROL ENHANCEMEN	1	R	1	\$2,165,914.00	114.25
20200423	CASTLE ROCK CONST. CO. OF COLO, LLC CC0852-106 FBR0852-108	US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	1 1	R R	8	\$23,753,931.10	86.61
20200423	Lumin8 Transportation Tech. C1211-090	SH-121 & 29th Ave / SH-121 & S	1	U	3	\$1,679,401.00	95.54

Colorado Department of Transportation  
 2020 Cost Data  
 PROJECTS BID FROM 01/01/20 THROUGH 12/31/20

15:29 Friday, January 22, 2021 4

BID LETTING	CONTRACTOR/ PROJECT NUMBER	LOCATION	DIST	TERRAIN	BIDS	AWARDED BID	INDEX
20200430	CONCRETE WORKS OF COLORADO INC. FSA1602-159	US 160 AND SH 17 INTERSECTION	5	U	3	\$5,247,258.00	160.28
20200430	OLDCASTLE SW GROUP, INC. C1601-082	Hawkins Signal and Curb Ramps	5	U	3	\$1,827,783.00	126.03
20200507	Lumin8 Transportation Tech. NHPPR100-303	LONG MAST ARM SIGNALS PROJECT	1	U	3	\$1,762,713.21	93.97
20200507	ZAK DIRT, INC. C0853-112	US85 & WCR98 INTERSECTION IMPR	4	R	8	\$1,913,218.60	79.71
20200507	ZAK DIRT, INC. FBR0343-042	US 34 D-27-G STRUCTURE REPLACE	4	P	9	\$2,466,070.75	88.17
20200514	INTERFACE COMMUNICATIONS COMPANY ITS SW02-304	ITS FIBER TO STATE BUILDINGS I	00	M	4	\$2,136,538.00	58.90
20200514	OLDCASTLE SW GROUP, INC. NHPP0402-098	US 40 CHIP SEAL MP 126 TO MP 1	3	M	3	\$1,038,174.50	102.50
20200515	RLW/SEMA, A Joint Venture NHPP0253-276	I-25 EXPRESS LANES SEGMENT 5 &	4	R	1	\$8,274,649.78	100.59
20200521	ROADSAFE TRAFFIC SYSTEMS, INC MTCE R100-341	Various Highways in Region 1	1	U	2	\$12,348,544.30	107.77
20200528	KIRKLAND CONSTRUCTION, LLLP NH050A-035 NH050A-037	US 50A Pueblo Regional Pond US 50A Pueblo Regional Pond	2 2	R R	8	\$1,975,485.70	89.79
20200528	STURGEON ELECTRIC COMPANY, INC SHER400-373	R4 Signal Head Backplate Insta	4	R	2	\$995,960.00	73.40
20200528	PAONIA, INC ITS SW02-303	R1: US 285, SH 83 R2: SH 83, S	00	R	5	\$2,221,563.29	57.59
20200528	TLM CONSTRUCTORS, INC. IM025A-048	Northbound I-25 bridge at Exit	2	M	3	\$610,899.00	81.45
20200528	HARVEY CONTRACTORS INC MTCER200-265	Pueblo	2	R	4	\$3,254,518.92	95.72
20200611	PAONIA, INC ITSSW01-719	FY 20 ITS CAPITAL REPLACEMENT	00	P	2	\$1,488,325.00	60.77
20200611	Lumin8 Transportation Tech. FSAR400-356	FY 20 SIGNAL POLE REPLACEMENTS	4	U	3	\$630,460.00	91.28
20200618	MAIN ELECTRIC LTD SHE016A-043	SH 21 & 16 SIGNALS PROJECT	2	U	5	\$1,409,599.14	78.31

Colorado Department of Transportation  
2020 Cost Data  
PROJECTS BID FROM 01/01/20 THROUGH 12/31/20

15:29 Friday, January 22, 2021 5

BID LETTING	CONTRACTOR/ PROJECT NUMBER	LOCATION	DIST	TERRAIN	BIDS	AWARDED BID	INDEX
20200623	LAWRENCE CONSTRUCTION CO. NHPP5501-029	US 550/160 CONNECTION SOUTH DB	5	M	1	\$77,748,000.00	100.00
20200625	RALPH L. WADSWORTH CONSTRUCTION CO., LLC NHPPR100-251	SH 2/ Vasquez	1	U	2	\$919,658.19	103.51
20200702	INNOVATIVE MARKING SYSTEMS, INC. MTCER400-381	REGION 4 FY21 EPOXY	4	R	5	\$3,429,416.85	83.41
20200709	MIDWEST ROCKFALL, INC. C 0741-020	GEOHAZARD SH 74 MORRISON TO EV	1	M	4	\$2,880,537.20	105.37
20200709	TEZAK HEAVY EQUIPMENT CO., INC. NH0504-908	US50B PUEBLO (MP 318) STR K-18	2	P	6	\$570,845.95	63.43
20200709	VmCo Inc MTCER300-255	MTCE R3 FY20/21 Signal Replace	3	M	4	\$663,037.00	66.76
20200709	NORAA CONCRETE CONSTRUCTION CORPORATION STMM086-083	ADA PUEBLO METRO	2	U	2	\$2,523,898.00	143.37
20200709	MORTON ELECTRIC, INC. ITS 070A-033	I-70 FROM BENNETT TO BURLINGTO	00	P	6	\$756,948.90	82.72
20200709	AMERICAN WEST CONSTRUCTION, LLC STR012A-053	CRITICAL CULVERT REPAIR CO 12	2	M	3	\$537,943.45	97.81
20200709	KOLBE STRIPING INC. MTCER300-258	MTCE R3 FY20 Region Roundabout	3	M	3	\$385,150.00	95.70
20200723	AMERICAN CIVIL CONSTRUCTORS, LLC dba A NHPP1602-152	US 160 N-10-V SOUTH FORK SCOUR	5	R	1	\$357,160.00	76.64
20200723	Frontier Environmental Services, LLC STMR200-249	US 24, M.P. 288.74; SH 115, M.	2	R	2	\$424,274.00	58.52
20200723	Frontier Environmental Services, LLC STMR200-260	R2 - 2020 CRITICAL CULVERT	2	M	2	\$568,652.50	78.43
20200806	AMERICAN WEST CONSTRUCTION, LLC STR184B-006	CULVERTS SH 184	5	M	1	\$497,913.75	99.61
20200806	Lumin8 Transportation Tech. FSAC010-124	US 40, US 287, SH 88	1	U	3	\$804,665.40	80.57
20200806	APC CONSTRUCTION CO., LLC MTCE R100-334	ZANG STREET AND COAL CREEK YAR	1	U	5	\$888,362.00	71.07
20200806	STURGEON ELECTRIC COMPANY, INC SHER100-345	SIGNAL CONST PACKAGE B - 21793	1	U	2	\$2,863,242.00	108.48



Colorado Department of Transportation  
 2020 Cost Data  
 PROJECTS BID FROM 01/01/20 THROUGH 12/31/20

15:29 Friday, January 22, 2021 6

BID LETTING	CONTRACTOR/ PROJECT NUMBER	LOCATION	DIST	TERRAIN	BIDS	AWARDED BID	INDEX
20200819	SEMA CONSTRUCTION, INC. IM0252-498	I-25 Maintenance Region 2 Pueb	2	U	1	\$213,123.88	100.00
20200820	Myers and Sons Construction, LP BR2871-036	US 287 BRIDGE PREVENTATIVE MAI	2	P	7	\$2,348,413.60	65.23
20200820	KSK, LLC CC080-038	VARIOUS ADA RAMPS THROUGHOUT M	3	R	3	\$745,000.00	77.59
20200820	MORTON ELECTRIC, INC. SHER400-379	Signal Head Backplate Install	4	R	2	\$541,906.00	108.39
20200827	Lobato Construction, LLC BR101A-004	SH 101 (MP 19.35)(MP 19.98)	2	R	8	\$2,200,000.00	100.00
20200901	SEMA CONSTRUCTION, INC. STM094A-038	SH94 WB PASSING LANE	2	R	1	\$3,375,240.32	100.00
20200903	JALISCO INTERNATIONAL, INC. C R100-288	R1 CURB RAMPS - PH 2	1	U	6	\$2,184,937.00	74.20
20200903	WORK ZONE TRAFFIC CONTROL, LLC MTCE0702-386	Grand Junction	3	M	3	\$459,500.00	91.91
20200903	SEMA CONSTRUCTION, INC. SHE072A-046	I-70:SH72 RAMP & INTERSECTION	1	U	7	\$3,170,523.00	89.72
20200903	JALISCO INTERNATIONAL, INC. C088A-036	R1 ADA CURB RAMPS - 088A, 075B	1	R	5	\$1,527,137.78	84.45
20200908	American Civil Constructors West Coast, ER0702-406	ER I-7- Glenwood Canyon Grzly	3	M	5	\$795,000.00	108.20
20200917	MORTON ELECTRIC, INC. STM067A-040	SH 67 & KELLY RD SIGNAL IMPROV	2	U	3	\$686,555.40	105.62
20200917	RALPH L. WADSWORTH CONSTRUCTION CO., LLC NHPP1602-167	US 160 MP 126.4-128.19	5	M	7	\$7,975,169.43	93.74
20200917	AMERICAN WEST CONSTRUCTION, LLC CR400-374	FY 20 Culvert Prioritization a	4	P	4	\$244,123.00	49.28
20200917	SCOTT CONTRACTING INC. STR2871-039	US 287 IN LAMAR SAVAGE AVE S	2	U	6	\$9,897,011.70	94.26
20200917	CEC Infrastructure Group, LLC SHER100-338	WWD TRAFFIC CONTROL ENHANCEMEN	1	U	2	\$2,294,975.00	100.59
20200918	RLW/SEMA, A Joint Venture NHPP0253-283	I-25 Express Lanes Segment 6 C	4	R	1	\$35,653,936.55	104.97

Colorado Department of Transportation  
 2020 Cost Data  
 PROJECTS BID FROM 01/01/20 THROUGH 12/31/20

15:29 Friday, January 22, 2021 7

BID LETTING	CONTRACTOR/ PROJECT NUMBER	LOCATION	DIST	TERRAIN	BIDS	AWARDED BID	INDEX
20201001	CC ENTRPRS TRAFFIC CONTROL SPECIALISTS MPC040-061	R2 FY 21 Sign Replacement	2	R	2	\$1,314,765.00	87.65
20201008	WORK ZONE TRAFFIC CONTROL, LLC MTCE0253-271	FY20 I-25 SIGN REPL PHASE 1	4	R	3	\$368,907.00	76.86
20201015	Western Gravel Constructors, LLC STRM331-008	ADA RAMPS WALSENBURG	2	U	3	\$1,394,503.00	77.47
20201022	MOUNTAIN VALLEY CONTRACTING, INC. CC080-030	GRAND JUNCTION RE VARIOUS CULV	3	M	5	\$2,386,292.18	65.52
20201022	MAIN ELECTRIC LTD NHPP1602-168	US 160 WOLF CREEK WEST FIBER	5	M	3	\$7,992,798.87	77.17
20201029	Kilgore Companies, LLC dba Elam Construc NHPP 0702-390	Near MM 185 on I-70 West Vail	3	M	3	\$10,979,498.85	91.46
20201029	PAONIA, INC ITS ITS B-003	ITS FIBER ON I-76	4	P	6	\$3,935,021.75	59.09
20201103	ROCK SOLID SOLUTIONS CORPORATION NHPP0702-407	PR I-70 Glenwood Springs Grizz	3	M	3	\$1,409,512.50	47.77
20201112	INSITUFORM TECHNOLOGIES, LLC NHPP R100-282	I-25 Culvert on I-25 South of	1		4	\$801,268.00	80.54
20201112	OLDCASTLE SW GROUP, INC. NHPP0063-056	US 6 AVON TO DOWD JUNCTION	3	M	3	\$5,925,401.90	84.09
20201112	OLDCASTLE SW GROUP, INC. NHPP0702-384	I-70 FRISCO TO SILVERTHORNE	3	M	3	\$5,695,942.82	91.02
20201112	INTERFACE COMMUNICATIONS COMPANY ITSITSB-002	ITS CV ROADSIDE UNITS	00	M	3	\$1,062,276.00	55.46
20201112	GOULD CONSTRUCTION, INC. C0702-398	I-70 GLENWOOD CANYON WALL IMPR	3	M	5	\$1,659,315.00	90.14
20201112	INTERFACE COMMUNICATIONS COMPANY SHE391A-016	I-70 & KIPLING - 48TH SIGNALS	1		4	\$525,794.00	86.80
20201119	Lumin8 Transportation Tech. NHPP006A-068	US 6 TUNNELS LIGHTING AND ITS	1	M	2	\$8,920,376.70	104.65
20201119	Lumin8 Transportation Tech. FSA1211-098	SH 121 & 1ST AVE	1	U	3	\$371,450.00	77.65
20201203	A and S CONSTRUCTION CO. STR0641-104	SH64 RANGELY EAST/US 40 DINOSA	3	M	5	\$6,188,302.40	98.86

Colorado Department of Transportation  
 2020 Cost Data  
 PROJECTS BID FROM 01/01/20 THROUGH 12/31/20

15:29 Friday, January 22, 2021 8

BID LETTING	CONTRACTOR/ PROJECT NUMBER	LOCATION	DIST	TERRAIN	BIDS	AWARDED BID	INDEX
20201203	Geovert, LLC C133A-049	SH 133 ROCKFALL N. OF MCCLURE	3	M	5	\$2,799,915.60	78.14
20201203	SCHMIDT CONSTRUCTION COMPANY IMM240-180	I-25 RAMPS IN COS RESURFACING	2	U	3	\$2,629,495.17	93.91
20201210	APC CONSTRUCTION CO., LLC NHPP0703-444	I-70 EB - GEORGETOWN TO EMPIRE	1	M	3	\$4,156,493.22	70.72
20201210	STURGEON ELECTRIC COMPANY, INC NHPPR100-325	SH8(SH74&STONE),SH58(MCLNTYRE)	1	M	2	\$2,786,000.00	103.42
20201215	KRAEMER NORTH AMERICA, LLC FBR0252-491	I-25 S GAP CNTY LINE RD BRIDGE	1	R	1	\$9,815,943.86	100.00
20201217	SCOTT CONTRACTING INC. NHPP0132-022	SH13 FORTIFICATION CREEK NORTH	3	R	6	\$19,500,000.00	96.82
20201217	KSK, LLC CR100-342	US-6 at Garrison	1	U	6	\$1,276,000.00	98.44
20201217	Kilgore Companies, LLC dba Elam STA141A-051	Construc This will be a chipseal projec	3	R	5	\$3,288,442.60	94.59
20201221	RLW/SEMA, A Joint Venture NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5 &	4	P	1	\$99,743,586.51	102.34
					=====	=====	=====
TOTALS					448	\$725,666,382.56	97.17

Colorado Department of Transportation  
 2020 Cost Data  
 BRIDGE COST PER SQUARE FOOT  
 (01/01/20 THROUGH 12/31/20)

15:29 Friday, January 22, 2021 1

DATE LET	PROJECT NUMBER/ PROJECT LOCATION	TERR/ BRIDGE ID	LENGTH	WIDTH	TOTAL SQUARE FT	TOTAL COST	COST PER SQUARE FOOT
BRIDGE REPAIR							
200123	NH 0503-093 US50 WEST OF TEXAS CREEK MP 25	M 0300	63.0000	66.6600	4199.6	\$64,349	\$15.32
		0301	84.3300	34.0000	2867.2	\$45,164	\$15.75
		0302	141.0000	73.5000	10363.5	\$72,793	\$7.02
200206	NHPP 0852-116 US85:HAMPDEN TO FLORIDA-RESURF	U 0300	200.0000	120.0000	24000.0	\$1,909,206	\$79.55
200213	STA069A-033 SH69 MP 58.7 TO 71.58	M 0300	123.3000	25.0000	3082.5	\$36,358	\$11.79
			WEIGHTED AVERAGE COST: NEW STRUCTURES		44512.8	\$2,127,869	\$47.80
CONCRETE SLAB AND GIRDER							
200206	STA059A-036 SH 59 SEIBERT TO COPE	P 0300	120.0000	34.0000	4080.0	\$530,047	\$129.91
200507	FBR0343-042 US 34 D-27-G STRUCTURE REPLACE	P 0300	82.5000	48.0000	3960.0	\$842,133	\$212.66
201112	NHPP0702-384 I-70 FRISCO TO SILVERTHORNE	M 0300	69.5000	38.0000	2641.0	\$214,826	\$81.34
			WEIGHTED AVERAGE COST: NEW STRUCTURES		10681.0	\$1,587,005	\$148.58
CONCRETE SLAB BRIDGE							
200227	STR0101-027 SH 10 Overlay La Junta West	P 0300	32.0000	41.0000	1312.0	\$43,017	\$32.79
			WEIGHTED AVERAGE COST: NEW STRUCTURES		1312.0	\$43,017	\$32.79
PRESTRES GIRDER (BOX SECTION)							
200116	BR0343-040 US 34 REPUBLICAN RIVER BRIDGES	P 0300	115.5000	43.0000	4966.5	\$1,026,755	\$206.74
200116	FBR0343-043 US 34 D-28-P STRUCTURE REPLACE	P 0300	128.5000	43.0000	5525.5	\$1,230,872	\$222.76
			WEIGHTED AVERAGE COST: NEW STRUCTURES		10492.0	\$2,257,627	\$215.18

2020 Cost Data  
 BRIDGE COST PER SQUARE FOOT  
 (01/01/20 THROUGH 12/31/20)

DATE LET	PROJECT NUMBER/ PROJECT LOCATION	TERR/ BRIDGE ID	LENGTH	WIDTH	TOTAL SQUARE FT	TOTAL COST	COST PER SQUARE FOOT
MAJOR STRUCTURE CBC OR PIPES							
200917	NHPP1602-167 US 160 MP 126.4-128.19	M 0300	100.0000	100.0000	10000.0	\$1,354,947	\$135.49
			WEIGHTED AVERAGE COST:				
				NEW STRUCTURES	10000.0	\$1,354,947	\$135.49
TIMBER BRIDGE (GLUELAM)							
200827	BR101A-004 SH 101 (MP 19.35)(MP 19.98)	R 0300	29.0000	25.0000	725.0	\$307,204	\$423.73
			WEIGHTED AVERAGE COST:				
				NEW STRUCTURES	725.0	\$307,204	\$423.73

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	201-00000	Clear and Grub		LUMP SUM	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	15000.00	30509.00	20000.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	7500.00	30000.00	30000.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	12500.00	55801.76	13596.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	5000.00	33000.00	15000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	10000.00	24614.17	5200.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	26000.00	55750.00	75000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	320000.00	319725.00	115000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	5000.00	18160.00	22320.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	9000.00	17463.60	4818.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		9.00	45555.56	95841.81	33437.11
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	50000.00	144432.86	29999.99
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	25000.00	9670.00	18100.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1.00	60000.00	37500.00	25000.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	20000.00	33000.00	59000.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	37500.00	240540.56	166399.60
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	10000.00	83700.00	146100.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	1.00	18000.00	22367.50	15100.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	8000.00	11290.31	870.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	142000.00	159773.52	159773.52
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	1.00	40000.00	36097.25	35000.00
NH050A-037		US 50A Pueblo Regional Pond					
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	21000.00	5248.20	2541.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		11.00	39227.27	80881.36	59807.65
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.00	25000.00	21459.01	23754.03
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	1.00	3000.00	6876.00	16000.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	9600.00	7750.00	3500.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	1.00	50000.00	13000.00	3000.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	10000.00	20000.00	10000.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1.00	13873.01	13873.01	13873.01
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	5000.00	52857.14	135000.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	30000.00	76555.55	100000.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	16798.00	8383.00	2750.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	1.00	6000.00	5532.00	4500.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	2313532.59	100149.69	100149.69
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		11.00	225709.42	34159.75	37502.43

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 201-00000		Clear and Grub		LUMP SUM	=====		
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	12655.00	13166.67	10000.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	1.00	50000.00	41115.00	98725.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	30000.00	33230.00	4690.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	40000.00	31053.33	20000.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	1.00	20000.00	64260.51	10100.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	1.00	10000.00	13247.00	8000.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	5000.00	44000.00	48000.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	12915.00	12915.00	12915.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	50000.00	134773.31	147569.85
CR100-342		US-6 at Garrison	12/17/20	1.00	20000.00	14950.00	15000.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	6595769.18	209316.40	209316.40
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		11.00	622394.47	50850.84	53119.66
		WEIGHTED AVERAGE FOR THE YEAR		42.00	242158.16	66015.11	46563.36
===== 201-00001		Clear and Grub		Acre	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	4.00	6250.00	21150.00	18300.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	157.00	1000.00	820.85	957.54
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	13.00	8000.00	1602.61	1010.53
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	10000.00	26161.56	3106.92
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		175.00	1691.43	1524.64	1370.16
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	1.10	5000.00	5000.00	5000.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	22.00	10000.00	3663.68	605.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		23.10	9761.90	3674.73	814.29
		WEIGHTED AVERAGE FOR THE YEAR		198.10	2632.51	1968.26	1305.34
===== 201-00005		Rem of Debris		LUMP SUM	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	5000.00	13834.15	23656.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	15000.00	27500.00	25000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	10000.00	19300.49	24328.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 3

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 201-00005		Rem of Debris		LUMP SUM	=====		
CR400-374		FY 20 Culvert Prioritization	09/17/20	1.00	3000.00	5734.50	4500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	3000.00	5734.50	4500.00
		WEIGHTED AVERAGE FOR THE YEAR		3.00	7666.67	13271.16	17718.67
===== 201-00007		Rem of Debris		Each	=====		
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	600.00	270.00	250.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	600.00	270.00	250.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	9.00	5000.00	4030.00	3590.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		9.00	5000.00	4030.00	3590.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	4560.00	3770.69	3256.00
===== 202-00000		Rem Str and Obstructions		LUMP SUM	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	5000.00	10250.00	7500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	5000.00	10250.00	7500.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	40000.00	11833.33	10000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	40000.00	11833.33	10000.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	22500.00	11200.00	8750.00
===== 202-00001		Rem Structure		Each	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	2000.00	2623.57	2623.57
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	2000.00	2623.57	2623.57



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00001		Rem Structure		Each	=====		
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	4.00	2500.00	2123.39	2566.96
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	2.00	100.00	1587.31	734.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	1485.07	2602.35	2602.35
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		8.00	1646.27	1962.36	2117.57
CR100-342		US-6 at Garrison	12/17/20	4.00	1500.00	1221.67	1500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	18.00	1635.83	2295.78	2295.78
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		22.00	1611.13	1682.00	2151.09
		WEIGHTED AVERAGE FOR THE YEAR		32.00	1644.22	1828.35	2172.24
===== 202-00002		Rem of Structure (Spec)		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	5000.00	5017.45	950.30
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	5000.00	5017.45	950.30
		WEIGHTED AVERAGE FOR THE YEAR		1.00	5000.00	5017.45	950.30
===== 202-00003		Rem of Structure (Spec)		LUMP SUM	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	39000.00	37614.04	37614.04
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	39000.00	37614.04	37614.04
		WEIGHTED AVERAGE FOR THE YEAR		1.00	39000.00	37614.04	37614.04
===== 202-00008		Tree Trimming		Hour	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	8.00	300.00	90.73	150.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	300.00	90.73	150.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00008		Tree Trimming		Hour	=====		
FSAC010-124		US 40, US 287, SH 88	08/06/20	8.00	250.00	241.67	225.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		8.00	250.00	241.67	225.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	8.00	250.00	368.00	212.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	4.00	310.00	260.00	170.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		12.00	270.00	346.40	198.00
		WEIGHTED AVERAGE FOR THE YEAR		28.00	272.86	234.99	192.00
===== 202-00009		Tree Trimming		LUMP SUM	=====		
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	3000.00	5975.00	5975.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	3000.00	5975.00	5975.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	3000.00	5975.00	5975.00
===== 202-00010		Rem Tree		Each	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	4.00	300.00	750.00	750.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	9.00	750.00	779.03	1060.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	500.00	1192.00	150.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	1000.00	2050.00	2500.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3.00	250.00	759.50	1000.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	350.00	2122.00	1700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		19.00	555.26	893.25	1046.84
IM0761-226		I76/SH52 Interchange	04/02/20	9.00	500.00	457.00	540.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	71.00	320.00	760.94	445.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00010 Rem Tree Each =====							
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	800.00	2515.67	537.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	350.00	833.23	1200.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			82.00	345.98	740.36	465.76
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	2.00	250.00	270.00	250.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	350.00	1576.67	1000.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	7.00	450.00	844.93	1000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3.00	901.79	1345.28	1345.28
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			13.00	515.80	868.60	964.30
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	5.00	300.00	616.67	750.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	21.00	400.00	630.60	165.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	8.00	1000.00	509.32	403.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	10.00	300.00	257.25	529.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	164.00	398.93	417.94	417.94
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			208.00	415.02	479.86	405.15
	WEIGHTED AVERAGE FOR THE YEAR			322.00	409.78	677.53	481.02
===== 202-00015 Rem Headwall Each =====							
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	1400.00	750.00	750.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	1500.00	3027.48	1586.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	1466.67	2571.98	1307.33
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	17.00	2500.00	824.69	401.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	3.00	2000.00	2259.07	2259.07
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			20.00	2425.00	855.65	680.14
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	2500.00	2136.29	2000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00015		Rem Headwall		Each =====			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5.00	1749.68	2291.45	2291.45
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			6.00	1874.73	2200.94	2242.88
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	28.00	375.00	857.50	478.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3.00	1965.56	2311.96	2311.96
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			31.00	528.93	883.02	655.48
	WEIGHTED AVERAGE FOR THE YEAR			60.00	1342.42	945.57	855.03
===== 202-00019		Rem Inlet		Each =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	800.00	1300.00	1300.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	4.00	2000.00	1558.33	2000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8.00	1000.00	1082.67	1600.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	3.00	1100.00	1777.00	1121.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	1245.00	2008.00	1028.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			18.00	1230.28	1250.48	1543.94
IM0761-226		I76/SH52 Interchange	04/02/20	5.00	1200.00	1121.16	938.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	1000.00	1379.24	2750.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			7.00	1142.86	1202.13	1455.71
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	1200.00	1700.00	1900.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3.00	1000.00	1531.43	1500.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	1000.00	1333.47	1930.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	874.85	1301.18	1301.18
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			9.00	1038.86	1513.23	1636.93
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	3.00	4000.00	1266.67	1500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 8

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00019 Rem Inlet Each =====							
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	1000.00	1889.00	1378.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	987.00	987.00	987.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	27.00	1031.61	1293.58	1293.58
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			32.00	1307.51	1310.04	1305.99
	WEIGHTED AVERAGE FOR THE YEAR			66.00	1232.35	1292.79	1431.89
===== 202-00020 Rem CBC Each =====							
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	9.00	10000.00	6883.54	1782.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			9.00	10000.00	6883.54	1782.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	40000.00	21318.33	7130.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	40000.00	21318.33	7130.00
	WEIGHTED AVERAGE FOR THE YEAR			11.00	15454.55	8945.65	2754.36
===== 202-00021 Rem Manhole Each =====							
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	2500.00	1291.50	1283.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	1500.00	1920.00	1500.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	1200.00	1400.01	1500.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	1200.00	3280.43	740.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			7.00	1428.57	1530.87	1360.43
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	1000.00	1209.13	1177.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	1000.00	1209.13	1177.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	1500.00	1605.00	1605.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	1500.00	1605.00	1605.00
	WEIGHTED AVERAGE FOR THE YEAR			9.00	1388.89	1484.53	1367.22

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 9

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00022		Rem Headgate		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	1371.22	986.25	986.25
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	1371.22	986.25	986.25
	WEIGHTED AVERAGE FOR THE YEAR			4.00	1371.22	986.25	986.25
===== 202-00023		Rem Emb Prot Ty 3		Each	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	1000.00	801.99	801.99
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	1000.00	801.99	801.99
	WEIGHTED AVERAGE FOR THE YEAR			2.00	1000.00	801.99	801.99
===== 202-00024		Rem Emb Prot Ty 5		Each	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	500.00	521.32	489.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	500.00	521.32	489.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4.00	500.00	922.41	595.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	500.00	922.41	595.00
	WEIGHTED AVERAGE FOR THE YEAR			8.00	500.00	706.44	542.00
===== 202-00025		Rem Ditch Lining		Lin Foot	=====	=====	=====
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	544.00	7.62	11.62	11.62
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			544.00	7.62	11.62	11.62
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4,882.00	9.87	7.76	7.76
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4,882.00	9.87	7.76	7.76
	WEIGHTED AVERAGE FOR THE YEAR			5,426.00	9.64	8.15	8.15

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 10

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00026		Rem S and D Pave		Sq Yard	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	402.00	25.00	27.42	25.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	45.50	40.00	130.00	130.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	109.00	18.50	16.63	36.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		556.50	24.95	25.18	35.74
SFTY2254-091		225 Ramp Improvements	04/09/20	2,141.00	40.00	25.50	33.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,141.00	40.00	25.50	33.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	586.00	10.49	22.17	22.17
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		586.00	10.49	22.17	22.17
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	431.00	19.17	19.17	19.17
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,214.00	12.79	14.16	14.16
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,645.00	13.83	14.98	14.98
		WEIGHTED AVERAGE FOR THE YEAR		5,928.50	23.99	22.34	24.15
===== 202-00027		Rem Riprap		Sq Yard	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	43.00	20.00	32.00	32.00
PWQM240-172		El Paso County, north Colorad	01/23/20	121.00	25.00	40.50	59.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	3.00	250.00	727.70	1818.10
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	12.00	100.00	74.67	140.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		179.00	32.60	61.86	87.43
SFTY2254-091		225 Ramp Improvements	04/09/20	26.00	75.00	57.50	89.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		26.00	75.00	57.50	89.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00027		Rem Riprap		Sq Yard	=====		
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	309.00	45.00	26.20	13.76
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		309.00	45.00	26.20	13.76
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3,572.00	18.54	22.79	22.79
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3,572.00	18.54	22.79	22.79
		WEIGHTED AVERAGE FOR THE YEAR		4,086.00	21.52	26.41	25.36
===== 202-00029		Rem Gabion		Cubic Yard	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	78.00	50.00	68.00	61.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		78.00	50.00	68.00	61.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	100.00	80.00	376.21	154.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		100.00	80.00	376.21	154.00
		WEIGHTED AVERAGE FOR THE YEAR		178.00	66.85	302.92	113.25
===== 202-00030		Rem Water Service		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	2000.00	2207.42	3217.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	7000.00	2136.54	2136.54
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	4500.00	2199.55	2677.02
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	3145.28	1513.75	1513.75
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	3145.28	1513.75	1513.75
		WEIGHTED AVERAGE FOR THE YEAR		3.00	4048.43	2130.97	2289.26



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00031	Rem of Fire Hydrant		Each	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	2000.00	1436.01	1611.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1.00	2000.00	1436.01	1611.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	2000.00	1436.01	1611.00
=====	202-00032	Rem Valve		Each	=====	=====	=====
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	959.04	975.19	975.19
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	959.04	975.19	975.19
		WEIGHTED AVERAGE FOR THE YEAR		1.00	959.04	975.19	975.19
=====	202-00033	Rem Pipe		Each	=====	=====	=====
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	2.00	2000.00	1500.00	1500.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	9.00	2000.00	3236.67	7000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	11.00	2500.00	4249.25	2300.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		22.00	2250.00	3968.58	4150.00
		WEIGHTED AVERAGE FOR THE YEAR		22.00	2250.00	3968.58	4150.00
=====	202-00035	Rem Pipe		Lin Foot	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	420.00	20.00	21.00	21.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	620.00	20.00	22.41	13.00
PWQM240-172		El Paso County, north Colorad	01/23/20	377.00	35.00	29.50	27.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	42.00	50.00	120.00	120.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	76.00	30.00	82.83	48.48
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	20.00	30.00	122.17	190.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,014.00	22.00	40.45	56.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	375.00	30.00	83.70	17.60
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	61.00	35.00	55.00	42.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		3,005.00	24.85	40.83	35.12
IM0761-226		I76/SH52 Interchange	04/02/20	776.00	28.00	25.58	18.99

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00035							
		Rem Pipe		Lin Foot			
STA340A-021	SH340 MP 6-6.76 MESA COUNTY		04/02/20	134.00	25.00	27.13	37.00
SFTY2254-091	225 Ramp Improvements		04/09/20	3.00	50.00	297.50	295.00
CC0852-106	US-85 LOUVIERS TO MP 191.75		04/23/20	656.00	25.00	42.95	13.20
FBR0852-108	US-85 BETWEEN LOUVIERS AND MP						
NHPP0253-276	I-25 EXPRESS LANES SEGMENT 5		05/15/20	2,953.00	30.48	33.48	33.48
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4,522.00	29.11	33.90	28.33
STR012A-053	CRITICAL CULVERT REPAIR CO 12		07/09/20	50.00	51.00	44.00	70.00
STM094A-038	SH94 WB PASSING LANE		09/01/20	91.00	53.47	53.47	53.47
SHE072A-046	I-70:SH72 RAMP & INTERSECTION		09/03/20	291.00	35.00	36.00	35.00
STR2871-039	US 287 IN LAMAR SAVAGE AVE S		09/17/20	938.00	10.00	28.34	34.50
NHPP1602-167	US 160 MP 126.4-128.19		09/17/20	321.00	30.00	25.78	7.35
NHPP0253-283	I-25 Express Lanes Segment 6		09/18/20	1,112.00	28.96	35.47	35.47
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2,803.00	24.55	30.33	33.08
NHPPR100-325	SH8(SH74&STONE),SH58(MCLNTYRE		12/10/20	34.00	22.00	66.50	83.00
FBR0252-491	I-25 S GAP CNTY LINE RD BRIDG		12/15/20	6.00	96.60	96.60	96.60
NHPP0132-022	SH13 FORTIFICATION CREEK NORT		12/17/20	1,339.00	30.00	33.35	38.40
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5		12/21/20	8,237.00	25.10	29.62	29.62
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			9,616.00	25.82	31.63	31.07
	WEIGHTED AVERAGE FOR THE YEAR			19,946.00	26.24	34.08	31.34
===== 202-00036							
		Rem of Pipe (Spec)		Lin Foot			
NHPP0091-044	SH 9 FRISCO MAIN ST TO IRON S		03/05/20	183.00	5.00	19.83	35.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			183.00	5.00	19.83	35.00
NHPP0253-283	I-25 Express Lanes Segment 6		09/18/20	1,133.00	44.61	52.70	52.70
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,133.00	44.61	52.70	52.70
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5		12/21/20	945.00	49.36	52.81	52.81
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			945.00	49.36	52.81	52.81
	WEIGHTED AVERAGE FOR THE YEAR			2,261.00	43.39	45.87	51.32

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 14

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00037		Rem of End Section		Each =====			
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	1.00	650.00	2200.00	2200.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	1.00	300.00	405.77	480.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	7.00	200.00	493.33	580.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	20.00	280.00	317.50	550.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		29.00	274.14	348.76	611.72
IM0761-226		I76/SH52 Interchange	04/02/20	15.00	300.00	347.32	231.01
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	14.00	590.00	359.36	198.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	4.00	568.00	878.16	878.16
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		33.00	455.52	363.03	295.45
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	326.83	326.83	326.83
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3.00	500.00	440.71	200.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	11.00	730.30	899.31	899.31
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		16.00	636.69	582.38	696.63
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4.00	264.60	264.60	264.60
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	53.00	654.75	476.67	476.67
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		57.00	627.37	461.79	461.79
		WEIGHTED AVERAGE FOR THE YEAR		135.00	510.59	384.12	481.17
===== 202-00039		Rem of Bollard		Each =====			
STRR300-249		Grand and Jackson Counties AD	03/05/20	1.00	700.00	776.67	180.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	100.00	441.67	270.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	300.00	553.33	240.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	300.00	1095.00	1800.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	300.00	1095.00	1800.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	300.00	688.75	630.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 15

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00047		Rem Elec Equipment		LUMP SUM	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	5750.00	12600.00	1500.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	5000.00	6204.75	2500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	5375.00	8945.57	2000.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	2000.00	5638.05	5500.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	2000.00	5638.05	5500.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	125000.00	98500.00	75000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	125000.00	98500.00	75000.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	34437.50	17924.91	21125.00
===== 202-00055		Rem of FO Cable		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	5,450.00	1.00	2.10	1.29
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5,450.00	1.00	2.10	1.29
STM094A-038		SH94 WB PASSING LANE	09/01/20	2,450.00	2.42	2.42	2.42
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,450.00	2.42	2.42	2.42
		WEIGHTED AVERAGE FOR THE YEAR		7,900.00	1.44	2.12	1.64
===== 202-00060		Rem Trav Time Indicator		Each	=====		
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	75.00	1000.00	230.33	111.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		75.00	1000.00	230.33	111.00
		WEIGHTED AVERAGE FOR THE YEAR		75.00	1000.00	230.33	111.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 16

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00070	Rem Barricade		Each	=====	=====	=====
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	900.00	691.95	605.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	900.00	691.95	605.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	900.00	691.95	605.00
=====	202-00090	Rem Delineator		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	100.00	6.00	5.23	5.50
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	21.00	10.00	27.62	8.60
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	100.00	15.00	5.25	5.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	300.00	10.00	3.58	3.15
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	5.00	5.00	15.78	13.25
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	176.00	10.00	5.50	5.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	650.00	7.00	8.89	9.90
FSA2873-194		US 287 Longmont Intersection	02/13/20	6.00	10.00	29.50	22.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	396.00	8.00	4.59	6.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	450.00	7.00	6.22	5.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	272.00	9.50	5.36	5.70
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	861.00	4.00	6.79	6.06
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	565.00	10.00	8.00	8.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	44.00	10.00	8.43	10.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	9.00	8.77	35.88	17.19
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	150.00	10.00	8.10	12.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	200.00	7.00	6.05	2.25
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	15.00	28.00	34.00	35.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4,320.00	7.76	7.20	6.71
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	586.00	7.50	4.88	7.58
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	550.00	7.00	7.45	9.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	17.00	10.00	5.25	5.00
SFTY2254-091		225 Ramp Improvements	04/09/20	26.00	10.00	31.50	31.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	160.00	25.00	7.12	4.40
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	20.00	20.00	23.33	27.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	24.00	20.00	34.19	30.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	18.00	15.00	67.00	60.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	90.00	16.00	16.21	16.21

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00090		Rem Delineator		Each =====			
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	12.00	10.00	29.02	22.58
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,503.00	10.24	9.07	10.02
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	9.00	10.00	52.50	65.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	9.00	9.40	20.99	30.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	11.00	5.35	5.35	5.35
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	14.00	35.00	78.14	15.72
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	151.00	10.00	7.57	5.85
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	99.00	20.00	9.73	7.35
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	4.00	60.00	70.83	20.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	11.00	20.00	27.16	27.16
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		308.00	15.17	12.68	10.14
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1.00	23.34	7.50	5.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	200.00	15.00	15.55	14.64
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	463.00	15.00	17.87	20.10
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	130.00	15.00	8.67	12.40
CR100-342		US-6 at Garrison	12/17/20	12.00	15.00	113.25	5.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	600.00	16.15	17.28	17.28
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,406.00	15.50	17.26	17.27
		WEIGHTED AVERAGE FOR THE YEAR		7,537.00	10.00	9.63	9.48
===== 202-00120		Rem CBC		Lin Foot =====			
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	60.00	50.00	176.50	63.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	338.00	78.16	109.75	109.75
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		398.00	73.91	127.24	102.70
		WEIGHTED AVERAGE FOR THE YEAR		398.00	73.91	127.24	102.70
===== 202-00150		Rem Wall		Each =====			
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	8000.00	2950.00	2000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	8000.00	2950.00	2000.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	8000.00	2950.00	2000.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 18

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00155		Rem Wall		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	25.00	200.00	16.00	16.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	56.00	60.00	97.54	100.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	81.00	50.00	110.50	190.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	20.00	100.00	69.58	140.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	157.00	200.00	100.20	104.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		339.00	135.13	97.89	119.52
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	59.00	50.00	125.00	50.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		59.00	50.00	125.00	50.00
		WEIGHTED AVERAGE FOR THE YEAR		398.00	122.51	100.04	109.22
===== 202-00160		Rem Wall		Sq Foot	=====		
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	66.00	60.00	71.50	25.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		66.00	60.00	71.50	25.00
		WEIGHTED AVERAGE FOR THE YEAR		66.00	60.00	71.50	25.00
===== 202-00170		Grinding And Texturing Conc Pvmt		Sq Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	85.00	42.00	167.33	258.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	72,316.00	9.00	5.50	5.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		72,401.00	9.04	5.78	5.30
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	119.00	100.00	29.03	26.10
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		119.00	100.00	29.03	26.10
		WEIGHTED AVERAGE FOR THE YEAR		72,520.00	9.19	5.84	5.33
===== 202-00190		Rem of Conc Median Cover Matl		Sq Yard	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	55.00	21.00	22.00	22.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 19

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00190		Rem of Conc Median Cover Matl		Sq Yard			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	44.50	24.00	41.23	47.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	88.00	30.00	25.12	34.20
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,519.00	20.00	9.75	14.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	723.00	14.00	19.23	14.90
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,429.50	18.67	11.36	15.79
IM0761-226		I76/SH52 Interchange	04/02/20	327.00	20.00	9.79	2.01
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	34.00	22.00	348.18	40.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	50.00	22.00	31.53	40.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	46.00	25.00	78.00	108.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	12.00	40.00	66.33	45.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		469.00	21.36	46.79	20.31
STMM086-083		ADA PUEBLO METRO	07/09/20	306.00	15.00	27.50	25.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	437.00	35.00	28.00	35.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	59.00	25.00	22.93	11.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4,147.00	7.00	10.01	4.65
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4,949.00	10.18	11.20	8.66
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	50.00	20.00	60.00	45.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	200.00	25.00	40.00	40.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		250.00	24.00	45.45	41.00
		WEIGHTED AVERAGE FOR THE YEAR		8,097.50	13.80	13.99	12.47
===== 202-00195		Rem of Median Cover		Sq Yard			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	48.00	60.00	67.33	55.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,540.00	10.00	9.48	15.10
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	65.00	25.00	34.00	56.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,653.00	12.04	12.69	17.87



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00195		Rem of Median Cover		Sq Yard	=====		
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	83.00	25.00	45.00	16.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	24.00	60.00	67.17	58.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	108.00	50.00	35.76	20.79
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		215.00	41.47	41.06	23.09
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	5.00	56.00	61.25	57.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	106.00	18.00	40.00	40.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		111.00	19.71	41.83	40.77
		WEIGHTED AVERAGE FOR THE YEAR		1,979.00	15.67	17.73	19.72
===== 202-00200		Rem Sidewalk		Sq Yard	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	161.00	26.00	22.00	22.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	758.50	23.00	27.40	28.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	520.00	23.00	18.57	20.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	21.40	60.00	80.00	30.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	100.00	227.00	75.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	31.00	30.00	44.60	101.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	42.00	30.00	41.99	24.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	202.00	25.00	39.00	47.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	1,228.00	40.00	53.00	39.00
CC080-037		VARIOUS ADA RAMP ALONG NORTH	03/05/20	443.00	40.00	41.17	23.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	490.00	40.00	10.00	10.50
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	301.00	32.00	12.94	22.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	457.00	19.00	23.10	15.20
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	222.00	35.00	26.60	17.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4,878.90	31.74	29.67	26.68
IM0761-226		I76/SH52 Interchange	04/02/20	278.00	40.00	12.74	5.50
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	110.00	18.00	32.20	43.00
CL1601-082		Hawkins Signal and Curb Ramps	04/30/20	663.00	35.00	61.00	55.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00200 Rem Sidewalk Sq Yard =====							
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	124.00	35.00	45.33	41.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	10.00	100.00	138.25	183.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	25.00	22.00	45.27	100.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	2.00	25.00	576.70	250.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	77.00	50.00	49.00	47.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	13.00	50.00	41.35	20.77
WEIGHTED AVERAGE FOR THE SECOND QUARTER				1,302.00	35.90	40.00	43.42
STMM086-083		ADA PUEBLO METRO	07/09/20	2,297.00	15.00	25.00	20.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	157.00	30.00	35.00	35.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	139.00	30.00	42.73	38.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1,306.00	40.00	26.00	29.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	3,636.00	28.00	31.17	40.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1,502.00	32.00	32.22	41.11
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	229.00	25.00	20.11	13.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	147.00	30.00	18.25	11.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	250.00	50.00	26.14	32.20
WEIGHTED AVERAGE FOR THE THIRD QUARTER				9,663.00	27.74	29.55	32.54
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1,726.00	30.00	23.00	19.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	93.00	40.00	83.33	85.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	31.00	50.00	48.50	40.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	287.00	32.00	34.50	37.00
CR100-342		US-6 at Garrison	12/17/20	2,404.00	25.00	30.50	26.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				4,541.00	27.82	29.55	25.34
WEIGHTED AVERAGE FOR THE YEAR				20,384.90	29.24	30.20	30.23
===== 202-00201 Rem Curb Lin Foot =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	206.00	7.00	7.00	7.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	925.00	8.00	7.26	11.50
STRR300-249		Grand and Jackson Counties AD	03/05/20	106.00	25.00	45.33	15.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	946.00	15.00	6.10	7.35
WEIGHTED AVERAGE FOR THE FIRST QUARTER				2,183.00	11.76	9.16	9.45
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	220.00	11.00	8.78	11.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 22

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00201	Rem Curb		Lin Foot	=====	=====	=====
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	88.00	10.00	20.00	13.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		308.00	10.71	11.99	11.57
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	109.00	15.00	12.61	14.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		109.00	15.00	12.61	14.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	58.00	20.00	18.33	15.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	4,254.00	10.00	10.79	14.25
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	242.00	9.00	12.50	13.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4,554.00	10.07	10.95	14.19
		WEIGHTED AVERAGE FOR THE YEAR		7,154.00	10.69	10.60	12.63
=====	202-00202	Rem Gutter		Lin Foot	=====	=====	=====
STRR300-249		Grand and Jackson Counties AD	03/05/20	21.00	20.00	61.00	31.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	688.00	10.00	6.52	9.25
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	54.00	16.00	20.73	5.90
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		763.00	10.70	8.74	9.61
IM0761-226		I76/SH52 Interchange	04/02/20	134.00	15.00	9.61	10.50
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	113.00	30.00	53.00	44.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		247.00	21.86	21.13	25.83
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	522.00	20.00	22.33	15.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		522.00	20.00	22.33	15.00
		WEIGHTED AVERAGE FOR THE YEAR		1,532.00	15.67	16.05	14.06

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00203		Rem Curb and Gutter		Lin Foot	=====		
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	355.00	30.00	19.67	14.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	271.00	9.00	9.00	9.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2,062.00	17.00	11.60	12.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	538.00	15.00	12.22	9.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	63.90	20.00	20.00	10.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	141.00	20.00	18.16	10.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	159.00	20.00	21.00	15.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	901.00	11.00	9.89	12.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	2,512.00	20.00	23.67	15.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	843.00	35.00	20.77	15.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	6,287.00	10.00	5.35	7.25
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3,930.00	9.00	5.88	6.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	3,126.00	8.00	5.65	6.50
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	743.00	17.00	16.50	10.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		21,931.90	13.18	9.50	9.11
IM0761-226		I76/SH52 Interchange	04/02/20	2,737.00	10.00	4.53	1.70
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	145.00	15.00	11.70	14.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	651.00	10.00	12.37	15.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	828.00	15.00	50.33	44.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	163.00	20.00	23.00	7.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	200.00	14.00	21.83	15.50
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	100.00	15.00	49.17	30.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	569.00	5.00	7.52	7.52
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	35.00	40.00	31.33	21.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	272.00	15.00	14.71	11.55
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5,700.00	11.29	11.22	11.98
STMM086-083		ADA PUEBLO METRO	07/09/20	3,627.00	10.00	17.50	15.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2,204.00	15.00	13.50	17.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	156.00	16.00	15.77	15.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	2,133.00	20.00	15.33	18.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	5,026.00	14.00	18.33	23.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	3,785.00	12.00	17.18	17.91
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,044.00	15.00	10.12	10.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	9,461.00	10.00	4.17	2.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00203	STM067A-040	Rem Curb and Gutter SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	Lin Foot 560.00	34.00	14.21	15.10
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		27,996.00	12.84	11.28	12.64
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	2,284.00	20.00	18.33	15.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	421.00	20.00	23.00	27.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	8.00	10.50	26.88	23.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	693.00	16.00	13.00	14.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	42.00	13.65	13.65	13.65
CR100-342		US-6 at Garrison	12/17/20	1,505.00	10.00	14.50	14.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3,488.00	9.87	6.91	6.91
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		8,441.00	13.66	14.90	12.00
		WEIGHTED AVERAGE FOR THE YEAR		64,068.90	12.93	11.00	11.29
===== 202-00205	FSA1602-159	Rem Wheel Stop US 160 AND SH 17 INTERSECTION	04/30/20	Each 1.00	150.00	760.00	92.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	150.00	760.00	92.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	150.00	760.00	92.00
===== 202-00206		Rem Conc Curb Ramp		Sq Yard			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	216.00	50.00	58.67	33.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	94.00	45.00	32.00	32.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	814.00	41.00	35.00	29.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	91.00	45.00	34.32	25.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	78.00	40.00	28.00	16.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	28.00	40.00	57.48	28.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	50.00	48.00	29.83	34.95
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	76.00	40.00	35.17	58.50
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	85.00	40.00	34.00	26.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,532.00	42.81	38.34	30.32
IM0761-226		I76/SH52 Interchange	04/02/20	43.00	50.00	27.57	15.99

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00206		Rem Conc Curb Ramp		Sq Yard	=====	=====	=====
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	102.00	24.00	35.20	40.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	440.00	50.00	56.67	42.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	83.00	40.00	42.00	41.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	51.00	50.00	49.50	44.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	111.00	35.00	41.96	20.79
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		830.00	43.80	46.88	37.59
STMM086-083		ADA PUEBLO METRO	07/09/20	2,817.00	25.00	30.00	20.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	155.00	50.00	56.00	70.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	98.00	40.00	47.17	42.50
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	60.00	40.00	32.79	30.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	44.00	40.00	33.05	16.20
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	167.00	50.00	30.57	45.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,341.00	28.32	32.07	24.38
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	92.00	50.00	100.00	95.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	130.00	45.00	46.75	40.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	221.00	40.00	36.00	40.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		443.00	43.54	54.78	51.42
		WEIGHTED AVERAGE FOR THE YEAR		6,146.00	35.12	38.24	29.60
===== 202-00207		Rem of Brick Pavers		Sq Yard	=====	=====	=====
STRR300-249		Grand and Jackson Counties AD	03/05/20	659.00	35.00	14.67	17.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	47.00	50.00	53.67	28.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		706.00	36.00	17.26	17.73
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	3.00	50.00	91.40	29.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	50.00	91.40	29.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	78.00	40.00	21.38	16.60
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		78.00	40.00	21.38	16.60
		WEIGHTED AVERAGE FOR THE YEAR		787.00	36.45	18.43	17.66

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 26

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00210	Rem Conc Pavement		Sq Yard	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	100.00	40.00	99.33	85.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	599.00	17.50	30.17	32.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	59.00	40.00	93.93	55.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	6,227.00	40.00	55.00	55.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	737.00	40.00	30.60	30.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1,285.00	22.00	27.47	22.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	38.00	60.00	75.00	105.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	7,708.00	12.00	9.58	10.31
STRR300-249		Grand and Jackson Counties AD	03/05/20	389.00	40.00	68.33	41.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	53.00	35.00	38.26	27.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	52.00	30.00	43.46	80.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2,316.00	20.00	24.25	34.40
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	339.00	40.00	64.00	32.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				19,902.00	24.99	32.19	31.12
IM0761-226		I76/SH52 Interchange	04/02/20	12,213.00	18.00	11.26	9.20
SFTY2254-091		225 Ramp Improvements	04/09/20	1,184.00	35.00	49.00	46.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	27,207.00	12.00	6.80	4.61
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	417.00	40.00	68.67	45.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	24.00	100.00	69.67	55.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				41,045.00	14.78	8.64	7.61
STMM086-083		ADA PUEBLO METRO	07/09/20	1,265.00	25.00	38.50	25.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	1,134.00	20.00	16.17	12.85
FSAC010-124		US 40, US 287, SH 88	08/06/20	45.00	40.00	43.00	45.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	441.00	60.00	85.57	80.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	64.00	35.00	28.33	22.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	81.00	35.00	52.00	50.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	273.00	40.00	39.31	47.55
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	808.00	35.00	34.30	25.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	35.00	35.00	791.00	80.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				4,146.00	30.89	45.39	30.14
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	430.00	40.00	32.00	20.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 27

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00210	Rem Conc Pavement		Sq Yard	=====	=====	=====
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	139.00	45.00	51.00	42.00
CR100-342		US-6 at Garrison	12/17/20	175.00	20.00	38.50	28.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12,051.00	9.32	9.60	9.60
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			12,795.00	10.88	14.42	10.55
	WEIGHTED AVERAGE FOR THE YEAR			77,888.00	17.61	13.68	15.30
=====	202-00212	Rem Conc Pavement (Spec)		Sq Yard	=====	=====	=====
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	7,389.00	15.00	16.39	17.29
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			7,389.00	15.00	16.39	17.29
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,241.00	19.59	21.45	21.45
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,241.00	19.59	21.45	21.45
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1,212.00	75.00	40.33	20.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,212.00	75.00	40.33	20.00
	WEIGHTED AVERAGE FOR THE YEAR			9,842.00	22.97	21.14	18.15
=====	202-00215	Rem Conc Pvmt (Planing)		Sq Yard	=====	=====	=====
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	450.00	28.00	19.43	21.38
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			450.00	28.00	19.43	21.38
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	119.00	12.00	37.90	51.70
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			119.00	12.00	37.90	51.70
	WEIGHTED AVERAGE FOR THE YEAR			569.00	24.65	23.29	27.72



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00217		Rem Conc Pvmt (Planing) (Spec)		Sq Yard	=====	=====	=====
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	1,202.00	39.27	51.29	25.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,202.00	39.27	51.29	25.00
		WEIGHTED AVERAGE FOR THE YEAR		1,202.00	39.27	51.29	25.00
===== 202-00220		Rem Asphalt Mat		Sq Yard	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	950.00	12.00	25.44	15.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	3,027.00	10.00	8.00	8.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	10,697.00	5.00	16.83	5.50
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	5,774.00	7.00	6.30	4.75
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	1,000.00	8.00	4.30	3.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	3,474.00	10.00	9.00	10.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2,219.00	6.00	36.00	35.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1,043.00	8.00	22.86	11.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2,427.00	8.00	9.06	9.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	213.00	25.00	34.00	37.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	244.00	25.00	59.00	59.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	757.00	50.00	46.00	20.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	28.00	50.00	27.03	8.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3,226.00	4.00	11.75	17.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,482.00	7.00	27.03	26.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	3,568.00	7.00	14.30	14.90
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	741.00	12.00	40.50	21.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		40,870.00	8.01	15.32	11.59
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	3,733.00	8.00	6.43	3.25
IM0761-226		I76/SH52 Interchange	04/02/20	22,279.00	7.00	5.33	3.70
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	210.00	10.00	21.62	21.00
SFTY2254-091		225 Ramp Improvements	04/09/20	669.00	25.00	25.50	19.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	51,570.00	8.00	4.73	7.19
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	48.00	30.00	128.67	310.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10,648.00	6.00	18.17	14.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	9,048.00	7.00	5.40	5.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	125.00	50.00	48.00	55.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	2,267.00	6.50	7.02	8.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	170.00	9.00	20.27	25.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 29

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00220	Rem Asphalt Mat		Sq Yard	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	15,851.00	3.70	3.23	3.23
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	27.00	65.00	51.50	60.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	233.00	25.00	42.64	31.19
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		116,878.00	7.14	5.75	6.68
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	618.00	8.00	21.13	22.00
STMM086-083		ADA PUEBLO METRO	07/09/20	1,558.00	13.00	50.50	25.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	36.00	44.00	31.33	57.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	42.00	20.00	73.00	36.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1,047.00	30.00	35.00	35.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	5,555.00	6.00	11.48	3.90
FSAC010-124		US 40, US 287, SH 88	08/06/20	93.00	35.00	56.67	54.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	125.00	50.00	33.67	6.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2,562.00	14.53	10.53	6.90
STM094A-038		SH94 WB PASSING LANE	09/01/20	5,005.00	10.34	10.34	10.34
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	1,117.00	35.00	35.33	30.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	798.00	25.00	32.02	30.12
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3,736.00	13.00	8.55	10.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	250.00	25.00	45.75	35.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	19,665.00	20.00	6.40	2.60
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	258.00	30.00	52.05	52.70
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	140.00	55.00	27.82	20.69
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	8,708.00	6.43	7.54	7.54
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		51,313.00	15.00	10.83	8.31
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1,090.00	15.00	23.00	15.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2,527.00	18.00	24.58	25.75
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	29.00	21.50	48.25	60.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	652.00	25.00	29.00	34.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	6,583.00	8.19	8.19	8.19
CR100-342		US-6 at Garrison	12/17/20	200.00	20.00	28.83	22.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	163,412.00	9.42	10.35	10.35
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		174,493.00	9.61	11.36	10.63
		WEIGHTED AVERAGE FOR THE YEAR		383,554.00	9.40	8.54	9.22
=====	202-00222	Removal of Detour Pavement		Sq Yard	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	56,410.00	4.96	5.21	5.21
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		56,410.00	4.96	5.21	5.21
		WEIGHTED AVERAGE FOR THE YEAR		56,410.00	4.96	5.21	5.21

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00226	Rem of Asph Mat (Special)		Sq Yard	=====		
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	3,464.00	10.00	9.99	6.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,464.00	10.00	9.99	6.30
		WEIGHTED AVERAGE FOR THE YEAR		3,464.00	10.00	9.99	6.30
=====	202-00240	Rem Asphalt Mat (Planing)		Sq Yard	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	177,200.00	1.60	1.26	0.75
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1,650.00	7.00	4.50	4.50
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	480,255.00	1.75	2.72	2.00
STA006A-067		SH 6 Merino to Atwood	01/16/20	136,413.00	2.25	1.25	0.60
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	847.00	15.00	14.25	18.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	246,781.00	2.00	2.02	1.54
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	108,716.00	2.50	2.21	1.40
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	91,710.00	3.75	7.93	6.91
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	2,609.00	5.00	6.82	6.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	5,437.00	3.00	6.13	5.25
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	15,500.00	10.00	3.53	5.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	13,561.00	2.50	3.89	4.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	14,831.00	10.00	3.42	4.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	235,201.00	1.85	2.95	1.85
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	2,051.00	5.00	6.75	7.80
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	6,694.00	15.00	6.40	4.65
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	951.00	31165.00	6.50	6.50
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	929.00	5.00	6.98	5.93
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	11,974.00	2.00	3.55	3.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	110,832.00	2.25	5.11	4.20
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,664,142.00	20.07	3.00	2.16
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	3,001.00	10.00	8.81	9.11
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	6,717.00	5.00	4.95	4.00
IM0761-226		I76/SH52 Interchange	04/02/20	1,181.00	7.00	8.83	7.71
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	537.00	8.00	12.37	9.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	2,377.00	2.50	19.93	23.80
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1,551.00	3.00	7.34	5.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	255.00	7.00	24.33	6.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	7,543.00	3.00	3.42	3.10
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	5,687.00	4.50	4.33	3.75
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		28,849.00	4.74	5.73	6.19

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00240		Rem Asphalt Mat (Planing)		Sq Yard	=====		
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1,174.00	10.00	7.50	5.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1,584.00	7.49	5.57	5.20
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	7,793.00	2.50	3.26	1.50
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	81,999.00	5.00	2.04	1.30
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	4,410.00	5.00	4.86	11.25
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	528.00	8.39	7.99	7.99
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		97,488.00	4.92	2.40	1.91
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	7,352.00	20.00	33.00	39.01
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	381,038.00	2.00	2.70	1.60
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	165,114.00	3.00	4.15	2.95
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	133,000.00	3.00	5.56	3.90
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	17,206.00	5.00	4.84	6.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	5,139.00	4.00	3.33	1.20
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	110,251.00	2.55	2.75	2.77
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	149,670.00	4.00	2.63	1.95
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2,666.00	5.78	5.78	5.78
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1,407.00	10.00	6.46	5.15
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	125,676.00	1.33	1.27	1.27
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,098,519.00	2.72	3.53	2.54
		WEIGHTED AVERAGE FOR THE YEAR		2,888,998.00	12.81	3.19	2.34
===== 202-00246		Rem Asphalt Mat (Planing)(Special)		Sq Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	13,504.00	6.00	11.12	8.50
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1,898.00	2.25	16.93	11.86
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	7,815.00	10.00	12.00	15.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2,318.00	6.00	20.25	16.50
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	282.00	20.00	28.08	24.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	136.00	30.00	65.21	60.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		25,953.00	7.21	12.80	11.86
IM0761-226		I76/SH52 Interchange	04/02/20	1,287.00	10.00	16.39	9.01
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,287.00	10.00	16.39	9.01

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00246		Rem Asphalt Mat (Planing)(Special)		Sq Yard	=====		
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	6,336.00	7.00	3.76	1.70
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	4,126.00	10.00	16.62	2.35
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	750.00	10.00	31.65	18.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	411.00	7.00	27.82	8.05
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		11,623.00	8.26	11.78	3.21
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	12,563.00	15.00	10.67	6.85
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		12,563.00	15.00	10.67	6.85
		WEIGHTED AVERAGE FOR THE YEAR		51,426.00	9.42	12.15	8.61
===== 202-00248		Rem Rumble Strips		Lin Foot	=====		
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	7,150.00	4.00	2.94	3.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7,150.00	4.00	2.94	3.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3,240.00	5.49	7.01	7.01
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3,240.00	5.49	7.01	7.01
		WEIGHTED AVERAGE FOR THE YEAR		10,390.00	4.46	3.16	4.25
===== 202-00250		Rem Pavement Marking		Sq Foot	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	8,837.00	1.00	1.81	1.60
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	716.00	5.00	5.58	6.25
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	455.00	3.00	4.00	4.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	72,250.00	0.90	0.82	0.90
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,400.00	2.00	3.36	3.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	41,460.00	1.00	0.73	0.65

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00250	Rem Pavement Marking		Sq Foot	=====	=====	=====
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	20,000.00	1.00	1.50	2.00
MTCER300-257		R3 FY 20/21 Region Wide Epoxy	02/06/20	1,438,746.00	0.52	0.53	0.30
FSA2873-194		US 287 Longmont Intersection	02/13/20	1,648.00	2.00	3.51	3.10
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1,700.00	4.00	2.25	2.50
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	92,491.00	0.85	0.65	0.70
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	2,750.00	7.00	3.20	3.20
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	23,162.00	2.00	1.32	1.23
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	269,231.00	0.80	0.65	0.60
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	350.00	4.50	5.82	5.69
STRR300-249		Grand and Jackson Counties AD	03/05/20	1,116.00	3.50	9.33	3.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	27,458.00	2.00	2.42	2.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	57,618.00	0.75	0.88	0.90
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	14,458.00	0.66	3.23	3.40
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	4,500.00	1.00	3.03	3.10
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,080,346.00	0.66	0.70	0.50
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	124,203.00	0.75	0.73	0.75
IM0761-226		I76/SH52 Interchange	04/02/20	32,300.00	1.00	1.25	1.06
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	17.00	1.00	3.63	4.00
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	1,500.00	2.00	2.75	2.75
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	120,754.00	1.00	0.99	0.75
SFTY2254-091		225 Ramp Improvements	04/09/20	5,550.00	3.00	2.50	3.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	20,000.00	0.70	1.35	1.10
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3,000.00	1.00	2.53	2.00
CI601-082		Hawkins Signal and Curb Ramps	04/30/20	444.00	5.00	6.25	4.25
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	3,900.00	2.50	2.53	2.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	23,986.00	1.20	1.18	0.80
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4,165.00	2.80	2.27	2.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	862.00	3.25	6.89	6.25
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	67,537.00	0.70	0.83	0.80
MTCE R100-341		Various Highways in Region 1	05/21/20	4,536,595.00	0.43	0.49	0.33
MTCER200-265		Pueblo	05/28/20	1,489,089.00	0.55	0.45	0.28
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	10,467.00	3.00	2.66	2.20
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6,444,369.00	0.49	0.54	0.36
MTCER400-381		REGION 4 FY21 EPOXY	07/02/20	2,621,293.00	0.55	0.49	0.45
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	621.00	3.00	5.88	3.00
STMM086-083		ADA PUEBLO METRO	07/09/20	320.00	1.00	16.50	15.00
MTCER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	25,000.00	3.30	3.75	3.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00250							
		Rem Pavement Marking		Sq Foot			
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4,510.00	1.00	2.75	3.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	854.00	1.00	5.00	6.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	20.00	4.00	4.40	4.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2,489.00	2.10	3.49	4.30
STM094A-038		SH94 WB PASSING LANE	09/01/20	30,185.00	0.93	0.93	0.93
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	1,673.00	7.00	3.33	2.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	106.00	5.00	11.15	5.27
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	88.00	1.00	6.86	5.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	28,840.00	2.00	1.06	1.75
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	4,700.00	1.00	3.27	3.15
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	480.00	8.00	3.53	2.75
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,721,179.00	0.60	0.54	0.52
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	110,382.00	1.00	0.73	0.55
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	104,555.00	0.80	0.72	0.60
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	27,473.00	1.00	0.79	0.79
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	139,579.00	0.70	0.57	0.60
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	29,952.00	2.00	0.73	0.64
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	4,993.00	2.00	2.75	2.50
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	7,370.00	3.32	3.32	3.32
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	50,100.00	1.25	0.61	0.80
CR100-342		US-6 at Garrison	12/17/20	1,811.00	4.50	5.38	1.50
STA141A-051		This will be a chipseal proje	12/17/20	399,967.00	0.65	0.62	0.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	72,130.00	1.09	1.26	1.26
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		948,312.00	0.87	0.67	0.65
		WEIGHTED AVERAGE FOR THE YEAR		12,194,206.00	0.58	0.57	0.44
===== 202-00251							
		Rem Pvmt Marking (Asph Grooving)		Sq Foot			
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	121,350.00	0.45	0.69	0.67
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	57,463.00	0.75	0.68	0.65
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	250.00	0.50	6.31	7.77
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		179,063.00	0.55	0.71	0.67
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	1,290.00	1.50	5.37	4.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	8,172.00	1.39	1.39	1.39
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		9,462.00	1.40	3.48	1.75

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 35

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00251		Rem Pvmt Marking (Asph Grooving)		Sq Foot	=====		
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	25,795.00	0.60	0.90	0.86
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			25,795.00	0.60	0.90	0.86
	WEIGHTED AVERAGE FOR THE YEAR			214,320.00	0.59	0.83	0.74
===== 202-00254		Rem of Pvmt Mkg (12 In)		Sq Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	2,000.00	1.25	1.50	2.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2,000.00	1.25	1.50	2.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	5,000.00	1.00	1.35	1.10
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			5,000.00	1.00	1.35	1.10
	WEIGHTED AVERAGE FOR THE YEAR			7,000.00	1.07	1.36	1.36
===== 202-00256		Rem of Pvmt Mkg (15 In)		Sq Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1,000.00	1.25	1.50	2.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,000.00	1.25	1.50	2.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	2,500.00	1.25	1.35	1.10
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2,500.00	1.25	1.35	1.10
	WEIGHTED AVERAGE FOR THE YEAR			3,500.00	1.25	1.36	1.36
===== 202-00260		Rem of Pvmt Mkg (On-Call)		Sq Foot	=====		
MTCER300-257		R3 FY 20/21 Region Wide Epoxy	02/06/20	74,000.00	0.65	0.66	0.42
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			74,000.00	0.65	0.66	0.42
	WEIGHTED AVERAGE FOR THE YEAR			74,000.00	0.65	0.66	0.42



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 36

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00400		Rem Bridge		Each	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	2.00	28000.00	58166.67	75000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	150000.00	72894.59	36379.49
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	68666.67	63592.74	62126.50
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	175000.00	72605.83	76998.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	50000.00	71122.78	75000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	112500.00	71820.68	75999.25
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2.00	90176.50	40825.75	45000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	8.00	72578.13	75760.86	75760.86
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		10.00	76097.80	52470.79	69608.69
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	117322.07	117322.07	117322.07
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	93388.96	116586.02	116586.02
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	105355.52	116954.05	116954.05
		WEIGHTED AVERAGE FOR THE YEAR		17.00	82511.12	63264.85	74610.17
===== 202-00405		Rem of Pilling		Each	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	11.00	2979.96	2242.73	2242.73
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		11.00	2979.96	2242.73	2242.73
		WEIGHTED AVERAGE FOR THE YEAR		11.00	2979.96	2242.73	2242.73
===== 202-00420		Rem Ped Rail		Lin Foot	=====		
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	74.00	12.00	39.00	50.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		74.00	12.00	39.00	50.00
		WEIGHTED AVERAGE FOR THE YEAR		74.00	12.00	39.00	50.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00425		Rem Bridge Railing		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	5,109.00	20.00	23.27	22.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1,215.00	27.00	35.50	31.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	583.00	25.00	25.46	20.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	136.00	30.00	26.81	37.42
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	157.00	55.00	55.00	41.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7,200.00	22.54	26.16	24.06
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	280.00	20.00	19.80	10.60
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	164.00	31.44	47.60	47.60
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		444.00	24.23	22.27	24.27
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	184.00	35.00	85.66	16.95
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		184.00	35.00	85.66	16.95
		WEIGHTED AVERAGE FOR THE YEAR		7,828.00	22.93	27.27	23.91
===== 202-00450		Rem Port Present Str (1)		Sq Yard	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	53.00	215.00	386.71	225.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		53.00	215.00	386.71	225.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	399.00	95.00	219.14	160.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	21.00	100.00	219.49	233.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		420.00	95.25	219.16	163.65
		WEIGHTED AVERAGE FOR THE YEAR		473.00	108.67	238.05	170.52
===== 202-00453		Rem Port Present Str (2)		Sq Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	220.00	291.00	384.76	352.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00453 Rem Port Present Str (2) Sq Yard =====							
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	33.00	350.00	583.53	567.06
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	483.00	350.00	357.50	350.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	188.00	300.00	345.00	340.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	5.00	300.00	392.22	400.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				929.00	325.64	371.24	356.43
IM0761-226		I76/SH52 Interchange	04/02/20	104.00	250.00	680.44	530.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	35.00	280.00	622.50	985.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				139.00	257.55	675.35	644.57
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	126.00	185.00	458.71	550.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	21.00	150.00	319.36	321.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	408.51	685.06	685.06
WEIGHTED AVERAGE FOR THE THIRD QUARTER				187.00	228.88	450.60	553.17
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	231.00	400.00	376.00	353.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	100.00	400.00	458.92	470.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				331.00	400.00	401.05	388.35
WEIGHTED AVERAGE FOR THE YEAR				1,586.00	323.78	443.53	411.54
===== 202-00460 Rem Port Present Str (3) Sq Yard =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	6.00	498.00	1251.82	1111.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	3.00	500.00	1356.32	1312.63
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	33.00	550.00	850.00	1000.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	37.00	475.00	890.00	880.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				79.00	509.03	930.67	964.10
NHPPR100-251		SH 2/ Vasquez	06/25/20	2.00	480.00	1348.35	2139.70
WEIGHTED AVERAGE FOR THE SECOND QUARTER				2.00	480.00	1348.35	2139.70

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00460		Rem Port Present Str (3)		Sq Yard	=====	=====	=====
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	21.00	340.00	931.57	700.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4.00	300.00	675.37	577.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	8.00	1246.52	1316.77	1316.77
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		33.00	554.91	914.44	834.61
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	36.00	500.00	654.67	614.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	10.00	800.00	1879.39	1435.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		46.00	565.22	920.91	792.48
		WEIGHTED AVERAGE FOR THE YEAR		160.00	534.28	925.35	902.75
===== 202-00495		Rem Port Present Str		LUMP SUM	=====	=====	=====
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	15000.00	12807.36	5750.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	10000.00	17412.50	11000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	12500.00	15877.45	8375.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	120000.00	257771.43	130000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	120000.00	257771.43	130000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	70044.01	111373.05	111373.05
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	70044.01	111373.05	111373.05
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	1.00	5000.00	7425.00	15900.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	5000.00	7425.00	15900.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	44008.80	89000.10	54804.61

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 40

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00500				Rem Port Present Str	Each	=====	
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	4.00	2300.00	5950.00	5900.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	2300.00	5950.00	5900.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	5000.00	3200.00	4900.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	5000.00	3200.00	4900.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	1.00	1591.00	1125.00	1900.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	1591.00	1125.00	1900.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	1200.00	4705.00	1790.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	8202.83	9178.44	9178.44
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	5868.55	5823.36	6715.63
		WEIGHTED AVERAGE FOR THE YEAR		9.00	3710.74	4950.57	5616.32
===== 202-00502				Rem Port Present Str	Cubic Yard	=====	
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	8.00	1350.00	1239.71	1805.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	1350.00	1239.71	1805.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	3000.00	4070.00	3010.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	3000.00	4070.00	3010.00
		WEIGHTED AVERAGE FOR THE YEAR		9.00	1533.33	1554.19	1938.89
===== 202-00503				Rem Port Present Str	Sq Yard	=====	
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	556.00	720.00	192.71	65.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		556.00	720.00	192.71	65.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 41

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00503	Rem Port Present Str		Sq Yard	=====		
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	28.00	550.00	682.91	678.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		28.00	550.00	682.91	678.00
		WEIGHTED AVERAGE FOR THE YEAR		584.00	711.85	203.07	94.39
=====	202-00504	Rem Exp Device		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	88.00	170.00	128.21	73.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	618.00	250.00	327.50	490.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	141.00	175.00	143.50	127.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		847.00	229.20	268.86	386.25
NHPPR100-251		SH 2/ Vasquez	06/25/20	648.00	200.00	149.15	125.30
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		648.00	200.00	149.15	125.30
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	158.00	300.00	204.00	187.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		158.00	300.00	204.00	187.00
		WEIGHTED AVERAGE FOR THE YEAR		1,653.00	224.52	216.53	264.91
=====	202-00505	Rem Port of Present Structure		Sq Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	22.00	150.00	282.43	367.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	2,869.00	175.00	48.35	50.34
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	40.00	230.00	284.50	269.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,931.00	175.56	54.18	55.70
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	442.00	74.88	85.61	85.61
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		442.00	74.88	85.61	85.61
		WEIGHTED AVERAGE FOR THE YEAR		3,373.00	162.37	56.38	59.62

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 42

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00520		Rem of Exp Joint Matl		Lin Foot	=====		
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	146.00	35.00	152.18	141.25
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			146.00	35.00	152.18	141.25
	WEIGHTED AVERAGE FOR THE YEAR			146.00	35.00	152.18	141.25
===== 202-00700		Rem Light Standard		Each	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	500.00	750.00	750.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	15.00	500.00	510.00	490.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	580.00	888.00	896.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			18.00	504.44	535.22	541.44
IM0761-226		I76/SH52 Interchange	04/02/20	14.00	375.00	694.70	699.60
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	800.00	287.06	275.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	2000.00	2140.00	2140.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	800.00	1130.40	835.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			18.00	602.78	710.70	843.58
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3.00	400.00	819.14	750.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	17.00	750.00	425.28	411.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	600.00	873.67	700.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			21.00	692.86	501.60	473.19
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	807.45	807.45	807.45
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	807.45	807.45	807.45
	WEIGHTED AVERAGE FOR THE YEAR			58.00	608.40	590.12	615.08
===== 202-00705		Rem Light Standard Foundation		Each	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	550.00	650.00	650.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00705							
		Rem Light Standard Foundation		Each			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	15.00	700.00	913.33	880.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	610.00	1067.00	1100.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		18.00	678.33	908.86	866.67
SFTY2254-091							
		225 Ramp Improvements	04/09/20	3.00	1000.00	710.00	700.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	900.00	654.29	533.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	975.00	678.17	658.38
STR2871-039							
		US 287 IN LAMAR SAVAGE AVE S	09/17/20	17.00	800.00	456.98	415.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		17.00	800.00	456.98	415.00
FBR0252-491							
		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	807.45	807.45	807.45
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	807.45	807.45	807.45
		WEIGHTED AVERAGE FOR THE YEAR		40.00	762.94	611.13	652.40
===== 202-00710							
		Rem Power Pole		Each			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	1500.00	7473.33	3910.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	1500.00	7473.33	3910.00
IM0761-226							
		I76/SH52 Interchange	04/02/20	2.00	2000.00	564.70	657.20
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	2000.00	564.70	657.20
		WEIGHTED AVERAGE FOR THE YEAR		3.00	1833.33	1783.87	1741.47
===== 202-00720							
		Rem CCTV Camera		Each			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	74.69	80.07	80.07
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	74.69	80.07	80.07
		WEIGHTED AVERAGE FOR THE YEAR		1.00	74.69	80.07	80.07



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 44

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00725		Rem Ex Lighting Sys		LUMP SUM	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	15000.00	2875.00	2800.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	15000.00	2875.00	2800.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	15000.00	2875.00	2800.00
===== 202-00750		Rem Luminaire		Each	=====		
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	3.00	100.00	543.33	740.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	614.00	130.00	81.87	125.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			617.00	129.85	83.55	127.99
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3.00	200.00	82.00	75.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	26.00	100.00	116.31	84.60
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			29.00	110.34	112.24	83.61
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1.00	163.91	1225.00	500.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	404.25	404.25	404.25
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	284.08	951.42	452.13
	WEIGHTED AVERAGE FOR THE YEAR			648.00	129.46	86.46	127.00
===== 202-00805		Rem Overhead Sign Str		Each	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	5000.00	5937.50	7635.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	5000.00	5937.50	7635.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	10000.00	6825.00	6650.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	10000.00	6825.00	6650.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	6666.67	6233.33	7306.67

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00810		Rem Ground Sign		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2.00	200.00	161.79	155.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	7.00	80.00	200.00	200.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	73.00	60.00	79.51	85.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	6.00	68.00	121.34	125.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	22.00	100.00	102.51	105.01
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	4.00	200.00	200.00	200.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	15.00	60.00	143.74	132.48
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	20.00	125.00	126.00	102.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	109.00	85.00	154.58	150.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	400.00	168.33	165.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	156.00	65.00	84.31	100.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	98.00	75.00	111.01	100.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	150.00	375.00	500.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	180.00	88.50	102.29	114.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	13.00	200.00	151.67	153.01
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	5.00	150.00	150.00	150.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	3.00	100.00	156.28	175.50
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	14.00	200.00	100.00	91.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	57.00	80.00	69.27	76.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	9.00	200.00	147.00	20.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		795.00	85.78	103.94	110.43
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	175.00	175.40	167.84
IM0761-226		I76/SH52 Interchange	04/02/20	79.00	70.00	135.43	159.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	100.00	402.00	1000.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	495.00	150.00	100.00	100.00
SFTY2254-091		225 Ramp Improvements	04/09/20	4.00	150.00	222.50	215.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	30.00	200.00	121.92	110.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	5.00	70.00	192.67	125.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	3.00	150.00	413.33	815.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	21.00	50.00	226.67	215.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	5.00	100.00	110.38	113.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	1.00	100.00	253.33	350.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	13.00	468.00	259.49	259.49
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	9.00	200.00	2000.00	2500.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	6.00	110.00	141.23	98.17
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		673.00	145.10	151.94	152.08
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1.00	150.00	335.19	500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00810		Rem Ground Sign		Each =====			
STMM086-083		ADA PUEBLO METRO	07/09/20	72.00	80.00	275.00	150.00
MTCE0300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	299.00	50.00	91.25	50.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	15.00	70.00	137.50	190.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	200.00	135.00	115.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	8.00	109.87	78.05	34.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	7.00	80.25	80.25	80.25
MTCE0702-386		Grand Junction	09/03/20	71.00	250.00	86.67	50.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	62.00	75.00	66.33	58.70
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	28.00	340.00	114.27	136.80
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	534.00	175.00	262.50	350.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	8.00	125.00	159.67	50.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	13.00	150.00	162.94	162.94
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,120.00	135.78	153.55	205.89
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	247.00	68.04	80.00	60.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	239.00	100.00	121.67	65.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	6.00	175.00	237.33	122.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	7.00	128.00	235.00	215.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	11.00	200.00	92.50	95.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	15.00	106.60	106.60	106.60
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	10.00	175.00	157.42	124.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	153.38	164.12	164.12
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		735.00	107.32	117.56	94.29
		WEIGHTED AVERAGE FOR THE YEAR		3,323.00	119.41	133.15	147.47
===== 202-00815		Rem of Sign (Special)		Each =====			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	5.00	1000.00	1001.67	530.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5.00	1000.00	1001.67	530.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	1000.00	7139.33	8440.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	1000.00	7139.33	8440.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	150.00	633.33	500.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	150.00	633.33	500.00
		WEIGHTED AVERAGE FOR THE YEAR		7.00	878.57	1825.86	1655.71

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00821		Rem Sign Panel		Each =====			
STA0142-066		SH 14 New Raymer West	01/09/20	38.00	80.00	39.00	26.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	6.00	40.00	657.23	510.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	60.00	50.00	84.00	90.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	30.00	110.00	110.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	223.00	30.00	69.13	68.26
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	8.00	100.00	135.00	120.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	17.00	60.00	102.18	99.36
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	37.00	39.20	150.32	200.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	60.00	181.67	275.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	4.00	30.00	84.31	100.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	55.00	75.00	46.59	65.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	88.00	60.00	61.46	51.35
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	58.00	30.00	47.93	40.80
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	63.00	80.00	66.00	66.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	4.00	40.00	93.00	90.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	17.00	70.00	234.40	110.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		681.00	49.95	83.77	77.04
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	85.00	110.00	82.58	108.29
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	366.00	65.00	50.00	50.00
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	53.00	140.33	70.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	2.00	50.00	71.00	70.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		454.00	73.33	63.82	61.05
MT CER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	2,862.00	30.00	29.00	6.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4.00	65.00	55.00	75.00
MTCE0702-386		Grand Junction	09/03/20	310.00	50.00	68.33	30.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	10.00	50.00	53.19	41.10
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	224.00	65.00	192.50	300.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4.00	50.00	54.31	54.31
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,414.00	34.24	37.65	27.71
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	330.00	31.83	130.00	75.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	3.00	60.00	51.67	85.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-00821	Rem Sign Panel		Each =====			
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	30.00	95.00	306.25	375.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	14.00	100.00	89.00	95.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			377.00	39.61	147.80	99.69
	WEIGHTED AVERAGE FOR THE YEAR			4,926.00	40.42	49.06	43.11
=====	202-00823	Rem Dynamic Message Sign		Each =====			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	2453.37	2629.99	2629.99
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	2453.37	2629.99	2629.99
	WEIGHTED AVERAGE FOR THE YEAR			1.00	2453.37	2629.99	2629.99
=====	202-00825	Rem Flashing Beacon		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	50.00	416.01	402.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4.00	50.00	416.01	402.00
	WEIGHTED AVERAGE FOR THE YEAR			4.00	50.00	416.01	402.00
=====	202-00827	Rem of Pull Box		Each =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	200.00	350.00	350.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	8.00	300.00	431.00	300.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	4.00	300.00	451.37	200.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	12.00	200.00	685.00	660.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	350.00	249.17	260.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			27.00	250.00	522.32	447.41
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	1000.00	138.69	104.94
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	18.00	350.00	326.67	195.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	5.00	150.00	247.00	220.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	2.00	180.00	277.67	600.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	10.00	482.00	481.50	481.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			39.00	416.15	280.61	283.20

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00827		Rem of Pull Box		Each	=====		
STMM086-083		ADA PUEBLO METRO	07/09/20	1.00	300.00	637.50	575.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	9.00	400.00	360.00	200.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	106.00	550.00	543.00	385.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	36.00	650.00	686.19	647.97
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	7.00	260.00	278.20	278.20
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		159.00	549.81	565.50	430.56
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	231.00	231.00	231.00
CR100-342		US-6 at Garrison	12/17/20	22.00	250.00	335.42	150.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	176.35	189.05	189.05
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		26.00	242.87	331.73	159.23
		WEIGHTED AVERAGE FOR THE YEAR		251.00	465.00	508.47	381.37
===== 202-00828		Rem Traf Sig Equipment		LUMP SUM	=====		
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	15000.00	15000.00	10000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	30000.00	20783.33	20000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	6000.00	12621.25	11000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	8000.00	5014.00	5152.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	12000.00	24136.00	22200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5.00	14200.00	16201.40	13670.40
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	12000.00	6241.34	6077.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	15000.00	24954.12	20585.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	27500.00	34698.33	45295.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	10000.00	19395.00	8885.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	15000.00	17626.00	21656.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5.00	15900.00	17054.68	20499.70
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	50000.00	33000.00	31000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00828		Rem Traf Sig Equipment		LUMP SUM			
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	18000.00	11775.00	7500.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	15000.00	7270.00	6600.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	12000.00	8960.33	3000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4.00	23750.00	11939.73	12025.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	15000.00	22896.67	25000.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	10000.00	7632.25	6094.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	13000.00	7100.67	6780.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	15000.00	53637.50	67275.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	15145.54	16235.87	16235.87
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.00	13629.11	18771.68	24276.97
		WEIGHTED AVERAGE FOR THE YEAR		19.00	16507.66	16033.70	17912.39
===== 202-00830		Rem Traf Sig Face		Each			
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1.00	250.00	241.61	158.04
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	3.00	75.00	1750.00	3000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4.00	118.75	1064.37	2289.51
		WEIGHTED AVERAGE FOR THE YEAR		4.00	118.75	1064.37	2289.51
===== 202-00831		Rem Traf Sig Head		Each			
FSA2873-194		US 287 Longmont Intersection	02/13/20	2.00	125.00	259.17	95.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	3.00	115.00	244.50	247.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5.00	119.00	254.28	186.20
CR100-342		US-6 at Garrison	12/17/20	1.00	150.00	354.00	875.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	150.00	354.00	875.00
		WEIGHTED AVERAGE FOR THE YEAR		6.00	124.17	279.21	301.00
===== 202-00832		Rem of Sign Panel (Spec)		Each			
SFTY2254-091		225 Ramp Improvements	04/09/20	3.00	3500.00	597.50	580.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	3500.00	597.50	580.00
		WEIGHTED AVERAGE FOR THE YEAR		3.00	3500.00	597.50	580.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00840		Rem Traf Sig Pole		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	1000.00	2550.00	2500.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	1000.00	2550.00	2500.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	1000.00	2550.00	2500.00
===== 202-00858		Rem Pedestal Pole		Each	=====	=====	=====
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	3.00	1100.00	570.13	495.67
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	1100.00	570.13	495.67
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1.00	550.00	594.80	431.98
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	550.00	594.80	431.98
	WEIGHTED AVERAGE FOR THE YEAR			4.00	962.50	576.30	479.75
===== 202-00860		Rem Ped Push Button		Each	=====	=====	=====
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	32.00	75.00	566.67	100.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			32.00	75.00	566.67	100.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	30.00	100.00	98.00	110.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	21.00	120.00	113.00	79.02
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			51.00	108.24	103.53	97.24
CR100-342		US-6 at Garrison	12/17/20	29.00	75.00	98.83	50.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			29.00	75.00	98.83	50.00
	WEIGHTED AVERAGE FOR THE YEAR			112.00	90.13	182.17	85.80



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-00889		Rem of Detect Warning		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	30.00	400.00	351.00	288.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		30.00	400.00	351.00	288.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	2.00	300.00	375.00	500.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	2.00	350.00	267.50	235.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	325.00	332.00	367.50
		WEIGHTED AVERAGE FOR THE YEAR		34.00	391.18	349.10	297.35
===== 202-00890		Rem Span Wire Cable		Lin Foot	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	64.00	5.00	11.33	11.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		64.00	5.00	11.33	11.00
		WEIGHTED AVERAGE FOR THE YEAR		64.00	5.00	11.33	11.00
===== 202-00895		Rem of Impact Attenuator		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	1101.00	2902.67	6238.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	2500.00	1667.59	1720.18
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	1567.33	2593.90	4732.06
		WEIGHTED AVERAGE FOR THE YEAR		3.00	1567.33	2593.90	4732.06
===== 202-00900		Rem Conc Footing		Each	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	500.00	1500.00	1500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	500.00	1500.00	1500.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	500.00	1500.00	1500.00
===== 202-01000		Rem Fence		Lin Foot	=====	=====	=====
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	268.00	3.00	3.66	4.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-01000							
		Rem Fence		Lin Foot			
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	790.00	2.00	2.65	2.60
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2,219.00	1.75	2.72	0.90
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3,277.00	1.91	2.78	1.56
IM0761-226		I76/SH52 Interchange	04/02/20	76.00	2.00	3.39	3.07
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	806.00	3.00	4.35	5.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	11,365.00	2.00	0.67	0.77
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	332.00	6.00	8.67	3.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	4,142.00	1.00	0.92	0.92
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	200.00	2.00	8.59	1.25
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		16,921.00	1.88	0.99	1.07
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	160.00	2.00	13.00	15.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	28.00	10.00	33.00	30.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2,281.00	2.13	2.95	2.50
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	335.00	5.00	6.63	8.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	500.00	2.00	4.92	5.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	17,602.00	0.60	0.66	0.55
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2,118.00	1.25	1.36	1.36
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		23,024.00	0.93	1.19	1.16
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	3,567.00	3.00	12.98	11.15
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	57,834.00	1.00	1.09	0.95
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	16,095.00	0.71	0.76	0.76
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		77,496.00	1.03	1.42	1.38
		WEIGHTED AVERAGE FOR THE YEAR		120,718.00	1.15	1.34	1.30
===== 202-01015							
		Rem Rockfall Fence		Lin Foot			
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	150.00	300.00	471.17	155.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		150.00	300.00	471.17	155.00
		WEIGHTED AVERAGE FOR THE YEAR		150.00	300.00	471.17	155.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 54

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-01030 Rem of Road Closure Gate Each =====							
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	1500.00	929.92	816.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	1500.00	929.92	816.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	1023.75	1023.75	1023.75
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	1023.75	1023.75	1023.75
		WEIGHTED AVERAGE FOR THE YEAR		2.00	1261.88	943.32	919.88
===== 202-01035 Rem of Gate Each =====							
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	200.00	301.02	200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	200.00	301.02	200.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	128.00	130.36	130.36
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	128.00	130.36	130.36
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	300.00	290.51	263.10
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	300.00	290.51	263.10
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	32.00	110.00	108.33	124.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		32.00	110.00	108.33	124.00
		WEIGHTED AVERAGE FOR THE YEAR		36.00	118.78	122.02	130.33
===== 202-01130 Rem Gdrail Ty 3 Lin Foot =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	22,112.00	5.00	4.80	4.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-01130		Rem Gd rail Ty 3		Lin Foot	=====	=====	=====
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	753.00	5.00	6.29	4.85
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	4,965.00	6.00	3.48	3.30
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	23,906.00	10.00	5.55	7.09
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	5,743.00	4.00	3.94	3.80
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	505.00	12.00	6.30	6.49
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	675.00	10.00	9.00	8.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	1,900.00	6.00	6.99	9.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	5,575.00	4.50	7.99	8.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	1,163.00	10.00	8.38	5.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	3,134.00	3.20	3.98	4.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	988.00	8.00	6.23	9.49
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	1,862.50	6.00	3.20	3.30
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	50.00	15.00	11.50	11.50
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	344.00	4.50	8.69	5.18
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	470.00	4.50	3.36	2.25
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	69.00	10.00	23.28	9.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		74,214.50	6.75	5.14	5.65
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	8,366.00	6.00	7.77	7.04
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	4,871.00	5.00	4.93	4.25
IM0761-226		I76/SH52 Interchange	04/02/20	906.00	7.00	2.82	2.70
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	3,538.00	5.00	4.29	2.65
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1,103.00	5.00	4.09	3.17
SFTY2254-091		225 Ramp Improvements	04/09/20	1,152.00	20.00	3.75	3.50
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2,899.00	3.50	3.53	3.52
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	172.00	10.00	24.17	27.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	676.00	5.00	5.91	8.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	375.00	3.00	3.37	3.37
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	775.00	14.00	10.75	11.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		24,833.00	6.22	5.32	5.21
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,217.00	3.50	3.76	3.50
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1,075.00	5.00	3.88	4.70
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1,150.00	4.00	3.79	3.60
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,533.00	5.00	3.58	3.58
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4,975.00	4.40	3.79	3.81
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	631.00	10.00	23.53	20.60

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-01130							
		Rem Gdrail Ty 3		Lin Foot			
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	6,887.00	8.00	4.07	3.40
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	15,708.00	7.00	6.77	4.20
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	3,504.00	5.00	3.23	4.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	935.00	4.00	10.21	9.81
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	23,245.00	4.50	5.01	2.66
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	232.00	13.00	14.00	14.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	143.00	7.91	7.91	7.91
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	940.00	4.00	4.10	4.35
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12,873.00	2.79	2.99	2.99
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		65,098.00	5.24	5.32	3.60
		WEIGHTED AVERAGE FOR THE YEAR		169,120.50	6.02	5.17	4.74
===== 202-01140							
		Rem Gdrail Ty 4		Lin Foot			
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	77.00	170.00	92.67	21.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		77.00	170.00	92.67	21.00
		WEIGHTED AVERAGE FOR THE YEAR		77.00	170.00	92.67	21.00
===== 202-01170							
		Rem Gdrail Ty 7		Lin Foot			
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	300.00	10.00	36.91	33.82
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	347.00	50.00	16.50	18.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	165.00	65.00	70.40	37.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		812.00	38.27	39.50	27.71
===== 202-01200							
		Rem Gdrail Ty 8		Lin Foot			
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	50.00	30.00	90.00	28.00
IM0761-226		I76/SH52 Interchange	04/02/20	350.00	11.00	25.54	18.99
SFTY2254-091		225 Ramp Improvements	04/09/20	1,068.00	70.00	24.50	25.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,468.00	54.57	26.44	23.67
===== 202-01230							
		Rem Gdrail Ty 9		Lin Foot			
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	52.00	28.00	88.00	115.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	328.00	5.00	26.39	26.39
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		380.00	8.15	41.22	38.52

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-01170		Rem Gdrail Ty 7		Lin Foot	=====		
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	740.00	40.00	26.37	24.10
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	50.00	40.00	36.50	53.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	81.00	29.40	29.40	29.40
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	413.00	5.00	14.98	14.98
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,284.00	28.07	25.53	22.63
	WEIGHTED AVERAGE FOR THE YEAR			3,944.00	38.12	29.86	25.59
===== 202-01175		Rem of Guardrail (Spec)		Lin Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	50.00	27.00	67.50	100.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			50.00	27.00	67.50	100.00
	WEIGHTED AVERAGE FOR THE YEAR			50.00	27.00	67.50	100.00
===== 202-01180		Rem Median Barrier		Lin Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	112.00	75.00	75.00	90.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			112.00	75.00	75.00	90.00
SFTY2254-091		225 Ramp Improvements	04/09/20	32.00	50.00	59.50	85.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			32.00	50.00	59.50	85.00
	WEIGHTED AVERAGE FOR THE YEAR			144.00	69.44	71.56	88.89
===== 202-01200		Rem Tensioned Cable Barrier		Lin Foot	=====		
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1,262.00	5.00	5.09	3.17
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,262.00	5.00	5.09	3.17
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	22,797.00	3.88	4.31	4.31
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			22,797.00	3.88	4.31	4.31
	WEIGHTED AVERAGE FOR THE YEAR			24,059.00	3.94	4.39	4.25

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-01300		Rem End Anchorage		Each =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	52.00	324.00	311.00	380.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	8.00	400.00	446.06	300.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	12.00	300.00	347.50	330.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	72.00	400.00	151.98	103.96
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	22.00	350.00	381.93	395.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	4.00	300.00	427.00	354.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	51.00	300.00	380.67	400.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	6.00	375.00	284.91	210.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	10.00	300.00	622.50	1025.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	2.00	400.00	550.00	550.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	300.00	654.97	625.21
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	5.00	300.00	404.22	340.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		245.00	344.89	329.66	322.64
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	29.00	350.00	463.08	308.62
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	24.00	200.00	332.50	400.00
IM0761-226		I76/SH52 Interchange	04/02/20	9.00	250.00	239.55	233.20
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	22.00	400.00	412.38	220.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	11.00	300.00	444.45	388.89
SFTY2254-091		225 Ramp Improvements	04/09/20	3.00	300.00	277.50	270.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	12.00	350.00	286.53	242.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	4.00	350.00	1002.67	893.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	4.00	400.00	379.20	500.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	241.00	244.42	244.42
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		120.00	315.68	375.54	329.51
STR184B-006		CULVERTS SH 184	08/06/20	2.00	400.00	350.00	350.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	350.00	246.14	230.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	6.00	300.00	384.23	411.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2.00	400.00	356.27	342.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	15.00	300.00	238.98	238.98
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		27.00	318.52	327.79	292.40
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	29.00	400.00	467.33	452.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-01300	Rem End Anchorage		Each =====			
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	34.00	330.00	368.33	240.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	12.00	400.00	475.00	255.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	19.00	350.00	402.25	400.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	10.00	350.00	595.85	918.45
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	24.00	400.00	435.97	320.00
NHPPR100-325		SH8 (SH74&STONE), SH58 (MCLNTYRE)	12/10/20	1.00	1000.00	352.50	355.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	8.00	350.00	432.83	404.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	39.00	228.43	244.42	244.42
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		176.00	341.36	418.44	351.77
		WEIGHTED AVERAGE FOR THE YEAR		568.00	336.37	367.97	331.68
=====	202-01400	Removal of Cattle Guard		Each =====			
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	2000.00	1941.67	2560.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	2000.00	1941.67	2560.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	2000.00	1941.67	2560.00
=====	202-04001	Plug Culvert		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	16.00	4000.00	2788.59	4300.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		16.00	4000.00	2788.59	4300.00
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	3000.00	1220.30	472.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	3000.00	1220.30	472.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	2500.00	5217.07	9174.20
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	2500.00	5217.07	9174.20
		WEIGHTED AVERAGE FOR THE YEAR		19.00	3815.79	2755.32	4153.59
=====	202-04002	Clean Culvert		Each =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	8.00	1500.00	3000.00	3000.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-04002 Clean Culvert Each =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	82.00	1650.00	2132.98	2668.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	2.00	1750.00	2221.53	2000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	75.00	364.00	930.86	595.06
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	2.00	1000.00	2280.00	950.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	14.00	3000.00	2813.08	3939.23
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	2400.00	3083.13	2700.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	1500.00	2519.43	3622.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	16.00	3000.00	1636.00	1350.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			201.00	1363.18	1821.74	1872.52
IM0761-226		I76/SH52 Interchange	04/02/20	9.00	2000.00	2098.88	582.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	13.00	1500.00	2287.50	1875.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	3000.00	6050.00	2200.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	3500.00	2558.00	1190.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	1.00	2000.00	1934.25	690.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			26.00	1903.85	2270.53	1341.65
STR184B-006		CULVERTS SH 184	08/06/20	5.00	5000.00	4900.00	4900.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1.00	2567.45	2562.15	1860.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3.00	2000.00	1731.43	3000.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	5.00	2000.00	2817.00	5000.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	3.00	1000.00	5281.75	2400.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			17.00	2739.26	3030.47	3974.12
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	3.00	5000.00	2607.33	1622.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	1000.00	1516.25	1710.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	17.00	3000.00	3566.30	3315.00
NHPPR100-325		SH8 (SH74&STONE), SH58 (MCLNTYRE	12/10/20	7.00	2400.00	3250.00	2250.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	2000.00	9820.00	3850.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			29.00	2958.62	3759.91	2845.90
	WEIGHTED AVERAGE FOR THE YEAR			273.00	1669.84	2183.40	2056.23
===== 202-04003 Clean Culvert (Spec) Each =====							
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	2000.00	18356.67	15000.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	2000.00	18356.67	15000.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	2000.00	18356.67	15000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-04004 Plug Culvert (Spec) Each =====							
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	2.00	3000.00	4400.00	4400.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	3000.00	4400.00	4400.00
-----							
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	3.00	17000.00	25756.00	22980.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	17000.00	25756.00	22980.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	11400.00	23243.53	15548.00
=====							
===== 202-04005 Clean Valve Box Each =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	45.00	277.00	625.09	400.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	2.00	300.00	900.00	900.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	150.00	510.00	250.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		49.00	272.76	624.74	414.29
-----							
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	2.00	200.00	358.00	535.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	300.00	435.00	325.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	15.00	500.00	315.50	53.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	4.00	300.00	550.57	697.87
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	250.00	426.71	620.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		25.00	408.00	368.36	261.86
-----							
CR100-342		US-6 at Garrison	12/17/20	3.00	250.00	458.00	50.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	250.00	458.00	50.00
		WEIGHTED AVERAGE FOR THE YEAR		77.00	315.78	498.05	350.60
=====							
===== 202-04006 Clean Culvert Hour =====							
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	10.00	300.00	475.50	475.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		10.00	300.00	475.50	475.50

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 62

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-04006		Clean Culvert		Hour	=====	=====	=====
STM094A-038		SH94 WB PASSING LANE	09/01/20	8.00	593.58	593.58	593.58
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	10.00	312.00	423.59	423.59
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		18.00	437.15	499.14	499.14
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	66.00	375.00	420.42	420.42
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		66.00	375.00	420.42	420.42
		WEIGHTED AVERAGE FOR THE YEAR		94.00	378.92	441.35	441.35
===== 202-04008		Clean Culvert		Lin Foot	=====	=====	=====
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	645.00	26.00	65.00	65.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		645.00	26.00	65.00	65.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	554.00	35.00	59.00	68.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	122.00	65.00	49.75	45.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	501.00	65.00	107.50	85.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,177.00	50.88	74.94	72.85
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2,000.00	30.00	90.40	36.20
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,000.00	30.00	90.40	36.20
		WEIGHTED AVERAGE FOR THE YEAR		3,822.00	35.75	83.98	52.35
===== 202-04010		Clean Inlet		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	7.00	900.00	847.18	205.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-04010		Clean Inlet		Each =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4.00	328.00	1302.28	1112.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	77.00	600.00	900.00	800.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	18.00	850.00	2588.01	3346.01
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	5.00	300.00	1074.00	950.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		111.00	636.14	1177.57	1193.34
IM0761-226		I76/SH52 Interchange	04/02/20	6.00	1500.00	608.44	770.00
SFTY2254-091		225 Ramp Improvements	04/09/20	14.00	1250.00	1117.50	1125.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	8.00	2000.00	1792.57	412.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	550.00	1292.00	800.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	4.00	1500.00	2080.00	1240.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	1500.00	1647.67	368.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	10.00	1200.00	991.67	800.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	1.00	1000.00	1798.85	1748.70
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		47.00	1375.53	1297.09	875.46
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	23.00	1000.00	930.00	960.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	6.00	320.00	1077.86	300.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	67.00	1000.00	427.50	200.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		96.00	957.50	530.42	388.33
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	9.00	1000.00	2132.48	1600.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		9.00	1000.00	2132.48	1600.00
		WEIGHTED AVERAGE FOR THE YEAR		263.00	898.03	896.30	856.61
===== 202-04050		Clean Exp Joint		Lin Foot =====			
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	509.00	20.00	22.71	10.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		509.00	20.00	22.71	10.00
		WEIGHTED AVERAGE FOR THE YEAR		509.00	20.00	22.71	10.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 64

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	202-04100	Abandon Well		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	2000.00	2198.33	3000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	2000.00	2198.33	3000.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	1.00	3000.00	4509.34	2750.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	3000.00	4509.34	2750.00
		WEIGHTED AVERAGE FOR THE YEAR		3.00	2333.33	3518.91	2916.67
=====	202-05010	Sawing Concrete (10 In)		Lin Foot	=====	=====	=====
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	200.00	6.50	10.15	5.21
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		200.00	6.50	10.15	5.21
		WEIGHTED AVERAGE FOR THE YEAR		200.00	6.50	10.15	5.21
=====	202-05026	Sawing Asphalt Mat (6 In)		Lin Foot	=====	=====	=====
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	682.00	6.00	6.25	3.47
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		682.00	6.00	6.25	3.47
C 0741-020 STM067A-040		GEOHAZARD SH 74 MORRISON TO E SH 67 & KELLY RD SIGNAL IMPRO	07/09/20 09/17/20	862.00 500.00	10.00 9.00	10.69 6.64	6.00 11.20
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,362.00	9.63	9.46	7.91
		WEIGHTED AVERAGE FOR THE YEAR		2,044.00	8.42	8.15	6.43
=====	202-05030	Sawing Asphalt Mat (10 In)		Lin Foot	=====	=====	=====
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	676.00	4.00	7.41	6.32
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		676.00	4.00	7.41	6.32

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 202-05030		Sawing Asphalt Mat (10 In)		Lin Foot	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	875.00	5.78	5.78	5.78
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			875.00	5.78	5.78	5.78
	WEIGHTED AVERAGE FOR THE YEAR			1,551.00	5.00	7.16	6.02
===== 202-05100		Sandblasting Reinf Steel		Sq Yard	=====		
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	158.00	75.00	47.07	49.02
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			158.00	75.00	47.07	49.02
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	136.00	40.00	10.68	11.30
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			136.00	40.00	10.68	11.30
	WEIGHTED AVERAGE FOR THE YEAR			294.00	58.81	26.56	31.57
===== 202-05150		Sandblasting		Sq Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	260,928.00	1.56	1.10	1.10
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			260,928.00	1.56	1.10	1.10
	WEIGHTED AVERAGE FOR THE YEAR			260,928.00	1.56	1.10	1.10
===== 202-06530		Clean Drain Pipe (Spec)		Each	=====		
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	16.00	125.00	409.50	113.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			16.00	125.00	409.50	113.00
	WEIGHTED AVERAGE FOR THE YEAR			16.00	125.00	409.50	113.00
===== 202-07000		Oblit Old Road		LUMP SUM	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	10000.00	10958.33	10800.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	10000.00	10958.33	10800.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	10000.00	10958.33	10800.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-00000		Uncl Excav		Cubic Yard	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2,260.00	18.00	23.50	22.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	657.00	9.00	26.79	26.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	2,523.00	50.00	39.54	40.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	15.00	250.00	153.35	175.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	131.00	100.00	23.00	23.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	9,971.00	15.00	15.67	14.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1,430.00	25.00	33.93	27.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		16,987.00	22.07	18.70	20.74
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	100.00	20.00	62.50	70.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		100.00	20.00	62.50	70.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	2,145.00	37.50	64.38	85.00
STMM086-083		ADA PUEBLO METRO	07/09/20	51.00	100.00	69.00	48.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	370.00	32.00	23.49	22.42
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	15,816.00	13.97	13.94	13.94
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		18,382.00	17.32	31.14	22.50
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	343.00	50.00	55.63	52.90
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	400.00	40.00	89.53	125.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	230.00	50.00	112.50	65.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	2,500.00	30.00	23.73	24.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3,473.00	34.45	33.78	41.20
		WEIGHTED AVERAGE FOR THE YEAR		38,942.00	20.93	22.85	23.52
===== 203-00010		Uncl Excav (CIP)		Cubic Yard	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	725.00	25.00	41.80	30.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	625.00	50.00	36.00	36.00
PWQM240-172		El Paso County, north Colorad	01/23/20	1,297.00	20.00	53.75	98.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-00010		Uncl Excav (CIP)		Cubic Yard	=====	=====	=====
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	674.00	88.00	42.15	36.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	2,282.00	27.00	34.09	24.20
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	14,547.00	20.00	13.34	9.75
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	643.00	30.00	24.82	15.64
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	7,292.00	25.00	33.05	33.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		28,085.00	24.52	26.48	22.91
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1,656.00	22.00	25.37	31.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	6,877.00	23.00	39.38	43.75
SFTY2254-091		225 Ramp Improvements	04/09/20	6,310.00	45.00	43.00	47.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	623,574.00	10.00	9.55	8.05
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	336.00	50.00	96.33	192.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2,722.00	30.00	59.33	40.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1,547.00	30.00	30.77	35.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	148,836.00	7.00	8.34	8.34
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	51,984.00	12.00	16.66	8.30
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		843,842.00	10.10	10.34	8.97
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	445.00	45.00	55.00	60.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	8.00	25.00	325.00	400.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	2,584.00	25.00	33.93	17.65
FSAC010-124		US 40, US 287, SH 88	08/06/20	85.00	25.00	100.67	97.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1,522.00	45.19	31.12	19.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	6,250.00	21.43	21.43	21.43
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	14,362.00	12.00	20.49	15.25
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		25,256.00	18.29	23.44	18.44
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	121.00	65.00	70.53	82.45
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1,901.00	50.00	81.08	52.65
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,022.00	50.90	80.07	54.43
		WEIGHTED AVERAGE FOR THE YEAR		899,205.00	10.87	10.93	9.77
===== 203-00014		Uncl Ex (River Bttm Matl Salv and Repl)		Cubic Yard	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	630.00	32.82	53.82	53.82
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		630.00	32.82	53.82	53.82
		WEIGHTED AVERAGE FOR THE YEAR		630.00	32.82	53.82	53.82



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 68

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-00040		Uncl Excav (Spec)		Cubic Yard	=====		
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	273.00	75.00	33.97	11.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			273.00	75.00	33.97	11.50
	WEIGHTED AVERAGE FOR THE YEAR			273.00	75.00	33.97	11.50
===== 203-00050		Unsuitable Material		Cubic Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,419.00	30.00	28.00	35.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	50.00	55.00	91.38	100.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	260.00	40.00	49.50	48.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1,479.00	20.00	26.75	15.50
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	100.00	50.00	73.26	79.79
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	35.00	100.00	96.00	96.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	200.00	40.00	72.60	60.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3,543.00	28.73	37.29	32.01
IM0761-226		I76/SH52 Interchange	04/02/20	1,000.00	35.00	24.90	40.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	545.00	35.00	108.00	84.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	20.00	65.00	77.25	13.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	100.00	80.00	49.42	25.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	50.00	64.00	64.50	64.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,715.00	38.82	42.17	53.51
FSAC010-124		US 40, US 287, SH 88	08/06/20	15.00	55.00	143.33	250.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	500.00	50.00	59.03	30.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	550.00	60.00	53.56	29.80
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	100.00	40.00	42.57	34.70
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,165.00	53.93	55.53	33.14
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	3,000.00	41.48	41.48	41.48

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-00050		Unsuitable Material		Cubic Yard			
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	20,000.00	10.50	11.33	5.20
CR100-342		US-6 at Garrison	12/17/20	250.00	50.00	51.00	45.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			23,250.00	14.92	12.53	10.31
	WEIGHTED AVERAGE FOR THE YEAR			29,673.00	19.48	17.86	16.29
===== 203-00060		Emb Matl (CIP)		Cubic Yard			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4,704.00	18.00	69.07	39.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,840.00	27.00	68.67	55.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	250.00	50.00	58.80	51.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	8,647.00	40.00	49.00	48.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	497.00	80.00	36.77	40.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2,181.00	14.00	36.29	45.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	153,686.00	20.00	24.36	20.84
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	592.00	20.00	49.11	60.29
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	13,669.00	15.00	32.62	30.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	192,375.00	15.00	19.28	17.50
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1,732.00	35.00	78.60	56.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			380,173.00	17.89	21.87	20.89
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	585.00	25.00	72.35	58.00
IM0761-226		I76/SH52 Interchange	04/02/20	58,002.00	17.00	22.55	17.35
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	9,589.00	22.00	28.47	18.50
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	16.00	75.00	137.50	25.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			68,192.00	17.79	23.62	17.86
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	763.00	15.00	24.34	26.11
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	209.00	35.00	69.75	52.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	344.00	30.00	62.50	50.00
STR184B-006		CULVERTS SH 184	08/06/20	27.00	180.00	170.00	170.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	5,300.00	45.00	34.08	25.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	11,840.00	10.00	19.11	14.40
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			18,483.00	21.15	24.68	19.24
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	186.00	25.00	42.60	40.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 70

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	203-00060	Emb Matl (CIP)		Cubic Yard	=====		
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	896.00	60.00	88.67	92.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	45,695.00	14.79	14.79	14.79
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	211,739.00	13.00	10.35	7.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	646,360.00	12.30	13.82	13.82
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		904,876.00	12.64	11.72	12.47
		WEIGHTED AVERAGE FOR THE YEAR		1,371,724.00	14.46	17.84	15.17
=====	203-00062	Emb Matl (CIP) (Spec)		Cubic Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,419.00	30.00	39.63	39.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,419.00	30.00	39.63	39.00
		WEIGHTED AVERAGE FOR THE YEAR		1,419.00	30.00	39.63	39.00
=====	203-00066	Emb Matl (CIP) (R40)		Cubic Yard	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	761.00	50.00	64.37	87.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	27,336.00	20.00	24.56	18.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		28,097.00	20.81	25.38	20.36
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	178,012.00	30.66	30.01	30.01
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		178,012.00	30.66	30.01	30.01
		WEIGHTED AVERAGE FOR THE YEAR		206,109.00	29.32	27.43	28.69
=====	203-00100	Muck Excav		Cubic Yard	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	100.00	35.00	40.50	49.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		100.00	35.00	40.50	49.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	200.00	30.00	38.19	40.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 71

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-00100 FBR0852-108		Muck Excav US-85 BETWEEN LOUVIERS AND MP		Cubic Yard =====			
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			200.00	30.00	38.19	40.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	50.00	80.00	126.60	99.80
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			50.00	80.00	126.60	99.80
	WEIGHTED AVERAGE FOR THE YEAR			350.00	38.57	45.00	51.11
===== 203-00400		Rock Excav		Cubic Yard =====			
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	15.00	100.00	293.70	275.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			15.00	100.00	293.70	275.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	3,500.00	60.00	40.74	20.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3,500.00	60.00	40.74	20.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	830.00	400.00	207.26	240.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			830.00	400.00	207.26	240.00
	WEIGHTED AVERAGE FOR THE YEAR			4,345.00	125.09	62.66	62.91
===== 203-00450		Rem Rock		Each =====			
IM0761-226		I76/SH52 Interchange	04/02/20	7.00	12.00	262.69	115.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			7.00	12.00	262.69	115.00
	WEIGHTED AVERAGE FOR THE YEAR			7.00	12.00	262.69	115.00
===== 203-00510		Rock Fill (Spec)		Cubic Yard =====			
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	8,117.00	25.00	63.73	27.10
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			8,117.00	25.00	63.73	27.10
	WEIGHTED AVERAGE FOR THE YEAR			8,117.00	25.00	63.73	27.10

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 72

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	203-00592	Rock Staining		Sq Foot	=====		
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	18,178.00	2.50	3.70	2.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			18,178.00	2.50	3.70	2.00
	WEIGHTED AVERAGE FOR THE YEAR			18,178.00	2.50	3.70	2.00
=====	203-00598	Rock Scaling		Hour	=====		
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	300.00	230.00	231.67	150.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			300.00	230.00	231.67	150.00
	WEIGHTED AVERAGE FOR THE YEAR			300.00	230.00	231.67	150.00
=====	203-00599	Rock Scaler		Hour	=====		
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	40.00	400.00	187.56	125.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			40.00	400.00	187.56	125.00
	WEIGHTED AVERAGE FOR THE YEAR			40.00	400.00	187.56	125.00
=====	203-01100	Proof Rolling		Hour	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	90.00	128.00	104.67	89.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	10.00	100.00	73.88	90.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	5.00	100.00	163.00	140.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			105.00	124.00	107.34	91.52
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	30.00	100.00	191.94	110.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	12.00	150.00	119.67	112.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	20.00	127.00	136.10	136.10
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			62.00	118.39	179.37	118.81
STM094A-038		SH94 WB PASSING LANE	09/01/20	40.00	112.66	112.66	112.66

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-01100 Proof Rolling Hour =====							
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	10.00	100.00	106.13	98.60
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	100.00	118.67	129.71	129.71
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			150.00	115.82	119.23	123.09
===== 203-01140 Rolling Hour =====							
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	84.00	161.70	161.70	161.70
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	100.00	118.33	101.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	101.73	127.99	127.99
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			324.00	117.06	128.97	133.40
	WEIGHTED AVERAGE FOR THE YEAR			641.00	118.04	133.58	122.71
===== 203-01140 Rolling Hour =====							
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	70.00	100.00	106.67	100.01
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	20.00	125.00	82.00	82.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			90.00	105.56	104.52	96.01
===== 203-01150 Blading Hour =====							
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	40.00	150.00	100.30	123.28
SFTY2254-091		225 Ramp Improvements	04/09/20	10.00	200.00	137.50	155.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	16.00	90.00	126.67	119.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			66.00	143.03	110.99	127.05
	WEIGHTED AVERAGE FOR THE YEAR			156.00	121.41	107.43	109.14
===== 203-01500 Blading Hour =====							
STA0142-066		SH 14 New Raymer West	01/09/20	100.00	143.00	153.75	105.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	10.00	150.00	110.00	110.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	90.00	140.00	191.10	190.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	50.00	150.00	144.41	130.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	200.00	160.00	120.01	100.00
PWQM240-172		El Paso County, north Colorad	01/23/20	8.00	150.00	271.50	333.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	10.00	150.00	159.60	108.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-01500							
		Blading		Hour			
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	110.00	150.00	144.19	140.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	40.00	145.00	152.70	135.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	100.00	150.00	109.29	125.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	90.00	150.00	115.00	110.01
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	20.00	180.00	107.00	95.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	20.00	125.00	93.00	93.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	50.00	150.00	77.33	90.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	20.00	155.00	155.62	154.34
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40.00	150.00	168.33	230.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	104.00	150.00	165.63	150.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				1,062.00	150.38	145.50	130.22
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	40.00	150.00	117.12	117.87
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	20.00	140.00	130.50	120.00
IM0761-226		I76/SH52 Interchange	04/02/20	40.00	150.00	144.20	105.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	20.00	150.00	96.67	30.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	150.00	134.37	119.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	30.00	100.00	90.00	100.00
SFTY2254-091		225 Ramp Improvements	04/09/20	30.00	200.00	172.50	175.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	100.00	175.00	176.96	130.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	16.00	180.00	169.00	159.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	40.00	150.00	149.75	115.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	25.00	150.00	136.19	110.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	40.00	214.00	237.53	237.53
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	50.00	160.00	137.38	150.00
NH050A-037		US 50A Pueblo Regional Pond					
WEIGHTED AVERAGE FOR THE SECOND QUARTER				491.00	161.89	151.32	132.02
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	24.00	150.00	259.88	300.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	40.00	160.00	173.11	226.58
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	20.00	250.00	182.50	125.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	80.00	156.36	149.56	160.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	40.00	192.19	192.19	192.19
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	50.00	150.00	135.97	145.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	40.00	140.00	199.68	148.90
CR400-374		FY 20 Culvert Prioritization	09/17/20	9.00	156.00	212.50	150.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	200.15	230.94	230.94
WEIGHTED AVERAGE FOR THE THIRD QUARTER				343.00	168.24	169.85	183.80

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	203-01500	Blading		Hour	=====	=====	=====
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	20.00	175.00	115.00	75.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	15.00	140.00	123.52	168.60
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	40.00	200.00	129.00	127.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	20.00	80.00	291.08	135.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	185.00	150.00	141.67	135.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	150.00	143.57	122.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	80.00	162.31	151.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	125.00	137.50	130.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	20.00	170.00	179.28	149.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	40.00	125.00	196.73	155.71
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	42.00	220.50	220.50	220.50
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	200.00	170.00	151.00	144.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	200.15	213.81	213.81
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		862.00	167.91	157.68	159.30
		WEIGHTED AVERAGE FOR THE YEAR		2,758.00	160.13	153.94	146.29
=====	203-01510	Backhoe		Hour	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	8.00	125.00	211.50	183.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	40.00	135.00	210.00	210.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	4.00	150.00	254.55	339.60
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	50.00	150.00	123.50	115.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	20.00	220.00	94.00	78.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	20.00	125.00	125.85	120.94
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40.00	150.00	144.83	240.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		182.00	150.55	137.02	167.86
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	10.00	150.00	87.50	81.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	10.00	50.00	75.00	100.00
SFTY2254-091		225 Ramp Improvements	04/09/20	30.00	200.00	192.50	160.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	40.00	219.00	231.52	231.52
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	50.00	125.00	110.81	75.00
NH050A-037		US 50A Pueblo Regional Pond					
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	10.00	140.00	174.53	130.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		150.00	162.73	129.16	139.47



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-01510		Backhoe		Hour	=====		
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	4.00	141.00	165.00	120.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	20.00	160.00	175.00	125.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	80.00	146.25	134.01	140.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	204.71	225.37	225.37
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		144.00	164.25	141.75	161.08
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	20.00	150.00	100.00	75.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	15.00	130.00	99.40	130.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	120.00	120.00	115.23	85.70
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	20.00	80.00	176.72	165.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	195.00	150.00	131.67	110.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	80.00	181.05	101.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	150.00	113.25	110.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	42.00	199.50	199.50	199.50
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	100.00	123.75	124.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	204.71	223.47	223.47
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		692.00	156.24	139.83	145.57
		WEIGHTED AVERAGE FOR THE YEAR		1,168.00	157.18	138.13	150.17
===== 203-01550		Dozing		Hour	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	10.00	175.00	150.00	150.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	90.00	150.00	197.99	210.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	20.00	160.00	162.97	140.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	8.00	150.00	320.00	350.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	104.00	150.00	175.00	150.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		232.00	151.94	180.48	179.31
IM0761-226		I76/SH52 Interchange	04/02/20	40.00	160.00	157.17	105.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	10.00	100.00	90.00	100.00
SFTY2254-091		225 Ramp Improvements	04/09/20	30.00	200.00	202.50	180.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-01550 Dozing Hour =====							
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	100.00	160.00	193.14	175.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	10.00	160.00	156.42	110.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	40.00	154.00	283.66	283.66
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	50.00	180.00	160.94	150.00
NH050A-037		US 50A Pueblo Regional Pond					
WEIGHTED AVERAGE FOR THE SECOND QUARTER				280.00	164.86	178.86	171.59
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	40.00	175.00	177.06	206.98
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	20.00	200.00	200.00	200.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	80.00	176.45	170.21	160.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	144.00	277.69	277.69
WEIGHTED AVERAGE FOR THE THIRD QUARTER				180.00	171.53	177.16	201.04
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	15.00	160.00	139.92	168.60
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	40.00	200.00	155.33	146.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	130.00	200.00	171.67	130.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	42.00	225.75	225.75	225.75
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	175.00	196.83	248.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	144.00	260.56	260.56
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				467.00	174.91	192.05	207.24
WEIGHTED AVERAGE FOR THE YEAR				1,159.00	167.36	181.79	192.08
===== 203-01565 Hydraulic Excavator Hour =====							
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10.00	180.00	166.33	179.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				10.00	180.00	166.33	179.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	40.00	180.00	146.00	105.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				40.00	180.00	146.00	105.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	34.00	180.00	127.12	168.60

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 78

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-01565		Hydraulic Excavator		Hour =====			
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	180.00	177.50	144.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			74.00	180.00	156.61	155.30
	WEIGHTED AVERAGE FOR THE YEAR			124.00	180.00	153.75	140.99
===== 203-01580		Truck		Hour =====			
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	125.00	125.75	123.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			40.00	125.00	125.75	123.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	150.00	101.04	105.65
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			40.00	150.00	101.04	105.65
	WEIGHTED AVERAGE FOR THE YEAR			80.00	137.50	115.16	114.33
===== 203-01582		Truck (Dump)		Hour =====			
STR131A-038		SH 131 MP 51.95-55.73, ROUTE	01/16/20	20.00	155.00	104.00	123.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	10.00	120.00	128.76	157.52
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	20.00	200.00	104.00	85.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	10.00	150.00	90.00	90.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			60.00	163.33	107.23	110.59
SFTY2254-091		225 Ramp Improvements	04/09/20	20.00	200.00	130.00	150.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			20.00	200.00	130.00	150.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	40.00	116.00	157.25	200.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	40.00	130.00	110.00	95.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			80.00	123.00	131.00	147.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	203-01582	Truck (Dump)		Hour	=====		
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	75.00	120.00	93.00	111.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	120.00	120.00	122.00	136.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	20.00	80.00	136.05	120.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	99.00	130.00	135.67	140.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	80.00	117.90	93.50
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	140.00	116.10	110.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	146.00	150.00	126.96	100.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	100.00	112.33	118.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		540.00	126.24	119.49	119.06
		WEIGHTED AVERAGE FOR THE YEAR		700.00	131.16	120.65	122.47
=====	203-01590	Front End Loader (Rubber)		Hour	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	25.00	120.00	190.01	210.02
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		25.00	120.00	190.01	210.02
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	10.00	160.00	105.00	120.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		10.00	160.00	105.00	120.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	40.00	160.00	197.00	200.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	20.00	150.00	123.67	110.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	20.00	150.00	140.45	112.26
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	40.00	150.00	128.80	95.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		120.00	153.33	148.56	135.38
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	120.00	150.00	157.33	147.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	85.00	150.00	173.33	140.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	73.00	175.00	166.68	111.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-01590		Front End Loader (Rubber)		Hour =====			
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	150.00	141.83	150.00
CR100-342		US-6 at Garrison	12/17/20	20.00	150.00	102.50	20.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			338.00	155.40	155.24	130.30
	WEIGHTED AVERAGE FOR THE YEAR			493.00	153.19	153.42	135.37
===== 203-01594		Combination Loader		Hour =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	10.00	130.00	100.00	100.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	10.00	120.00	176.11	185.00
PWQM240-172		El Paso County, north Colorad	01/23/20	8.00	150.00	140.00	110.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	10.00	200.00	133.06	80.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	20.00	122.00	99.00	99.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40.00	150.00	131.67	110.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	20.00	125.00	141.00	150.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			118.00	141.02	136.00	117.88
IM0761-226		I76/SH52 Interchange	04/02/20	40.00	120.00	109.94	105.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	22.00	130.00	83.33	30.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	125.00	120.51	78.80
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	10.00	100.00	75.00	100.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	16.00	120.00	134.33	112.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	10.00	105.00	98.33	100.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	40.00	176.00	183.00	183.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			178.00	132.98	114.57	107.44
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	40.00	110.00	177.13	200.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	30.00	130.00	128.14	109.96
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	20.00	150.00	175.00	125.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	30.00	210.00	117.50	125.00
STR184B-006		CULVERTS SH 184	08/06/20	25.00	150.00	110.00	110.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	20.00	120.00	168.57	65.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	164.58	181.43	181.43
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			205.00	147.97	153.58	140.76
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	45.00	120.00	102.20	127.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-01594							
		Combination Loader		Hour			
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	40.00	125.00	120.23	85.70
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	150.00	143.38	130.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	164.58	164.49	164.49
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			325.00	151.74	131.62	145.36
	WEIGHTED AVERAGE FOR THE YEAR			826.00	145.23	133.66	132.12
===== 203-01597							
		Potholing		Hour			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	50.00	250.00	204.04	190.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	16.00	300.00	281.67	300.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	50.00	250.00	226.33	264.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	20.00	250.00	277.95	250.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	40.00	400.00	310.00	260.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	20.00	250.00	307.52	315.03
PWQM240-172		El Paso County, north Colorad	01/23/20	40.00	250.00	310.00	290.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	10.00	300.00	670.00	670.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	8.00	500.00	389.20	500.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	200.00	250.00	169.00	170.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	20.00	250.00	255.60	238.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	60.00	210.00	336.67	300.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	20.00	260.00	293.00	300.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	10.00	200.00	256.83	240.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	60.00	460.00	266.36	275.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	100.00	300.00	212.50	325.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	40.00	235.00	304.69	275.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	120.00	175.00	220.00	120.01
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	80.00	400.00	287.50	300.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	40.00	400.00	385.00	385.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	10.00	200.00	406.08	462.15
STRR300-249		Grand and Jackson Counties AD	03/05/20	40.00	250.00	410.00	380.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	80.00	250.00	393.33	270.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	100.00	260.00	313.75	300.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	80.00	250.00	192.60	279.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	40.00	250.00	344.20	350.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,354.00	274.45	268.29	264.55
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	40.00	400.00	380.80	676.79
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	100.00	300.00	414.50	450.00
IM0761-226		I76/SH52 Interchange	04/02/20	200.00	250.00	264.84	196.10

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	203-01597	Potholing		Hour =====			
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	40.00	310.00	325.00	310.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	300.00	293.56	314.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	10.00	260.00	231.25	312.50
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	150.00	300.00	275.00	275.00
SFTY2254-091		225 Ramp Improvements	04/09/20	60.00	300.00	295.00	240.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	275.00	270.00	260.47	203.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	80.00	240.00	256.67	185.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	40.00	300.00	395.00	500.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	60.00	300.00	352.67	286.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	20.00	230.00	254.38	235.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	260.00	230.00	223.33	175.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	8.00	275.00	355.53	275.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	250.00	200.00	214.75	212.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	30.00	230.00	158.33	250.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	80.00	360.00	368.59	368.59
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	250.00	200.00	155.70	1.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	80.00	275.00	125.00	50.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	20.00	350.00	261.67	225.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	175.00	250.00	173.60	175.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,268.00	257.72	239.96	213.72
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	42.00	200.00	174.71	137.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	8.00	350.00	325.00	325.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	200.00	265.00	232.50	265.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	20.00	240.00	305.00	325.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	90.00	300.00	240.00	225.00
STR184B-006		CULVERTS SH 184	08/06/20	40.00	250.00	260.00	260.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	30.00	250.00	135.00	80.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	72.00	184.82	184.82	184.82
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	80.00	250.00	279.99	214.94
MTCE0702-386		Grand Junction	09/03/20	150.00	400.00	198.33	270.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	100.00	200.00	289.86	350.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	100.00	200.00	308.84	237.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	80.00	250.00	297.70	143.90
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	175.00	250.00	187.50	100.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	72.00	55.00	199.86	160.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	160.00	336.00	306.32	306.32
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,419.00	259.53	253.80	225.62
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	40.00	275.00	381.67	250.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-01597		Potholing		Hour =====			
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	48.00	250.00	333.20	250.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	200.00	400.00	255.70	317.09
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	80.00	350.00	335.33	301.00
ITS ITS-003		ITS FIBER ON I-76	10/29/20	300.00	200.00	139.22	1.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	60.00	300.00	289.32	250.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	100.00	300.00	351.67	385.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	60.00	350.00	320.25	350.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	60.00	300.00	430.00	533.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	20.00	250.00	261.75	212.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	20.00	250.00	267.25	277.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	60.00	250.00	218.67	175.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	100.00	225.00	387.50	250.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	80.00	300.00	310.20	220.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	40.00	250.00	338.84	530.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	100.00	275.00	350.20	320.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	100.00	250.00	285.00	320.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	100.00	210.00	210.00	210.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	80.00	300.00	359.00	402.00
CR100-342		US-6 at Garrison	12/17/20	100.00	225.00	235.83	20.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	346.00	302.92	302.92
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,948.00	281.67	266.90	246.46
	WEIGHTED AVERAGE FOR THE YEAR			6,989.00	268.00	254.96	235.11
===== 203-01620		Sweeping		Hour =====			
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	10.00	100.00	129.25	58.50
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			10.00	100.00	129.25	58.50
MTCER200-265		Pueblo	05/28/20	100.00	150.00	143.75	50.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			100.00	150.00	143.75	50.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	84.00	125.00	200.00	215.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			84.00	125.00	200.00	215.00
	WEIGHTED AVERAGE FOR THE YEAR			194.00	136.60	159.33	121.88



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 84

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	203-01622	Sweeping (With Pickup Broom)		Hour	=====	=====	=====
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	40.00	170.00	242.10	350.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		40.00	170.00	242.10	350.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	40.00	260.00	164.05	300.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	50.00	175.00	148.00	145.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		90.00	212.78	153.58	213.89
		WEIGHTED AVERAGE FOR THE YEAR		130.00	199.62	171.90	255.77
=====	203-02300	Rock Scaler		Hour	=====	=====	=====
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1,872.00	160.00	198.50	120.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,872.00	160.00	198.50	120.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	400.00	100.00	184.14	160.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		400.00	100.00	184.14	160.00
		WEIGHTED AVERAGE FOR THE YEAR		2,272.00	149.44	195.47	127.04
=====	203-02315	Mechanized Scaling		Hour	=====	=====	=====
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	155.00	500.00	287.50	200.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		155.00	500.00	287.50	200.00
		WEIGHTED AVERAGE FOR THE YEAR		155.00	500.00	287.50	200.00
=====	203-02330	Laborer		Hour	=====	=====	=====
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	40.00	45.00	36.75	38.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-02330		Laborer		Hour =====			
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	30.00	50.00	56.26	52.51
PWQM240-172		El Paso County, north Colorad	01/23/20	24.00	55.00	42.00	44.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	20.00	45.00	60.00	60.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	20.00	75.00	58.53	35.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	6.00	80.00	129.94	194.88
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	50.00	60.00	85.84	60.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	20.00	50.00	51.00	50.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	10.00	40.00	36.00	37.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	40.00	50.00	32.00	32.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	40.00	55.00	45.10	62.71
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40.00	80.00	48.78	62.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		340.00	56.76	55.44	52.59
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	24.00	80.00	67.31	90.17
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	60.00	50.00	33.33	20.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	60.00	57.06	35.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	60.00	50.00	41.88	43.75
SFTY2254-091		225 Ramp Improvements	04/09/20	40.00	65.00	62.00	60.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	80.00	55.00	52.80	55.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	20.00	50.00	56.33	71.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	24.00	30.00	57.67	79.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	40.00	46.00	45.53	45.53
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	75.00	52.00	66.98	45.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		463.00	53.52	53.47	49.03
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	40.00	50.00	84.00	50.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	20.00	52.00	51.67	35.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	40.00	60.00	72.50	45.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	30.00	60.00	47.50	45.00
STR184B-006		CULVERTS SH 184	08/06/20	25.00	50.00	55.00	55.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	40.00	52.91	52.91	52.91
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	40.00	45.00	98.66	57.30
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	40.00	60.00	61.16	55.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	46.68	48.47	48.47
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		315.00	52.93	72.35	50.07
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	120.00	45.00	43.76	40.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 203-02330							
		Laborer		Hour			
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	80.00	80.00	57.50	40.50
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	20.00	120.00	93.54	65.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	80.00	50.00	56.67	50.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	60.00	54.07	46.25
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	40.00	50.00	56.00	33.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	50.00	50.00	69.50	34.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	50.00	49.90	65.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	40.00	45.00	71.00	36.62
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	40.00	55.00	64.54	40.50
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	120.00	45.00	68.50	95.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	42.00	53.38	53.38	53.38
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	140.00	45.00	53.50	44.80
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	46.68	52.29	52.29
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,032.00	51.72	55.63	51.38
		WEIGHTED AVERAGE FOR THE YEAR		2,150.00	53.08	57.22	50.87
===== 206-00000							
		Str Excav		Cubic Yard			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	10.00	50.00	299.94	599.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,585.00	20.00	19.56	15.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	429.00	60.00	33.70	20.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	338.00	40.00	58.00	58.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	968.00	30.00	22.84	16.23
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2,942.00	30.00	24.92	30.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	636.00	30.00	23.88	25.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6,908.00	30.09	23.94	25.74
IM0761-226		I76/SH52 Interchange	04/02/20	335.00	25.00	31.44	14.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	153.00	30.00	66.33	58.00
SFTY2254-091		225 Ramp Improvements	04/09/20	461.00	30.00	57.50	74.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	20,532.00	20.00	12.16	8.13
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1,040.00	22.00	21.30	30.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1,220.00	36.00	42.41	42.41
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		23,741.00	21.24	13.47	12.53
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	868.00	28.00	24.20	22.42

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	206-00000	Str Excav		Cubic Yard	=====		
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	73.00	45.00	15.88	20.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	532.00	50.00	60.00	60.00
STR184B-006		CULVERTS SH 184	08/06/20	71.00	50.00	75.00	75.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	295.00	38.77	38.81	27.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	6,920.00	20.00	27.34	5.80
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	17,651.00	16.07	21.80	21.80
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		26,410.00	18.60	26.42	18.59
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	383.00	25.00	51.60	36.40
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	15.00	40.00	91.50	106.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	810.00	19.53	19.53	19.53
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3,483.00	25.00	18.22	7.70
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4,805.00	16.98	14.87	14.87
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		9,496.00	20.50	20.09	13.65
		WEIGHTED AVERAGE FOR THE YEAR		66,555.00	21.00	18.23	16.47
=====	206-00010	Str Excav (Spec)		Cubic Yard	=====		
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	1,340.00	100.00	114.30	99.50
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	263.00	40.00	59.38	24.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,603.00	90.16	105.29	87.19
		WEIGHTED AVERAGE FOR THE YEAR		1,603.00	90.16	105.29	87.19
=====	206-00050	Str Bkfl (Spec)		Cubic Yard	=====		
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	4.00	80.00	240.00	240.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	80.00	240.00	240.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,235.00	57.39	53.72	53.72
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,235.00	57.39	53.72	53.72
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,235.00	65.00	67.16	67.16
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,235.00	65.00	67.16	67.16
		WEIGHTED AVERAGE FOR THE YEAR		2,474.00	61.23	60.73	60.73

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 88

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 206-00060		Str Bkfl (Spec) (Flow-Fill)		Cubic Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	417.00	1566.20	2539.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	445.00	180.00	238.64	160.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		447.00	181.06	240.87	170.64
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	50.00	160.00	288.33	265.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		50.00	160.00	288.33	265.00
		WEIGHTED AVERAGE FOR THE YEAR		497.00	178.94	242.79	180.14
===== 206-00065		Str Bkfl (Flow-Fill)		Cubic Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,357.00	200.00	220.38	212.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2.00	500.00	715.00	730.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	46.00	250.00	236.50	236.50
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	35.00	350.00	311.67	270.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,440.00	205.66	223.29	214.91
IM0761-226		I76/SH52 Interchange	04/02/20	170.00	200.00	213.60	131.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	163.00	40.00	124.00	90.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	75.00	400.00	200.00	150.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		408.00	172.84	188.53	118.11
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	57.00	400.00	205.00	200.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	6.00	700.00	320.00	390.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	3.00	410.00	677.43	200.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	25.00	300.00	228.64	150.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	150.00	215.00	222.19	192.70
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		241.00	282.07	229.41	195.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	156.00	320.00	342.50	405.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 89

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	206-00065	Str Bkfl (Flow-Fill)		Cubic Yard	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	128.40	300.00	350.33	335.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	20.00	104.70	241.43	241.43
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		304.40	297.42	346.14	364.73
		WEIGHTED AVERAGE FOR THE YEAR		2,393.40	219.43	232.70	215.46
=====	206-00066	Str Bkfl (FF Ash)		Cubic Yard	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	727.00	125.00	325.00	300.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		727.00	125.00	325.00	300.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	353.00	104.70	169.97	169.97
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		353.00	104.70	169.97	169.97
		WEIGHTED AVERAGE FOR THE YEAR		1,080.00	118.36	294.71	257.50
=====	206-00100	Str Bkfl (CL 1)		Cubic Yard	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,220.00	40.00	82.59	64.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	302.00	60.00	73.40	63.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	40.00	123.00	78.52	50.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	10.00	100.00	485.73	310.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	78.00	60.00	83.00	83.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2,208.00	60.00	61.72	60.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	15,652.00	45.00	27.70	23.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		19,510.00	46.87	32.84	30.81
IM0761-226		I76/SH52 Interchange	04/02/20	70.00	225.00	71.86	68.90
SFTY2254-091		225 Ramp Improvements	04/09/20	301.00	50.00	104.00	135.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	3,100.00	30.00	40.86	45.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	555.00	80.00	82.69	63.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1,802.00	67.00	70.57	70.57
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5,828.00	49.58	50.51	59.56

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 206-00100		Str Bkfl (CL 1)		Cubic Yard	=====		
STR184B-006		CULVERTS SH 184	08/06/20	9.00	200.00	230.00	230.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	285.00	69.97	80.75	66.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	18.00	25.21	25.21	25.21
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	10,152.00	45.00	48.01	39.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	10,193.00	42.86	47.07	47.07
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		20,657.00	44.34	48.80	43.43
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	133.00	50.00	134.77	136.65
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	53.00	60.00	142.00	148.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	925.00	50.93	50.93	50.93
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	5,126.00	50.00	50.70	46.40
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	10,610.00	39.04	43.44	43.44
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		16,847.00	43.18	50.66	45.82
		WEIGHTED AVERAGE FOR THE YEAR		62,842.00	45.30	41.77	41.65
===== 206-00200		Str Bkfl (CL 2)		Cubic Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	41.00	493.95	846.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	240.00	25.00	32.88	9.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	192.00	75.00	50.00	40.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	400.00	40.00	38.98	17.90
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	433.00	55.00	29.35	22.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,267.00	47.59	35.65	22.27
IM0761-226		I76/SH52 Interchange	04/02/20	138.00	25.00	48.65	10.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	16,435.00	35.00	19.70	22.25
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	60.00	30.00	27.35	7.50
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	207.00	66.00	38.37	38.37
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		16,840.00	35.28	19.97	22.30

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	206-00200	Str Bkfl (CL 2)		Cubic Yard	=====		
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	54.00	45.00	28.63	37.57
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	781.00	15.67	32.53	32.53
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		835.00	17.57	31.39	32.86
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,070.00	35.70	32.46	32.46
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,070.00	35.70	32.46	32.46
		WEIGHTED AVERAGE FOR THE YEAR		20,012.00	35.34	21.09	23.28
=====	206-00360	Mechanical Reinforcement of Soil		Cubic Yard	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,220.00	27.00	20.67	13.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	290.00	50.00	65.05	120.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8,935.00	26.00	17.59	12.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		10,445.00	26.78	18.39	15.12
IM0761-226		I76/SH52 Interchange	04/02/20	70.00	20.00	43.36	21.20
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	13,003.00	19.00	18.23	18.99
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	555.00	28.00	26.20	7.50
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	342.00	19.00	27.49	27.49
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		13,970.00	19.36	18.73	18.75
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5,033.00	13.24	14.74	14.74
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		5,033.00	13.24	14.74	14.74
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	905.00	24.15	24.15	24.15



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	206-00360	Mechanical Reinforcement of Soil		Cubic Yard	=====	=====	=====
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	267.00	35.00	40.80	31.10
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4,211.00	13.24	20.03	20.03
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5,383.00	16.15	25.54	21.27
	WEIGHTED AVERAGE FOR THE YEAR			34,831.00	20.21	18.72	17.47
=====	206-00505	Filter Matl (Spec)		Cubic Yard	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	21,112.00	16.00	48.19	47.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			21,112.00	16.00	48.19	47.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	256.00	100.00	104.27	88.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			256.00	100.00	104.27	88.00
	WEIGHTED AVERAGE FOR THE YEAR			21,368.00	17.01	48.61	47.49
=====	206-00510	Filter Matl (CL A)		Cubic Yard	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	103.00	75.00	84.14	89.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			103.00	75.00	84.14	89.00
IM0761-226		I76/SH52 Interchange	04/02/20	6.00	90.00	158.73	197.72
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	4.00	300.00	217.88	260.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	58.00	259.00	134.83	134.83
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			68.00	246.50	162.57	147.74
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	139.00	57.00	99.21	75.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	10,375.00	69.68	67.02	67.02
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			10,514.00	69.51	69.78	67.13

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 93

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 206-00510		Filter Matl (CL A)		Cubic Yard	=====		
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	1,152.00	90.00	101.62	93.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	2,101.00	95.00	90.78	75.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,272.00	92.40	92.40	92.40
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4,525.00	93.00	94.46	84.47
		WEIGHTED AVERAGE FOR THE YEAR		15,210.00	77.33	85.09	72.80
===== 206-00520		Filter Matl (CL B)		Cubic Yard	=====		
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	63.00	80.00	132.80	144.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	30.00	55.00	120.47	128.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		93.00	71.94	127.47	138.84
		WEIGHTED AVERAGE FOR THE YEAR		93.00	71.94	127.47	138.84
===== 206-00530		Filter Matl (CL C)		Cubic Yard	=====		
SFTY2254-091		225 Ramp Improvements	04/09/20	96.00	150.00	152.50	165.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		96.00	150.00	152.50	165.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	96.00	95.00	133.90	93.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		96.00	95.00	133.90	93.00
		WEIGHTED AVERAGE FOR THE YEAR		192.00	122.50	139.21	129.00
===== 206-01000		Bed Course Matl		Cubic Yard	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	11.00	50.00	208.12	47.35
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		11.00	50.00	208.12	47.35
		WEIGHTED AVERAGE FOR THE YEAR		11.00	50.00	208.12	47.35

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 94

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 206-01750		Shoring		LUMP SUM	=====		
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	15000.00	16033.33	24200.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	15000.00	16033.33	24200.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	23000.00	34750.00	2500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	23000.00	34750.00	2500.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	19000.00	23520.00	13350.00
===== 206-01781		Shoring (A 1)		LUMP SUM	=====		
BR0343-040 FBR0343-043		US 34 REPUBLICAN RIVER BRIDGE US 34 D-28-P STRUCTURE REPLAC	01/16/20	1.00	20000.00	42083.33	25000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	20000.00	42083.33	25000.00
IM0761-226 NHPP0253-276		I76/SH52 Interchange I-25 EXPRESS LANES SEGMENT 5	04/02/20 05/15/20	1.00 1.00	16000.00 26000.00	16323.53 22978.46	14499.70 22978.46
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	21000.00	17155.40	18739.08
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	55000.00	106334.22	135000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	55000.00	106334.22	135000.00
CC080-030 NHPP R100-282 FBR0252-491 NHPP0132-022		GRAND JUNCTION RE VARIOUS CUL I-25 Culvert on I-25 South of I-25 S GAP CNTY LINE RD BRIDG SH13 FORTIFICATION CREEK NORT	10/22/20 11/12/20 12/15/20 12/17/20	1.00 1.00 1.00 1.00	30000.00 4000.00 17850.00 170000.00	29141.00 33325.00 17850.00 146875.00	87065.00 37000.00 17850.00 191700.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	55462.50	73631.56	83403.75
		WEIGHTED AVERAGE FOR THE YEAR		8.00	42356.25	62491.56	66386.65

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 95

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 206-01782 Shoring (A 2)				LUMP SUM =====			
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	20000.00	46416.67	28000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	20000.00	46416.67	28000.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	16000.00	15689.24	14499.70
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	26000.00	22978.46	22978.46
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	21000.00	16600.40	18739.08
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	10000.00	54872.48	55000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	10000.00	54872.48	55000.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	17850.00	17850.00	17850.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	150000.00	103650.00	34350.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	83925.00	91392.86	26100.00
		WEIGHTED AVERAGE FOR THE YEAR		6.00	39975.00	51255.73	28779.69
===== 206-01783 Shoring (A 3)				LUMP SUM =====			
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	6000.00	10991.43	6200.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	22000.00	19348.96	19348.96
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	14000.00	12036.12	12774.48
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	17850.00	17850.00	17850.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	17850.00	17850.00	17850.00
		WEIGHTED AVERAGE FOR THE YEAR		3.00	15283.33	12682.11	14466.32

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 206-01784		Shoring (A 4)		LUMP SUM	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	17850.00	17850.00	17850.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		1.00	17850.00	17850.00	17850.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	17850.00	17850.00	17850.00
===== 206-01786		Shoring (A 6)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	41066.39	65410.73	65410.73
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	41066.39	65410.73	65410.73
		WEIGHTED AVERAGE FOR THE YEAR		1.00	41066.39	65410.73	65410.73
===== 206-01787		Shoring (A 7)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	41066.39	72633.23	72633.23
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	41066.39	72633.23	72633.23
		WEIGHTED AVERAGE FOR THE YEAR		1.00	41066.39	72633.23	72633.23
===== 206-01788		Shoring (A 8)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	31940.54	13081.12	13081.12
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	31940.54	13081.12	13081.12
		WEIGHTED AVERAGE FOR THE YEAR		1.00	31940.54	13081.12	13081.12
===== 206-01789		Shoring (A 9)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	31940.54	13081.12	13081.12
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	31940.54	13081.12	13081.12
		WEIGHTED AVERAGE FOR THE YEAR		1.00	31940.54	13081.12	13081.12
===== 206-01790		Shoring (A 10)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25192.26	34638.78	34638.78
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25192.26	34638.78	34638.78
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25192.26	34638.78	34638.78

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 97

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 206-01791		Shoring (A 11)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25000.00	8322.76	8322.76
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25000.00	8322.76	8322.76
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25000.00	8322.76	8322.76
===== 206-01792		Shoring (A 12)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25192.26	34638.78	34638.78
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25192.26	34638.78	34638.78
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25192.26	34638.78	34638.78
===== 206-01793		Shoring (A 13)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25000.00	8322.76	8322.76
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25000.00	8322.76	8322.76
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25000.00	8322.76	8322.76
===== 206-01794		Shoring (A 14)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25192.26	34638.78	34638.78
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25192.26	34638.78	34638.78
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25192.26	34638.78	34638.78
===== 206-01795		Shoring (A 15)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25000.00	8322.76	8322.76
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25000.00	8322.76	8322.76
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25000.00	8322.76	8322.76
===== 206-01796		Shoring (A 16)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25192.26	34638.78	34638.78
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25192.26	34638.78	34638.78
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25192.26	34638.78	34638.78

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 98

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 206-01797		Shoring (A 17)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25000.00	8322.76	8322.76
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25000.00	8322.76	8322.76
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25000.00	8322.76	8322.76
===== 206-01798		Shoring (A 18)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	18251.73	29435.99	29435.99
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	18251.73	29435.99	29435.99
		WEIGHTED AVERAGE FOR THE YEAR		1.00	18251.73	29435.99	29435.99
===== 206-01799		Shoring (A 19)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	18251.73	29435.99	29435.99
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	18251.73	29435.99	29435.99
		WEIGHTED AVERAGE FOR THE YEAR		1.00	18251.73	29435.99	29435.99
===== 206-01800		Shoring (A 20)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	25839.80	14632.85	14632.85
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	25839.80	14632.85	14632.85
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25839.80	14632.85	14632.85
===== 206-01801		Shoring (A 21)		LUMP SUM	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	35236.12	40463.47	40463.47
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	35236.12	40463.47	40463.47
		WEIGHTED AVERAGE FOR THE YEAR		1.00	35236.12	40463.47	40463.47
===== 207-00205		Topsoil		Cubic Yard	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1,612.00	17.00	20.00	20.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 207-00205		Topsoil		Cubic Yard	=====	=====	=====
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	905.00	15.00	14.29	8.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	3,765.00	20.00	54.50	62.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	135.00	92.00	47.67	33.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2,243.00	40.00	52.18	59.48
STR0101-027		SH 10 Overlay La Junta West	02/27/20	160.00	25.00	48.06	52.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	61,063.00	25.00	25.32	18.70
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	46.00	150.00	140.00	140.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	3,058.00	5.00	9.07	8.35
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	731.00	13.00	18.41	8.97
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3,120.00	10.00	43.33	12.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	13,982.00	8.00	27.62	16.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		90,820.00	21.18	27.07	20.49
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	451.00	30.00	28.67	45.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1,838.00	10.00	15.00	12.50
SFTY2254-091		225 Ramp Improvements	04/09/20	915.00	25.00	51.50	51.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	835.00	15.00	31.39	15.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	50.00	12.00	91.33	126.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	10.00	50.00	262.33	640.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	3,150.00	12.00	7.15	4.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	13,750.00	8.20	8.55	8.55
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	15,060.00	10.00	15.31	10.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		36,059.00	10.25	14.80	10.98
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	832.00	13.00	14.56	20.78
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	52.00	53.00	54.67	110.00
STM200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	98.00	20.00	77.00	55.00
STM200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	296.00	25.00	51.50	55.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	497.00	30.00	25.00	25.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1,752.00	22.41	9.64	6.40
STM094A-038		SH94 WB PASSING LANE	09/01/20	2,445.00	24.56	24.56	24.56
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,842.00	17.00	15.05	8.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	6,644.00	5.00	7.38	5.90
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2,367.00	5.00	12.71	2.55
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		16,825.00	12.69	11.20	11.19
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	446.00	18.00	25.59	34.15



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 207-00205							
		Topsoil		Cubic Yard			
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	200.00	45.00	149.00	142.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	519.00	90.00	124.33	140.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	1,000.00	15.00	46.44	42.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4,952.00	7.04	7.04	7.04
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	32,130.00	5.00	4.53	3.45
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	138,488.00	6.58	6.79	6.79
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		177,735.00	6.67	6.89	7.00
		WEIGHTED AVERAGE FOR THE YEAR		321,439.00	11.49	15.92	11.48
===== 207-00210							
		Stockpile Topsoil		Cubic Yard			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	560.00	6.00	23.13	22.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1,612.00	8.00	15.00	15.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	905.00	8.00	10.24	5.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	573.00	6.00	9.35	7.31
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3,650.00	7.38	12.26	12.39
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	451.00	7.50	19.33	28.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	835.00	10.00	7.81	2.55
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	3,150.00	7.00	5.08	3.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	19,835.00	5.70	5.97	5.97
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		24,271.00	6.05	6.12	5.88
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	832.00	7.00	10.64	14.40
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	497.00	30.00	24.00	24.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1,752.00	10.58	6.31	5.30
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,816.00	12.00	8.64	2.50
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2,218.00	4.00	9.21	1.70
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	20,980.00	9.00	9.11	9.11
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		28,095.00	9.21	8.69	8.28
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	446.00	10.00	23.06	31.40

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 101

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 207-00210 Stockpile Topsoil Cubic Yard =====							
NHPP0063-056	US 6 AVON TO DOWD JUNCTION		11/12/20	405.00	30.00	41.30	25.00
FBR0252-491	I-25 S GAP CNTY LINE RD BRIDG		12/15/20	4,952.00	5.78	5.78	5.78
NHPP0132-022	SH13 FORTIFICATION CREEK NORT		12/17/20	32,000.00	7.00	3.55	3.10
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5		12/21/20	138,488.00	2.84	5.48	5.48
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			176,291.00	3.76	4.63	5.17
	WEIGHTED AVERAGE FOR THE YEAR			232,307.00	4.71	5.60	5.73
===== 207-00305 Wetland Topsoil Cubic Yard =====							
BR0343-040	US 34 REPUBLICAN RIVER BRIDGE		01/16/20	55.00	30.00	28.81	20.00
FBR0343-043	US 34 D-28-P STRUCTURE REPLAC						
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			55.00	30.00	28.81	20.00
IM0761-226	I76/SH52 Interchange		04/02/20	820.00	18.00	15.46	11.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			820.00	18.00	15.46	11.00
NHPP1602-152	US 160 N-10-V SOUTH FORK SCOU		07/23/20	3.00	40.00	100.00	100.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	40.00	100.00	100.00
NHPP0132-022	SH13 FORTIFICATION CREEK NORT		12/17/20	52.00	65.00	88.25	45.50
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5		12/21/20	1,130.00	20.56	16.35	16.35
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,182.00	22.52	31.91	17.63
	WEIGHTED AVERAGE FOR THE YEAR			2,060.00	20.94	19.24	15.18
===== 207-00310 Stockpile Wetland Topsoil Cubic Yard =====							
BR0343-040	US 34 REPUBLICAN RIVER BRIDGE		01/16/20	55.00	20.00	23.74	16.00
FBR0343-043	US 34 D-28-P STRUCTURE REPLAC						
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			55.00	20.00	23.74	16.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 207-00310		Stockpile Wetland Topsoil		Cubic Yard	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	820.00	19.00	14.96	11.99
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		820.00	19.00	14.96	11.99
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	3.00	50.00	100.00	100.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	50.00	100.00	100.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,130.00	17.01	13.46	13.46
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,130.00	17.01	13.46	13.46
		WEIGHTED AVERAGE FOR THE YEAR		2,008.00	17.95	15.16	13.06
===== 207-00405		Topsoil (Spec)		Cubic Yard	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	79.00	107.14	107.14	107.14
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		79.00	107.14	107.14	107.14
		WEIGHTED AVERAGE FOR THE YEAR		79.00	107.14	107.14	107.14
===== 207-00700		Topsoil (Onsite)		Cubic Yard	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	303.00	28.00	33.00	21.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		303.00	28.00	33.00	21.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1,220.00	10.00	17.35	10.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,220.00	10.00	17.35	10.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 207-00700		Topsoil (Onsite)		Cubic Yard	=====		
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	646.00	12.50	50.00	85.00
STR184B-006		CULVERTS SH 184	08/06/20	121.00	25.00	46.50	46.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		767.00	14.47	49.70	78.93
		WEIGHTED AVERAGE FOR THE YEAR		2,290.00	13.88	22.34	34.54
===== 207-00702		Topsoil (Offsite)		Cubic Yard	=====		
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	206.00	50.00	82.50	115.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		206.00	50.00	82.50	115.00
		WEIGHTED AVERAGE FOR THE YEAR		206.00	50.00	82.50	115.00
===== 207-00703		Topsoil (Wetlnd)		Cubic Yard	=====		
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	201.00	20.00	28.27	20.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		201.00	20.00	28.27	20.00
		WEIGHTED AVERAGE FOR THE YEAR		201.00	20.00	28.27	20.00
===== 207-00704		Sub Soil Prep		Sq Yard	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2,015.00	1.00	5.44	7.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,015.00	1.00	5.44	7.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	7,930.00	1.00	2.05	0.30
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7,930.00	1.00	2.05	0.30
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1,222.00	7.00	9.06	6.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,222.00	7.00	9.06	6.00
		WEIGHTED AVERAGE FOR THE YEAR		11,167.00	1.66	2.84	2.13

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00002		Erosion Log Type 1 (12 In)		Lin Foot	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	100.00	5.00	5.63	6.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	800.00	5.00	9.00	9.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	10,041.00	6.00	6.60	5.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,913.00	6.00	6.07	6.50
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	300.00	5.00	10.36	11.75
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	200.00	6.00	5.00	4.75
PWQM240-172		El Paso County, north Colorad	01/23/20	3,697.00	6.00	5.50	6.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	100.00	6.00	13.50	5.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	15,510.00	7.00	5.50	5.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	800.00	7.00	5.50	5.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	2,500.00	5.00	4.80	6.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1,200.00	8.00	6.54	6.75
STR0101-027		SH 10 Overlay La Junta West	02/27/20	2,000.00	5.00	4.61	5.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	2,742.00	5.00	6.96	4.50
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	200.00	5.00	7.50	5.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1,025.00	5.00	4.79	4.13
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	450.00	6.00	4.83	5.25
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	560.00	6.00	4.50	4.50
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	4,000.00	4.50	4.46	3.65
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2,150.00	7.00	6.95	5.50
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	57,920.00	5.00	5.39	4.30
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1,760.00	5.00	5.48	5.25
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	510.00	5.50	6.40	8.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			110,478.00	5.50	5.48	4.74
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	200.00	5.00	6.21	4.93
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	1,000.00	5.00	5.98	6.85
IM0761-226		I76/SH52 Interchange	04/02/20	11,860.00	6.00	4.95	3.91
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	3,380.00	4.50	4.72	4.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	500.00	10.00	10.24	17.50
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	200.00	5.00	8.12	5.00
SFTY2254-091		225 Ramp Improvements	04/09/20	3,903.00	5.00	5.00	4.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	15,980.00	5.50	4.94	3.72
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	80.00	6.00	10.23	7.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	86.00	10.00	8.75	11.75
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1,310.00	6.00	6.00	5.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	1,634.00	5.00	4.57	4.25
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1,655.00	8.00	7.12	6.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	3,500.00	6.00	4.84	4.75
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	14,600.00	7.00	7.13	7.47

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	208-00002	Erosion Log Type 1 (12 In)		Lin Foot	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	27,340.00	4.30	4.32	4.32
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	5,130.00	5.50	5.56	5.25
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1,000.00	5.00	4.00	2.50
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	80.00	5.00	10.33	7.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	250.00	8.00	7.00	5.01
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		93,688.00	5.47	5.32	4.83
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	600.00	5.00	6.93	7.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	1,700.00	5.00	5.81	4.90
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1,180.00	5.00	4.52	3.68
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	36.00	8.00	5.13	4.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	120.00	8.00	4.88	4.50
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1,555.00	4.75	5.00	6.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	80.00	6.00	8.00	7.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	5,150.00	3.45	3.45	3.45
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	750.00	7.00	5.03	4.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	400.00	10.00	6.65	12.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	17,100.00	5.00	5.20	5.65
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	100.00	6.00	16.13	4.40
CR400-374		FY 20 Culvert Prioritization	09/17/20	1,500.00	6.00	4.65	4.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	23,085.00	4.05	4.32	4.32
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		53,356.00	4.54	5.08	4.79
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	250.00	5.96	6.00	2.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	250.00	5.00	6.47	5.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	490.00	5.00	10.02	3.65
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	7,300.00	6.00	7.47	5.31
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,000.00	8.00	5.03	4.90
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	17,000.00	4.00	5.49	4.50
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	200.00	7.00	11.34	8.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1,750.00	6.00	4.95	4.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	500.00	10.00	5.31	4.60
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	200.00	7.00	7.58	6.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	1,000.00	5.00	6.58	7.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	100.00	8.00	7.41	6.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	700.00	6.00	5.21	5.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	200.00	7.00	6.74	4.75
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	480.00	8.00	5.80	5.31
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	639.00	5.00	6.75	8.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	50.00	5.30	5.30	5.30

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 106

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00002		Erosion Log Type 1 (12 In)		Lin Foot	=====	=====	=====
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	13,000.00	4.00	4.34	4.20
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	118,905.00	4.69	5.02	5.02
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			164,014.00	4.70	5.26	4.92
	WEIGHTED AVERAGE FOR THE YEAR			421,536.00	5.06	5.35	4.84
===== 208-00004		Silt Berm		Lin Foot	=====	=====	=====
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	150.00	19.82	19.82	19.82
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			150.00	19.82	19.82	19.82
	WEIGHTED AVERAGE FOR THE YEAR			150.00	19.82	19.82	19.82
===== 208-00007		Erosion Log Type 2 (8 In)		Lin Foot	=====	=====	=====
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	16,600.00	6.20	4.48	3.70
NH050A-037		US 50A Pueblo Regional Pond					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			16,600.00	6.20	4.48	3.70
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	3,440.00	4.69	4.95	3.50
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3,440.00	4.69	4.95	3.50
	WEIGHTED AVERAGE FOR THE YEAR			20,040.00	5.94	4.56	3.67
===== 208-00008		Erosion Log Type 2 (12 In)		Lin Foot	=====	=====	=====
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	350.00	10.00	8.35	10.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	950.00	5.00	8.00	8.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,300.00	6.35	8.18	8.54
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	116.00	8.00	7.00	7.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 107

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00008		Erosion Log Type 2 (12 In)		Lin Foot	=====	=====	=====
STR184B-006		CULVERTS SH 184	08/06/20	625.00	7.00	7.75	7.75
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			741.00	7.16	7.63	7.63
	WEIGHTED AVERAGE FOR THE YEAR			2,041.00	6.64	8.03	8.21
===== 208-00009		Erosion Log Type 2 (18 In)		Lin Foot	=====	=====	=====
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	280.00	12.00	14.00	14.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			280.00	12.00	14.00	14.00
	WEIGHTED AVERAGE FOR THE YEAR			280.00	12.00	14.00	14.00
===== 208-00011		Erosion Bales (Weed Free)		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	160.00	26.00	33.14	31.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			160.00	26.00	33.14	31.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	24.00	25.00	24.50	25.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	245.00	25.00	22.88	25.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			269.00	25.00	23.02	25.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	50.00	30.53	30.53	30.53
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			50.00	30.53	30.53	30.53
	WEIGHTED AVERAGE FOR THE YEAR			479.00	25.91	30.16	27.58
===== 208-00012		Erosion Log Type 1 (9 In)		Lin Foot	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	200.00	7.00	8.31	12.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	3,165.00	5.00	4.72	4.50
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3,365.00	5.12	4.85	4.95



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 108

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00012		Erosion Log Type 1 (9 In)		Lin Foot	=====		
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	400.00	6.50	4.17	4.00
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		400.00	6.50	4.17	4.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	2,980.00	4.00	8.50	7.00
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		2,980.00	4.00	8.50	7.00
	WEIGHTED AVERAGE FOR THE YEAR			6,745.00	4.71	5.74	5.80
===== 208-00013		Erosion Log Type 1 (20 In)		Lin Foot	=====		
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	2,000.00	10.00	6.46	7.28
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		2,000.00	10.00	6.46	7.28
CC0852-106 FBR0852-108 NHPP0253-276		US-85 LOUVIERS TO MP 191.75	04/23/20	1,840.00	7.00	8.82	7.92
		US-85 BETWEEN LOUVIERS AND MP					
		I-25 EXPRESS LANES SEGMENT 5	05/15/20	500.00	7.00	10.70	10.70
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		2,340.00	7.00	8.88	8.51
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	3,000.00	10.00	7.00	6.75
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		3,000.00	10.00	7.00	6.75
FBR0252-491 NHPP0132-022 NHPP0253-074		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	110.00	6.91	6.91	6.91
		SH13 FORTIFICATION CREEK NORT	12/17/20	1,000.00	7.00	7.54	6.35
		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,000.00	6.65	7.12	7.12
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		2,110.00	6.83	7.47	6.74
	WEIGHTED AVERAGE FOR THE YEAR			9,450.00	8.55	7.67	7.30

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	208-00020	Silt Fence		Lin Foot	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	100.00	2.00	8.63	7.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	100.00	3.25	3.00	3.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4,591.00	1.50	2.71	1.50
PWQM240-172		El Paso County, north Colorad	01/23/20	232.00	4.00	2.00	2.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	13,472.00	2.00	2.10	2.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1,560.00	3.25	2.47	3.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1,000.00	2.00	1.94	1.38
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	710.00	4.00	2.15	2.15
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	18,259.00	3.00	2.23	1.40
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		40,024.00	2.50	2.23	1.71
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	200.00	2.00	2.69	2.08
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	5,500.00	2.25	2.05	1.10
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	390.00	1.00	1.47	1.47
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	2,300.00	2.00	2.29	1.40
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		8,390.00	2.12	2.12	1.22
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	358.00	3.00	2.80	3.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	1,204.00	2.00	3.00	3.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1,625.00	2.00	3.25	4.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	150.00	5.00	2.85	3.55
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	4,400.00	3.23	2.07	1.50
STM094A-038		SH94 WB PASSING LANE	09/01/20	2,130.00	1.20	1.20	1.20
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	3,320.00	3.00	2.95	5.05
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,440.00	1.15	1.47	1.47
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		14,627.00	2.45	2.42	2.72
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	5,595.00	3.00	6.64	2.44
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	500.00	4.00	3.06	5.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	1,000.00	1.50	1.80	1.81
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	200.00	4.00	2.92	2.44
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	200.00	1.07	1.07	1.07

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 110

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00020 NHPP0253-074	Silt Fence I-25 EXPRESS LANES SEGMENT 5		12/21/20	Lin Foot 29,555.00	1.03	1.10	1.10
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			37,050.00	1.40	3.02	1.38
	WEIGHTED AVERAGE FOR THE YEAR			100,091.00	2.05	2.34	1.69
===== 208-00021	Silt Fence (Reinf)			Lin Foot			
NH 0503-093	US50 WEST OF TEXAS CREEK MP 2		01/23/20	1,500.00	5.00	3.95	2.89
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,500.00	5.00	3.95	2.89
IM0252-473 NHPP0253-276	I-25 CABLE BARRIER PHASE IV I-25 EXPRESS LANES SEGMENT 5		04/09/20 05/15/20	208.00 930.00	3.00 3.00	8.00 2.94	10.00 2.94
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,138.00	3.00	4.50	4.23
SHE072A-046 STR2871-039	I-70:SH72 RAMP & INTERSECTION US 287 IN LAMAR SAVAGE AVE S		09/03/20 09/17/20	1,400.00 300.00	3.00 5.00	4.98 5.63	3.50 7.80
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,700.00	3.35	5.08	4.26
FBR0252-491 NHPP0253-074	I-25 S GAP CNTY LINE RD BRIDG I-25 EXPRESS LANES SEGMENT 5		12/15/20 12/21/20	8,200.00 500.00	3.14 3.08	3.14 3.30	3.14 3.30
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			8,700.00	3.13	3.14	3.14
	WEIGHTED AVERAGE FOR THE YEAR			13,038.00	3.36	4.23	3.36
===== 208-00023	Erosion Log (Type 3)(12 In)			Lin Foot			
NHPP0343-041 BR0343-040 FBR0343-043	I-76 & US 34 FT. MORGAN AREA US 34 REPUBLICAN RIVER BRIDGE US 34 D-28-P STRUCTURE REPLAC		01/09/20 01/16/20	1,350.00 1,719.00	6.00 6.50	8.08 7.06	6.00 8.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3,069.00	6.28	7.35	7.12

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 111

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00023		Erosion Log (Type 3)(12 In)		Lin Foot	=====		
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	60.00	7.00	15.30	18.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			60.00	7.00	15.30	18.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	1,500.00	6.00	5.92	6.70
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,500.00	6.00	5.92	6.70
	WEIGHTED AVERAGE FOR THE YEAR			4,629.00	6.20	7.09	7.13
===== 208-00024		Erosion Log (Type 3)(20 In)		Lin Foot	=====		
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	930.00	10.00	9.54	5.25
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			930.00	10.00	9.54	5.25
	WEIGHTED AVERAGE FOR THE YEAR			930.00	10.00	9.54	5.25
===== 208-00025		Plastic Sheeting		Sq Yard	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	1,200.00	10.00	3.25	2.50
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,200.00	10.00	3.25	2.50
	WEIGHTED AVERAGE FOR THE YEAR			1,200.00	10.00	3.25	2.50
===== 208-00033		Sediment Trap		Each	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	2000.00	3875.27	5250.53
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	3000.00	7255.00	8110.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	2500.00	5565.13	6680.27
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	10000.00	10898.88	10898.88
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	10000.00	10898.88	10898.88

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00033		Sediment Trap		Each	=====	=====	=====
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4.00	4095.00	4095.00	4095.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	4095.00	4095.00	4095.00
	WEIGHTED AVERAGE FOR THE YEAR			7.00	4482.86	5504.38	5805.63
===== 208-00035		Aggregate Bag		Lin Foot	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	800.00	23.00	7.50	6.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	25.00	12.00	18.51	22.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	120.00	10.00	12.32	11.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	120.00	10.00	13.00	13.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	3,040.00	5.00	7.48	6.50
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	120.00	6.50	11.14	8.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	500.00	23.00	9.85	8.50
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	200.00	8.00	8.50	11.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1,500.00	6.00	6.97	6.93
PWQM240-172		El Paso County, north Colorad	01/23/20	1,080.00	12.00	6.50	5.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	100.00	12.00	15.00	12.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	65.00	12.00	30.75	16.50
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	500.00	8.00	8.35	7.20
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	700.00	8.00	9.00	8.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	400.00	10.00	9.89	6.60
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	8.00	8.00	11.84	12.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	100.00	10.00	19.95	11.50
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	200.00	10.00	10.50	11.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	210.00	10.00	16.96	34.25
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	100.00	10.00	9.60	8.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	1,000.00	10.00	7.94	5.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	212.00	10.00	8.45	7.50
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	25,200.00	8.00	6.63	5.80
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	425.00	10.00	6.90	6.75
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	100.00	12.00	9.40	8.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			36,825.00	8.50	6.90	6.33
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	200.00	9.00	11.99	12.77
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	500.00	10.00	10.80	8.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00035		Aggregate Bag		Lin Foot	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	384.00	10.00	9.86	6.36
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	100.00	9.00	18.57	20.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	500.00	15.00	12.81	17.50
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	1,000.00	12.00	5.00	5.00
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	200.00	6.00	12.60	14.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1,220.00	10.00	13.00	12.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	40.00	10.00	15.00	12.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	145.00	10.00	12.67	15.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1,500.00	8.00	7.33	8.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	200.00	20.00	10.73	10.24
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	100.00	5.00	14.67	24.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	100.00	11.00	10.86	10.86
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	635.00	12.00	7.82	0.10
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	800.00	10.00	8.58	8.00
NH050A-037		US 50A Pueblo Regional Pond					
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	220.00	14.00	9.75	7.50
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	120.00	8.00	8.83	7.50
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	60.00	10.00	11.96	11.78
NHPPR100-251		SH 2/ Vasquez	06/25/20	200.00	10.00	20.28	32.55
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		8,224.00	10.48	9.30	9.59
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	600.00	6.00	9.88	10.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	200.00	8.00	11.87	9.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	335.00	8.00	7.00	7.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	1,920.00	6.00	6.95	6.50
FSAC010-124		US 40, US 287, SH 88	08/06/20	175.00	12.00	12.33	14.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	1,530.00	7.00	11.14	6.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	350.00	5.24	5.24	5.24
MTCE0702-386		Grand Junction	09/03/20	100.00	20.00	7.00	11.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	40.00	12.00	11.51	12.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	400.00	15.00	12.95	12.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	200.00	10.00	8.01	8.50
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	125.00	14.00	12.53	11.70
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	1,500.00	12.00	6.25	7.50
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	60.00	2.00	25.46	9.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	200.00	6.40	8.69	8.69
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		7,735.00	8.49	9.37	7.65
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	50.00	10.00	11.67	5.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	9,300.00	8.00	9.27	5.31

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	208-00035	Aggregate Bag		Lin Foot	=====		
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,000.00	15.00	6.58	5.25
ITS ITS-003		ITS FIBER ON I-76	10/29/20	1,200.00	8.00	7.11	8.75
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	500.00	12.00	9.80	10.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2,865.00	10.00	6.73	6.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	500.00	15.00	6.09	5.22
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	750.00	12.00	5.62	5.50
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	500.00	7.00	9.00	9.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	100.00	8.00	10.63	9.00
FSAL1211-098		SH 121 & 1ST AVE	11/19/20	150.00	8.00	9.00	10.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	3,120.00	6.00	10.25	8.50
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	150.00	8.50	10.09	10.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	100.00	10.00	7.78	5.25
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	200.00	8.00	7.03	7.97
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	200.00	12.00	10.01	8.29
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	108.00	8.00	13.50	11.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,000.00	5.23	5.23	5.23
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	200.00	7.00	9.23	5.25
STA141A-051		This will be a chipseal proje	12/17/20	1,000.00	8.00	9.54	15.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,450.00	4.07	4.35	4.35
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		25,443.00	8.12	8.31	6.53
		WEIGHTED AVERAGE FOR THE YEAR		78,227.00	8.58	7.63	6.87
=====	208-00036	Aggregate Bag (Special)		Lin Foot	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	200.00	6.16	6.16	6.16
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		200.00	6.16	6.16	6.16
		WEIGHTED AVERAGE FOR THE YEAR		200.00	6.16	6.16	6.16
=====	208-00041	Rock Check Dam		Each	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	13.00	700.00	2541.00	2482.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		13.00	700.00	2541.00	2482.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	71.00	700.00	992.77	440.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	50.00	540.00	609.05	609.05
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		121.00	633.88	961.73	509.86

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00041		Rock Check Dam		Each	=====		
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	2.00	1000.00	1171.06	1225.23
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	4.00	500.00	800.00	500.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2.00	897.79	1521.76	530.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		8.00	724.45	1244.47	688.81
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4.00	777.00	777.00	777.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	101.00	101.88	584.50	584.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		105.00	127.60	591.83	591.83
		WEIGHTED AVERAGE FOR THE YEAR		247.00	425.07	977.53	654.30
===== 208-00045		Conc Washout Str		Each	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	1500.00	4000.00	4000.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	6.00	1500.00	2204.98	2384.00
PWQM240-172		El Paso County, north Colorad	01/23/20	14.00	3000.00	898.50	817.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	2.00	2000.00	2824.20	2721.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1.00	3000.00	2562.97	2500.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	2.00	1970.00	2360.65	2500.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	2.00	2000.00	1280.51	2340.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	2.00	1500.00	1632.32	698.62
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	2500.00	4619.03	2500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		32.00	2357.50	2204.63	1680.04
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	800.00	1358.80	541.43
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	1500.00	5367.23	2915.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	4.00	1500.00	2562.50	1125.00
SFTY2254-091		225 Ramp Improvements	04/09/20	3.00	1500.00	3282.50	1665.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	6.00	2500.00	2732.18	550.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	2040.00	1290.00	685.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	3.00	2597.00	1612.52	1612.52
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	8.00	1500.00	833.50	500.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 116

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00045		Conc Washout Str		Each =====			
NH050A-037		US 50A Pueblo Regional Pond					
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	2000.00	1320.60	223.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		32.00	1834.72	2182.77	1037.41
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.00	1900.00	2256.39	1488.32
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	3.00	2500.00	925.00	750.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	4.00	2000.00	865.00	750.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	4.00	1791.35	1435.73	1000.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	2500.00	2136.97	650.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	2.00	2000.00	2844.48	3230.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	2200.00	2902.47	4000.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	2.00	800.00	1860.67	200.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	8.00	2666.34	1846.08	1846.08
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		26.00	2161.39	1818.42	1423.73
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1.00	1591.35	1350.00	1200.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	5.00	2000.00	1393.75	2100.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	1.00	2500.00	1644.31	1600.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	7.00	2500.00	1285.00	575.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	15.00	1316.71	1297.76	1297.76
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		29.00	1770.41	1351.19	1268.67
		WEIGHTED AVERAGE FOR THE YEAR		119.00	2031.00	1997.67	1350.98
===== 208-00046		Pre-fab Conc Washout Str (Type 1)		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	2500.00	2676.38	3200.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	640.00	1186.67	710.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	3.00	1810.00	1795.49	1180.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	2000.00	4125.27	5250.53
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	2500.00	9000.00	5000.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	2.00	2000.00	2898.35	2596.70
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	4.00	1750.00	535.05	400.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2.00	1600.00	2025.00	2050.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	10.00	1500.00	808.33	600.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	2000.00	1750.00	500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	208-00046	Pre-fab Conc Washout Str (Type 1)		Each =====			
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	2000.00	200.00	200.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	1000.00	13146.67	10000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	3000.00	2432.50	2885.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	2500.00	1348.00	1450.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		34.00	1791.47	1577.75	1622.76
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	2.00	2000.00	1008.33	1200.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	3.00	2500.00	1800.00	1800.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	2200.00	2685.30	3300.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	3.00	1500.00	666.67	400.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	1600.00	3377.33	207.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4.00	2000.00	611.67	685.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	34.00	500.00	259.75	91.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	8000.00	4963.60	4963.60
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	2.00	500.00	982.20	350.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	9.00	750.00	250.00	250.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	2.00	2200.00	595.00	725.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	4.00	1500.00	1398.55	1256.10
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		69.00	1199.28	699.79	597.10
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	2.00	1600.00	1381.67	200.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	2.00	1613.00	2266.67	600.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	1625.00	1072.50	1145.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	1.00	1000.00	2632.60	1600.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	2000.00	1271.67	710.00
STR184B-006		CULVERTS SH 184	08/06/20	1.00	600.00	3000.00	3000.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	2.00	500.00	4478.57	2000.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	2.00	2000.00	3154.13	2370.63
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	2500.00	2309.57	5000.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	1.00	1500.00	2173.60	3418.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	3.00	2000.00	1250.00	500.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	8.00	4204.00	4593.26	4593.26
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		29.00	2328.72	2581.41	2316.22
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	1.00	2000.00	2500.00	2500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00046		Pre-fab Conc Washout Str (Type 1)		Each =====			
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	6.00	2000.00	1082.20	800.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	3000.00	1245.00	235.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	4.00	3000.00	1327.67	478.00
ITS ITS-003		ITS FIBER ON I-76	10/29/20	4.00	1820.00	1365.67	250.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	3.00	2000.00	1571.67	165.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1.00	1200.00	2035.50	1725.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	1.00	2000.00	3311.22	2000.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	1500.00	1594.75	1254.00
FSAL211-098		SH 121 & 1ST AVE	11/19/20	1.00	2300.00	526.67	930.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	2.00	1900.00	2685.50	3121.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	1.00	2000.00	2331.64	5720.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	6.00	4800.87	4800.87	4800.87
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	2000.00	4046.67	3110.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	8.00	4204.00	4858.50	4858.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		42.00	2893.27	2105.41	2445.39
		WEIGHTED AVERAGE FOR THE YEAR		174.00	1912.13	1501.47	1530.17
===== 208-00051		Storm Drain Inlet Protection (Type I)		Lin Foot =====			
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	9.00	20.00	26.80	15.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	18.00	20.00	6.50	5.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	65.00	20.00	31.22	17.44
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	159.00	25.00	9.63	10.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	49.00	15.00	21.68	6.75
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	78.00	15.00	17.80	10.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		378.00	20.42	16.37	10.74
IM0761-226		I76/SH52 Interchange	04/02/20	197.00	18.00	12.45	6.68
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1,584.00	19.00	12.44	11.77
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	7.00	25.00	48.00	14.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	325.00	25.00	27.79	0.10
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	40.00	20.00	17.00	8.50
NH050A-037		US 50A Pueblo Regional Pond					
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	160.00	35.00	11.84	10.20
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,313.00	20.90	14.02	9.54
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	100.00	20.00	15.28	28.05

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 119

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00051		Storm Drain Inlet Protection (Type I)		Lin Foot	=====	=====	=====
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	155.00	10.00	11.50	15.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	60.00	12.50	23.79	11.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		315.00	13.65	15.61	18.38
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	60.00	25.00	7.98	9.75
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	430.00	4.38	4.69	4.69
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		490.00	6.90	5.66	5.31
		WEIGHTED AVERAGE FOR THE YEAR		3,496.00	18.23	13.99	9.87
===== 208-00052		Storm Drain Inlet Protection (Type II)		Lin Foot	=====	=====	=====
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	10.00	70.00	25.00	35.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		10.00	70.00	25.00	35.00
IM0761-226		I76/SH52 Interchange	04/02/20	10.00	330.00	96.57	117.66
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10.00	50.00	67.33	39.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	325.00	65.00	48.34	0.10
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		345.00	72.25	50.63	4.64
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	100.00	20.00	88.43	69.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		100.00	20.00	88.43	69.00
		WEIGHTED AVERAGE FOR THE YEAR		455.00	60.71	60.08	19.45
===== 208-00053		Storm Drain Inlet Protect (Ty I)(84 In)		Each	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	15.00	208.00	200.00	200.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	3.00	200.00	425.00	200.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	200.00	293.17	124.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 120

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00053		Storm Drain Inlet Protect (Ty I)(84 In)		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8.00	180.00	325.55	140.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			27.00	198.52	309.28	179.41
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	2.00	55.00	231.19	72.00
NH050A-037		US 50A Pueblo Regional Pond					
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	200.00	171.67	190.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	1.00	200.00	1274.15	2355.30
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	127.50	322.01	672.33
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3.00	225.00	177.93	200.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	225.00	177.93	200.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	4.00	100.00	259.00	314.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	4.00	250.00	180.00	315.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			8.00	175.00	232.67	314.50
	WEIGHTED AVERAGE FOR THE YEAR			42.00	189.17	281.70	253.55
===== 208-00054		Storm Drain Inlet Protection (Type II)		Each =====			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	69.00	250.00	387.50	300.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	5.00	200.00	267.00	200.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	6.00	300.00	286.67	360.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	6.00	100.00	546.67	210.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	15.00	50.00	369.55	345.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	34.00	250.00	257.00	250.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			135.00	221.48	323.95	287.37
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	6.00	250.00	276.67	295.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 121

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00054		Storm Drain Inlet Protection (Type II)		Each =====			
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	3.00	250.00	200.67	177.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		9.00	250.00	251.33	255.67
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	8.00	290.00	228.00	216.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	5.00	300.00	344.67	444.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	10.00	300.00	249.90	141.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		23.00	296.52	261.67	232.96
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	2.00	150.00	321.00	285.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	3.00	290.00	230.00	300.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.00	234.00	282.00	294.00
		WEIGHTED AVERAGE FOR THE YEAR		172.00	233.37	308.98	278.63
===== 208-00055		Rigid Inlet Prot Device		Each =====			
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	220.00	25.00	79.66	80.06
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		220.00	25.00	79.66	80.06
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	3.00	50.00	367.00	177.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	50.00	367.00	177.00
		WEIGHTED AVERAGE FOR THE YEAR		223.00	25.34	85.41	81.36
===== 208-00056		Storm Drain Inlet Protection (Type III)		Each =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	400.00	65.00	65.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	3.00	500.00	650.00	300.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	9.00	80.00	354.03	290.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		13.00	201.54	413.50	275.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 122

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00056		Storm Drain Inlet Protection (Type III)		Each			
IM0761-226		I76/SH52 Interchange	04/02/20	10.00	350.00	307.02	295.74
SFTY2254-091		225 Ramp Improvements	04/09/20	8.00	300.00	307.50	265.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	6.00	350.00	352.83	352.83
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	5.00	250.00	254.33	200.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	7.00	350.00	405.63	43.25
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		36.00	325.00	314.23	236.03
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	10.00	300.00	225.02	141.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	75.00	200.19	352.83	352.83
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		85.00	211.93	296.03	327.91
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	15.00	275.00	179.33	215.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		15.00	275.00	179.33	215.00
		WEIGHTED AVERAGE FOR THE YEAR		149.00	244.69	295.68	289.73
===== 208-00057		Storm Drain Inlet Protect (Ty I)(144 In)		Each			
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	250.00	384.83	211.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3.00	300.00	409.34	240.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	287.50	404.44	232.75
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	300.00	223.33	268.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	300.00	223.33	268.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	2.00	300.00	300.00	350.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 123

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00057		Storm Drain Inlet Protect (Ty I)(144 In)		Each =====			
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	4.00	300.00	230.00	385.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6.00	300.00	260.00	373.33
	WEIGHTED AVERAGE FOR THE YEAR			11.00	295.45	349.85	312.64
===== 208-00058		Storm Drain Inlet Protect (Ty I)(204 In)		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	430.00	467.67	300.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	430.00	467.67	300.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	19.00	489.69	523.97	523.97
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			19.00	489.69	523.97	523.97
	WEIGHTED AVERAGE FOR THE YEAR			21.00	484.01	498.23	502.64
===== 208-00060		Temporary Slope Drain		Lin Foot =====			
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	640.00	11.78	11.78	11.78
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			640.00	11.78	11.78	11.78
	WEIGHTED AVERAGE FOR THE YEAR			640.00	11.78	11.78	11.78
===== 208-00070		Vehicle Tracking Pad		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2.00	2500.00	3378.95	2600.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	3000.00	2500.00	2500.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	2000.00	4019.81	3476.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	2.00	2000.00	2337.69	3675.37
PWQM240-172		El Paso County, north Colorad	01/23/20	14.00	3000.00	3547.00	5294.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	3000.00	3750.00	2500.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	3.00	2000.00	2840.00	2500.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2.00	2600.00	1899.97	1200.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	4.00	1500.00	2213.75	3641.26
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	3.00	2500.00	2425.27	1294.25
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	1000.00	6573.33	12000.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 124

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00070		Vehicle Tracking Pad		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	2600.00	4703.46	2100.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	3000.00	2415.00	3025.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			40.00	2502.50	3403.31	3759.79
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	3500.00	2533.11	3954.46
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	4.00	2000.00	2812.50	3125.00
SFTY2254-091		225 Ramp Improvements	04/09/20	2.00	2500.00	4387.50	3775.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	6.00	3000.00	2933.94	2145.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	2000.00	3438.33	3010.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	4.00	4000.00	3468.06	3468.06
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	5.00	2500.00	2227.25	1000.00
NH050A-037		US 50A Pueblo Regional Pond					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			24.00	2791.67	2761.69	2573.61
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	2.00	2600.00	2827.81	1377.85
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	2.00	3000.00	2700.00	1500.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	2.00	3000.00	3530.00	3530.00
BR101A-004		SH 101 (MP 19.35) (MP 19.98)	08/27/20	4.00	2886.50	2832.02	1500.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	3.00	2770.34	2770.34	2770.34
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	3000.00	3193.05	3500.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	2500.00	4309.70	3907.70
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	12.00	3394.84	3761.18	3761.18
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			27.00	3085.00	3144.09	2950.69
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	2000.00	2865.75	1938.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	3.00	2600.00	4000.00	3325.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	4.00	2300.00	2434.43	3504.59
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	2500.00	5596.67	4350.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	30.00	3394.89	3189.88	3189.88
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			39.00	3162.74	3344.01	3230.20
	WEIGHTED AVERAGE FOR THE YEAR			130.00	2874.94	3155.44	3213.88
===== 208-00071		Maint Aggregate (Veh Track Pad)		Cubic Yard =====			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	10.00	50.00	143.33	200.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			10.00	50.00	143.33	200.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00071		Maint Aggregate (Veh Track Pad)		Cubic Yard	=====		
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	50.00	100.00	64.16	124.57
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	50.00	75.00	114.68	68.26
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	150.00	100.00	111.69	111.69
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		250.00	95.00	103.21	105.58
STM094A-038		SH94 WB PASSING LANE	09/01/20	100.00	56.69	56.69	56.69
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	500.00	80.00	59.49	75.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	450.00	85.45	127.52	127.52
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,050.00	80.12	66.98	95.76
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	74.00	75.00	82.97	85.81
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,250.00	85.45	104.66	104.66
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,324.00	85.12	102.71	104.06
		WEIGHTED AVERAGE FOR THE YEAR		3,634.00	84.26	82.97	102.03
===== 208-00075		Pre-fab Vehicle Track Pad		Each	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	1.00	4750.00	2218.25	2800.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	1800.00	3750.00	3750.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	2.00	3000.00	4647.95	5740.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	1.00	2500.00	2750.08	2700.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	9.00	3500.00	900.00	900.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1.00	2000.00	2650.00	2800.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	2.00	1000.00	5199.97	1000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	2.00	2000.00	3075.00	2500.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	2.00	5000.00	2633.27	1000.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	4.00	5000.00	8612.75	11700.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	1500.00	5258.00	2750.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		27.00	3242.59	4065.00	3441.85

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00075		Pre-fab Vehicle Track Pad		Each	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	4000.00	8189.67	1959.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	2.00	2500.00	5133.33	250.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	2.00	1200.00	4833.33	3600.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2.00	2000.00	7615.63	4200.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	2.00	3000.00	3197.51	3900.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	1.00	5475.00	5816.33	5000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		12.00	2906.25	6123.39	2898.08
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	4.00	2121.00	1766.67	1600.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	5.00	3400.00	2207.50	2615.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	4.00	2100.00	6087.86	2830.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	33060.28	33060.28	33060.28
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	3.00	5000.00	4370.00	4160.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	3.00	3000.00	3000.50	1000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		21.00	5904.98	4811.24	5352.17
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	6.00	2200.00	2439.00	1450.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	5.00	4000.00	3672.07	4316.20
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2.00	10000.00	9813.33	16740.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	3.00	4000.00	5906.83	3333.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	3.00	5000.00	8516.67	5000.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	11.00	2656.15	2656.15	2656.15
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	5.00	15850.96	20042.59	20042.59
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		35.00	5390.64	5314.20	6234.02
		WEIGHTED AVERAGE FOR THE YEAR		95.00	4580.02	5079.79	4824.14
===== 208-00082		Construction Mat		Sq Foot	=====		
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	175.00	100.00	25.00	25.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	200.00	17.00	28.49	24.15
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		375.00	55.73	28.10	24.55

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 127

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00082		Construction Mat		Sq Foot	=====		
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	6,520.00	3.00	10.58	17.10
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6,520.00	3.00	10.58	17.10
	WEIGHTED AVERAGE FOR THE YEAR			6,895.00	5.87	11.39	17.51
===== 208-00090		Erosion Control (Curb Ramp)		Each	=====		
STRR300-249		Grand and Jackson Counties AD	03/05/20	148.00	300.00	361.00	290.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	36.00	300.00	172.57	200.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			184.00	300.00	314.85	272.39
STMM086-083		ADA PUEBLO METRO	07/09/20	198.00	250.00	675.00	650.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	125.00	300.00	216.67	300.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	203.00	500.00	423.25	295.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	123.00	400.00	379.09	295.43
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			649.00	366.26	421.35	404.35
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	147.00	650.00	533.33	350.00
CR100-342		US-6 at Garrison	12/17/20	84.00	350.00	505.00	400.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			231.00	540.91	518.22	368.18
	WEIGHTED AVERAGE FOR THE YEAR			1,064.00	392.72	428.34	373.68
===== 208-00103		Removal and Disposal of Sediment (Labor)		Hour	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	50.00	45.00	52.75	40.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	16.00	65.00	83.03	60.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	8.00	75.00	73.33	70.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	20.00	54.00	75.00	75.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	204.50	50.00	82.36	44.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00103		Removal and Disposal of Sediment (Labor)		Hour =====			
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	50.00	55.00	53.41	35.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	50.00	45.00	91.00	126.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	40.00	40.00	36.75	38.50
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	40.00	50.00	56.26	52.51
PWQM240-172		El Paso County, north Colorad	01/23/20	16.00	75.00	125.50	219.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	30.00	65.00	62.50	60.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	24.00	70.00	224.49	203.97
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	20.00	50.00	60.60	50.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	40.00	50.00	53.00	46.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	70.00	60.00	88.83	50.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	50.00	52.00	58.50	65.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	16.00	60.00	120.64	60.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	50.00	60.00	40.00	60.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	40.00	50.00	106.23	170.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	80.00	60.00	51.00	50.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	30.00	40.00	36.00	37.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	20.00	55.00	54.00	54.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	50.00	50.00	59.25	58.50
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	20.00	50.00	43.50	35.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	40.00	55.00	57.24	62.71
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	100.00	60.00	51.12	51.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	108.00	60.00	46.75	43.70
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	20.00	65.00	51.00	50.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,302.50	54.48	67.45	60.96
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	80.00	60.00	60.66	62.37
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	40.00	50.00	30.65	32.50
IM0761-226		I76/SH52 Interchange	04/02/20	60.00	55.00	52.38	53.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	16.00	55.00	32.67	20.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	70.00	48.00	35.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	60.00	40.00	70.00	100.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	8.00	50.00	54.67	50.00
SFTY2254-091		225 Ramp Improvements	04/09/20	48.00	65.00	53.50	45.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	300.00	60.00	78.91	110.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	30.00	60.00	73.08	58.00
CL1601-082		Hawkins Signal and Curb Ramps	04/30/20	30.00	50.00	66.67	78.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10.00	60.00	88.33	96.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	24.00	50.00	47.00	35.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	8.00	70.00	56.67	42.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	216.00	50.00	44.39	25.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	100.00	60.00	54.25	19.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	15.00	50.00	41.67	35.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00103		Removal and Disposal of Sediment (Labor)		Hour =====			
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	40.00	60.00	50.99	50.99
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	40.00	70.00	85.96	1.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	200.00	50.00	51.35	45.00
NH050A-037		US 50A Pueblo Regional Pond					
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	50.00	60.00	42.50	10.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	8.00	100.00	71.67	60.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	10.00	75.00	87.68	113.35
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,433.00	56.29	59.27	55.82
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	16.00	55.00	160.00	50.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	30.00	50.00	48.38	20.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	30.00	60.00	56.23	63.45
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	80.00	60.00	90.00	80.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	50.00	75.00	47.50	45.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	10.00	100.00	45.00	45.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	50.00	60.00	50.00	65.00
STR184B-006		CULVERTS SH 184	08/06/20	100.00	60.00	55.00	55.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	60.00	70.00	53.71	50.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	80.00	59.45	52.44	52.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	20.00	43.73	43.73	43.73
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	10.00	70.00	112.79	50.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	5.00	60.00	77.28	55.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	100.00	50.00	66.80	68.30
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	40.00	50.00	82.55	40.25
CR400-374		FY 20 Culvert Prioritization	09/17/20	24.00	56.00	70.25	35.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	46.68	53.54	53.54
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		745.00	58.75	64.20	55.55
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	30.00	55.00	49.93	81.35
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	45.00	60.00	70.29	65.87
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	40.00	70.00	48.50	40.50
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	80.00	60.00	77.73	0.10
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	5.00	60.00	100.20	65.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	20.00	55.00	53.23	48.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	70.00	54.93	46.25
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	40.00	60.00	75.13	49.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	20.00	60.00	44.67	36.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	4.00	50.00	169.75	79.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	10.00	50.00	66.50	75.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	3.00	65.00	76.00	75.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00103		Removal and Disposal of Sediment (Labor)		Hour =====			
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	50.00	60.00	67.00	34.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	30.00	45.00	54.15	60.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	60.00	75.00	68.94	54.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	20.00	55.00	64.74	36.62
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	40.00	75.00	102.97	90.31
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	84.00	60.00	90.00	95.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	400.00	53.38	53.38	53.38
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	400.00	40.00	59.33	44.80
STA141A-051		This will be a chipseal proje	12/17/20	20.00	50.00	85.40	165.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	46.68	52.29	52.29
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,641.00	52.60	63.81	52.55
	WEIGHTED AVERAGE FOR THE YEAR			5,121.50	55.01	62.74	56.04
===== 208-00105		Removal and Disposal of Sediment (Equip)		Hour =====			
STA0142-066		SH 14 New Raymer West	01/09/20	50.00	85.00	95.75	80.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	16.00	100.00	235.64	250.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	8.00	150.00	132.33	92.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	205.00	100.00	164.67	185.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	100.00	110.00	113.50	105.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	50.00	85.00	153.51	195.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	40.00	150.00	88.65	82.30
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	40.00	150.00	96.88	78.76
PWQM240-172		El Paso County, north Colorad	01/23/20	16.00	135.00	392.00	454.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	30.00	110.00	130.00	100.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	12.00	120.00	424.42	358.84
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	20.00	120.00	134.40	85.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	8.00	150.00	107.50	85.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	20.00	130.00	143.00	150.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	50.00	105.00	99.00	120.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	16.00	120.00	222.55	100.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	50.00	150.00	72.50	125.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	40.00	100.00	211.27	340.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	80.00	100.00	111.67	100.01
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	30.00	150.00	90.00	100.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	20.00	150.00	137.00	137.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	50.00	150.00	152.75	175.50
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	40.00	120.00	123.20	117.43
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	100.00	150.00	103.33	130.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	20.00	100.00	130.80	150.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,111.00	118.24	134.41	147.58
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	80.00	150.00	139.91	148.14

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00105		Removal and Disposal of Sediment (Equip)		Hour =====			
IM0761-226		I76/SH52 Interchange	04/02/20	60.00	110.00	111.97	212.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	12.00	100.00	96.00	20.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	150.00	100.01	78.80
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	30.00	100.00	175.00	100.00
SFTY2254-091		225 Ramp Improvements	04/09/20	48.00	150.00	112.50	105.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	150.00	130.00	161.29	275.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	30.00	120.00	131.02	125.00
CI601-082		Hawkins Signal and Curb Ramps	04/30/20	30.00	125.00	169.67	169.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10.00	100.00	99.67	56.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	24.00	125.00	109.38	65.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	24.00	125.00	159.67	125.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	20.00	115.00	111.91	90.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	100.00	120.00	101.50	50.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	40.00	130.00	204.98	204.98
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	40.00	120.00	124.17	1.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	200.00	50.00	123.81	75.00
NH050A-037		US 50A Pueblo Regional Pond					
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	50.00	135.00	42.50	10.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	8.00	150.00	131.67	195.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		996.00	112.55	129.40	123.79
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	30.00	100.00	91.71	20.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	30.00	120.00	133.18	106.95
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	80.00	150.00	220.00	215.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	50.00	150.00	112.50	110.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	10.00	150.00	120.00	120.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	25.00	150.00	105.00	130.00
STR184B-006		CULVERTS SH 184	08/06/20	40.00	180.00	110.00	110.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	20.00	120.00	140.43	85.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	80.00	127.06	119.54	120.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	40.00	105.92	105.92	105.92
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	10.00	120.00	125.29	120.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	5.00	150.00	97.74	65.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	100.00	150.00	112.25	115.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	20.00	110.00	159.10	151.65
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	183.95	169.35	169.35
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		580.00	141.14	126.62	127.12
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	30.00	110.00	100.18	130.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	208-00105	Removal and Disposal of Sediment (Equip)		Hour =====			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	45.00	110.00	138.95	166.84
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	20.00	135.00	135.67	147.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	80.00	110.00	123.85	0.10
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	5.00	120.00	218.24	165.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	150.00	136.00	120.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	150.00	131.07	130.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	120.00	141.45	87.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	20.00	150.00	52.33	36.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	4.00	150.00	208.25	138.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	4.00	140.00	63.67	28.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	10.00	105.00	150.00	40.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	30.00	110.00	105.50	130.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	60.00	150.00	142.06	42.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	20.00	120.00	161.74	154.39
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	40.00	125.00	164.81	191.25
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	84.00	100.00	85.00	120.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	50.00	167.37	167.37	167.37
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	140.00	120.42	109.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	183.95	167.63	167.63
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		812.00	140.79	129.46	121.43
		WEIGHTED AVERAGE FOR THE YEAR		3,499.00	125.65	130.23	131.35
=====	208-00106	Sweeping (Sediment Removal)		Hour =====			
STA0142-066		SH 14 New Raymer West	01/09/20	20.00	135.00	155.75	121.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	12.00	160.00	206.24	130.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	6.00	200.00	215.00	170.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	80.00	150.00	120.00	120.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	750.00	125.00	169.21	153.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	100.00	130.00	159.17	90.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	20.00	135.00	265.71	285.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	40.00	125.00	165.00	220.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	40.00	150.00	211.27	262.53
PWQM240-172		El Paso County, north Colorad	01/23/20	24.00	175.00	176.50	93.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	30.00	150.00	225.00	250.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	24.00	175.00	365.88	181.76
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	20.00	150.00	99.48	75.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	40.00	150.00	176.60	148.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	144.00	140.00	148.50	127.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	270.00	140.00	223.83	138.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	20.00	155.00	191.00	200.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	20.00	125.00	176.74	150.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	10.00	180.00	110.00	200.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	208-00106	Sweeping (Sediment Removal)		Hour =====			
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	50.00	150.00	213.09	340.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	80.00	140.00	139.00	150.01
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	20.00	125.00	161.50	110.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	10.00	160.00	400.00	400.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	40.00	145.00	172.56	102.93
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40.00	150.00	281.92	420.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	180.00	150.00	60.93	45.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	40.00	150.00	169.40	225.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2,130.00	137.62	178.32	151.47
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	24.00	200.00	158.59	166.41
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	40.00	150.00	139.50	132.00
IM0761-226		I76/SH52 Interchange	04/02/20	60.00	155.00	177.14	159.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	30.00	110.00	123.67	20.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	180.00	182.94	213.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	30.00	155.00	125.00	100.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	60.00	165.00	20.00	20.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	8.00	350.00	170.00	150.00
SFTY2254-091		225 Ramp Improvements	04/09/20	60.00	175.00	212.50	125.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	150.00	170.00	173.63	55.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	38.00	160.00	214.00	186.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	30.00	150.00	175.00	145.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	100.00	140.00	151.88	140.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	20.00	120.00	174.33	185.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	360.00	130.00	127.15	50.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	150.00	150.00	101.50	79.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	50.00	150.00	160.50	160.50
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	20.00	165.00	142.28	1.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	200.00	50.00	136.69	75.00
NH050A-037		US 50A Pueblo Regional Pond					
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	60.00	170.00	147.90	120.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	50.00	185.00	40.00	5.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	6.00	200.00	195.00	195.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	40.00	150.00	161.82	104.10
NHPPR100-251		SH 2/ Vasquez	06/25/20	100.00	150.00	147.08	128.15
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,726.00	140.60	141.71	90.79
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	30.00	100.00	110.62	20.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	10.00	150.00	174.95	154.10

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00106		Sweeping (Sediment Removal)		Hour =====			
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	10.00	200.00	300.00	300.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	50.00	150.00	147.50	185.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	10.00	150.00	162.60	225.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	24.00	200.00	193.33	275.00
STR184B-006		CULVERTS SH 184	08/06/20	30.00	115.00	110.00	110.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	10.00	95.00	202.57	85.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	80.00	154.85	140.69	120.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	30.00	262.15	262.15	262.15
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	20.00	200.00	149.86	150.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	5.00	60.00	136.80	85.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	50.00	100.00	127.51	170.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	300.00	200.00	47.50	75.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	20.00	140.00	175.33	120.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	100.00	136.79	134.82	134.82
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		779.00	167.82	121.91	122.16
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	20.00	150.00	104.33	50.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	30.00	140.00	129.40	118.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	45.00	100.00	142.53	177.58
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	40.00	170.00	211.87	75.60
ITS ITS-003		ITS FIBER ON I-76	10/29/20	20.00	150.00	187.73	0.10
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	5.00	120.00	279.24	125.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	100.00	180.00	250.00	135.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	180.00	208.63	312.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	80.00	157.84	134.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	50.00	165.00	57.67	36.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	15.00	150.00	279.50	138.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	10.00	150.00	134.50	96.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	20.00	150.00	103.33	135.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	50.00	155.00	295.00	315.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	125.00	161.10	200.00
CI33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	30.00	150.00	169.00	114.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	20.00	150.00	167.79	157.23
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	40.00	150.00	188.92	212.50
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	84.00	100.00	227.50	270.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	250.00	161.84	161.84	161.84
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	80.00	200.00	199.32	160.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	192.00	208.56	208.56
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,189.00	160.56	186.28	172.28
		WEIGHTED AVERAGE FOR THE YEAR		5,824.00	147.23	157.38	133.81
===== 208-00107		Rem Trash		Hour =====			
STA0142-066		SH 14 New Raymer West	01/09/20	20.00	45.00	81.25	45.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00107		Rem Trash		Hour =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	10.00	100.00	185.12	250.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	80.00	70.00	80.00	80.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	20.00	50.00	137.70	60.00
STA006A-067		SH 6 Merino to Atwood	01/16/20	20.00	45.00	99.50	115.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	40.00	200.00	59.45	83.90
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	40.00	100.00	76.88	78.76
PWQM240-172		El Paso County, north Colorad	01/23/20	8.00	200.00	355.00	220.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	20.00	110.00	69.00	69.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	30.00	100.00	180.00	60.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	12.00	100.00	234.94	194.88
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	35.00	120.00	134.20	54.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	40.00	60.00	68.00	61.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	40.00	125.00	69.45	75.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	20.00	150.00	138.88	135.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	40.00	100.00	100.85	85.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	15.00	200.00	58.70	37.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	40.00	100.00	82.02	71.17
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40.00	100.00	190.00	170.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	208.00	120.00	112.61	87.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	72.00	110.00	84.33	43.70
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	10.00	112.00	106.40	210.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		860.00	108.14	110.57	86.12
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	12.00	185.00	144.54	234.82
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	40.00	100.00	126.60	161.50
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	28.00	70.00	56.50	10.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	80.00	72.16	80.40
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	20.00	110.00	41.88	43.75
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	30.00	150.00	50.00	50.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	80.00	115.00	170.02	110.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10.00	100.00	296.67	300.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	24.00	40.00	106.88	100.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4.00	80.00	112.67	60.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	30.00	50.00	63.59	30.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	100.00	90.00	46.25	19.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	20.00	120.00	104.18	1.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	200.00	75.00	62.44	45.00
NH050A-037		US 50A Pueblo Regional Pond					
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	60.00	120.00	108.33	110.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	20.00	85.00	60.85	66.70
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		718.00	92.42	87.91	68.72
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	30.00	10.00	56.28	20.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00107		Rem Trash		Hour =====			
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	10.00	100.00	98.51	138.04
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	20.00	89.00	128.67	46.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	20.00	150.00	57.50	45.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	20.00	70.00	56.75	45.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	20.00	85.00	50.00	65.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	4.00	65.00	237.20	215.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	10.00	95.00	120.29	65.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	60.00	91.75	76.63	100.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	24.00	94.56	94.56	94.56
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	10.00	100.00	151.12	85.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	5.00	60.00	173.00	55.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	30.00	100.00	50.00	50.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	3.00	117.00	173.00	35.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		266.00	85.77	86.81	69.59
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	15.00	120.00	153.10	40.50
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	40.00	150.00	67.27	77.80
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	20.00	100.00	65.68	0.10
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	5.00	120.00	192.19	150.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	100.00	100.00	104.67	48.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	80.00	99.83	65.75
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	10.00	120.00	121.30	37.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	10.00	110.00	259.75	79.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	10.00	100.00	69.25	33.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	10.00	123.00	77.00	64.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	15.00	180.00	72.15	70.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	5.00	50.00	98.36	47.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	24.00	90.00	133.28	147.34
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	40.00	75.00	107.68	106.25
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	28.00	50.00	100.00	75.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	160.00	60.00	78.80	66.80
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		532.00	88.80	93.34	67.46
		WEIGHTED AVERAGE FOR THE YEAR		2,376.00	96.56	96.11	74.83
===== 208-00146		Pre-fab Conc Washout Str (Type 2)		Each =====			
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	4.00	2250.00	1908.29	750.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	2250.00	1908.29	750.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	2250.00	1908.29	750.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00200		Erosion Control Management		LUMP SUM	=====	=====	=====
STM094A-038	SH94 WB PASSING LANE		09/01/20	1.00	34588.91	34588.91	34588.91
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	34588.91	34588.91	34588.91
FBR0252-491	I-25 S GAP CNTY LINE RD BRIDG		12/15/20	1.00	124577.31	124577.31	124577.31
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5		12/21/20	1.00	1118176.50	1196448.86	1196448.86
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	621376.91	660513.09	660513.09
	WEIGHTED AVERAGE FOR THE YEAR			3.00	425780.91	451871.69	451871.69
===== 208-00207		Erosion Control Management		Day	=====	=====	=====
FSA0341-097	US 34 & MACGREGOR INTERSECTIO		01/09/20	32.00	150.00	305.00	305.00
NHPP0343-041	I-76 & US 34 FT. MORGAN AREA		01/09/20	102.00	175.00	384.58	596.00
BR0343-040	US 34 REPUBLICAN RIVER BRIDGE		01/16/20	120.00	250.00	251.64	140.00
FBR0343-043	US 34 D-28-P STRUCTURE REPLAC						
NH 0503-093	US50 WEST OF TEXAS CREEK MP 2		01/23/20	60.00	200.00	252.51	105.01
PWQM240-172	El Paso County, north Colorado		01/23/20	90.00	200.00	626.00	922.00
ITS0761-231	ITS FIBER AND CAMERAS ON I-76		02/06/20	75.00	200.00	515.11	380.00
NHPP4701-134	C-470 NOISE WALL WEST OF LUCE		02/06/20	100.00	200.00	144.60	50.00
STR116A-001	SH 116 A Surface Treatment Pr		02/13/20	25.00	500.00	415.00	400.00
FSA2873-194	US 287 Longmont Intersection		02/13/20	36.00	200.00	334.17	165.00
NHPP0702-359	I-70 No Name Tunnel Lighting		02/27/20	35.00	600.00	630.65	435.00
NH0242-085	US 24 M.P. 291.38 to M.P. 296		02/27/20	90.00	215.00	206.01	400.00
NHPP0171-105	SH 17 MP 84.5 to US 285 & SH		03/05/20	80.00	250.00	521.68	600.03
STR2871-038	US 287 Passing Lanes Springfi		03/05/20	29.00	500.00	375.50	351.00
BR025A-046	K-18-U ON I-25 AT MP112 BRIDG		03/05/20	90.00	230.00	175.88	139.16
NHPP0091-044	SH 9 FRISCO MAIN ST TO IRON S		03/05/20	75.00	200.00	598.33	540.00
NH050A-034	US50A PUEBLO WEST PURCELL INT		03/26/20	131.00	210.00	281.04	427.00
HPP 0501-067	US 50 AND SH 92 DELTA INTERSE		03/26/20	36.00	280.00	262.55	280.00
SHE 0703-461	I-70 and Kipling North Phase		03/26/20	58.00	250.00	261.00	275.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,264.00	237.33	317.60	372.21
IM0761-226	I76/SH52 Interchange		04/02/20	275.00	160.00	188.33	106.00
STA340A-021	SH340 MP 6-6.76 MESA COUNTY		04/02/20	24.00	150.00	470.67	1000.00
IM0252-473	I-25 CABLE BARRIER PHASE IV		04/09/20	30.00	230.00	218.75	62.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00207		Erosion Control Management		Day =====			
SPTY2254-091		225 Ramp Improvements	04/09/20	40.00	250.00	209.00	238.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	150.00	250.00	287.70	275.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	110.00	240.00	474.33	634.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	60.00	150.00	186.63	145.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	36.00	250.00	209.70	150.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	35.00	250.00	472.77	125.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	108.00	350.00	192.69	50.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		868.00	222.29	242.25	229.74
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	35.00	200.00	489.38	475.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	10.00	500.00	475.50	150.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	30.00	230.00	199.70	142.40
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	30.00	300.00	81.75	95.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	50.00	300.00	72.50	95.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	20.00	1000.00	200.00	200.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	15.00	100.00	262.80	270.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	80.00	196.55	135.28	25.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	80.00	250.00	216.73	45.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	50.00	500.00	191.13	288.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	27.00	180.00	356.52	427.15
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		427.00	304.41	215.80	162.95
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	144.00	230.00	146.60	160.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	45.00	380.00	342.02	455.56
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	200.00	240.00	289.73	50.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	100.00	270.00	358.33	145.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	15.00	300.00	544.00	523.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	80.00	150.00	805.67	204.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		584.00	242.67	352.51	157.89
		WEIGHTED AVERAGE FOR THE YEAR		3,143.00	243.28	283.53	264.61
===== 208-00300		Temporary Berms		Lin Foot =====			
PWQM240-172		El Paso County, north Colorad	01/23/20	250.00	8.00	11.50	10.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 139

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 208-00300		Temporary Berms		Lin Foot			
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	100.00	1.00	25.98	20.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	75,000.00	1.00	1.76	3.03
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		75,350.00	1.02	1.80	3.08
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	3,600.00	3.36	3.36	3.36
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,000.00	2.06	3.72	3.72
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5,600.00	2.90	3.49	3.49
		WEIGHTED AVERAGE FOR THE YEAR		80,950.00	1.15	1.84	3.10
===== 208-00301		Temporary Diversion		Lin Foot			
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	123.00	276.00	100.30	180.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		123.00	276.00	100.30	180.00
		WEIGHTED AVERAGE FOR THE YEAR		123.00	276.00	100.30	180.00
===== 208-00400		Water Control		LUMP SUM			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	30000.00	95613.33	150000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	60000.00	116225.25	43000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	45000.00	110603.82	96500.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	72000.00	65446.23	65446.23
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	72000.00	65446.23	65446.23
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.00	55000.00	47858.19	39849.11
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	1.00	18000.00	14666.67	20000.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	35000.00	14000.00	15000.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	1.00	50000.00	56000.00	15000.00



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 140

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	208-00400	Water Control		LUMP SUM	=====	=====	=====
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	1.00	60000.00	65000.00	65000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	117208.88	126980.29	126980.29
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6.00	55868.15	44208.63	46971.57
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	1.00	50000.00	33994.60	6373.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	10000.00	63055.00	18650.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	335797.14	398165.73	398165.73
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	131932.38	78872.39	141062.91
		WEIGHTED AVERAGE FOR THE YEAR		12.00	74417.17	74145.80	80288.70
=====	209-00600	Dust Palliative (Mg Cl)		Gallon	=====	=====	=====
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	100,000.00	0.90	1.04	1.20
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		100,000.00	0.90	1.04	1.20
		WEIGHTED AVERAGE FOR THE YEAR		100,000.00	0.90	1.04	1.20
=====	210-00001	Res Structure		Each	=====	=====	=====
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	1000.00	1098.33	2300.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	1000.00	1098.33	2300.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	1.00	2500.00	1100.00	2200.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	6.00	2000.00	2241.45	2107.23
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	3.00	50.00	710.65	489.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		10.00	1465.00	1634.02	1631.04
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	10000.00	11050.00	4480.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	10000.00	11050.00	4480.00
		WEIGHTED AVERAGE FOR THE YEAR		12.00	2137.50	2548.83	1924.20

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00002		Reset Structure		LUMP SUM	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	10000.00	7318.80	9064.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	10000.00	7318.80	9064.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	10000.00	7318.80	9064.00
===== 210-00010		Res Mailbox Str		Each	=====		
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	500.00	476.67	1000.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	7.00	375.00	427.37	423.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			8.00	390.63	429.87	495.56
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	2.00	500.00	696.59	232.94
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	500.00	696.59	232.94
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	250.00	670.00	808.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	250.00	670.00	808.00
	WEIGHTED AVERAGE FOR THE YEAR			12.00	385.42	498.38	503.87
===== 210-00011		Res Mailbox Str (Ty 1)		Each	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	81.00	241.00	169.76	181.00
STA006A-067		SH 6 Merino to Atwood	01/16/20	7.00	300.00	399.02	350.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	10.00	250.00	328.00	306.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	17.00	500.00	426.70	400.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			115.00	283.66	229.14	234.53
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	1.00	300.00	456.00	500.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	300.00	456.00	500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 142

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00011		Res Mailbox Str (Ty 1)		Each	=====	=====	=====
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	500.00	555.00	250.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4.00	200.00	304.53	235.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			5.00	260.00	323.80	238.00
	WEIGHTED AVERAGE FOR THE YEAR			121.00	282.82	237.33	236.87
===== 210-00012		Res Mailbox Str (Ty 2)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	14.00	333.00	190.89	204.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	3.00	500.00	400.50	381.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			17.00	362.47	217.09	235.24
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	250.00	379.53	235.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	250.00	379.53	235.00
	WEIGHTED AVERAGE FOR THE YEAR			18.00	356.22	235.14	235.22
===== 210-00013		Res Mailbox Str (Ty 3)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	9.00	483.00	369.71	397.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	2.00	500.00	788.06	900.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			11.00	486.09	445.78	488.45
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	1.00	375.00	485.50	500.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	375.00	485.50	500.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	300.00	479.53	235.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	300.00	479.53	235.00
	WEIGHTED AVERAGE FOR THE YEAR			13.00	463.23	452.65	469.85

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 143

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00015		Res End Section		Each	=====		
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	3.00	1000.00	1267.17	530.01
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	1000.00	1267.17	530.01
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	4893.00	4893.00	4893.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	4893.00	4893.00	4893.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	1973.25	1785.14	1620.76
===== 210-00060		Res Marker		Each	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	225.00	8320.00	11700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	225.00	8320.00	11700.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	225.00	8320.00	11700.00
===== 210-00065		Res Monument (Ty 3A)		Each	=====		
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	9.00	1000.00	975.75	1550.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	17.00	1000.00	366.36	306.79
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		26.00	1000.00	603.10	737.13
		WEIGHTED AVERAGE FOR THE YEAR		26.00	1000.00	603.10	737.13
===== 210-00090		Res Delineator		Each	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	356.00	25.00	16.50	15.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		356.00	25.00	16.50	15.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	100.00	2.00	45.63	31.25
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		100.00	2.00	45.63	31.25

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00090		Res Delineator		Each	=====	=====	=====
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	3.00	100.00	169.17	24.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	100.00	169.17	24.00
	WEIGHTED AVERAGE FOR THE YEAR			459.00	20.48	25.72	18.60
===== 210-00200		Reset Flagpole		Each	=====	=====	=====
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	1.00	650.00	1176.71	1650.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	650.00	1176.71	1650.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	650.00	1176.71	1650.00
===== 210-00300		Res Brick Pavers		Sq Yard	=====	=====	=====
STRR300-249 NHPP0091-044		Grand and Jackson Counties AD SH 9 FRISCO MAIN ST TO IRON S	03/05/20 03/05/20	15.00 21.00	100.00 200.00	169.17 123.33	150.00 110.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			36.00	158.33	142.43	126.67
	WEIGHTED AVERAGE FOR THE YEAR			36.00	158.33	142.43	126.67
===== 210-00425		Res Bridge Railing		Lin Foot	=====	=====	=====
NHPPR100-251		SH 2/ Vasquez	06/25/20	40.00	80.00	106.23	91.45
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			40.00	80.00	106.23	91.45
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	92.00	130.00	214.86	12.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			92.00	130.00	214.86	12.00
	WEIGHTED AVERAGE FOR THE YEAR			132.00	114.85	202.85	36.08

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 145

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	210-00427	Res Pipe Handrailing		Lin Foot	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	29.00	30.00	42.90	43.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		-----	-----	-----	-----
				29.00	30.00	42.90	43.50
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				29.00	30.00	42.90	43.50
=====	210-00473	Res TV Cameras		Each	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	1200.00	1223.33	1200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		-----	-----	-----	-----
				1.00	1200.00	1223.33	1200.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	1500.00	646.57	700.66
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	2500.00	679.33	460.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		-----	-----	-----	-----
				2.00	2000.00	656.40	580.33
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	5769.75	5769.75	5769.75
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		-----	-----	-----	-----
				1.00	5769.75	5769.75	5769.75
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				4.00	2742.44	1143.13	2032.60
=====	210-00475	Res CCTV Pole		Each	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	1500.00	3175.71	3962.28
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		-----	-----	-----	-----
				1.00	1500.00	3175.71	3962.28
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	8500.00	9095.00	9095.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		-----	-----	-----	-----
				1.00	8500.00	9095.00	9095.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	15172.50	15172.50	15172.50

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 146

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00475		Res CCTV Pole		Each =====			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	1587.17	2585.51	2585.51
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	8379.84	8879.01	8879.01
	WEIGHTED AVERAGE FOR THE YEAR			4.00	6689.92	4908.30	7703.82
===== 210-00476		Reset MVRD		Each =====			
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	16000.00	714.20	350.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			8.00	16000.00	714.20	350.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	10.00	800.00	1090.00	1230.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			10.00	800.00	1090.00	1230.00
	WEIGHTED AVERAGE FOR THE YEAR			18.00	7555.56	839.47	838.89
===== 210-00477		Reset Weather Station		Each =====			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	16000.00	17120.00	17120.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	16000.00	17120.00	17120.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	16000.00	17120.00	17120.00
===== 210-00479		Res Radio Com Antenna		Each =====			
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	3.00	850.00	796.67	950.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	2.00	1000.00	574.10	338.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			5.00	910.00	679.53	705.40
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	1000.00	778.33	750.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	1000.00	778.33	750.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 147

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00479		Res Radio Com Antenna		Each	=====	=====	=====
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	1000.00	479.33	525.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	1000.00	479.33	525.00
	WEIGHTED AVERAGE FOR THE YEAR			7.00	935.71	667.36	686.00
===== 210-00530		Rebuild Port of Present Str		Sq Foot	=====	=====	=====
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	16.00	550.00	760.00	420.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	40.00	125.00	229.00	218.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			56.00	246.43	380.71	275.71
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	194.00	97.00	69.60	69.60
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			194.00	97.00	69.60	69.60
	WEIGHTED AVERAGE FOR THE YEAR			250.00	130.47	183.47	115.77
===== 210-00750		Res Light Standard		Each	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	10.00	1400.00	1550.30	1189.32
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			10.00	1400.00	1550.30	1189.32
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	4.00	2500.00	2995.00	500.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	2500.00	2995.00	500.00
	WEIGHTED AVERAGE FOR THE YEAR			14.00	1714.29	1761.72	992.37
===== 210-00760		Res Luminaire		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	6.00	400.00	395.00	380.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 148

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00760		Res Luminaire		Each =====			
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	380.00	244.50	247.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			8.00	395.00	367.64	346.75
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2.00	350.00	277.67	270.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	350.00	277.67	270.00
	WEIGHTED AVERAGE FOR THE YEAR			10.00	386.00	348.36	331.40
===== 210-00805		Res Overhead Sign Str		Each =====			
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	2.00	11091.89	21625.00	20000.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	7.00	25188.92	26750.00	26750.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			9.00	22056.25	24886.36	25250.00
	WEIGHTED AVERAGE FOR THE YEAR			9.00	22056.25	24886.36	25250.00
===== 210-00810		Res Ground Sign		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	400.00	1689.59	255.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	3.00	230.00	325.00	325.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	5.00	295.00	317.04	340.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	12.00	300.00	348.67	500.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	300.00	462.00	650.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	5.00	300.00	366.67	275.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	138.00	175.00	224.60	193.81
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	4.00	300.00	301.86	290.92
STRR300-249		Grand and Jackson Counties AD	03/05/20	30.00	400.00	540.00	500.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	7.00	400.00	224.38	50.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	36.00	400.00	440.00	500.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	10.00	260.00	350.97	388.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	10.00	200.00	388.50	392.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	4.00	400.00	351.00	165.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			266.00	258.33	323.06	303.29
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	5.00	250.00	490.00	450.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00810		Res Ground Sign		Each =====			
IM0761-226		I76/SH52 Interchange	04/02/20	5.00	300.00	292.29	424.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	7.00	280.00	562.50	1000.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	10.00	300.00	456.25	437.50
SFTY2254-091		225 Ramp Improvements	04/09/20	4.00	400.00	720.00	700.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	7.00	300.00	358.33	375.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	300.00	628.67	322.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2.00	250.00	180.88	150.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	2.00	255.00	367.67	120.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	8.00	300.00	266.72	500.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	300.00	270.21	270.21
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	320.00	453.00	593.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		62.00	299.68	373.89	510.30
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	5.00	300.00	293.75	500.00
STMM086-083		ADA PUEBLO METRO	07/09/20	72.00	200.00	325.00	250.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	25.00	300.00	387.50	200.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	10.00	400.00	247.50	220.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	13.00	600.00	236.00	50.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	31.00	200.00	317.00	260.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	30.00	350.00	552.02	264.09
MTCE0702-386		Grand Junction	09/03/20	2.00	1000.00	495.00	385.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	5.00	315.00	412.93	500.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	250.00	271.58	271.58
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		194.00	287.24	377.06	246.77
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1.00	318.27	400.00	450.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	1.00	340.00	458.00	385.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	22.00	300.00	263.33	250.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	50.00	300.00	265.94	347.82
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1.00	300.00	588.00	600.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	5.00	500.00	370.00	440.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	426.39	426.39	426.39
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	16.00	400.00	378.17	435.00
CR100-342		US-6 at Garrison	12/17/20	16.00	300.00	302.50	50.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	22.00	879.92	941.51	941.51
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		135.00	415.13	338.29	410.56
		WEIGHTED AVERAGE FOR THE YEAR		657.00	302.99	347.66	328.18
===== 210-00815		Res Sign Panel		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	4.00	100.00	1083.97	26.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00815 Res Sign Panel Each =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	8.00	150.00	212.03	227.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	350.00	100.00	100.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	200.00	256.00	176.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	7.00	120.00	138.34	150.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	5.00	195.00	291.02	370.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	5.00	50.00	204.67	270.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	200.00	61.16	72.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	29.00	450.00	232.00	140.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				64.00	282.27	244.53	168.66
=====							
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	23.00	400.00	99.06	93.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	6.00	90.00	375.00	160.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	15.00	200.00	211.67	150.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	3.00	165.00	341.67	500.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	180.00	170.25	173.25
WEIGHTED AVERAGE FOR THE SECOND QUARTER				55.00	266.82	149.96	149.94
=====							
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	500.00	203.33	115.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1.00	100.00	370.02	264.09
MTCE0702-386		Grand Junction	09/03/20	27.00	100.00	186.67	60.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	5.00	150.00	129.67	50.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				36.00	140.28	188.59	68.86
=====							
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	5.00	200.00	264.50	154.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	2.00	250.00	175.00	120.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	3.00	200.00	242.50	315.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3.00	250.00	267.50	267.50
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				13.00	219.23	245.64	212.12
WEIGHTED AVERAGE FOR THE YEAR				168.00	241.90	196.22	144.51
=====							
===== 210-00816 Res Sign Panel (Spec) Each =====							
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	3.00	1000.00	442.50	225.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				3.00	1000.00	442.50	225.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 151

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00816		Res Sign Panel (Spec)		Each	=====	=====	=====
SFTY2254-091		225 Ramp Improvements	04/09/20	2.00	4000.00	1500.00	1500.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	4000.00	1500.00	1500.00
	WEIGHTED AVERAGE FOR THE YEAR			5.00	2200.00	865.50	735.00
===== 210-00825		Res Flashing Beacon		Each	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	2000.00	2500.00	2500.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	2500.00	4689.17	3000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	2166.67	4141.88	2666.67
	WEIGHTED AVERAGE FOR THE YEAR			3.00	2166.67	4141.88	2666.67
===== 210-00827		Res Pull Box		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4.00	700.00	1249.33	1843.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	550.00	1591.00	1600.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	800.00	1448.17	1400.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	13.00	1000.00	691.67	660.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	1000.00	324.58	316.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	270.00	888.00	896.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			23.00	856.09	792.19	929.39
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	750.00	546.75	709.14
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	350.00	1176.67	1050.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	616.67	657.91	822.76
STMM086-083		ADA PUEBLO METRO	07/09/20	12.00	850.00	925.00	850.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	1200.00	1284.00	1284.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			14.00	900.00	952.62	912.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 152

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00827		Res Pull Box		Each	=====	=====	=====
STRM331-008		ADA RAMP WALSENBURG	10/15/20	9.00	300.00	761.67	1000.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	1575.00	1575.00	1575.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	427.50	790.71	1057.50
		WEIGHTED AVERAGE FOR THE YEAR		50.00	768.30	804.50	943.75
===== 210-00831		Res Traf Sig Head		Each	=====	=====	=====
FSA2873-194		US 287 Longmont Intersection	02/13/20	2.00	700.00	907.50	330.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	700.00	907.50	330.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	3.00	350.00	2826.67	5000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	350.00	2826.67	5000.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	490.00	1730.00	3132.00
===== 210-00840		Res Traf Sig Pole		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	4200.00	5366.67	5200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	4200.00	5366.67	5200.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	4200.00	5366.67	5200.00
===== 210-00845		Res Traf Sig Cntrlr		Each	=====	=====	=====
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	1000.00	4112.50	4925.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	1000.00	4112.50	4925.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	1000.00	4112.50	4925.00
===== 210-00846		Port Non-Intrus Traf Sens (Reset)		Each	=====	=====	=====
FSA1211-098		SH 121 & 1ST AVE	11/19/20	4.00	1500.00	727.33	270.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	1500.00	727.33	270.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	1500.00	727.33	270.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00855		Res Traf Sig Control Cab		Each	=====		
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	5000.00	3909.33	2365.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	2500.00	6660.00	3650.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	2.00	2000.00	2653.20	266.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	2875.00	3640.00	1636.75
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	2065.91	2635.55	2635.55
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	2065.91	2635.55	2635.55
		WEIGHTED AVERAGE FOR THE YEAR		5.00	2713.18	3580.91	1836.51
===== 210-00858		Res Pedestal Pole		Each	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	800.00	999.00	1008.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	800.00	999.00	1008.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	6.00	700.00	1236.00	250.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	700.00	1236.00	250.00
STMM086-083		ADA PUEBLO METRO	07/09/20	1.00	1000.00	3300.00	2500.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1.00	1000.00	2716.67	2000.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	3.00	1500.00	2942.67	4300.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		5.00	1300.00	2944.26	3480.00
		WEIGHTED AVERAGE FOR THE YEAR		12.00	958.33	2138.70	1659.00
===== 210-00859		Mod Ped Push Button		Each	=====		
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	3.00	500.00	339.75	195.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	500.00	339.75	195.00
		WEIGHTED AVERAGE FOR THE YEAR		3.00	500.00	339.75	195.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 154

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00860		Res Ped Push Button		Each			
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	5.00	450.00	277.50	280.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5.00	450.00	277.50	280.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	2.00	150.00	808.33	450.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	3.00	700.00	508.83	655.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	6.00	650.00	330.26	300.28
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		11.00	572.73	442.90	424.24
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	3.00	50.00	205.50	195.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	50.00	205.50	195.00
		WEIGHTED AVERAGE FOR THE YEAR		19.00	457.89	383.65	350.09
===== 210-00865		Res Ped Sig Head		Each			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	200.00	550.45	603.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	200.00	550.45	603.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	200.00	550.45	603.00
===== 210-00867		Res Fire Preempt Unit		Each			
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	1000.00	1001.83	635.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	900.00	1848.33	1800.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	933.33	1425.08	1411.67
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	1000.00	854.83	800.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	3.00	500.00	927.33	1090.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	750.00	891.08	945.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-00867		Res Fire Preempt Unit		Each	=====	=====	=====
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	5.00	450.00	655.00	800.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			5.00	450.00	655.00	800.00
FSAL211-098		SH 121 & 1ST AVE	11/19/20	1.00	1500.00	984.67	440.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	1500.00	984.67	440.00
	WEIGHTED AVERAGE FOR THE YEAR			15.00	736.67	991.73	956.33
===== 210-00870		Res Coordination Unit		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	1000.00	880.00	850.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	500.00	666.00	672.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	833.33	826.50	790.67
	WEIGHTED AVERAGE FOR THE YEAR			3.00	833.33	826.50	790.67
===== 210-00882		Res Detector		Each	=====	=====	=====
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2.00	1000.00	1048.00	1240.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	1000.00	1048.00	1240.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	1000.00	1048.00	1240.00
===== 210-00890		Res Int Detect Sys (Camera)		Each	=====	=====	=====
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	1400.00	1495.50	1050.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	1000.00	1641.21	1625.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	1200.00	1578.76	1337.50
	WEIGHTED AVERAGE FOR THE YEAR			2.00	1200.00	1578.76	1337.50



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-01000		Res Fence		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	24.00	25.00	28.44	34.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	315.00	15.00	12.43	12.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		339.00	15.71	13.57	13.56
IM0761-226		I76/SH52 Interchange	04/02/20	302.00	30.00	11.00	10.39
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	165.00	75.00	16.51	27.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	100.00	40.00	19.10	22.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	1,117.00	6.00	6.78	3.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,684.00	19.08	9.26	7.85
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	97.00	20.00	7.00	7.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	33.00	25.00	20.80	10.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2,167.00	7.85	5.65	4.90
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	48.00	25.00	49.50	32.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,345.00	8.94	6.45	5.61
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	10.00	100.00	51.67	25.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	575.00	50000.00	22.81	22.60
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		585.00	49147.01	23.11	22.64
		WEIGHTED AVERAGE FOR THE YEAR		4,953.00	5816.56	9.10	8.93
===== 210-01010		Res Gate Post		Each	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	1000.00	473.33	460.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	1000.00	473.33	460.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	1000.00	473.33	460.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 157

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-01011		Res Gate		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	500.00	490.00	470.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	500.00	490.00	470.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	3.00	450.00	367.57	440.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	450.00	367.57	440.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	600.00	4956.67	4350.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	600.00	4956.67	4350.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	490.00	1213.08	1228.00
===== 210-01050		Res C L Fence		Lin Foot	=====	=====	=====
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	400.00	20.00	17.00	13.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		400.00	20.00	17.00	13.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	225.00	20.00	42.79	15.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		225.00	20.00	42.79	15.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	50.00	13.00	35.00	36.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		50.00	13.00	35.00	36.00
		WEIGHTED AVERAGE FOR THE YEAR		675.00	19.48	26.81	15.37
===== 210-01130		Res Gdrail Ty 3		Lin Foot	=====	=====	=====
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	871.00	35.00	24.72	24.44

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 158

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-01130		Res Gdrail Ty 3		Lin Foot	=====	=====	=====
NHPPR100-251		SH 2/ Vasquez	06/25/20	25.00	40.00	118.35	60.70
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		896.00	35.14	27.33	25.45
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	150.00	60.00	125.00	75.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	170.00	50.00	24.09	19.12
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		320.00	54.69	61.47	45.31
		WEIGHTED AVERAGE FOR THE YEAR		1,216.00	40.28	37.96	30.68
===== 210-01170		Res Gdrail Ty 7		Lin Foot	=====	=====	=====
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	43.00	40.00	34.46	32.16
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		43.00	40.00	34.46	32.16
		WEIGHTED AVERAGE FOR THE YEAR		43.00	40.00	34.46	32.16
===== 210-01190		Reset Tensioned Cable Barrier		Lin Foot	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	7,040.00	20.00	17.70	17.60
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7,040.00	20.00	17.70	17.60
		WEIGHTED AVERAGE FOR THE YEAR		7,040.00	20.00	17.70	17.60
===== 210-01200		Res End Anchorage		Each	=====	=====	=====
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	3.00	1800.00	3472.22	3444.44
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	1800.00	3472.22	3444.44
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	2.00	2500.00	1857.23	1275.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	2500.00	1857.23	1275.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	2080.00	2664.73	2576.66

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 159

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-01700		Res Sprinkler Head		Each	=====	=====	=====
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	15.00	60.00	78.34	52.68
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		15.00	60.00	78.34	52.68
CR100-342		US-6 at Garrison	12/17/20	15.00	90.00	253.00	35.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		15.00	90.00	253.00	35.00
		WEIGHTED AVERAGE FOR THE YEAR		30.00	75.00	173.61	43.84
===== 210-01710		Res Valve		Each	=====	=====	=====
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	9.00	500.00	1516.24	2500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		9.00	500.00	1516.24	2500.00
		WEIGHTED AVERAGE FOR THE YEAR		9.00	500.00	1516.24	2500.00
===== 210-02003		Relay Pipe (3 In)		Lin Foot	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	400.00	15.00	38.91	50.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		400.00	15.00	38.91	50.00
		WEIGHTED AVERAGE FOR THE YEAR		400.00	15.00	38.91	50.00
===== 210-02004		Relay Pipe (4 In)		Lin Foot	=====	=====	=====
SFTY2254-091		225 Ramp Improvements	04/09/20	35.00	100.00	39.50	54.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		35.00	100.00	39.50	54.00
		WEIGHTED AVERAGE FOR THE YEAR		35.00	100.00	39.50	54.00
===== 210-02042		Relay Pipe (42 In)		Lin Foot	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	60.00	320.00	417.44	417.44
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		60.00	320.00	417.44	417.44
		WEIGHTED AVERAGE FOR THE YEAR		60.00	320.00	417.44	417.44

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 160

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-02048		Relay Pipe (48 In)		Lin Foot	=====		
NHPP R100-282		I-25 Culvert on I-25 South of 11/12/20		12.00	100.00	526.00	529.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			12.00	100.00	526.00	529.00
	WEIGHTED AVERAGE FOR THE YEAR			12.00	100.00	526.00	529.00
===== 210-02510		Relay Sprinkler System		LUMP SUM	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S 03/05/20		1.00	10000.00	15166.67	29600.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	10000.00	15166.67	29600.00
C1601-082		Hawkins Signal and Curb Ramps 04/30/20		1.00	8000.00	3783.33	2350.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	8000.00	3783.33	2350.00
C R100-288 C088A-036		R1 CURB RAMPS - PH 2 09/03/20		1.00	10000.00	14816.33	5300.00
		R1 ADA CURB RAMPS - 088A, 075 09/03/20		1.00	5000.00	16867.23	10536.13
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	7500.00	15748.56	7918.07
CR100-342		US-6 at Garrison 12/17/20		1.00	8000.00	20908.33	5000.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	8000.00	20908.33	5000.00
	WEIGHTED AVERAGE FOR THE YEAR			5.00	8200.00	15458.01	10557.23
===== 210-02804		Grinding: Sidwlk and/or Curb Ramp Repair		Lin Foot	=====		
STRR300-249 CC080-037		Grand and Jackson Counties AD 03/05/20		137.00	30.00	59.83	34.00
		VARIOUS ADA RAMPS ALONG NORTH 03/05/20		66.00	30.00	34.26	41.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			203.00	30.00	49.83	36.28

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 161

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-02804		Grinding: Sidwlk and/or Curb Ramp Repair		Lin Foot	=====		
STMM086-083		ADA PUEBLO METRO	07/09/20	991.00	10.00	51.00	50.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	231.00	35.00	54.00	37.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,222.00	14.73	51.78	47.54
		WEIGHTED AVERAGE FOR THE YEAR		1,425.00	16.90	51.39	45.94
===== 210-04010		Adj Manhole		Each	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	4.00	750.00	875.00	875.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	49.00	750.00	1287.60	1259.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	8.00	700.00	750.00	600.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	92.00	800.00	2131.88	2778.75
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	1000.00	941.80	729.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	2.00	750.00	730.67	480.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	2.00	750.00	561.25	310.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	18.00	1000.00	1661.67	1300.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	2000.00	1183.96	2500.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	700.00	1303.20	1166.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		181.00	826.80	1615.53	2002.82
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	10.00	1700.00	2107.65	2480.98
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	3.00	1500.00	964.50	1000.00
IM0761-226		I76/SH52 Interchange	04/02/20	7.00	1000.00	910.30	530.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	2.00	750.00	1552.99	227.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	850.00	1337.50	1685.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	3.00	1000.00	2103.33	755.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		26.00	1301.92	1419.71	1381.68
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	1.00	1000.00	992.80	1615.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	2.00	750.00	600.00	300.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	6.00	750.00	828.33	605.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	2.00	750.00	777.91	549.54
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	15.00	750.00	996.29	1000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-04010		Adj Manhole		Each =====			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	500.00	535.00	535.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		27.00	750.00	928.27	832.56
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	2.00	1000.00	683.33	500.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	122.00	1200.00	917.00	635.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	5.00	900.00	1069.99	1100.00
CR100-342		US-6 at Garrison	12/17/20	3.00	750.00	639.17	500.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		132.00	1175.38	910.79	647.50
		WEIGHTED AVERAGE FOR THE YEAR		366.00	980.60	1243.83	1383.56
===== 210-04015		Modify Manhole		Each =====			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	5000.00	2440.00	3200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	2800.00	3251.50	6700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	3900.00	3030.18	4950.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	3900.00	3030.18	4950.00
===== 210-04016		Modify Manhole (Spec)		Each =====			
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	1500.00	2575.00	4125.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	1500.00	2575.00	4125.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	1500.00	2575.00	4125.00
===== 210-04020		Modify Inlet		Each =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	18.00	2250.00	4185.00	4005.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		18.00	2250.00	4185.00	4005.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	2700.00	2955.06	2100.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 163

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-04020		Modify Inlet		Each =====			
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	3500.00	4745.00	4890.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	3100.00	3352.83	3495.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	1.00	7500.00	4702.50	5700.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	6.00	6000.00	5081.62	5808.12
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		7.00	6214.29	5018.44	5792.67
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	2.00	3500.00	1916.67	500.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	2500.00	8220.00	12560.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	3.00	2000.00	8010.07	5650.00
CR100-342		US-6 at Garrison	12/17/20	4.00	5000.00	3891.67	1650.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	3550.00	4801.21	3711.00
		WEIGHTED AVERAGE FOR THE YEAR		37.00	3397.30	4528.23	4236.18
===== 210-04025		Modify Structure		Each =====			
STRR300-249		Grand and Jackson Counties AD	03/05/20	3.00	7000.00	1259.67	870.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	7000.00	1259.67	870.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	1.00	5000.00	3375.15	3169.30
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	5000.00	3375.15	3169.30
		WEIGHTED AVERAGE FOR THE YEAR		4.00	6500.00	1644.30	1444.83
===== 210-04050		Adj Valve Box		Each =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	45.00	393.00	676.45	824.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	4.00	450.00	425.00	250.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	3.00	400.00	695.00	1000.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	210-04050	Adj Valve Box		Each =====			
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	2.00	400.00	461.25	800.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	11.00	750.00	591.67	950.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	800.00	698.61	1400.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	300.00	714.20	583.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		68.00	457.87	648.92	819.06
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	6.00	1500.00	242.00	275.00
IM0761-226		I76/SH52 Interchange	04/02/20	11.00	600.00	617.30	530.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	9.00	350.00	443.33	350.00
CL1601-082		Hawkins Signal and Curb Ramps	04/30/20	4.00	400.00	441.67	450.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	300.00	1619.00	493.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		31.00	666.13	553.91	416.87
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	2.00	350.00	565.20	915.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	450.00	686.33	750.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	7.00	500.00	383.33	400.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	15.00	450.00	422.58	445.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	4.00	450.00	568.68	393.40
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	350.00	530.43	1000.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	5.00	500.00	511.27	278.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		37.00	455.41	471.15	480.23
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	3.00	500.00	408.33	250.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	32.00	500.00	433.33	300.00
NHPPR100-325		SH8(SH74&STONE), SH58(MCLNTYRE	12/10/20	3.00	600.00	695.00	1040.00
CR100-342		US-6 at Garrison	12/17/20	3.00	500.00	395.00	320.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		41.00	507.32	438.41	351.95
		WEIGHTED AVERAGE FOR THE YEAR		177.00	505.28	537.81	569.59
=====	210-04060	Adj Water Meter		Each =====			
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	300.00	2226.00	1090.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	300.00	2226.00	1090.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	300.00	2226.00	1090.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 165

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 210-04200		Adj Gdrail		Lin Foot	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	12,941.00	10.00	6.94	5.88
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	9,237.50	78472.50	7.30	7.30
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		22,178.50	32690.18	7.03	6.47
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	75.00	100.00	40.14	41.43
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		75.00	100.00	40.14	41.43
		WEIGHTED AVERAGE FOR THE YEAR		22,253.50	32580.34	7.25	6.59
===== 211-01110		Rock Reinf (Dowels)		Each	=====		
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	100.00	2000.00	1604.80	1500.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		100.00	2000.00	1604.80	1500.00
		WEIGHTED AVERAGE FOR THE YEAR		100.00	2000.00	1604.80	1500.00
===== 211-01115		Rock Reinf (No.10)		Lin Foot	=====		
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	2,850.00	100.00	135.00	110.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,850.00	100.00	135.00	110.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	500.00	175.00	133.06	100.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		500.00	175.00	133.06	100.00
		WEIGHTED AVERAGE FOR THE YEAR		3,350.00	111.19	134.65	108.51
===== 211-02277		Cement Grout (Voids)		Cubic Yard	=====		
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	18.00	2000.00	1500.00	1500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		18.00	2000.00	1500.00	1500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 211-02277		Cement Grout (Voids)		Cubic Yard	=====		
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	10.00	1288.00	1316.67	650.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	1500.00	4550.00	1000.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	85.00	1000.00	750.00	750.00
STR184B-006		CULVERTS SH 184	08/06/20	11.00	1725.00	750.00	750.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		107.00	1106.12	865.49	742.99
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	30.00	700.00	1186.25	370.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		30.00	700.00	1186.25	370.00
		WEIGHTED AVERAGE FOR THE YEAR		155.00	1131.32	1007.69	758.71
===== 211-03005		Dewatering		LUMP SUM	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	15000.00	77422.50	96000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	250000.00	345000.00	400000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	15000.00	137125.60	50000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	10000.00	7538.50	5855.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	72500.00	125923.16	137963.75
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	25000.00	26949.12	15000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	25000.00	26949.12	15000.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	63000.00	92931.81	113371.00
===== 212-00006		Seeding (Native)		Acres	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	0.50	2500.00	3767.25	800.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	0.60	850.00	1313.89	1210.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	0.10	10000.00	8398.33	2720.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 212-00006		Seeding (Native)		Acree =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	0.90	1500.00	825.00	825.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	3.20	950.00	970.96	1159.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.90	1200.00	1290.84	1050.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	0.30	3500.00	2005.00	1510.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	0.90	1000.00	1200.78	1101.56
PWQM240-172		El Paso County, north Colorad	01/23/20	11.10	1000.00	2987.50	875.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	0.95	675.00	1600.00	1600.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	36.30	1000.00	1182.65	540.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	6.10	1000.00	630.40	452.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	0.20	3000.00	1350.00	1200.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	0.30	2000.00	4897.00	9000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	0.50	2000.00	3060.89	4700.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	0.50	1000.00	21369.21	4000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	0.30	550.00	3847.17	6000.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	0.65	4000.00	1654.17	1200.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	0.10	3000.00	1100.00	1200.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	120.00	500.00	405.18	390.55
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	0.20	2000.00	4550.00	8000.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	0.49	5000.00	1250.00	1250.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	10.00	500.00	1523.81	1037.79
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	800.00	2322.26	1621.19
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	5.80	2000.00	1296.67	1300.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	39.00	1000.00	759.76	840.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	0.15	5000.00	4033.15	6820.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		242.04	790.31	850.00	715.88
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	0.50	2500.00	2367.27	2097.29
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	0.50	2000.00	1690.00	1700.00
IM0761-226		I76/SH52 Interchange	04/02/20	21.30	630.00	591.03	500.11
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	2.70	2000.00	1681.67	2500.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	23.80	370.00	788.87	727.74
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	0.25	1000.00	500.00	500.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.70	1200.00	1420.00	840.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	15.40	1000.00	577.35	473.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	0.10	1000.00	15570.17	20240.00
CL1601-082		Hawkins Signal and Curb Ramps	04/30/20	0.03	2000.00	8970.00	21000.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	0.15	2000.00	2608.33	1870.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	3.90	1000.00	691.25	500.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	0.16	5000.00	6907.33	3472.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	2.20	3000.00	3109.56	844.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	17.00	600.00	624.24	624.24
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	13.40	1000.00	1758.10	0.10

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 212-00006		Seeding (Native)		Acre =====			
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	28.00	1000.00	744.34	400.00
NH050A-037		US 50A Pueblo Regional Pond					
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.60	3000.00	3023.75	1562.50
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	0.04	15000.00	4144.67	4550.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	0.42	5000.00	3444.49	1371.43
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		133.15	889.41	859.44	584.50
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	0.34	5000.00	5277.83	4950.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.50	1000.00	2349.90	1630.90
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	1.10	1500.00	7666.67	8000.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	0.19	1600.00	7750.00	3500.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	0.44	1600.00	6900.00	1800.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	0.60	2000.00	2200.00	2200.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	0.80	1000.00	1272.50	1545.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	0.10	2000.00	9574.00	17772.00
STR184B-006		CULVERTS SH 184	08/06/20	0.34	5000.00	2200.00	2200.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	0.10	2100.00	6581.14	1400.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2.30	1443.20	1421.55	1440.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	6.00	1249.06	1249.06	1249.06
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	6.00	1600.00	1216.00	1200.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	21.00	500.00	744.01	675.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	12.00	1600.00	1531.80	1433.80
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	0.25	2500.00	1000.00	1500.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	0.02	800.00	40666.67	11000.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	0.11	5000.00	5849.25	2500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		53.19	1151.96	1321.00	1313.49
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	0.25	2526.43	1300.00	100.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	0.20	1000.00	2844.67	2500.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	0.20	1000.00	8626.67	6500.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	2.18	800.00	1783.00	1155.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	21.10	600.00	1566.29	1598.86
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	0.75	5000.00	5033.33	1500.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	65.40	895.00	679.63	400.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	0.50	3000.00	3943.61	2500.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	0.50	2500.00	1956.67	3500.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	0.30	2000.00	1982.88	2940.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	0.50	3000.00	2938.06	1700.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	0.05	5000.00	25175.00	52900.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	0.80	3500.00	2731.50	2543.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 212-00006		Seeding (Native)		Acre =====			
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	0.20	2000.00	3869.98	6000.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	1.00	5000.00	1758.77	1150.00
NHPPR100-325		SH8 (SH74&STONE), SH58 (MCLNTYRE)	12/10/20	0.05	10000.00	7315.00	5630.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	65.00	450.00	707.50	749.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	151.00	628.87	672.89	672.89
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			309.98	695.94	801.71	734.56
	WEIGHTED AVERAGE FOR THE YEAR			738.36	794.62	880.44	743.08
===== 212-00007		Seeding (Native) (Hydraulic)		Acre =====			
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	26.80	2000.00	892.70	731.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			26.80	2000.00	892.70	731.50
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.30	1000.00	1777.11	1800.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.30	1000.00	1777.11	1800.00
	WEIGHTED AVERAGE FOR THE YEAR			29.10	1920.96	954.48	815.95
===== 212-00009		Seeding (Temporary)		Acre =====			
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	10.00	500.00	374.50	374.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			10.00	500.00	374.50	374.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	10.00	698.78	461.39	461.39
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			10.00	698.78	461.39	461.39
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	0.66	669.65	669.65	669.65
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	25.00	412.37	441.24	441.24
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			25.66	418.99	447.11	447.11
	WEIGHTED AVERAGE FOR THE YEAR			45.66	498.01	434.34	434.34

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 170

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	212-00022	Seeding (Riparian)		Acre	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	0.24	2464.31	2464.31	2464.31
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	0.40	2324.75	2487.48	2487.48
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		0.64	2377.09	2478.79	2478.79
		WEIGHTED AVERAGE FOR THE YEAR		0.64	2377.09	2478.79	2478.79
=====	212-00024	Seeding (Upland Grassland)		Acre	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	6.91	664.28	664.28	664.28
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.91	664.28	664.28	664.28
		WEIGHTED AVERAGE FOR THE YEAR		6.91	664.28	664.28	664.28
=====	212-00028	Seeding (Wetlands)		Acre	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	0.20	7500.00	5280.59	4500.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		0.20	7500.00	5280.59	4500.00
IM0761-226		I76/SH52 Interchange	04/02/20	0.50	3000.00	2770.45	3084.60
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		0.50	3000.00	2770.45	3084.60
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	0.02	10000.00	25000.00	25000.00
STR184B-006		CULVERTS SH 184	08/06/20	0.01	6400.00	25000.00	25000.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	0.24	1000.00	3865.26	4500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		0.27	1866.67	4236.05	6777.78
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	0.25	2500.00	8270.00	11650.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 212-00028 Seeding (Wetlands) Acre =====							
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	0.01	5000.00	63933.33	9300.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	0.10	4800.00	6067.08	1280.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	0.70	3917.53	4191.76	4191.76
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.06	3676.67	7298.44	5724.28
	WEIGHTED AVERAGE FOR THE YEAR			2.03	3645.95	4683.75	5093.61
===== 212-00032 Soil Conditioning Acre =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	0.60	2800.00	3826.34	3510.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	0.10	15000.00	28648.33	12700.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	0.90	3000.00	5250.00	5250.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	3.20	1750.00	2584.50	2812.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.90	3500.00	3261.74	3300.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	0.30	3500.00	3175.00	1350.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	0.90	3000.00	2808.25	2616.49
PWQM240-172		El Paso County, north Colorad	01/23/20	7.10	3000.00	3552.50	3105.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	36.30	3000.00	2777.94	2640.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	6.10	3000.00	3072.00	2850.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	0.20	5000.00	4500.00	3000.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	0.30	6000.00	6539.75	10000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	0.50	2500.00	4778.75	8500.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	0.50	3100.00	32354.45	60000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	0.30	2500.00	6497.86	7000.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	0.65	5000.00	4407.39	4725.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	0.10	5000.00	2746.00	4492.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	0.20	4000.00	10150.00	15000.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	0.49	8000.00	4500.00	4500.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	10.00	3000.00	3349.32	3714.75
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	3000.00	3332.75	3048.97
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	5.80	4000.00	3183.33	3100.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	0.15	4000.00	13461.80	12320.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			77.59	3118.96	3143.79	3481.01
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	0.50	5000.00	6183.96	5395.25
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	0.50	3000.00	6510.00	6500.00
IM0761-226		I76/SH52 Interchange	04/02/20	21.80	2500.00	2071.61	2305.50
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	2.70	5000.00	4378.33	5000.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	23.80	2000.00	3227.72	3655.43
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	0.25	1000.00	500.00	500.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	212-00032	Soil Conditioning		Acre =====			
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	42.20	2700.00	3242.54	2849.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
Cl211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	0.10	2700.00	12298.95	16185.00
Cl601-082		Hawkins Signal and Curb Ramps	04/30/20	0.03	5000.00	25490.00	37000.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	0.15	3000.00	7777.33	5700.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	3.90	2800.00	2517.63	2400.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	0.16	6000.00	9969.17	3720.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	2.20	3000.00	6764.29	5905.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	17.00	3100.00	3104.92	3104.92
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	13.40	3200.00	2948.75	10.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.60	5000.00	3739.25	1562.50
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	0.05	20000.00	16319.67	18000.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	0.42	10000.00	5959.87	5433.33
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		130.76	2767.82	3010.58	2769.88
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	0.34	5000.00	15440.51	6600.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.30	3200.00	6329.22	6225.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	0.19	2500.00	5875.00	3750.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	0.44	3000.00	4250.00	3000.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	0.60	6000.00	4000.00	4000.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	0.80	3500.00	3982.50	2965.00
STR184B-006		CULVERTS SH 184	08/06/20	0.34	6000.00	6000.00	6000.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	0.10	2700.00	22127.86	4400.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2.30	4083.15	4740.43	4670.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	6.00	3957.91	3957.91	3957.91
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.30	3500.00	3607.89	3700.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	6.00	4000.00	4947.60	4500.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	21.00	2500.00	2372.57	558.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	12.00	1100.00	633.35	525.05
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	0.25	2500.00	1000.00	1500.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	0.02	1500.00	41433.33	11000.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	0.11	7000.00	9634.25	9000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		54.09	2748.73	2670.35	2019.28
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	0.20	2500.00	5196.67	2500.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	2.18	3000.00	4846.20	4851.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	21.10	2500.00	1512.29	536.87
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	0.75	8000.00	11153.33	5560.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	65.40	2000.00	2285.88	350.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	0.50	10000.00	4888.52	7113.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 212-00032		Soil Conditioning		Acres =====			
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	0.50	8000.00	6566.67	8000.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	0.30	4000.00	8101.56	10055.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	0.50	10000.00	8033.84	7750.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	0.05	7500.00	25350.00	52900.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	0.80	5700.00	5670.00	5640.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	0.20	4500.00	6963.47	10000.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	1.00	6000.00	8876.76	6100.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	0.05	20000.00	24690.00	21380.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	8.00	3053.57	3053.57	3053.57
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	65.00	350.00	560.67	1070.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	151.90	2216.49	2371.64	2371.64
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		318.43	1910.90	1731.34	1678.45
		WEIGHTED AVERAGE FOR THE YEAR		580.87	2343.19	2413.88	2196.66
===== 212-00050		Sod		Sq Foot =====			
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2,125.00	3.00	2.13	2.25
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1,577.00	5.00	3.05	2.75
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3,702.00	3.85	2.73	2.46
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	270.00	5.00	5.50	8.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		270.00	5.00	5.50	8.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	200.00	5.50	8.67	7.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	300.00	5.00	4.57	1.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	3,000.00	5.00	4.30	0.79
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,500.00	5.03	4.48	1.16
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	110.00	2.75	10.00	4.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		110.00	2.75	10.00	4.00
		WEIGHTED AVERAGE FOR THE YEAR		7,582.00	4.42	3.89	2.08

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 174

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 212-00100 Tree Retention and Protection LUMP SUM =====							
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	3000.00	5583.33	7500.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	3000.00	5583.33	7500.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	3000.00	5583.33	7500.00
===== 212-00700 Organic Fertilizer Pound =====							
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	510.00	3.00	0.72	1.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			510.00	3.00	0.72	1.50
	WEIGHTED AVERAGE FOR THE YEAR			510.00	3.00	0.72	1.50
===== 212-00701 Compost (Mech App) Cubic Yard =====							
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	70.00	60.00	99.60	132.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			70.00	60.00	99.60	132.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	69.00	40.00	46.93	78.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			69.00	40.00	46.93	78.00
	WEIGHTED AVERAGE FOR THE YEAR			139.00	50.07	65.91	105.19
===== 212-00703 Humate Pound =====							
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	80.00	10.00	3.90	5.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			80.00	10.00	3.90	5.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	324.00	2.00	1.36	1.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			324.00	2.00	1.36	1.50
	WEIGHTED AVERAGE FOR THE YEAR			404.00	3.58	1.67	2.19

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 175

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 212-00704 Mycorrhizae Pound =====							
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	20.00	20.00	25.20	27.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			20.00	20.00	25.20	27.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	33.00	15.00	9.53	10.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			33.00	15.00	9.53	10.00
	WEIGHTED AVERAGE FOR THE YEAR			53.00	16.89	13.47	16.42
===== 212-00705 Elemental Sulfur Pound =====							
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	24.00	5.00	11.20	17.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			24.00	5.00	11.20	17.00
	WEIGHTED AVERAGE FOR THE YEAR			24.00	5.00	11.20	17.00
===== 212-00706 Seed (Native) Drill Acre =====							
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	0.10	1000.00	6218.00	8250.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			0.10	1000.00	6218.00	8250.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.30	1500.00	825.99	475.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.30	1500.00	825.99	475.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	0.25	8000.00	9987.00	9300.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			0.25	8000.00	9987.00	9300.00
	WEIGHTED AVERAGE FOR THE YEAR			1.65	2454.55	1724.25	2283.33

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 176

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	212-00708	Seed (Native) Brdcst		Acre	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	0.30	1000.00	3792.00	5500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		0.30	1000.00	3792.00	5500.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	0.40	4000.00	1513.88	750.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		0.40	4000.00	1513.88	750.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	0.32	5500.00	8013.13	7410.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		0.32	5500.00	8013.13	7410.00
		WEIGHTED AVERAGE FOR THE YEAR		1.02	3588.24	3353.41	4236.47
=====	212-00711	Seeding (Wetland) Broadcast		Acre	=====		
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	0.20	7000.00	1798.18	1500.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		0.20	7000.00	1798.18	1500.00
		WEIGHTED AVERAGE FOR THE YEAR		0.20	7000.00	1798.18	1500.00
=====	212-00900	Compost		Cubic Yard	=====		
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	101.00	26.00	33.04	31.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		101.00	26.00	33.04	31.00
		WEIGHTED AVERAGE FOR THE YEAR		101.00	26.00	33.04	31.00
=====	212-01200	Landscape Restoration		LUMP SUM	=====		
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	10000.00	4000.00	5000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	6000.00	6000.00	11800.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 177

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	212-01200	Landscape Restoration		LUMP SUM	=====	=====	=====
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	1000.00	7764.25	11200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	5666.67	5932.64	9333.33
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	2500.00	6343.33	2030.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	2500.00	6343.33	2030.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	4875.00	6055.85	7507.50
=====	213-00000	Mulching		Acre	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	0.60	2000.00	1096.57	1010.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		0.60	2000.00	1096.57	1010.00
		WEIGHTED AVERAGE FOR THE YEAR		0.60	2000.00	1096.57	1010.00
=====	213-00002	Mulching (Weed Free Hay)		Acre	=====	=====	=====
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	0.95	1200.00	2500.00	2500.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	36.30	800.00	879.34	660.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	6.10	2000.00	700.30	559.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	0.30	2000.00	3397.90	6000.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	0.50	7700.00	6722.33	12000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	0.30	750.00	3676.21	6000.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	10.00	1000.00	906.94	1082.25
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	5.30	4000.00	1438.33	1500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		59.75	1309.71	943.50	972.64
SFTY2254-091		225 Ramp Improvements	04/09/20	1.70	1000.00	1495.00	1190.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	14.70	750.00	938.89	880.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	0.03	4000.00	12663.33	24000.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	28.00	650.00	930.13	600.00
NH050A-037		US 50A Pueblo Regional Pond					
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	0.04	5000.00	6432.00	7075.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		44.47	702.61	943.65	736.72

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 213-00002		Mulching (Weed Free Hay)		Acre	=====		
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.30	1100.00	1275.39	746.60
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	0.27	2500.00	2350.00	2200.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	0.10	2000.00	8357.33	17772.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2.30	2144.49	1155.78	1270.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	21.00	1000.00	2401.38	264.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	12.00	1100.00	1301.41	1280.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		36.97	1120.84	1885.26	735.13
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	0.25	3792.53	1300.00	100.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	0.20	1000.00	3096.67	2500.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	0.20	2000.00	8050.00	6500.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		0.65	2381.74	4316.47	2807.69
		WEIGHTED AVERAGE FOR THE YEAR		141.84	1075.05	1217.58	845.18
===== 213-00003		Mulching (Weed Free)		Acre	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	0.20	5000.00	1618.73	2103.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	2.10	900.00	925.34	675.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	11.10	700.00	859.00	948.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	0.49	1500.00	2110.00	2110.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	1000.00	1148.87	967.03
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	39.00	650.00	706.99	635.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		53.89	700.41	736.45	726.05
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	0.50	3500.00	4218.74	3403.37
IM0761-226		I76/SH52 Interchange	04/02/20	18.40	650.00	1189.32	548.55
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	2.70	2000.00	1389.67	2500.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	0.15	1000.00	4347.67	1960.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	3.90	1000.00	1130.50	1100.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	0.10	600.00	11681.43	1446.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	13.00	800.00	792.52	792.52

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 213-00003		Mulching (Weed Free)		Acre =====			
ITS SW02-303	R1: US 285, SH 83 R2: SH 83,		05/28/20	13.40	1200.00	1907.84	10.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			52.15	953.02	1400.67	646.41
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	0.25	3500.00	4876.55	4560.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	0.34	5000.00	6805.21	4950.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	0.60	3000.00	2300.00	2300.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	0.80	1000.00	1905.00	1810.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	0.10	1000.00	12316.64	2800.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	3.00	510.98	510.98	510.98
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	26.00	286.28	792.52	792.52
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			31.09	458.39	1544.00	902.85
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	21.10	650.00	1291.55	1274.64
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	65.40	860.00	652.49	400.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	0.30	4000.00	4517.10	6310.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	0.80	3500.00	1875.50	1651.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	0.05	6000.00	14440.00	10880.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	116.80	546.39	584.64	584.64
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			204.45	675.36	720.90	611.88
	WEIGHTED AVERAGE FOR THE YEAR			341.58	701.95	889.18	661.65
===== 213-00004		Mulching (Weed Free Straw)		Acre =====			
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	120.00	500.00	624.20	602.61
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			120.00	500.00	624.20	602.61
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	0.16	5000.00	4979.67	4464.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			0.16	5000.00	4979.67	4464.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	1.22	3100.00	3566.67	3700.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 180

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 213-00004		Mulching (Weed Free Straw)		Acre =====			
STR184B-006		CULVERTS SH 184	08/06/20	0.35	5000.00	2100.00	2100.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.57	3523.57	3438.65	3343.31
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	6.90	735.00	735.00	735.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.90	735.00	735.00	735.00
		WEIGHTED AVERAGE FOR THE YEAR		128.63	555.11	662.28	647.97
===== 213-00007		Mulching (Wood Strand)		Acre =====			
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	29.00	7500.00	9524.40	11000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		29.00	7500.00	9524.40	11000.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	0.50	10000.00	7379.88	14000.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	0.50	10000.00	14951.11	13800.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	60.00	800.00	6895.00	6660.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		61.00	950.82	6952.33	6778.69
		WEIGHTED AVERAGE FOR THE YEAR		90.00	3061.11	7685.04	8138.89
===== 213-00008		Mulching (Wood Chip)		Cubic Foot =====			
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	100.00	15.00	12.96	3.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	100.00	20.00	16.50	2.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		200.00	17.50	14.57	2.65
		WEIGHTED AVERAGE FOR THE YEAR		200.00	17.50	14.57	2.65
===== 213-00011		Mulching (Hydraulic)		Acre =====			
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	23.80	480.00	1328.95	1157.89
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		23.80	480.00	1328.95	1157.89

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 181

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 213-00011		Mulching (Hydraulic)		Acre	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	1200.00	1351.67	1470.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			40.00	1200.00	1351.67	1470.00
	WEIGHTED AVERAGE FOR THE YEAR			63.80	931.41	1347.91	1353.57
===== 213-00012		Spray-on Mulch Blanket		Acre	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	0.90	4500.00	4268.96	4037.92
PWQM240-172		El Paso County, north Colorad	01/23/20	4.00	3500.00	3450.00	3400.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	0.50	3500.00	5834.49	9400.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	0.65	6000.00	4565.16	4445.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	0.10	2000.00	2610.50	4221.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	3500.00	4091.49	4141.14
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	0.15	4000.00	9231.90	11030.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			7.30	3835.62	4217.86	4252.21
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	0.50	3000.00	7125.00	7000.00
IM0761-226		I76/SH52 Interchange	04/02/20	0.25	4700.00	4964.72	4380.45
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.50	3000.00	3825.00	2500.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.60	3500.00	2988.57	3000.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	10.00	3700.00	3797.55	3797.55
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	0.42	5200.00	5895.63	6807.14
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			14.27	3641.14	3745.70	3782.73
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.30	4500.00	3746.58	3500.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	0.02	300.00	61950.00	11000.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	0.11	8000.00	10137.50	7000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	10.00	3411.07	3754.12	3754.12
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			12.43	3648.17	3986.42	3747.48
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	1.05	5000.00	5122.00	4240.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 213-00012							
		Spray-on Mulch Blanket		Acre			
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	0.75	7000.00	6295.00	5760.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	0.50	5000.00	6470.00	7500.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	1.00	4000.00	7962.34	5900.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	10.00	3247.42	3474.74	3474.74
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		13.30	3719.86	5221.60	3997.70
		WEIGHTED AVERAGE FOR THE YEAR		47.30	3695.14	4236.49	3906.37
===== 213-00061							
		Mulch Tackifier		Pound			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	120.00	3.00	3.83	3.60
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	160.00	6.00	1.75	0.90
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	400.00	3.50	3.14	2.85
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	2,420.00	3.10	2.78	3.05
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	7,260.00	5.00	6.01	2.88
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1,300.00	2.50	1.89	1.60
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	56.00	5.00	14.93	10.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	100.00	5.00	17.28	30.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	60.00	3.00	12.54	24.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	24,000.00	4.00	2.05	1.95
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	98.00	100.00	4.50	4.50
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	2,000.00	5.00	2.83	3.04
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,060.00	6.00	1.67	1.15
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	5,200.00	2.75	2.48	2.75
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		44,234.00	4.23	3.07	2.39
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	100.00	10.00	8.16	9.45
IM0761-226		I76/SH52 Interchange	04/02/20	3,680.00	2.40	2.49	2.35
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	540.00	3.00	2.83	2.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	40.00	3.00	20.00	20.00
SFTY2254-091		225 Ramp Improvements	04/09/20	340.00	5.00	2.30	0.60
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	7,156.00	3.00	2.11	2.22
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	6.00	15.00	56.33	115.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	30.00	10.00	16.42	7.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	34.00	4.00	19.00	24.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	20.00	5.00	63.70	8.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	8,280.00	2.40	2.44	2.44
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	2,680.00	3.00	2.17	0.10
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	5,600.00	3.00	2.14	1.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	213-00061	Mulch Tackifier		Pound	=====	=====	=====
NH050A-037		US 50A Pueblo Regional Pond					
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	320.00	5.00	11.75	11.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	4.00	25.00	74.17	72.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		28,830.00	2.84	2.33	2.06
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	51.00	12.00	13.00	13.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	68.00	5.00	28.11	4.50
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	279.00	4.00	3.75	3.45
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	54.00	3.50	6.63	5.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	155.00	4.00	5.00	5.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	160.00	2.50	3.50	4.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	20.00	7.00	15.22	24.00
STR184B-006		CULVERTS SH 184	08/06/20	64.00	20.00	8.00	8.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	460.00	7.87	2.54	2.70
STM094A-038		SH94 WB PASSING LANE	09/01/20	700.00	1.79	1.79	1.79
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4,200.00	5.00	2.74	3.65
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2,300.00	2.50	2.36	2.25
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	50.00	10.00	260.00	500.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5,280.00	1.68	2.44	2.44
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		13,841.00	3.30	3.35	4.73
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	50.00	7.31	11.00	10.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	20.00	2.75	43.17	45.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	10.00	5.00	52.33	60.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	4,220.00	2.50	3.94	3.32
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	13,020.00	3.00	2.42	1.50
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	200.00	6.00	4.00	4.50
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	170.00	13.00	14.63	1.25
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	4.00	3.00	325.00	100.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	23,370.00	2.11	2.26	2.26
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		41,064.00	2.50	2.66	2.19
		WEIGHTED AVERAGE FOR THE YEAR		127,969.00	3.26	2.78	2.51
=====	213-00067	Rock Mulch (Weed Free)		Sq Foot	=====	=====	=====
STRR300-249		Grand and Jackson Counties AD	03/05/20	363.00	15.00	15.33	25.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 184

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 213-00067		Rock Mulch (Weed Free)		Sq Foot			
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	37.00	15.00	20.23	20.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		400.00	15.00	15.92	24.54
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	239.00	25.00	10.83	10.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	200.00	20.00	15.43	10.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	200.00	30.00	20.65	10.06
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		639.00	25.00	16.09	10.02
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	550.00	20.00	15.72	2.15
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		550.00	20.00	15.72	2.15
		WEIGHTED AVERAGE FOR THE YEAR		1,589.00	20.75	15.95	10.95
===== 213-00070		Landscape Weed Barr Fabric		Sq Yard			
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	2.00	20.00	162.33	330.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	20.00	162.33	330.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	200.00	3.00	8.86	7.50
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	200.00	5.00	9.43	7.54
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4,116.00	2.18	2.15	2.15
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4,516.00	2.34	4.58	2.63
		WEIGHTED AVERAGE FOR THE YEAR		4,518.00	2.35	4.73	2.77
===== 213-00150		Bonded Fiber Matrix		Acre			
PWQM240-172		El Paso County, north Colorad	01/23/20	5.00	3300.00	3450.00	3400.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	3000.00	4116.49	4141.14
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	5.80	3000.00	2460.00	2700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		11.80	3127.12	3084.87	3118.74

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 185

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 213-00150		Bonded Fiber Matrix		Acre	=====		
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.50	3500.00	3937.33	2500.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	27.50	3100.00	2533.85	2409.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.50	3200.00	2922.46	3000.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	10.00	3700.00	3754.12	3754.12
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		40.50	3266.67	2629.68	2766.39
STM094A-038		SH94 WB PASSING LANE	09/01/20	5.00	2740.52	2740.52	2740.52
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	8.00	2800.00	3311.31	4170.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	10.00	3411.07	3754.12	3754.12
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		23.00	3052.75	3336.30	3678.43
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	5.00	2919.64	2919.64	2919.64
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	20.00	2930.00	2471.67	2690.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	50.00	2010.31	2151.03	2151.03
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		75.00	2316.18	2392.86	2346.00
		WEIGHTED AVERAGE FOR THE YEAR		150.30	2748.68	2665.67	2723.84
===== 213-00470		Landscape Border (1/4x5 In)		Lin Foot	=====		
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	150.00	7.00	11.28	6.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		150.00	7.00	11.28	6.50
		WEIGHTED AVERAGE FOR THE YEAR		150.00	7.00	11.28	6.50
===== 213-00700		Landscape Boulder		Each	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	55.00	500.00	185.00	290.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		55.00	500.00	185.00	290.00
		WEIGHTED AVERAGE FOR THE YEAR		55.00	500.00	185.00	290.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 186

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 214-00000 Landscape Maintenance				LUMP SUM =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	25000.00	1906.67	1050.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	17000.00	7896.00	8250.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	21000.00	5650.00	4650.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	25000.00	5750.00	1500.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	25000.00	5750.00	1500.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1.00	5000.00	32999.50	31000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	5000.00	32999.50	31000.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	1.00	3000.00	9000.00	10600.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	3000.00	9000.00	10600.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	15000.00	12483.22	10480.00
===== 214-00005 Landscape Maintenance (24 Month)				LUMP SUM =====			
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	7500.00	22218.00	14590.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	7500.00	22218.00	14590.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	25000.00	31557.22	29150.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	28400.00	28769.28	28769.28
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	26700.00	31247.45	28959.64
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	10000.00	13047.83	7500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	10000.00	13047.83	7500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 187

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 214-00005		Landscape Maintenance (24 Month)		LUMP SUM	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	13903.35	13903.35	13903.35
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	41237.11	84662.37	84662.37
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	27570.23	49282.86	49282.86
		WEIGHTED AVERAGE FOR THE YEAR		6.00	21006.74	25313.81	29762.50
===== 214-00201		Deciduous Tree (Tubeling)		Each	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	5.00	100.00	107.00	107.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.00	100.00	107.00	107.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	100.00	107.00	107.00
===== 214-00222		Decid Tree (2 In Cal) (Furnish)		Each	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	400.00	1213.40	1375.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	400.00	1213.40	1375.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	7.00	500.00	803.51	990.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		7.00	500.00	803.51	990.00
		WEIGHTED AVERAGE FOR THE YEAR		8.00	487.50	841.46	1038.13
===== 214-00330		Deciduous Shrub (3 Gal)		Each	=====		
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	44.00	70.00	43.25	53.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		44.00	70.00	43.25	53.00
		WEIGHTED AVERAGE FOR THE YEAR		44.00	70.00	43.25	53.00
===== 214-00504		Evergreen Tree (4 Ft)(B-B)		Each	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	12.00	700.00	680.57	608.20
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12.00	700.00	680.57	608.20
		WEIGHTED AVERAGE FOR THE YEAR		12.00	700.00	680.57	608.20



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	214-01011	Live Brush Mattress		Lin Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	225.00	67.01	71.70	71.70
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		225.00	67.01	71.70	71.70
		WEIGHTED AVERAGE FOR THE YEAR		225.00	67.01	71.70	71.70
=====	214-01013	Live Willow Stakes		Each	=====		
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	475.00	8.00	5.00	5.00
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		475.00	8.00	5.00	5.00
		WEIGHTED AVERAGE FOR THE YEAR		475.00	8.00	5.00	5.00
=====	214-01032	Large Woody Material		Each	=====		
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	2500.00	1790.63	500.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1.00	2500.00	1790.63	500.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	2500.00	1790.63	500.00
=====	214-01403	Nursery Stock Container (DRC # 60)		Each	=====		
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	25.00	50.00	74.75	69.00
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		25.00	50.00	74.75	69.00
		WEIGHTED AVERAGE FOR THE YEAR		25.00	50.00	74.75	69.00
=====	215-00700	Transplant Sod		Sq Yard	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	272.00	80.00	29.02	76.80
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		272.00	80.00	29.02	76.80
		WEIGHTED AVERAGE FOR THE YEAR		272.00	80.00	29.02	76.80
=====	216-00021	Soil Reten Blanket (Cl 1)		Sq Yard	=====		
STM094A-038		SH94 WB PASSING LANE	09/01/20	13,460.00	3.04	3.04	3.04
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		13,460.00	3.04	3.04	3.04

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 189

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	216-00021	Soil Reten Blanket (Cl 1)		Sq Yard	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	18,400.00	2.19	2.19	2.19
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			18,400.00	2.19	2.19	2.19
	WEIGHTED AVERAGE FOR THE YEAR			31,860.00	2.55	2.55	2.55
=====	216-00041	Soil Reten Blanket (S/C)		Sq Yard	=====		
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	2,300.00	2.50	2.85	2.60
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2,300.00	2.50	2.85	2.60
	WEIGHTED AVERAGE FOR THE YEAR			2,300.00	2.50	2.85	2.60
=====	216-00070	Geocell Confinement Sys		Sq Yard	=====		
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	2,990.00	60.00	29.36	16.34
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2,990.00	60.00	29.36	16.34
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	359.00	60.00	51.39	45.25
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			359.00	60.00	51.39	45.25
	WEIGHTED AVERAGE FOR THE YEAR			3,349.00	60.00	31.45	19.44
=====	216-00101	Soil Reten Blanket (S-C)(PhotoD Cl 1)		Sq Yard	=====		
FSA0341-097 NHPP4701-134		US 34 & MACGREGOR INTERSECTIO C-470 NOISE WALL WEST OF LUCE	01/09/20 02/06/20	4,340.00 21,580.00	5.00 3.00	3.75 2.10	3.75 1.70
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			25,920.00	3.33	2.16	2.04
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	968.00	4.00	4.80	4.25
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			968.00	4.00	4.80	4.25

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 190

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	216-00101	Soil Reten Blanket (S-C)(PhotoD Cl 1)		Sq Yard	=====		
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	340.00	4.00	6.00	6.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	4,226.00	3.00	3.93	3.95
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4,566.00	3.07	3.95	4.10
		WEIGHTED AVERAGE FOR THE YEAR		31,454.00	3.32	2.59	2.41
=====	216-00111	Soil Reten Blanket (Excel)(PhotoD Cl 1)		Sq Yard	=====		
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	2,250.00	3.00	5.00	5.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,250.00	3.00	5.00	5.00
		WEIGHTED AVERAGE FOR THE YEAR		2,250.00	3.00	5.00	5.00
=====	216-00201	Soil Reten Blanket (S-C)(BioD Cl 1)		Sq Yard	=====		
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	100.00	11.00	60.50	96.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	14,470.00	2.40	4.38	5.00
STR131A-038		SH 131 MP 51.95-55.73, ROUT	01/16/20	1,000.00	4.00	3.40	3.55
PWQM240-172		El Paso County, north Colorad	01/23/20	14,808.00	2.50	2.65	2.80
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	100.00	2.50	5.56	5.82
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1,000.00	3.50	3.78	3.55
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	968.00	3.00	3.18	3.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	105.00	4.00	4.15	4.15
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	8,000.00	2.50	2.71	2.19
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2,717.00	4.00	4.78	5.50
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	19,079.00	2.40	2.50	2.50
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1,813.00	3.00	3.40	3.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		64,160.00	2.59	2.99	3.43
IM0761-226		I76/SH52 Interchange	04/02/20	16,633.00	2.00	2.74	2.44
SFTY2254-091		225 Ramp Improvements	04/09/20	1,166.00	4.00	3.25	2.50
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	18,449.00	7.00	3.23	2.98
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	800.00	4.00	2.78	2.60

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 191

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	216-00201	Soil Reten Blanket (S-C)(BioD Cl 1)		Sq Yard	=====	=====	=====
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	10,600.00	7.00	3.84	3.19
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	15,960.00	2.60	2.66	2.66
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	54,300.00	2.50	2.73	2.40
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		117,908.00	3.58	2.89	2.60
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	485.00	3.50	5.49	6.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	778.00	2.00	3.54	2.21
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	463.00	5.00	4.25	4.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	1,047.00	5.00	3.75	3.50
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2,000.00	3.50	3.00	3.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1,560.00	3.78	3.38	3.60
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	100.00	2.34	3.25	3.25
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6,433.00	3.72	3.56	3.43
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	5,912.00	8.70	3.98	2.30
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	3,500.00	4.00	3.95	3.85
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	250.00	4.00	8.31	11.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	968.00	3.00	3.95	5.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	30,000.00	2.25	2.38	2.05
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	121,240.00	2.01	2.15	2.15
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		161,870.00	2.35	2.52	2.20
		WEIGHTED AVERAGE FOR THE YEAR		350,371.00	2.83	2.83	2.59
=====	216-00211	Soil Reten Blanket (Exc)(BioD Cl 1)		Sq Yard	=====	=====	=====
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	50.00	6.00	25.84	10.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		50.00	6.00	25.84	10.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	200.00	10.00	7.58	11.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		200.00	10.00	7.58	11.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 192

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 216-00211		Soil Reten Blanket (Exc)(BioD Cl 1)		Sq Yard	=====	=====	=====
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	180.00	20.00	4.81	5.75
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			180.00	20.00	4.81	5.75
	WEIGHTED AVERAGE FOR THE YEAR			430.00	13.72	8.20	8.69
===== 216-00221		Soil Reten Blanket (C)(BioD Cl 1)		Sq Yard	=====	=====	=====
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	604.00	3.50	3.25	3.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			604.00	3.50	3.25	3.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	555.00	4.75	4.00	4.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			555.00	4.75	4.00	4.00
	WEIGHTED AVERAGE FOR THE YEAR			1,159.00	4.10	3.43	3.48
===== 216-00301		Turf Reinf Mat (Cl 1)		Sq Yard	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	12,649.00	6.50	4.96	4.65
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			12,649.00	6.50	4.96	4.65
STMR200-249 NHPP1602-167		US 24, M.P. 288.74; SH 115, M	07/23/20	424.00	8.00	6.50	5.25
		US 160 MP 126.4-128.19	09/17/20	440.00	7.00	6.80	6.65
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			864.00	7.49	6.74	5.96
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	400.00	4.75	4.75	4.75
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			400.00	4.75	4.75	4.75
	WEIGHTED AVERAGE FOR THE YEAR			13,913.00	6.51	5.03	4.73

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 193

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 216-00302 Turf Reinf Mat (Cl 2) Sq Yard =====							
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	19,079.00	8.00	5.77	5.30
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		19,079.00	8.00	5.77	5.30
===== 216-00303 Turf Reinf Mat (Cl 3) Sq Yard =====							
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	200.00	5.87	5.87	5.87
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		200.00	5.87	5.87	5.87
		WEIGHTED AVERAGE FOR THE YEAR		19,279.00	7.98	5.77	5.31
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	113.00	10.00	7.63	8.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		113.00	10.00	7.63	8.50
STM094A-038		SH94 WB PASSING LANE	09/01/20	13,460.00	5.26	5.26	5.26
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		13,460.00	5.26	5.26	5.26
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	300.00	7.01	7.01	7.01
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		300.00	7.01	7.01	7.01
		WEIGHTED AVERAGE FOR THE YEAR		13,873.00	5.34	5.35	5.32
===== 217-00000 Herbicide Treatment Sq Yard =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	3,000.00	3.50	0.57	0.55
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	5,982.00	0.42	0.35	0.30
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	200.00	10.00	5.63	5.25
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	500.00	120.00	3.17	1.85
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		9,682.00	7.75	0.84	0.56

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 217-00000		Herbicide Treatment		Sq Yard	=====		
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	199.00	6.00	3.83	6.63
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		199.00	6.00	3.83	6.63
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	10.00	160.00	53.64	50.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		10.00	160.00	53.64	50.00
ITS ITS B-003		ITS FIBER ON I-76	10/29/20	200.00	200.00	7.92	1.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	100.00	2.00	1.83	1.70
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	4,200.00	2.00	0.70	0.40
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	5,000.00	2.00	0.35	0.40
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		9,500.00	6.17	0.66	0.43
		WEIGHTED AVERAGE FOR THE YEAR		19,391.00	7.03	0.83	0.58
===== 217-00020		Herbicide Treatment		Hour	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	8.00	200.00	246.00	202.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	20.00	150.00	163.42	80.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	8.00	125.00	214.20	165.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		36.00	155.56	184.91	126.00
IM0761-226		I76/SH52 Interchange	04/02/20	20.00	165.00	230.62	265.00
SFTY2254-091		225 Ramp Improvements	04/09/20	8.00	150.00	215.00	300.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	10.00	145.00	179.05	203.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	8.00	85.00	311.63	350.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	20.00	150.00	178.36	100.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	20.00	150.00	161.75	181.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	40.00	200.00	193.04	193.04

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 195

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 217-00020		Herbicide Treatment		Hour =====			
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	20.00	125.00	192.04	0.10
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			146.00	158.42	202.81	177.25
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	171.43	214.00	214.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			40.00	171.43	214.00	214.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	10.00	175.00	184.75	159.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	8.00	145.00	142.50	180.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	50.00	203.57	203.57	203.57
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	204.12	218.41	218.41
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			268.00	201.17	207.62	212.28
	WEIGHTED AVERAGE FOR THE YEAR			490.00	182.65	202.08	195.64
===== 218-00000		Noxious Weed Management		LUMP SUM =====			
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	5400.00	5350.00	5350.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	5400.00	5350.00	5350.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	5000.00	5350.00	5350.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	5000.00	5350.00	5350.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	5505.15	5890.51	5890.51
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	5505.15	5890.51	5890.51
	WEIGHTED AVERAGE FOR THE YEAR			3.00	5301.72	5530.17	5530.17
===== 240-00000		Wildlife Biologist		Hour =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	4.00	100.00	82.74	77.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	240-00000	Wildlife Biologist		Hour =====			
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	20.00	120.00	1012.50	275.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	20.00	100.00	150.61	80.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	80.00	110.00	87.50	100.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	20.00	130.00	147.75	130.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	20.00	150.00	103.50	95.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	20.00	150.00	125.00	125.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40.00	130.00	126.67	110.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	8.00	100.00	163.00	220.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		232.00	121.55	180.94	123.14
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	15.00	120.00	145.73	121.28
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	20.00	130.00	126.67	130.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	150.00	154.56	90.00
SFTY2254-091		225 Ramp Improvements	04/09/20	16.00	25.00	128.00	101.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	80.00	100.00	105.62	82.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	20.00	150.00	126.00	138.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	20.00	110.00	199.00	215.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	20.00	100.00	112.99	112.99
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	40.00	125.00	141.50	66.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		271.00	114.39	124.16	104.04
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	80.00	120.00	98.75	80.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	20.00	200.00	170.00	170.00
STR184B-006		CULVERTS SH 184	08/06/20	30.00	150.00	125.00	125.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	40.00	130.00	123.83	78.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	16.00	110.00	110.29	90.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	5.00	120.00	166.60	180.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	40.00	140.00	135.49	130.25
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		231.00	135.32	119.69	104.85
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	60.00	120.00	161.30	141.50
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	30.00	120.00	160.57	131.70
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	40.00	150.00	189.33	123.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	5.00	170.00	376.19	275.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	40.00	125.00	162.67	120.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 240-00000 Wildlife Biologist Hour =====							
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	150.00	160.07	96.05
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	170.00	158.95	160.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	8.00	200.00	134.75	159.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	80.00	150.00	97.50	90.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	12.00	800.00	146.20	150.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	40.00	125.00	136.39	88.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	40.00	100.00	101.39	114.75
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	100.00	115.71	115.71	115.71
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	16.00	130.00	225.33	264.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	40.00	72.17	77.22	77.22
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				571.00	141.48	149.58	118.82
WEIGHTED AVERAGE FOR THE YEAR				1,305.00	131.22	140.43	114.04
===== 240-00010 Rem of Nests Hour =====							
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	80.00	95.00	119.65	85.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	50.00	100.00	87.51	105.01
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	80.00	110.00	75.00	80.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	40.00	102.00	87.28	60.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	100.00	100.00	96.92	60.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	40.00	130.00	98.48	120.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	30.00	100.00	128.51	150.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	10.00	150.00	91.25	95.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	20.00	125.00	217.99	62.71
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8.00	100.00	199.34	225.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				458.00	105.85	117.10	87.67
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	8.00	100.00	298.50	285.00
IM0761-226		I76/SH52 Interchange	04/02/20	20.00	100.00	176.57	115.39
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	20.00	140.00	117.67	130.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	80.00	100.00	124.49	82.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	20.00	110.00	179.56	105.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				148.00	106.76	138.65	107.35
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	20.00	140.00	97.38	135.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 240-00010							
		Rem of Nests		Hour			
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	10.00	140.00	130.00	130.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	52.00	105.00	145.14	100.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	16.00	123.16	140.20	1.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	40.00	100.00	123.00	74.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	25.00	75.00	140.88	180.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	219.72	242.89	242.89
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		203.00	129.53	140.27	130.01
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	100.00	185.00	119.33	123.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	130.00	113.40	96.05
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	8.00	100.00	129.75	159.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	80.00	106.00	89.00	83.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	12.00	150.00	104.95	70.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	40.00	75.00	136.39	88.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	16.00	120.00	114.38	150.19
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	40.00	120.00	97.55	114.75
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	100.00	109.29	109.29	109.29
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	40.00	100.00	148.28	304.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	80.00	150.00	238.74	238.74
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		556.00	128.47	126.16	139.56
		WEIGHTED AVERAGE FOR THE YEAR		1,365.00	118.68	128.33	117.24
===== 240-00015							
		Protect Migratory Birds		Hour			
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	50.00	100.00	53.51	105.01
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		50.00	100.00	53.51	105.01
SFTY2254-091		225 Ramp Improvements	04/09/20	16.00	80.00	128.00	101.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		16.00	80.00	128.00	101.00
		WEIGHTED AVERAGE FOR THE YEAR		66.00	95.15	71.56	104.04
===== 240-00017							
		Protect Migratory Birds		LUMP SUM			
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	5000.00	5690.00	8900.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	5000.00	5690.00	8900.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	5000.00	5690.00	8900.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 199

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 240-00020		Netting		Sq Yard	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	2,200.00	15.00	9.24	6.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	500.00	10.00	14.45	18.90
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	584.00	11.00	12.21	14.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	800.00	10.00	11.46	9.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	560.00	15.00	11.15	10.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	257.00	6.50	12.38	11.40
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,000.00	10.00	9.88	12.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5,901.00	12.29	10.14	9.92
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	200.00	6.00	30.17	31.57
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	400.00	10.00	19.53	8.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		600.00	8.67	25.61	15.86
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	22.00	10.00	38.63	50.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	12,770.00	45.00	9.17	7.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	96.00	19.27	25.06	1.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	50.00	31.64	31.64	31.64
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	500.00	10.00	9.98	11.60
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		13,438.00	43.41	9.35	7.29
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2,000.00	25.00	12.93	8.80
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	100.00	20.00	9.04	3.40
CI33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	100.00	15.00	13.07	3.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	50.00	10.00	12.24	18.77
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	750.00	11.73	11.73	11.73
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	80.00	20.00	16.81	59.40
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3,080.00	20.91	12.90	10.63
		WEIGHTED AVERAGE FOR THE YEAR		23,019.00	31.51	10.08	8.63
===== 240-00100		Prairie Dog Mgmt		LUMP SUM	=====		
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	1000.00	6750.00	8900.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 200

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 240-00100		Prairie Dog Mgmt		LUMP SUM	=====	=====	=====
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	20000.00	32069.11	24838.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	10500.00	27005.29	16869.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	10500.00	27005.29	16869.00
===== 240-00200		Bat House		Each	=====	=====	=====
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	2.00	500.00	742.89	350.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	500.00	742.89	350.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	2164.95	1158.25	1158.25
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	2164.95	1158.25	1158.25
	WEIGHTED AVERAGE FOR THE YEAR			4.00	1332.48	802.23	754.13
===== 250-00010		Envir Health/Safety Mngmt		LUMP SUM	=====	=====	=====
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	6000.00	3270.75	2845.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	1.00	12000.00	9140.44	15000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	9000.00	6205.60	8922.50
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	10000.00	3082.35	2984.96
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	8000.00	9671.67	20000.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	5000.00	8233.33	3850.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	3000.00	3204.65	3204.65
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	6500.00	5606.87	7509.90
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1.00	10000.00	12300.00	17500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 201

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 250-00010		Envir Health/Safety Mngmt		LUMP SUM			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	2795.00	3088.66	3088.66
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	6397.50	9997.17	10294.33
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	6000.00	5786.67	7500.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	1.00	10000.00	8782.00	7915.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	2680.41	2868.04	2868.04
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	6226.80	7126.45	6094.35
	WEIGHTED AVERAGE FOR THE YEAR			11.00	6861.40	6636.22	7886.94
===== 250-00050		Monitoring Technician		Hour			
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	40.00	140.00	137.83	40.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			40.00	140.00	137.83	40.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	40.00	200.00	127.33	150.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	80.00	170.00	173.33	161.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			120.00	180.00	158.00	157.33
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	40.00	150.00	106.67	110.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			40.00	150.00	106.67	110.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	40.00	125.00	108.33	40.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	16.00	135.00	179.00	210.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	40.00	140.00	112.33	116.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			96.00	132.92	127.50	100.00
	WEIGHTED AVERAGE FOR THE YEAR			296.00	155.27	138.05	116.49

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 250-00100		Environmental Health and Safety		LUMP SUM	=====		
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	10000.00	8526.67	5790.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	1.00	1000.00	7060.50	5485.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	5500.00	7688.86	5637.50
	WEIGHTED AVERAGE FOR THE YEAR			2.00	5500.00	7688.86	5637.50
===== 250-00110		Health and Safety Officer		Hour	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	10.00	120.00	155.53	125.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	40.00	120.00	158.01	40.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			50.00	120.00	157.51	57.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	40.00	200.00	135.00	150.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	20.00	150.00	210.33	264.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			60.00	183.33	160.11	188.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	40.00	150.00	81.67	35.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			40.00	150.00	81.67	35.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	40.00	125.00	111.67	40.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	16.00	90.00	204.20	250.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	16.00	150.00	122.33	130.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	20.00	285.00	158.00	81.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			92.00	158.04	145.58	101.09
	WEIGHTED AVERAGE FOR THE YEAR			242.00	155.12	142.20	102.60
===== 250-00120		Material Sampling and Delivery		Each	=====		
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10.00	350.00	407.00	306.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			10.00	350.00	407.00	306.00
	WEIGHTED AVERAGE FOR THE YEAR			10.00	350.00	407.00	306.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 203

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 250-00200 Material Handling (Stockpile) Cubic Yard =====							
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	200.00	25.00	17.08	3.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	20.00	200.00	223.00	314.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		220.00	40.91	35.80	31.27
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	2.00	50.00	196.00	175.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	50.00	196.00	175.00
		WEIGHTED AVERAGE FOR THE YEAR		222.00	40.99	38.19	32.57
===== 250-00204 Materials Management Plan LUMP SUM =====							
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	3000.00	1284.00	1284.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	3000.00	1284.00	1284.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	2500.00	3088.66	3088.66
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	2500.00	3088.66	3088.66
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	1.00	2700.00	13188.83	4000.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	2680.41	2868.04	2868.04
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	2690.21	11714.43	3434.02
		WEIGHTED AVERAGE FOR THE YEAR		4.00	2720.10	9597.08	2810.18
===== 250-00210 Solid Waste Disposal Cubic Yard =====							
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	20.00	250.00	237.00	336.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		20.00	250.00	237.00	336.00
		WEIGHTED AVERAGE FOR THE YEAR		20.00	250.00	237.00	336.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 204

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 250-00220		Hazardous Waste Disposal		Cubic Yard	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	600.00	585.00	520.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	600.00	585.00	520.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	200.00	20.00	61.50	3.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	5.00	1000.00	676.33	709.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		205.00	43.90	76.50	20.22
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	2.00	50.00	214.60	155.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	50.00	214.60	155.00
		WEIGHTED AVERAGE FOR THE YEAR		208.00	46.63	81.93	23.92
===== 304-01000		ABC (CL 1)		Ton	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	63,910.00	18.00	20.76	15.60
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		63,910.00	18.00	20.76	15.60
		WEIGHTED AVERAGE FOR THE YEAR		63,910.00	18.00	20.76	15.60
===== 304-01005		ABC (CL 1)		Cubic Yard	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	100.00	40.00	86.42	81.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		100.00	40.00	86.42	81.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	818.00	65.00	56.33	63.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		818.00	65.00	56.33	63.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	14.00	200.00	372.33	400.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 205

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 304-01005 STR0641-104	ABC (CL 1) SH64 RANGELY EAST/US 40 DINOS		12/03/20	Cubic Yard 2,550.00	50.00	44.01	49.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2,564.00	50.82	45.08	50.92
	WEIGHTED AVERAGE FOR THE YEAR			3,482.00	53.84	47.66	54.62
===== 304-02000	ABC (CL 2)			Ton			
NHPP145A-080	SH 145 Keystone-Placerville R		03/05/20	157.00	35.00	47.00	47.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			157.00	35.00	47.00	47.00
NHPP1602-167	US 160 MP 126.4-128.19		09/17/20	20,077.00	24.00	26.95	22.80
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			20,077.00	24.00	26.95	22.80
	WEIGHTED AVERAGE FOR THE YEAR			20,234.00	24.09	26.97	22.99
===== 304-02005	ABC (CL 2)			Cubic Yard			
STM094A-038	SH94 WB PASSING LANE		09/01/20	80.00	85.61	85.61	85.61
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			80.00	85.61	85.61	85.61
	WEIGHTED AVERAGE FOR THE YEAR			80.00	85.61	85.61	85.61
===== 304-05000	ABC (CL 5)			Ton			
NHPP 0852-116	US85:HAMPDEN TO FLORIDA-RESUR		02/06/20	1,557.00	40.00	46.00	70.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,557.00	40.00	46.00	70.00
	WEIGHTED AVERAGE FOR THE YEAR			1,557.00	40.00	46.00	70.00
===== 304-06000	ABC (CL 6)			Ton			
FSA0341-097	US 34 & MACGREGOR INTERSECTIO		01/09/20	719.00	55.00	56.00	56.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	304-06000	ABC (CL 6)		Ton =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4,459.00	35.00	44.79	44.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,727.00	42.00	50.04	42.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	1,085.00	50.00	51.50	53.00
PWQM240-172		El Paso County, north Colorad	01/23/20	1,547.00	45.00	48.00	63.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	5,318.00	25.00	29.55	24.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	120.00	80.00	80.50	79.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	69,190.00	22.00	27.58	28.73
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	5,145.00	50.00	38.50	32.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	148.00	60.00	58.00	58.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	70,563.00	24.00	23.00	17.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	687.00	70.00	64.40	47.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		160,708.00	25.29	25.59	24.85
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	1,228.92	38.00	38.25	41.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	6,269.00	25.00	34.59	34.17
SFTY2254-091		225 Ramp Improvements	04/09/20	1,947.00	50.00	67.50	59.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	596.41	35.00	55.99	45.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	533.00	40.00	59.33	56.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	3,633.00	45.00	49.33	58.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	12,110.00	30.00	29.15	20.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	14.00	26.00	193.33	345.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	358.00	30.00	41.53	29.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		26,689.33	33.00	34.14	33.88
FSAC010-124		US 40, US 287, SH 88	08/06/20	41.00	45.00	86.67	105.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	5,740.00	26.42	26.42	26.42
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	1,363.00	50.00	53.83	37.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1,210.00	35.00	49.63	37.16
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3,735.00	35.00	41.29	30.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	4,396.00	31.00	33.02	28.55
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		16,485.00	32.21	38.94	29.66
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	461.00	50.00	64.93	49.80

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 304-06000 ABC (CL 6) Ton =====							
	SHE391A-016	I-70 & KIPLING - 48TH SIGNALS	11/12/20	20.00	60.00	161.75	154.00
	NHPP006A-068	US 6 TUNNELS LIGHTING AND ITS	11/19/20	14.00	200.00	140.00	105.00
	STR0641-104	SH64 RANGELY EAST/US 40 DINOS	12/03/20	10,617.00	50.00	33.88	25.00
	NHPPR100-325	SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	193.00	80.00	87.00	44.00
	NHPP0132-022	SH13 FORTIFICATION CREEK NORT	12/17/20	46,083.00	20.00	23.78	15.60
	CR100-342	US-6 at Garrison	12/17/20	600.00	27.00	37.67	25.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			57,988.00	26.06	25.82	17.85
	WEIGHTED AVERAGE FOR THE YEAR			261,870.33	26.68	27.22	24.53
===== 304-06007 ABC (CL 6) Cubic Yard =====							
	FSA0253-262	I-25 SB BOTTLENECK I-76 TO I-	01/09/20	389.00	50.00	74.68	70.00
	STA059A-036	SH 59 SEIBERT TO COPE	02/06/20	493.00	75.00	109.00	134.00
	STR116A-001	SH 116 A Surface Treatment Pr	02/13/20	309.00	70.00	101.67	92.00
	FSA2873-194	US 287 Longmont Intersection	02/13/20	619.00	60.00	85.00	75.00
	STA069A-033	SH69 MP 58.7 TO 71.58	02/13/20	774.00	55.00	58.20	64.00
	STR0101-027	SH 10 Overlay La Junta West	02/27/20	1,266.00	45.00	55.45	40.00
	STR2871-038	US 287 Passing Lanes Springfi	03/05/20	11,490.00	50.00	63.53	55.00
	BR025A-046	K-18-U ON I-25 AT MP112 BRIDG	03/05/20	230.00	45.00	58.97	55.34
	STRR300-249	Grand and Jackson Counties AD	03/05/20	315.00	78.67	131.00	75.00
	CC080-037	VARIOUS ADA RAMPS ALONG NORTH	03/05/20	83.00	100.00	91.78	86.00
	NHPP0091-044	SH 9 FRISCO MAIN ST TO IRON S	03/05/20	11,054.00	25.00	66.42	58.00
	HPP 0501-067	US 50 AND SH 92 DELTA INTERSE	03/26/20	1,867.00	45.00	99.15	65.10
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			28,889.00	41.30	69.25	59.07
	IM0761-226	I76/SH52 Interchange	04/02/20	11,240.00	55.00	50.82	49.70
	STA340A-021	SH340 MP 6-6.76 MESA COUNTY	04/02/20	540.00	67.00	68.17	76.00
	NHPPR100-303	LONG MAST ARM SIGNALS PROJECT	05/07/20	124.00	80.00	123.33	155.00
	FBR0343-042	US 34 D-27-G STRUCTURE REPLAC	05/07/20	503.00	50.00	111.26	102.00
	NHPP0253-276	I-25 EXPRESS LANES SEGMENT 5	05/15/20	2,426.00	47.00	54.24	54.24
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			14,833.00	54.17	54.67	54.05
	STMM086-083	ADA PUEBLO METRO	07/09/20	51.00	80.00	97.50	70.00
	STMR200-249	US 24, M.P. 288.74; SH 115, M	07/23/20	21.00	60.00	152.50	185.00
	SHER100-345	SIGNAL CONST PACKAGE B - 2179	08/06/20	311.00	77.00	110.00	95.00
	MTCE R100-334	ZANG STREET AND COAL CREEK YA	08/06/20	1,060.00	55.00	57.39	39.95

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 208

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 304-06007 ABC (CL 6) Cubic Yard =====							
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	192.00	60.00	131.57	90.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	340.00	80.00	35.00	50.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	862.00	66.61	77.68	71.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	154.00	36.00	70.21	75.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	6,486.00	50.00	52.93	45.30
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,751.00	54.50	59.90	59.90
WEIGHTED AVERAGE FOR THE THIRD QUARTER				11,228.00	54.24	59.18	52.11
=====							
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	874.00	75.00	59.00	35.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	12.00	100.00	455.00	500.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	440.00	65.00	60.91	60.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2,004.00	54.60	54.60	54.60
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	74.00	36.00	243.93	50.60
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	73,896.00	32.73	37.54	37.54
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				77,300.00	33.97	40.60	38.17
WEIGHTED AVERAGE FOR THE YEAR				132,250.00	39.56	55.36	45.70
=====							
===== 304-06008 ABC (CL 6) (Spec) Cubic Yard =====							
IM0761-226		I76/SH52 Interchange	04/02/20	270.00	65.00	95.54	71.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				270.00	65.00	95.54	71.00
WEIGHTED AVERAGE FOR THE YEAR				270.00	65.00	95.54	71.00
=====							
===== 304-07000 ABC (CL 7) Ton =====							
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	12,248.40	30.00	32.00	24.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				12,248.40	30.00	32.00	24.00
=====							
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	3,756.00	40.00	44.33	39.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	55.97	50.00	222.92	156.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				3,811.97	40.15	48.66	40.72
WEIGHTED AVERAGE FOR THE YEAR				16,060.37	32.41	37.34	27.97

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 209

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 304-07005		ABC (CL 7)		Cubic Yard	=====		
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	654.00	90.00	87.47	80.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			654.00	90.00	87.47	80.00
	WEIGHTED AVERAGE FOR THE YEAR			654.00	90.00	87.47	80.00
===== 304-07009		ABC (CL 7) (Spec)		Ton	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	8,284.00	22.50	21.25	22.00
STA006A-067		SH 6 Merino to Atwood	01/16/20	2,879.00	22.50	28.38	23.50
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			11,163.00	22.50	22.31	22.39
	WEIGHTED AVERAGE FOR THE YEAR			11,163.00	22.50	22.31	22.39
===== 304-07010		ABC (CL 7) (Spec)		Cubic Yard	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	61.00	45.00	117.67	92.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			61.00	45.00	117.67	92.00
	WEIGHTED AVERAGE FOR THE YEAR			61.00	45.00	117.67	92.00
===== 304-08000		ABC (Shoulder Material)		Ton	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,423.00	30.00	41.67	31.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,423.00	30.00	41.67	31.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	385.00	54.22	54.22	54.22
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			385.00	54.22	54.22	54.22
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	2,564.00	30.00	31.09	13.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2,564.00	30.00	31.09	13.00
	WEIGHTED AVERAGE FOR THE YEAR			4,372.00	32.13	35.47	22.49

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 210

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 304-08002		ABC (Shoulder Material)		Cubic Yard	=====		
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	3,952.00	50.00	72.45	80.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	5,958.00	45.00	31.88	24.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	613.00	45.00	99.28	95.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		10,523.00	46.88	51.04	49.17
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1,504.00	50.00	75.87	90.30
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	98.00	300.00	382.66	382.66
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,602.00	65.29	80.79	108.18
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	85.00	236.34	435.25	435.25
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		85.00	236.34	435.25	435.25
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	1,200.00	20.00	82.84	69.57
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	982.00	196.38	199.31	199.31
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,182.00	99.38	107.80	127.96
		WEIGHTED AVERAGE FOR THE YEAR		14,392.00	58.01	62.25	69.96
===== 304-09000		ABC (Spec)		Cubic Yard	=====		
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	70.00	690.00	1100.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	70.00	690.00	1100.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	70.00	690.00	1100.00
===== 304-09014		ABC (Spec)		Ton	=====		
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	13,038.00	27.00	31.78	26.75

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 211

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 304-09014		ABC (Spec)		Ton =====			
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	17,797.00	25.00	25.74	21.67
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	2,079.00	84200.00	45.00	45.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		32,914.00	5342.67	29.33	25.16
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	4,043.00	40.00	38.57	40.22
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	201.00	45.00	65.00	54.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4,244.00	40.24	39.82	40.87
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	3,171.00	34.00	32.20	23.15
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,171.00	34.00	32.20	23.15
		WEIGHTED AVERAGE FOR THE YEAR		40,329.00	4367.26	30.60	26.65
===== 304-09100		ABC (RAP)		Ton =====			
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1,777.00	10.00	22.08	22.08
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,777.00	10.00	22.08	22.08
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	63.00	7.46	51.69	51.69
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		63.00	7.46	51.69	51.69
		WEIGHTED AVERAGE FOR THE YEAR		1,840.00	9.91	23.09	23.09
===== 304-09102		ABC (RAP)		Cubic Yard =====			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	936.57	20.61	29.25	29.25
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		936.57	20.61	29.25	29.25
		WEIGHTED AVERAGE FOR THE YEAR		936.57	20.61	29.25	29.25



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 212

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 306-01000		Reconditioning		Sq Yard	=====	=====	=====
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	966.00	10.00	15.50	7.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			966.00	10.00	15.50	7.00
	WEIGHTED AVERAGE FOR THE YEAR			966.00	10.00	15.50	7.00
===== 310-00608		Full Depth Reclam. of HMA Pvmt (0-8 in.)		Sq Yard	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	10,341.00	4.50	3.43	3.50
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	7,967.00	3.00	5.55	4.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			18,308.00	3.85	3.95	3.72
	WEIGHTED AVERAGE FOR THE YEAR			18,308.00	3.85	3.95	3.72
===== 310-00610		Full Depth Reclam. of HMA Pvmt (8-12 in)		Sq Yard	=====	=====	=====
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	53,310.00	2.50	3.52	2.10
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40,950.00	3.00	4.45	4.80
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			94,260.00	2.72	3.81	3.27
IM0761-226		I76/SH52 Interchange	04/02/20	5,170.00	6.00	4.44	5.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			5,170.00	6.00	4.44	5.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	75,663.00	1.00	2.25	2.90
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			75,663.00	1.00	2.25	2.90
	WEIGHTED AVERAGE FOR THE YEAR			175,093.00	2.07	3.03	3.16
===== 310-00614		Full Depth Reclam of HMA Pvmt (12-16 in)		Sq Yard	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	3,103.00	7.00	6.41	8.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3,103.00	7.00	6.41	8.50
	WEIGHTED AVERAGE FOR THE YEAR			3,103.00	7.00	6.41	8.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-00720		HMA (Patching) (Asph)		Ton	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	400.00	180.00	210.63	188.50
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	21.00	150.00	380.14	480.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	161.00	220.00	210.00	210.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2,343.00	165.00	181.20	220.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	167.00	335.00	333.64	330.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	600.00	180.00	158.26	175.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	50.00	200.00	253.50	207.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	481.00	120.00	149.56	159.11
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	50.00	130.00	252.50	300.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	132.00	300.00	382.26	339.51
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1,294.00	185.00	193.00	176.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	100.00	200.00	161.59	150.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	500.00	175.00	145.76	128.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	2,499.00	125.00	144.42	108.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	500.00	135.00	186.50	150.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	40.00	300.00	260.00	260.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	10.00	150.00	552.67	642.79
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	22.00	300.00	463.33	540.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	500.00	175.00	183.08	170.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	163.00	200.00	246.70	196.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	184.00	300.00	196.40	120.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		10,217.00	166.11	182.45	172.35
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	337.00	220.00	208.43	248.18
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	693.00	175.00	203.50	200.00
IM0761-226		I76/SH52 Interchange	04/02/20	212.00	220.00	164.24	145.75
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	320.00	150.00	164.72	164.44
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	155.40	130.00	179.55	110.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	25.00	190.00	225.50	398.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	100.00	250.00	334.50	203.50
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1,540.00	120.00	260.33	263.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	700.00	180.00	139.89	140.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	20.00	250.00	336.67	405.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	48.00	335.00	362.03	360.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	10.00	230.00	404.33	395.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	30.00	200.00	226.97	226.97
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	15.10	500.00	435.80	346.49
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4,205.50	163.53	199.98	213.42
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	20.00	180.00	355.75	500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	403-00720	HMA (Patching) (Asph)		Ton =====			
STMM086-083		ADA PUEBLO METRO	07/09/20	295.00	150.00	412.50	325.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	309.00	200.00	177.50	180.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	55.00	200.00	176.80	150.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	600.00	156.52	156.52	156.52
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	8.00	369.91	280.98	270.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	380.00	147.66	147.66	147.66
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	507.00	300.00	304.83	310.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	498.00	275.00	259.86	84.29
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	40.00	200.00	223.43	140.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	165.00	150.00	468.17	290.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	300.00	150.00	229.51	235.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	136.00	240.00	262.69	213.80
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	10.00	250.00	540.33	747.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	533.00	152.69	163.38	163.38
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,856.00	196.31	269.75	199.34
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	101.00	350.00	362.00	331.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	82.00	200.00	468.33	400.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	10.00	120.00	443.00	513.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	150.00	200.00	327.60	260.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	422.00	140.00	173.14	180.22
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	500.00	200.00	189.69	187.95
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	644.00	250.00	332.50	215.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	138.00	226.01	226.01	226.01
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	500.00	225.00	216.33	176.00
CR100-342		US-6 at Garrison	12/17/20	250.00	225.00	228.33	100.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,124.30	198.21	221.99	221.99
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4,921.30	208.08	239.78	210.23
		WEIGHTED AVERAGE FOR THE YEAR		23,199.80	179.56	211.30	192.32
=====	403-00721	HMA (Patching) (Asph)		Sq Yard =====			
FSA2873-194		US 287 Longmont Intersection	02/13/20	20.00	250.00	275.83	285.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	157.00	75.00	204.50	268.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	100.00	100.00	123.03	79.08
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	100.00	250.00	162.50	200.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	737.00	75.00	144.67	141.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	11.00	150.00	130.88	120.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,125.00	96.62	154.87	160.82

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 215

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-00721		HMA (Patching) (Asph)		Sq Yard	=====		
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	100.00	165.00	136.54	162.22
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1,540.00	50.00	32.13	31.40
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	500.00	100.00	99.25	149.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	396.00	175.00	157.50	65.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	28.00	450.00	290.00	305.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,564.00	87.91	62.82	67.61
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	25.00	300.00	195.76	150.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	36.00	175.00	153.33	180.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	45.00	300.00	228.00	250.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	75.00	150.00	101.67	20.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		181.00	212.98	161.13	126.96
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1,881.00	125.00	181.00	40.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	7,352.00	50.00	70.93	87.80
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	50.00	200.00	176.00	130.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	630.00	200.00	106.23	119.50
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	289.00	100.00	287.50	425.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	8,865.00	87.00	32.04	14.25
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		19,067.00	80.71	67.32	55.16
		WEIGHTED AVERAGE FOR THE YEAR		22,937.00	83.34	71.77	62.30
===== 403-00800		Emerg Pothole Rep		Ton	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	30.00	400.00	280.79	143.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		30.00	400.00	280.79	143.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	90.00	268.51	268.51	268.51
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		90.00	268.51	268.51	268.51

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 216

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-00800		Emerg Pothole Rep		Ton			
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	50.00	500.00	550.14	568.03
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			50.00	500.00	550.14	568.03
	WEIGHTED AVERAGE FOR THE YEAR			170.00	359.80	362.66	334.46
===== 403-05000		HMA (RCI)		Ton			
STA0142-066		SH 14 New Raymer West	01/09/20	11,208.00	183.00	185.00	170.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			11,208.00	183.00	185.00	170.00
	WEIGHTED AVERAGE FOR THE YEAR			11,208.00	183.00	185.00	170.00
===== 403-09210		SMA		Ton			
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,616.00	137.55	137.55	137.55
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,616.00	137.55	137.55	137.55
	WEIGHTED AVERAGE FOR THE YEAR			1,616.00	137.55	137.55	137.55
===== 403-09221		SMA (Fibers)(Asph)		Ton			
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	16,176.00	140.00	146.10	132.24
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	287.00	250.00	230.60	281.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			16,463.00	141.92	149.68	134.83
	WEIGHTED AVERAGE FOR THE YEAR			16,463.00	141.92	149.68	134.83
===== 403-09500		Furnish HMA		Ton			
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	90.00	114.04	114.04	114.04
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			90.00	114.04	114.04	114.04
	WEIGHTED AVERAGE FOR THE YEAR			90.00	114.04	114.04	114.04

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 217

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-33721		HMA (Gr S) (75) (PG 58-28)		Ton	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	45,523.00	85.00	87.85	80.50
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			45,523.00	85.00	87.85	80.50
	WEIGHTED AVERAGE FOR THE YEAR			45,523.00	85.00	87.85	80.50
===== 403-33731		HMA (Gr S) (75) (PG 58-34)		Ton	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	239.00	140.00	175.00	175.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			239.00	140.00	175.00	175.00
	WEIGHTED AVERAGE FOR THE YEAR			239.00	140.00	175.00	175.00
===== 403-33841		HMA (Gr S) (100) (PG 64-22)		Ton	=====	=====	=====
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	193.00	200.00	146.80	114.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			193.00	200.00	146.80	114.00
IM0761-226		I76/SH52 Interchange	04/02/20	618.00	123.00	108.21	122.96
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	667.14	100.00	101.84	88.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,285.14	111.06	104.69	104.81
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	268.00	110.00	164.00	183.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,738.00	110.00	92.71	78.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2,006.00	110.00	95.72	92.03
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4,142.00	105.00	105.00	105.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4,142.00	105.00	105.00	105.00
	WEIGHTED AVERAGE FOR THE YEAR			7,626.14	109.74	102.07	101.78

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-34701		HMA (Gr SX) (75)		Ton			
STR131A-038		SH 131 MP 51.95-55.73, ROUTE	01/16/20	5,205.00	72.00	85.90	76.80
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	22,811.00	70.00	53.25	49.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	18,248.00	85.00	121.67	130.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		46,264.00	76.14	90.13	84.08
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	22,842.57	55.00	73.10	55.50
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	4,036.00	80.00	81.23	75.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	35,472.00	60.00	67.83	65.90
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		62,350.57	59.46	69.85	62.68
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	48,244.00	80.00	84.25	75.50
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	19,048.00	110.00	101.33	82.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	18,895.00	110.00	97.68	91.75
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	37,286.00	57.46	81.97	67.21
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	593.54	120.00	137.46	112.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	44,435.00	55.00	65.77	75.10
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		168,501.54	75.31	79.41	76.25
		WEIGHTED AVERAGE FOR THE YEAR		277,116.11	71.89	78.71	74.50
===== 403-34721		HMA (Gr SX) (75) (PG 58-28)		Ton			
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	37,383.00	80.00	82.82	88.64
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	43,041.00	95.00	93.33	89.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	21,860.70	80.00	87.50	86.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	33,015.00	85.00	84.62	79.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	24,478.00	75.00	80.77	62.30
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	17,480.00	1821625.00	103.00	103.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	345.00	85.00	193.10	187.72
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		177,602.70	179363.85	87.84	84.59
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	3,152.00	95.00	133.61	112.22
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3,152.00	95.00	133.61	112.22

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 219

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-34721		HMA (Gr SX) (75) (PG 58-28)		Ton	=====		
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	13.90	100.00	570.00	350.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	228.00	110.00	239.86	200.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1,579.00	120.00	151.68	180.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2,445.00	89.71	89.71	89.71
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4,917.00	100.00	147.55	153.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	9,333.00	124.00	118.29	116.05
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		18,515.90	112.57	131.04	129.05
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	18,522.00	100.00	86.65	75.45
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		18,522.00	100.00	86.65	75.45
		WEIGHTED AVERAGE FOR THE YEAR		217,792.60	146284.77	96.06	87.99
===== 403-34731		HMA (Gr SX) (75) (PG 58-34)		Ton	=====		
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	87,233.00	82.00	88.92	83.27
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		87,233.00	82.00	88.92	83.27
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	21,004.00	109.00	110.21	109.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		21,004.00	109.00	110.21	109.00
		WEIGHTED AVERAGE FOR THE YEAR		108,237.00	87.24	93.05	88.26
===== 403-34741		HMA (Gr SX) (75) (PG 64-22)		Ton	=====		
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	78,571.00	78.00	88.96	76.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		78,571.00	78.00	88.96	76.50
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	4,251.00	97.00	95.38	90.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 220

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-34741		HMA (Gr SX) (75) (PG 64-22)		Ton =====			
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	65.16	200.00	303.67	350.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	3,517.00	92.00	92.95	92.95
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7,833.16	95.61	96.23	93.49
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2,271.00	92.14	98.59	98.59
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,271.00	92.14	98.59	98.59
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	72,823.00	76.73	82.10	82.10
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		72,823.00	76.73	82.10	82.10
		WEIGHTED AVERAGE FOR THE YEAR		161,498.16	78.48	88.56	80.16
===== 403-34751		HMA (Gr SX) (75) (PG 64-28)		Ton =====			
STA0142-066		SH 14 New Raymer West	01/09/20	25,496.00	83.00	93.40	88.60
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	52,375.00	82.00	110.58	97.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,734.00	160.00	151.32	136.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	32,095.00	84.50	106.48	88.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	86,105.00	84.00	99.13	98.25
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	20,982.00	80.00	100.39	91.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		218,787.00	83.70	102.75	94.97
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	171.00	95.00	169.45	205.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	3,358.00	115.00	99.73	93.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1,627.00	160.00	154.76	142.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1,115.00	95.00	96.19	96.19
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6,271.00	122.57	119.15	109.33
STM094A-038		SH94 WB PASSING LANE	09/01/20	1,088.00	105.92	105.92	105.92

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 221

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-34751 NHPP0253-283		HMA (Gr SX) (75) (PG 64-28) I-25 Express Lanes Segment 6	09/18/20	Ton 693.00	95.30	101.97	101.97
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,781.00	101.79	104.38	104.38
IMM240-180 NHPP0253-074		I-25 RAMPS IN COS RESURFACING I-25 EXPRESS LANES SEGMENT 5	12/03/20 12/21/20	13,328.00 8,969.00	120.00 85.66	97.44 91.66	88.46 91.66
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		22,297.00	106.19	96.38	89.75
		WEIGHTED AVERAGE FOR THE YEAR		249,136.00	86.82	103.27	94.94
===== 403-34801		HMA (Gr SX) (100)		Ton			
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	665.00	150.00	114.83	84.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		665.00	150.00	114.83	84.00
		WEIGHTED AVERAGE FOR THE YEAR		665.00	150.00	114.83	84.00
===== 403-34841		HMA (Gr SX) (100) (PG 64-22)		Ton			
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	3,736.00	110.00	72.50	65.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,736.00	110.00	72.50	65.50
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	559.00	120.75	120.75	120.75
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		559.00	120.75	120.75	120.75
		WEIGHTED AVERAGE FOR THE YEAR		4,295.00	111.40	73.90	72.69
===== 403-34851		HMA (Gr SX) (100) (PG 64-28)		Ton			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	36,086.00	90.00	108.94	97.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		36,086.00	90.00	108.94	97.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 222

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-34851		HMA (Gr SX) (100) (PG 64-28)		Ton	=====	=====	=====
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2,032.26	136.89	146.47	146.47
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2,032.26	136.89	146.47	146.47
	WEIGHTED AVERAGE FOR THE YEAR			38,118.26	92.50	109.63	99.64
===== 403-34871		HMA (Gr SX) (100) (PG 76-28)		Ton	=====	=====	=====
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1,008.00	200.00	123.50	140.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	31,730.00	80.00	93.75	80.25
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	56.00	200.00	219.80	235.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			32,794.00	83.89	94.73	82.35
IM0761-226		I76/SH52 Interchange	04/02/20	1,251.00	150.00	132.46	137.48
SFTY2254-091		225 Ramp Improvements	04/09/20	185.00	175.00	240.00	180.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	251.00	110.00	153.08	143.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,687.00	146.79	139.75	142.96
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	339.00	175.00	273.50	372.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	1,716.00	115.00	85.92	80.60
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,345.00	100.00	110.86	90.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3,400.00	115.05	105.30	113.37
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	263.00	119.39	127.75	127.75
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			263.00	119.39	127.75	127.75
	WEIGHTED AVERAGE FOR THE YEAR			38,144.00	89.70	100.27	88.11
===== 403-36621		HMA (Gr ST)(50)(PG 58-28)		Ton	=====	=====	=====
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	30,279.00	109.00	98.00	96.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 223

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 403-36621		HMA (Gr ST)(50)(PG 58-28)		Ton =====			
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	12,473.20	85.00	99.50	93.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	20,768.00	85.00	88.33	85.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			63,520.20	96.44	94.83	91.81
	WEIGHTED AVERAGE FOR THE YEAR			63,520.20	96.44	94.83	91.81
===== 403-36701		HMA (Gr ST)(75)		Ton =====			
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	16,390.00	72.00	60.05	53.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			16,390.00	72.00	60.05	53.00
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	13,933.50	70.00	85.75	63.50
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	23,733.00	65.00	72.71	70.30
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			37,666.50	66.85	75.67	67.78
	WEIGHTED AVERAGE FOR THE YEAR			54,056.50	68.41	72.38	63.30
===== 403-36721		HMA (Gr ST)(75)(PG 58-28)		Ton =====			
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	23,663.00	85.00	105.47	86.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	9,865.00	811155.00	105.00	105.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			33,528.00	238727.49	105.44	91.59
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	15,009.00	110.00	113.93	108.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			15,009.00	110.00	113.93	108.50
	WEIGHTED AVERAGE FOR THE YEAR			48,537.00	164940.28	107.64	96.82
===== 405-00100		Heating and Remixing Treatment		Sq Yard =====			
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	673,117.00	4.20	3.58	3.23
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			673,117.00	4.20	3.58	3.23
	WEIGHTED AVERAGE FOR THE YEAR			673,117.00	4.20	3.58	3.23

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 224

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 408-01000 Hot Joint-Crack Sealant Ton =====							
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	45.00	4000.00	5275.00	3600.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		45.00	4000.00	5275.00	3600.00
STA141A-051		This will be a chipseal proje	12/17/20	5.40	5000.00	6264.60	5515.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.40	5000.00	6264.60	5515.00
		WEIGHTED AVERAGE FOR THE YEAR		50.40	4107.14	5404.08	3805.18
===== 408-01100 Joint Sealant Lin Foot =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	3,206.00	13.00	26.76	27.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	386.00	20.00	19.02	25.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	241.00	25.00	20.00	25.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	429.00	28.00	30.50	28.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4,262.00	15.82	25.41	26.81
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	192.00	25.00	31.32	11.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		192.00	25.00	31.32	11.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	88.00	20.00	41.57	25.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,745.64	10.00	19.05	19.05
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,833.64	10.48	24.92	19.34
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	124.00	15.00	17.92	17.92
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		124.00	15.00	17.92	17.92
		WEIGHTED AVERAGE FOR THE YEAR		6,411.64	14.55	25.87	24.02

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 225

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 409-01015		CC Matl (Ty I)		Sq Yard			
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	1,107,884.00	0.88	1.31	0.85
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,107,884.00	0.88	1.31	0.85
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	130,383.00	1.10	0.93	0.75
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	191,375.00	1.25	1.37	1.20
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		321,758.00	1.19	1.19	1.02
STA141A-051		This will be a chipseal proje	12/17/20	894,371.00	0.88	1.20	0.95
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		894,371.00	0.88	1.20	0.95
		WEIGHTED AVERAGE FOR THE YEAR		2,324,013.00	0.92	1.25	0.91
===== 409-02015		CC Matl (Ty II)		Sq Yard			
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	130,383.00	1.25	0.97	0.75
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		130,383.00	1.25	0.97	0.75
		WEIGHTED AVERAGE FOR THE YEAR		130,383.00	1.25	0.97	0.75
===== 409-06000		Surfacing (macro style)		Sq Yard			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	249,989.00	0.60	0.61	0.61
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		249,989.00	0.60	0.61	0.61
		WEIGHTED AVERAGE FOR THE YEAR		249,989.00	0.60	0.61	0.61
===== 409-09000		Micro-Surfacing Seal Coat		Ton			
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	2,054.00	350.00	241.67	210.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,054.00	350.00	241.67	210.00
		WEIGHTED AVERAGE FOR THE YEAR		2,054.00	350.00	241.67	210.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 226

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 411-03342      Asph Cem (PG 64-28)      Ton =====							
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	2,228.00	600.00	426.89	450.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2,228.00	600.00	426.89	450.00
	WEIGHTED AVERAGE FOR THE YEAR			2,228.00	600.00	426.89	450.00
===== 411-03352      Asph Cem (PG 58-28)      Ton =====							
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	1,108.00	550.00	360.00	300.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	710.00	600.00	533.33	580.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,818.00	569.53	444.95	409.35
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	982.27	500.00	427.50	410.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1,403.00	450.00	424.92	405.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2,385.27	470.59	425.59	407.06
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2,725.00	500.00	373.33	385.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1,143.00	550.00	404.33	315.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1,178.00	500.00	373.05	300.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	35.61	550.00	676.08	600.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1,752.00	400.00	418.00	410.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6,833.61	482.99	397.68	366.17
	WEIGHTED AVERAGE FOR THE YEAR			11,036.88	494.56	408.72	382.12
===== 411-03354      Asph Cem (PG 64-22)      Ton =====							
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	41.00	550.00	554.55	645.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			41.00	550.00	554.55	645.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	244.00	325.00	472.83	475.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			244.00	325.00	472.83	475.00
	WEIGHTED AVERAGE FOR THE YEAR			285.00	357.37	481.07	499.46

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 227

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 411-03355		Asph Cem (PG 58-34)		Ton			
STR131A-038		SH 131 MP 51.95-55.73, ROUTE	01/16/20	312.00	700.00	512.50	625.00
C0641-106		SH 64 Meeker West Rural Resurf	03/05/20	1,371.00	650.00	460.00	400.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	383.00	700.00	636.67	690.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,066.00	666.82	512.21	487.74
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	1,337.26	440.00	507.50	500.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1,937.00	550.00	508.32	485.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3,274.26	505.07	508.11	491.13
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	910.00	450.00	485.50	593.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		910.00	450.00	485.50	593.00
		WEIGHTED AVERAGE FOR THE YEAR		6,250.26	550.52	502.97	504.84
===== 411-10216		Emul Asph (CRS-2P)		Gallon			
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	432,075.00	2.25	2.63	2.05
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		432,075.00	2.25	2.63	2.05
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	86,053.00	2.50	3.29	3.75
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	69,263.00	2.75	2.40	1.70
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		155,316.00	2.61	2.89	2.84
STA141A-051		This will be a chipseal proje	12/17/20	348,805.00	2.25	2.34	2.15
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		348,805.00	2.25	2.34	2.15
		WEIGHTED AVERAGE FOR THE YEAR		936,196.00	2.31	2.53	2.22



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 228

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 411-10253		Emul Asph (CSS-1H)		Gallon	=====		
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	121,867.24	2.25	2.13	1.35
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		121,867.24	2.25	2.13	1.35
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	19,536.00	3.50	1.57	0.80
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		19,536.00	3.50	1.57	0.80
STA141A-051		This will be a chipseal proje	12/17/20	59,028.00	2.25	2.60	2.05
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		59,028.00	2.25	2.60	2.05
		WEIGHTED AVERAGE FOR THE YEAR		200,431.24	2.37	2.25	1.50
===== 411-10255		Emul Asph (SS)		Gallon	=====		
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	6,077.00	3.00	12.88	17.50
STR131A-038		SH 131 MP 51.95-55.73, ROUTE	01/16/20	3,112.00	2.75	2.75	3.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	24,679.00	3.00	1.95	3.40
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	56,560.00	3.50	3.25	3.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	4,851.00	5.00	7.49	3.48
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	41,988.00	2.80	1.45	1.90
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	48,362.00	4.00	2.38	3.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	21,601.00	3.00	3.50	4.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	35,946.00	4.00	2.07	3.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	11,694.00	3.50	4.76	4.70
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	34,770.00	4.00	3.42	2.50
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	18,854.00	3.00	4.00	5.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	10,016.00	24606.00	4.50	4.50
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	105.00	4.00	17.86	19.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	13,667.00	7.00	5.42	5.50
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	19,408.00	3.50	8.08	3.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	100.00	6.00	8.30	4.50
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	111.00	4.00	7.40	8.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		351,901.00	703.89	3.84	3.48
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	23,741.00	3.00	3.08	2.17

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	411-10255	Emul Asph (SS)		Gallon	=====	=====	=====
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	26,216.00	4.00	2.50	2.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1,892.00	4.10	3.62	3.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	77,645.00	3.00	2.55	2.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1,105.00	4.50	3.24	3.30
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	155.00	4.00	22.05	4.50
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	391.00	7.00	5.00	5.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2,247.00	5.00	3.57	3.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		133,392.00	3.27	2.71	2.09
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	9.00	6.00	21.50	25.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	3,715.00	4.00	4.25	5.85
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	953.00	6.95	6.50	11.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1,885.00	2.71	2.71	2.71
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,051.00	5.00	6.50	6.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1,161.00	5.00	5.79	5.85
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	4,145.00	4.00	3.24	2.75
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12,919.00	4.20	4.42	4.80
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	21,554.00	6.00	3.18	2.05
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	8,256.00	5.50	3.17	3.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	13,406.00	5.50	4.49	5.50
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	18,673.00	4.00	2.79	3.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	270.00	6.00	5.67	4.25
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	11,025.00	3.00	5.30	4.79
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	7,483.00	4.50	4.24	5.75
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,769.00	4.20	4.20	4.20
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	15,225.00	2.50	2.61	3.75
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		97,661.00	4.47	3.35	3.69
		WEIGHTED AVERAGE FOR THE YEAR		595,873.00	417.25	3.51	3.23
=====	411-90010	Asph Rejuvenating Agent		Gallon	=====	=====	=====
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	29,526.00	3.50	2.76	3.03
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		29,526.00	3.50	2.76	3.03
		WEIGHTED AVERAGE FOR THE YEAR		29,526.00	3.50	2.76	3.03

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 230

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 412-00000		Furn Conc Pvmt		Cubic Yard	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,833.00	122.47	130.36	130.36
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,833.00	122.47	130.36	130.36
	WEIGHTED AVERAGE FOR THE YEAR			1,833.00	122.47	130.36	130.36
===== 412-00190		Conc Pvmt (Patching)		Sq Yard	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	100.00	200.00	300.33	300.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	6,227.00	135.00	345.50	250.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	117.00	150.00	315.00	105.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	5.00	300.00	583.60	842.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			6,449.00	136.41	343.35	248.60
IM0761-226		I76/SH52 Interchange	04/02/20	174.00	250.00	263.27	130.48
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	19.00	310.00	282.00	225.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	12.00	300.00	337.83	161.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			205.00	258.49	266.13	141.03
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	271.00	175.00	191.28	110.40
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			271.00	175.00	191.28	110.40
	WEIGHTED AVERAGE FOR THE YEAR			6,925.00	141.53	324.32	240.01
===== 412-00600		Conc Pvmt (6 In)		Sq Yard	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	56.00	77.00	131.19	260.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	150.00	100.00	162.13	115.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	265.00	80.00	83.71	81.11
STRR300-249		Grand and Jackson Counties AD	03/05/20	329.00	150.00	135.00	98.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	31.00	150.00	154.20	114.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			831.00	113.73	133.14	107.20

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 231

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 412-00600		Conc Pvmt (6 In)		Sq Yard	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	38.00	130.00	100.83	52.88
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	88.00	120.00	184.33	99.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		126.00	123.02	142.42	85.09
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	58.00	150.00	120.00	120.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	97.00	100.00	100.54	78.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	105.00	105.00	109.00	84.98
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	304.00	114.00	99.57	67.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		564.00	113.62	102.23	77.69
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,222.00	100.00	162.00	151.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	88.00	48.58	52.14	52.14
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,310.00	96.55	159.42	144.36
		WEIGHTED AVERAGE FOR THE YEAR		2,831.00	106.17	132.97	117.53
===== 412-00601		Conc Pvmt (6 In) (Spec)		Sq Yard	=====	=====	=====
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,222.00	150.00	184.00	172.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,222.00	150.00	184.00	172.00
		WEIGHTED AVERAGE FOR THE YEAR		1,222.00	150.00	184.00	172.00
===== 412-00605		Conc Pvmt (6 In) (Fast Track)		Sq Yard	=====	=====	=====
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	42.00	200.00	122.41	122.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		42.00	200.00	122.41	122.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	349.00	150.00	181.67	125.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		349.00	150.00	181.67	125.00
		WEIGHTED AVERAGE FOR THE YEAR		391.00	155.37	173.47	124.68

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 232

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	412-00700	Conc Pvmt (7 In)		Sq Yard	=====		
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	116,631.00	35.00	41.29	34.80
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			116,631.00	35.00	41.29	34.80
	WEIGHTED AVERAGE FOR THE YEAR			116,631.00	35.00	41.29	34.80
=====	412-00701	Conc Pvmt (7 In) (Spec)		Sq Yard	=====		
STMM086-083		ADA PUEBLO METRO	07/09/20	1,238.00	100.00	126.50	113.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,238.00	100.00	126.50	113.00
	WEIGHTED AVERAGE FOR THE YEAR			1,238.00	100.00	126.50	113.00
=====	412-00800	Conc Pvmt (8 In)		Sq Yard	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1,385.00	100.00	80.00	80.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	309.00	130.00	134.33	147.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,694.00	105.47	101.79	92.22
FSAC010-124		US 40, US 287, SH 88	08/06/20	17.00	200.00	165.33	200.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			17.00	200.00	165.33	200.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	146.00	200.00	117.50	105.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	371,037.00	43.93	47.01	47.01
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			371,183.00	43.99	47.07	47.03
	WEIGHTED AVERAGE FOR THE YEAR			372,894.00	44.28	47.42	47.25
=====	412-00801	Conc Pvmt (8 In) (Spec)		Sq Yard	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	456.00	160.00	110.00	110.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			456.00	160.00	110.00	110.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 233

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 412-00801		Conc Pvmt (8 In) (Spec)		Sq Yard	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	2,232.00	105.00	109.54	110.64
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2,232.00	105.00	109.54	110.64
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,131.00	83.00	89.08	89.08
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,131.00	83.00	89.08	89.08
	WEIGHTED AVERAGE FOR THE YEAR			3,819.00	105.05	108.20	104.18
===== 412-00805		Conc Pvmt (8 In) (Fast Track)		Sq Yard	=====		
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	316.00	150.00	197.67	168.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			316.00	150.00	197.67	168.00
	WEIGHTED AVERAGE FOR THE YEAR			316.00	150.00	197.67	168.00
===== 412-00815		Conc Pvmt (8 In) (R)		Sq Yard	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,074.00	200.00	125.00	120.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,074.00	200.00	125.00	120.00
	WEIGHTED AVERAGE FOR THE YEAR			1,074.00	200.00	125.00	120.00
===== 412-00850		Conc Pvmt (8-1/2 In)		Sq Yard	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	1,979.00	88.00	135.83	91.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,979.00	88.00	135.83	91.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	15,501.00	50.00	52.87	45.40
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			15,501.00	50.00	52.87	45.40
	WEIGHTED AVERAGE FOR THE YEAR			17,480.00	54.30	62.26	50.56

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 412-00870		Conc Pvmt (8-1/2 In) (Fast Track)		Sq Yard	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	89.00	125.00	298.17	104.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			89.00	125.00	298.17	104.00
	WEIGHTED AVERAGE FOR THE YEAR			89.00	125.00	298.17	104.00
===== 412-00900		Conc Pvmt (9 In)		Sq Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	8,664.00	82.00	84.43	95.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	692.00	90.00	142.85	147.40
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			9,356.00	82.59	87.39	98.88
IM0761-226		I76/SH52 Interchange	04/02/20	36,648.00	72.00	74.38	60.25
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	118,410.00	35.00	57.04	40.46
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			155,058.00	43.74	60.74	45.14
	WEIGHTED AVERAGE FOR THE YEAR			164,414.00	45.96	61.33	48.20
===== 412-00920		Conc Pvmt (9 In) (Fast Track)		Sq Yard	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1,796.00	120.00	145.70	150.05
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,796.00	120.00	145.70	150.05
	WEIGHTED AVERAGE FOR THE YEAR			1,796.00	120.00	145.70	150.05
===== 412-01000		Conc Pvmt (10 In)		Sq Yard	=====		
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	27.00	200.00	161.50	158.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			27.00	200.00	161.50	158.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	7,555.00	125.00	130.67	132.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 235

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 412-01000 NHPP0402-098		Conc Pvmt (10 In) US 40 CHIP SEAL MP 126 TO MP	05/14/20	Sq Yard 130.00	175.00	166.67	180.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			7,685.00	125.85	131.28	132.81
CR100-342		US-6 at Garrison	12/17/20	141.00	135.00	160.75	184.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			141.00	135.00	160.75	184.00
	WEIGHTED AVERAGE FOR THE YEAR			7,853.00	126.27	132.38	133.82
===== 412-01001		Conc Pvmt (10 In) (Spec)		Sq Yard			
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	123.00	160.00	177.67	178.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			123.00	160.00	177.67	178.00
	WEIGHTED AVERAGE FOR THE YEAR			123.00	160.00	177.67	178.00
===== 412-01020		Conc Pvmt (10 In) (Fast Track)		Sq Yard			
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	81.00	160.00	241.67	200.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			81.00	160.00	241.67	200.00
	WEIGHTED AVERAGE FOR THE YEAR			81.00	160.00	241.67	200.00
===== 412-01050		Conc Pvmt (10-1/2 In)		Sq Yard			
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	661.00	175.00	170.20	151.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			661.00	175.00	170.20	151.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,593.00	150.00	148.00	88.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,593.00	150.00	148.00	88.00
	WEIGHTED AVERAGE FOR THE YEAR			2,254.00	157.33	153.08	106.48



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 236

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	412-01100	Conc Pvmt (11 In)		Sq Yard	=====		
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	31,992.00	65.00	63.65	61.37
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			31,992.00	65.00	63.65	61.37
	WEIGHTED AVERAGE FOR THE YEAR			31,992.00	65.00	63.65	61.37
=====	412-01120	Conc Pvmt (11 In) (Fast Track)		Sq Yard	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	168.00	200.00	249.80	142.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			168.00	200.00	249.80	142.00
C R100-288 C088A-036		R1 CURB RAMPS - PH 2	09/03/20	300.00	175.00	205.50	115.00
		R1 ADA CURB RAMPS - 088A, 075	09/03/20	352.00	135.00	202.67	113.33
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			652.00	153.40	204.10	114.10
	WEIGHTED AVERAGE FOR THE YEAR			820.00	162.95	212.82	119.81
=====	412-01200	Conc Pvmt (12 In)		Sq Yard	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1,694.00	62.00	118.28	130.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,694.00	62.00	118.28	130.00
IM0761-226		I76/SH52 Interchange	04/02/20	2,465.00	110.00	93.33	66.51
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2,465.00	110.00	93.33	66.51
	WEIGHTED AVERAGE FOR THE YEAR			4,159.00	90.45	99.00	92.37
=====	412-01250	Conc Pvmt (12-1/2 In)		Sq Yard	=====		
SFTY2254-091		225 Ramp Improvements	04/09/20	5,987.00	120.00	146.00	112.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			5,987.00	120.00	146.00	112.00
	WEIGHTED AVERAGE FOR THE YEAR			5,987.00	120.00	146.00	112.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 237

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	412-01255	Conc Pvmt (12 In) (Spec)		Sq Yard	=====		
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	441.00	765.00	273.29	200.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			441.00	765.00	273.29	200.00
	WEIGHTED AVERAGE FOR THE YEAR			441.00	765.00	273.29	200.00
=====	412-02000	Conc Safety Edge		Lin Foot	=====		
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	13,315.00	4.00	3.11	3.52
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			13,315.00	4.00	3.11	3.52
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	23,634.00	5.00	3.18	2.72
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			23,634.00	5.00	3.18	2.72
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	61,731.00	3.74	4.01	4.01
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			61,731.00	3.74	4.01	4.01
	WEIGHTED AVERAGE FOR THE YEAR			98,680.00	4.08	3.35	3.63
=====	412-06060	Conc Pvmt TWT (6 Inch)		Sq Yard	=====		
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,222.00	200.00	197.67	183.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,222.00	200.00	197.67	183.00
	WEIGHTED AVERAGE FOR THE YEAR			1,222.00	200.00	197.67	183.00
=====	412-11000	Conc Pave Dowel Bar Retro		Each	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1,032.00	110.00	90.68	130.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 238

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 412-11000		Conc Pave Dowel Bar Retro		Each =====			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	3,138.00	120.00	135.00	150.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4,170.00	117.53	120.36	145.05
	WEIGHTED AVERAGE FOR THE YEAR			4,170.00	117.53	120.36	145.05
===== 412-15000		Routing and Sealing Cracks		Lin Foot =====			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1,099.00	45.00	16.00	25.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,099.00	45.00	16.00	25.00
	WEIGHTED AVERAGE FOR THE YEAR			1,099.00	45.00	16.00	25.00
===== 412-16000		Cleaning + Sealing Joints		Lin Foot =====			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	117,066.00	3.50	2.08	3.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			117,066.00	3.50	2.08	3.00
	WEIGHTED AVERAGE FOR THE YEAR			117,066.00	3.50	2.08	3.00
===== 420-00000		Geomembrane		Sq Yard =====			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	840.00	30.00	27.23	13.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2,483.00	40.00	12.82	13.40
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3,323.00	37.47	14.44	13.30
IM0761-226		I76/SH52 Interchange	04/02/20	225.00	15.00	19.56	5.30
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			225.00	15.00	19.56	5.30
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	12,235.00	8.71	9.54	9.54
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			12,235.00	8.71	9.54	9.54

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	420-00000	Geomembrane		Sq Yard	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	534.00	12.60	12.60	12.60
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	563.00	12.00	19.97	12.40
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,090.00	12.41	14.52	14.52
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3,187.00	12.37	17.41	13.82
		WEIGHTED AVERAGE FOR THE YEAR		18,970.00	14.44	13.63	10.87
=====	420-00102	Geotextile (Er Cont) (CL 1)		Sq Yard	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1,692.00	4.00	2.50	2.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	350.00	8.00	5.40	2.77
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,042.00	4.69	3.72	2.13
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	4,630.00	6.00	4.54	5.68
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	850.00	2.00	4.32	4.32
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5,480.00	5.38	4.54	5.47
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	365.00	5.00	6.64	3.24
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	442.00	6.00	7.00	7.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	45.00	4.00	36.00	65.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	311.00	6.81	7.93	8.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	35.00	8.00	37.05	37.05
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,198.00	5.89	7.99	9.30
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	21,837.00	1.46	2.28	2.28
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		21,837.00	1.46	2.28	2.28
		WEIGHTED AVERAGE FOR THE YEAR		30,557.00	2.55	4.03	3.12

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 240

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 420-00103		Geotextile (Er Cont) (CL 2)		Sq Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	378.00	6.00	7.17	5.28
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			378.00	6.00	7.17	5.28
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	19.00	15.00	21.33	25.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			19.00	15.00	21.33	25.00
	WEIGHTED AVERAGE FOR THE YEAR			397.00	6.43	7.85	6.22
===== 420-00112		Geotextile (Drain) (CL 1)		Sq Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	57.00	6.00	14.15	11.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,969.00	5.50	4.38	4.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	233.00	4.00	5.25	5.25
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	181.00	8.00	8.19	5.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2,440.00	5.55	4.92	4.36
IM0761-226		I76/SH52 Interchange	04/02/20	679.00	4.00	7.12	1.52
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	850.00	6.00	3.35	2.65
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,529.00	5.11	4.79	2.15
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	16.00	6.00	13.00	6.50
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			16.00	6.00	13.00	6.50
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3,678.00	4.00	3.01	3.50
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3,678.00	4.00	3.01	3.50
	WEIGHTED AVERAGE FOR THE YEAR			7,663.00	4.72	4.02	3.51

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 241

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 420-00113		Geotextile (Drain) (CL 2)		Sq Yard	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	927.00	8.00	4.86	6.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	48.00	6.00	49.28	5.35
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		975.00	7.90	5.43	5.97
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	4.00	70.00	98.33	45.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	70.00	98.33	45.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	16.00	38.27	38.27	38.27
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		16.00	38.27	38.27	38.27
		WEIGHTED AVERAGE FOR THE YEAR		995.00	8.64	5.64	6.64
===== 420-00114		Geotextile (Drain) (CL 3)		Sq Yard	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1,036.00	8.00	7.00	7.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,036.00	8.00	7.00	7.00
		WEIGHTED AVERAGE FOR THE YEAR		1,036.00	8.00	7.00	7.00
===== 420-00132		Geotextile (Separator) (CL 1)		Sq Yard	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	84,446.00	2.00	2.94	2.30
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		84,446.00	2.00	2.94	2.30
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10,332.00	5.00	5.17	5.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		10,332.00	5.00	5.17	5.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	2,722.00	2.00	3.03	5.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,722.00	2.00	3.03	5.00
		WEIGHTED AVERAGE FOR THE YEAR		97,500.00	2.32	3.03	2.66

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 242

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 420-00133		Geotextile (Separator) (CL 2)		Sq Yard	=====		
STR184B-006		CULVERTS SH 184	08/06/20	70.00	40.00	21.00	21.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		70.00	40.00	21.00	21.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	20,652.00	2.00	2.71	2.35
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		20,652.00	2.00	2.71	2.35
		WEIGHTED AVERAGE FOR THE YEAR		20,722.00	2.13	2.72	2.41
===== 420-00200		Geotextile (Weed Barrier)		Sq Yard	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	359.00	7.00	7.33	1.60
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		359.00	7.00	7.33	1.60
		WEIGHTED AVERAGE FOR THE YEAR		359.00	7.00	7.33	1.60
===== 420-00300		Geotextile (Reinforcement)		Sq Yard	=====		
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2,298.00	6.00	7.07	5.25
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,298.00	6.00	7.07	5.25
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,000.00	5.78	5.78	5.78
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,000.00	5.78	5.78	5.78
		WEIGHTED AVERAGE FOR THE YEAR		3,298.00	5.93	7.00	5.41
===== 420-00520		Geogrid Pvmt Reinf		Sq Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4,257.00	13.00	3.88	4.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4,257.00	13.00	3.88	4.00
		WEIGHTED AVERAGE FOR THE YEAR		4,257.00	13.00	3.88	4.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 243

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	501-00000	Steel Sheet Pile (Ty I)		Sq Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	825.00	100.88	81.62	81.62
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		825.00	100.88	81.62	81.62
		WEIGHTED AVERAGE FOR THE YEAR		825.00	100.88	81.62	81.62
=====	501-00200	Steel Sheet Pile (Ty II)		Sq Foot	=====		
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1,337.00	55.00	43.77	28.44
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,337.00	55.00	43.77	28.44
		WEIGHTED AVERAGE FOR THE YEAR		1,337.00	55.00	43.77	28.44
=====	502-00100	Drill Hole Fac Pile Driving		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	640.00	50.00	42.36	47.60
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		640.00	50.00	42.36	47.60
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	733.00	25.00	34.20	34.20
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		733.00	25.00	34.20	34.20
		WEIGHTED AVERAGE FOR THE YEAR		1,373.00	36.65	41.33	40.45
=====	502-00460	Pile Tip		Each	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	28.00	175.00	220.83	250.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	32.00	180.00	189.33	133.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		60.00	177.67	201.81	187.60
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	14.00	200.00	216.67	357.50



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 244

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 502-00460 File Tip Each =====							
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP		16.00	200.00	292.66	250.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	52.00	161.00	186.74	186.74
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20				
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		82.00	175.27	247.14	228.24
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	56.00	180.00	196.07	225.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	180.00	179.65	230.77	230.77
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		236.00	179.73	206.99	229.40
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	112.00	200.00	210.00	205.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	14.00	187.39	227.95	227.95
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		126.00	198.60	210.37	207.55
		WEIGHTED AVERAGE FOR THE YEAR		504.00	183.48	213.27	218.77
===== 502-00500 CJP Splice Each =====							
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	28.00	600.00	584.47	1.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	32.00	300.00	887.77	1.10
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		60.00	440.00	767.59	1.05
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	14.00	1000.00	771.24	467.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	16.00	600.00	659.18	1.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	700.00	1321.47	1321.47
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		32.00	781.25	712.96	287.62
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	56.00	400.00	448.73	1.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 245

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 502-00500		CJP Splice		Each =====			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	32.00	660.75	1320.79	1320.79
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			88.00	494.82	514.55	480.92
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	1055.78	1297.79	1297.79
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	1055.78	1297.79	1297.79
	WEIGHTED AVERAGE FOR THE YEAR			181.00	530.39	658.42	292.19
===== 502-02010		Dynamic Pile Test		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	3504.00	3798.49	3700.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	3504.00	3798.49	3700.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	4.00	2700.00	2675.00	2675.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	2700.00	2675.00	2675.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	26.00	2500.00	2867.60	2867.60
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			26.00	2500.00	2867.60	2867.60
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	2500.00	2568.00	2568.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	2500.00	2568.00	2568.00
	WEIGHTED AVERAGE FOR THE YEAR			34.00	2582.59	3149.36	2876.28
===== 502-11253		Steel Pile (HP 12x53)		Lin Foot =====			
IM0761-226		I76/SH52 Interchange	04/02/20	732.00	95.00	86.42	130.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			732.00	95.00	86.42	130.00
	WEIGHTED AVERAGE FOR THE YEAR			732.00	95.00	86.42	130.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 246

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	502-11274	Steel Pile (HP 12x74)		Lin Foot	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,407.00	90.00	83.08	90.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,168.00	80.00	88.74	79.25
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,575.00	85.46	86.05	85.12
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	584.00	95.00	91.16	95.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		584.00	95.00	91.16	95.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	5,488.00	90.00	72.77	73.10
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	803.00	98.24	104.42	104.42
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6,291.00	91.05	73.52	77.10
		WEIGHTED AVERAGE FOR THE YEAR		9,450.00	89.77	79.08	80.39
=====	502-11284	Steel Pile (HP 12x84)		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	530.00	85.00	125.91	137.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		530.00	85.00	125.91	137.50
		WEIGHTED AVERAGE FOR THE YEAR		530.00	85.00	125.91	137.50
=====	502-11473	Steel Pile (HP 14x73)		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	97.00	110.00	144.64	185.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		97.00	110.00	144.64	185.00
		WEIGHTED AVERAGE FOR THE YEAR		97.00	110.00	144.64	185.00
=====	502-11489	Steel Pile (HP 14x89)		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1,284.00	102.00	103.38	103.38
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,284.00	102.00	103.38	103.38

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 247

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	502-11489	Steel Pile (HP 14x89)		Lin Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2,294.00	100.00	92.91	69.95
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5,572.48	113.36	135.64	135.64
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		7,866.48	109.46	103.92	116.48
		WEIGHTED AVERAGE FOR THE YEAR		9,150.48	108.42	103.89	114.64
=====	502-14117	Steel Pile (HP 14x117)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,406.00	135.21	161.14	161.14
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,406.00	135.21	161.14	161.14
		WEIGHTED AVERAGE FOR THE YEAR		1,406.00	135.21	161.14	161.14
=====	503-00012	Drilled Shaft (12 In)		Lin Foot	=====		
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	40.00	150.00	186.33	113.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		40.00	150.00	186.33	113.00
		WEIGHTED AVERAGE FOR THE YEAR		40.00	150.00	186.33	113.00
=====	503-00018	Drilled Shaft (18 In)		Lin Foot	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	16.00	240.00	399.13	365.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	25.00	225.00	255.67	275.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	18.00	200.00	250.00	250.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,640.00	200.00	220.67	155.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	35.00	220.00	620.61	579.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	10.00	250.00	333.00	336.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	20.00	275.00	208.20	193.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,764.00	202.25	243.50	169.44
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	5.00	200.00	499.00	445.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 248

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 503-00018		Drilled Shaft (18 In)		Lin Foot	=====	=====	=====
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	20.00	275.00	269.33	133.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		25.00	260.00	315.27	195.40
FSAC010-124		US 40, US 287, SH 88	08/06/20	6.00	250.00	318.33	210.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6.00	250.00	318.33	210.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	400.00	352.00	360.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	25.00	300.00	255.00	325.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	35.00	134.86	145.26	145.26
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		70.00	231.72	246.91	240.13
		WEIGHTED AVERAGE FOR THE YEAR		1,865.00	204.28	244.76	172.58
===== 503-00024		Drilled Shaft (24 In)		Lin Foot	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	12.00	300.00	310.78	349.80
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	60.00	300.00	328.30	275.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		72.00	300.00	324.47	287.88
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	28.00	300.00	300.00	300.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	20.00	300.00	326.27	300.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		48.00	300.00	313.59	300.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	72.00	325.00	531.11	253.33
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	7.00	400.00	277.50	275.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	7.00	384.30	384.30	384.30
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	37.00	295.65	318.05	318.05
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		123.00	323.81	485.63	281.49
		WEIGHTED AVERAGE FOR THE YEAR		243.00	312.05	379.89	287.04

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 503-00030		Drilled Shaft (30 In)		Lin Foot	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	624.00	373.40	373.40	373.40
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			624.00	373.40	373.40	373.40
	WEIGHTED AVERAGE FOR THE YEAR			624.00	373.40	373.40	373.40
===== 503-00036		Drilled Shaft (36 In)		Lin Foot	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	19.00	550.00	573.10	510.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	30.00	415.00	402.67	445.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	68.00	500.00	483.74	625.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1,458.00	400.00	205.00	125.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	114.00	600.00	930.00	360.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	95.00	550.00	575.67	390.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	53.00	800.00	650.18	715.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	57.00	500.00	909.50	952.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	152.00	550.00	388.80	360.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2,046.00	447.34	289.82	231.07
IM0761-226		I76/SH52 Interchange	04/02/20	57.00	400.00	372.85	367.82
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	57.00	600.00	411.43	401.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	152.00	360.00	426.87	300.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	76.00	800.00	1115.33	507.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	95.00	350.00	397.33	342.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	75.00	400.00	561.67	385.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			512.00	460.49	500.22	369.82
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	96.00	450.00	535.75	380.50
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	190.00	300.00	427.50	495.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	96.00	400.00	447.33	375.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	95.00	550.00	609.71	550.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	76.00	200.00	398.53	368.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			553.00	372.60	512.96	446.29
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	105.00	425.00	781.45	234.34

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 250

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	503-00036	Drilled Shaft (36 In)		Lin Foot	=====		
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	19.00	500.00	1225.00	1165.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	57.00	375.00	562.50	375.00
FSAL211-098		SH 121 & 1ST AVE	11/19/20	38.00	450.00	455.67	325.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	239.00	400.00	485.00	495.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	186.00	357.89	386.38	386.38
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		644.00	395.60	580.46	420.24
		WEIGHTED AVERAGE FOR THE YEAR		3,755.00	429.25	376.17	314.13
=====	503-00037	Drilled Shaft (36 In)(Spec)		Lin Foot	=====		
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	19.00	600.00	515.00	540.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		19.00	600.00	515.00	540.00
		WEIGHTED AVERAGE FOR THE YEAR		19.00	600.00	515.00	540.00
=====	503-00042	Drilled Shaft (42 In)		Lin Foot	=====		
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	136.00	1200.00	813.50	750.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	17.00	550.00	654.00	467.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		153.00	1127.78	788.32	718.56
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	17.00	700.00	1395.00	1325.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	17.00	550.00	602.50	555.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	451.00	354.36	364.25	364.25
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		485.00	373.33	477.44	404.61
		WEIGHTED AVERAGE FOR THE YEAR		638.00	554.26	594.33	479.90
=====	503-00048	Drilled Shaft (48 In)		Lin Foot	=====		
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	42.00	575.00	506.67	495.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	42.00	700.00	1295.00	590.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	21.00	650.00	1013.33	1400.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	36.00	900.00	886.34	901.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		141.00	706.38	876.52	761.74

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 251

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 503-00048		Drilled Shaft (48 In)		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	154.00	850.00	587.95	535.07
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	21.00	580.00	618.90	555.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	105.00	525.00	557.67	562.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	31.00	1500.00	1006.00	995.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	21.00	575.00	701.67	510.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	126.00	650.00	641.65	310.23
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		458.00	739.48	613.04	510.28
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	84.00	550.00	512.50	525.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	36.00	600.00	845.29	750.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		120.00	565.00	712.17	592.50
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	45.00	468.76	790.00	700.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	32.00	475.00	1343.47	370.41
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	21.00	525.00	681.50	481.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	84.00	600.00	675.00	560.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	102.00	520.82	520.82	520.82
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	129.00	676.08	728.22	728.22
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		413.00	576.41	773.97	599.41
		WEIGHTED AVERAGE FOR THE YEAR		1,132.00	657.36	687.04	582.84
===== 503-00054		Drilled Shaft (54 In)		Lin Foot	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	219.00	600.00	629.43	750.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	21.00	1000.00	865.68	941.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		240.00	635.00	656.21	766.71
SFTY2254-091		225 Ramp Improvements	04/09/20	57.00	60.00	682.50	670.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 252

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	503-00054	Drilled Shaft (54 In)		Lin Foot	=====		
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	91.00	700.00	937.97	895.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	112.00	550.00	753.33	850.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	126.00	700.00	732.97	396.85
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		-----	-----	-----	-----
				386.00	561.97	775.14	686.11
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	360.00	482.99	515.06	515.06
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		-----	-----	-----	-----
				360.00	482.99	515.06	515.06
FSA1211-098		SH 121 & 1ST AVE	11/19/20	42.00	775.00	641.83	500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	326.00	706.36	761.87	761.87
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		-----	-----	-----	-----
				368.00	714.19	728.41	731.98
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				1,354.00	595.29	695.35	667.39
=====	503-00060	Drilled Shaft (60 In)		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	528.00	1200.00	889.68	900.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		-----	-----	-----	-----
				528.00	1200.00	889.68	900.00
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				528.00	1200.00	889.68	900.00
=====	503-00066	Drilled Shaft (66 In)		Lin Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	50.00	832.49	890.76	890.76
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		-----	-----	-----	-----
				50.00	832.49	890.76	890.76
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				50.00	832.49	890.76	890.76
=====	503-00072	Drilled Shaft (72 In)		Lin Foot	=====		
FBR0252-491		I-25 s GAP CNTY LINE RD BRIDG	12/15/20	204.00	800.29	800.29	800.29
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		-----	-----	-----	-----
				204.00	800.29	800.29	800.29
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				204.00	800.29	800.29	800.29

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 253

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	503-00200	Caisson (Special)		Lin Foot	=====		
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	120.00	520.00	1641.00	1400.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			120.00	520.00	1641.00	1400.00
	WEIGHTED AVERAGE FOR THE YEAR			120.00	520.00	1641.00	1400.00
=====	503-00211	Agg Column Ground Improvement		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4,461.00	38.00	52.08	59.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4,461.00	38.00	52.08	59.00
	WEIGHTED AVERAGE FOR THE YEAR			4,461.00	38.00	52.08	59.00
=====	503-00310	CSL Testing		Each	=====		
BR0343-040 FBR0343-043		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	5.00	2750.00	2057.49	1300.00
	US 34 D-28-P STRUCTURE REPLAC						
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			5.00	2750.00	2057.49	1300.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75	04/23/20	4.00	1500.00	3232.84	3630.00
	US-85 BETWEEN LOUVIERS AND MP						
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	1500.00	3232.84	3630.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	6.00	2950.00	3156.50	3156.50
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			6.00	2950.00	3156.50	3156.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	6.00	2950.00	3156.50	3156.50
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6.00	2950.00	3156.50	3156.50
	WEIGHTED AVERAGE FOR THE YEAR			21.00	2626.19	2743.97	2804.67

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 504-04410		Block Facing		Sq Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	225.00	90.00	74.24	83.21
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			225.00	90.00	74.24	83.21
	WEIGHTED AVERAGE FOR THE YEAR			225.00	90.00	74.24	83.21
===== 504-04420		Precast Panel Facing		Sq Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	11,301.00	36.00	46.21	46.50
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			11,301.00	36.00	46.21	46.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5,546.00	41.63	49.07	49.07
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			5,546.00	41.63	49.07	49.07
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	1,989.00	80.00	116.45	92.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	772.00	40.00	109.83	127.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	6,625.00	42.35	45.48	45.48
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			9,386.00	50.14	92.83	62.04
	WEIGHTED AVERAGE FOR THE YEAR			26,233.00	42.25	54.78	52.60
===== 504-04440		Facing (Special)		Sq Foot	=====		
CI33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	16,770.00	50.00	43.05	32.50
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			16,770.00	50.00	43.05	32.50
	WEIGHTED AVERAGE FOR THE YEAR			16,770.00	50.00	43.05	32.50
===== 504-05000		Wire Mesh Facing		Sq Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	11,301.00	30.00	22.34	25.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			11,301.00	30.00	22.34	25.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	504-05000	Wire Mesh Facing		Sq Foot	=====		
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	6,912.00	45.00	29.26	16.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6,912.00	45.00	29.26	16.00
	WEIGHTED AVERAGE FOR THE YEAR			18,213.00	35.69	24.26	21.58
=====	504-06310	Ground Nail (10 Foot)		Each	=====		
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	114.00	750.00	748.91	785.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			114.00	750.00	748.91	785.00
	WEIGHTED AVERAGE FOR THE YEAR			114.00	750.00	748.91	785.00
=====	504-06320	Ground Nail (20 Foot)		Each	=====		
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	198.00	1500.00	1919.91	1926.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			198.00	1500.00	1919.91	1926.00
	WEIGHTED AVERAGE FOR THE YEAR			198.00	1500.00	1919.91	1926.00
=====	504-08050	Stone Landscape Wall		Sq Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	372.00	75.00	81.72	71.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			372.00	75.00	81.72	71.00
	WEIGHTED AVERAGE FOR THE YEAR			372.00	75.00	81.72	71.00
=====	504-08255	Masonry Landscape Wall (Dry Stack)		Sq Foot	=====		
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	44.00	100.00	75.00	35.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			44.00	100.00	75.00	35.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	4,640.00	40.00	71.05	92.20
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4,640.00	40.00	71.05	92.20
	WEIGHTED AVERAGE FOR THE YEAR			4,684.00	40.56	71.06	91.66

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 256

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	506-00005	Riprap		Sq Yard	=====		
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	279.00	250.00	88.01	51.24
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		279.00	250.00	88.01	51.24
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	177.00	35.68	86.61	72.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		177.00	35.68	86.61	72.00
		WEIGHTED AVERAGE FOR THE YEAR		456.00	166.81	87.42	59.30
=====	506-00012	Riprap (Special)		Each	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	169.00	540.71	601.08	601.08
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		169.00	540.71	601.08	601.08
		WEIGHTED AVERAGE FOR THE YEAR		169.00	540.71	601.08	601.08
=====	506-00030	Grouted Riprap		Cubic Yard	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	7.00	175.00	655.00	800.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7.00	175.00	655.00	800.00
SFTY2254-091		225 Ramp Improvements	04/09/20	11.00	1500.00	465.00	650.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		11.00	1500.00	465.00	650.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	76.00	500.00	411.78	425.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	11.00	200.00	540.00	1100.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		87.00	462.07	432.52	510.34
		WEIGHTED AVERAGE FOR THE YEAR		105.00	551.67	444.95	544.29

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 257

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 506-00036 Grouted Riprap (36 In) (Special) Cubic Yard =====							
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	9.00	500.00	805.00	880.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			9.00	500.00	805.00	880.00
	WEIGHTED AVERAGE FOR THE YEAR			9.00	500.00	805.00	880.00
===== 506-00100 Riprap (Gabions) Cubic Yard =====							
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	90.00	300.00	490.00	500.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			90.00	300.00	490.00	500.00
	WEIGHTED AVERAGE FOR THE YEAR			90.00	300.00	490.00	500.00
===== 506-00206 Riprap (6 In) Cubic Yard =====							
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	110.00	160.00	122.94	82.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			110.00	160.00	122.94	82.00
IM0761-226		I76/SH52 Interchange	04/02/20	79.00	108.00	125.03	137.01
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	554.00	110.00	108.02	85.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			633.00	109.75	109.91	91.49
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	825.00	122.17	145.33	145.33
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			825.00	122.17	145.33	145.33
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	7.00	175.00	234.25	317.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1.80	100.00	1468.09	200.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,819.00	97.65	97.65	97.65
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,827.80	97.95	106.36	98.59
	WEIGHTED AVERAGE FOR THE YEAR			3,395.80	108.04	113.90	108.09

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 506-00209		Riprap (9 In)		Cubic Yard	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	401.00	140.00	150.00	150.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	18.00	212.00	214.42	137.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	16.00	135.00	191.60	205.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR0101-027		SH 10 Overlay La Junta West	02/27/20	3.00	450.00	810.41	900.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	248.00	150.00	98.16	85.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	24.00	120.00	322.93	161.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		710.00	145.84	118.70	131.75
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1,913.00	115.00	91.78	80.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	500.00	351.00	343.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	6.00	150.00	209.10	240.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,921.00	115.51	92.29	80.77
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	31.00	140.00	167.50	115.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	17.00	180.00	275.00	300.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	8.00	204.20	204.20	204.20
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		56.00	161.31	205.47	183.90
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	88.00	80.00	104.12	77.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	8,529.00	77.98	81.99	81.99
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		8,617.00	78.00	83.28	81.94
		WEIGHTED AVERAGE FOR THE YEAR		11,304.00	89.05	92.24	85.38
===== 506-00212		Riprap (12 In)		Cubic Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	115.00	125.00	195.98	137.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	963.00	140.00	151.91	140.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 259

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	506-00212	Riprap (12 In)		Cubic Yard	=====		
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	9.00	400.00	225.00	225.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	228.00	140.00	99.71	86.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,315.00	140.47	141.93	130.96
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	16.00	200.00	192.33	196.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1,299.00	125.00	96.32	80.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	668.00	115.00	108.23	80.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,983.00	122.24	100.64	80.94
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	37.00	105.00	201.39	94.70
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		37.00	105.00	201.39	94.70
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	24.00	100.00	224.40	199.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	16.00	140.00	273.38	275.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	66.00	114.45	114.45	114.45
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	344.00	85.00	97.30	81.60
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	643.00	88.86	98.00	98.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,093.00	90.18	105.90	98.64
		WEIGHTED AVERAGE FOR THE YEAR		4,428.00	119.59	114.38	100.28
=====	506-00218	Riprap (18 In)		Cubic Yard	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	101.00	170.00	102.96	87.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		101.00	170.00	102.96	87.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	210.00	100.00	109.57	83.60



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 260

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	506-00218	Riprap (18 In)		Cubic Yard	=====		
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	800.00	150.00	150.77	120.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,010.00	139.60	142.97	112.43
STR184B-006		CULVERTS SH 184	08/06/20	60.00	225.00	265.00	265.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		60.00	225.00	265.00	265.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	409.00	100.00	93.42	98.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		409.00	100.00	93.42	98.50
		WEIGHTED AVERAGE FOR THE YEAR		1,580.00	134.54	130.96	112.99
=====	506-00224	Riprap (24 In)		Cubic Yard	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2,255.00	140.00	156.50	143.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	259.00	200.00	250.00	250.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,514.00	146.18	161.58	154.02
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	407.00	110.00	142.84	121.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		407.00	110.00	142.84	121.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	72.00	0.00	250.40	236.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3,458.00	109.29	121.38	121.38
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3,530.00	107.06	133.55	123.72
		WEIGHTED AVERAGE FOR THE YEAR		6,451.00	122.49	147.39	135.36
=====	506-00230	Riprap (30 In)		Cubic Yard	=====		
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	532.00	200.00	150.00	150.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		532.00	200.00	150.00	150.00
		WEIGHTED AVERAGE FOR THE YEAR		532.00	200.00	150.00	150.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 261

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 506-00409 Soil Riprap (9 In) Cubic Yard =====							
PWQM240-172		El Paso County, north Colorad	01/23/20	6.00	90.00	170.50	211.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		6.00	90.00	170.50	211.00
IM0761-226		I76/SH52 Interchange	04/02/20	148.00	95.00	108.19	103.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	288.00	191.00	135.60	135.60
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		436.00	158.41	114.15	124.53
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	19.00	184.33	252.46	252.46
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		19.00	184.33	252.46	252.46
	WEIGHTED AVERAGE FOR THE YEAR			461.00	158.59	116.59	130.93
===== 506-00412 Soil Riprap (12 In) Cubic Yard =====							
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	104.00	150.00	147.83	120.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
PWQM240-172		El Paso County, north Colorad	01/23/20	118.00	130.00	109.50	119.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		222.00	139.37	137.31	119.47
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	15.00	150.00	170.88	200.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	195.00	180.00	99.54	99.54
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		210.00	177.86	126.72	106.72
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	150.00	125.00	114.88	68.38
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	318.00	75.00	96.57	85.00
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		468.00	91.03	101.84	79.67
	WEIGHTED AVERAGE FOR THE YEAR			900.00	123.21	110.76	95.80

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 262

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	506-00418	Soil Riprap (18 In)		Cubic Yard	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	2,733.00	150.00	111.50	113.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2,733.00	150.00	111.50	113.00
	WEIGHTED AVERAGE FOR THE YEAR			2,733.00	150.00	111.50	113.00
=====	506-00424	Soil Riprap (24 In)		Cubic Yard	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	914.00	111.09	147.92	147.92
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			914.00	111.09	147.92	147.92
	WEIGHTED AVERAGE FOR THE YEAR			914.00	111.09	147.92	147.92
=====	506-00700	Void-Filled Riprap		Cubic Yard	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,123.00	178.09	185.30	185.30
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2,123.00	178.09	185.30	185.30
	WEIGHTED AVERAGE FOR THE YEAR			2,123.00	178.09	185.30	185.30
=====	506-01020	Geogrid Reinforce		Sq Yard	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	150.00	10.00	15.55	5.50
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4,599.00	4.00	5.23	4.25
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4,749.00	4.19	5.35	4.29
STM094A-038		SH94 WB PASSING LANE	09/01/20	250.00	13.02	13.02	13.02
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	168.00	10.00	6.86	4.60
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			418.00	11.81	8.08	9.64
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	5,444.00	3.50	2.81	7.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 263

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	506-01020	Geogrid Reinforce		Sq Yard	=====	=====	=====
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	10,320.00	5.00	11.02	8.50
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	42,000.00	1.75	2.65	2.15
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		57,764.00	2.50	3.97	3.74
		WEIGHTED AVERAGE FOR THE YEAR		62,931.00	2.69	4.12	3.82
=====	507-00000	Conc S and D Pave		Cubic Yard	=====	=====	=====
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	101.00	250.00	629.80	539.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	8.60	1900.00	1255.00	1255.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	4.00	800.00	940.67	1200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	95.00	570.00	855.52	881.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		208.60	474.30	770.32	736.95
SFTY2254-091		225 Ramp Improvements	04/09/20	178.00	1200.00	1042.00	934.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	12.00	850.00	1190.22	77.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		190.00	1177.89	1073.48	879.87
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	6.00	620.00	1392.14	2500.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	2.00	1000.00	1122.21	564.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	60.00	615.65	811.07	811.07
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		68.00	627.34	1057.90	952.83
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	110.00	946.20	946.20	946.20
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		110.00	946.20	946.20	946.20
		WEIGHTED AVERAGE FOR THE YEAR		576.60	814.22	866.75	849.42
=====	507-00100	Conc S and D Pave (Reinf)		Cubic Yard	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	19.00	850.00	859.70	1000.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 264

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	507-00100	Conc S and D Pave (Reinf)		Cubic Yard	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	45.00	850.00	1245.50	1091.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	164.00	600.00	910.56	840.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		228.00	670.18	929.23	902.87
IM0761-226		I76/SH52 Interchange	04/02/20	21.10	750.00	948.39	675.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		21.10	750.00	948.39	675.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	2.00	1000.00	1052.00	1900.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	158.00	660.00	741.29	450.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		160.00	664.25	744.07	468.13
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2.00	700.00	1993.33	1680.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	46.00	851.09	1402.60	1402.60
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		48.00	844.79	1470.76	1414.16
		WEIGHTED AVERAGE FOR THE YEAR		457.10	690.12	865.93	793.87
=====	507-00350	Gr Riprap S and D Pave		Cubic Yard	=====	=====	=====
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	678.00	500.00	355.73	270.61
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		678.00	500.00	355.73	270.61
		WEIGHTED AVERAGE FOR THE YEAR		678.00	500.00	355.73	270.61
=====	507-00400	Asphalt S and D Pave (Asph)		Ton	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	24.00	320.00	405.38	351.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	6.00	400.00	340.10	310.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	27.00	400.00	382.50	385.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		57.00	366.32	383.25	362.79

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 265

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	507-00400	Asphalt S and D Pave (Asph)		Ton	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	14.00	450.00	463.88	424.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		14.00	450.00	463.88	424.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	21.00	300.00	285.33	379.78
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		21.00	300.00	285.33	379.78
		WEIGHTED AVERAGE FOR THE YEAR		92.00	363.91	388.61	375.98
=====	507-00550	Concrete Lined Ditch		Lin Foot	=====	=====	=====
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	228.00	50.00	128.90	176.66
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		228.00	50.00	128.90	176.66
NHPP1602-167 NHPP0253-283		US 160 MP 126.4-128.19 I-25 Express Lanes Segment 6	09/17/20 09/18/20	210.00 2,768.00	50.00 91.64	93.37 115.07	28.00 115.07
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,978.00	88.70	107.54	108.93
		WEIGHTED AVERAGE FOR THE YEAR		3,206.00	85.95	113.97	113.75
=====	507-00725	S and D Paving (Special)		Lin Foot	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	20,500.00	30.38	32.51	32.51
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		20,500.00	30.38	32.51	32.51
		WEIGHTED AVERAGE FOR THE YEAR		20,500.00	30.38	32.51	32.51
=====	507-00750	Irrigation Ditch System		LUMP SUM	=====	=====	=====
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	20000.00	22651.67	5780.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	20000.00	22651.67	5780.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	20000.00	22651.67	5780.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 266

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	508-00520	Insulation Material (2 In)		Sq Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	800.00	7.50	5.53	9.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			800.00	7.50	5.53	9.00
	WEIGHTED AVERAGE FOR THE YEAR			800.00	7.50	5.53	9.00
=====	509-00000	Str Steel		Pound	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	105,842.00	3.00	8.97	4.15
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			105,842.00	3.00	8.97	4.15
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	6,750.00	4.00	8.31	7.15
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6,750.00	4.00	8.31	7.15
	WEIGHTED AVERAGE FOR THE YEAR			112,592.00	3.06	8.93	4.33
=====	509-00001	Str Steel (Galv)		Pound	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	127.00	11.00	36.50	51.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			127.00	11.00	36.50	51.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	168.00	11.97	20.47	20.47
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			168.00	11.97	20.47	20.47
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	975.00	5.00	14.37	13.10
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			975.00	5.00	14.37	13.10
	WEIGHTED AVERAGE FOR THE YEAR			1,270.00	6.52	17.09	17.86

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 267

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 509-08100		Provide Temporary Support		LUMP SUM	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	50000.00	92500.00	135000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	50000.00	92500.00	135000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	163876.51	198422.27	198422.27
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	163876.51	198422.27	198422.27
		WEIGHTED AVERAGE FOR THE YEAR		2.00	106938.26	127807.42	166711.14
===== 509-08121		Temp Bridge Deck		Lin Foot	=====		
NHPPR100-251		SH 2/ Vasquez	06/25/20	40.00	850.00	637.93	802.85
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		40.00	850.00	637.93	802.85
		WEIGHTED AVERAGE FOR THE YEAR		40.00	850.00	637.93	802.85
===== 510-20100		Str PA(Spec)		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	109.00	1500.00	3025.00	2500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		109.00	1500.00	3025.00	2500.00
		WEIGHTED AVERAGE FOR THE YEAR		109.00	1500.00	3025.00	2500.00
===== 513-00600		Bridge Drain		Each	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	5026.23	5026.23	5026.23
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	5026.23	5026.23	5026.23
		WEIGHTED AVERAGE FOR THE YEAR		2.00	5026.23	5026.23	5026.23
===== 513-00690		Bridge Drain (Spec)		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	3.00	5000.00	4584.11	7150.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 268

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	513-00690	Bridge Drain (Spec)		Each			
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	5000.00	4584.11	7150.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	4.00	10000.00	2835.00	2570.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	10000.00	2835.00	2570.00
	WEIGHTED AVERAGE FOR THE YEAR			7.00	7857.14	4001.07	4532.86
=====	514-00000	Pipe Railing		Lin Foot			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	130.00	119.02	227.06	227.06
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			130.00	119.02	227.06	227.06
	WEIGHTED AVERAGE FOR THE YEAR			130.00	119.02	227.06	227.06
=====	514-00042	Ped Railing (42 In)		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	16.00	304.00	179.33	88.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			16.00	304.00	179.33	88.00
IM0761-226		I76/SH52 Interchange	04/02/20	165.00	200.00	303.87	271.47
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			165.00	200.00	303.87	271.47
	WEIGHTED AVERAGE FOR THE YEAR			181.00	209.19	298.90	255.25
=====	514-00054	Ped Railing (54 In)		Lin Foot			
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	36.00	250.00	439.78	200.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			36.00	250.00	439.78	200.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	24.00	500.00	210.00	195.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			24.00	500.00	210.00	195.00
	WEIGHTED AVERAGE FOR THE YEAR			60.00	350.00	391.41	198.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 269

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	514-00201	Ped Railing (Steel) (Spec)		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	484.00	250.00	190.00	190.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		484.00	250.00	190.00	190.00
		WEIGHTED AVERAGE FOR THE YEAR		484.00	250.00	190.00	190.00
=====	515-00120	Waterproofing (Membrane)		Sq Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	3,084.00	21.00	17.39	19.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1,441.00	22.00	19.41	16.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1,898.00	20.00	18.03	17.06
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	7,815.00	20.00	17.50	20.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2,318.00	18.00	19.75	17.50
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	282.00	20.00	23.01	25.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	136.00	20.00	40.46	40.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3,580.00	20.00	17.49	17.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		20,554.00	20.06	18.06	18.69
IM0761-226		I76/SH52 Interchange	04/02/20	1,384.00	20.00	19.64	17.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1,538.00	20.00	18.97	22.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	667.00	20.00	19.75	17.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	247.00	21.00	21.03	21.03
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3,836.00	20.06	19.38	19.26
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	2,110.00	15.00	19.00	15.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	394.00	32.17	24.33	31.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1,616.00	60.00	38.10	33.95
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	12,831.00	16.80	17.98	17.98
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		16,951.00	21.05	24.22	19.43
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	8,896.00	20.00	17.37	15.10

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 270

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 515-00120 Waterproofing (Membrane) Sq Yard =====							
FBR0252-491	I-25 S GAP CNTY LINE RD BRIDG	I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2,069.00	18.48	18.48	18.48
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5	I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,594.00	16.80	16.54	16.54
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			12,559.00	19.34	17.40	15.84
	WEIGHTED AVERAGE FOR THE YEAR			53,900.00	20.21	19.67	18.30
===== 515-00400 Concrete Sealer Sq Yard =====							
NHPP0343-041	I-76 & US 34 FT. MORGAN AREA	I-76 & US 34 FT. MORGAN AREA	01/09/20	592.00	19.00	20.38	34.00
BR0343-040	US 34 REPUBLICAN RIVER BRIDGE	US 34 REPUBLICAN RIVER BRIDGE	01/16/20	365.00	20.00	17.39	16.00
FBR0343-043	US 34 D-28-P STRUCTURE REPLAC	US 34 D-28-P STRUCTURE REPLAC					
STA059A-036	SH 59 SEIBERT TO COPE	SH 59 SEIBERT TO COPE	02/06/20	267.00	12.50	14.38	13.75
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,224.00	17.88	18.22	24.22
IM0761-226	I76/SH52 Interchange	I76/SH52 Interchange	04/02/20	537.00	17.00	18.52	15.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			537.00	17.00	18.52	15.00
NHPP006A-068	US 6 TUNNELS LIGHTING AND ITS	US 6 TUNNELS LIGHTING AND ITS	11/19/20	75.00	120.00	38.00	45.00
FBR0252-491	I-25 S GAP CNTY LINE RD BRIDG	I-25 S GAP CNTY LINE RD BRIDG	12/15/20	248.00	12.05	12.05	12.05
NHPP0132-022	SH13 FORTIFICATION CREEK NORT	SH13 FORTIFICATION CREEK NORT	12/17/20	1,566.00	15.00	20.95	21.10
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5	I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,540.00	8.81	9.43	9.43
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3,429.00	14.30	19.42	15.73
	WEIGHTED AVERAGE FOR THE YEAR			5,190.00	15.43	18.97	17.65
===== 515-00402 Furnish Concrete Sealer (HMWM Resin) Gallon =====							
BR2871-036	US 287 BRIDGE PREVENTATIVE MA	US 287 BRIDGE PREVENTATIVE MA	08/20/20	460.00	60.00	83.00	100.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			460.00	60.00	83.00	100.00
	WEIGHTED AVERAGE FOR THE YEAR			460.00	60.00	83.00	100.00
===== 515-00404 Place Concrete Sealer (HMWM Resin) Sq Foot =====							
BR2871-036	US 287 BRIDGE PREVENTATIVE MA	US 287 BRIDGE PREVENTATIVE MA	08/20/20	34,321.00	0.75	3.46	1.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			34,321.00	0.75	3.46	1.00
	WEIGHTED AVERAGE FOR THE YEAR			34,321.00	0.75	3.46	1.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 271

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 518-00000 Brdg Compress Joint Sealer Lin Foot =====							
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	64.00	90.00	112.51	105.01
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		64.00	90.00	112.51	105.01
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	88.00	125.00	153.14	85.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	60.00	150.00	203.35	223.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	557.00	115.42	84.82	84.82
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		705.00	119.56	140.11	96.60
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	130.00	130.98	125.87	125.87
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		130.00	130.98	125.87	125.87
		WEIGHTED AVERAGE FOR THE YEAR		899.00	119.11	137.10	101.43
===== 518-01001 Br Expan Joint (Asphaltic Plug) Lin Foot =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	379.00	160.00	271.78	181.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	102.00	150.00	163.76	157.52
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	24.00	200.00	442.75	500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		505.00	159.88	261.82	191.42
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	146.00	200.00	269.85	310.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		146.00	200.00	269.85	310.00
		WEIGHTED AVERAGE FOR THE YEAR		651.00	168.88	263.75	218.01
===== 518-01002 Br Expan Device (0-2 In) Lin Foot =====							
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	261.00	212.27	200.19	200.19
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		261.00	212.27	200.19	200.19
		WEIGHTED AVERAGE FOR THE YEAR		261.00	212.27	200.19	200.19

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 272

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	518-01004	Br Expan Device (0-4 In)		Lin Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	618.00	425.00	275.00	400.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	244.00	310.00	307.59	228.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		862.00	392.45	294.96	351.31
IM0761-226		I76/SH52 Interchange	04/02/20	142.00	310.00	317.72	275.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	173.00	415.00	253.63	264.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPPR100-251		SH 2/ Vasquez	06/25/20	608.00	300.00	251.00	250.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		923.00	323.09	270.47	256.47
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	272.00	280.00	391.71	225.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	470.00	243.97	202.01	202.01
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		742.00	257.18	354.16	210.44
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	158.00	450.00	1896.67	1740.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	152.00	319.05	319.05	319.05
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		310.00	385.79	1513.60	1043.28
		WEIGHTED AVERAGE FOR THE YEAR		2,837.00	333.78	378.31	359.22
=====	518-01050	Br Expan Device (Special)		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	58.00	150.00	329.09	310.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		58.00	150.00	329.09	310.00
		WEIGHTED AVERAGE FOR THE YEAR		58.00	150.00	329.09	310.00
=====	518-01109	Inst Br Expan Device (Greater Than 4 In)		Lin Foot	=====		
NHPPR100-251		SH 2/ Vasquez	06/25/20	40.00	700.00	451.50	400.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		40.00	700.00	451.50	400.00
		WEIGHTED AVERAGE FOR THE YEAR		40.00	700.00	451.50	400.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 273

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 518-02030 Polyester Conc End Dam Cubic Foot =====							
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	39.00	225.00	901.20	750.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		39.00	225.00	901.20	750.00
-----							
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	55.00	300.00	366.00	333.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		55.00	300.00	366.00	333.00
		WEIGHTED AVERAGE FOR THE YEAR		94.00	268.88	655.90	506.01
=====							
===== 518-03000 Saw and Seal Br Joint Lin Foot =====							
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	102.00	30.00	36.80	33.60
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	96.00	25.00	35.76	40.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		198.00	27.58	36.29	36.70
-----							
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	116.00	26.00	55.15	22.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	173.00	30.00	24.78	22.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		289.00	28.39	32.41	22.30
-----							
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	781.00	25.00	43.71	55.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	30.00	25.00	29.64	28.20
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		811.00	25.00	43.27	54.01
-----							
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	76.00	25.00	39.07	36.20
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	391.00	30.00	36.24	33.90
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	152.00	46.38	46.38	46.38
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		619.00	33.41	37.65	37.25
		WEIGHTED AVERAGE FOR THE YEAR		1,917.00	28.49	40.74	42.03

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 274

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 518-03100		Rapid Cure Silicone Jt Seal		Lin Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1,120.00	70.00	21.00	15.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,120.00	70.00	21.00	15.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	39.00	90.00	212.60	240.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			39.00	90.00	212.60	240.00
	WEIGHTED AVERAGE FOR THE YEAR			1,159.00	70.67	36.34	22.57
===== 519-01000		Epoxy Resin (Injection)		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	21.00	207.00	323.06	641.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	217.00	125.00	188.76	200.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			238.00	132.24	200.61	238.91
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	782.00	400.00	124.69	52.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			782.00	400.00	124.69	52.00
	WEIGHTED AVERAGE FOR THE YEAR			1,020.00	337.52	142.41	95.61
===== 519-01300		Polyurethane Resin		Pound	=====		
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	130,000.00	9.00	10.25	9.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			130,000.00	9.00	10.25	9.00
	WEIGHTED AVERAGE FOR THE YEAR			130,000.00	9.00	10.25	9.00
===== 519-03030		Thin Bonded Overlay (Poly Conc)		Sq Yard	=====		
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	411.00	40.00	112.36	123.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			411.00	40.00	112.36	123.00
	WEIGHTED AVERAGE FOR THE YEAR			411.00	40.00	112.36	123.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 275

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 519-03035 Place Thin Bond Overlay (Poly Conc) Sq Yard =====							
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	4,872.00	40.00	64.36	35.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4,872.00	40.00	64.36	35.00
-----							
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	119.00	175.00	267.33	242.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		119.00	175.00	267.33	242.00
		WEIGHTED AVERAGE FOR THE YEAR		4,991.00	43.22	66.46	39.94
=====							
===== 519-03055 Furnish Thin Bond Overlay (Poly Conc) Cubic Foot =====							
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	3,704.00	95.00	114.43	150.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	232.00	150.00	199.70	211.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,936.00	98.24	118.77	153.60
-----							
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	70.00	180.00	239.33	218.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		70.00	180.00	239.33	218.00
		WEIGHTED AVERAGE FOR THE YEAR		4,006.00	99.67	119.69	154.72
=====							
===== 601-01000 Conc CL B Cubic Yard =====							
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	1000.00	1707.83	2000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	140.00	800.00	1179.69	1041.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		143.00	804.20	1183.90	1061.12
-----							
IM0761-226		I76/SH52 Interchange	04/02/20	23.00	1400.00	1145.10	318.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	14.00	800.00	1148.33	1210.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	153.00	550.00	1121.52	979.00



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 276

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 601-01000 Conc CL B Cubic Yard =====							
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	334.00	800.00	815.56	700.00
NH050A-037		US 50A Pueblo Regional Pond					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			524.00	753.34	923.28	778.32
STR184B-006		CULVERTS SH 184	08/06/20	2.00	2250.00	6100.00	6100.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	12.70	640.00	1684.88	500.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	241.00	1377.60	1171.43	1171.43
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			255.70	1347.79	1338.66	1176.63
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	37.00	2200.00	1285.40	1357.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	3.00	1600.00	2031.25	1600.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	15.00	1800.00	755.00	325.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	20.00	1879.50	1879.50	1879.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	186.00	947.87	880.90	880.90
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			261.00	1253.23	1123.01	1001.23
	WEIGHTED AVERAGE FOR THE YEAR			1,183.70	998.12	1009.81	947.68
===== 601-01010 Conc CL BZ Cubic Yard =====							
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	103.00	800.00	332.50	255.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			103.00	800.00	332.50	255.00
	WEIGHTED AVERAGE FOR THE YEAR			103.00	800.00	332.50	255.00
===== 601-01025 Conc CL B (Misc) Cubic Yard =====							
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	1000.00	1604.44	318.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	1000.00	1604.44	318.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	53.20	966.92	971.04	971.04
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			53.20	966.92	971.04	971.04
	WEIGHTED AVERAGE FOR THE YEAR			54.20	967.53	1044.69	958.99

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 277

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	601-01050	Conc CL B (Wall)		Cubic Yard	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	4.00	1000.00	1310.00	1840.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	1000.00	1310.00	1840.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	7.00	1750.00	1507.50	1015.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		7.00	1750.00	1507.50	1015.00
		WEIGHTED AVERAGE FOR THE YEAR		11.00	1477.27	1435.68	1315.00
=====	601-03000	Conc CL D		Cubic Yard	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	7.00	2000.00	1301.46	715.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	29.00	1900.00	1965.00	1965.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	95.00	1000.00	988.33	1000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		131.00	1252.67	1096.79	1198.40
IM0761-226		I76/SH52 Interchange	04/02/20	7.00	1500.00	2088.57	1351.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7.00	1500.00	2088.57	1351.50
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	5.00	1500.00	2400.00	1200.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	2.60	2500.00	5151.00	2750.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		7.60	1842.11	3954.91	1730.26
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	50.00	1000.00	1300.00	750.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	2.00	1500.00	9456.89	10060.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	127.00	450.59	501.88	501.88
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		179.00	615.78	1114.77	677.98
		WEIGHTED AVERAGE FOR THE YEAR		324.60	920.59	1268.13	927.17

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 278

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 601-03030 Conc CL D (Box) Cubic Yard =====							
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	388.00	800.00	644.71	544.95
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	146.00	800.00	1241.63	1058.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		534.00	800.00	824.21	685.22
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	194.00	935.00	1068.72	1068.72
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		194.00	935.00	1068.72	1068.72
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	373.50	1000.00	950.32	900.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	143.00	700.00	825.09	900.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		516.50	916.94	918.90	900.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	17.00	600.00	1298.20	1611.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	240.40	1000.00	952.50	678.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		257.40	973.58	971.74	739.62
		WEIGHTED AVERAGE FOR THE YEAR		1,501.90	887.40	892.01	817.94
===== 601-03040 Conc CL D (Bridge) Cubic Yard =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	5.70	1200.00	1776.14	2087.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	763.00	750.00	810.17	850.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,818.00	650.00	773.50	708.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,586.70	680.71	783.17	752.92
IM0761-226		I76/SH52 Interchange	04/02/20	56.10	1500.00	1463.36	1275.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	768.00	800.00	846.37	715.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 279

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 601-03040 Conc CL D (Bridge) Cubic Yard =====							
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	293.00	875.00	827.43	750.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,117.10	854.82	867.34	752.30
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	232.00	650.00	1152.14	655.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2,914.00	544.20	693.01	693.01
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3,146.00	552.00	857.32	690.21
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	182.00	1200.00	743.83	632.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			182.00	1200.00	743.83	632.00
	WEIGHTED AVERAGE FOR THE YEAR			7,031.80	664.23	814.56	721.64
===== 601-03050 Conc CL D (Wall) Cubic Yard =====							
PWQM240-172		El Paso County, north Colorad	01/23/20	458.00	800.00	1303.00	1206.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	381.00	800.00	940.00	785.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	72.00	1100.00	1580.36	1275.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			911.00	823.71	1146.46	1035.38
SFTY2254-091		225 Ramp Improvements	04/09/20	85.00	100.00	772.50	625.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	238.00	750.00	1011.73	759.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	427.00	1064.00	965.77	965.77
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			750.00	855.10	987.62	861.53
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	17.00	900.00	1154.50	1470.50
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	33.00	750.00	1703.57	1500.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	257.60	838.32	712.12	712.12
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			307.60	832.25	1176.95	838.56

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 601-03050		Conc CL D (Wall)		Cubic Yard	=====		
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	10.00	700.00	1495.40	1617.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	9.00	1000.00	1768.75	1900.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	916.00	1000.75	705.33	636.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	182.00	912.63	983.61	983.61
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,117.00	983.69	727.62	711.61
	WEIGHTED AVERAGE FOR THE YEAR			3,085.60	890.11	918.11	856.30
===== 601-03057		Conc CL DR		Cubic Yard	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	25.50	2250.00	2689.01	2764.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	5.00	2500.00	2728.39	2656.77
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	129.00	2500.00	3250.00	3000.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	47.00	2000.00	2030.00	1960.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1.00	2000.00	3204.77	3500.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			207.50	2353.61	2880.19	2729.57
NHPPR100-251		SH 2/ Vasquez	06/25/20	71.90	1700.00	1543.95	1317.90
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			71.90	1700.00	1543.95	1317.90
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	31.00	1050.00	2932.14	1100.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	10.00	3000.00	2262.01	2370.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	6.00	1227.46	1326.08	1326.08
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			47.00	1487.55	2756.02	1399.07
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	36.00	3000.00	3396.67	2590.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	15.00	3000.00	3010.93	2260.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			51.00	3000.00	3283.22	2492.94
	WEIGHTED AVERAGE FOR THE YEAR			377.40	2208.58	2717.85	2262.96

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 281

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 601-04550		Conc CL G		Cubic Yard	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	292.90	1150.00	980.88	1000.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	214.00	1153.00	989.58	989.58
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		506.90	1151.27	981.70	995.60
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3,310.00	1225.46	1190.72	1190.72
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,310.00	1225.46	1190.72	1190.72
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,011.00	1195.16	1195.16	1195.16
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,226.10	603.73	689.78	689.78
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,237.10	871.01	918.17	918.17
		WEIGHTED AVERAGE FOR THE YEAR		6,054.00	1088.27	1052.08	1073.67
===== 601-06102		Concrete (Patching)		Cubic Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	11.00	79.00	317.99	406.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		11.00	79.00	317.99	406.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	1.00	400.00	1187.50	375.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	129.00	500.00	369.20	150.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		130.00	499.23	371.73	151.73
		WEIGHTED AVERAGE FOR THE YEAR		141.00	466.45	369.12	171.57
===== 601-06150		Conc (Patching)		Sq Foot	=====		
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	2,869.00	80.00	68.34	70.82
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,869.00	80.00	68.34	70.82

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 282

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	601-06150	Conc (Patching)		Sq Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5.00	93.39	421.31	421.31
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		5.00	93.39	421.31	421.31
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	45.00	100.00	130.26	80.25
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		45.00	100.00	130.26	80.25
		WEIGHTED AVERAGE FOR THE YEAR		2,919.00	80.33	70.06	71.57
=====	601-14000	Conc Footing (Ty 1)		Lin Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	200.00	900.00	1374.51	800.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		200.00	900.00	1374.51	800.00
		WEIGHTED AVERAGE FOR THE YEAR		200.00	900.00	1374.51	800.00
=====	601-40300	Struct Conc Coating		Sq Yard	=====		
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	7,083.00	15.00	20.38	21.20
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	5,808.00	10.00	10.10	7.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		12,891.00	12.75	13.47	14.80
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1,141.00	12.00	13.62	13.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1,362.00	11.00	10.70	10.70
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,503.00	11.46	13.24	11.75
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	641.00	14.00	39.75	36.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 283

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 601-40300 ER0702-406		Struct Conc Coating ER I-7- Glenwood Canyon Grzly	09/08/20	Sq Yard 860.00	120.00	25.15	32.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,501.00	74.73	30.60	33.71
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	23.00	15.00	90.50	64.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			23.00	15.00	90.50	64.00
	WEIGHTED AVERAGE FOR THE YEAR			16,918.00	18.06	15.49	16.09
===== 601-40301		Struct Conc Coating		Sq Foot			
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	11,132.00	1.52	1.52	1.52
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			11,132.00	1.52	1.52	1.52
	WEIGHTED AVERAGE FOR THE YEAR			11,132.00	1.52	1.52	1.52
===== 601-40400		Struct Conc Stain		Sq Yard			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3,908.00	20.00	14.42	25.40
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3,908.00	20.00	14.42	25.40
NHPP1602-167 NHPP0253-283		US 160 MP 126.4-128.19 I-25 Express Lanes Segment 6	09/17/20 09/18/20	476.00 11,807.76	15.00 8.55	21.49 9.15	16.60 9.15
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			12,283.76	8.80	11.87	9.44
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3,046.00	8.65	9.43	9.43
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3,046.00	8.65	9.43	9.43
	WEIGHTED AVERAGE FOR THE YEAR			19,237.76	11.05	13.33	12.68
===== 601-40401		Struct Conc Stain		Sq Foot			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	35,024.00	4.00	2.32	2.40
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			35,024.00	4.00	2.32	2.40



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 284

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	601-40401	Struct Conc Stain		Sq Foot	=====		
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	9,160.00	6.00	4.10	3.50
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			9,160.00	6.00	4.10	3.50
	WEIGHTED AVERAGE FOR THE YEAR			44,184.00	4.41	2.86	2.63
=====	601-51005	Galvanic Anodes		Each	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	263.00	28.00	37.79	43.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	180.00	60.00	29.18	28.35
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	2,570.00	27.00	30.50	26.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	629.00	31.00	39.50	39.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	25.00	27.00	39.96	40.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3,667.00	29.38	32.75	29.66
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	125.00	30.00	38.20	38.80
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	30.00	60.00	61.96	61.96
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			155.00	35.81	39.11	43.28
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,335.00	50.00	40.23	37.20
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	550.00	40.00	33.36	36.15
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,885.00	47.08	38.23	36.89
	WEIGHTED AVERAGE FOR THE YEAR			5,707.00	35.40	35.31	32.42
=====	602-00000	Reinf Steel		Pound	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	360.00	2.00	3.34	4.50
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	180.00	2.00	6.65	6.30
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	7,738.00	2.50	5.10	5.30
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2,408.00	2.00	2.38	2.25

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 602-00000 Reinf Steel Pound =====							
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	25.00	5.00	6.10	8.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	9,861.00	5.00	2.52	2.10
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	45,295.00	1.00	1.09	1.06
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	400.00	1.60	4.30	6.45
WEIGHTED AVERAGE FOR THE FIRST QUARTER				66,267.00	1.82	1.38	1.82
IM0761-226		I76/SH52 Interchange	04/02/20	3,956.00	1.10	1.74	1.05
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1,588.00	1.70	3.25	2.00
SFTY2254-091		225 Ramp Improvements	04/09/20	12,500.00	2.00	1.98	2.30
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	104,272.00	1.10	1.10	1.10
NHPPR100-251		SH 2/ Vasquez	06/25/20	3,615.00	1.50	2.27	2.53
WEIGHTED AVERAGE FOR THE SECOND QUARTER				125,931.00	1.21	1.45	1.27
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	434.00	2.00	2.18	2.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	125.00	5.00	4.59	4.70
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4,459.00	0.99	1.19	1.19
WEIGHTED AVERAGE FOR THE THIRD QUARTER				5,018.00	1.18	1.75	1.35
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	3,670.00	1.30	2.46	2.40
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	100.00	5.00	5.45	5.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	100.00	12.00	43.89	4.50
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	150,531.00	1.50	1.49	1.40
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	38,589.00	0.89	1.06	1.06
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				192,990.00	1.38	1.52	1.35
WEIGHTED AVERAGE FOR THE YEAR				390,206.00	1.40	1.47	1.41
===== 602-00020 Reinf Steel (Epoxy) Pound =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2,460.00	2.00	2.85	3.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	157,025.00	1.20	1.14	1.10
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	17,833.00	1.25	2.25	2.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 602-00020 Reinf Steel (Epoxy) Pound =====							
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	73,481.00	1.90	1.17	1.05
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	800.00	2.00	6.57	4.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1,566.00	3.00	2.30	2.30
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	80,805.00	2.00	1.32	1.60
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	429,722.00	1.25	1.12	1.16
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			763,692.00	1.39	1.16	1.21
IM0761-226		I76/SH52 Interchange	04/02/20	65,025.00	1.50	1.48	1.15
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	232,223.00	1.20	1.15	1.43
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	41,940.00	1.20	1.52	1.40
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	79,936.00	1.26	1.23	1.23
NHPPR100-251		SH 2/ Vasquez	06/25/20	2,890.00	2.00	3.36	2.72
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			422,014.00	1.26	1.26	1.35
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	37,393.00	2.00	2.00	1.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	83,300.00	1.20	1.57	1.50
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	20,940.00	1.20	1.46	1.35
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,483,197.50	1.13	1.20	1.20
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,624,830.50	1.15	1.39	1.21
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1,000.00	1.00	8.14	5.65
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	1,278.00	2.00	3.19	2.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	278.00	3.00	5.00	6.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	215,415.00	1.62	1.62	1.62
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	15,124.00	6.00	2.02	2.25
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	328,895.00	1.75	1.91	1.91
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			561,990.00	1.81	1.87	1.82
	WEIGHTED AVERAGE FOR THE YEAR			3,372,526.50	1.33	1.28	1.33
===== 602-00030 Reinf (FRP)(Surface) M Kip Foot =====							
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	75.00	1900.00	4258.59	4900.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			75.00	1900.00	4258.59	4900.00
	WEIGHTED AVERAGE FOR THE YEAR			75.00	1900.00	4258.59	4900.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	602-00060	Reinf Steel Splice		Each	=====	=====	=====
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	696.00	20.00	95.41	99.36
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		696.00	20.00	95.41	99.36
		WEIGHTED AVERAGE FOR THE YEAR		696.00	20.00	95.41	99.36
=====	602-00210	Welded Wire Fabric		Sq Yard	=====	=====	=====
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	3,072.00	20.00	16.02	13.25
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		3,072.00	20.00	16.02	13.25
		WEIGHTED AVERAGE FOR THE YEAR		3,072.00	20.00	16.02	13.25
=====	603-00001	Annular Space Grouting		Cubic Yard	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	10.00	600.00	821.67	900.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		10.00	600.00	821.67	900.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	69.00	450.00	506.17	342.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		69.00	450.00	506.17	342.00
		WEIGHTED AVERAGE FOR THE YEAR		79.00	468.99	527.48	412.63
=====	603-00030	Culvert Lining (30 In)		Lin Foot	=====	=====	=====
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	143.00	400.00	648.50	539.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		143.00	400.00	648.50	539.00
		WEIGHTED AVERAGE FOR THE YEAR		143.00	400.00	648.50	539.00
=====	603-00043	Culvert Lining (42 In) (Spray App)		Lin Foot	=====	=====	=====
STR184B-006		CULVERTS SH 184	08/06/20	865.50	250.00	295.00	295.00
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		865.50	250.00	295.00	295.00
		WEIGHTED AVERAGE FOR THE YEAR		865.50	250.00	295.00	295.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-00047	Prepare Culvert Pipe (48 In)		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	108.00	110.00	130.00	200.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			108.00	110.00	130.00	200.00
	WEIGHTED AVERAGE FOR THE YEAR			108.00	110.00	130.00	200.00
=====	603-00048	Culvert Lining (48 In)		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	120.00	400.00	653.33	680.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			120.00	400.00	653.33	680.00
	WEIGHTED AVERAGE FOR THE YEAR			120.00	400.00	653.33	680.00
=====	603-00049	Culvert Lining (48 Inch)(Special)		Lin Foot	=====		
CR400-374		FY 20 Culvert Prioritization	09/17/20	102.00	1300.00	888.00	550.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			102.00	1300.00	888.00	550.00
	WEIGHTED AVERAGE FOR THE YEAR			102.00	1300.00	888.00	550.00
=====	603-00051	Culvert Lining (48 In)(Slip)		Lin Foot	=====		
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	136.00	600.00	360.00	300.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			136.00	600.00	360.00	300.00
	WEIGHTED AVERAGE FOR THE YEAR			136.00	600.00	360.00	300.00
=====	603-00052	Culvert Lining (48 In)(Spray App)		Lin Foot	=====		
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	403.00	520.00	330.00	330.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			403.00	520.00	330.00	330.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	491.00	350.00	437.33	280.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 289

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-00052		Culvert Lining (48 In)(Spray App)		Lin Foot	=====	=====	=====
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	278.00	330.00	355.00	430.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			769.00	342.77	414.77	334.23
	WEIGHTED AVERAGE FOR THE YEAR			1,172.00	403.71	400.72	332.77
===== 603-00060		Culvert Lining (60 In)		Lin Foot	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	119.00	600.00	1045.00	1400.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			119.00	600.00	1045.00	1400.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	96.00	1000.00	706.17	951.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			96.00	1000.00	706.17	951.00
	WEIGHTED AVERAGE FOR THE YEAR			215.00	778.60	835.82	1199.52
===== 603-00061		Prep Culvert Pipe (60 In)		Lin Foot	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	109.00	110.00	98.75	170.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			109.00	110.00	98.75	170.00
	WEIGHTED AVERAGE FOR THE YEAR			109.00	110.00	98.75	170.00
===== 603-00062		Culvert Lining (60 Inch)(Special)		Lin Foot	=====	=====	=====
CR400-374		FY 20 Culvert Prioritization	09/17/20	60.00	1500.00	1400.75	550.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			60.00	1500.00	1400.75	550.00
	WEIGHTED AVERAGE FOR THE YEAR			60.00	1500.00	1400.75	550.00
===== 603-00065		Culvert Lining (60 In)(Spray App)		Lin Foot	=====	=====	=====
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	86.00	700.00	540.00	710.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			86.00	700.00	540.00	710.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 290

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-00065	Culvert Lining (60 In)(Spray App)		Lin Foot	=====		
NHPP R100-282		I-25 Culvert on I-25 South of 11/12/20		585.00	450.00	416.50	211.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		585.00	450.00	416.50	211.00
		WEIGHTED AVERAGE FOR THE YEAR		671.00	482.04	424.96	274.96
=====	603-00066	Culvert Lining (66 In)		Lin Foot	=====		
NHPP R100-282		I-25 Culvert on I-25 South of 11/12/20		142.00	500.00	597.50	480.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		142.00	500.00	597.50	480.00
		WEIGHTED AVERAGE FOR THE YEAR		142.00	500.00	597.50	480.00
=====	603-00073	Culvert Lining (72 Inch)(Special)		Lin Foot	=====		
CR400-374		FY 20 Culvert Prioritization 09/17/20		61.00	1700.00	1464.50	650.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		61.00	1700.00	1464.50	650.00
		WEIGHTED AVERAGE FOR THE YEAR		61.00	1700.00	1464.50	650.00
=====	603-00078	Culvert Lining (78 In)		Lin Foot	=====		
STMR200-249		US 24, M.P. 288.74; SH 115, M 07/23/20		120.00	600.00	470.00	320.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		120.00	600.00	470.00	320.00
		WEIGHTED AVERAGE FOR THE YEAR		120.00	600.00	470.00	320.00
=====	603-00123	Culvert Lining (120 In)		Lin Foot	=====		
NHPP R100-282		I-25 Culvert on I-25 South of 11/12/20		205.00	1500.00	1049.25	642.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		205.00	1500.00	1049.25	642.00
		WEIGHTED AVERAGE FOR THE YEAR		205.00	1500.00	1049.25	642.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 291

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-01155	15 In RCP (CIP)			Lin Foot	=====		
PWQM240-172	El Paso County,	north Colorad	01/23/20	583.00	145.00	137.50	115.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			583.00	145.00	137.50	115.00
IM0761-226	I76/SH52 Interchange		04/02/20	132.00	105.00	88.79	83.00
STA340A-021	SH340 MP 6-6.76 MESA COUNTY		04/02/20	42.00	120.00	129.00	109.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			174.00	108.62	93.62	89.28
MTCE R100-334	ZANG STREET AND COAL CREEK YA		08/06/20	367.00	155.00	102.96	71.80
STR2871-039	US 287 IN LAMAR SAVAGE AVE S		09/17/20	63.00	250.00	148.25	91.90
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			430.00	168.92	110.70	74.74
NHPPR100-325	SH8(SH74&STONE),SH58(MCLNTYRE		12/10/20	135.00	120.00	270.00	245.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			135.00	120.00	270.00	245.00
	WEIGHTED AVERAGE FOR THE YEAR			1,322.00	145.44	122.68	111.80
===== 603-01180	18 In RCP			Lin Foot	=====		
CC0852-106	US-85 LOUVIERS TO MP 191.75		04/23/20	9,380.00	70.00	83.79	56.10
FBR0852-108	US-85 BETWEEN LOUVIERS AND MP						
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			9,380.00	70.00	83.79	56.10
SHER100-345	SIGNAL CONST PACKAGE B - 2179		08/06/20	42.00	110.00	230.00	260.00
NHPP1602-167	US 160 MP 126.4-128.19		09/17/20	16.00	200.00	290.35	215.70
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			58.00	134.83	264.48	247.78
	WEIGHTED AVERAGE FOR THE YEAR			9,438.00	70.40	84.26	57.28



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 292

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-01185		18 In RCP (CIP)		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	23.00	120.00	140.00	140.00
PWQM240-172		El Paso County, north Colorad	01/23/20	1,060.00	155.00	134.00	98.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	132.00	150.00	120.23	115.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2,571.00	110.00	102.55	85.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	367.00	120.00	158.08	159.20
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	70.00	125.00	169.20	121.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4,223.00	123.72	108.28	96.55
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	200.00	222.26	470.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	200.00	222.26	470.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	99.00	130.00	116.29	115.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		99.00	130.00	116.29	115.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	38.00	122.85	122.85	122.85
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		38.00	122.85	122.85	122.85
		WEIGHTED AVERAGE FOR THE YEAR		4,364.00	123.92	108.66	97.54
===== 603-01240		24 In RCP		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	433.00	100.00	112.37	67.10
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		433.00	100.00	112.37	67.10
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	250.00	1022.50	1545.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	250.00	1022.50	1545.00
		WEIGHTED AVERAGE FOR THE YEAR		436.00	101.03	113.94	77.27

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 293

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-01245      24 In RCP (CIP)      Lin Foot =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	89.00	140.00	120.00	120.00
PWQM240-172		El Paso County, north Colorad	01/23/20	630.00	170.00	197.50	195.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,507.00	120.00	147.33	150.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,450.00	150.00	154.62	104.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	115.00	140.00	175.78	140.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				3,791.00	140.86	155.91	138.88
IM0761-226		I76/SH52 Interchange	04/02/20	34.00	120.00	170.66	231.99
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	2,245.00	100.00	132.58	140.00
NH050A-037		US 50A Pueblo Regional Pond					
WEIGHTED AVERAGE FOR THE SECOND QUARTER				2,279.00	100.30	133.07	141.37
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	216.00	220.00	149.43	200.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	213.00	146.57	160.11	160.11
WEIGHTED AVERAGE FOR THE THIRD QUARTER				429.00	183.54	150.75	180.19
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	30.00	150.00	357.50	365.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	59.00	247.80	247.80	247.80
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	149.00	180.00	127.78	94.70
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				238.00	193.03	148.38	166.72
WEIGHTED AVERAGE FOR THE YEAR				6,737.00	131.70	144.73	143.34
===== 603-01305      30 In RCP (CIP)      Lin Foot =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	406.00	185.00	175.00	175.00
PWQM240-172		El Paso County, north Colorad	01/23/20	491.00	175.00	199.50	159.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	893.00	170.00	172.16	129.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				1,790.00	174.77	175.44	147.66
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	23.00	150.00	187.14	250.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 294

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-01305	30 In RCP (CIP)			Lin Foot			
STR2871-039	US 287 IN LAMAR SAVAGE AVE S		09/17/20	584.00	175.00	174.35	141.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			607.00	174.05	174.91	145.13
	WEIGHTED AVERAGE FOR THE YEAR			2,397.00	174.59	175.28	147.02
===== 603-01360	36 In RCP			Lin Foot			
NHPP145A-080	SH 145 Keystone-Placerville R		03/05/20	48.00	400.00	390.00	390.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			48.00	400.00	390.00	390.00
CC0852-106	US-85 LOUVIERS TO MP 191.75		04/23/20	831.00	150.00	180.34	130.90
FBR0852-108	US-85 BETWEEN LOUVIERS AND MP						
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			831.00	150.00	180.34	130.90
NHPP1602-167	US 160 MP 126.4-128.19		09/17/20	286.00	300.00	340.53	273.60
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			286.00	300.00	340.53	273.60
	WEIGHTED AVERAGE FOR THE YEAR			1,165.00	197.12	218.37	176.61
===== 603-01365	36 In RCP (CIP)			Lin Foot			
PWQM240-172	El Paso County, north Colorad		01/23/20	995.00	205.00	251.00	222.00
NH050A-034	US50A PUEBLO WEST PURCELL INT		03/26/20	2,700.00	300.00	191.49	194.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3,695.00	274.42	196.51	201.54
FBR0252-491	I-25 S GAP CNTY LINE RD BRIDG		12/15/20	13.00	708.75	708.75	708.75
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5		12/21/20	6.00	209.28	523.04	523.04
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			19.00	551.02	650.10	650.10
	WEIGHTED AVERAGE FOR THE YEAR			3,714.00	275.83	196.88	203.83

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 295

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-01420	42 In RCP		Lin Foot	=====		
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	987.00	175.00	206.44	165.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		987.00	175.00	206.44	165.00
		WEIGHTED AVERAGE FOR THE YEAR		987.00	175.00	206.44	165.00
=====	603-01425	42 In RCP (CIP)		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	555.00	200.00	305.00	250.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		555.00	200.00	305.00	250.00
		WEIGHTED AVERAGE FOR THE YEAR		555.00	200.00	305.00	250.00
=====	603-01480	48 In RCP		Lin Foot	=====		
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	50.00	400.00	590.00	590.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		50.00	400.00	590.00	590.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	289.00	220.00	264.42	192.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		289.00	220.00	264.42	192.50
		WEIGHTED AVERAGE FOR THE YEAR		339.00	246.55	271.31	251.13
=====	603-01485	48 In RCP (CIP)		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	5,989.00	240.00	400.00	320.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5,989.00	240.00	400.00	320.00
IM0761-226		I76/SH52 Interchange	04/02/20	11.00	325.00	627.25	870.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		11.00	325.00	627.25	870.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 296

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-01485	48 In RCP (CIP)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	166.00	259.24	301.24	301.24
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		166.00	259.24	301.24	301.24
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	18.00	1419.60	1419.60	1419.60
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		18.00	1419.60	1419.60	1419.60
		WEIGHTED AVERAGE FOR THE YEAR		6,184.00	244.10	401.59	323.68
=====	603-01545	54 In RCP (CIP)		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	553.00	300.00	449.50	379.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		553.00	300.00	449.50	379.00
		WEIGHTED AVERAGE FOR THE YEAR		553.00	300.00	449.50	379.00
=====	603-01600	60 In RCP		Lin Foot	=====		
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	56.00	500.00	750.00	750.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		56.00	500.00	750.00	750.00
		WEIGHTED AVERAGE FOR THE YEAR		56.00	500.00	750.00	750.00
=====	603-01605	60 In RCP (CIP)		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	605.00	550.00	588.50	557.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		605.00	550.00	588.50	557.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	554.00	565.35	535.04	535.04
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		554.00	565.35	535.04	535.04
		WEIGHTED AVERAGE FOR THE YEAR		1,159.00	557.34	571.71	546.50

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 297

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-01665	66 In RCP (CIP)		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	1,180.00	600.00	667.50	545.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,180.00	600.00	667.50	545.00
	WEIGHTED AVERAGE FOR THE YEAR			1,180.00	600.00	667.50	545.00
=====	603-02180	23x14 In RCP		Lin Foot	=====		
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	152.00	175.00	133.38	171.60
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			152.00	175.00	133.38	171.60
	WEIGHTED AVERAGE FOR THE YEAR			152.00	175.00	133.38	171.60
=====	603-02185	23x14 In RCP (CIP)		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	62.00	150.00	154.88	113.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			62.00	150.00	154.88	113.00
MTCE R100-334 SHE072A-046		ZANG STREET AND COAL CREEK YA I-70:SH72 RAMP & INTERSECTION	08/06/20 09/03/20	155.00 30.00	230.00 125.00	153.93 179.71	99.65 200.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			185.00	212.97	159.43	115.92
	WEIGHTED AVERAGE FOR THE YEAR			247.00	197.17	158.71	115.19
=====	603-02245	30x19 In RCP (CIP)		Lin Foot	=====		
PWQM240-172 NH050A-034		El Paso County, north Colorad US50A PUEBLO WEST PURCELL INT	01/23/20 03/26/20	29.00 67.00	220.00 160.00	181.00 193.15	152.00 188.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			96.00	178.13	191.97	177.13
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	114.00	200.00	154.25	150.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			114.00	200.00	154.25	150.00
	WEIGHTED AVERAGE FOR THE YEAR			210.00	190.00	169.13	162.40

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 298

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-02305	38x24 In RCP (CIP)		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	85.00	185.00	180.00	180.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	43.00	180.00	216.91	215.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		-----	-----	-----	-----
				128.00	183.32	209.59	191.76
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	120.00	335.00	261.67	250.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		-----	-----	-----	-----
				120.00	335.00	261.67	250.00
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				248.00	256.71	233.35	219.94
=====	603-02545	68x43 In RCP (CIP)		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	37.00	600.00	580.00	390.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		-----	-----	-----	-----
				37.00	600.00	580.00	390.00
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				37.00	600.00	580.00	390.00
=====	603-03360	36 In RCP Spec		Lin Foot	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	112.00	705.00	363.30	348.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		-----	-----	-----	-----
				112.00	705.00	363.30	348.00
		WEIGHTED AVERAGE FOR THE YEAR		=====	=====	=====	=====
				112.00	705.00	363.30	348.00
=====	603-05018	18 In RCES		Each	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	11.00	1150.00	1627.55	3000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		-----	-----	-----	-----
				11.00	1150.00	1627.55	3000.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	22.00	1500.00	1250.37	1204.50

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 299

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-05018	18 In RCES		Each =====			
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		22.00	1500.00	1250.37	1204.50
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	1470.00	2041.29	4100.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2.00	1200.00	1519.58	1894.10
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	1290.00	1693.48	2629.40
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	997.50	997.50	997.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	997.50	997.50	997.50
		WEIGHTED AVERAGE FOR THE YEAR		38.00	1355.66	1396.68	1825.85
=====	603-05024	24 In RCES		Each =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	1300.00	1300.00	1300.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	8.00	3000.00	1340.00	1200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8.00	1250.00	1829.13	3200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		18.00	2033.33	1686.94	2100.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	12.00	1700.00	1433.55	1490.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	2.00	1000.00	2701.75	5000.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		14.00	1600.00	1614.72	1991.86
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	6.00	2000.00	2303.00	4400.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	797.30	1433.87	1433.87
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		8.00	1699.33	2263.49	3658.47



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 300

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-05024		24 In RCES		Each			
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	3.00	1155.00	1155.00	1155.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	4.00	1400.00	1237.50	1300.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	584.50	1491.62	1491.62
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		8.00	1206.19	1237.74	1269.58
		WEIGHTED AVERAGE FOR THE YEAR		48.00	1713.42	1704.10	2189.80
===== 603-05030		30 In RCES		Each			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	7.00	1500.00	1700.00	1700.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8.00	1500.00	2237.73	3600.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		15.00	1500.00	2184.71	2713.33
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	11.00	1600.00	1955.94	1770.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		11.00	1600.00	1955.94	1770.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	1500.00	1698.69	1698.69
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	1500.00	1698.69	1698.69
		WEIGHTED AVERAGE FOR THE YEAR		27.00	1540.74	2071.78	2291.43
===== 603-05036		36 In RCES		Each			
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	3000.00	3250.00	3250.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	6.00	1700.00	2764.05	4700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7.00	1885.71	2773.96	4492.86
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	9.00	3500.00	2244.18	2403.50

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 301

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-05036	36 In RCES		Each =====			
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		9.00	3500.00	2244.18	2403.50
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	3.00	2500.00	2623.89	2420.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	2500.00	2623.89	2420.30
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	1627.50	1627.50	1627.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	1229.00	3566.45	3566.45
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	1428.25	2596.98	2596.98
		WEIGHTED AVERAGE FOR THE YEAR		21.00	2621.74	2484.73	3120.78
=====	603-05042	42 In RCES		Each =====			
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	8.00	3750.00	2443.23	2596.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		8.00	3750.00	2443.23	2596.00
		WEIGHTED AVERAGE FOR THE YEAR		8.00	3750.00	2443.23	2596.00
=====	603-05048	48 In RCES		Each =====			
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	4000.00	2795.46	3218.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	4.00	4000.00	2815.46	2843.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7.00	4000.00	2807.53	3004.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3.00	1599.70	2437.52	2437.52
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	1599.70	2437.52	2437.52
		WEIGHTED AVERAGE FOR THE YEAR		10.00	3279.91	2787.71	2834.06

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 302

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-05118		23x14 In RCES		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4.00	1350.00	1885.38	1918.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4.00	1350.00	1885.38	1918.00
MTCE R100-334 SHE072A-046		ZANG STREET AND COAL CREEK YA	08/06/20	1.00	2000.00	2116.00	1290.00
		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	2000.00	2596.00	4400.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	2000.00	2396.00	2845.00
	WEIGHTED AVERAGE FOR THE YEAR			6.00	1566.67	2140.69	2227.00
===== 603-05124		30x19 In RCES		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	1500.00	2346.44	3500.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	1500.00	2346.44	3500.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2.00	1700.00	2641.88	4000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	1700.00	2641.88	4000.00
	WEIGHTED AVERAGE FOR THE YEAR			4.00	1600.00	2494.16	3750.00
===== 603-05130		38x24 In RCES		Each	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	1800.00	2200.00	2200.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	1800.00	2200.00	2200.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	4.00	2200.00	3200.00	2600.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	2200.00	3200.00	2600.00
	WEIGHTED AVERAGE FOR THE YEAR			6.00	2066.67	3057.14	2466.67

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 303

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-10120		12 In CSP		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	61.00	100.00	148.50	137.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	389.00	50.00	118.98	101.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		450.00	56.78	122.98	105.88
	WEIGHTED AVERAGE FOR THE YEAR			450.00	56.78	122.98	105.88
===== 603-10180		18 In CSP		Lin Foot	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	16.00	125.00	149.00	138.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	160.00	75.00	147.34	102.02
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	28.00	100.00	135.17	150.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		204.00	82.35	145.71	111.43
STM094A-038		SH94 WB PASSING LANE	09/01/20	83.00	127.70	127.70	127.70
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	78.00	150.00	97.64	120.00
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		161.00	138.50	101.61	123.97
	WEIGHTED AVERAGE FOR THE YEAR			365.00	107.12	123.07	116.96
===== 603-10240		24 In CSP		Lin Foot	=====		
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	20.00	20.00	190.00	190.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	64.00	90.00	195.03	110.10
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	34.00	200.00	136.00	130.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		118.00	109.83	175.54	129.38
IM0761-226		I76/SH52 Interchange	04/02/20	8.00	100.00	170.88	213.01
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		8.00	100.00	170.88	213.01
STM094A-038		SH94 WB PASSING LANE	09/01/20	24.00	239.86	239.86	239.86

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 304

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-10240	24 In CSP			Lin Foot			
STR2871-039	US 287 IN LAMAR SAVAGE AVE S		09/17/20	594.00	100.00	85.34	61.90
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			618.00	105.43	86.38	68.81
	WEIGHTED AVERAGE FOR THE YEAR			744.00	106.07	94.65	79.97
===== 603-10300	30 In CSP			Lin Foot			
STR116A-001	SH 116 A Surface Treatment Pr		02/13/20	90.00	135.00	123.40	160.00
NHPP0171-105	SH 17 MP 84.5 to US 285 & SH		03/05/20	38.00	120.00	212.12	136.36
NH050A-034	US50A PUEBLO WEST PURCELL INT		03/26/20	320.00	190.00	93.08	80.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			448.00	173.01	100.47	100.85
	WEIGHTED AVERAGE FOR THE YEAR			448.00	173.01	100.47	100.85
===== 603-10360	36 In CSP			Lin Foot			
STR2871-038	US 287 Passing Lanes Springfi		03/05/20	24.00	300.00	127.61	145.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			24.00	300.00	127.61	145.00
IM0761-226	I76/SH52 Interchange		04/02/20	39.00	220.00	163.00	151.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			39.00	220.00	163.00	151.00
	WEIGHTED AVERAGE FOR THE YEAR			63.00	250.48	157.71	148.71
===== 603-10480	48 In CSP			Lin Foot			
STR012A-050	CULVERT REPAIR I-25 AND US 35		01/30/20	22.00	150.00	320.00	320.00
NHPP0091-044	SH 9 FRISCO MAIN ST TO IRON S		03/05/20	22.00	175.00	221.67	200.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			44.00	162.50	246.25	260.00
NHPP0253-276	I-25 EXPRESS LANES SEGMENT 5		05/15/20	72.00	200.00	215.68	215.68
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			72.00	200.00	215.68	215.68
	WEIGHTED AVERAGE FOR THE YEAR			116.00	185.78	232.49	232.49

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 305

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-15030	30 In Equiv CSPA		Lin Foot	=====		
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	18.00	350.00	109.13	89.99
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		18.00	350.00	109.13	89.99
		WEIGHTED AVERAGE FOR THE YEAR		18.00	350.00	109.13	89.99
=====	603-15054	54 In Equiv CSPA		Lin Foot	=====		
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	12.00	200.00	460.00	460.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		12.00	200.00	460.00	460.00
		WEIGHTED AVERAGE FOR THE YEAR		12.00	200.00	460.00	460.00
=====	603-30015	15 In SES		Each	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3.00	65.34	465.39	465.39
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	65.34	465.39	465.39
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	550.00	404.44	404.44
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	550.00	404.44	404.44
		WEIGHTED AVERAGE FOR THE YEAR		4.00	186.51	450.15	450.15
=====	603-30018	18 In SES		Each	=====		
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	13.00	500.00	1021.44	1539.33
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	400.00	905.00	490.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		14.00	492.86	1013.13	1464.38
STM094A-038		SH94 WB PASSING LANE	09/01/20	6.00	421.32	421.32	421.32

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 306

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-30018		18 In SES		Each =====			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	83.34	491.19	491.19
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			8.00	336.83	438.79	438.79
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	14.00	400.00	351.67	200.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			14.00	400.00	351.67	200.00
	WEIGHTED AVERAGE FOR THE YEAR			36.00	422.07	564.19	744.77
===== 603-30024		24 In SES		Each =====			
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	1.00	1100.00	2300.00	2300.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	7.00	650.00	1117.55	1672.66
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	500.00	881.67	360.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			10.00	665.00	1109.24	1472.86
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	1000.00	849.58	616.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	1000.00	849.58	616.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	752.92	752.92	752.92
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	17.00	400.00	661.23	226.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			19.00	437.15	662.99	281.47
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	4.00	500.00	861.50	294.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	500.00	861.50	294.00
	WEIGHTED AVERAGE FOR THE YEAR			34.00	528.11	776.89	643.19
===== 603-30030		30 In SES		Each =====			
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	2.00	1200.00	971.90	1500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 307

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-30030		30 In SES		Each =====			
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	4.00	750.00	1325.73	1927.19
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6.00	900.00	1207.79	1784.79
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	12.00	600.00	1511.17	1370.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		12.00	600.00	1511.17	1370.00
		WEIGHTED AVERAGE FOR THE YEAR		18.00	700.00	1450.49	1508.26
===== 603-30036		36 In SES		Each =====			
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	1050.00	1292.30	1129.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	1050.00	1292.30	1129.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	5.00	1000.00	2918.00	3370.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.00	1000.00	2918.00	3370.00
		WEIGHTED AVERAGE FOR THE YEAR		8.00	1018.75	2248.59	2529.63
===== 603-30048		48 In SES		Each =====			
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	1.00	1750.00	7000.00	7000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	1000.00	1791.67	1700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	1375.00	3093.75	4350.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	1375.00	3093.75	4350.00
===== 603-30060		60 In SES		Each =====			
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	3000.00	8396.67	8940.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	3000.00	8396.67	8940.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	3000.00	8396.67	8940.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-31330	30 In Equiv Arch SES		Each	=====	=====	=====
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	1.00	1000.00	979.22	1016.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		1.00	1000.00	979.22	1016.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	1000.00	979.22	1016.00
=====	603-31354	54 In Equiv Arch SES		Each	=====	=====	=====
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	1.00	200.00	8000.00	8000.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		1.00	200.00	8000.00	8000.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	200.00	8000.00	8000.00
=====	603-31454	54 In Traversable Equiv Arch SES		Each	=====	=====	=====
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	2.00	1200.00	10000.00	10000.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		2.00	1200.00	10000.00	10000.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	1200.00	10000.00	10000.00
=====	603-33024	24 In Pipe Safety End Treat		Each	=====	=====	=====
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	1.00	1000.00	2000.00	2000.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		1.00	1000.00	2000.00	2000.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	1000.00	2000.00	2000.00
=====	603-33048	48 In Pipe Safety End Treat		Each	=====	=====	=====
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	2.00	1000.00	3200.00	3200.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		2.00	1000.00	3200.00	3200.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	1000.00	3200.00	3200.00
=====	603-50003	3 In Plastic Pipe		Lin Foot	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	160.00	20.00	30.00	30.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		160.00	20.00	30.00	30.00
		WEIGHTED AVERAGE FOR THE YEAR		160.00	20.00	30.00	30.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 309

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-50004	4 In Plastic Pipe		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	158.00	85.00	49.38	49.38
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			158.00	85.00	49.38	49.38
	WEIGHTED AVERAGE FOR THE YEAR			158.00	85.00	49.38	49.38
=====	603-50012	12 In Plastic Pipe		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	10.00	100.00	207.76	155.01
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			10.00	100.00	207.76	155.01
	WEIGHTED AVERAGE FOR THE YEAR			10.00	100.00	207.76	155.01
=====	603-50015	15 In Plastic Pipe		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	196.00	109.00	82.97	82.97
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			196.00	109.00	82.97	82.97
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	379.00	92.56	86.57	86.57
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			379.00	92.56	86.57	86.57
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,475.00	70.04	72.03	72.03
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,475.00	70.04	72.03	72.03
	WEIGHTED AVERAGE FOR THE YEAR			2,050.00	77.93	75.76	75.76
=====	603-50018	18 In Plastic Pipe		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	224.00	106.10	126.87	126.87
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			224.00	106.10	126.87	126.87

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 310

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 603-50018		18 In Plastic Pipe		Lin Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	73.00	96.84	136.29	136.29
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			73.00	96.84	136.29	136.29
	WEIGHTED AVERAGE FOR THE YEAR			297.00	103.82	129.19	129.19
===== 603-50036		36 In Plastic Pipe		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	6.00	500.00	474.50	269.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			6.00	500.00	474.50	269.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	176.00	410.02	423.17	423.17
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			176.00	410.02	423.17	423.17
	WEIGHTED AVERAGE FOR THE YEAR			182.00	412.99	426.45	418.09
===== 603-70504		5x4 Ft CBC (Precast)		Lin Foot	=====		
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	64.00	1000.00	1350.00	1350.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			64.00	1000.00	1350.00	1350.00
	WEIGHTED AVERAGE FOR THE YEAR			64.00	1000.00	1350.00	1350.00
===== 603-70605		6x5 Ft CBC (Precast)		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	460.00	800.00	1093.67	875.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			460.00	800.00	1093.67	875.00
	WEIGHTED AVERAGE FOR THE YEAR			460.00	800.00	1093.67	875.00
===== 603-70606		6x6 Ft CBC (Precast)		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	180.00	1400.00	948.56	781.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 311

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-70606	6x6 Ft CBC (Precast)		Lin Foot	=====		
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		180.00	1400.00	948.56	781.00
		WEIGHTED AVERAGE FOR THE YEAR		180.00	1400.00	948.56	781.00
=====	603-70607	6x7 Ft CBC (Precast)		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	144.00	1800.00	1039.72	918.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		144.00	1800.00	1039.72	918.50
		WEIGHTED AVERAGE FOR THE YEAR		144.00	1800.00	1039.72	918.50
=====	603-70808	8x8 Ft CBC (Precast)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	145.00	1600.00	1665.83	1430.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		145.00	1600.00	1665.83	1430.00
		WEIGHTED AVERAGE FOR THE YEAR		145.00	1600.00	1665.83	1430.00
=====	603-71006	10x6 Ft CBC (Precast)		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	179.00	2300.00	1319.48	1320.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		179.00	2300.00	1319.48	1320.00
		WEIGHTED AVERAGE FOR THE YEAR		179.00	2300.00	1319.48	1320.00
=====	603-71010	10x10 Ft CBC (Precast)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	130.00	2200.00	1780.00	1750.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		130.00	2200.00	1780.00	1750.00
		WEIGHTED AVERAGE FOR THE YEAR		130.00	2200.00	1780.00	1750.00
=====	603-71206	12x6 Ft CBC (Precast)		Lin Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	223.00	1320.63	1450.61	1450.61
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		223.00	1320.63	1450.61	1450.61
		WEIGHTED AVERAGE FOR THE YEAR		223.00	1320.63	1450.61	1450.61

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 312

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-71408	14x8 Ft CBC (Precast)		Lin Foot	=====		
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	132.00	2800.00	2331.78	2640.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		132.00	2800.00	2331.78	2640.00
		WEIGHTED AVERAGE FOR THE YEAR		132.00	2800.00	2331.78	2640.00
=====	603-72100	CBC Wingwall (Precast)		Each	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	6500.00	16116.73	16000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	6500.00	16116.73	16000.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	6500.00	16116.73	16000.00
=====	603-73713	37x13 Ft Conc 3-S Culv (Precast)		Lin Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	78.00	5000.00	5574.04	5750.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		78.00	5000.00	5574.04	5750.00
		WEIGHTED AVERAGE FOR THE YEAR		78.00	5000.00	5574.04	5750.00
=====	603-77001	Culv Headwall (3-S Culv)(Ty1)		Sq Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1,408.00	74.00	76.53	65.15
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,408.00	74.00	76.53	65.15
		WEIGHTED AVERAGE FOR THE YEAR		1,408.00	74.00	76.53	65.15
=====	603-77002	Culv Headwall (3-S Culv)(Ty 2)		Sq Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	642.00	95.00	87.76	105.45
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		642.00	95.00	87.76	105.45
		WEIGHTED AVERAGE FOR THE YEAR		642.00	95.00	87.76	105.45

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	603-77011	Culv Wingwall (3-S Culv)(Ty 1)		Sq Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2,555.00	60.00	70.45	50.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,555.00	60.00	70.45	50.00
		WEIGHTED AVERAGE FOR THE YEAR		2,555.00	60.00	70.45	50.00
=====	603-77012	Culv Wingwall (3-S Culv)(Ty 2)		Sq Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2,341.00	65.00	71.31	51.40
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,341.00	65.00	71.31	51.40
		WEIGHTED AVERAGE FOR THE YEAR		2,341.00	65.00	71.31	51.40
=====	603-77224	72x24 Ft Conc 3-S Culv (Precast)		Lin Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	100.00	14000.00	13493.89	13500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		100.00	14000.00	13493.89	13500.00
		WEIGHTED AVERAGE FOR THE YEAR		100.00	14000.00	13493.89	13500.00
=====	603-85095	Precast Concrete Arch Bridge System		LUMP SUM	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	150000.00	266036.67	218200.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	150000.00	266036.67	218200.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	150000.00	266036.67	218200.00
=====	604-00305	Inlet Ty C (5 Ft)		Each	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	6000.00	5536.00	4672.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	5000.00	4858.33	6400.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3.00	4500.00	4902.79	5700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7.00	4928.57	4927.54	5853.14
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	5000.00	4550.77	5713.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 314

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-00305		Inlet Ty C (5 Ft)		Each =====			
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	5000.00	5780.00	7360.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	4000.00	4583.19	2216.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	4750.00	4664.01	5250.63
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	4100.00	7148.50	9297.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	2.00	5500.00	4180.00	2470.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5.00	3892.56	4334.50	4334.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		8.00	4320.35	4574.68	4488.69
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	4200.00	8247.50	8495.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	19.00	3770.88	4624.33	4624.33
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		20.00	3792.34	4969.39	4817.86
		WEIGHTED AVERAGE FOR THE YEAR		39.00	4202.81	4809.56	4980.55
===== 604-00310		Inlet Ty C (10 Ft)		Each =====			
PWQM240-172		El Paso County, north Colorad	01/23/20	11.00	7500.00	8848.50	6697.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		11.00	7500.00	8848.50	6697.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	9.00	5156.65	5839.87	5839.87
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		9.00	5156.65	5839.87	5839.87
		WEIGHTED AVERAGE FOR THE YEAR		20.00	6445.49	7975.03	6311.29
===== 604-00315		Inlet Ty C (15 Ft)		Each =====			
PWQM240-172		El Paso County, north Colorad	01/23/20	3.00	10500.00	11343.50	8687.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	10500.00	11343.50	8687.00
		WEIGHTED AVERAGE FOR THE YEAR		3.00	10500.00	11343.50	8687.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 315

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-00350		Inlet Ty C (Spec)		Each			
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	2.00	3500.00	10058.50	10000.00
NH050A-037		US 50A Pueblo Regional Pond					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	3500.00	10058.50	10000.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	3500.00	10058.50	10000.00
===== 604-00505		Inlet Ty D (5 Ft)		Each			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	5000.00	5800.00	5800.00
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	6500.00	6560.50	5921.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	5750.00	6307.00	5860.50
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	7000.00	5435.64	10015.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	5400.00	5897.04	3300.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	6466.67	5603.42	7776.67
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	5427.94	5627.89	5627.89
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	5427.94	5627.89	5627.89
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	4672.26	5571.28	5571.28
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	4672.26	5571.28	5571.28
	WEIGHTED AVERAGE FOR THE YEAR			10.00	5501.70	5670.31	6296.40
===== 604-00506		Inlet Ty D (Spec) (5 Ft)		Each			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	12.00	7000.00	7918.75	8000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			12.00	7000.00	7918.75	8000.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 316

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-00506		Inlet Ty D (Spec) (5 Ft)		Each			
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	7000.00	21100.00	30000.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	7000.00	21100.00	30000.00
	WEIGHTED AVERAGE FOR THE YEAR			13.00	7000.00	8814.56	9692.31
===== 604-00510		Inlet Ty D (10 Ft)		Each			
PWQM240-172		El Paso County, north Colorad	01/23/20	12.00	8500.00	9930.00	7860.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	6000.00	8250.00	8250.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			13.00	8307.69	9862.80	7890.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	5277.00	5865.79	5865.79
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	5277.00	5865.79	5865.79
	WEIGHTED AVERAGE FOR THE YEAR			14.00	8091.21	9709.07	7745.41
===== 604-00511		Inlet Ty D (Spec) (10 Ft)		Each			
PWQM240-172		El Paso County, north Colorad	01/23/20	2.00	25000.00	50431.50	24863.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	7000.00	9863.33	13100.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			5.00	14200.00	22345.85	17805.20
	WEIGHTED AVERAGE FOR THE YEAR			5.00	14200.00	22345.85	17805.20
===== 604-00515		Inlet Ty D (15 Ft)		Each			
PWQM240-172		El Paso County, north Colorad	01/23/20	3.00	11500.00	13108.50	10217.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	11500.00	13108.50	10217.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	11500.00	13108.50	10217.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 317

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	604-00520	Inlet Ty D (20 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	2.00	13500.00	17870.00	12740.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	13500.00	17870.00	12740.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	13500.00	17870.00	12740.00
=====	604-00610	Inlet Ty D (D) (10 Ft)		Each	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	9100.00	9015.61	9015.61
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	9100.00	9015.61	9015.61
	WEIGHTED AVERAGE FOR THE YEAR			1.00	9100.00	9015.61	9015.61
=====	604-13005	Inlet Ty 13 (5 Ft)		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	4800.00	4771.28	5800.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	4800.00	4771.28	5800.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	5000.00	4874.60	5751.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	3.00	3500.00	5931.67	3430.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	3875.00	5469.20	4010.25
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	2.00	5000.00	4198.00	3430.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	5000.00	4198.00	3430.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	6500.00	4950.00	3500.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	6500.00	4950.00	3500.00
	WEIGHTED AVERAGE FOR THE YEAR			8.00	4600.00	4932.63	4025.13

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 318

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-13015		Inlet Ty 13 (15 Ft)		Each	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	7000.00	7930.62	12500.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	7000.00	7930.62	12500.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	7000.00	7930.62	12500.00
===== 604-16005		Inlet Ty 16 (5 Ft)		Each	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	6000.00	6260.06	5422.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	4500.00	6178.67	3760.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	5000.00	6222.49	4314.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	2.00	5000.00	8497.50	8495.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	5000.00	8497.50	8495.00
	WEIGHTED AVERAGE FOR THE YEAR			5.00	5000.00	6757.79	5986.40
===== 604-16010		Inlet Ty 16 (10 Ft)		Each	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	7000.00	7142.93	6914.01
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	7000.00	7142.93	6914.01
	WEIGHTED AVERAGE FOR THE YEAR			1.00	7000.00	7142.93	6914.01
===== 604-16050		Inlet Ty 16 (S) (Spec)		Each	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	6.00	5000.00	3221.13	2889.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			6.00	5000.00	3221.13	2889.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2.00	9000.00	7400.00	9800.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	9000.00	7400.00	9800.00
	WEIGHTED AVERAGE FOR THE YEAR			8.00	6000.00	4265.84	4616.75

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 319

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	604-16505	Inlet Ty 16 (D) (5 Ft)		Each	=====		
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	8000.00	12872.50	13745.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	8000.00	12872.50	13745.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	8000.00	12872.50	13745.00
=====	604-16510	Inlet Ty 16 (D) (10 Ft)		Each	=====		
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	8000.00	8440.66	5780.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	8000.00	8440.66	5780.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	8000.00	8440.66	5780.00
=====	604-16515	Inlet Ty 16 (D) (15 Ft)		Each	=====		
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	9000.00	11229.15	8000.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	9000.00	11229.15	8000.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	9000.00	11229.15	8000.00
=====	604-19105	Inlet Ty R L5 (5 Ft)		Each	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	6000.00	7250.00	7250.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	8.00	5000.00	9073.33	10600.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	5000.00	6237.39	7000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	5000.00	5795.75	4679.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	3000.00	7284.00	8660.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			12.00	4916.67	8073.02	9365.75
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	5000.00	7462.23	7069.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	33.00	4500.00	6616.40	5747.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			36.00	4541.67	6678.72	5857.63

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 320

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-19105		Inlet Ty R L5 (5 Ft)		Each	=====	=====	=====
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	5500.00	9500.00	12000.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	7500.00	6191.28	6500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	6500.00	6926.55	9250.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	6500.00	4993.33	3500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	10.00	6358.85	7720.86	7720.86
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		11.00	6371.68	7091.43	7337.15
		WEIGHTED AVERAGE FOR THE YEAR		61.00	5009.65	6861.34	6925.77
===== 604-19110		Inlet Ty R L5 (10 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	10500.00	11609.50	10219.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	10.00	7000.00	11490.00	13300.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		11.00	7318.18	11497.47	13019.91
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	6500.00	8482.00	8974.69
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	9.00	7000.00	7398.19	5775.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	6000.00	8671.67	7180.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		13.00	6807.69	7675.07	6621.47
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	6500.00	7471.71	8500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	6500.00	7471.71	8500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	7.00	7531.32	8556.37	8556.37
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		7.00	7531.32	8556.37	8556.37
		WEIGHTED AVERAGE FOR THE YEAR		32.00	7131.85	8569.88	9302.90

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 321

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-19115		Inlet Ty R L5 (15 Ft)		Each			
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	9000.00	9942.52	12301.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	7500.00	9678.15	6149.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	8000.00	9758.61	8199.67
		WEIGHTED AVERAGE FOR THE YEAR		3.00	8000.00	9758.61	8199.67
===== 604-19205		Inlet Ty R L10 (5 Ft)		Each			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	6500.00	8954.22	9500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	6500.00	8954.22	9500.00
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	6500.00	10025.53	10724.99
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	6500.00	10025.53	10724.99
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	7000.00	9125.42	9500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	7000.00	9125.42	9500.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	9000.00	14147.50	14795.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	6.00	8937.37	10318.53	10318.53
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		7.00	8946.32	11275.77	10958.03
		WEIGHTED AVERAGE FOR THE YEAR		13.00	7855.71	9767.07	10567.78
===== 604-19210		Inlet Ty R L10 (10 Ft)		Each			
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	12500.00	15726.00	15452.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	11000.00	15941.67	17000.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 322

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-19210		Inlet Ty R L10 (10 Ft)		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	8500.00	11485.34	12500.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	10666.67	13166.13	14984.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	7000.00	11514.56	13152.97
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	7000.00	11514.56	13152.97
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	11944.68	13098.13	13098.13
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	11944.68	13098.13	13098.13
	WEIGHTED AVERAGE FOR THE YEAR			6.00	10481.56	12634.45	14050.21
===== 604-19305		Inlet Ty R L15 (5 Ft)		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	12500.00	11588.62	10000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	12500.00	11588.62	10000.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	12500.00	11588.62	10000.00
===== 604-19310		Inlet Ty R L15 (10 Ft)		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	15000.00	14617.11	16000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	15000.00	14617.11	16000.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	15000.00	14617.11	16000.00
===== 604-19405		Inlet Ty R Spec (5 Ft)		Each =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	11.00	7000.00	7500.00	7500.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	8000.00	8677.40	7625.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			12.00	7083.33	7681.14	7510.42

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-19405		Inlet Ty R Spec (5 Ft)		Each			
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	30.00	5000.00	7784.50	8717.50
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		30.00	5000.00	7784.50	8717.50
		WEIGHTED AVERAGE FOR THE YEAR		42.00	5595.24	7779.18	8372.62
===== 604-19410		Inlet Ty R Spec (10 Ft)		Each			
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	15.00	6000.00	8949.72	8800.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		15.00	6000.00	8949.72	8800.00
		WEIGHTED AVERAGE FOR THE YEAR		15.00	6000.00	8949.72	8800.00
===== 604-19415		Inlet Ty R Spec (15 Ft)		Each			
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	1.00	8000.00	12546.07	9130.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1.00	8000.00	12546.07	9130.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	8000.00	12546.07	9130.00
===== 604-19724		Inlet Spec (Trench) (24 Inch)		Lin Foot			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	22.00	500.00	1800.00	1800.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		22.00	500.00	1800.00	1800.00
		WEIGHTED AVERAGE FOR THE YEAR		22.00	500.00	1800.00	1800.00
===== 604-20000		Outlet Structure		Each			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	25752.47	34294.73	34294.73
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		1.00	25752.47	34294.73	34294.73
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25752.47	34294.73	34294.73



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 324

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-25000		Vane Grate Inlet Spec		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	8000.00	8800.56	5000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	8000.00	8800.56	5000.00
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	6000.00	7330.08	8910.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	10000.00	8818.90	6484.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	8000.00	8124.12	7697.25
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	12.00	3839.06	8135.76	8135.76
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12.00	3839.06	8135.76	8135.76
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	12589.50	12589.50	12589.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	7432.16	9459.07	9459.07
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	10870.39	11546.02	11546.02
		WEIGHTED AVERAGE FOR THE YEAR		21.00	6032.38	8472.12	8240.77
===== 604-25005		Vane Grate Inlet (5 Ft)		Each	=====	=====	=====
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	5000.00	6900.00	7800.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	5000.00	6900.00	7800.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	7310.51	10395.44	10395.44
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	7310.51	10395.44	10395.44
		WEIGHTED AVERAGE FOR THE YEAR		3.00	6540.34	8647.72	9530.29

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 325

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	604-25010	Vane Grate Inlet (10 Ft)		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	9401.33	11852.48	11852.48
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	9401.33	11852.48	11852.48
		WEIGHTED AVERAGE FOR THE YEAR		1.00	9401.33	11852.48	11852.48
=====	604-26005	Vane Grate Inlet (D) (5 Ft)		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8.00	6000.00	7071.02	7500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	6000.00	7071.02	7500.00
		WEIGHTED AVERAGE FOR THE YEAR		8.00	6000.00	7071.02	7500.00
=====	604-26010	Vane Grate Inlet (D) (10 Ft)		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	8000.00	8349.50	10500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	8000.00	8349.50	10500.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	8000.00	8349.50	10500.00
=====	604-30000	MH Slab Base (Spec)		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	10.00	5000.00	12426.67	11800.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		10.00	5000.00	12426.67	11800.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	5000.00	12426.67	11800.00
=====	604-30005	MH Slab Base (5 Ft)		Each	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	4500.00	13000.00	13000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	4000.00	4205.28	2250.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	4333.33	8602.64	9416.67
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	4000.00	5812.06	5606.01

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 326

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	604-30005	MH Slab Base (5 Ft)		Each =====			
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	5100.00	5922.60	4730.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	4500.00	6585.67	3890.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	4500.00	4656.01	4656.01
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5.00	4420.00	5890.87	4897.61
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	5000.00	7006.55	4280.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5.00	4953.68	7239.62	7239.62
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6.00	4961.40	7112.49	6746.35
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	6000.00	7672.50	5345.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	6000.00	7672.50	5345.00
		WEIGHTED AVERAGE FOR THE YEAR		15.00	4724.56	6538.50	6570.74
=====	604-30010	MH Slab Base (10 Ft)		Each =====			
PWQM240-172		El Paso County, north Colorad	01/23/20	3.00	7500.00	10076.00	8152.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	7.00	6000.00	5733.33	7000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	10.00	7500.00	6216.99	8000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	4.00	5000.00	5453.55	3050.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		24.00	6645.83	6276.90	6902.33
IM0761-226		I76/SH52 Interchange	04/02/20	5.00	5500.00	5859.78	5973.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	5000.00	6484.90	5280.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	6000.00	8017.33	4160.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	8.00	8500.00	6269.00	5000.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		16.00	6968.75	6221.34	5286.56
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	6136.91	7703.96	7703.96
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	6136.91	7703.96	7703.96

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 327

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	604-30010	MH Slab Base (10 Ft)		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	14.00	5247.23	5873.91	5873.91
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		14.00	5247.23	5873.91	5873.91
		WEIGHTED AVERAGE FOR THE YEAR		56.00	6370.27	6239.38	6212.21
=====	604-30015	MH Slab Base (15 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	14.00	9500.00	12010.50	11021.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	8000.00	9142.65	10500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		18.00	9166.67	10480.98	10905.22
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	6600.00	7435.50	5628.01
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	7200.00	7976.34	6561.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	7500.00	8655.43	8655.43
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	7125.00	7846.89	6851.61
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	6056.05	6569.59	6569.59
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	6056.05	6569.59	6569.59
		WEIGHTED AVERAGE FOR THE YEAR		26.00	8374.01	9584.80	9614.57
=====	604-30020	MH Slab Base (20 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	5.00	12000.00	14603.00	13206.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5.00	12000.00	14603.00	13206.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	12000.00	14603.00	13206.00
=====	604-30025	MH Slab Base (25 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	4.00	13500.00	18280.00	18560.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	13500.00	18280.00	18560.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	13500.00	18280.00	18560.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 328

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	604-30030	MH Slab Base (30 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	20000.00	19601.50	17203.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	20000.00	19601.50	17203.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	20000.00	19601.50	17203.00
=====	604-31010	MH Box Base (10 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	5.00	8500.00	19401.50	17803.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	10000.00	15167.80	9339.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			6.00	8750.00	17990.27	16392.33
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	4.00	10000.00	12786.36	9025.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	10000.00	12786.36	9025.50
	WEIGHTED AVERAGE FOR THE YEAR			10.00	9250.00	14447.18	13445.60
=====	604-31015	MH Box Base (15 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	8.00	10500.00	20994.50	19989.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	10000.00	15942.37	16000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			9.00	10444.44	19310.46	19545.78
	WEIGHTED AVERAGE FOR THE YEAR			9.00	10444.44	19310.46	19545.78
=====	604-31020	MH Box Base (20 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	6.00	12500.00	25177.00	25354.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			6.00	12500.00	25177.00	25354.00
	WEIGHTED AVERAGE FOR THE YEAR			6.00	12500.00	25177.00	25354.00
=====	604-31030	MH Box Base (30 Ft)		Each	=====	=====	=====
PWQM240-172		El Paso County, north Colorad	01/23/20	3.00	20000.00	29384.50	26769.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	20000.00	29384.50	26769.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	20000.00	29384.50	26769.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 329

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 604-39000		MH Spec		Each			
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	18000.00	4073.20	2200.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		1.00	18000.00	4073.20	2200.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	87.00	5000.00	7842.92	3955.93
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		87.00	5000.00	7842.92	3955.93
	WEIGHTED AVERAGE FOR THE YEAR			88.00	5147.73	7772.06	3935.98
===== 604-39050		MH (TMS)		Each			
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	13.00	7000.00	7225.00	7427.70
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	5000.00	12513.22	13500.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		14.00	6857.14	7804.53	7861.44
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	7000.00	7152.44	6857.14
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	7.00	20000.00	6485.41	6853.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	7300.00	7308.10	7308.10
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	3.00	9000.00	11416.08	7500.00
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		15.00	13506.67	7438.74	7043.91
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	2.00	7000.00	11257.70	12000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	8500.00	9095.00	9095.00
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		4.00	7750.00	10948.74	10547.50
ITS ITS B-003		ITS FIBER ON I-76	10/29/20	38.00	7000.00	6492.73	7000.00
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		38.00	7000.00	6492.73	7000.00
	WEIGHTED AVERAGE FOR THE YEAR			71.00	8388.73	7096.82	7379.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	604-51012	12 In Slot Pipe Inlet		Lin Foot	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	100.00	50.00	304.18	290.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			100.00	50.00	304.18	290.00
	WEIGHTED AVERAGE FOR THE YEAR			100.00	50.00	304.18	290.00
=====	604-51015	15 In Slot Pipe Inlet		Lin Foot	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	27.00	8900.00	707.85	400.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			27.00	8900.00	707.85	400.00
	WEIGHTED AVERAGE FOR THE YEAR			27.00	8900.00	707.85	400.00
=====	605-00040	4 In PP Underdrain		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	318.00	50.00	29.83	19.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			318.00	50.00	29.83	19.00
	WEIGHTED AVERAGE FOR THE YEAR			318.00	50.00	29.83	19.00
=====	605-00060	6 In PP Underdrain		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	208.00	40.00	45.99	52.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			208.00	40.00	45.99	52.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	382.00	25.00	24.17	18.60
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			382.00	25.00	24.17	18.60
	WEIGHTED AVERAGE FOR THE YEAR			590.00	30.29	33.35	30.37
=====	605-01030	3 In Hor Drain		Lin Foot	=====		
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,000.00	50.00	49.77	55.30
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,000.00	50.00	49.77	55.30
	WEIGHTED AVERAGE FOR THE YEAR			1,000.00	50.00	49.77	55.30

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	605-17000	Vert Drain Wick		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	254,536.00	1.15	0.77	0.73
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		254,536.00	1.15	0.77	0.73
		WEIGHTED AVERAGE FOR THE YEAR		254,536.00	1.15	0.77	0.73
=====	605-83001	Geocomp Drain (w/o Pipe)		Sq Yard	=====		
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	216.00	40.00	21.35	30.20
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		216.00	40.00	21.35	30.20
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	8.00	95.00	305.60	60.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		8.00	95.00	305.60	60.00
		WEIGHTED AVERAGE FOR THE YEAR		224.00	41.96	27.78	31.26
=====	605-83500	Geocomp Underdrain		Lin Foot	=====		
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	866.00	45.00	49.67	13.20
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		866.00	45.00	49.67	13.20
		WEIGHTED AVERAGE FOR THE YEAR		866.00	45.00	49.67	13.20
=====	606-00301	Gdrail Ty 3 (6-3)		Lin Foot	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	575.00	45.00	32.10	30.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	5,000.00	40.00	22.50	21.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	5,800.00	27.00	23.09	21.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1,000.00	35.00	31.00	28.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	1,100.00	32.00	33.90	37.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	650.00	32.00	34.14	37.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	864.00	40.00	30.71	32.88



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-00301	Gdrail Ty 3 (6-3)		Lin Foot	=====		
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	2,472.00	50.00	30.40	32.50
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	50.00	10950.00	60.00	60.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	100.00	30.00	73.05	62.01
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	290.00	45.00	29.50	32.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		17,901.00	66.77	26.29	25.92
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	5,350.00	30.00	27.65	24.50
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	3,246.00	40.00	41.99	38.60
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	3,125.00	45.00	25.09	22.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1,287.50	70.00	42.00	45.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		13,008.50	40.06	30.75	29.45
STR184B-006		CULVERTS SH 184	08/06/20	200.00	45.00	32.00	32.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2,975.00	22.00	21.79	21.05
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	131.25	30.00	28.94	28.94
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,306.25	23.71	21.93	22.03
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2,850.00	45.00	44.77	39.30
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	13,497.00	50.00	40.25	40.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	3,926.00	40.00	26.93	33.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	7,925.00	40.00	24.13	31.40
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	33,720.50	19.80	21.19	21.19
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		61,918.50	31.41	29.37	28.18
		WEIGHTED AVERAGE FOR THE YEAR		96,134.25	38.90	28.43	27.72
=====	606-00302	Gdrail Ty 3 (31 In MGS)		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	22,924.00	32.00	21.35	22.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	388.00	40.00	36.21	31.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	21,232.00	22.00	39.96	36.91

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 606-00302		Gdrail Ty 3 (31 In MGS)		Lin Foot	=====	=====	=====
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	256.00	60.00	71.75	74.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	6,887.50	25.00	29.45	32.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	3,087.50	32.00	28.70	27.35
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	363.00	50.00	54.33	55.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	7,663.00	24.00	22.09	22.30
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		62,801.00	27.14	26.92	28.90
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	7,557.00	42.00	60.14	46.02
IM0761-226		I76/SH52 Interchange	04/02/20	587.50	25.00	31.92	30.69
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	2,069.00	30.00	29.45	28.89
SFTY2254-091		225 Ramp Improvements	04/09/20	1,935.00	50.00	29.50	29.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	12.50	50.00	134.67	147.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	525.00	40.00	34.95	31.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		12,686.00	40.40	48.06	39.40
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1,550.00	38.27	42.43	45.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,102.00	25.00	28.38	26.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	700.00	25.00	27.27	36.40
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,352.00	31.14	35.35	36.96
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	188.00	43.34	89.00	70.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	112.50	35.00	138.18	81.16
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	6,672.00	45.00	30.50	30.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	795.00	50.00	40.90	41.43
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	23,254.00	40.00	38.30	34.27
NHPPR100-325		SH8 (SH74&STONE), SH58 (MCLNTYRE)	12/10/20	220.00	60.00	52.00	52.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,038.00	28.63	28.63	28.63
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		32,279.50	41.05	37.23	33.87
		WEIGHTED AVERAGE FOR THE YEAR		111,118.50	32.82	32.55	31.78
===== 606-00350		Gdrail Ty 3 (D) (6-3)		Lin Foot	=====	=====	=====
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1,905.00	55.00	73.36	70.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,905.00	55.00	73.36	70.00
		WEIGHTED AVERAGE FOR THE YEAR		1,905.00	55.00	73.36	70.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 334

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-00710	Gd rail Ty 7 (Sty CA)		Lin Foot	=====		
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	400.00	130.00	134.00	140.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		400.00	130.00	134.00	140.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	125.00	591.33	550.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	50.00	129.00	62.00	53.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		60.00	128.33	131.04	135.83
		WEIGHTED AVERAGE FOR THE YEAR		460.00	129.78	133.70	139.46
=====	606-00900	Gd rail (Spec)		Lin Foot	=====		
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	575.00	250.00	145.00	150.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		575.00	250.00	145.00	150.00
IM0761-226		I76/SH52 Interchange	04/02/20	490.00	300.00	511.49	375.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		490.00	300.00	511.49	375.00
		WEIGHTED AVERAGE FOR THE YEAR		1,065.00	273.00	344.37	253.52
=====	606-00910	Guardrail Type 9 (Style CA)		Lin Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	24.00	150.00	210.00	120.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,487.00	130.00	164.67	150.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,542.00	125.00	118.35	100.40
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3,053.00	127.63	130.88	124.71
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	420.00	150.00	197.95	107.65
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		420.00	150.00	197.95	107.65

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 335

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 606-00910		Guardrail Type 9 (Style CA)		Lin Foot	=====		
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	60.00	160.00	284.33	250.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,348.03	152.28	157.51	157.51
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2,408.03	152.47	166.54	159.81
	WEIGHTED AVERAGE FOR THE YEAR			5,881.03	139.40	143.76	137.87
===== 606-00920		Guardrail Type 9 (Style CC)		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	271.00	125.00	122.73	100.40
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			271.00	125.00	122.73	100.40
SFTY2254-091		225 Ramp Improvements	04/09/20	1,128.00	250.00	146.25	92.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,128.00	250.00	146.25	92.50
	WEIGHTED AVERAGE FOR THE YEAR			1,399.00	225.79	134.72	94.03
===== 606-00930		Guardrail Type 9 (Style CD)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	380.00	120.00	128.40	128.40
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			380.00	120.00	128.40	128.40
	WEIGHTED AVERAGE FOR THE YEAR			380.00	120.00	128.40	128.40
===== 606-01320		End Anchor Ty 3B		Each	=====		
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	2.00	2000.00	2662.50	2775.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	2000.00	2662.50	2775.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2.00	2500.00	5518.33	6030.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	2500.00	5518.33	6030.00
	WEIGHTED AVERAGE FOR THE YEAR			4.00	2250.00	4376.00	4402.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-01340	End Anchor Ty 3D		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	1350.00	1434.58	1320.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	24.00	1500.00	1416.67	2370.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	1500.00	2221.27	2442.54
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	2.00	1520.00	1324.43	915.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	1500.00	2887.59	3128.61
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	1500.00	2196.67	2100.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	9.00	1600.00	1659.87	1700.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	2200.00	1372.60	1260.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				41.00	1536.34	1609.59	2106.37
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	1000.00	1073.48	1054.70
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	3.00	1500.00	1683.34	1666.67
SFTY2254-091		225 Ramp Improvements	04/09/20	2.00	1750.00	1375.00	1350.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	5.00	2100.00	1429.13	1094.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	3000.00	3094.67	2750.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				15.00	1700.00	1384.03	1342.75
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	2000.00	993.57	920.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				2.00	2000.00	993.57	920.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1.00	1478.51	4500.00	2500.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	3000.00	5639.33	2638.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	14.00	1600.00	2095.00	985.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	7.00	2200.00	2701.86	1390.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	4.00	1500.00	2740.83	4992.76
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	11.00	2000.00	3643.42	2490.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	1600.00	3012.50	3025.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	3.00	1122.12	1122.12	1122.12
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	30.00	883.25	945.08	945.08
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				72.00	1413.09	2442.66	1538.37
WEIGHTED AVERAGE FOR THE YEAR				130.00	1494.10	1841.32	1685.43

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-01370	Transition Ty 3G		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	36.00	2500.00	2308.00	2619.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	8.00	2500.00	2628.06	2300.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	7.00	2100.00	4048.31	3596.61
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	4000.00	7175.02	7400.03
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	16.00	2500.00	2400.00	2200.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	11.00	2500.00	2393.97	2600.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	8.00	2000.00	2630.59	2700.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	5000.00	4633.33	4500.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	2500.00	2443.52	2500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		93.00	2496.77	2586.91	2684.52
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	9.00	2800.00	5449.85	3790.01
IM0761-226		I76/SH52 Interchange	04/02/20	5.00	2000.00	2502.04	2453.90
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	4.00	3500.00	3243.10	2880.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	5.00	3500.00	2836.11	2772.22
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	3500.00	3430.00	3360.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	4500.00	2628.20	2629.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	4.00	2500.00	3049.10	2900.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		30.00	2973.33	3335.54	3065.96
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	8.00	3800.00	3004.21	3209.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		8.00	3800.00	3004.21	3209.50
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	29.00	4000.00	5000.00	4500.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	2500.00	3206.67	2760.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	6.00	5000.00	4876.45	4245.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	4.00	4600.00	3575.64	5500.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	2.00	3700.00	4502.03	6076.95
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4.00	3416.22	3416.22	3416.22
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	31.00	2187.82	2340.97	2340.97
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		86.00	3235.90	4100.69	3534.41
		WEIGHTED AVERAGE FOR THE YEAR		217.00	2903.63	3212.10	3093.43

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 606-01371		Transition Ty 3G (Spec)		Each	=====	=====	=====
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	2500.00	4504.58	4509.15
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	2500.00	4504.58	4509.15
		WEIGHTED AVERAGE FOR THE YEAR		1.00	2500.00	4504.58	4509.15
===== 606-01380		Transition Ty 3H		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	20.00	2000.00	867.00	924.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	2000.00	5161.41	5322.82
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	2000.00	2443.33	2400.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	1500.00	1503.26	1525.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	2500.00	1296.00	1210.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		26.00	1980.77	1208.26	1263.95
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	1300.00	1113.37	1086.50
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	4.00	2300.00	2078.73	1530.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	4.00	1900.00	2077.78	2055.56
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	3500.00	1400.00	1400.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	2000.00	1328.69	1072.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		15.00	1966.67	1501.65	1482.22
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	5.00	1500.00	1711.67	1315.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	4.00	3000.00	2257.50	1960.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	2.00	2500.00	2980.50	2200.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	13.00	1000.00	1070.00	1070.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		24.00	1562.50	1838.22	1363.54
		WEIGHTED AVERAGE FOR THE YEAR		65.00	1823.08	1449.80	1351.09
===== 606-01385		Transition Ty 3J		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	3.00	2000.00	2105.33	2370.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 606-01385 Transition Ty 3J Each =====							
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	1775.00	2072.56	1500.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	6.00	1600.00	953.24	1000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	6.00	2000.00	1377.13	2200.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	2250.00	2585.52	3540.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	2.00	1700.00	1287.50	1325.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				19.00	1843.42	1548.41	1789.47
=====							
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	2.00	2200.00	3414.71	1732.58
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	2.00	3000.00	3050.60	2955.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	2000.00	1982.91	2100.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	2.00	2750.00	1245.50	1380.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				7.00	2557.14	2508.19	2033.59
=====							
STR184B-006		CULVERTS SH 184	08/06/20	1.00	3000.00	2700.00	2700.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	1300.00	2267.24	2290.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	1000.00	1026.55	1026.55
WEIGHTED AVERAGE FOR THE THIRD QUARTER				3.00	1766.67	2166.25	2005.52
=====							
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	1600.00	1685.00	1335.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3.00	3000.00	1770.00	2050.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				4.00	2650.00	1757.86	1871.25
WEIGHTED AVERAGE FOR THE YEAR				33.00	2085.61	1874.85	1870.81
=====							
===== 606-01390 End Anchor Ty 3K Each =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	2000.00	2443.00	4280.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	2070.00	1796.21	1500.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	6.00	1850.00	1464.41	1515.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	6.00	2500.00	2328.45	3800.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	2060.00	3141.95	1825.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 340

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 606-01390		End Anchor Ty 3K		Each =====			
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	2.00	2000.00	1975.00	2030.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			17.00	2131.18	2063.42	2562.06
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	1800.00	3654.06	2382.29
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1.00	2500.00	2986.21	2365.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	2300.00	2114.77	2100.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	2.00	2100.00	1852.50	2000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			5.00	2160.00	2467.50	2169.46
STR184B-006		CULVERTS SH 184	08/06/20	1.00	3300.00	2800.00	2800.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	1500.00	1879.30	2670.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	1100.00	1781.52	1781.52
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	1966.67	1982.17	2417.17
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	1700.00	1810.00	1960.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3.00	3000.00	1561.67	1810.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	2675.00	1597.14	1847.50
	WEIGHTED AVERAGE FOR THE YEAR			29.00	2194.14	2038.57	2380.82
===== 606-01395		Transition Ty 3L		Each =====			
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	8.00	2000.00	1230.91	977.74
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			8.00	2000.00	1230.91	977.74
	WEIGHTED AVERAGE FOR THE YEAR			8.00	2000.00	1230.91	977.74
===== 606-01400		Transition Type BR10M-GR3		Each =====			
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	4.00	3500.00	4524.86	3700.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	3500.00	4524.86	3700.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 341

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 606-01400		Transition Type BR10M-GR3		Each	=====		
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4.00	3000.00	4878.62	4170.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	8.00	2500.00	3025.33	3025.33
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12.00	2666.67	4415.30	3406.89
		WEIGHTED AVERAGE FOR THE YEAR		16.00	2875.00	4473.30	3480.17
===== 606-01402		Transition Type BR10B-GR3		Each	=====		
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	10.00	3000.00	8466.88	9902.20
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	4.00	2231.00	6721.44	3000.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	3614.21	3867.20	3867.20
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		18.00	2965.60	7479.70	7027.27
		WEIGHTED AVERAGE FOR THE YEAR		18.00	2965.60	7479.70	7027.27
===== 606-01407		Transition Type BR9-GR3		Each	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	1500.00	1605.00	1605.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		40.00	1500.00	1605.00	1605.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4.00	5510.72	5510.72	5510.72
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	9.00	3500.00	3745.00	3745.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		13.00	4118.68	4288.30	4288.30
		WEIGHTED AVERAGE FOR THE YEAR		53.00	2142.32	2263.17	2263.17
===== 606-01460		Median Terminal		Each	=====		
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	7000.00	18062.45	18629.89
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	4500.00	8844.85	8910.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3.00	5333.33	9869.02	12149.96

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 342

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-01460	Median Terminal		Each	=====	=====	=====
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	8.00	9300.00	13248.46	8121.46
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	6000.00	10700.00	10400.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		9.00	8933.33	13052.43	8374.63
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	3.00	9000.00	12260.16	12100.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	9000.00	12260.16	12100.00
		WEIGHTED AVERAGE FOR THE YEAR		15.00	8226.67	11836.73	9874.77
=====	606-02003	End Anchor (Nonflared)		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	4000.00	3550.34	3250.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	23.00	3217.00	2921.33	3095.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	51.00	3000.00	4653.24	4306.48
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	22.00	2500.00	4167.63	3500.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	16.00	2250.00	3428.29	4200.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	4.00	2800.00	2927.57	3100.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	10.00	2500.00	3341.66	4100.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	3.00	3810.00	3733.09	3700.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	2.00	12000.00	4800.00	4800.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		132.00	2981.98	3875.90	3881.56
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	20.00	4000.00	5961.29	3627.58
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	3000.00	3399.78	3317.80
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	7.00	3500.00	3233.34	3166.67
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	2000.00	8305.67	8890.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	6.00	6000.00	3380.00	3500.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		37.00	4094.59	4907.42	3636.80
STR184B-006		CULVERTS SH 184	08/06/20	1.00	4000.00	3800.00	3800.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 606-02003 End Anchor (Nonflared) Each =====							
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	8.00	3620.45	3491.45	2980.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	4000.00	3304.71	3100.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	3500.00	3094.26	3050.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	12.00	3100.00	2920.50	2857.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				23.00	3376.68	3174.53	2959.74
===== 606-02005 End Anchor (Flared) Each =====							
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1.00	3835.79	7800.00	5500.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	5000.00	8400.00	5340.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2.00	3500.00	6413.33	4440.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	16.00	4700.00	3941.67	3125.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	2.00	5000.00	5045.98	4470.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	2.00	3700.00	4045.35	4412.69
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	5.00	3742.00	4696.96	4335.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4.00	3250.76	3250.76	3250.76
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	27.00	2654.82	2840.66	2840.66
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				60.00	3530.48	4129.77	3314.35
WEIGHTED AVERAGE FOR THE YEAR				252.00	3311.96	3914.28	3626.44
===== 606-02005 End Anchor (Flared) Each =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	20.00	2575.00	2535.67	2750.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	7.00	3250.00	3018.15	2900.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	12.00	3000.00	3150.00	3000.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	12.00	3000.00	4647.83	3995.65
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	2800.00	3250.00	2975.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	16.00	3000.00	2520.00	2240.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	41.00	3600.00	2930.09	3000.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	12.00	3000.00	4255.00	6200.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	4000.00	4476.67	4300.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	10.00	3200.00	2443.52	2500.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				133.00	3162.78	2975.38	3226.04
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	27.00	3000.00	3507.50	3275.00
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	3000.00	3654.58	3572.20
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	21.00	4000.00	5242.47	4325.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-02005	End Anchor (Flared)		Each	=====	=====	=====
SFTY2254-091		225 Ramp Improvements	04/09/20	3.00	4000.00	3010.00	2920.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	5.00	3500.00	2538.86	2469.78
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	3.00	3250.00	3476.04	3400.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	6.00	5000.00	3395.50	3500.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		67.00	3585.82	3945.78	3562.74
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	4000.00	2975.86	2800.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4.00	3000.00	3121.02	3270.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		5.00	3200.00	3088.24	3176.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	25.00	4000.00	7046.67	4540.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	7.00	5000.00	5294.40	4505.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	4000.00	3787.94	5000.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	6.00	3500.00	5554.33	5586.65
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	6.00	3500.00	4801.54	3820.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	27.00	3000.00	3128.33	3600.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	25.00	2837.56	3036.19	3036.19
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		116.00	3525.34	4266.29	4091.20
		WEIGHTED AVERAGE FOR THE YEAR		321.00	3382.68	3701.81	3608.18
=====	606-10300	Brdg Rail Ty 3		Lin Foot	=====	=====	=====
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	136.00	200.00	269.05	417.15
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		136.00	200.00	269.05	417.15
		WEIGHTED AVERAGE FOR THE YEAR		136.00	200.00	269.05	417.15
=====	606-10405	Brdg Rail Ty 4 (Spec)		Lin Foot	=====	=====	=====
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	79.00	750.00	425.00	300.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		79.00	750.00	425.00	300.00
		WEIGHTED AVERAGE FOR THE YEAR		79.00	750.00	425.00	300.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 345

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-10700	Brdg Rail Ty 7		Lin Foot	=====		
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	664.00	250.00	133.60	128.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	587.00	100.00	119.21	148.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	13.00	130.00	670.60	550.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,264.00	179.11	129.56	141.63
		WEIGHTED AVERAGE FOR THE YEAR		1,264.00	179.11	129.56	141.63
=====	606-10900	Brdg Rail Ty 9		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3,469.00	190.22	195.03	195.03
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,469.00	190.22	195.03	195.03
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	518.00	271.25	271.25	271.25
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		518.00	271.25	271.25	271.25
		WEIGHTED AVERAGE FOR THE YEAR		3,987.00	200.75	204.93	204.93
=====	606-11010	Brdg Rail Ty 10R		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	5,118.00	185.00	156.90	157.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	127.00	150.00	253.29	266.57
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1,215.00	210.00	146.00	132.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	501.00	150.00	168.68	180.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6,961.00	186.21	157.70	156.29
		WEIGHTED AVERAGE FOR THE YEAR		6,961.00	186.21	157.70	156.29
=====	606-11015	Brdg Rail Ty 10R (Spec)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	244.00	239.68	321.06	321.06
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		244.00	239.68	321.06	321.06
		WEIGHTED AVERAGE FOR THE YEAR		244.00	239.68	321.06	321.06

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 346

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-11030	Brdg Rail Ty 10M		Lin Foot	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	648.00	180.00	172.62	165.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		648.00	180.00	172.62	165.00
IM0761-226		I76/SH52 Interchange	04/02/20	232.00	210.00	271.98	195.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	380.00	220.00	215.25	112.04
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		612.00	216.21	235.00	143.49
		WEIGHTED AVERAGE FOR THE YEAR		1,260.00	197.59	206.64	154.55
=====	606-11032	Brdg Rail Ty 10M (Spec)		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	231.00	220.00	308.73	225.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		231.00	220.00	308.73	225.00
		WEIGHTED AVERAGE FOR THE YEAR		231.00	220.00	308.73	225.00
=====	606-11035	Brdg Rail Ty 10 MASH		Lin Foot	=====		
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	250.00	250.00	259.21	205.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		250.00	250.00	259.21	205.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	280.00	200.00	212.62	188.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	244.00	239.68	323.03	323.03
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		524.00	218.48	226.62	250.88
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	460.00	272.67	291.50	291.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		460.00	272.67	291.50	291.50
		WEIGHTED AVERAGE FOR THE YEAR		1,234.00	245.06	248.89	256.73

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 347

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	606-20010	Tensioned Cable Barrier		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	825.00	15.00	40.79	41.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			825.00	15.00	40.79	41.00
	WEIGHTED AVERAGE FOR THE YEAR			825.00	15.00	40.79	41.00
=====	606-20014	Tensioned Cable Barrier (TL-4)		Lin Foot	=====		
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	19,943.00	25.00	18.59	17.78
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			19,943.00	25.00	18.59	17.78
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	18,664.00	14.21	15.20	15.20
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			18,664.00	14.21	15.20	15.20
	WEIGHTED AVERAGE FOR THE YEAR			38,607.00	19.78	17.51	16.53
=====	606-21010	End Anchor (Tens Cab Bar)		Each	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3.00	5000.00	3242.41	3300.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	5000.00	3242.41	3300.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	6.00	8000.00	2972.22	2944.44
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			6.00	8000.00	2972.22	2944.44
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	50.00	2733.50	2924.85	2924.85
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			50.00	2733.50	2924.85	2924.85
	WEIGHTED AVERAGE FOR THE YEAR			59.00	3384.32	3020.08	2945.92



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 348

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 606-99999		Gd rail Ty 7 (Precast)		Lin Foot	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	300.00	90.00	124.83	109.65
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		300.00	90.00	124.83	109.65
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	860.00	100.00	117.38	111.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		860.00	100.00	117.38	111.00
		WEIGHTED AVERAGE FOR THE YEAR		1,160.00	97.41	118.48	110.65
===== 607-00000		Line Post		Each	=====		
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	134.00	169.29	15.69	13.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		134.00	169.29	15.69	13.00
		WEIGHTED AVERAGE FOR THE YEAR		134.00	169.29	15.69	13.00
===== 607-00005		End Post		Each	=====		
BR0343-040 FBR0343-043		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	200.00	302.34	300.00
		US 34 D-28-P STRUCTURE REPLAC					
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	200.00	302.34	300.00
CC0852-106 FBR0852-108 FSA1602-159		US-85 LOUVIERS TO MP 191.75	04/23/20	12.00	200.00	212.43	192.50
		US-85 BETWEEN LOUVIERS AND MP					
		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	350.00	601.67	322.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		14.00	221.43	235.33	211.00
STR2871-039 NHPP0253-283		US 287 IN LAMAR SAVAGE AVE S	09/17/20	7.00	200.00	305.37	335.00
		I-25 Express Lanes Segment 6	09/18/20	10.00	242.90	263.86	263.86
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		17.00	225.24	297.39	293.15

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	607-00005	End Post		Each	=====		
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	16.00	500.00	1171.67	1065.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	80.00	160.00	162.17	186.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	24.00	148.07	158.43	158.43
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		120.00	202.95	249.79	297.69
		WEIGHTED AVERAGE FOR THE YEAR		152.00	207.12	251.63	289.21
=====	607-00010	Corner and Line Br Post		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	18.00	300.00	254.73	258.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		18.00	300.00	254.73	258.50
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	10.00	340.79	337.83	270.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	7.00	250.00	366.99	423.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	298.00	323.72	323.72
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		18.00	303.11	347.67	332.48
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	22.00	550.00	1171.67	1065.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	95.00	220.00	212.00	249.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	56.00	228.58	244.58	244.58
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		173.00	264.74	306.17	351.34
		WEIGHTED AVERAGE FOR THE YEAR		209.00	271.08	303.77	341.72
=====	607-00015	End Post (Spec)		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	20.00	400.00	395.31	357.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		20.00	400.00	395.31	357.50

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 350

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	607-00015	End Post (Spec)		Each	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	26.00	800.00	698.44	736.60
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		26.00	800.00	698.44	736.60
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	85.00	400.00	397.33	423.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		85.00	400.00	397.33	423.00
		WEIGHTED AVERAGE FOR THE YEAR		131.00	479.39	461.28	475.24
=====	607-00020	Corner and Line Br Post (Spec)		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	37.00	150.00	558.11	467.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		37.00	150.00	558.11	467.50
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	78.00	800.00	761.59	736.60
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		78.00	800.00	761.59	736.60
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	154.00	700.00	585.83	683.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		154.00	700.00	585.83	683.00
		WEIGHTED AVERAGE FOR THE YEAR		269.00	653.35	635.52	668.90
=====	607-01000	Fence BW MP		Lin Foot	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	265.00	5.00	4.50	4.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		265.00	5.00	4.50	4.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 351

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	607-01000	Fence BW MP		Lin Foot	=====		
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	700.00	4.00	7.50	10.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	7,260.00	3.00	3.03	2.81
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7,960.00	3.09	3.18	3.44
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	695.00	10.00	8.71	5.75
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2,393.00	3.85	5.45	4.70
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,088.00	5.23	6.04	4.94
		WEIGHTED AVERAGE FOR THE YEAR		11,313.00	3.72	3.99	3.86
=====	607-01010	Fence BW MP (Spec)		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	240.00	7.00	4.32	3.85
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		240.00	7.00	4.32	3.85
		WEIGHTED AVERAGE FOR THE YEAR		240.00	7.00	4.32	3.85
=====	607-01100	Fence BW TWP		Lin Foot	=====		
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	80.00	10.00	15.80	30.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		80.00	10.00	15.80	30.00
		WEIGHTED AVERAGE FOR THE YEAR		80.00	10.00	15.80	30.00
=====	607-01110	Fence BW TWP (Spec)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	609.00	5.00	7.20	7.40
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		609.00	5.00	7.20	7.40
		WEIGHTED AVERAGE FOR THE YEAR		609.00	5.00	7.20	7.40

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 352

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-11200 Fence CW MP Lin Foot =====							
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8,470.00	5.00	4.54	5.45
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8,470.00	5.00	4.54	5.45
===== 607-11300 Fence CW TWP Lin Foot =====							
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	298.00	10.00	30.33	13.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		298.00	10.00	30.33	13.00
STR2871-039 NHPP0253-283		US 287 IN LAMAR SAVAGE AVE S	09/17/20	2,500.00	6.00	4.85	5.70
		I-25 Express Lanes Segment 6	09/18/20	2,117.50	3.95	4.29	4.29
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4,617.50	5.06	4.78	5.05
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	25,483.47	2.49	2.66	2.66
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		25,483.47	2.49	2.66	2.66
		WEIGHTED AVERAGE FOR THE YEAR		38,868.97	3.40	4.36	3.63
===== 607-11300 Fence CW TWP Lin Foot =====							
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	23,751.00	3.50	3.94	4.55
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		23,751.00	3.50	3.94	4.55
		WEIGHTED AVERAGE FOR THE YEAR		23,751.00	3.50	3.94	4.55
===== 607-11350 Fence Deer Lin Foot =====							
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75	04/23/20	9,740.00	9.00	11.55	10.18
		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		9,740.00	9.00	11.55	10.18

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 353

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-11350		Fence Deer		Lin Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	14,958.00	12.00	12.35	10.80
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		14,958.00	12.00	12.35	10.80
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	6,541.00	15.00	24.38	23.25
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6,541.00	15.00	24.38	23.25
		WEIGHTED AVERAGE FOR THE YEAR		31,239.00	11.69	13.21	13.21
===== 607-11360		Fence Deer (Spec)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	31,301.00	10.00	9.92	10.90
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		31,301.00	10.00	9.92	10.90
		WEIGHTED AVERAGE FOR THE YEAR		31,301.00	10.00	9.92	10.90
===== 607-11455		Fence Wood		Lin Foot	=====		
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	24.00	40.00	65.52	150.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		24.00	40.00	65.52	150.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	30.00	60.00	28.07	31.10
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		30.00	60.00	28.07	31.10
		WEIGHTED AVERAGE FOR THE YEAR		54.00	51.11	38.77	83.94
===== 607-11525		Fence (Plastic)		Lin Foot	=====		
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	50.00	5.00	10.48	3.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-11525 Fence (Plastic) Lin Foot =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1,400.00	5.00	5.00	5.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	140.00	4.00	6.66	5.50
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1,500.00	5.00	4.13	5.25
PWQM240-172		El Paso County, north Colorad	01/23/20	8,347.00	6.00	1.75	1.50
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	100.00	4.00	8.50	7.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1,200.00	10.00	4.55	4.20
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	9,825.00	7.00	2.82	2.40
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1,110.00	4.00	3.34	4.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	2,742.00	3.50	4.70	5.25
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	500.00	5.00	3.00	5.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	500.00	10.00	5.17	10.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	75.00	3.00	2.85	2.85
STRR300-249		Grand and Jackson Counties AD	03/05/20	500.00	7.00	4.83	0.50
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	500.00	10.00	2.88	0.50
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	300.00	10.00	8.30	5.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3,157.00	5.00	3.36	3.20
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1,000.00	5.00	3.70	3.25
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	210.00	4.00	5.40	6.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				33,156.00	6.08	3.26	3.04
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	200.00	4.00	3.88	2.85
IM0761-226		I76/SH52 Interchange	04/02/20	1,298.00	3.00	3.87	5.19
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	134.00	3.00	7.08	1.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	200.00	4.00	2.00	2.00
SFTY2254-091		225 Ramp Improvements	04/09/20	680.00	3.00	2.80	2.60
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	7,409.00	4.00	2.86	3.03
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	300.00	5.00	6.53	4.60
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	330.00	4.50	8.33	5.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	800.00	5.00	3.74	2.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	1,000.00	10.00	4.79	2.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	535.00	5.00	4.84	4.84
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	150.00	4.00	9.46	4.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	300.00	4.00	6.25	7.50
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	75.00	4.00	5.67	5.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				13,411.00	4.42	3.35	3.32
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	200.00	5.00	6.00	6.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	300.00	10.00	3.60	4.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	2,410.00	5.00	3.05	1.75

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-11525 Fence (Plastic) Lin Foot =====							
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	673.00	4.25	3.05	3.40
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	117.00	5.00	2.98	2.50
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	236.00	5.00	3.00	2.75
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	345.00	4.00	3.00	3.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	300.00	3.00	6.50	9.00
STR184B-006		CULVERTS SH 184	08/06/20	300.00	5.00	3.00	3.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	384.00	3.00	4.70	5.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	500.00	7.00	7.00	15.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	450.00	3.42	3.42	3.42
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	500.00	10.00	7.61	2.80
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	500.00	4.00	8.95	2.75
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,070.00	6.00	3.76	5.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	100.00	4.00	3.66	5.25
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	200.00	4.00	7.25	12.50
CR400-374		FY 20 Culvert Prioritization	09/17/20	600.00	3.50	3.29	4.25
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4,080.00	3.90	4.24	4.24
WEIGHTED AVERAGE FOR THE THIRD QUARTER				13,265.00	4.77	4.29	4.25
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	500.00	7.00	3.33	2.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	1,100.00	4.00	3.67	5.40
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1,000.00	3.00	7.14	3.09
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	150.00	3.00	5.23	0.10
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	200.00	5.00	3.88	4.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	400.00	4.00	3.25	4.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	50.00	8.00	6.25	4.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1,340.00	8.00	7.00	5.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	250.00	5.00	6.01	3.50
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	3,000.00	2.10	2.10	2.10
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	200.00	2.70	4.17	3.85
CR100-342		US-6 at Garrison	12/17/20	500.00	4.00	5.13	1.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	13,500.00	3.35	3.58	3.58
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				22,190.00	3.62	4.25	3.43
WEIGHTED AVERAGE FOR THE YEAR				82,022.00	4.93	3.57	3.39
===== 607-11530 Fence (Spec) Lin Foot =====							
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	832.00	5.00	7.87	10.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				832.00	5.00	7.87	10.00
WEIGHTED AVERAGE FOR THE YEAR				832.00	5.00	7.87	10.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	607-11575	Rock Fall Fence		Lin Foot	=====		
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	320.00	2234.38	2203.87	1207.03
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			320.00	2234.38	2203.87	1207.03
	WEIGHTED AVERAGE FOR THE YEAR			320.00	2234.38	2203.87	1207.03
=====	607-11580	Fence (Temp)		Lin Foot	=====		
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	165.00	5.50	10.50	20.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	60.00	12.00	7.91	4.54
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			225.00	7.23	9.52	15.88
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	20.00	6.00	19.60	5.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			20.00	6.00	19.60	5.00
	WEIGHTED AVERAGE FOR THE YEAR			245.00	7.13	10.23	14.99
=====	607-11581	Fence (Temp) (Spec)		Lin Foot	=====		
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	5,500.00	300.00	114.34	124.90
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5,500.00	300.00	114.34	124.90
	WEIGHTED AVERAGE FOR THE YEAR			5,500.00	300.00	114.34	124.90
=====	607-15000	Fence Conc (Sound)		Sq Foot	=====		
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	34,733.00	45.00	43.08	38.40
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	16,837.00	55.00	47.67	32.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			51,570.00	48.26	44.11	36.31
	WEIGHTED AVERAGE FOR THE YEAR			51,570.00	48.26	44.11	36.31
=====	607-52900	Line Post (CL)		Each	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	40.00	95.00	88.40	85.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			40.00	95.00	88.40	85.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 357

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	607-52900	Line Post (CL)		Each	=====	=====	=====
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	125.00	85.00	13.43	5.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		125.00	85.00	13.43	5.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	6.00	85.00	146.63	162.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.00	85.00	146.63	162.00
		WEIGHTED AVERAGE FOR THE YEAR		171.00	87.34	28.29	29.22
=====	607-52905	End Post (CL)		Each	=====	=====	=====
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	4.00	200.00	178.13	230.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	200.00	178.13	230.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	210.00	257.71	240.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	210.00	257.71	240.00
		WEIGHTED AVERAGE FOR THE YEAR		6.00	203.33	202.35	233.33
=====	607-52910	Corner and Line Br Post (CL)		Each	=====	=====	=====
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	4.00	350.00	342.40	290.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	350.00	342.40	290.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	8.00	225.00	231.38	320.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-52910 NH050A-037		Corner and Line Br Post (CL) US 50A Pueblo Regional Pond		Each =====			
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			8.00	225.00	231.38	320.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	4.00	300.00	338.71	310.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	300.00	338.71	310.00
	WEIGHTED AVERAGE FOR THE YEAR			16.00	275.00	278.04	310.00
===== 607-53005		Fence CL (Spec)		Lin Foot =====			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	236.00	270.00	94.50	110.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			236.00	270.00	94.50	110.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	240.00	165.80	180.10	180.10
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			240.00	165.80	180.10	180.10
	WEIGHTED AVERAGE FOR THE YEAR			476.00	217.46	123.35	145.34
===== 607-53137		Fence CL (Spec) (36 In)		Lin Foot =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,177.00	65.00	46.64	47.20
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,177.00	65.00	46.64	47.20
IM0761-226		I76/SH52 Interchange	04/02/20	209.00	60.00	64.05	58.46
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			209.00	60.00	64.05	58.46
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3,145.21	28.00	30.42	30.42
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3,145.21	28.00	30.42	30.42

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 359

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-53137		Fence CL (Spec) (36 In)		Lin Foot	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	514.00	64.63	64.63	64.63
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			514.00	64.63	64.63	64.63
	WEIGHTED AVERAGE FOR THE YEAR			5,045.21	41.69	45.52	38.98
===== 607-53148		Fence CL (48 In)		Lin Foot	=====		
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	313.00	25.00	20.39	19.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			313.00	25.00	20.39	19.00
	WEIGHTED AVERAGE FOR THE YEAR			313.00	25.00	20.39	19.00
===== 607-53161		Fence CL (Spec) (60 In)		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	228.00	85.00	92.24	99.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			228.00	85.00	92.24	99.00
	WEIGHTED AVERAGE FOR THE YEAR			228.00	85.00	92.24	99.00
===== 607-53172		Fence CL (72 In)		Lin Foot	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	40.00	80.00	19.40	18.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			40.00	80.00	19.40	18.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	1,410.00	15.00	23.49	28.00
NH050A-037		US 50A Pueblo Regional Pond					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,410.00	15.00	23.49	28.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	160.00	100.00	37.50	20.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 360

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-53172		Fence CL (72 In)		Lin Foot			
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	10.00	30.00	103.40	65.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			170.00	95.88	46.41	22.65
	WEIGHTED AVERAGE FOR THE YEAR			1,620.00	25.09	24.13	27.19
===== 607-53191		Fence CL (Spec) (92 In)		Lin Foot			
IM0761-226		I76/SH52 Interchange	04/02/20	214.00	80.00	132.91	132.98
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			214.00	80.00	132.91	132.98
	WEIGHTED AVERAGE FOR THE YEAR			214.00	80.00	132.91	132.98
===== 607-53220		Fence CL (120 In)		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,840.00	60.00	162.17	203.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,840.00	60.00	162.17	203.00
	WEIGHTED AVERAGE FOR THE YEAR			1,840.00	60.00	162.17	203.00
===== 607-53500		Fence CL (Pedest)		Lin Foot			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	273.00	28.00	30.42	30.42
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			273.00	28.00	30.42	30.42
	WEIGHTED AVERAGE FOR THE YEAR			273.00	28.00	30.42	30.42
===== 607-55040		Mesh Anchor		Each			
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	17.00	1500.00	1086.60	1200.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			17.00	1500.00	1086.60	1200.00
	WEIGHTED AVERAGE FOR THE YEAR			17.00	1500.00	1086.60	1200.00
===== 607-55050		Mesh Anchor (Spec)		Each			
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	100.00	2200.00	1884.80	2300.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			100.00	2200.00	1884.80	2300.00
	WEIGHTED AVERAGE FOR THE YEAR			100.00	2200.00	1884.80	2300.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	607-55099	Wire Mesh (Anchored)		Sq Foot	=====		
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	2,010.00	50.00	74.00	56.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2,010.00	50.00	74.00	56.00
	WEIGHTED AVERAGE FOR THE YEAR			2,010.00	50.00	74.00	56.00
=====	607-55100	Wire Mesh (Draped)		Sq Foot	=====		
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	82,560.00	4.00	4.09	3.30
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			82,560.00	4.00	4.09	3.30
	WEIGHTED AVERAGE FOR THE YEAR			82,560.00	4.00	4.09	3.30
=====	607-55103	Cable Net (Spec)		Sq Foot	=====		
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	28,635.00	10.00	10.11	7.50
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			28,635.00	10.00	10.11	7.50
	WEIGHTED AVERAGE FOR THE YEAR			28,635.00	10.00	10.11	7.50
=====	607-55104	Wire Mesh (Special)		Sq Foot	=====		
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	3,300.00	10.00	13.09	10.50
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3,300.00	10.00	13.09	10.50
	WEIGHTED AVERAGE FOR THE YEAR			3,300.00	10.00	13.09	10.50
=====	607-55110	Safety Rail (Cable)		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	10.00	10.00	266.67	260.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			10.00	10.00	266.67	260.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	507.00	37.00	37.96	37.96
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			507.00	37.00	37.96	37.96

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-55110		Safety Rail (Cable)		Lin Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	162.00	60.00	48.75	60.25
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2,121.00	29.50	32.05	32.05
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,283.00	31.66	37.87	34.05
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	25.00	250.00	139.75	79.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	809.00	36.19	38.72	38.72
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		834.00	42.60	49.83	39.93
		WEIGHTED AVERAGE FOR THE YEAR		3,634.00	34.86	41.65	36.57
===== 607-60000		Deer Gate		Each	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	10.00	2000.00	1986.72	1820.52
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		10.00	2000.00	1986.72	1820.52
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	10.00	2000.00	353.83	426.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	2000.00	353.83	426.00
		WEIGHTED AVERAGE FOR THE YEAR		20.00	2000.00	1233.08	1123.26
===== 607-60002		Game Ramp		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	6.00	8000.00	9216.00	6325.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	8000.00	9216.00	6325.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	14.00	8000.00	9877.73	7181.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		14.00	8000.00	9877.73	7181.90
		WEIGHTED AVERAGE FOR THE YEAR		20.00	8000.00	9660.17	6924.83

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	607-60008	Game Ramp (Special)		Each	=====		
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	4.00	8500.00	11650.00	10000.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	12.00	6000.00	7424.17	8080.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		16.00	6625.00	8027.86	8560.00
		WEIGHTED AVERAGE FOR THE YEAR		16.00	6625.00	8027.86	8560.00
=====	607-60112	12 Ft Gate		Each	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	10.00	250.00	271.17	311.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	250.00	271.17	311.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	250.00	271.17	311.00
=====	607-60116	16 Ft Gate		Each	=====		
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	1.00	1000.00	1892.13	5000.00
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	1000.00	1892.13	5000.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	17.00	600.00	514.83	559.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		17.00	600.00	514.83	559.00
		WEIGHTED AVERAGE FOR THE YEAR		18.00	622.22	615.00	805.72
=====	607-60117	16 Ft Gate (Spec)		Each	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	25.00	700.00	1213.17	1060.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	593.91	635.48	635.48
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		27.00	692.14	1205.57	1028.55
		WEIGHTED AVERAGE FOR THE YEAR		27.00	692.14	1205.57	1028.55
=====	607-60120	20 Ft Gate		Each	=====		
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	2.00	600.00	2344.50	5500.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 607-60120		20 Ft Gate		Each			
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	600.00	2344.50	5500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	624.37	668.08	668.08
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	624.37	668.08	668.08
		WEIGHTED AVERAGE FOR THE YEAR		4.00	612.19	2158.23	3084.04
===== 607-60620		Road Closure Gate		Each			
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	2000.00	15175.80	20950.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	2000.00	15175.80	20950.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	20475.00	20475.00	20475.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	20475.00	20475.00	20475.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	11237.50	15932.83	20712.50
===== 608-00000		Conc Sidewalk		Sq Yard			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	468.00	75.00	90.00	90.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	931.00	80.00	81.47	102.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	424.00	75.00	75.80	95.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	25.20	95.00	125.00	150.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	120.00	381.40	250.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	110.00	100.00	88.00	100.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	560.00	80.00	115.67	94.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	76.00	100.00	98.76	82.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2,232.00	85.00	83.50	85.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	463.00	50.00	83.05	78.20
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5,291.20	79.43	86.18	90.23
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	110.00	48.00	94.90	120.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 608-00000 Conc Sidewalk Sq Yard =====							
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	350.00	65.00	95.00	110.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	10.00	300.00	247.75	246.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	2.00	150.00	311.90	250.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	52.00	180.00	151.67	140.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	112.00	87.35	132.63	96.16
WEIGHTED AVERAGE FOR THE SECOND QUARTER				636.00	79.36	112.78	114.32
STMM086-083		ADA PUEBLO METRO	07/09/20	2,302.00	75.00	112.00	98.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	124.00	100.00	123.67	135.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	338.00	95.00	97.67	83.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	2,130.00	85.00	91.50	70.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	858.00	80.00	103.05	76.26
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	141.00	80.00	67.48	63.90
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	310.00	50.00	108.12	121.77
WEIGHTED AVERAGE FOR THE THIRD QUARTER				6,203.00	79.58	97.83	85.71
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1,109.00	80.00	94.00	75.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	30.00	250.00	224.67	240.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	68.00	100.00	148.33	135.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	291.00	130.00	92.00	84.00
CR100-342		US-6 at Garrison	12/17/20	650.00	75.00	84.50	69.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4,662.00	49.82	53.10	53.10
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				6,810.00	61.95	78.89	61.15
WEIGHTED AVERAGE FOR THE YEAR				18,940.20	73.19	90.73	79.10
===== 608-00005 Conc Sidewalk (Spec) Sq Yard =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	63.00	125.00	150.00	150.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				63.00	125.00	150.00	150.00
IM0761-226		I76/SH52 Interchange	04/02/20	188.00	145.00	109.37	85.33
WEIGHTED AVERAGE FOR THE SECOND QUARTER				188.00	145.00	109.37	85.33
WEIGHTED AVERAGE FOR THE YEAR				251.00	139.98	111.23	101.56

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 366

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 608-00006 Conc Sidewalk (6 In) Sq Yard =====							
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	3,015.00	65.00	66.80	49.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	102.00	90.00	108.77	72.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	17.00	71.00	203.59	131.50
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2,827.00	60.00	63.71	81.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	275.00	80.00	90.60	97.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				6,236.00	63.82	66.69	66.22
IM0761-226		I76/SH52 Interchange	04/02/20	3,015.00	65.00	58.34	46.64
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	355.00	100.00	145.33	125.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	74.00	120.00	106.00	120.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	12.00	70.00	145.00	200.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				3,456.00	69.79	63.09	56.79
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	196.00	100.00	87.50	105.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	225.00	85.00	65.43	53.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				421.00	91.98	69.83	77.21
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	29.00	150.00	123.38	123.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				29.00	150.00	123.38	123.00
WEIGHTED AVERAGE FOR THE YEAR				10,142.00	67.27	65.63	63.63
===== 608-00010 Conc Curb Ramp Sq Yard =====							
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	283.00	200.00	206.67	207.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	93.00	185.00	175.00	175.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	661.00	170.00	252.33	311.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	466.00	170.00	184.72	190.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	108.30	200.00	225.00	250.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	25.00	185.00	254.60	183.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	608-00010	Conc Curb Ramp		Sq Yard	=====	=====	=====
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	179.00	180.00	187.00	142.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	50.00	175.00	280.64	131.50
STRR300-249		Grand and Jackson Counties AD	03/05/20	2,123.00	170.00	200.33	192.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	630.00	150.00	147.19	137.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	683.00	150.00	205.00	180.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	741.00	160.00	158.14	200.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	187.00	150.00	121.60	107.75
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	109.00	200.00	209.80	170.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6,338.30	167.07	187.39	195.06
IM0761-226		I76/SH52 Interchange	04/02/20	430.00	175.00	171.61	212.00
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	166.00	160.00	202.07	235.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	1,036.00	150.00	220.00	230.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	203.00	150.00	268.00	377.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	265.00	180.00	215.33	245.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	33.00	175.00	223.33	200.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	58.00	185.00	244.00	318.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	101.00	180.00	230.83	150.16
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,292.00	161.45	206.46	240.02
STMM086-083		ADA PUEBLO METRO	07/09/20	3,489.00	120.00	196.50	175.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	338.00	180.00	208.00	166.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	181.00	175.00	209.00	234.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1,603.00	160.00	143.67	141.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	3,196.00	220.00	187.33	135.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1,934.00	175.00	202.45	146.24
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	58.00	185.00	188.14	130.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	68.00	200.00	179.93	210.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	286.00	100.00	151.53	140.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		11,153.00	166.97	187.16	153.43
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1,432.00	150.00	176.67	165.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	197.00	200.00	288.33	160.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	116.00	270.00	248.00	260.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	316.00	250.00	145.00	145.00
CR100-342		US-6 at Garrison	12/17/20	1,502.00	182.00	171.50	149.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 368

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 608-00010		Conc Curb Ramp		Sq Yard			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	805.00	134.82	146.66	146.66
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4,368.00	170.88	177.20	156.97
		WEIGHTED AVERAGE FOR THE YEAR		24,151.30	167.18	187.35	173.21
===== 608-00015		Detectable Warnings		Sq Foot			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	200.00	75.00	60.67	67.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	341.00	75.00	62.70	66.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	24.00	113.00	131.64	139.50
STRR300-249		Grand and Jackson Counties AD	03/05/20	734.00	100.00	113.33	128.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	44.00	75.00	46.50	47.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	48.00	60.00	44.40	44.80
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,391.00	88.33	89.24	98.80
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	16.00	80.00	96.10	115.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		16.00	80.00	96.10	115.50
STMM086-083		ADA PUEBLO METRO	07/09/20	40.00	70.00	112.50	125.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	20.00	115.00	138.50	57.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	278.00	75.00	54.00	45.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	114.00	90.00	91.17	55.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	69.00	100.00	89.29	54.46
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		521.00	82.74	77.02	55.04
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	53.00	75.00	123.33	100.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	20.00	100.00	78.25	94.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	16.00	50.00	120.00	105.00
CR100-342		US-6 at Garrison	12/17/20	15.00	125.00	103.48	80.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		104.00	83.17	108.10	96.73
		WEIGHTED AVERAGE FOR THE YEAR		2,032.00	86.57	86.68	87.60

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 369

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 608-00018		Curb Ramp (Temp Parallel) (Single)		Each			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	4.00	1000.00	2720.00	1500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	1000.00	2720.00	1500.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	1.00	1500.00	1090.00	1975.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	1500.00	1090.00	1975.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	1100.00	2394.00	1595.00
===== 608-00350		Conc Sidewalk (C)		Sq Yard			
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	62.00	100.00	98.84	116.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		62.00	100.00	98.84	116.00
		WEIGHTED AVERAGE FOR THE YEAR		62.00	100.00	98.84	116.00
===== 608-10000		Sidewalk Drain		Lin Foot			
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	6.00	350.00	281.67	250.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	350.00	281.67	250.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	6.00	275.00	472.93	310.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6.00	275.00	472.93	310.00
		WEIGHTED AVERAGE FOR THE YEAR		12.00	312.50	415.55	280.00
===== 608-10010		Sidewalk Drain		Each			
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	3500.00	3911.67	3620.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	3500.00	3911.67	3620.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	3500.00	3911.67	3620.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 370

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	609-20000	Curb Ty 2 B (Spec)		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	143.00	30.00	55.00	55.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		143.00	30.00	55.00	55.00
		WEIGHTED AVERAGE FOR THE YEAR		143.00	30.00	55.00	55.00
=====	609-20010	Curb Ty 2 B		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	326.00	51.00	30.37	37.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	40.00	57.00	47.71	65.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	26.00	70.00	37.50	31.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	46.00	35.00	63.00	39.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	395.00	40.00	31.67	24.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		833.00	45.78	34.45	32.10
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	123.00	50.00	72.00	72.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	15.00	75.00	142.00	91.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		138.00	52.72	79.61	74.07
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	7.00	50.00	51.67	35.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	244.00	70.00	53.50	65.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		251.00	69.44	53.47	64.16
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	154.00	50.00	65.00	45.00
NHPPR100-325		SH8 (SH74&STONE), SH58 (MCLNTYRE	12/10/20	103.00	50.00	42.00	34.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	584.00	19.41	27.68	27.68
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		841.00	28.76	43.81	31.63
		WEIGHTED AVERAGE FOR THE YEAR		2,063.00	42.18	44.66	38.62
=====	609-20011	Curb Ty 2 M		Lin Foot	=====		
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1,382.00	25.00	35.60	36.55
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,382.00	25.00	35.60	36.55
		WEIGHTED AVERAGE FOR THE YEAR		1,382.00	25.00	35.60	36.55

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 371

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 609-21010		C and G Ty 2 I-B		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	493.00	35.00	34.00	34.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1,700.00	25.00	41.78	23.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1,027.00	40.00	57.08	49.10
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	6,215.00	25.00	31.50	35.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	5,363.00	28.00	26.86	28.15
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2,456.00	22.00	32.63	32.05
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	24.00	33.50	47.20	58.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		17,278.00	26.69	31.42	32.12
IM0761-226		I76/SH52 Interchange	04/02/20	4,517.00	35.00	24.18	28.62
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	527.00	30.00	26.77	34.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	258.00	35.00	75.33	91.00
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		5,302.00	34.50	25.46	32.19
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	982.00	40.00	38.50	42.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	32.00	50.00	43.67	36.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	250.00	45.00	45.37	34.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	83.00	45.00	48.05	34.23
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	320.00	30.00	32.36	21.50
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	610.00	40.00	41.95	21.60
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		2,277.00	39.47	39.88	32.41
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	12.00	50.00	49.00	45.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	125.00	40.00	69.40	65.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	258.00	35.00	41.50	33.00
CR100-342		US-6 at Garrison	12/17/20	950.00	35.00	42.33	38.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3,689.00	24.23	25.02	25.02
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		5,034.00	27.27	37.11	28.92
	WEIGHTED AVERAGE FOR THE YEAR			29,891.00	29.15	30.97	31.61
===== 609-21011		C and G Ty 2 I-M		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	5,518.00	20.00	41.27	43.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		5,518.00	20.00	41.27	43.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 372

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 609-21011		C and G Ty 2 I-M		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	745.00	40.00	28.00	29.68
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	20,421.00	17.00	25.47	19.98
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	67.00	40.00	43.61	45.07
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		21,233.00	17.88	25.59	20.40
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	84.00	43.00	60.50	86.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	7.00	50.00	50.67	32.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		91.00	43.54	59.41	81.85
		WEIGHTED AVERAGE FOR THE YEAR		26,842.00	18.40	27.02	25.25
===== 609-21013		C and G Ty 2 I-M (Spec)		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	271.00	40.00	38.00	38.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		271.00	40.00	38.00	38.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	69.00	35.00	81.00	97.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		69.00	35.00	81.00	97.00
		WEIGHTED AVERAGE FOR THE YEAR		340.00	38.99	56.62	49.97
===== 609-21020		C and G Ty 2 II-B		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1,136.00	35.00	38.00	38.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2,095.00	40.00	35.03	45.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	202.00	30.00	41.20	53.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	30.90	40.00	80.00	70.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	275.00	45.00	49.50	47.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	609-21020	C and G Ty 2 II-B		Lin Foot	=====	=====	=====
STRR300-249		Grand and Jackson Counties AD	03/05/20	457.00	40.00	55.33	41.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	98.00	40.00	41.94	38.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	7,018.00	25.00	28.00	8.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3,857.00	34.00	30.14	31.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	690.00	30.00	45.33	45.15
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	616.00	40.00	44.00	44.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				16,474.90	31.40	32.07	25.47
IM0761-226		I76/SH52 Interchange	04/02/20	5,734.00	40.00	26.81	30.74
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	508.00	30.00	32.10	37.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	555.00	45.00	75.00	71.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	287.00	35.00	79.67	91.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	90.00	35.00	44.50	39.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	35.00	80.00	72.67	59.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	503.00	50.00	44.01	45.05
WEIGHTED AVERAGE FOR THE SECOND QUARTER				7,712.00	40.29	30.77	37.45
STMM086-083		ADA PUEBLO METRO	07/09/20	3,599.00	30.00	46.50	43.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1,168.00	45.00	41.00	44.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	160.00	45.00	53.88	118.90
FSAC010-124		US 40, US 287, SH 88	08/06/20	137.00	10.00	49.67	46.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	272.00	45.00	49.00	39.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	2,395.00	40.00	48.58	38.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1,132.00	45.00	48.04	38.20
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	864.00	35.00	32.50	21.50
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	302.00	40.00	54.44	26.20
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	582.00	50.00	56.53	74.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	350.00	25.66	34.26	34.26
WEIGHTED AVERAGE FOR THE THIRD QUARTER				10,961.00	37.27	45.97	41.77
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1,480.00	50.00	47.00	45.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	202.00	35.00	72.15	63.25
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	49.00	60.00	65.00	69.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1,419.00	55.00	55.15	56.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	490.00	40.00	44.00	38.00
CR100-342		US-6 at Garrison	12/17/20	850.00	35.00	44.67	39.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 374

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 609-21020		C and G Ty 2 II-B		Lin Foot			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12,586.44	27.00	28.34	28.34
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		17,076.44	32.28	41.42	33.42
		WEIGHTED AVERAGE FOR THE YEAR		52,224.34	34.23	36.38	33.26
===== 609-21021		C and G Ty 2 II-M		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	46.00	28.00	40.93	52.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,142.00	30.00	48.83	48.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,188.00	29.92	48.53	48.15
IM0761-226		I76/SH52 Interchange	04/02/20	64.00	45.00	41.75	33.92
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	6,539.00	20.00	31.77	27.40
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6,603.00	20.24	31.85	27.46
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	144.00	32.00	69.00	91.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	102.00	40.00	52.21	49.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	213.00	45.00	45.98	33.91
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		459.00	39.81	51.29	55.17
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	38.00	40.00	49.67	45.00
CR100-342		US-6 at Garrison	12/17/20	200.00	35.00	47.17	42.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	427.00	47.05	55.21	55.21
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		665.00	43.02	49.30	50.65
		WEIGHTED AVERAGE FOR THE YEAR		8,915.00	24.24	33.98	33.38
===== 609-21023		C and G Ty 2 II-B (Spec)		Lin Foot			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	14.00	45.00	55.00	55.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		14.00	45.00	55.00	55.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 375

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	609-21023	C and G Ty 2 II-B (Spec)		Lin Foot	=====		
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	268.00	60.00	48.00	40.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		268.00	60.00	48.00	40.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	306.00	90.00	62.58	88.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		306.00	90.00	62.58	88.90
		WEIGHTED AVERAGE FOR THE YEAR		588.00	75.26	57.54	65.81
=====	609-21110	C & G Ty 2 I-B (Spec)		Lin Foot	=====		
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	165.00	35.00	81.00	95.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	43.00	40.00	52.33	45.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		208.00	36.03	75.07	84.66
		WEIGHTED AVERAGE FOR THE YEAR		208.00	36.03	75.07	84.66
=====	609-21900	C and G Ty 2 (Spec)		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	616.00	40.00	52.23	45.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		616.00	40.00	52.23	45.00
IM0761-226		I76/SH52 Interchange	04/02/20	824.00	45.00	62.39	36.04
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	134.00	35.00	114.00	104.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		958.00	43.60	65.75	45.55
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	792.00	31.00	44.83	44.83
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		792.00	31.00	44.83	44.83
		WEIGHTED AVERAGE FOR THE YEAR		2,366.00	38.45	61.03	45.16

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 376

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	609-23000	Gutter (Special)		Lin Foot	=====		
PWQM240-172		El Paso County, north Colorad	01/23/20	586.00	100.00	147.00	154.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		586.00	100.00	147.00	154.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	1,660.00	45.00	56.91	62.83
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,660.00	45.00	56.91	62.83
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	192.00	65.00	106.43	36.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		192.00	65.00	106.43	36.00
		WEIGHTED AVERAGE FOR THE YEAR		2,438.00	59.79	67.81	82.63
=====	609-24000	Gutter Ty 2 (Spec)		Lin Foot	=====		
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	24.00	50.00	47.50	45.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		24.00	50.00	47.50	45.00
		WEIGHTED AVERAGE FOR THE YEAR		24.00	50.00	47.50	45.00
=====	609-24002	Gutter Ty 2 (2 Ft)		Lin Foot	=====		
NHPP4701-134 STRR300-249 CC080-037		C-470 NOISE WALL WEST OF LUCE Grand and Jackson Counties AD VARIOUS ADA RAMPS ALONG NORTH	02/06/20 03/05/20 03/05/20	632.00 41.00 15.00	40.00 40.00 40.00	37.80 76.67 43.53	19.00 43.00 42.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		688.00	40.00	39.33	20.93
		WEIGHTED AVERAGE FOR THE YEAR		688.00	40.00	39.33	20.93
=====	609-24003	Gutter Ty 2 (3 Ft)		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	590.00	65.00	30.23	31.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		590.00	65.00	30.23	31.50
		WEIGHTED AVERAGE FOR THE YEAR		590.00	65.00	30.23	31.50

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 377

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 609-24004		Gutter Ty 2 (4 Ft)		Lin Foot	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	124.00	40.00	49.28	50.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	110.00	50.00	48.88	43.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	51.00	60.00	85.00	85.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	13.00	50.00	143.67	47.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	44.00	35.00	64.45	52.10
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		342.00	45.94	54.71	53.12
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	65.00	41.00	87.67	78.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		65.00	41.00	87.67	78.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	22.00	45.00	97.75	37.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		22.00	45.00	97.75	37.90
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	25.00	50.00	66.67	55.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	364.00	50.00	56.62	80.80
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		389.00	50.00	56.95	79.14
		WEIGHTED AVERAGE FOR THE YEAR		818.00	47.45	59.23	67.06
===== 609-24006		Gutter Ty 2 (6 Ft)		Lin Foot	=====		
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	185.00	45.00	194.80	324.59
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	127.00	60.00	127.00	127.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		312.00	51.11	177.47	244.16
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	550.00	40.00	63.74	58.17

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 378

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 609-24006		Gutter Ty 2 (6 Ft)		Lin Foot			
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		550.00	40.00	63.74	58.17
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	7.00	100.00	215.92	50.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		7.00	100.00	215.92	50.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	20.00	80.00	80.00	55.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		20.00	80.00	80.00	55.00
		WEIGHTED AVERAGE FOR THE YEAR		889.00	45.27	76.52	123.31
===== 609-24008		Gutter Ty 2 (8 Ft)		Lin Foot			
IM0761-226		I76/SH52 Interchange	04/02/20	68.00	150.00	94.57	51.94
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		68.00	150.00	94.57	51.94
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	978.00	80.00	74.68	92.40
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	83.00	95.00	155.01	88.03
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,061.00	81.17	80.96	92.06
		WEIGHTED AVERAGE FOR THE YEAR		1,129.00	85.32	82.08	89.64
===== 609-24010		Gutter Ty 2 (10 Ft)		Lin Foot			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	110.00	160.00	104.69	98.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		110.00	160.00	104.69	98.00
		WEIGHTED AVERAGE FOR THE YEAR		110.00	160.00	104.69	98.00
===== 609-31010		C and G Ty 2 I-B (Fast Track)		Lin Foot			
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	443.00	55.00	50.60	48.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		443.00	55.00	50.60	48.00
		WEIGHTED AVERAGE FOR THE YEAR		443.00	55.00	50.60	48.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 379

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 609-40010		Curb Ty 4 B		Lin Foot	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	1,056.00	40.00	46.42	24.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,056.00	40.00	46.42	24.50
CR100-342		US-6 at Garrison	12/17/20	10.00	40.00	69.17	45.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	40.00	69.17	45.00
		WEIGHTED AVERAGE FOR THE YEAR		1,066.00	40.00	46.63	24.69
===== 609-40011		Curb Ty 4 M		Lin Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	30.00	27.00	85.00	80.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		30.00	27.00	85.00	80.00
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	60.00	45.00	48.67	50.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		60.00	45.00	48.67	50.00
		WEIGHTED AVERAGE FOR THE YEAR		90.00	39.00	52.70	60.00
===== 609-40120		Curb Median Special		Sq Yard	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	41.00	70.00	149.00	100.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		41.00	70.00	149.00	100.00
		WEIGHTED AVERAGE FOR THE YEAR		41.00	70.00	149.00	100.00
===== 609-60011		Curb Ty 6 M		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	20,338.00	15.00	10.43	7.50



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 609-60011		Curb Ty 6 M		Lin Foot			
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	180.00	30.00	37.89	36.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	150.00	30.00	29.50	25.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	925.00	15.50	33.69	26.80
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	24.00	50.00	64.17	11.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,666.00	16.00	16.27	25.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		23,283.00	15.34	12.74	9.89
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	220.00	35.00	32.14	34.65
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	77.00	40.00	45.48	45.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		297.00	36.30	38.97	37.33
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	38.00	20.00	62.14	20.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	162.00	34.13	38.45	27.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	89.00	35.00	57.52	40.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		289.00	32.54	46.77	30.08
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	4,254.00	15.00	18.67	13.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	4,813.00	13.00	15.36	12.61
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	10,750.00	12.00	12.84	12.84
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		19,817.00	12.89	15.76	12.82
		WEIGHTED AVERAGE FOR THE YEAR		43,686.00	14.48	14.61	11.54
===== 609-70000		Curb (Walkover)		Sq Foot			
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	28.00	75.00	272.50	45.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		28.00	75.00	272.50	45.00
		WEIGHTED AVERAGE FOR THE YEAR		28.00	75.00	272.50	45.00
===== 609-71000		Curb (Special)		Lin Foot			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	484.00	50.00	42.00	42.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	609-71000	Curb (Special)		Lin Foot	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	21.00	53.00	22.50	19.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			505.00	50.12	39.75	41.04
STMM086-083		ADA PUEBLO METRO	07/09/20	250.00	50.00	50.00	40.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	17.00	50.00	69.14	39.40
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			267.00	50.00	53.24	39.96
	WEIGHTED AVERAGE FOR THE YEAR			772.00	50.08	46.82	40.67
=====	610-00010	Median Cover Matl (Dec)		Sq Foot	=====	=====	=====
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	35.00	50.00	48.17	38.50
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			35.00	50.00	48.17	38.50
	WEIGHTED AVERAGE FOR THE YEAR			35.00	50.00	48.17	38.50
=====	610-00020	Median Cover (Pattern Conc)		Sq Foot	=====	=====	=====
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	225.00	30.00	54.33	70.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1,567.00	17.50	15.00	15.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	377.00	18.00	15.03	16.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	124.00	40.00	33.31	35.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	7,259.00	10.00	16.17	14.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	30,825.00	15.00	12.49	11.50
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	13,320.00	8.00	9.43	8.90
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			53,697.00	12.80	12.66	11.63
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1,604.00	12.00	18.22	8.34
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1,264.00	18.00	25.00	30.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	337.00	40.00	33.00	32.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	207.00	50.00	33.00	37.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1,798.00	18.00	23.16	20.79
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			5,210.00	18.85	21.68	20.56

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 382

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 610-00020		Median Cover (Pattern Conc)		Sq Foot	=====		
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	334.00	20.00	23.00	31.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1,877.00	10.00	12.11	11.20
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	50.00	14.00	55.76	78.77
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,261.00	11.57	13.25	15.62
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	903.00	15.00	32.52	30.25
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,131.50	9.57	9.83	9.83
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3,034.50	11.19	22.53	15.91
		WEIGHTED AVERAGE FOR THE YEAR		64,202.50	13.17	13.53	12.69
===== 610-00024		Median Cover (4 In Pattern Conc)		Sq Foot	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2,416.00	12.00	17.80	19.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,416.00	12.00	17.80	19.00
IM0761-226		I76/SH52 Interchange	04/02/20	18,450.00	11.00	10.33	8.48
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	80,637.00	7.00	8.19	5.49
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		99,087.00	7.74	8.54	6.05
		WEIGHTED AVERAGE FOR THE YEAR		101,503.00	7.85	8.69	6.36
===== 610-00026		Median Cover (6 In Pattern Conc)		Sq Foot	=====		
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	674.00	11.00	24.61	15.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		674.00	11.00	24.61	15.50
IM0761-226		I76/SH52 Interchange	04/02/20	5,136.00	14.00	12.66	9.54
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5,136.00	14.00	12.66	9.54
		WEIGHTED AVERAGE FOR THE YEAR		5,810.00	13.65	13.30	10.23

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 610-00030		Median Cover Matl (Conc)		Sq Foot	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	8,857.00	11.00	13.63	8.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8,857.00	11.00	13.63	8.00
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1,936.00	12.00	14.60	15.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,936.00	12.00	14.60	15.00
STMM086-083		ADA PUEBLO METRO	07/09/20	737.00	15.00	21.50	25.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4,907.00	13.00	11.00	9.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	150.00	12.00	23.17	18.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	76.00	40.00	17.00	25.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,795.00	15.00	10.46	7.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		7,665.00	13.91	11.64	10.40
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	41.00	19.00	32.25	25.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1,971.00	20.00	18.50	21.00
CR100-342		US-6 at Garrison	12/17/20	5,905.00	12.00	15.50	11.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		7,917.00	14.03	15.87	13.94
		WEIGHTED AVERAGE FOR THE YEAR		26,375.00	12.83	14.00	10.99
===== 610-00035		Median Cover Matl (Conc)(Spec)		Sq Foot	=====		
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	965.00	20.00	22.50	17.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		965.00	20.00	22.50	17.00
		WEIGHTED AVERAGE FOR THE YEAR		965.00	20.00	22.50	17.00
===== 610-00040		Median Cover Matl (Bitum)		Ton	=====		
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	13.00	80.00	285.00	220.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		13.00	80.00	285.00	220.00
		WEIGHTED AVERAGE FOR THE YEAR		13.00	80.00	285.00	220.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 384

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	610-00055	Median Cover Matl (Stone)		Sq Foot	=====		
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	2,251.00	20.00	13.17	9.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	15,625.16	2.14	2.80	2.80
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		17,876.16	4.39	5.93	3.58
		WEIGHTED AVERAGE FOR THE YEAR		17,876.16	4.39	5.93	3.58
=====	611-00024	24 Ft Cattle Gd		Each	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3.00	20000.00	20151.67	19200.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	20000.00	20151.67	19200.00
		WEIGHTED AVERAGE FOR THE YEAR		3.00	20000.00	20151.67	19200.00
=====	611-00029	28 Ft Deer Gd		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	60000.00	77863.37	62425.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	60000.00	77863.37	62425.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	60000.00	77863.37	62425.00
=====	611-00031	30 Ft Deer Gd		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	65000.00	85404.32	67925.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	65000.00	85404.32	67925.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	65000.00	85404.32	67925.00
=====	611-00033	32 Ft Deer Gd		Each	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	70000.00	90338.17	67925.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	70000.00	90338.17	67925.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	611-00033	32 Ft Deer Gd		Each	=====	=====	=====
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	120000.00	129571.99	123000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	120000.00	129571.99	123000.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	95000.00	108647.29	95462.50
=====	611-00044	44 Ft Deer Guard		Each	=====	=====	=====
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	177048.02	177048.02	177048.02
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	177048.02	177048.02	177048.02
		WEIGHTED AVERAGE FOR THE YEAR		1.00	177048.02	177048.02	177048.02
=====	611-00200	_____ Ft Electrified Wildlife Barrier		Each	=====	=====	=====
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	40000.00	90346.67	111700.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	40000.00	90346.67	111700.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	40000.00	90346.67	111700.00
=====	612-00001	Delin (Ty I)		Each	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	5.00	25.00	23.00	23.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	212.00	30.00	21.00	20.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	5.00	45.00	50.38	39.75
FSA2873-194		US 287 Longmont Intersection	02/13/20	4.00	30.00	43.25	31.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	442.00	26.00	16.55	17.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	532.00	28.00	24.23	27.40
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	781.00	22.00	24.15	23.46
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	50.00	30.00	29.00	30.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	361.00	30.00	22.00	22.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	8.00	30.00	67.21	42.23
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	10.00	25.00	32.20	32.50
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	10.00	35.00	70.80	28.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,420.00	26.27	23.71	22.92

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 612-00001		Delin (Ty I)		Each	=====	=====	=====
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	267.00	25.00	21.74	22.74
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	38.00	28.00	29.15	30.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	14.00	26.00	27.38	30.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	11.00	30.00	32.62	35.00
SFTY2254-091		225 Ramp Improvements	04/09/20	26.00	30.00	70.00	68.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	233.00	35.00	22.65	17.60
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	59.00	20.00	42.67	54.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4.00	30.00	95.00	40.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	24.00	40.00	38.41	70.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	2.00	30.00	40.28	39.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	6.00	25.00	27.50	25.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	31.00	25.00	29.50	18.48
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		715.00	28.83	26.09	27.57
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	30.00	25.75	39.83	26.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	20.00	75.00	135.67	24.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	6.00	120.00	130.18	23.90
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	32.00	27.00	26.82	25.25
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		88.00	43.82	58.23	25.13
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	75.00	24.00	64.21	24.39
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	100.00	25.00	26.03	31.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	60.00	32.00	34.63	44.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	10.00	25.00	61.60	52.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	10.00	30.00	48.79	40.79
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	153.00	36.00	20.92	21.25
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	32.00	21.32	21.32	21.32
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	127.00	30.00	28.02	32.30
CR100-342		US-6 at Garrison	12/17/20	14.00	30.00	138.00	25.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		581.00	29.59	35.87	29.06
		WEIGHTED AVERAGE FOR THE YEAR		3,804.00	27.66	28.36	24.78
===== 612-00002		Delin (Ty II)		Each	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	11.00	23.00	28.00	28.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 612-00002		Delin (Ty II)		Each =====			
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	40.00	46.09	35.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	4.00	26.00	17.58	18.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	74.00	26.00	26.76	29.65
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	115.00	23.00	26.83	25.50
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	16.00	35.00	26.00	26.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	50.00	25.00	34.45	34.80
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	15.00	40.00	86.80	31.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		286.00	25.79	33.58	28.54
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	68.00	26.00	26.43	27.07
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	682.00	26.00	31.80	33.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	2.00	28.00	28.08	30.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	141.00	36.00	24.80	19.80
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	6.00	25.00	55.00	81.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	11.00	45.00	45.50	80.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	40.00	31.55	20.75
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		918.00	27.88	29.27	31.30
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	5.00	85.00	147.50	26.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	6.00	120.00	130.99	25.93
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	36.00	30.00	31.64	30.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		47.00	47.34	52.34	29.44
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	50.00	30.00	27.73	33.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	32.00	38.68	46.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	6.00	28.00	66.24	57.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	50.00	31.00	27.62	29.75
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		126.00	30.62	32.92	34.92
		WEIGHTED AVERAGE FOR THE YEAR		1,377.00	28.36	32.04	30.99
===== 612-00003		Delin (Ty III)		Each =====			
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	35.00	35.00	25.50	24.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	612-00003	Delin (Ty III)		Each =====			
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	1.00	50.00	50.00	50.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	2.00	50.00	48.67	35.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	44.00	24.00	19.50	20.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	95.00	34.00	29.32	31.95
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	82.00	24.00	30.18	27.54
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	15.00	35.00	33.00	34.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	228.00	23.00	30.00	30.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	30.00	82.56	46.26
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	5.00	75.00	102.20	35.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			508.00	27.17	31.13	28.95
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	45.00	31.00	29.93	31.40
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	127.00	30.00	33.40	35.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	30.00	28.78	30.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	14.00	30.00	40.05	40.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	60.00	80.00	26.96	22.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	30.00	60.00	91.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	2.00	50.00	55.73	100.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	6.00	30.00	32.50	30.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			257.00	42.00	30.65	32.41
STR184B-006		CULVERTS SH 184	08/06/20	10.00	80.00	110.00	110.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	20.00	30.00	147.57	35.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	4.00	30.90	51.10	30.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	5.00	100.00	149.50	27.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	2.00	120.00	132.38	26.89
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	16.00	33.00	37.46	36.85
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			57.00	48.98	100.00	47.34
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	35.00	31.43	35.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	35.00	42.50	52.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	5.00	45.00	56.03	46.62
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	4.00	32.00	29.75	32.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	7.00	26.65	26.65	26.65
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	69.00	50.00	30.52	34.80
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			115.00	43.82	33.24	37.73
	WEIGHTED AVERAGE FOR THE YEAR			937.00	34.61	39.41	32.09

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 389

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 612-00021 Delin (Ty I) (Barrier) Each =====							
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	47.00	59.00	50.91	45.60
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		47.00	59.00	50.91	45.60
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	487.00	35.00	50.43	55.30
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		487.00	35.00	50.43	55.30
		WEIGHTED AVERAGE FOR THE YEAR		534.00	37.11	50.48	54.45
===== 612-00022 Delin (Ty II) (Barrier) Each =====							
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	12.00	53.00	55.80	51.35
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		12.00	53.00	55.80	51.35
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	120.00	40.00	54.77	60.30
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		120.00	40.00	54.77	60.30
		WEIGHTED AVERAGE FOR THE YEAR		132.00	41.18	54.86	59.49
===== 612-00031 Delin (Ty I) (Extra Ht) Each =====							
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	49.00	45.00	49.31	45.48
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		49.00	45.00	49.31	45.48
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	125.00	45.00	105.54	51.23
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,009.00	45.00	47.07	45.20
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,134.00	45.00	53.51	45.86
		WEIGHTED AVERAGE FOR THE YEAR		1,183.00	45.00	53.34	45.85

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 390

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 612-00032 Delin (Ty II) (Extra Ht) Each =====							
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	46.00	54.00	57.64	54.14
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		46.00	54.00	57.64	54.14
===== 612-00033 Delin (Ty III) (Extra Ht) Each =====							
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	149.00	63.00	65.27	62.81
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		149.00	63.00	65.27	62.81
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	80.00	50.00	51.07	50.20
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	12.00	50.00	60.16	50.85
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		44.00	53.64	56.96	54.09
		WEIGHTED AVERAGE FOR THE YEAR		193.00	60.87	63.38	60.82
===== 612-00036 Delin (Flex) (Sq Base) Each =====							
STR0101-027		SH 10 Overlay La Junta West	02/27/20	535.00	75.00	80.02	95.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		535.00	75.00	80.02	95.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	26.00	20.00	70.00	70.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		26.00	20.00	70.00	70.00
		WEIGHTED AVERAGE FOR THE YEAR		561.00	72.45	79.86	93.84

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 391

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	612-00037	Delin (Flex) (Flat Mount)		Each	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	16.00	70.00	96.11	125.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	45.00	70.00	83.23	82.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	17.00	80.00	84.30	85.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		78.00	72.18	87.81	91.47
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	3.00	54.22	77.50	55.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	54.22	77.50	55.00
		WEIGHTED AVERAGE FOR THE YEAR		81.00	71.51	87.59	90.12
=====	612-00039	Delin (Flex) (Surf Mount)		Each	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	11.00	75.00	118.69	127.20
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	3.00	100.00	146.67	130.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		14.00	80.36	121.62	127.80
		WEIGHTED AVERAGE FOR THE YEAR		14.00	80.36	121.62	127.80
=====	612-00041	Delin (Flex) (Ty I)		Each	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	180.00	25.00	58.88	57.76
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	626.00	40.00	63.59	65.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	110.00	68.00	89.65	85.55
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	200.00	70.00	75.71	78.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,116.00	45.72	69.90	68.19
IM0761-226		I76/SH52 Interchange	04/02/20	99.00	65.00	88.77	116.60
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	3.00	70.00	168.00	279.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	6.00	30.00	114.67	54.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	49.00	100.00	78.63	75.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		157.00	74.68	86.26	104.33

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 392

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 612-00041		Delin (Flex) (Ty I)		Each	=====		
STM094A-038		SH94 WB PASSING LANE	09/01/20	22.00	88.70	88.70	88.70
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			22.00	88.70	88.70	88.70
	WEIGHTED AVERAGE FOR THE YEAR			1,295.00	49.96	73.40	72.92
===== 612-00042		Delin (Flex) (Ty II)		Each	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	50.00	26.00	69.13	68.26
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	4.00	75.00	95.18	91.25
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	100.00	80.00	79.88	89.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			154.00	62.34	78.90	82.32
IM0761-226		I76/SH52 Interchange	04/02/20	27.00	83.00	95.81	118.72
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	43.00	100.00	84.56	80.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			70.00	93.44	88.55	94.93
STM094A-038		SH94 WB PASSING LANE	09/01/20	9.00	90.92	90.92	90.92
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			9.00	90.92	90.92	90.92
	WEIGHTED AVERAGE FOR THE YEAR			233.00	72.79	82.51	86.45
===== 612-00043		Delin (Flex) (Ty III)		Each	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	150.00	27.00	74.26	73.51
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	29.00	45.00	68.70	70.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	16.00	75.00	100.71	96.95
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	10.00	90.00	84.30	100.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			205.00	36.37	77.34	76.14
IM0761-226		I76/SH52 Interchange	04/02/20	27.00	87.00	100.42	120.84
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			27.00	87.00	100.42	120.84

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 393

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	612-00043	Delin (Flex) (Ty III)		Each	=====	=====	=====
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	48.79	48.79	48.79
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	48.79	48.79	48.79
		WEIGHTED AVERAGE FOR THE YEAR		234.00	42.31	83.44	81.06
=====	612-00050	Reflector (Type-3)		Each	=====	=====	=====
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	212.00	25.00	45.00	45.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		212.00	25.00	45.00	45.00
		WEIGHTED AVERAGE FOR THE YEAR		212.00	25.00	45.00	45.00
=====	612-00052	Reflector		Each	=====	=====	=====
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	250.00	2.00	36.00	42.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	500.00	10.00	6.18	6.35
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		750.00	7.33	16.12	18.23
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	705.00	5.00	12.00	12.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		705.00	5.00	12.00	12.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	787.00	65.00	21.50	25.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		787.00	65.00	21.50	25.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	500.00	20.00	4.90	5.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	10.00	78.75	78.75	78.75
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		510.00	21.15	5.19	6.45
		WEIGHTED AVERAGE FOR THE YEAR		2,752.00	25.79	12.64	16.39

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 394

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 612-00060 Reflector (Median Barrier) Each =====							
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	165.00	35.00	45.00	45.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		----- 165.00	----- 35.00	----- 45.00	----- 45.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	134.00	105.00	40.00	20.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		----- 134.00	----- 105.00	----- 40.00	----- 20.00
		WEIGHTED AVERAGE FOR THE YEAR		===== 299.00	===== 66.37	===== 41.91	===== 33.80
===== 612-00070 Reflector Strip (4 In) Each =====							
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	411.00	30.00	56.46	51.35
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	130.00	15.00	48.69	63.10
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		----- 541.00	----- 26.40	----- 52.91	----- 54.17
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	3,711.00	30.00	48.73	50.20
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		----- 3,711.00	----- 30.00	----- 48.73	----- 50.20
		WEIGHTED AVERAGE FOR THE YEAR		===== 4,252.00	===== 29.54	===== 49.44	===== 50.71
===== 612-00081 Delin (PM) (Ty I) Each =====							
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	8.00	60.00	59.85	55.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		----- 8.00	----- 60.00	----- 59.85	----- 55.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	20.00	50.00	85.46	93.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		----- 20.00	----- 50.00	----- 85.46	----- 93.90
		WEIGHTED AVERAGE FOR THE YEAR		===== 28.00	===== 52.86	===== 82.45	===== 82.79

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 395

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	612-00083	Delin (PM)(Ty III)		Each	=====	=====	=====
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	5.00	50.00	88.46	93.90
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			5.00	50.00	88.46	93.90
	WEIGHTED AVERAGE FOR THE YEAR			5.00	50.00	88.46	93.90
=====	612-00101	Delin (Drv Conc Inst) (Ty I)		Each	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	324.00	115.00	110.76	102.04
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	561.00	105.00	117.41	125.00
STA006A-067		SH 6 Merino to Atwood	01/16/20	269.00	115.00	118.81	120.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	189.00	100.00	138.50	240.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,343.00	108.71	118.41	134.64
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	30.00	115.50	110.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	30.00	115.50	110.00
	WEIGHTED AVERAGE FOR THE YEAR			1,346.00	108.54	118.41	134.59
=====	612-00102	Delin (Drv Conc Inst) (Ty II)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	151.00	107.00	121.45	130.00
STA006A-067		SH 6 Merino to Atwood	01/16/20	6.00	118.00	124.11	125.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	123.00	100.00	142.83	240.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			280.00	104.16	130.95	178.21
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	7.00	30.00	116.00	110.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			7.00	30.00	116.00	110.00
	WEIGHTED AVERAGE FOR THE YEAR			287.00	102.35	130.70	176.55
=====	612-00103	Delin (Drv Conc Inst) (Ty III)		Each	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	30.00	120.00	116.29	107.14



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 396

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	612-00103	Delin (Drv Conc Inst) (Ty III)		Each =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	99.00	111.00	126.82	136.00
STA006A-067		SH 6 Merino to Atwood	01/16/20	20.00	120.00	129.41	130.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		149.00	114.02	124.28	129.38
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	21.00	35.00	116.50	110.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		21.00	35.00	116.50	110.00
		WEIGHTED AVERAGE FOR THE YEAR		170.00	104.26	123.62	126.99
=====	612-00111	Delin (Drv)(Ty I)		Each =====			
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	298.00	100.00	73.00	66.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	44.00	90.00	86.56	76.05
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		342.00	98.71	74.74	67.29
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	102.00	90.00	91.80	93.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		102.00	90.00	91.80	93.90
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	496.00	37.34	39.95	39.95
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		496.00	37.34	39.95	39.95
		WEIGHTED AVERAGE FOR THE YEAR		940.00	65.38	70.94	55.75
=====	612-00112	Delin (Drv)(Ty II)		Each =====			
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	20.00	90.00	92.34	81.90
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		20.00	90.00	92.34	81.90
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	81.00	90.00	92.63	93.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		81.00	90.00	92.63	93.90

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 397

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	612-00112	Delin (Drv)(Ty II)		Each	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	221.00	41.37	44.27	44.27
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		221.00	41.37	44.27	44.27
		WEIGHTED AVERAGE FOR THE YEAR		322.00	56.62	78.31	59.09
=====	612-00113	Delin (Drv)(Ty III)		Each	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	30.00	90.00	78.50	71.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	8.00	90.00	98.12	87.75
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		38.00	90.00	82.63	74.53
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	12.00	90.00	93.80	93.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12.00	90.00	93.80	93.90
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	101.00	44.40	47.51	47.51
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		101.00	44.40	47.51	47.51
		WEIGHTED AVERAGE FOR THE YEAR		151.00	59.50	71.61	58.00
=====	612-00118	Med Crossover Delin (Drv)		Each	=====		
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	102.00	100.00	179.33	200.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		102.00	100.00	179.33	200.00
		WEIGHTED AVERAGE FOR THE YEAR		102.00	100.00	179.33	200.00
=====	612-00260	Loc Mark (Fib Opt)(Dome)		Each	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	3.00	165.00	131.06	120.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 398

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 612-00260		Loc Mark (Fib Opt)(Dome)		Each =====			
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	152.00	125.00	82.96	110.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	8.00	100.00	383.33	370.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		163.00	124.51	92.59	122.94
IM0761-226		I76/SH52 Interchange	04/02/20	8.00	75.00	168.13	183.38
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	11.00	350.00	79.09	71.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	107.00	80.00	198.75	166.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	104.00	120.00	70.96	60.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.00	250.00	112.50	125.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		231.00	111.43	126.66	114.20
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	22.00	150.00	90.80	60.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	40.00	79.22	79.22	79.22
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3.00	500.00	100.43	90.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	11.00	129.00	138.03	138.03
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		76.00	123.52	92.07	82.59
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	142.00	150.00	118.70	65.60
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	265.00	100.00	84.75	50.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	170.10	170.10	170.10
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	20.00	67.43	72.28	72.28
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		429.00	115.36	91.81	56.76
		WEIGHTED AVERAGE FOR THE YEAR		899.00	116.70	101.21	85.70
===== 612-00270		Loc Mark (Util)(Flat Slat)		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	3.00	100.00	125.87	115.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	6.00	150.00	65.00	65.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	9.00	125.00	68.42	85.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		18.00	129.17	76.70	83.33

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 612-00270		Loc Mark (Util)(Flat Slat)		Each	=====		
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	41.00	250.00	75.00	100.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		41.00	250.00	75.00	100.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	10.00	100.00	71.33	50.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		10.00	100.00	71.33	50.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	75.60	75.60	75.60
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	88.18	94.52	94.52
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	81.89	85.06	85.06
		WEIGHTED AVERAGE FOR THE YEAR		73.00	190.45	74.62	88.22
===== 612-15000		Inst Marker		Each	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	12.00	100.00	123.05	123.05
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		12.00	100.00	123.05	123.05
		WEIGHTED AVERAGE FOR THE YEAR		12.00	100.00	123.05	123.05
===== 613-00100		1 In Elec Cond		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	20.00	10.00	18.48	13.80
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		20.00	10.00	18.48	13.80
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	469.00	20.00	15.33	15.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		469.00	20.00	15.33	15.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 400

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-00100	1 In Elec Cond		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	179.00	14.00	14.98	14.98
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		179.00	14.00	14.98	14.98
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	100.00	40.00	21.17	25.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	200.00	20.00	20.18	19.52
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		300.00	26.67	20.51	21.35
		WEIGHTED AVERAGE FOR THE YEAR		968.00	20.75	17.26	16.94
=====	613-00102	1 In Elec Cond (GRC) (Special)		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	115.00	15.00	50.67	49.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		115.00	15.00	50.67	49.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	375.00	35.91	35.91	35.91
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		375.00	35.91	35.91	35.91
		WEIGHTED AVERAGE FOR THE YEAR		490.00	31.00	42.98	38.98
=====	613-00150	1-1/2 In Elec Cond		Lin Foot	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	200.00	22.00	75.63	11.25
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		200.00	22.00	75.63	11.25
		WEIGHTED AVERAGE FOR THE YEAR		200.00	22.00	75.63	11.25
=====	613-00200	2 In Elec Cond		Lin Foot	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2,100.00	12.00	10.87	10.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-00200 2 In Elec Cond Lin Foot =====							
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	100.00	17.00	20.75	14.25
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	656.00	17.00	13.55	17.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	60.00	35.00	53.91	45.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				2,916.00	13.77	13.30	12.44
IM0761-226		I76/SH52 Interchange	04/02/20	232.00	12.00	15.20	16.96
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	440.00	30.00	21.00	22.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	274.00	17.00	21.57	20.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	1,430.00	80.00	42.50	28.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	1,170.00	20.00	41.35	50.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	340.00	20.00	15.00	15.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				3,886.00	42.52	33.66	31.58
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4,470.85	15.00	16.05	16.05
WEIGHTED AVERAGE FOR THE THIRD QUARTER				4,470.85	15.00	16.05	16.05
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	60.00	50.00	37.71	19.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	48.00	20.00	28.00	18.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	18,825.00	22.00	23.00	14.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,035.00	12.55	12.55	12.55
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	480.00	20.75	22.25	22.25
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				20,448.00	21.57	22.87	14.14
WEIGHTED AVERAGE FOR THE YEAR				31,720.85	22.49	23.69	16.39
===== 613-00206 2 In Elec Cond (Bored) Lin Foot =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	600.00	25.00	24.49	22.50
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	550.00	25.00	18.67	15.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	22,775.00	11.00	9.49	5.74
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	505.00	30.00	69.00	23.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8,855.00	15.50	20.15	21.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-00206	2 In Elec Cond (Bored)		Lin Foot	=====	=====	=====
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	675.00	25.00	25.98	27.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	620.00	22.00	26.68	25.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		34,580.00	13.37	14.31	11.23
IM0761-226		I76/SH52 Interchange	04/02/20	2,350.00	27.00	17.54	18.39
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	3,400.00	15.00	12.45	12.10
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	2,700.00	18.00	15.20	13.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	540.00	50.00	52.67	56.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	70.00	20.00	78.67	70.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1,505.00	17.00	19.00	14.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	43,820.00	22.50	13.35	11.47
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	83,155.00	12.25	12.51	10.14
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	390.00	57.00	41.50	50.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	690.00	23.00	17.17	20.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	7,364.00	20.00	13.71	11.55
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		145,984.00	16.49	13.14	11.23
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	6,110.00	20.00	16.50	15.40
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2,945.00	15.00	15.75	16.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	345.00	20.00	14.72	13.50
STM094A-038		SH94 WB PASSING LANE	09/01/20	90,460.00	7.56	7.56	7.56
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	3,475.00	25.00	36.14	33.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1,043.00	6.00	14.53	13.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2,650.00	27.00	28.89	28.89
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		107,028.00	9.55	14.61	9.67
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	132,060.00	8.50	8.70	5.25
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	350.00	20.00	22.31	27.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	322.00	19.00	21.67	22.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	2,938.00	14.00	21.50	18.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	890.00	13.87	13.87	13.87
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	5,630.00	17.64	18.91	18.91
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		142,190.00	9.06	8.91	6.20
		WEIGHTED AVERAGE FOR THE YEAR		429,782.00	12.05	11.55	9.18

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-00207		2 In Elec Cond (Bridge) (Spec)		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	280.00	15.00	19.15	16.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			280.00	15.00	19.15	16.00
	WEIGHTED AVERAGE FOR THE YEAR			280.00	15.00	19.15	16.00
===== 613-00208		Inst 2 In Elec Cond (Bored)		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	285.00	28.00	28.09	28.09
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			285.00	28.00	28.09	28.09
	WEIGHTED AVERAGE FOR THE YEAR			285.00	28.00	28.09	28.09
===== 613-00210		2 In Elec Conduit (Spec)		Lin Foot	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	7,308.00	50.00	42.50	50.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			7,308.00	50.00	42.50	50.00
	WEIGHTED AVERAGE FOR THE YEAR			7,308.00	50.00	42.50	50.00
===== 613-00300		3 In Elec Cond		Lin Foot	=====		
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	190.00	20.00	23.00	16.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	116.00	32.00	38.00	38.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			306.00	24.55	25.54	24.34
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	230.00	30.00	25.23	27.70
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	270.00	30.00	17.33	20.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			500.00	30.00	20.97	23.54
FSA1211-098		SH 121 & 1ST AVE	11/19/20	88.00	27.00	34.00	21.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			88.00	27.00	34.00	21.00
	WEIGHTED AVERAGE FOR THE YEAR			894.00	27.84	23.65	23.56



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-00306		3 In Elec Cond (Bored)		Lin Foot	=====		
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1,920.00	30.00	29.67	25.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2,860.00	30.00	78.50	27.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3,050.00	40.00	42.33	41.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	860.00	26.00	21.54	23.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2,320.00	35.00	28.13	30.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1,240.00	25.00	25.44	23.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			12,250.00	32.65	37.64	30.05
IM0761-226		I76/SH52 Interchange	04/02/20	1,675.00	30.00	26.44	28.13
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1,250.00	21.00	24.94	24.20
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3,600.00	22.00	17.27	15.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	350.00	50.00	64.00	61.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	140.00	25.00	89.00	79.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	3,005.00	20.00	18.00	15.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1,280.00	25.00	18.67	20.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	3,134.00	15.00	15.75	11.55
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			14,434.00	21.88	21.29	18.75
STMM086-083		ADA PUEBLO METRO	07/09/20	150.00	40.00	56.50	38.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2,850.00	16.00	17.25	19.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	810.00	22.00	15.72	13.50
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	500.00	30.00	39.29	36.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1,133.00	8.00	16.10	13.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	750.00	32.00	34.24	34.24
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			6,193.00	18.97	23.10	20.95
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	700.00	25.00	23.88	29.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	644.00	20.00	21.67	18.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	2,871.00	15.00	25.00	23.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	250.00	22.33	22.33	22.33
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	7,420.00	24.38	26.13	26.13
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			11,885.00	21.87	24.90	25.02
	WEIGHTED AVERAGE FOR THE YEAR			44,762.00	24.42	26.63	23.81

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 405

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-00400	4 In Elec Cond		Lin Foot	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	50.00	40.00	396.38	17.75
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			50.00	40.00	396.38	17.75
	WEIGHTED AVERAGE FOR THE YEAR			50.00	40.00	396.38	17.75
=====	613-00601	6 In Elec Cond (Jacked)		Lin Foot	=====		
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	65.00	55.00	202.79	62.18
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			65.00	55.00	202.79	62.18
	WEIGHTED AVERAGE FOR THE YEAR			65.00	55.00	202.79	62.18
=====	613-01075	3/4 In Elec Cond (P)		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	800.00	17.00	17.12	17.12
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			800.00	17.00	17.12	17.12
	WEIGHTED AVERAGE FOR THE YEAR			800.00	17.00	17.12	17.12
=====	613-01100	1 In Elec Cond (P)		Lin Foot	=====		
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	175.00	20.00	34.50	15.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	345.00	12.00	16.25	16.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	10.00	14.00	55.50	56.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			530.00	14.68	21.35	16.42
IM0761-226		I76/SH52 Interchange	04/02/20	250.00	28.00	26.81	32.86
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	100.00	10.00	12.33	11.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			350.00	22.86	24.69	26.61
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	420.00	12.00	12.84	12.84
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			420.00	12.00	12.84	12.84

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-01100	1 In Elec Cond (P)		Lin Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,495.00	12.45	13.34	13.34
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,495.00	12.45	13.34	13.34
		WEIGHTED AVERAGE FOR THE YEAR		3,795.00	13.67	18.73	14.94
=====	613-01150	1-1/2 In Elec Cond (P)		Lin Foot	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	14,755.00	10.30	40.50	20.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		14,755.00	10.30	40.50	20.00
		WEIGHTED AVERAGE FOR THE YEAR		14,755.00	10.30	40.50	20.00
=====	613-01200	2 In Elec Cond (P)		Lin Foot	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	707.00	20.00	34.00	34.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	302,020.00	5.00	3.56	2.89
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	4,550.00	15.00	23.13	20.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	110.00	20.00	29.00	20.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2,755.00	15.00	19.88	19.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	27,659.00	11.00	14.19	16.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	80.00	16.00	22.50	23.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	330.00	20.00	13.64	13.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		338,211.00	5.76	5.20	4.41
IM0761-226		I76/SH52 Interchange	04/02/20	10,388.00	15.00	13.27	11.30
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	9,850.00	12.00	9.50	9.35
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	810.00	15.00	12.82	12.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	330.00	12.00	18.00	16.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	435.00	12.00	12.33	13.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	10,780.00	21.00	14.26	13.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	96,530.00	11.25	7.62	7.50
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	3,330.00	20.00	21.25	22.50
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	250.00	18.00	13.22	11.10
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		132,703.00	12.65	9.03	8.83

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-01200		2 In Elec Cond (P)		Lin Foot	=====		
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	680.00	15.00	14.69	11.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1,450.00	8.00	11.50	11.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	30.00	25.00	17.33	15.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	40.00	30.81	30.81	30.81
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	180.00	30.00	16.64	15.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	13,150.00	7.00	11.25	11.70
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2,410.00	13.00	13.91	13.91
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		17,940.00	8.50	11.57	12.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2,761.00	15.00	19.79	12.99
ITS ITS B-003		ITS FIBER ON I-76	10/29/20	537,435.00	3.25	3.24	2.25
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1,888.00	30.00	15.90	15.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	150.00	13.00	14.75	13.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	2,316.00	12.00	41.25	20.50
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	960.00	10.00	12.50	13.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,320.00	12.55	12.55	12.55
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1,190.00	15.00	19.35	22.40
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	37,090.00	14.00	15.01	15.01
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		585,110.00	4.17	3.53	3.31
		WEIGHTED AVERAGE FOR THE YEAR		1,073,964.00	5.79	4.81	4.48
===== 613-01201		2 In Elec Cond (P) (Spec)		Lin Foot	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	4,010.00	25.00	38.48	40.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4,010.00	25.00	38.48	40.00
		WEIGHTED AVERAGE FOR THE YEAR		4,010.00	25.00	38.48	40.00
===== 613-01202		Inst 2 In Elec Cond (P)		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1,680.00	16.95	16.32	16.32
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,680.00	16.95	16.32	16.32
		WEIGHTED AVERAGE FOR THE YEAR		1,680.00	16.95	16.32	16.32

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-01300		3 In Elec Cond (P)		Lin Foot	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	380.00	15.00	36.52	25.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	260.00	22.00	37.00	30.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	729.00	35.00	26.00	25.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	927.00	13.00	16.94	18.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	140.00	18.00	24.60	25.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	660.00	20.00	14.48	14.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		3,096.00	20.90	20.49	20.98
IM0761-226		I76/SH52 Interchange	04/02/20	50.00	36.00	60.39	68.90
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	150.00	12.00	27.02	26.40
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	900.00	17.00	14.57	14.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	260.00	15.00	25.67	23.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	975.00	15.00	14.25	13.75
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	260.00	17.00	15.87	12.34
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,595.00	16.13	18.93	16.42
STMM086-083		ADA PUEBLO METRO	07/09/20	50.00	21.00	52.50	30.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	20.00	20.00	28.93	20.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	685.00	12.00	13.50	13.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	210.00	27.00	15.33	15.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	210.00	35.00	17.64	16.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	80.00	20.00	19.52	20.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,255.00	19.35	17.17	15.07
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	3,724.00	20.00	25.44	12.25
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	4,240.00	35.00	17.93	16.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	300.00	15.00	18.00	16.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	923.00	13.00	14.50	14.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	10.00	19.07	19.07	19.07
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	335.00	23.86	25.57	25.57
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		9,532.00	25.97	20.87	14.68
		WEIGHTED AVERAGE FOR THE YEAR		16,478.00	22.96	20.18	16.17

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 409

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-01400 4 In Elec Cond (P) Lin Foot =====							
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	220.00	50.00	46.80	30.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		220.00	50.00	46.80	30.00
=====							
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1,015.00	40.00	43.75	19.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,015.00	40.00	43.75	19.50
		WEIGHTED AVERAGE FOR THE YEAR		1,235.00	41.78	44.67	21.37
=====							
===== 613-03491 Elec Cond (P) (Mult) Lin Foot =====							
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	3,130.00	25.00	25.15	25.15
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3,130.00	25.00	25.15	25.15
=====							
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,560.00	28.00	29.96	29.96
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,560.00	28.00	29.96	29.96
=====							
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	66,550.00	30.00	16.17	9.96
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		66,550.00	30.00	16.17	9.96
		WEIGHTED AVERAGE FOR THE YEAR		71,240.00	29.74	16.41	11.07
=====							
===== 613-03492 Elec Cond (P)(Mult)(Bored) Lin Foot =====							
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2,735.00	41.00	41.20	41.20
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,735.00	41.00	41.20	41.20
=====							
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	12,475.00	47.00	50.29	50.29
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12,475.00	47.00	50.29	50.29

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 410

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-03492	Elec Cond (P)(Mult)(Bored)		Lin Foot	=====		
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	7,680.00	59.96	43.49	50.14
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		7,680.00	59.96	43.49	50.14
		WEIGHTED AVERAGE FOR THE YEAR		22,890.00	50.63	45.55	49.15
=====	613-03500	Elec Cond (P) (Mult) (Spec)		Lin Foot	=====		
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2,200.00	12.00	199.00	177.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,200.00	12.00	199.00	177.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	50,065.00	50.00	34.96	43.43
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		50,065.00	50.00	34.96	43.43
		WEIGHTED AVERAGE FOR THE YEAR		52,265.00	48.40	41.87	49.05
=====	613-04010	Conduit		LUMP SUM	=====		
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	55000.00	132712.50	50266.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	55000.00	132712.50	50266.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	55000.00	132712.50	50266.00
=====	613-04100	Elect System Mods		LUMP SUM	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	30000.00	36367.06	5000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	5000.00	4299.74	3450.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	17500.00	14988.84	4225.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	17500.00	14988.84	4225.00
=====	613-04120	1 In Elec Cond (Liquidtight Flx Met)		Lin Foot	=====		
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	100.00	30.00	29.44	21.36

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 411

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-04120 NHPP006A-068	1 In Elec Cond (Liquidtight Flx Met)	US 6 TUNNELS LIGHTING AND ITS	11/19/20	Lin Foot 5,035.00	32.00	18.00	10.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5,135.00	31.96	18.33	10.22
	WEIGHTED AVERAGE FOR THE YEAR			5,135.00	31.96	18.33	10.22
===== 613-04200 NHPP1602-168	2 In Elec Cond (Liquidtight Flx Met)	US 160 WOLF CREEK WEST FIBER	10/22/20	Lin Foot 100.00	40.00	44.36	50.76
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			100.00	40.00	44.36	50.76
	WEIGHTED AVERAGE FOR THE YEAR			100.00	40.00	44.36	50.76
===== 613-07000 C0402-094 HPP 0501-067	Pull Box (Spec)	US 40 GRAND COUNTY SIGNAL REP US 50 AND SH 92 DELTA INTERSE	02/27/20 03/26/20	Each 4.00 7.00	800.00 1500.00	825.00 872.00	650.00 896.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			11.00	1245.45	854.91	806.55
NHPP0253-276	I-25 EXPRESS LANES SEGMENT 5		05/15/20	26.00	734.62	735.63	735.63
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			26.00	734.62	735.63	735.63
NHPP0063-056	US 6 AVON TO DOWD JUNCTION		11/12/20	10.00	750.00	930.67	850.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			10.00	750.00	930.67	850.00
	WEIGHTED AVERAGE FOR THE YEAR			47.00	857.45	844.29	776.56
===== 613-07001 FSA0253-262 NHPP0702-359 NHPP0091-044	Type One Pull Box	I-25 SB BOTTLENECK I-76 TO I- I-70 No Name Tunnel Lighting SH 9 FRISCO MAIN ST TO IRON S	01/09/20 02/27/20 03/05/20	Each 4.00 18.00 34.00	1000.00 1000.00 800.00	944.97 646.25 985.00	865.00 500.00 950.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			56.00	878.57	851.29	799.29



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-07001      Type One Pull Box      Each =====							
IM0761-226		I76/SH52 Interchange	04/02/20	15.00	800.00	723.00	700.66
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	12.00	850.00	963.42	825.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	1900.00	1872.50	1872.50
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	900.00	750.10	630.50
WEIGHTED AVERAGE FOR THE SECOND QUARTER				36.00	869.44	782.83	759.07
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	30.00	1000.00	943.50	1192.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	42.00	1500.00	1220.00	1200.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	9.00	1500.00	1127.31	1032.54
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	4.00	1200.00	666.14	610.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	1500.00	1605.00	1605.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				86.00	1311.63	1127.04	1156.95
FSA1211-098		SH 121 & 1ST AVE	11/19/20	2.00	900.00	841.33	860.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	25.00	850.00	677.50	755.00
CR100-342		US-6 at Garrison	12/17/20	5.00	800.00	1053.25	600.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				32.00	845.31	820.01	737.34
WEIGHTED AVERAGE FOR THE YEAR				210.00	1049.29	959.97	929.43
===== 613-07002      Type Two Pull Box      Each =====							
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	1000.00	1135.00	1290.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	4.00	1000.00	828.38	625.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	8.00	1200.00	1665.00	1500.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	4.00	1200.00	1270.00	1000.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				18.00	1133.33	1295.87	1171.11
IM0761-226		I76/SH52 Interchange	04/02/20	21.00	1200.00	1073.81	1016.54

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-07002      Type Two Pull Box      Each =====							
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	21.00	1500.00	900.00	900.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	800.00	899.35	898.25
WEIGHTED AVERAGE FOR THE SECOND QUARTER				50.00	1262.00	1011.46	948.67
STMM086-083		ADA PUEBLO METRO	07/09/20	1.00	1200.00	2300.00	2200.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	9.00	1200.00	1300.00	800.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	25.00	1850.00	1717.27	1300.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	7.00	1750.00	2247.30	1896.50
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	5.00	1200.00	845.83	593.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	9.00	1800.00	1926.00	1926.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				56.00	1655.36	1705.74	1347.80
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	30.00	1000.00	1555.56	670.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	8.00	1050.00	1278.33	1175.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	10.00	1000.00	1072.50	1240.00
CR100-342		US-6 at Garrison	12/17/20	5.00	1000.00	1327.67	750.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				53.00	1007.55	1347.35	861.32
WEIGHTED AVERAGE FOR THE YEAR				177.00	1297.18	1354.43	1071.41
===== 613-07003      Type Three Pull Box      Each =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	1100.00	1217.45	1115.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	16.00	1300.00	1545.00	1725.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	3.00	1400.00	1090.00	1120.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				20.00	1305.00	1479.87	1603.75
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	800.00	1313.59	1217.94
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	1500.00	1339.51	1303.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	8.00	1100.00	1042.67	965.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	9.00	780.00	1107.45	1239.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				21.00	939.05	1154.70	1134.68

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-07003      Type Three Pull Box      Each =====							
FSAC010-124		US 40, US 287, SH 88	08/06/20	13.00	2000.00	885.00	960.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	24.00	2400.00	1935.53	1650.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	7.00	1850.00	2218.09	2029.26
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	5.00	2000.00	1106.29	1000.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	2.00	1400.00	936.50	639.50
WEIGHTED AVERAGE FOR THE THIRD QUARTER				51.00	2144.12	1680.32	1422.82
=====							
FSA1211-098		SH 121 & 1ST AVE	11/19/20	4.00	1500.00	1119.33	1088.00
CR100-342		US-6 at Garrison	12/17/20	5.00	1500.00	1539.17	1000.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				9.00	1500.00	1419.21	1039.11
WEIGHTED AVERAGE FOR THE YEAR				101.00	1670.00	1518.25	1364.55
=====							
===== 613-07004      Type Four Pull Box      Each =====							
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	1750.00	2626.67	2345.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	6.00	2000.00	1687.50	1275.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	6.00	1300.00	2163.33	2100.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	13.00	1400.00	1039.58	1021.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	3.00	1600.00	1635.00	1680.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	20.00	1400.00	1515.80	1425.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				50.00	1486.00	1400.23	1435.06
=====							
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	1500.00	1886.63	1743.70
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	4.00	1500.00	2015.37	1980.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	18.00	1500.00	1486.90	1385.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	14.00	1300.00	1602.33	1520.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	5.00	1400.00	1572.00	1485.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	950.00	1426.20	1608.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				44.00	1412.50	1661.77	1514.78
=====							
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	26.00	2000.00	1757.50	2015.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-07004 Type Four Pull Box Each =====							
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	15.00	3500.00	2562.67	2450.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	8.00	3500.00	2613.70	2332.70
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	4.00	3000.00	1401.29	1300.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	2.00	1500.00	1235.83	919.50
WEIGHTED AVERAGE FOR THE THIRD QUARTER				55.00	2681.82	2190.88	2088.01
=====							
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	19.00	1800.00	2330.98	1684.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	1500.00	2208.33	2025.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	8.00	1300.00	1717.75	1635.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	43.00	1400.00	1322.50	1245.00
CR100-342		US-6 at Garrison	12/17/20	18.00	1750.00	1788.50	1500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12.00	1312.27	1406.74	1406.74
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				110.00	1518.61	1778.02	1479.47
WEIGHTED AVERAGE FOR THE YEAR				259.00	1741.30	1754.21	1606.12
=====							
===== 613-07005 Type Five Pull Box Each =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	3.00	1800.00	2086.52	1910.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	2600.00	2625.00	1650.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	1500.00	2816.67	2700.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	2400.00	1215.65	1160.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	1800.00	2180.00	2240.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	1500.00	2170.60	2025.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				14.00	2000.00	1764.22	1811.43
=====							
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	2500.00	2362.29	2229.18
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	1500.00	2580.91	2513.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	1750.00	2145.82	2130.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4.00	1800.00	2030.33	2134.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	6.00	2200.00	1734.25	2056.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				16.00	1946.88	2074.79	2157.39
=====							
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	5.00	2500.00	2181.50	2463.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-07005 Type Five Pull Box Each =====							
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	2.00	5000.00	3943.10	4585.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	6.00	5000.00	2900.86	2718.32
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	4.00	4500.00	1828.57	1700.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	3.00	1600.00	1535.00	1115.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				20.00	3765.00	2485.09	2397.00
=====							
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	78.00	2673.08	3159.64	2294.92
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	3.00	2000.00	2968.33	2675.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	2000.00	2134.50	2084.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	7.00	1850.00	1747.50	1695.00
CR100-342		US-6 at Garrison	12/17/20	5.00	2200.00	2116.67	1500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	1987.37	2124.01	2124.01
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				96.00	2546.09	2958.44	2215.90
WEIGHTED AVERAGE FOR THE YEAR				146.00	2595.03	2606.31	2195.51
=====							
===== 613-07010 Pull Box (Surf Mtd) Each =====							
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	1750.00	935.10	950.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	11.00	2000.00	1392.73	1000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	8.00	2500.00	835.67	711.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				21.00	2166.67	1051.81	885.14
=====							
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	36.00	1500.00	1675.50	612.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				36.00	1500.00	1675.50	612.00
=====							
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	3.00	1500.00	2378.96	750.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				3.00	1500.00	2378.96	750.00
WEIGHTED AVERAGE FOR THE YEAR				60.00	1733.33	1457.88	714.50
=====							
===== 613-07011 Pull Box (11"x18"x12") Each =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	8.00	800.00	2200.00	2200.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 417

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-07011		Pull Box (11"x18"x12")		Each =====			
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	9.00	950.00	900.67	756.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	6.00	1200.00	985.00	950.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	26.00	1500.00	568.85	568.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		49.00	1247.96	695.99	915.76
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	750.00	722.29	700.66
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	1900.00	1926.00	1926.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	1325.00	872.75	1313.33
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	11.00	1223.25	1223.25	1223.25
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3.00	767.65	822.92	822.92
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		14.00	1125.62	1137.47	1137.47
		WEIGHTED AVERAGE FOR THE YEAR		65.00	1223.98	721.22	975.74
===== 613-07016		Pull Box (16"x16"x6")		Each =====			
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	134.00	1900.00	1078.50	732.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		134.00	1900.00	1078.50	732.00
		WEIGHTED AVERAGE FOR THE YEAR		134.00	1900.00	1078.50	732.00
===== 613-07023		Pull Box (24"x36"x24")		Each =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	2.00	1750.00	2800.00	2800.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	6.00	1600.00	1797.92	1564.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	39.00	1800.00	1021.15	1021.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		47.00	1772.34	1099.23	1166.02
IM0761-226		I76/SH52 Interchange	04/02/20	6.00	1500.00	1883.06	1743.70

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-07023		Pull Box (24"x36"x24")		Each =====			
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	2500.00	4154.67	2600.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	104.00	2000.00	1673.75	1854.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	2400.00	2354.00	2354.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	80.00	1900.00	1482.55	1500.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	5.00	2500.00	1650.00	1600.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			197.00	1961.42	1605.17	1706.76
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	24.00	1800.00	1788.83	1295.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	34.00	2415.61	2415.61	2415.61
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	10.00	2100.00	2247.00	2247.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			68.00	2151.92	1926.56	1995.31
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	230.00	1500.00	1549.55	1000.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	35.00	3700.00	2097.50	1310.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	1904.70	1904.70	1904.70
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	15.00	2074.73	2224.09	2224.09
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			282.00	1806.49	1583.08	1110.00
	WEIGHTED AVERAGE FOR THE YEAR			594.00	1894.72	1554.30	1413.70
===== 613-07024		Pull Box (24"x24"x8")		Each =====			
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	25.00	1000.00	1364.56	1385.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			25.00	1000.00	1364.56	1385.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	276.00	2800.00	1445.00	1020.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			276.00	2800.00	1445.00	1020.00
	WEIGHTED AVERAGE FOR THE YEAR			301.00	2650.50	1432.66	1050.32
===== 613-07027		Pull Box (28"x28"x12")		Each =====			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	3000.00	2163.33	2100.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	3000.00	2163.33	2100.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	3000.00	2163.33	2100.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 419

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-07035		Pull Box (32"x24"x12")		Each	=====	=====	=====
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	19.00	3400.00	2465.00	1305.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			19.00	3400.00	2465.00	1305.00
	WEIGHTED AVERAGE FOR THE YEAR			19.00	3400.00	2465.00	1305.00
===== 613-07040		Pull Box (30"x48"x24")		Each	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	140.00	1750.00	2046.57	1831.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	3000.00	2816.67	2700.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	22.00	3000.00	1043.57	993.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			163.00	1926.38	1848.37	1723.23
CC0852-106		US-85 LOUVIERS TO MP	191.75 04/23/20	4.00	2500.00	2580.91	2513.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	2.00	2500.00	2102.33	1985.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	6.00	2200.00	2340.25	2568.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	21.00	2900.00	1861.91	1800.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			33.00	2700.00	2077.07	2037.33
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	8.00	2000.00	2324.24	1842.45
STM094A-038		SH94 WB PASSING LANE	09/01/20	6.00	3085.71	3085.71	3085.71
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4.00	1000.00	7341.51	9280.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			18.00	2139.68	3926.59	3909.66
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	2608.98	2796.80	2796.80
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	2608.98	2796.80	2796.80
	WEIGHTED AVERAGE FOR THE YEAR			218.00	2073.62	2029.30	1971.00
===== 613-07060		Pull Box (18"x30"x18") Deep		Each	=====	=====	=====
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	25.00	1500.00	1650.33	1100.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			25.00	1500.00	1650.33	1100.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 420

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-07060	Pull Box (18"x30"x18") Deep		Each	=====	=====	=====
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	9.00	1700.00	1307.50	630.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		9.00	1700.00	1307.50	630.00
		WEIGHTED AVERAGE FOR THE YEAR		34.00	1552.94	1583.98	975.59
=====	613-07195	Proof Conduit		Lin Foot	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	970.00	2.00	2.41	2.41
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		970.00	2.00	2.41	2.41
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4,780.00	2.00	1.76	1.05
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	6,825.00	3.00	3.21	3.21
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		11,605.00	2.59	2.04	2.32
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	32,305.00	1.50	1.68	1.03
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	6,000.00	4.00	2.65	2.69
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		38,305.00	1.89	1.83	1.29
		WEIGHTED AVERAGE FOR THE YEAR		50,880.00	2.05	1.88	1.55
=====	613-07199	Inst Pull Box		Each	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	17.00	1800.00	1765.50	1765.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		17.00	1800.00	1765.50	1765.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	30.00	1490.00	1594.30	1594.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		30.00	1490.00	1594.30	1594.30
		WEIGHTED AVERAGE FOR THE YEAR		47.00	1602.13	1656.22	1656.22

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-10000	Wiring		LUMP SUM	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	20000.00	22546.67	8140.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1.00	12500.00	24263.00	18000.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	10000.00	11000.00	11000.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	60000.00	19429.57	33000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	6000.00	11390.83	12730.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	200000.00	308082.74	245000.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	30000.00	33000.00	11000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	75000.00	30780.00	35000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	19200.00	54340.11	44000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	5000.00	14039.00	14558.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	25000.00	15015.00	25500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		11.00	42063.64	53463.49	41629.82
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	46100.00	53950.23	60320.36
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	90.00	8341.06	8151.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	40000.00	51143.33	20350.00
CI601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	30000.00	40042.67	25000.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	25000.00	42554.00	33980.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	20000.00	38635.67	28850.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	12000.00	23493.33	13555.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	30000.00	26547.80	44190.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		8.00	25398.75	33277.89	29299.55
STMM086-083		ADA PUEBLO METRO	07/09/20	1.00	5500.00	4750.00	5000.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	1.00	25000.00	27429.00	20000.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	25000.00	39000.00	48000.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	20000.00	18663.33	15520.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	22000.00	17098.57	20000.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	75000.00	56697.40	37100.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	8000.00	14006.33	6000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	31910.00	34143.70	34143.70
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		8.00	26551.25	28136.70	23220.46
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	8000.00	4366.67	7500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-10000 Wiring LUMP SUM =====							
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	50000.00	184505.78	67216.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	20000.00	60176.67	60000.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	6500.00	9533.75	5285.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	10000.00	7778.67	6435.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	694819.00	715103.50	592207.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	1.00	12500.00	57200.00	80400.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	23079.00	23079.00	23079.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	20000.00	3760.00	1740.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	252079.81	270227.22	270227.22
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			10.00	109697.78	95324.70	111408.92
	WEIGHTED AVERAGE FOR THE YEAR			37.00	53385.89	51284.34	53842.63
===== 613-10010 Wiring (Spec) LUMP SUM =====							
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	15000.00	29945.54	22000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	15000.00	29945.54	22000.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	15000.00	29945.54	22000.00
===== 613-13000 Luminaire (LED) (Spec) Each =====							
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	6.00	1075.00	845.00	940.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	7.00	1500.00	2500.00	2500.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	2.00	2500.00	1108.50	1200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	18.00	2100.00	732.32	729.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			33.00	1810.61	830.69	1171.58
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	1000.00	841.57	700.66
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	1000.00	841.57	700.66
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	18.00	800.00	917.50	625.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	2000.00	736.67	620.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	29.00	800.00	1203.64	1550.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 423

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-13000	Luminaire (LED) (Spec)		Each =====			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	14.00	2850.00	3049.50	3049.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		63.00	1293.65	1259.03	1589.41
FSA1211-098		SH 121 & 1ST AVE	11/19/20	4.00	1000.00	950.67	984.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	22.00	2391.67	5481.00	2032.00
NHPPR100-325		SH8 (SH74&STONE), SH58 (MCLNTYRE	12/10/20	21.00	1100.00	937.50	675.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	79.00	653.54	700.59	700.59
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		126.00	1042.43	1962.11	937.79
		WEIGHTED AVERAGE FOR THE YEAR		225.00	1224.87	1324.92	1151.37
=====	613-13006	Lumin (LED) (6,000 Lumens)		Each =====			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	6.00	1000.00	1118.33	1100.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	2100.00	732.15	700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		10.00	1440.00	871.18	940.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	4.00	1000.00	716.54	704.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	12.00	1100.00	817.57	775.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		16.00	1075.00	770.02	757.25
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	5.00	800.00	964.71	900.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		5.00	800.00	964.71	900.00
		WEIGHTED AVERAGE FOR THE YEAR		31.00	1148.39	847.62	839.23
=====	613-13008	Lumin (LED) (8,000 Lumens)		Each =====			
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	9.00	800.00	1319.60	1234.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		9.00	800.00	1319.60	1234.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 424

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-13008		Lumin (LED) (8,000 Lumens)		Each =====			
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	4.00	1200.00	741.00	920.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	6.00	1200.00	610.67	539.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	14.00	1000.00	576.33	525.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	4.00	1000.00	987.30	965.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		28.00	1071.43	693.87	647.36
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	4.00	1000.00	613.42	600.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4.00	1000.00	613.42	600.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	4.00	1000.00	933.00	646.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	1000.00	933.00	646.00
		WEIGHTED AVERAGE FOR THE YEAR		45.00	1004.44	881.86	760.36
===== 613-13010		Lumin(LED)(10,000 Lumens)		Each =====			
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	132.00	2360.00	1865.00	1615.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		132.00	2360.00	1865.00	1615.00
		WEIGHTED AVERAGE FOR THE YEAR		132.00	2360.00	1865.00	1615.00
===== 613-13014		Lumin (LED) (14,000 Lumens)		Each =====			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	15.00	800.00	1058.33	1000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		15.00	800.00	1058.33	1000.00
IM0761-226		I76/SH52 Interchange	04/02/20	25.00	650.00	841.57	700.66
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		25.00	650.00	841.57	700.66

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 425

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-13014		Lumin (LED) (14,000 Lumens)		Each	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	65.00	3309.20	3547.42	3547.42
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			65.00	3309.20	3547.42	3547.42
	WEIGHTED AVERAGE FOR THE YEAR			105.00	2317.60	1492.92	2505.70
===== 613-13020		Lumin (LED) (20,000 Lumens)		Each	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	948.15	948.15	948.15
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	948.15	948.15	948.15
	WEIGHTED AVERAGE FOR THE YEAR			1.00	948.15	948.15	948.15
===== 613-13030		Lumin (LED)(30,000 Lumens)		Each	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	676.00	2400.00	2337.20	2150.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			676.00	2400.00	2337.20	2150.00
	WEIGHTED AVERAGE FOR THE YEAR			676.00	2400.00	2337.20	2150.00
===== 613-13040		Lumin (LED)(40,000 lumens)		Each	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	282.00	3600.00	2615.00	2270.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			282.00	3600.00	2615.00	2270.00
	WEIGHTED AVERAGE FOR THE YEAR			282.00	3600.00	2615.00	2270.00
===== 613-13050		Lumin LED (50,000 Lumens)		Each	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	66.00	4000.00	2810.00	2515.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			66.00	4000.00	2810.00	2515.00
	WEIGHTED AVERAGE FOR THE YEAR			66.00	4000.00	2810.00	2515.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 426

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-13065	Lumin (LED) (5400 Lumen)		Each	=====	=====	=====
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	4252.50	4252.50	4252.50
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		2.00	4252.50	4252.50	4252.50
		WEIGHTED AVERAGE FOR THE YEAR		2.00	4252.50	4252.50	4252.50
=====	613-13100	Luminare Mounting Support System		LUMP SUM	=====	=====	=====
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	25000.00	76259.10	5000.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		1.00	25000.00	76259.10	5000.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	1099213.00	2005615.00	1846015.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		1.00	1099213.00	2005615.00	1846015.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	562106.50	719377.74	925507.50
=====	613-15100	Recessed Light		Each	=====	=====	=====
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	18.00	2500.00	2675.00	2675.00
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		18.00	2500.00	2675.00	2675.00
		WEIGHTED AVERAGE FOR THE YEAR		18.00	2500.00	2675.00	2675.00
=====	613-16000	Luminaire (Spec)		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	6.00	2500.00	898.25	820.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		6.00	2500.00	898.25	820.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	7.00	750.00	1173.33	810.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		7.00	750.00	1173.33	810.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 427

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-16000	Luminaire (Spec)		Each	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	12.00	2850.00	3049.50	3049.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12.00	2850.00	3049.50	3049.50
		WEIGHTED AVERAGE FOR THE YEAR		25.00	2178.00	1288.27	1887.36
=====	613-20000	Inst Light Std + Lumin		Each	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4.00	1438.50	1438.50	1438.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	1438.50	1438.50	1438.50
		WEIGHTED AVERAGE FOR THE YEAR		4.00	1438.50	1438.50	1438.50
=====	613-20200	Inst Lumin		Each	=====		
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	8.00	300.00	255.00	150.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	300.00	411.00	415.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		10.00	300.00	286.20	203.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	300.00	247.85	232.25
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		8.00	300.00	247.85	232.25
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	18.00	200.00	250.00	200.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		18.00	200.00	250.00	200.00
		WEIGHTED AVERAGE FOR THE YEAR		36.00	250.00	256.65	208.00
=====	613-20300	Furn Lumin		Each	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	10.00	1700.00	1532.78	1800.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		10.00	1700.00	1532.78	1800.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	1700.00	1532.78	1800.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 428

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-32300		Light Std Steel (30 Ft)		Each	=====	=====	=====
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	5.00	3250.00	7500.00	7500.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		5.00	3250.00	7500.00	7500.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3.00	4000.00	3218.33	3730.00
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		3.00	4000.00	3218.33	3730.00
	WEIGHTED AVERAGE FOR THE YEAR			8.00	3531.25	4149.13	6086.25
===== 613-32350		Light Std Steel (35 Ft)		Each	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	22.00	4000.00	2858.89	2626.68
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		22.00	4000.00	2858.89	2626.68
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	2500.00	3215.14	2900.00
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		1.00	2500.00	3215.14	2900.00
	WEIGHTED AVERAGE FOR THE YEAR			23.00	3934.78	2874.38	2638.56
===== 613-32400		Light Std Steel (40 Ft)		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	18.00	5000.00	1987.60	1970.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		18.00	5000.00	1987.60	1970.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	3500.00	3875.00	4500.00
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		1.00	3500.00	3875.00	4500.00
	WEIGHTED AVERAGE FOR THE YEAR			19.00	4921.05	2013.46	2103.16

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 429

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-34120	Light Std Metal (12 Ft)		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	5.00	1405.63	1506.83	1506.83
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5.00	1405.63	1506.83	1506.83
	WEIGHTED AVERAGE FOR THE YEAR			5.00	1405.63	1506.83	1506.83
=====	613-34300	Light Std Metal (30 Ft)		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	15.00	3200.00	4333.33	4200.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			15.00	3200.00	4333.33	4200.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	2856.00	2856.00	2856.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	34.00	1747.96	1873.79	1873.79
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			35.00	1779.62	1901.85	1901.85
	WEIGHTED AVERAGE FOR THE YEAR			50.00	2205.73	3269.56	2591.30
=====	613-34302	Light Std Metal (30 Ft) (2)		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	15.00	1768.71	1896.04	1896.04
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			15.00	1768.71	1896.04	1896.04
	WEIGHTED AVERAGE FOR THE YEAR			15.00	1768.71	1896.04	1896.04
=====	613-34350	Light Std Metal (35 Ft)		Each	=====	=====	=====
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	13.00	3000.00	3644.15	4310.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			13.00	3000.00	3644.15	4310.00
	WEIGHTED AVERAGE FOR THE YEAR			13.00	3000.00	3644.15	4310.00
=====	613-34400	Light Std Metal (40 Ft)		Each	=====	=====	=====
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	4000.00	6009.33	5350.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	4000.00	6009.33	5350.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 430

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-34400		Light Std Metal (40 Ft)		Each	=====	=====	=====
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	16.00	3500.00	3471.14	3910.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			16.00	3500.00	3471.14	3910.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	71.00	2645.28	2835.71	2835.71
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			71.00	2645.28	2835.71	2835.71
	WEIGHTED AVERAGE FOR THE YEAR			89.00	2829.38	3298.39	3085.34
===== 613-40000		Conc Foundation Pad		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	1000.00	896.67	860.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	1000.00	896.67	860.00
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	3300.00	734.33	829.98
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	3300.00	734.33	829.98
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3.00	2740.00	2931.80	2931.80
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	2740.00	2931.80	2931.80
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	10.00	1000.00	1876.00	540.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	2500.00	7521.50	8700.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	21.00	444.59	705.98	705.98
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			32.00	682.39	2039.20	903.92
	WEIGHTED AVERAGE FOR THE YEAR			41.00	1047.72	1650.23	1043.68

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 431

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-40010	Light Std Foundation		Each	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	5.00	1500.00	4000.00	4000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	15.00	4000.00	1238.33	1200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	18.00	2100.00	1456.73	1410.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		38.00	2771.05	1471.62	1667.89
IM0761-226		I76/SH52 Interchange	04/02/20	22.00	2750.00	1186.00	955.06
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	1750.00	2460.33	2180.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		24.00	2666.67	1233.78	1057.14
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	3000.00	1970.71	1800.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	29.00	1500.00	2603.31	3060.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	2740.00	8881.00	8881.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		31.00	1588.39	2613.47	3207.13
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	4.00	2000.00	3333.33	1500.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	1478.40	1478.40	1478.40
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3.00	2000.00	3218.33	3730.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	126.00	1291.52	1384.49	1384.49
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		134.00	1329.92	1744.29	1441.15
		WEIGHTED AVERAGE FOR THE YEAR		227.00	1747.80	1778.36	1679.68
=====	613-50010	Photoel Cell		Each	=====		
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	20.00	500.00	132.70	143.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		20.00	500.00	132.70	143.00
		WEIGHTED AVERAGE FOR THE YEAR		20.00	500.00	132.70	143.00
=====	613-50100	Lighting Ctrl Center		Each	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	15000.00	10958.33	10500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 432

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-50100		Lighting Ctrl Center		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	10000.00	9579.08	9100.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4.00	13750.00	10309.27	10150.00
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	18000.00	7337.28	8101.58
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	18000.00	7337.28	8101.58
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3.00	8300.00	588.50	588.50
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	8300.00	588.50	588.50
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	11203.50	11203.50	11203.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	20.00	5285.38	5665.87	5665.87
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			21.00	5567.20	5929.57	5929.57
	WEIGHTED AVERAGE FOR THE YEAR			31.00	8090.68	7348.82	6167.46
===== 613-50105		Lighting Ctrl Center (Pedestal Only)		Each =====			
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	7500.00	7020.33	6240.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	7500.00	7020.33	6240.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	3.00	10000.00	6183.81	5740.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	10000.00	6183.81	5740.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	10.00	12000.00	4977.80	4800.90
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	5800.00	6769.17	7830.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 433

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	613-50105	Lighting Ctrl Center (Pedestal Only)		Each =====			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	13843.65	14840.26	14840.26
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			13.00	11806.72	5779.72	6578.42
	WEIGHTED AVERAGE FOR THE YEAR			17.00	11234.55	5966.09	6410.56
=====	613-50106	Light Cont Center (Spec)		Each =====			
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	2.00	12450.00	52242.50	49100.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	23859.41	25577.06	25577.06
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	16253.14	46909.41	41259.02
	WEIGHTED AVERAGE FOR THE YEAR			3.00	16253.14	46909.41	41259.02
=====	613-50109	Meter Power Pedestal		Each =====			
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	10000.00	6348.43	5800.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	10000.00	6348.43	5800.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	10000.00	6348.43	5800.00
=====	613-50127	Local Control Station		Each =====			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	1747.96	1873.79	1873.79
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	1747.96	1873.79	1873.79
	WEIGHTED AVERAGE FOR THE YEAR			4.00	1747.96	1873.79	1873.79
=====	613-50132	2-Plex Recept. (W/Box & Cover)		Each =====			
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	20.00	200.00	181.21	164.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			20.00	200.00	181.21	164.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2.00	250.00	1749.50	123.50
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	250.00	1749.50	123.50
	WEIGHTED AVERAGE FOR THE YEAR			22.00	204.55	255.89	160.32

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-50150		Secondary Serv Pedestal		Each	=====	=====	=====
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	4500.00	7500.00	10000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	3000.00	8890.00	8600.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5.00	3600.00	8462.31	9160.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	5000.00	5471.13	6990.70
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	4000.00	5508.33	4910.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	3.00	5000.00	4384.00	4240.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5.00	4800.00	4823.32	4924.14
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	9000.00	7277.00	3500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	9000.00	7277.00	3500.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	3.00	6000.00	8290.00	7500.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	6000.00	8290.00	7500.00
		WEIGHTED AVERAGE FOR THE YEAR		14.00	4928.57	6540.68	6887.19
===== 613-50155		Inst Secondary Serv Pedestal		Each	=====	=====	=====
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	2.00	1000.00	1355.67	1200.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	1000.00	1355.67	1200.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	1000.00	1355.67	1200.00
===== 613-50210		Temporary Lighting		LUMP SUM	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	67900.00	67945.00	67945.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	67900.00	67945.00	67945.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-50210		Temporary Lighting		LUMP SUM	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	106604.86	114279.42	114279.42
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	106604.86	114279.42	114279.42
	WEIGHTED AVERAGE FOR THE YEAR			2.00	87252.43	91112.21	91112.21
===== 613-50325		Tunnel Lighting Control System		LUMP SUM	=====		
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	200000.00	494903.70	400000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	200000.00	494903.70	400000.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	568230.00	551775.00	503900.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	568230.00	551775.00	503900.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	384115.00	513860.80	451950.00
===== 613-50351		PowerTransformer(10KVA,480-120/240V1Ph)		Each	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	1162.00	5935.50	3511.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5.00	1162.00	5935.50	3511.00
	WEIGHTED AVERAGE FOR THE YEAR			5.00	1162.00	5935.50	3511.00
===== 613-50365		Transformer Base		Each	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	18.00	650.00	728.41	800.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			18.00	650.00	728.41	800.00
	WEIGHTED AVERAGE FOR THE YEAR			18.00	650.00	728.41	800.00
===== 613-50400		Light Std Timber (Temp)		Each	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	4.00	3214.05	3214.05	3214.05
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	3214.05	3214.05	3214.05
	WEIGHTED AVERAGE FOR THE YEAR			4.00	3214.05	3214.05	3214.05



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-60700 Troubleshooting Hour =====							
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	60.00	550.00	588.50	588.50
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		60.00	550.00	588.50	588.50
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	400.00	135.00	190.67	209.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	60.00	191.91	205.73	205.73
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		460.00	142.42	191.38	208.57
		WEIGHTED AVERAGE FOR THE YEAR		520.00	189.45	209.43	252.41
===== 613-74000 Light Mast Arm Each =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	7.00	1600.00	3000.00	3000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7.00	1600.00	3000.00	3000.00
		WEIGHTED AVERAGE FOR THE YEAR		7.00	1600.00	3000.00	3000.00
===== 613-80130 Service Meter Cabinet Each =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	6500.00	7480.34	6845.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	4232.00	6871.67	6415.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	5000.00	7500.00	7500.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	4.00	4000.00	5227.18	5600.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	8000.00	7863.33	7600.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3.00	4500.00	3773.50	3900.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	6000.00	5654.20	5350.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		15.00	5164.27	5285.72	5811.67
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	5196.83	5348.27	4585.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4.00	6000.00	5485.33	4600.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	6.00	6000.00	3175.00	2500.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	5000.00	5491.67	5800.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		14.00	5756.46	4681.48	3782.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-80130		Service Meter Cabinet		Each			
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	4.00	4500.00	5037.67	3000.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4.00	5500.00	5750.00	6100.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	5000.00	4345.00	3285.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	6500.00	5349.00	4900.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12.00	5125.00	5071.92	4262.92
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	6000.00	5787.00	5898.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	5000.00	6118.33	8250.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	1200.00	5716.50	4863.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	4.00	6000.00	5842.50	6185.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	7072.80	7072.80	7072.80
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	7000.00	8088.33	9340.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		13.00	4236.37	6281.59	6124.29
		WEIGHTED AVERAGE FOR THE YEAR		54.00	5085.69	5284.93	5016.68
===== 613-81500		Panelboard (5KVA Mini Load Center)		Each			
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	7000.00	2847.38	2777.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	7000.00	2847.38	2777.50
		WEIGHTED AVERAGE FOR THE YEAR		1.00	7000.00	2847.38	2777.50
===== 613-81690		Safety Switch		Each			
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	2000.00	4626.00	832.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.00	2000.00	4626.00	832.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	2000.00	4626.00	832.00
===== 613-81699		Safe Switch NEMA 3R, 30A, 2-pole, 240 V		Each			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	6.00	180.00	359.62	230.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6.00	180.00	359.62	230.00
		WEIGHTED AVERAGE FOR THE YEAR		6.00	180.00	359.62	230.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 613-81710		Safety Switch NEMA 3R,100A,2-pole,240V		Each			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	12.00	2000.00	2010.47	837.42
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			12.00	2000.00	2010.47	837.42
	WEIGHTED AVERAGE FOR THE YEAR			12.00	2000.00	2010.47	837.42
===== 613-81800		Branch Circuit Panel (Special)		Each			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	3000.00	4335.33	1721.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	20.00	4604.00	14148.50	14027.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			21.00	4527.62	13463.86	13441.00
	WEIGHTED AVERAGE FOR THE YEAR			21.00	4527.62	13463.86	13441.00
===== 613-81900		Mobile Light Tower		Each			
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	6.00	8000.00	8609.17	4140.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6.00	8000.00	8609.17	4140.00
	WEIGHTED AVERAGE FOR THE YEAR			6.00	8000.00	8609.17	4140.00
===== 614-00011		Sign Panel (CL I)		Sq Foot			
STA0142-066		SH 14 New Raymer West	01/09/20	27.00	22.00	22.44	20.50
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	34.00	25.00	28.35	20.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	385.10	40.00	28.33	40.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	175.00	21.00	25.00	25.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	214.00	20.00	21.47	23.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	645.00	15.00	20.98	19.95
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	24.00	27.00	22.50	25.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	60.00	25.00	31.55	26.50
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	320.00	22.50	22.13	20.25
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	581.00	20.00	19.59	21.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	113.00	30.00	29.56	25.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	557.00	20.00	21.50	24.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	521.00	25.00	20.17	22.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	133.00	40.00	28.00	26.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	367.00	24.00	25.56	27.40

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-00011	Sign Panel (CL I)		Sq Foot	=====	=====	=====
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	163.00	16.00	20.79	18.36
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	241.00	20.00	18.50	18.50
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	11.00	20.00	23.71	24.57
STRR300-249		Grand and Jackson Counties AD	03/05/20	9.00	20.00	44.67	30.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	88.00	25.00	22.00	17.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	298.00	20.00	21.04	20.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	60.00	24.00	27.75	28.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	240.00	25.00	30.12	27.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			5,266.10	22.89	23.20	23.63
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	146.00	20.00	19.83	19.49
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	126.00	28.00	27.20	25.00
IM0761-226		I76/SH52 Interchange	04/02/20	439.00	20.00	23.59	20.14
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	2,362.00	18.00	24.00	24.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	254.00	26.00	22.23	20.35
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	129.00	22.09	29.63	26.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	156.00	13.00	27.83	32.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	5.00	30.00	23.56	22.50
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	222.50	25.00	31.83	27.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	7.00	30.00	52.60	50.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	18.00	25.00	37.20	40.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	11.00	24.00	23.78	23.78
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	41.00	23.00	25.50	15.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	39.00	25.00	33.33	30.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	274.00	25.00	26.19	21.95
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4,229.50	20.01	24.88	23.71
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	20.00	35.00	22.63	30.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	338.00	25.00	31.50	34.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	36.00	25.00	28.37	26.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	9.00	19.96	19.96	19.96
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	75.00	50.00	48.61	37.07
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	275.00	20.00	19.94	21.10
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	102.20	21.00	19.48	17.90
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	2,497.00	22.00	22.00	18.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	60.00	30.00	36.55	32.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	67.00	25.00	21.72	21.72
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3,479.20	23.00	23.64	20.68

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-00011		Sign Panel (CL I)		Sq Foot	=====		
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1,663.00	18.86	16.75	15.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	602.00	20.00	23.17	18.50
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	14.00	25.00	20.15	19.75
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	30.00	30.00	34.25	25.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	75.00	30.00	27.67	32.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	43.00	50.00	25.04	22.30
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	315.00	35.00	35.50	36.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	96.00	21.32	21.32	21.32
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	965.58	25.23	27.00	27.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3,803.58	22.74	22.13	21.01
		WEIGHTED AVERAGE FOR THE YEAR		16,778.38	22.15	23.55	22.45
===== 614-00012		Sign Panel (CL II)		Sq Foot	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	189.00	26.00	29.00	29.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	127.00	27.00	31.54	22.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	71.00	25.00	30.00	30.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,102.00	20.00	26.50	28.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	28.00	35.00	35.38	45.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1,178.00	20.00	23.05	23.10
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	144.00	27.00	24.00	26.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	164.00	28.00	39.06	33.12
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	18.00	30.00	27.75	25.50
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	532.00	25.00	25.40	26.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	12.00	45.00	33.50	28.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1,482.00	20.00	23.59	25.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	872.00	25.00	22.27	24.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	2,970.00	29.00	27.45	29.70
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	383.00	18.00	24.14	21.42
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	229.00	25.00	22.50	22.50
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	140.00	20.00	27.77	30.42
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	630.00	30.00	46.08	22.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	535.00	22.00	21.96	22.15
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	92.00	26.00	37.75	38.10
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	194.00	30.00	30.70	27.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		11,092.00	24.47	26.77	26.31
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	466.00	24.00	23.33	23.82

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-00012		Sign Panel (CL II)		Sq Foot	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	821.00	25.00	26.35	22.26
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	12,559.00	25.00	29.00	29.00
SFTY2254-091		225 Ramp Improvements	04/09/20	18.00	40.00	34.50	34.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	241.00	25.00	25.77	24.20
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	150.00	23.17	35.57	31.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	76.00	30.00	34.17	31.50
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	174.00	25.00	33.83	38.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	138.00	30.00	28.11	27.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	26.00	30.00	35.83	32.50
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	98.00	35.00	40.33	31.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	41.00	30.00	28.08	25.41
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		14,808.00	25.13	28.19	28.52
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	27.00	40.00	33.38	50.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	326.00	32.00	37.50	40.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	134.00	27.00	39.00	35.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	136.00	22.18	22.18	22.18
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	657.00	20.00	22.54	23.50
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	201.00	23.00	24.51	23.15
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	17,993.00	25.00	29.50	28.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	25.00	25.00	23.90	23.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		19,499.00	24.94	28.89	28.03
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	5,817.00	21.21	21.00	21.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	1,965.00	25.00	27.00	22.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	56.00	30.00	28.17	28.50
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	120.00	16.00	47.00	39.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	375.00	60.00	33.28	29.75
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	229.00	40.00	42.00	48.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	286.00	25.59	25.59	25.59
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	192.00	25.00	21.63	24.90
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3,145.00	26.24	28.08	28.08
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		12,185.00	24.82	24.76	24.15
		WEIGHTED AVERAGE FOR THE YEAR		57,584.00	24.87	27.39	27.00
===== 614-00013		Sign Panel (CL III)		Sq Foot	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	285.00	35.00	41.05	33.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-00013							
		Sign Panel (CL III)		Sq Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2,250.00	25.00	29.86	32.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	112.00	35.00	34.30	33.60
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	60.00	30.00	33.00	40.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	590.00	35.00	44.88	39.75
STR0101-027		SH 10 Overlay La Junta West	02/27/20	119.00	25.00	32.77	34.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	460.00	32.00	40.40	39.95
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	647.00	25.50	36.07	34.50
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	23.00	28.00	35.53	35.85
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		4,546.00	28.03	34.62	34.45
=====							
IM0761-226		I76/SH52 Interchange	04/02/20	324.00	30.00	31.79	30.74
SFTY2254-091		225 Ramp Improvements	04/09/20	1,025.00	40.00	35.50	35.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	40.00	30.00	35.02	34.10
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		1,389.00	37.38	33.66	33.98
=====							
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	280.00	30.00	112.50	125.00
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		280.00	30.00	112.50	125.00
=====							
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	5,421.00	29.71	30.00	29.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	962.00	35.00	33.67	31.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	934.00	70.00	45.17	42.50
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	32.00	50.00	45.50	48.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	112.00	37.31	37.31	37.31
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	80.00	25.00	37.98	43.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	7,051.25	28.25	30.23	30.23
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		14,592.25	32.01	32.49	30.78
	WEIGHTED AVERAGE FOR THE YEAR			20,807.25	31.47	34.35	33.06
=====							
===== 614-00014							
		Lighted Street Name Sign (Inst Only)		Each			
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	920.00	562.55	76.75
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		8.00	920.00	562.55	76.75
	WEIGHTED AVERAGE FOR THE YEAR			8.00	920.00	562.55	76.75

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-00025		Inst Sign Panel (CL I)		Sq Foot	=====		
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	18,341.00	11.00	10.50	9.00
MTCE0702-386		Grand Junction	09/03/20	891.00	12.00	11.67	14.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	120.00	15.00	20.86	16.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		19,352.00	11.07	10.65	9.27
		WEIGHTED AVERAGE FOR THE YEAR		19,352.00	11.07	10.65	9.27
===== 614-00026		Inst Sign Panel (CL I)		Each	=====		
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4.00	35.00	243.50	237.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4.00	35.00	243.50	237.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2.00	250.00	228.60	550.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	250.00	228.60	550.00
		WEIGHTED AVERAGE FOR THE YEAR		6.00	106.67	237.11	341.33
===== 614-00027		Inst Sign Panel (CL II)		Sq Foot	=====		
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	3,043.00	12.00	13.25	11.00
MTCE0702-386		Grand Junction	09/03/20	1,260.00	14.00	14.33	15.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	339.00	24.00	22.14	18.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4,642.00	13.42	14.63	12.60
		WEIGHTED AVERAGE FOR THE YEAR		4,642.00	13.42	14.63	12.60
===== 614-00028		Inst Sign Panel (CL III)		Sq Foot	=====		
MTCE0702-386		Grand Junction	09/03/20	1,430.00	20.00	20.00	20.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	408.00	12.00	27.71	25.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,838.00	18.22	23.08	21.11
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	8,133.00	40.00	18.00	18.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		8,133.00	40.00	18.00	18.00
		WEIGHTED AVERAGE FOR THE YEAR		9,971.00	35.99	19.55	18.57



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 444

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-00029 Inst Sign Panel (CL II) Each =====							
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	900.00	304.83	126.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	900.00	304.83	126.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	900.00	304.83	126.00
===== 614-00035 Sign Panel (Spec) Sq Foot =====							
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	120.00	55.00	39.33	50.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	7.00	35.00	49.25	55.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			127.00	53.90	40.37	50.28
FSA1211-098		SH 121 & 1ST AVE	11/19/20	41.00	50.00	38.00	41.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			41.00	50.00	38.00	41.00
	WEIGHTED AVERAGE FOR THE YEAR			168.00	52.95	39.81	48.01
===== 614-00037 Sign Panel (Spec) Each =====							
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	5.00	180.00	875.25	26.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5.00	180.00	875.25	26.00
	WEIGHTED AVERAGE FOR THE YEAR			5.00	180.00	875.25	26.00
===== 614-00066 Timber Sign Post (6x6 In) Lin Foot =====							
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	144.00	10.00	16.30	18.60
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			144.00	10.00	16.30	18.60
	WEIGHTED AVERAGE FOR THE YEAR			144.00	10.00	16.30	18.60
===== 614-00200 Steel Sign Post (U-2) Lin Foot =====							
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	6.00	30.00	12.50	10.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 445

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-00200 NH050A-034		Steel Sign Post (U-2) US50A PUEBLO WEST PURCELL INT	03/26/20	Lin Foot 37.00	60.00	12.22	22.25
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			43.00	55.81	12.23	20.54
	WEIGHTED AVERAGE FOR THE YEAR			43.00	55.81	12.23	20.54
===== 614-00214		Steel Sign Post (1.75x1.75 In T)		Lin Foot			
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	395.00	11.00	20.20	19.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			395.00	11.00	20.20	19.00
	WEIGHTED AVERAGE FOR THE YEAR			395.00	11.00	20.20	19.00
===== 614-00216		Steel Sign Post (2x2 In T)		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	110.50	15.00	7.71	8.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			110.50	15.00	7.71	8.00
IM0761-226		I76/SH52 Interchange	04/02/20	20.00	20.00	13.23	10.07
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	21.00	20.00	29.25	16.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	60.00	16.00	16.21	16.21
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			101.00	17.62	17.75	14.95
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	13.00	30.00	42.13	29.64
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			13.00	30.00	42.13	29.64
	WEIGHTED AVERAGE FOR THE YEAR			224.50	17.05	15.11	12.38
===== 614-00220		Steel Sign Post (2.5x2.5 In T)		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	797.00	12.00	10.73	11.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			797.00	12.00	10.73	11.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 446

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-00220		Steel Sign Post (2.5x2.5 In T)		Lin Foot	=====		
CR100-342		US-6 at Garrison	12/17/20	200.00	16.00	33.33	20.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		200.00	16.00	33.33	20.00
		WEIGHTED AVERAGE FOR THE YEAR		997.00	12.80	18.29	12.81
===== 614-00612		Steel Sign Post (W 6x12)		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	28.00	54.00	63.41	68.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		28.00	54.00	63.41	68.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	26.00	68.58	72.50	70.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	29.00	43.39	46.43	46.43
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		55.00	55.30	63.17	57.57
		WEIGHTED AVERAGE FOR THE YEAR		83.00	54.86	63.29	61.09
===== 614-00615		Steel Sign Post (W 6x15)		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	116.00	54.00	63.41	68.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	74.00	47.00	78.12	79.85
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	86.00	65.00	60.44	75.25
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		276.00	55.55	64.38	73.44
MTCE0702-386		Grand Junction	09/03/20	28.00	60.00	85.00	90.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		28.00	60.00	85.00	90.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	205.00	54.11	82.50	90.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 447

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-00615		Steel Sign Post (W 6x15)		Lin Foot			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	189.60	48.44	51.83	51.83
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			394.60	51.39	72.80	71.66
	WEIGHTED AVERAGE FOR THE YEAR			698.60	53.38	67.87	73.10
===== 614-00818		Steel Sign Post (W 8x18)		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	126.00	54.00	79.18	85.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			126.00	54.00	79.18	85.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	396.00	74.90	100.00	110.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	216.00	80.00	76.73	64.77
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	408.70	52.47	56.14	56.14
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,020.70	67.00	82.15	78.86
	WEIGHTED AVERAGE FOR THE YEAR			1,146.70	65.57	81.64	79.54
===== 614-00821		Steel Sign Post (W 8x21)		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	41.00	54.00	94.95	102.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	73.00	70.00	94.04	96.95
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			114.00	64.25	94.37	98.77
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	80.00	78.84	125.00	125.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	113.90	55.50	59.39	59.39
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			193.90	65.13	97.72	86.46
	WEIGHTED AVERAGE FOR THE YEAR			307.90	64.80	95.86	91.02
===== 614-01022		Steel Sign Post (W 10x22)		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	115.00	54.00	121.12	130.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			115.00	54.00	121.12	130.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-01022	Steel Sign Post (W 10x22)		Lin Foot	=====		
MTCE0702-386		Grand Junction	09/03/20	46.00	80.00	101.00	108.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		46.00	80.00	101.00	108.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	236.00	79.16	135.00	130.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	250.90	63.57	68.02	68.02
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		486.90	71.13	111.75	98.06
		WEIGHTED AVERAGE FOR THE YEAR		647.90	68.72	113.20	104.44
=====	614-01026	Steel Sign Post (W 10x26)		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	80.00	54.00	126.48	136.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		80.00	54.00	126.48	136.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	42.00	105.96	155.00	150.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	39.00	140.00	79.00	82.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	140.00	67.61	72.34	72.34
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		221.00	87.67	94.99	88.80
		WEIGHTED AVERAGE FOR THE YEAR		301.00	78.72	108.00	101.35
=====	614-01226	Steel Sign Post (W 12x26)		Lin Foot	=====		
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	49.00	99.48	165.00	160.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	211.00	150.00	95.50	90.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		260.00	140.48	104.82	103.19
		WEIGHTED AVERAGE FOR THE YEAR		260.00	140.48	104.82	103.19
=====	614-01401	Steel Sign Support Casting		Each	=====		
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	566.00	250.00	132.50	10.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 449

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-01401	MTCE0702-386	Steel Sign Support Casting Grand Junction	09/03/20	Each 68.00	175.00	150.00	180.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		634.00	241.96	133.95	28.23
		WEIGHTED AVERAGE FOR THE YEAR		634.00	241.96	133.95	28.23
===== 614-01402	SHER100-339	Steel Sign Surf Mnt Base Plate (Slpbase) WWD TRAFFIC CONTROL ENHANCEME	04/09/20	Each 278.00	150.00	350.00	350.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		278.00	150.00	350.00	350.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	18.00	300.00	272.50	150.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		18.00	300.00	272.50	150.00
		WEIGHTED AVERAGE FOR THE YEAR		296.00	159.12	341.11	337.84
===== 614-01502	STR2871-039	Steel Sign Supp (2-In Rd)(Po&Sock) US 287 IN LAMAR SAVAGE AVE S	09/17/20	Lin Foot 63.00	30.00	27.09	29.40
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		63.00	30.00	27.09	29.40
		WEIGHTED AVERAGE FOR THE YEAR		63.00	30.00	27.09	29.40
===== 614-01503	STA059A-036	Steel Sign Supp (2-In Rd)(Po&Sock) SH 59 SEIBERT TO COPE	02/06/20	Each 32.00	200.00	277.50	255.00
	STR116A-001	SH 116 A Surface Treatment Pr	02/13/20	63.00	200.00	236.87	250.00
	STA069A-033	SH69 MP 58.7 TO 71.58	02/13/20	45.00	200.00	251.12	270.00
	STR0101-027	SH 10 Overlay La Junta West	02/27/20	34.00	200.00	285.36	320.00
	NH0242-085	US 24 M.P. 291.38 to M.P. 296	02/27/20	19.00	174.00	294.31	296.50
	STR2871-038	US 287 Passing Lanes Springfi	03/05/20	1.00	350.00	289.00	292.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		194.00	198.23	261.09	272.51
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	42.00	200.00	309.50	325.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 450

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-01503	Steel Sign Supp (2-In Rd)(Po&Sock)		Each =====			
IM0761-226		I76/SH52 Interchange	04/02/20	34.00	200.00	249.95	307.40
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	6.00	200.00	249.97	220.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		82.00	200.00	263.47	310.02
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	11.00	450.00	329.50	434.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	275.00	307.33	172.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	304.93	304.93	304.93
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	21.00	325.00	273.41	294.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		37.00	357.02	283.49	326.32
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	118.00	200.00	200.00	165.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	65.00	265.00	275.67	250.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		183.00	223.09	234.23	195.19
		WEIGHTED AVERAGE FOR THE YEAR		496.00	219.54	256.22	254.20
=====	614-01512	Steel Sign Support (2-In Rd)(Post)		Lin Foot =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	263.00	17.00	35.00	35.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	57.00	13.00	24.41	30.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	105.00	10.00	21.50	24.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	56.00	11.00	18.77	16.32
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	34.00	15.00	15.50	15.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		515.00	14.35	25.32	28.89
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	12.00	16.00	20.78	16.24
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	55.00	10.00	36.58	81.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		67.00	11.07	33.75	69.40
MT CER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	4,034.00	6.00	13.25	6.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 451

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-01512	Steel Sign Support (2-In Rd)(Post)		Lin Foot	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	138.00	12.00	10.92	10.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	91.00	10.00	16.30	16.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4,263.00	6.28	13.14	6.35
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	265.00	13.00	19.00	23.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	805.00	8.07	8.63	8.63
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,070.00	9.29	12.75	12.19
		WEIGHTED AVERAGE FOR THE YEAR		5,915.00	7.58	13.95	10.08
=====	614-01514	Steel Sign Supp (2-In Rd)(Post)(Painted)		Lin Foot	=====		
MTCE0702-386		Grand Junction	09/03/20	315.00	10.00	19.33	18.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		315.00	10.00	19.33	18.00
		WEIGHTED AVERAGE FOR THE YEAR		315.00	10.00	19.33	18.00
=====	614-01522	Steel Sign Supp (2-In Rd)(Sock)		Each	=====		
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	27.00	135.00	150.00	150.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	5.00	100.00	155.56	190.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	114.00	130.00	192.50	127.51
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	3.00	100.00	96.00	96.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		149.00	129.30	186.17	133.05
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	100.00	153.74	102.87
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	5.00	30.00	145.33	81.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	41.67	146.73	84.65
MT CER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	101.00	115.00	132.50	95.00



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 452

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-01522	Steel Sign Supp (2-In Rd)(Sock)		Each =====			
MTCE0702-386		Grand Junction	09/03/20	6.00	150.00	225.00	225.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	12.00	140.00	113.32	105.25
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	8.00	51.00	190.11	190.11
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		-----	-----	-----	-----
				127.00	114.98	133.50	108.10
				-----	-----	-----	-----
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	25.00	130.00	152.50	145.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	78.00	121.09	129.57	129.57
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		-----	-----	-----	-----
				103.00	123.25	138.53	133.32
				=====	=====	=====	=====
		WEIGHTED AVERAGE FOR THE YEAR		385.00	121.59	154.27	124.14
=====	614-01554	Steel Sign Post (4 In Rd) (Slip)		Lin Foot =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	36.00	60.00	53.64	42.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		-----	-----	-----	-----
				36.00	60.00	53.64	42.00
				=====	=====	=====	=====
		WEIGHTED AVERAGE FOR THE YEAR		36.00	60.00	53.64	42.00
=====	614-01556	Steel Sign Supp(4In RndSch80)(16'-1.75")		Each =====			
MTCE0702-386		Grand Junction	09/03/20	14.00	1800.00	2933.33	4800.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		-----	-----	-----	-----
				14.00	1800.00	2933.33	4800.00
				=====	=====	=====	=====
		WEIGHTED AVERAGE FOR THE YEAR		14.00	1800.00	2933.33	4800.00
=====	614-01558	Steel Sign Supp(4In RndSch80)(18'-4.75")		Each =====			
MTCE0702-386		Grand Junction	09/03/20	5.00	1800.00	3000.00	4800.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		-----	-----	-----	-----
				5.00	1800.00	3000.00	4800.00
				=====	=====	=====	=====
		WEIGHTED AVERAGE FOR THE YEAR		5.00	1800.00	3000.00	4800.00
=====	614-01572	Steel Sign Supp (2-1/2 Rd NP40)(Po&Silp)		Lin Foot =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	15.00	44.00	27.51	29.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 453

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-01572	Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip)		Lin Foot	=====	=====	=====
STRR300-249		Grand and Jackson Counties AD	03/05/20	17.00	60.00	88.00	50.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			32.00	52.50	59.65	40.16
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	54.00	50.00	37.85	41.10
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			54.00	50.00	37.85	41.10
	WEIGHTED AVERAGE FOR THE YEAR			86.00	50.93	42.83	40.75
=====	614-01573	Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip)		Each	=====	=====	=====
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	8.00	350.00	414.02	378.04
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2.00	400.00	401.50	383.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	55.00	360.00	405.65	420.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	14.00	400.00	576.33	440.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	100.00	321.00	413.20	420.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	90.00	360.00	398.37	410.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	185.00	410.00	458.81	455.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	10.00	400.00	474.11	491.40
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	53.00	350.00	386.23	437.50
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	7.00	325.00	416.25	420.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			524.00	370.56	426.65	433.52
IM0761-226		I76/SH52 Interchange	04/02/20	69.00	375.00	440.36	503.50
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	2.00	350.00	454.33	485.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	400.00	405.21	250.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	12.00	412.00	475.65	456.25
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			84.00	379.99	443.74	493.29
FSAC010-124		US 40, US 287, SH 88	08/06/20	10.00	450.00	455.00	340.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	7.00	443.53	443.53	443.53
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	50.00	350.00	396.84	411.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			67.00	374.70	402.99	403.80

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-01573		Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip)		Each	=====	=====	=====
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	200.00	400.00	362.50	350.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	153.00	430.00	486.00	385.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	8.00	450.00	516.33	575.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	12.00	400.00	443.00	509.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		373.00	413.38	431.79	374.30
		WEIGHTED AVERAGE FOR THE YEAR		1,048.00	386.82	428.45	415.33
===== 614-01575		Steel Sign Supp (2-1/2 In Rd NP40)(Po)		Lin Foot	=====	=====	=====
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	12.00	10.00	62.20	50.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	90.00	16.00	30.84	30.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	12.00	15.00	19.47	20.40
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	12.00	25.00	17.00	17.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	636.00	25.00	25.42	22.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		762.00	23.54	26.72	23.28
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	10.00	20.00	44.08	73.25
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	149.00	25.00	94.33	242.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		159.00	24.69	91.17	231.39
MT CER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	255.00	25.00	21.25	15.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	203.00	22.00	21.39	21.05
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	12.00	20.00	19.55	19.55
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		470.00	23.58	21.32	17.73
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	34.00	30.00	25.00	30.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,227.00	19.17	20.51	20.51
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,261.00	19.33	20.64	20.65
		WEIGHTED AVERAGE FOR THE YEAR		3,652.00	20.99	27.20	30.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 455

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-01578		Steel Sign Supp (2-1/2 In Rd NP40)(Slip)		Each			
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	35.00	300.00	261.47	224.41
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	250.00	230.00	230.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	56.00	250.00	321.67	270.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		92.00	269.02	298.26	252.22
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	400.00	561.67	800.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	15.00	250.00	290.33	242.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		16.00	259.38	307.29	276.88
MTCE0300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	211.00	285.00	352.00	225.00
MTCE0702-386		Grand Junction	09/03/20	60.00	300.00	287.67	258.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	18.00	275.00	271.59	263.10
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	200.00	298.73	298.73
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		290.00	287.19	333.09	234.45
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	4.00	350.00	280.00	260.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	198.50	335.02	358.47	358.47
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		202.50	335.32	355.43	356.52
		WEIGHTED AVERAGE FOR THE YEAR		600.50	299.89	329.42	279.47
===== 614-01582		Steel Sign Supp (2-1/2 In Rd)(Po&Slip)		Lin Foot			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	25.00	225.00	41.46	32.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		25.00	225.00	41.46	32.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	277.00	300.00	32.43	28.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		277.00	300.00	32.43	28.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-01582		Steel Sign Supp (2-1/2 In Rd)(Po&Slip)		Lin Foot	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	280.00	11.50	47.50	40.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	80.00	124.12	132.81	132.81
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		360.00	36.53	58.16	60.62
		WEIGHTED AVERAGE FOR THE YEAR		662.00	153.89	38.89	45.89
===== 614-01583		Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip)		Each	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	12.00	365.00	460.02	420.04
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	7.00	500.00	725.00	1000.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	20.00	750.00	788.71	662.42
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	600.00	705.83	605.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2.00	410.00	466.67	490.00
NH0242-085		US 24 M.P. 291.38 TO M.P. 296	02/27/20	35.00	460.00	551.55	570.35
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	425.00	492.09	465.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	345.00	555.00	560.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		80.00	519.94	595.91	604.08
IM0761-226		I76/SH52 Interchange	04/02/20	18.00	557.00	511.29	583.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	1,012.00	450.00	450.00	450.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	63.00	500.00	526.19	484.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	2.00	440.00	642.97	550.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	3.00	600.00	527.00	560.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,098.00	455.01	478.95	454.61
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	6.00	500.00	605.00	685.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	498.96	498.96	498.96
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	1,084.00	450.00	550.00	500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,092.00	450.36	550.26	501.01
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	90.00	483.08	482.50	480.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 457

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-01583		Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip)		Each =====			
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	12.00	492.00	535.50	450.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	35.00	479.69	479.69	479.69
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			137.00	483.00	489.71	477.29
	WEIGHTED AVERAGE FOR THE YEAR			2,407.00	456.66	521.49	481.92
===== 614-01585		Steel Sign Supp (2-1/2 In Rd 80)(Post)		Lin Foot =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	99.00	23.00	40.00	40.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	62.00	22.00	40.98	45.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	68.00	29.00	32.20	22.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			229.00	24.51	35.50	36.01
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	12.00	25.00	31.20	23.82
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	2,224.00	25.00	30.00	30.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	15.00	35.00	115.67	295.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	171.00	30.00	23.56	22.50
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	20.00	24.00	37.20	40.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2,442.00	25.40	28.80	31.15
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	156.00	30.00	81.81	20.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	2,204.00	30.00	26.25	21.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	144.00	30.00	29.00	20.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2,504.00	30.00	29.90	20.88
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	12.00	40.00	31.50	35.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	461.00	25.23	27.00	27.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			473.00	25.60	27.22	27.20
	WEIGHTED AVERAGE FOR THE YEAR			5,648.00	27.42	29.74	26.47
===== 614-01587		SteelSgnSupp(2-1/2InRd)(80)(Post)(Paint)		Lin Foot =====			
MTCER0702-386		Grand Junction	09/03/20	1,332.00	30.00	30.33	34.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,332.00	30.00	30.33	34.00
	WEIGHTED AVERAGE FOR THE YEAR			1,332.00	30.00	30.33	34.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-01588		Steel Sign Supp (2-1/2 In Rd 80)(Slip)		Each			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	10.00	400.00	188.00	188.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	5.00	350.00	390.00	385.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		15.00	383.33	332.29	253.67
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	250.00	247.76	247.98
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	110.00	308.00	295.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	15.00	300.00	430.31	420.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	2.00	320.00	533.33	600.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		19.00	289.47	428.07	423.31
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	13.00	300.00	135.50	175.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		13.00	300.00	135.50	175.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	3.00	330.00	280.00	260.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	34.00	365.29	390.86	390.86
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		37.00	362.43	374.23	380.25
		WEIGHTED AVERAGE FOR THE YEAR		84.00	340.00	348.07	335.62
===== 614-01736		Steel Sign Ground Stub Base (36 In)		Each			
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	30.00	100.00	301.00	33.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		30.00	100.00	301.00	33.00
		WEIGHTED AVERAGE FOR THE YEAR		30.00	100.00	301.00	33.00
===== 614-03001		Conc Footing (Ty 1)		Each			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	1250.00	1159.82	1247.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	1250.00	1159.82	1247.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-03001		Conc Footing (Ty 1)		Each	=====	=====	=====
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	2.00	1854.00	1600.00	1200.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	1707.37	1826.89	1826.89
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	1780.69	1675.63	1513.45
		WEIGHTED AVERAGE FOR THE YEAR		6.00	1603.79	1417.72	1424.63
===== 614-03002		Conc Footing (Ty 2)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	8.00	1350.00	1790.90	1928.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	4.00	1330.00	2865.51	2850.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	6.00	1250.00	2720.62	2700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		18.00	1312.22	2475.68	2390.22
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	12.00	1418.83	1950.00	1500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12.00	1718.47	1838.76	1838.76
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		24.00	1568.65	1912.92	1669.38
		WEIGHTED AVERAGE FOR THE YEAR		42.00	1458.75	2306.85	1978.31
===== 614-03003		Conc Footing (Ty 3)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	8.00	1500.00	2106.27	2268.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	1500.00	2106.27	2268.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	22.00	2652.25	2000.00	1500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	22.00	1834.51	1962.93	1962.93
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		44.00	2243.38	1987.64	1731.47
		WEIGHTED AVERAGE FOR THE YEAR		52.00	2129.01	2019.28	1814.01



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 460

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-03004	Conc Footing (Ty 4)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	2100.00	2632.01	2835.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	4.00	1320.00	4931.01	5700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6.00	1580.00	4164.68	4745.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	4.00	2114.38	2425.00	2000.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	6.00	1929.36	2064.43	2064.43
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	2003.37	2270.47	2038.66
		WEIGHTED AVERAGE FOR THE YEAR		16.00	1844.61	3335.96	3053.54
=====	614-03005	Conc Footing (Ty 5)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	6.00	2500.00	3157.74	3402.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6.00	2500.00	3157.74	3402.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	11.00	2987.00	2800.00	2500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12.00	2536.83	2714.41	2714.41
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		23.00	2752.13	2769.79	2611.87
		WEIGHTED AVERAGE FOR THE YEAR		29.00	2699.96	2904.08	2775.34
=====	614-03006	Conc Footing (Ty 6)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4.00	2750.00	3946.18	4252.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	2750.00	3946.18	4252.00
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	2.00	3495.31	3100.00	3000.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	2.00	4000.00	4608.67	2500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 461

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-03006		Conc Footing (Ty 6)		Each =====			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	6.00	2721.49	2911.99	2911.99
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			10.00	3131.96	3595.25	2847.19
	WEIGHTED AVERAGE FOR THE YEAR			14.00	3022.83	3745.65	3248.57
===== 614-03007		Conc Footing (Ty 7)		Each =====			
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	2.00	3278.18	3500.00	3500.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	12.00	2500.00	5673.33	2600.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			14.00	2611.17	5456.00	2728.57
	WEIGHTED AVERAGE FOR THE YEAR			14.00	2611.17	5456.00	2728.57
===== 614-10015		Overpass Mtd Sign Bracket		Each =====			
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	47.00	2500.00	1975.00	1450.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			47.00	2500.00	1975.00	1450.00
	WEIGHTED AVERAGE FOR THE YEAR			47.00	2500.00	1975.00	1450.00
===== 614-10035		Paint Ground Sign		Each =====			
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	380.00	50.00	225.00	225.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			380.00	50.00	225.00	225.00
	WEIGHTED AVERAGE FOR THE YEAR			380.00	50.00	225.00	225.00
===== 614-10050		Mod Overhead Sign Str		Each =====			
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	14.00	7000.00	7500.00	7500.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			14.00	7000.00	7500.00	7500.00
	WEIGHTED AVERAGE FOR THE YEAR			14.00	7000.00	7500.00	7500.00
===== 614-10115		Dyn Mesg Sign (Color LED)(O/H)		Each =====			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	140000.00	131242.67	119956.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 462

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-10115 NHPP0253-074		Dyn Msg Sign (Color LED)(O/H) I-25 EXPRESS LANES SEGMENT 5	12/21/20	Each 2.00	134935.32	144649.45	144649.45
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	136623.55	136605.38	136418.30
	WEIGHTED AVERAGE FOR THE YEAR			3.00	136623.55	136605.38	136418.30
===== 614-10116		Dyn Msg Sign Ctrl		Each			
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	22639.69	22639.69	22639.69
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	22639.69	22639.69	22639.69
ITS ITS-003		ITS FIBER ON I-76	10/29/20	3.00	25000.00	26351.06	24000.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	25000.00	26351.06	24000.00
	WEIGHTED AVERAGE FOR THE YEAR			5.00	24055.88	25979.92	23455.88
===== 614-10120		Var Msg Sign		Each			
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	8.00	65000.00	54966.00	50000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			8.00	65000.00	54966.00	50000.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	4.00	6500.00	6433.33	4500.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	6500.00	6433.33	4500.00
	WEIGHTED AVERAGE FOR THE YEAR			12.00	45500.00	34166.29	34833.33
===== 614-10127		Var Speed Limit Sign		Each			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	6.00	30000.00	20022.22	11874.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6.00	30000.00	20022.22	11874.00
	WEIGHTED AVERAGE FOR THE YEAR			6.00	30000.00	20022.22	11874.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 463

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-10128	Blankout Sign (Fib Opt)		Each	=====	=====	=====
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	3.00	12000.00	7651.11	7458.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	12000.00	7651.11	7458.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	12000.00	7651.11	7458.00
=====	614-10145	VMS LED (Single Faced)		Each	=====	=====	=====
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	2.00	70000.00	43186.00	36000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	70000.00	43186.00	36000.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	70000.00	43186.00	36000.00
=====	614-10147	VMS LED (Overhead)		Each	=====	=====	=====
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.00	120000.00	60158.00	54000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	120000.00	60158.00	54000.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	7.00	20690.25	22179.76	22179.76
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			7.00	20690.25	22179.76	22179.76
	WEIGHTED AVERAGE FOR THE YEAR			8.00	33103.97	30619.37	26157.29
=====	614-10156	12 In LED (Arr) (Green)		Each	=====	=====	=====
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	134.00	52.00	200.00	200.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			134.00	52.00	200.00	200.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	369.00	200.00	262.50	200.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			369.00	200.00	262.50	200.00
	WEIGHTED AVERAGE FOR THE YEAR			503.00	160.57	252.90	200.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 464

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-10160	Sig Head B-Plates		Each	=====	=====	=====
FSA2873-194		US 287 Longmont Intersection	02/13/20	18.00	450.00	446.00	335.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	7.00	140.00	236.00	220.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		25.00	363.20	394.60	302.80
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	8.00	250.00	220.50	365.50
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	1,104.00	425.00	387.76	400.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,112.00	423.74	385.96	399.75
SHER400-379		Signal Head Backplate Install	08/20/20	291.00	410.00	402.50	380.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		291.00	410.00	402.50	380.00
		WEIGHTED AVERAGE FOR THE YEAR		1,428.00	419.88	389.63	394.03
=====	614-10170	Traffic Signal Head Visors		Each	=====	=====	=====
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	5,462.00	80.00	45.00	30.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5,462.00	80.00	45.00	30.00
SHER400-379		Signal Head Backplate Install	08/20/20	1,562.00	50.00	45.00	50.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,562.00	50.00	45.00	50.00
		WEIGHTED AVERAGE FOR THE YEAR		7,024.00	73.33	45.00	34.45
=====	614-10245	LUS LED (Single Faced)		Each	=====	=====	=====
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	20.00	750.00	10815.00	10405.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		20.00	750.00	10815.00	10405.00
		WEIGHTED AVERAGE FOR THE YEAR		20.00	750.00	10815.00	10405.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 465

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-30205		VMS Butterfly Support (Roadside)		Each	=====	=====	=====
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	8.00	30000.00	26612.50	22000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			8.00	30000.00	26612.50	22000.00
	WEIGHTED AVERAGE FOR THE YEAR			8.00	30000.00	26612.50	22000.00
===== 614-31800		Monotube Overhead Sign Cant (18 In Dia)		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3.00	28932.39	30957.66	30957.66
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	28932.39	30957.66	30957.66
	WEIGHTED AVERAGE FOR THE YEAR			3.00	28932.39	30957.66	30957.66
===== 614-32000		Monotube Overhead Sign Cant (20 In Dia)		Each	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3.00	50000.00	45192.85	35700.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	50000.00	45192.85	35700.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3.00	28352.17	30336.82	30336.82
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	28352.17	30336.82	30336.82
	WEIGHTED AVERAGE FOR THE YEAR			6.00	39176.09	43542.18	33018.41
===== 614-32400		Monotube Overhead Sign Cant (24 In Dia)		Each	=====	=====	=====
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.00	55000.00	55375.00	41000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	55000.00	55375.00	41000.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	50000.00	49388.00	50644.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	35926.34	38441.18	38441.18
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	40617.56	45009.27	42508.79
	WEIGHTED AVERAGE FOR THE YEAR			4.00	44213.17	47970.91	42131.59

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 466

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-33600		Monotube Overhead Sign Cantilever(36 In)		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	8.00	66582.02	71243.00	71243.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		8.00	66582.02	71243.00	71243.00
		WEIGHTED AVERAGE FOR THE YEAR		8.00	66582.02	71243.00	71243.00
===== 614-41275		Monotube Overhead Sign Brdg(12.75In Dia)		Each	=====	=====	=====
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	30000.00	47340.00	50000.00
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	30000.00	47340.00	50000.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	30000.00	47340.00	50000.00
===== 614-42000		Monotube Overhead Sign Brdg (20 In Dia)		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	69808.27	74694.85	74694.85
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		1.00	69808.27	74694.85	74694.85
		WEIGHTED AVERAGE FOR THE YEAR		1.00	69808.27	74694.85	74694.85
===== 614-42400		Monotube Overhead Sign Brdg (24 In Dia)		Each	=====	=====	=====
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	150000.00	126500.00	123000.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1.00	150000.00	126500.00	123000.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	87771.95	93915.99	93915.99
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		2.00	87771.95	93915.99	93915.99
		WEIGHTED AVERAGE FOR THE YEAR		3.00	108514.63	110208.00	103610.66
===== 614-43000		Monotube Overhead Sign Brdg (30 In Dia)		Each	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	161764.90	173088.44	173088.44
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		1.00	161764.90	173088.44	173088.44
		WEIGHTED AVERAGE FOR THE YEAR		1.00	161764.90	173088.44	173088.44

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 467

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-70000	Prog Traf Sig Face		Each	=====	=====	=====
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	5000.00	4243.92	4152.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	5000.00	4243.92	4152.50
		WEIGHTED AVERAGE FOR THE YEAR		2.00	5000.00	4243.92	4152.50
=====	614-70024	1310nm SFP Optic Module		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	375.00	944.97	865.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	20.00	500.00	530.46	480.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		21.00	494.05	542.54	498.33
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	350.00	745.47	726.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	466.67	416.63	330.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	130.00	500.00	566.50	587.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	6.00	400.00	706.20	975.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	2.00	400.00	875.00	1000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		143.00	491.61	578.49	605.61
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4.00	600.00	497.50	305.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	14.00	618.22	618.22	618.22
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		18.00	614.17	574.32	548.62
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	38.00	500.00	439.68	500.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	14.00	600.00	277.67	131.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	11.00	472.00	505.98	505.98
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		63.00	517.33	418.06	419.04
		WEIGHTED AVERAGE FOR THE YEAR		245.00	507.44	528.87	544.25



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 468

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-70028		CWDM SFP Optic Module		Each			
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	19.00	1000.00	746.37	552.20
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		19.00	1000.00	746.37	552.20
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	13.00	2700.00	924.70	681.77
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	28.00	900.00	794.33	575.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	23.00	1218.90	1306.65	1306.65
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		64.00	1380.23	909.86	859.62
		WEIGHTED AVERAGE FOR THE YEAR		83.00	1293.19	838.18	789.25
===== 614-70030		Optical Attenuator		Each			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	110.00	256.93	235.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	110.00	256.93	235.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	100.00	164.40	159.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	96.67	331.93	125.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	6.00	120.00	99.20	90.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.00	125.00	3000.00	4500.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		12.00	111.25	256.03	477.83
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	19.00	150.00	161.03	169.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4.00	150.00	212.50	270.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	14.00	189.14	189.14	189.14
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		37.00	164.81	166.96	187.54
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	13.00	100.00	315.26	170.77

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-70030	Optical Attenuator		Each =====			
ITS ITS-003		ITS FIBER ON I-76	10/29/20	38.00	120.00	252.17	300.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	42.00	100.00	91.67	35.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	34.00	96.48	103.42	103.42
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			127.00	105.04	198.72	146.51
	WEIGHTED AVERAGE FOR THE YEAR			177.00	117.98	197.31	178.05
=====	614-70032	Optical Filter		Each =====			
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	4.00	500.00	918.00	753.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	500.00	918.00	753.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	28.00	752.09	806.23	806.23
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			28.00	752.09	806.23	806.23
	WEIGHTED AVERAGE FOR THE YEAR			32.00	720.58	857.82	799.58
=====	614-70117	Ped Sig Face (16)		Each =====			
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2.00	600.00	932.33	855.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	600.00	932.33	855.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	600.00	932.33	855.00
=====	614-70150	Ped Sig Face (16) (Countdown)		Each =====			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	12.00	700.00	576.67	690.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	14.00	700.00	800.00	600.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	8.00	800.00	591.67	570.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	6.00	550.00	613.88	630.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	6.00	650.00	666.00	672.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	14.00	750.00	592.40	556.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			60.00	705.00	625.17	613.93
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	800.00	559.13	508.80

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 470

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-70150		Ped Sig Face (16) (Countdown)		Each =====			
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	20.00	573.10	564.05	455.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	8.00	800.00	695.67	935.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	8.00	700.00	625.33	556.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	28.00	700.00	551.00	451.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	12.00	700.00	671.67	490.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	24.00	650.00	548.04	403.21
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		104.00	675.60	578.28	492.77
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	29.00	700.00	587.50	555.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	10.00	750.00	562.92	440.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	6.00	600.00	523.71	500.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	4.00	650.00	582.92	550.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		49.00	693.88	563.05	524.39
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	8.00	700.00	580.25	438.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	8.00	750.00	519.67	486.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	30.00	600.00	582.50	615.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12.00	518.68	556.03	556.03
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		58.00	617.66	567.67	560.59
		WEIGHTED AVERAGE FOR THE YEAR		271.00	673.01	586.03	539.83
===== 614-70200		Access Ped Sig		Each =====			
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	6.00	1800.00	1220.00	1000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	11.00	1400.00	1685.48	1715.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		17.00	1541.18	1629.62	1462.65
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	12.00	1200.00	1322.67	1400.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		12.00	1200.00	1322.67	1400.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	8.00	1000.00	1562.50	1515.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 471

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-70200		Access Ped Sig		Each =====			
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	2.00	2000.00	2198.58	2018.72
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	6.00	1500.00	1676.00	1500.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			16.00	1312.50	1726.14	1572.34
	WEIGHTED AVERAGE FOR THE YEAR			45.00	1368.89	1607.63	1484.94
===== 614-70225		Traf Sig Face (12-12)		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2.00	600.00	796.70	730.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	600.00	796.70	730.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	560.00	486.86	440.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	560.00	486.86	440.00
	WEIGHTED AVERAGE FOR THE YEAR			4.00	580.00	579.81	585.00
===== 614-70336		Traf Sig Face (12-12-12)		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	4.00	900.00	1038.08	950.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	25.00	975.00	926.67	1065.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	3.00	1000.00	1234.17	825.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	34.00	1000.00	695.00	70.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	21.00	1200.00	738.33	710.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	24.00	700.00	840.34	843.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	18.00	830.00	864.00	896.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	31.00	800.00	796.80	750.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			160.00	916.97	830.21	686.25
IM0761-226		I76/SH52 Interchange	04/02/20	9.00	1000.00	717.86	658.26
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	16.00	800.00	1034.89	731.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	48.00	764.84	777.05	645.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	11.00	1200.00	802.33	809.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	8.00	800.00	985.00	877.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 472

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-70336 Traf Sig Face (12-12-12) Each =====							
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	63.00	800.00	724.00	642.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	21.00	950.00	881.67	650.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	39.00	750.00	736.74	811.69
WEIGHTED AVERAGE FOR THE SECOND QUARTER				215.00	826.57	805.42	698.86
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	57.00	850.00	752.50	755.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	21.00	800.00	853.58	685.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	20.00	800.00	699.29	640.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	3.00	825.00	3750.00	5000.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	11.00	850.00	755.12	650.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				112.00	831.03	800.22	824.73
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	6.00	1000.00	1420.00	1300.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	16.00	700.00	720.75	529.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	18.00	850.00	793.00	893.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	78.00	800.00	817.50	935.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	24.00	757.28	811.80	811.80
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				142.00	796.30	827.61	878.53
WEIGHTED AVERAGE FOR THE YEAR				629.00	843.52	815.05	758.63
===== 614-70448 Traf Sig Face (12-12-12-12) Each =====							
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	1500.00	1113.33	1100.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	6.00	1100.00	906.43	898.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	1200.00	1332.00	1344.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	6.00	1000.00	1094.20	1026.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				16.00	1125.00	1003.89	1027.00
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	1250.00	949.86	827.86
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	10.00	1125.15	995.00	835.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	4.00	1300.00	978.00	1000.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	4.00	1200.00	1200.00	1050.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 473

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-70448		Traf Sig Face (12-12-12-12)		Each =====			
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	9.00	1100.00	905.33	835.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	8.00	1200.00	1130.00	875.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	22.00	800.00	895.14	925.68
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		59.00	1031.38	957.70	899.76
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	8.00	1200.00	1030.00	960.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	1000.00	986.67	904.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	1000.00	1095.43	1000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12.00	1133.33	1048.22	957.33
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	4.00	1000.00	890.50	696.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	4.00	1000.00	998.33	1290.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	14.00	950.00	1087.50	1150.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		22.00	968.18	1012.11	1092.91
		WEIGHTED AVERAGE FOR THE YEAR		109.00	1043.59	983.06	963.76
===== 614-70560		Traf Sig Face (12-12-12-12-12)		Each =====			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	7.00	1700.00	1423.33	1400.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7.00	1700.00	1423.33	1400.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2.00	1500.00	1793.33	1600.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	1500.00	1793.33	1600.00
		WEIGHTED AVERAGE FOR THE YEAR		9.00	1655.56	1505.56	1444.44
===== 614-72741		Blank Out Sign (LED)(SPD RDR)		Each =====			
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	9500.00	18257.50	16000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	9500.00	18257.50	16000.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	9500.00	18257.50	16000.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 474

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72829		Communications Cabinet (Install Only)		Each	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	1500.00	1182.35	979.44
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1.00	1500.00	1182.35	979.44
		WEIGHTED AVERAGE FOR THE YEAR		1.00	1500.00	1182.35	979.44
===== 614-72830		Communications Cabinet		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	16000.00	15277.04	13995.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		1.00	16000.00	15277.04	13995.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2.00	15000.00	14385.94	8156.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	3000.00	39008.00	37546.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	10.00	11011.64	11804.37	11804.37
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		17.00	9124.49	22863.05	18946.22
		WEIGHTED AVERAGE FOR THE YEAR		18.00	9506.47	22078.29	18671.15
===== 614-72832		Comm Cabinet (Type 2)		Each	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	4.00	12000.00	10934.65	10700.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		4.00	12000.00	10934.65	10700.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	6.00	12500.00	11757.53	9067.50
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		6.00	12500.00	11757.53	9067.50
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	7.00	12000.00	12324.33	9793.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	12401.70	13294.51	13294.51
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		8.00	12050.21	12368.43	10230.69
		WEIGHTED AVERAGE FOR THE YEAR		18.00	12188.98	11718.84	9947.25

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 475

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72836		Conflict Monitor		Each			
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	900.00	1087.20	1020.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	900.00	1087.20	1020.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	900.00	1041.25	1012.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI2111-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	1000.00	1004.53	855.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	975.00	1021.81	894.25
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2.00	1100.00	1300.00	1100.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	900.00	1171.86	1100.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	1033.33	1218.45	1100.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	1000.00	1084.50	1010.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	1000.00	1084.50	1010.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	980.00	1094.85	992.70
===== 614-72854		Traf Ctrl Cabinet		Each			
CI601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	20000.00	36570.00	31000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	20000.00	36570.00	31000.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	20000.00	36570.00	31000.00
===== 614-72855		Traf Sig Ctrl Cabinet		Each			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	22000.00	18778.33	18585.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	28000.00	31000.00	27000.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 476

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72855 Traf Sig Ctrl Cabinet Each =====							
NHPP0091-044	SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	22000.00	32590.00	31600.00	
NH050A-034	US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	18000.00	23193.34	23000.00	
HPP 0501-067	US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	16000.00	24929.00	26092.00	
SHE 0703-461	I-70 and Kipling North Phase	03/26/20	2.00	15000.00	21490.80	19300.00	
WEIGHTED AVERAGE FOR THE FIRST QUARTER				11.00	20545.45	24274.31	24096.55
IM0761-226	I76/SH52 Interchange	04/02/20	1.00	19000.00	32296.13	30759.08	
CC0852-106	US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	15000.00	14012.23	15884.00	
FBR0852-108	US-85 BETWEEN LOUVIERS AND MP						
C1211-090	SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	14666.67	16464.63	15055.00	
FSA1602-159	US 160 AND SH 17 INTERSECTION	04/30/20	1.00	25000.00	45944.67	36240.00	
SHE016A-043	SH 21 & 16 SIGNALS PROJECT	06/18/20	3.00	21000.00	25402.60	23881.00	
WEIGHTED AVERAGE FOR THE SECOND QUARTER				9.00	18444.44	23933.94	22187.90
SHER100-345	SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	16000.00	19500.00	19000.00	
FSAC010-124	US 40, US 287, SH 88	08/06/20	3.00	30000.00	29418.33	29910.00	
SHE072A-046	I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	15000.00	16789.29	15250.00	
STM067A-040	SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	1900.00	27774.83	26260.50	
WEIGHTED AVERAGE FOR THE THIRD QUARTER				8.00	19362.50	23304.58	23530.06
NHPP0063-056	US 6 AVON TO DOWD JUNCTION	11/12/20	3.00	25000.00	32826.67	28000.00	
SHE391A-016	I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	17000.00	15508.25	13246.00	
FSA1211-098	SH 121 & 1ST AVE	11/19/20	1.00	28500.00	19835.67	17100.00	
NHPPR100-325	SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	4.00	18000.00	16960.00	17920.00	
NHPP0253-074	I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	32422.86	34757.00	34757.00	
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				11.00	23395.07	23929.77	23230.91
WEIGHTED AVERAGE FOR THE YEAR				39.00	20621.69	23927.62	23295.73
===== 614-72860 Ped Push Button Each =====							
NHPP0253-265	I-25 AT ERIE PARKWAY ON AND O	01/09/20	12.00	425.00	260.00	315.00	
NHPP 0852-116	US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	700.00	1181.00	2000.00	

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72860 Ped Push Button Each =====							
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	8.00	400.00	757.50	515.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	8.00	1500.00	353.33	340.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	260.00	499.50	504.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	14.00	1000.00	219.60	200.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				45.00	789.33	326.92	365.07
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	500.00	1069.26	1350.44
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	20.00	422.10	1634.48	1165.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	7.00	600.00	2382.00	2120.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	23.00	900.00	286.67	220.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	24.00	618.00	1158.62	1171.83
WEIGHTED AVERAGE FOR THE SECOND QUARTER				78.00	643.26	1130.35	983.66
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	10.00	500.00	277.50	350.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	8.00	2000.00	552.33	787.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	3.00	2000.00	528.30	579.49
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	4.00	900.00	391.83	388.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				25.00	1224.00	442.71	523.46
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	500.00	587.00	535.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	8.00	600.00	293.50	280.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	2.00	800.00	2607.00	2570.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	30.00	750.00	1012.50	325.00
CR100-342		US-6 at Garrison	12/17/20	5.00	350.00	2640.17	2500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12.00	176.35	189.05	189.05
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				58.00	573.56	1181.95	559.20
WEIGHTED AVERAGE FOR THE YEAR				206.00	726.02	884.02	673.17
===== 614-72863 Ped Push Button Post Assem Each =====							
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	2500.00	2890.50	3200.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	11.00	2500.00	2250.00	2000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72863							
		Ped Push Button Post Assem		Each			
STRR300-249		Grand and Jackson Counties AD	03/05/20	1.00	2500.00	6533.33	2500.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	1500.00	2243.33	2200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	3000.00	2020.39	2200.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	1800.00	1887.00	1904.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	5.00	2000.00	1554.00	1460.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		22.00	2300.00	2151.82	1964.00
IM0761-226		I76/SH52 Interchange	04/02/20	3.00	2500.00	1417.76	1594.24
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	20.00	2793.70	1018.97	770.00
CL1601-082		Hawkins Signal and Curb Ramps	04/30/20	40.00	2500.00	2729.33	2300.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	6.00	1500.00	1402.67	1230.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	5.00	2000.00	1316.67	1100.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	3.00	1750.00	985.00	800.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		77.00	2436.68	1943.60	1655.36
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	18.00	2400.00	1547.50	1545.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	26.00	3300.00	3485.50	3495.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	15.00	2000.00	2128.24	1949.18
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	4.00	3000.00	1477.43	1300.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		63.00	2714.29	2713.33	2430.44
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	1700.00	2320.00	2150.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	3.00	1600.00	1112.75	1258.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	14.00	2500.00	1305.00	1110.00
CR100-342		US-6 at Garrison	12/17/20	20.00	1850.00	4004.33	3400.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3.00	985.50	1056.44	1056.44
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		41.00	1986.74	3256.28	2259.35
		WEIGHTED AVERAGE FOR THE YEAR		203.00	2417.15	2538.84	2051.34
===== 614-72864							
		Fire Preempt Unit		Each			
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	13000.00	8714.97	8695.18
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	13000.00	8714.97	8695.18

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 479

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72864		Fire Preempt Unit		Each	=====	=====	=====
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	3000.00	3536.71	3200.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	3000.00	3536.71	3200.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	8.00	2261.46	2424.26	2424.26
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			8.00	2261.46	2424.26	2424.26
	WEIGHTED AVERAGE FOR THE YEAR			11.00	3371.97	4479.76	3135.39
===== 614-72866		Fire Preempt Unit + Timer		Each	=====	=====	=====
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	5000.00	5843.33	4465.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	8.00	4000.00	4279.00	4015.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			10.00	4200.00	4483.04	4105.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	2.00	5000.00	6666.67	6800.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	5000.00	6424.33	5720.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	5000.00	6545.50	6260.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	4.00	3500.00	3958.50	1482.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	3500.00	3958.50	1482.00
	WEIGHTED AVERAGE FOR THE YEAR			18.00	4222.22	4704.08	4001.00
===== 614-72867		Fire Extinguisher		Each	=====	=====	=====
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	35.00	150.00	1630.00	470.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			35.00	150.00	1630.00	470.00
	WEIGHTED AVERAGE FOR THE YEAR			35.00	150.00	1630.00	470.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 480

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72868		Bicycle and Ped Traf Count		Each			
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	3600.00	10954.66	8028.44
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	3600.00	10954.66	8028.44
		WEIGHTED AVERAGE FOR THE YEAR		1.00	3600.00	10954.66	8028.44
===== 614-72875		Loop Detect Wire		Lin Foot			
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	3,640.00	7.00	7.25	7.55
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	950.00	7.00	11.00	2.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	950.00	4.60	9.83	10.10
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5,540.00	6.59	8.33	7.04
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	420.00	6.00	16.25	16.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		420.00	6.00	16.25	16.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	5,460.00	10.00	10.83	10.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	450.00	5.00	31.71	18.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5,910.00	9.62	13.35	10.61
		WEIGHTED AVERAGE FOR THE YEAR		11,870.00	8.08	11.68	9.13
===== 614-72883		Mainline Detection		Each			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	5000.00	25047.67	17678.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	5000.00	25047.67	17678.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	5000.00	25047.67	17678.00
===== 614-72884		Detect (Micro Wave)		Each			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2.00	9100.00	9099.65	8330.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 481

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-72884	Detect (Micro Wave)		Each =====			
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	5.00	9000.00	9800.00	10000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7.00	9028.57	9537.37	9522.86
		WEIGHTED AVERAGE FOR THE YEAR		7.00	9028.57	9537.37	9522.86
=====	614-72885	Detect (Spec)		Each =====			
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	6.00	7500.00	9411.00	9223.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	24.00	9933.33	7903.60	7685.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	6.00	8500.00	10297.78	10200.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	6.00	7000.00	10298.44	9156.67
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	28.00	8000.00	8044.67	7775.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		70.00	8577.14	8613.63	8194.59
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	21.00	8000.00	8117.50	7535.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		21.00	8000.00	8117.50	7535.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	29.00	10000.00	7757.50	7115.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		29.00	10000.00	7757.50	7115.00
		WEIGHTED AVERAGE FOR THE YEAR		120.00	8820.00	8406.30	7818.26
=====	614-72886	Intersection Detect Sys (Camera)		Each =====			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	6.00	8500.00	7848.33	7095.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6.00	8500.00	7848.33	7095.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	6.00	5500.00	11384.00	12525.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	5500.00	11384.00	12525.00
		WEIGHTED AVERAGE FOR THE YEAR		12.00	7000.00	9616.17	9810.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 482

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72887		Detect (Microwave Veh)		Each	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	5.00	9300.00	12912.29	11820.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	9.00	11500.00	9333.00	8720.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		14.00	10714.29	10227.82	9827.14
IM0761-226		I76/SH52 Interchange	04/02/20	6.00	7000.00	8790.26	8235.14
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	7000.00	8790.26	8235.14
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	9.00	11000.00	9067.86	8300.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		9.00	11000.00	9067.86	8300.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	5.00	12000.00	10655.33	9966.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	6.00	9000.00	7322.00	6048.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	5.00	12167.26	13043.19	13043.19
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		16.00	10927.27	9108.50	9458.37
		WEIGHTED AVERAGE FOR THE YEAR		45.00	10351.92	9353.63	9178.33
===== 614-72889		Detect (Micro) (Non-Invasive)		Each	=====		
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	2000.00	27760.67	29620.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	2000.00	27760.67	29620.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	2000.00	27760.67	29620.00
===== 614-72894		Emergency Telephone		Each	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	10.00	750.00	3117.50	2040.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	750.00	3117.50	2040.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	750.00	3117.50	2040.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-72895		Vehicle Detect Sys (Single Camera)		Each			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	10000.00	18800.00	18100.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	9500.00	20679.21	21250.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	12000.00	8725.60	8200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6.00	10166.67	18123.18	17500.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	10000.00	9267.40	6223.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	10000.00	9267.40	6223.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	15000.00	9161.33	8969.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	10800.00	19342.33	19251.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4.00	13950.00	11706.58	11539.50
		WEIGHTED AVERAGE FOR THE YEAR		11.00	11527.27	15542.79	14307.36
===== 614-72896		Inst Intersect Detect Sys (Camera)		Each			
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	8.00	1500.00	2259.85	232.25
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		8.00	1500.00	2259.85	232.25
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	10000.00	10700.00	10700.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	10000.00	10700.00	10700.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	3200.00	2661.76	2325.80
===== 614-73005		Piezo (Elec)(CL II)		Each			
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	10.00	6000.00	3046.50	3173.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	2.00	3000.00	7550.00	2700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		12.00	5500.00	4333.21	3094.17



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 484

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-73005		Piezo (Elec)(CL II)		Each			
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	2.00	3000.00	8333.33	12000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	3000.00	8333.33	12000.00
		WEIGHTED AVERAGE FOR THE YEAR		14.00	5142.86	5039.12	4366.43
===== 614-75868		Inst Fire Preempt Unit		Each			
CC0852-106 FBR0852-108		US-85 LOUVIERS TO MP 191.75 US-85 BETWEEN LOUVIERS AND MP	04/23/20	2.00	4000.00	758.69	737.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	4000.00	758.69	737.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	4000.00	758.69	737.00
===== 614-80000		Flash Beacon		Each			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2.00	2700.00	2867.67	2625.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	2700.00	2867.67	2625.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	6.00	1700.00	2754.55	2209.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	1700.00	2754.55	2209.50
FSAC010-124 SHE072A-046		US 40, US 287, SH 88 I-70:SH72 RAMP & INTERSECTION	08/06/20 09/03/20	1.00 2.00	2500.00 2600.00	2104.33 2736.43	1388.00 2500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	2566.67	2624.88	2129.33
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	10.00	500.00	8056.50	5963.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 485

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-80000		Flash Beacon		Each =====			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	5000.00	5350.00	5350.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			11.00	909.09	7927.62	5907.27
	WEIGHTED AVERAGE FOR THE YEAR			22.00	1513.64	4201.97	4085.23
===== 614-80003		Rect Rapid Flash Beacon		Each =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	7000.00	19000.00	19000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	7000.00	19000.00	19000.00
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	9000.00	5377.63	3869.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	9000.00	5377.63	3869.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4.00	10000.00	4750.00	4500.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	10000.00	4750.00	4500.00
	WEIGHTED AVERAGE FOR THE YEAR			9.00	9222.22	5610.10	5830.67
===== 614-80004		Flash Beacon (Spec)		Each =====			
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	4.00	3500.00	811.83	938.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	3500.00	811.83	938.00
	WEIGHTED AVERAGE FOR THE YEAR			4.00	3500.00	811.83	938.00
===== 614-80313		Barricade (Ty 3 F-C)		Each =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	3817.00	3590.51	3685.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	3817.00	3590.51	3685.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	3817.00	3590.51	3685.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-80322		Barricade (Ty 3 M-B)		Each			
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	400.00	1370.00	1590.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	400.00	1370.00	1590.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	400.00	1370.00	1590.00
===== 614-80385		Rumble Strip		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	66,552.00	0.30	0.24	0.10
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	54,600.00	0.20	0.10	0.11
FSA2873-194		US 287 Longmont Intersection	02/13/20	300.00	8.00	19.00	33.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	62,703.00	0.35	0.13	0.15
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	33,096.00	0.40	0.21	0.20
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	512.00	0.25	6.28	3.22
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			217,763.00	0.32	0.27	0.18
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	900.00	5.00	4.67	6.59
IM0761-226		I76/SH52 Interchange	04/02/20	200.00	2.00	9.63	21.20
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,100.00	4.45	6.37	9.25
STM094A-038		SH94 WB PASSING LANE	09/01/20	10,560.00	0.92	0.92	0.92
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			10,560.00	0.92	0.92	0.92
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	126,506.00	0.50	0.21	0.30
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	60,620.00	0.60	0.25	0.37
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	54,000.00	0.30	0.54	1.45
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	54,912.00	0.40	0.43	0.43
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			296,038.00	0.47	0.34	0.55
	WEIGHTED AVERAGE FOR THE YEAR			525,461.00	0.42	0.34	0.42
===== 614-80387		Rumble Strip (Grind)		Lin Foot			
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	90,900.00	0.35	0.23	0.11
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			90,900.00	0.35	0.23	0.11
	WEIGHTED AVERAGE FOR THE YEAR			90,900.00	0.35	0.23	0.11

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-80390		Rumble Strip (Grinding)(Asphalt)(Sin)		Lin Foot	=====		
STR0101-027		SH 10 Overlay La Junta West	02/27/20	259,958.00	0.35	0.20	0.20
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	19,430.00	0.50	0.74	0.64
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		279,388.00	0.36	0.29	0.23
		WEIGHTED AVERAGE FOR THE YEAR		279,388.00	0.36	0.29	0.23
===== 614-80391		Rumble Strip (Grind)(Asphalt)		Lin Foot	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	109,510.00	0.12	0.13	0.13
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	828,644.00	0.30	0.47	0.42
STA006A-067		SH 6 Merino to Atwood	01/16/20	30,870.00	0.25	0.14	0.17
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	123,391.00	0.20	0.34	0.30
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	86,127.00	0.25	0.14	0.12
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,178,542.00	0.27	0.36	0.35
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	156,000.00	0.10	0.12	0.12
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	37,155.00	0.35	0.22	0.25
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		193,155.00	0.15	0.13	0.15
		WEIGHTED AVERAGE FOR THE YEAR		1,371,697.00	0.25	0.31	0.32
===== 614-81000		Sig-Light Pole Steel		Each	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	13000.00	7500.71	6855.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	15000.00	15554.00	14720.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	14000.00	12534.02	10787.50
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4.00	10000.00	8300.00	8100.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4.00	10000.00	8300.00	8100.00
		WEIGHTED AVERAGE FOR THE YEAR		6.00	11333.33	10417.01	8995.83

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 488

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81020		Sig-Light Pole Steel (2)		Each			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	29210.00	32821.67	30955.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	20000.00	44654.34	47000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	24605.00	41427.25	38977.50
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	30000.00	24303.33	23000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	30000.00	24303.33	23000.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	3.00	25000.00	30487.50	29975.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	25000.00	30487.50	29975.00
		WEIGHTED AVERAGE FOR THE YEAR		8.00	25427.50	37652.72	33604.38
===== 614-81120		Sig-Light Pole Steel (1-20 Ft)		Each			
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	17000.00	12287.50	12575.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	17000.00	12287.50	12575.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	17000.00	12287.50	12575.00
===== 614-81125		Sig-Light Pole Steel (1-25 Ft)		Each			
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	13000.00	25500.00	16000.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	16000.00	21996.00	20842.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	14500.00	22997.14	18421.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	18000.00	12874.95	12650.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	15000.00	26694.00	21910.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 489

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81125		Sig-Light Pole Steel (1-25 Ft)		Each =====			
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	13000.00	14074.00	12500.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	16000.00	14922.87	14927.50
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	17000.00	14000.00	13500.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	16000.00	12627.00	8838.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	16500.00	13176.20	11169.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	16500.00	23860.00	22000.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	17500.00	12360.00	12720.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	12235.73	13116.58	13116.58
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.00	13823.82	16529.59	14531.05
		WEIGHTED AVERAGE FOR THE YEAR		14.00	14924.49	16370.48	14719.74
===== 614-81130		Sig-Light Pole Steel (1-30 Ft)		Each =====			
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	14000.00	26000.00	17000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	14000.00	26000.00	17000.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	15000.00	17646.61	16008.12
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	14000.00	12537.05	11500.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	3.00	17000.00	13843.67	11355.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	15000.00	14734.33	13250.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	15833.33	14996.98	12470.52
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	18000.00	14550.00	14100.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	17000.00	13991.00	10440.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	16000.00	16899.00	15500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		4.00	17000.00	15422.60	12620.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 490

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81130		Sig-Light Pole Steel (1-30 Ft)		Each	=====	=====	=====
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	10000.00	12593.25	13491.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	2.00	18000.00	13035.00	13070.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	15333.33	12814.13	13210.33
	WEIGHTED AVERAGE FOR THE YEAR			15.00	15800.00	15669.09	13262.27
===== 614-81135		Sig-Light Pole Steel (1-35 Ft)		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	18000.00	15112.65	13835.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	15000.00	26500.00	18000.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	18000.00	23288.20	21925.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	17000.00	21477.89	17920.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	16000.00	24666.67	21000.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	15000.00	29668.00	23630.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	15500.00	27167.33	22315.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2.00	18500.00	14825.00	14400.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	18000.00	14207.00	10058.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	17000.00	17133.14	16000.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	18000.00	15846.64	13714.50
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	2.00	19000.00	13117.50	13235.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	12878.90	13806.05	13806.05
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4.00	15939.45	13347.02	13520.53
	WEIGHTED AVERAGE FOR THE YEAR			13.00	16750.60	18881.06	15948.47
===== 614-81140		Sig-Light Pole Steel (1-40 Ft)		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	17000.00	21806.67	21000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	17000.00	21806.67	21000.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 491

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81140		Sig-Light Pole Steel (1-40 Ft)		Each			
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	20000.00	15380.38	15075.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	15000.00	13759.00	12777.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	18000.00	26066.67	22000.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	18000.00	15092.00	12630.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	19000.00	16714.00	15555.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5.00	18000.00	16896.90	15607.50
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	20000.00	14613.00	10408.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	18000.00	18356.71	17000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	19333.33	16628.85	12605.33
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	13500.00	14288.50	15429.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	4.00	18000.00	14260.00	14520.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	14362.33	15396.27	15396.27
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.00	16643.72	14356.17	14817.55
		WEIGHTED AVERAGE FOR THE YEAR		16.00	17616.40	16761.22	15422.42
===== 614-81145		Sig-Light Pole Steel (1-45 Ft)		Each			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	18000.00	22046.67	21200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	16250.00	27122.99	30000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	15500.00	21400.00	22400.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	4.00	20000.00	25484.00	24000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	18468.75	25048.44	23850.00
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	16000.00	18934.31	17577.98
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	16000.00	18934.31	17577.98



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81145		Sig-Light Pole Steel (1-45 Ft)		Each	=====	=====	=====
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	19000.00	16100.00	15700.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	22000.00	16755.00	12375.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	19000.00	18850.43	17500.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	2.00	18000.00	15669.67	14770.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			5.00	19200.00	17135.33	15023.00
FSAL211-098		SH 121 & 1ST AVE	11/19/20	1.00	18000.00	16174.67	15050.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	2.00	19000.00	14572.50	14645.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	18666.67	15259.14	14780.00
	WEIGHTED AVERAGE FOR THE YEAR			18.00	18430.56	21094.32	19189.50
===== 614-81150		Sig-Light Pole Steel (1-50 Ft)		Each	=====	=====	=====
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1.00	21000.00	15210.00	15380.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	16000.00	21826.50	22845.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	22000.00	26288.80	24750.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	19666.67	22072.70	20991.67
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	4.00	15372.63	14564.83	13500.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	19000.00	27600.00	23000.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	20000.00	32756.00	26370.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	19000.00	15843.67	13350.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	23000.00	17463.67	16125.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			9.00	18054.50	20519.85	17690.56
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	4.00	19500.00	16900.00	16300.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	22000.00	16206.33	15245.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			5.00	20000.00	16710.82	16089.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 493

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81150		Sig-Light Pole Steel (1-50 Ft)		Each	=====	=====	=====
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	15000.00	15043.75	15999.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	15145.54	16235.87	16235.87
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	15072.77	15282.17	16117.44
	WEIGHTED AVERAGE FOR THE YEAR			19.00	18507.16	19528.17	17624.73
===== 614-81155		Sig-Light Pole Steel (1-55 Ft)		Each	=====	=====	=====
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1.00	22000.00	15584.67	15532.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	18000.00	28000.00	21000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	16500.00	29000.45	31500.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	16500.00	22354.00	23180.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	25000.00	26576.40	25052.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			6.00	19333.33	25833.98	22877.33
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	13695.50	14982.05	13585.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	21000.00	29166.67	23000.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	24000.00	17690.00	16500.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	20000.00	17705.20	20080.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	19673.88	19574.44	18291.25
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	24000.00	17350.00	16700.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	20000.00	19565.29	18000.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	23000.00	16564.00	15547.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	21750.00	18858.21	17061.75
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	20000.00	17765.00	16624.00
NHPPR100-325		SH8(SH74&STONE), SH58(MCLNTYRE)	12/10/20	1.00	20000.00	15220.00	15440.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	20000.00	16747.00	16032.00
	WEIGHTED AVERAGE FOR THE YEAR			16.00	20105.97	21407.18	19421.25

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 494

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81160		Sig-Light Pole Steel (1-60 Ft)		Each	=====	=====	=====
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	25000.00	32500.00	30000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	25000.00	32500.00	30000.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	25000.00	26033.33	25410.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	30000.00	25619.33	24555.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	27500.00	25920.42	24982.50
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	27000.00	26250.00	24500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	27000.00	26250.00	24500.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	23500.00	22657.25	22839.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	1.00	21000.00	24030.00	23060.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	22250.00	23114.83	22949.50
		WEIGHTED AVERAGE FOR THE YEAR		9.00	25611.11	26344.95	25484.89
===== 614-81165		Sig-Light Pole Steel (1-65 Ft)		Each	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	28000.00	33638.33	32400.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	28000.00	33638.33	32400.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	26000.00	26283.87	25690.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	2.00	24000.00	22272.83	20785.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	5.00	22000.00	22325.00	20200.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	5.00	24000.00	24065.20	24220.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		13.00	23384.62	23711.35	22258.50

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 495

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81165		Sig-Light Pole Steel (1-65 Ft)		Each	=====	=====	=====
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	31000.00	28250.00	26500.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	31000.00	28250.00	26500.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	22000.00	24187.50	23375.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	22000.00	24187.50	23375.00
	WEIGHTED AVERAGE FOR THE YEAR			16.00	24062.50	24363.98	23227.22
===== 614-81170		Sig-Light Pole Steel (1-70 Ft)		Each	=====	=====	=====
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	27500.00	26102.40	27095.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	27500.00	26102.40	27095.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	2.00	30000.00	27137.67	27190.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	30000.00	27137.67	27190.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	29166.67	26667.09	27158.33
===== 614-81175		Sig-Light Pole Steel (1-75 Ft)		Each	=====	=====	=====
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	24995.50	24777.42	23040.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	2.00	33000.00	25027.33	22661.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	5.00	30000.00	26476.20	27548.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			8.00	30124.44	26070.63	25762.75
	WEIGHTED AVERAGE FOR THE YEAR			8.00	30124.44	26070.63	25762.75
===== 614-81250		Sig-Light Pole Steel (2-50 Ft)		Each	=====	=====	=====
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	20000.00	43316.67	40000.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	20000.00	43316.67	40000.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	20000.00	43316.67	40000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-81555		Sig-Light Pole Steel (2-55&65 Ft)		Each	=====	=====	=====
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	30000.00	30987.50	29975.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	30000.00	30987.50	29975.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	30000.00	30987.50	29975.00
===== 614-82015		Sig Pole Steel (1) (Spec)		Each	=====	=====	=====
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	2.00	30000.00	43625.20	41750.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	2.00	60000.00	36507.67	34603.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	45000.00	40066.43	38176.50
	WEIGHTED AVERAGE FOR THE YEAR			4.00	45000.00	40066.43	38176.50
===== 614-84000		Traf Sig Ped Pole Steel		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2.00	3500.00	2793.26	2550.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	4.00	2800.00	1931.67	1795.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	4000.00	3576.67	3600.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	7.00	2200.00	2887.30	3000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	3000.00	3815.00	3920.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	4.00	2391.00	2197.80	2051.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			21.00	2769.71	2718.13	2676.38
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	9.00	2290.50	1757.67	1250.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	1500.00	4912.67	4260.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	8.00	2750.00	1686.00	1225.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	4.00	2500.00	2148.33	1550.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	12.00	3000.00	1786.95	955.75
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			34.00	2650.43	1870.29	1264.09
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	4.00	2700.00	2132.67	1769.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	2700.00	2132.67	1769.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-84000		Traf Sig Ped Pole Steel		Each	=====	=====	=====
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2.00	3000.00	4160.00	3800.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	5.00	3000.00	1590.00	1580.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	3000.00	18813.33	21750.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	7.00	783.21	839.60	839.60
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			16.00	2030.15	7785.63	4054.83
	WEIGHTED AVERAGE FOR THE YEAR			75.00	2554.15	2946.58	2281.82
===== 614-84100		Traf Sig Ped Pole Alum		Each	=====	=====	=====
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	2200.00	1166.67	945.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	2000.00	1793.57	1600.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	2066.67	1682.94	1381.67
	WEIGHTED AVERAGE FOR THE YEAR			3.00	2066.67	1682.94	1381.67
===== 614-85001		Impact Atten		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	17500.00	18726.67	20268.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	2.00	25000.00	45000.00	50000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4.00	21250.00	29236.00	35134.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1.00	7000.00	23596.50	16000.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	7000.00	23596.50	16000.00
	WEIGHTED AVERAGE FOR THE YEAR			5.00	18400.00	27624.71	31307.20
===== 614-85520		Paint Traf Sig Pole		Each	=====	=====	=====
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	8.00	600.00	1500.00	1500.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			8.00	600.00	1500.00	1500.00
	WEIGHTED AVERAGE FOR THE YEAR			8.00	600.00	1500.00	1500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 498

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-86006		Telemetry (Master)		Each			
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	4.00	3000.00	3250.00	3500.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	3000.00	3250.00	3500.00
	WEIGHTED AVERAGE FOR THE YEAR			4.00	3000.00	3250.00	3500.00
===== 614-86007		Serial to IP Converter		Each			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	1650.00	1816.46	1635.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	1650.00	1816.46	1635.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	1000.00	1296.43	1200.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	1000.00	1296.43	1200.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	1325.00	1452.44	1417.50
===== 614-86009		Connected Veh Roadside Unit (Inst Only)		Each			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	7.00	250.00	3115.48	1100.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	407.00	1850.00	1958.67	866.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			414.00	1822.95	1978.23	869.96
	WEIGHTED AVERAGE FOR THE YEAR			414.00	1822.95	1978.23	869.96
===== 614-86105		Telemetry (Field)		Each			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	2810.00	3365.00	3595.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	2810.00	3365.00	3595.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	4.00	3000.00	3950.00	5500.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	3000.00	3950.00	5500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 499

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-86105		Telemetry (Field)		Each	=====	=====	=====
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	3500.00	4193.33	3700.00
FSAL211-098		SH 121 & 1ST AVE	11/19/20	1.00	3500.00	3136.33	775.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	3500.00	3664.83	2237.50
		WEIGHTED AVERAGE FOR THE YEAR		8.00	3077.50	3688.95	4208.13
===== 614-86248		Traf Ctrler (Type 2070LC)		Each	=====	=====	=====
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	20000.00	5893.20	5467.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	20000.00	5893.20	5467.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	5000.00	6893.83	6710.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	4833.33	6371.50	6165.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	4875.00	6617.30	6301.25
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	5.00	6500.00	6850.00	6200.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	6000.00	7295.14	6600.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6.00	6416.67	7033.29	6266.67
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	5000.00	6281.00	5978.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	3.00	7000.00	6790.00	6080.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	6500.00	6586.40	6054.50
		WEIGHTED AVERAGE FOR THE YEAR		16.00	7750.00	6608.45	6122.31
===== 614-86250		Ctrler (Ramp Metering)		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	2000.00	2036.54	1865.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	2000.00	2036.54	1865.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 500

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-86250		Ctrlr (Ramp Metering)		Each			
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	2000.00	11830.71	11000.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	2000.00	11830.71	11000.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	2000.00	8892.46	6432.50
===== 614-86737		Surface Sensor		Each			
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	60167.20	64498.67	64498.67
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	60167.20	64498.67	64498.67
	WEIGHTED AVERAGE FOR THE YEAR			1.00	60167.20	64498.67	64498.67
===== 614-86741		Weather Monitor System		Each			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2.00	80000.00	57472.67	55668.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	80000.00	57472.67	55668.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	80000.00	57472.67	55668.00
===== 614-86748		Ctrlr (Ty 2070)		Each			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	5000.00	6616.67	5500.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	5000.00	6616.67	5500.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	5000.00	6616.67	5500.00
===== 614-86752		Fold-Over Tower (ITS)		Each			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	31000.00	38261.32	38261.32
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	31000.00	38261.32	38261.32
	WEIGHTED AVERAGE FOR THE YEAR			1.00	31000.00	38261.32	38261.32

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 501

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-86800		Uninterrupted Power Supply		Each	=====		
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	7250.00	7310.00	6255.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	12000.00	6565.20	6200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	9625.00	6844.50	6227.50
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	12000.00	7040.30	6847.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	7933.33	5962.00	5890.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	8950.00	6469.43	6129.38
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2.00	10000.00	6875.00	5500.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	15000.00	6769.29	6100.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	11666.67	6807.73	5700.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	4000.00	6565.50	6527.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	9000.00	14991.33	14072.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	70000.00	146753.00	138056.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	4.00	9000.00	6105.00	5210.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	8.00	10736.73	11509.68	11509.68
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		19.00	25520.73	50899.50	43357.71
		WEIGHTED AVERAGE FOR THE YEAR		30.00	19806.46	25637.15	29677.46
===== 614-87006		Fiber Optic Term Panel (6 Fiber)		Each	=====		
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	2.00	700.00	631.20	597.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	700.00	631.20	597.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1.00	838.71	838.71	838.71
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	838.71	838.71	838.71

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87006		Fiber Optic Term Panel (6 Fiber)		Each			
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2.00	1000.00	1419.50	618.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	1000.00	1419.50	618.50
		WEIGHTED AVERAGE FOR THE YEAR		5.00	847.74	921.63	653.94
===== 614-87010		Fiber Optic Cable (S Mode) (12 Fiber)		Lin Foot			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2,400.00	10.00	5.47	5.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	130.00	12.00	3.17	2.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1,230.00	3.50	6.91	0.99
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	300.00	20.00	10.25	10.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	690.00	7.50	2.44	2.41
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1,760.00	10.80	4.76	4.50
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		6,510.00	9.22	5.10	4.00
IM0761-226		I76/SH52 Interchange	04/02/20	150.00	9.00	36.58	36.04
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	500.00	9.50	5.62	5.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	300.00	4.83	6.67	6.25
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	100.00	5.00	3.42	3.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	35.00	20.00	16.67	19.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	750.00	15.00	2.84	2.50
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	175.00	7.00	8.24	10.21
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,010.00	10.56	7.97	7.29
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	7,640.00	4.50	3.64	3.25
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2,115.00	10.00	4.75	4.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1,255.00	18.59	18.59	18.59
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	720.00	10.00	9.26	8.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3,650.00	5.00	5.35	5.35
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		15,380.00	6.78	4.61	5.35
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2,985.00	4.00	6.37	6.89

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 503

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87010		Fiber Optic Cable (S Mode) (12 Fiber)		Lin Foot	=====		
ITS ITS-003		ITS FIBER ON I-76	10/29/20	14,510.00	5.00	2.39	0.90
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	450.00	6.00	9.63	8.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	980.00	8.03	8.03	8.03
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	10,675.00	7.88	8.45	8.45
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			29,600.00	6.05	3.48	4.57
	WEIGHTED AVERAGE FOR THE YEAR			53,500.00	6.82	4.26	4.83
===== 614-87011		Fiber Optic Cable (S Mode) (24 Fiber)		Lin Foot	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	9,746.00	2.00	7.00	5.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			9,746.00	2.00	7.00	5.00
	WEIGHTED AVERAGE FOR THE YEAR			9,746.00	2.00	7.00	5.00
===== 614-87012		Fiber Optic Term Panel (12 Fiber)		Each	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	1000.00	1708.90	1565.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1.00	1200.00	530.00	635.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	6.00	700.00	810.82	1200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	400.00	1596.05	1733.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			10.00	720.00	1088.04	1286.60
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	1000.00	1026.03	1001.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	916.67	1070.00	860.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	1300.00	1107.00	1175.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	1400.00	798.20	796.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			6.00	1075.00	1006.01	925.33
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	6.00	1000.00	912.61	558.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	900.00	933.50	867.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	7500.00	1209.00	1100.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			11.00	2154.55	988.95	740.82

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 504

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87012		Fiber Optic Term Panel (12 Fiber)		Each			
ITS ITS0-003		ITS FIBER ON I-76	10/29/20	10.00	1000.00	2300.95	625.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	1000.00	1336.00	794.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	1000.00	1128.67	1064.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		12.00	1000.00	2190.85	675.67
		WEIGHTED AVERAGE FOR THE YEAR		39.00	1265.38	1419.48	889.10
===== 614-87015		Buffer Tube Fan Out Kit		Each			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	300.00	332.82	305.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1.00	120.00	251.67	125.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	600.00	319.44	316.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	405.00	312.02	265.50
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	300.00	169.39	165.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	933.33	285.93	145.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	150.00	643.67	407.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	650.00	406.33	250.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	3.00	300.00	305.30	350.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		9.00	533.33	306.79	256.33
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	6.00	150.00	106.61	126.50
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	350.00	155.00	150.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	400.00	155.71	140.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		10.00	235.00	119.55	134.90
		WEIGHTED AVERAGE FOR THE YEAR		23.00	381.30	223.67	205.13
===== 614-87020		Optical Transceiver		Each			
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	1000.00	9142.50	9385.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.00	1000.00	9142.50	9385.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	1000.00	9142.50	9385.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 505

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87024		Fiber Optic Term Panel (24 Fiber)		Each			
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	1500.00	1145.67	2200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	1500.00	1145.67	2200.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	1700.00	2907.67	1630.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	37.00	1500.00	1402.75	898.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	2.00	1500.00	1452.00	1500.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.00	1000.00	2450.00	1900.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		41.00	1492.68	1446.32	969.66
STM094A-038		SH94 WB PASSING LANE	09/01/20	3.00	1094.86	1094.86	1094.86
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	1094.86	1094.86	1094.86
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	11.00	2000.00	1397.79	818.36
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	3.00	1000.00	2035.02	930.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	3125.00	1435.50	1381.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	10.00	876.57	939.68	939.68
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		29.00	1703.13	1500.13	968.75
		WEIGHTED AVERAGE FOR THE YEAR		75.00	1558.34	1445.35	1007.12
===== 614-87040		Cable Innerduct (1 In)		Lin Foot			
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	23,455.00	4.00	2.40	1.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		23,455.00	4.00	2.40	1.50
		WEIGHTED AVERAGE FOR THE YEAR		23,455.00	4.00	2.40	1.50
===== 614-87096		Fiber Optic Termi Panel (96 Fiber)		Each			
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	2.00	2500.00	5285.08	5432.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	2500.00	5285.08	5432.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	2500.00	5285.08	5432.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 506

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87144		Fiber Optic Termi Panel (144 Fiber)		Each	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	8000.00	9127.88	5000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	8000.00	9127.88	5000.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2.00	10000.00	13508.83	19781.50
ITS ITS0761-231		ITS FIBER ON I-76	10/29/20	2.00	7500.00	9144.17	5000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	8750.00	10599.06	12390.75
		WEIGHTED AVERAGE FOR THE YEAR		5.00	8600.00	10279.24	10912.60
===== 614-87300		TMS Building		Each	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	385000.00	312273.00	275000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	385000.00	312273.00	275000.00
ITS ITS0761-231		ITS FIBER ON I-76	10/29/20	1.00	300000.00	280855.79	169000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	300000.00	280855.79	169000.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	342500.00	295136.34	222000.00
===== 614-87310		TMS Building Equip		LUMP SUM	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	40000.00	71765.00	23000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	40000.00	71765.00	23000.00
ITS ITS0761-231		ITS FIBER ON I-76	10/29/20	1.00	75000.00	65336.83	25000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	75000.00	65336.83	25000.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	57500.00	68258.73	24000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87312		Traffic Management Sys Bldg Generator		LUMP SUM	=====		
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	25000.00	53368.00	62000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	25000.00	53368.00	62000.00
ITS ITS0761-231		ITS FIBER ON I-76	10/29/20	1.00	50000.00	62462.83	39000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	50000.00	62462.83	39000.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	37500.00	58328.82	50500.00
===== 614-87314		Traffic Management Sys Bldg HVAC		Each	=====		
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	25000.00	22565.20	6500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	25000.00	22565.20	6500.00
ITS ITS0761-231		ITS FIBER ON I-76	10/29/20	1.00	25000.00	26835.50	14000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	25000.00	26835.50	14000.00
		WEIGHTED AVERAGE FOR THE YEAR		2.00	25000.00	24894.45	10250.00
===== 614-87316		Traffic Management Sys Bldg UPS		Each	=====		
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	40000.00	11926.33	4259.00
ITS ITS0761-231		ITS FIBER ON I-76	10/29/20	1.00	25000.00	49102.15	42000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	32500.00	36710.21	23129.50
		WEIGHTED AVERAGE FOR THE YEAR		2.00	32500.00	36710.21	23129.50
===== 614-87319		PLC Control Unit		Each	=====		
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	5000.00	52818.00	48986.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.00	5000.00	52818.00	48986.00
		WEIGHTED AVERAGE FOR THE YEAR		5.00	5000.00	52818.00	48986.00



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 508

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87320		CCTV		Each =====			
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	4.00	4500.00	4840.80	4500.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	6000.00	4900.00	4700.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	5000.00	8903.20	8400.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	5000.00	5979.11	5525.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	4800.00	6860.79	6682.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	5666.67	6126.20	6370.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	5300.00	13051.67	10570.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.00	5200.00	6250.00	6500.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	5000.00	5129.40	5170.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7.00	5328.57	6937.93	6861.79
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	7.00	5000.00	5078.98	4056.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	5.00	5500.00	5045.00	4590.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	15000.00	5460.33	4606.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	4857.16	4857.16	4857.16
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	5000.00	7165.43	6500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		18.00	6789.68	5325.46	4520.80
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	9.00	6000.00	5410.49	5261.56
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	6000.00	4834.00	4592.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	19.00	2750.00	9645.00	9750.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	4460.67	4781.80	4781.80
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		33.00	3942.20	7548.72	7767.37
		WEIGHTED AVERAGE FOR THE YEAR		66.00	4994.05	6438.89	6514.09
===== 614-87321		CCTV (Inst)		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	600.00	4609.24	5000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	600.00	4609.24	5000.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 509

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	614-87321	CCTV (Inst)		Each	=====	=====	=====
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	2.00	2000.00	1150.80	928.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	2000.00	1150.80	928.00
		WEIGHTED AVERAGE FOR THE YEAR		4.00	1300.00	3279.07	2964.00
=====	614-87325	CCTV Pole		Each	=====	=====	=====
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	7.00	20000.00	7560.92	4497.27
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		7.00	20000.00	7560.92	4497.27
		WEIGHTED AVERAGE FOR THE YEAR		7.00	20000.00	7560.92	4497.27
=====	614-87333	CCTV Camera (Traf Surveil)		Each	=====	=====	=====
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	8000.00	10700.00	6600.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	8000.00	10700.00	6600.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	9000.00	5923.00	5796.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	4460.67	4781.80	4781.80
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	5973.78	5466.52	5119.87
		WEIGHTED AVERAGE FOR THE YEAR		4.00	6480.34	7429.08	5489.90
=====	614-87350	Test Fiber Optic Cable		LUMP SUM	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	7500.00	7678.33	2535.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1.00	5000.00	921.67	1675.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	20000.00	20177.80	9000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	10000.00	11960.00	11500.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	1900.00	9327.88	10800.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5.00	8880.00	10781.46	7102.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87350		Test Fiber Optic Cable		LUMP SUM	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	5000.00	5888.62	6809.44
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	10000.00	6093.62	5940.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	18000.00	3088.90	3100.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	550.00	1482.33	1240.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	1.00	20000.00	57545.00	77235.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	7500.00	7490.00	7490.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	1.00	10000.00	16123.00	7500.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	4500.00	3449.60	4738.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		8.00	9443.75	12200.44	14256.56
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	1.00	15000.00	9265.50	7114.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	10000.00	9877.50	7755.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1.00	9965.05	9965.05	9965.05
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	25000.00	12787.43	11300.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	20000.00	16573.67	10700.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	35870.00	38380.90	38380.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6.00	19305.84	13593.39	14202.49
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	25000.00	29488.33	31465.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	1.00	12500.00	20625.83	8500.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	2000.00	2982.25	3454.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	5000.00	9360.50	8171.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	6000.00	5265.00	8130.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	9544.50	9544.50	9544.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	12344.65	13233.35	13233.35
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		7.00	10341.31	14535.68	11785.41
		WEIGHTED AVERAGE FOR THE YEAR		26.00	11852.85	12652.34	12202.89
===== 614-87364		CCTV Pole w Low Dev (50 Ft)		Each	=====		
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	4.00	20000.00	23269.60	24000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	20000.00	23269.60	24000.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 511

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87364		CCTV Pole w Low Dev (50 Ft)		Each	=====		
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	6.00	25000.00	20355.11	17130.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			6.00	25000.00	20355.11	17130.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	7074.84	7584.16	7584.16
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	7074.84	7584.16	7584.16
	WEIGHTED AVERAGE FOR THE YEAR			12.00	20345.81	20919.73	17829.03
===== 614-87402		Brkaway Taper ITS Pole Steel (40 Ft)		Each	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3.00	3584.10	3842.12	3842.12
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	3584.10	3842.12	3842.12
	WEIGHTED AVERAGE FOR THE YEAR			3.00	3584.10	3842.12	3842.12
===== 614-87448		Fiber Optic Cable (S Mode) (48 S)		Lin Foot	=====		
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	4,800.00	6.00	2.49	1.01
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4,800.00	6.00	2.49	1.01
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	68,400.00	6.00	2.60	3.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			68,400.00	6.00	2.60	3.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	8,040.00	5.00	1.96	1.50
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			8,040.00	5.00	1.96	1.50
	WEIGHTED AVERAGE FOR THE YEAR			81,240.00	5.90	2.50	2.73

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 512

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87496		Fiber Optic Cable (S Mode) (96 S)		Lin Foot	=====		
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	168,260.00	2.25	2.43	1.42
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	6,800.00	6.00	5.77	5.50
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	12,280.00	9.50	2.48	2.37
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		187,340.00	2.86	2.51	1.63
IM0761-226		I76/SH52 Interchange	04/02/20	5,300.00	4.00	3.85	4.06
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	99,745.00	4.00	3.08	1.75
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		105,045.00	4.00	3.13	1.87
STM094A-038		SH94 WB PASSING LANE	09/01/20	47,760.00	3.22	3.22	3.22
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,500.00	6.00	11.00	10.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	8,000.00	3.00	5.32	7.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		57,260.00	3.26	4.94	3.93
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	329,730.00	2.50	2.51	1.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		329,730.00	2.50	2.51	1.50
		WEIGHTED AVERAGE FOR THE YEAR		679,375.00	2.90	2.67	1.80
===== 614-87498		Fiber Optic Cable (S Mode) (144 S)		Lin Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	18,000.00	6.00	5.10	4.95
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		18,000.00	6.00	5.10	4.95
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	211,085.00	3.00	3.53	3.56
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		211,085.00	3.00	3.53	3.56
		WEIGHTED AVERAGE FOR THE YEAR		229,085.00	3.24	3.82	3.67

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87499 Fiber Optic Cable (S Mode) (Inst) Lin Foot =====							
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	24,760.00	3.20	3.21	3.21
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		24,760.00	3.20	3.21	3.21
-----							
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	65,445.00	4.00	4.28	4.28
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		65,445.00	4.00	4.28	4.28
		WEIGHTED AVERAGE FOR THE YEAR		90,205.00	3.78	3.99	3.99
=====							
===== 614-87502 Fiber Optic Cable (S Mode)(168 S) Lin Foot =====							
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	22,120.00	6.00	6.42	6.42
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		22,120.00	6.00	6.42	6.42
		WEIGHTED AVERAGE FOR THE YEAR		22,120.00	6.00	6.42	6.42
=====							
===== 614-87512 Splice FO Cable (12 S) Each =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	1700.00	1250.21	1145.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	1700.00	1250.21	1145.00
-----							
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	1600.00	2092.71	2035.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	2660.00	1688.17	1735.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	2200.00	1656.33	2100.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	3000.00	1981.20	1617.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		6.00	2463.33	1872.41	1826.17
-----							
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	2000.00	1600.00	1200.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3.00	2000.00	1600.00	1200.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	2248.00	1769.44	1570.20
=====							

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 514

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87524		Splice FO Cable (24 Strand)		Each			
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	2500.00	19632.00	14830.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	2500.00	19632.00	14830.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	2500.00	19632.00	14830.00
===== 614-87596		Splice Fiber Optic Cable (96 Strand)		Each			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3.00	1000.00	4812.47	5350.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	1000.00	4812.47	5350.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	1000.00	4812.47	5350.00
===== 614-87612		Term FO Cable (12 S)		Each			
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	3000.00	994.40	416.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	3000.00	994.40	416.00
	WEIGHTED AVERAGE FOR THE YEAR			1.00	3000.00	994.40	416.00
===== 614-87690		Ethernet Switch		Each			
NHPP0253-265 SHE 0703-461		I-25 AT ERIE PARKWAY ON AND O I-70 and Kipling North Phase	01/09/20 03/26/20	2.00 2.00	5000.00 4510.00	4151.67 7984.00	3655.00 7520.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4.00	4755.00	6546.88	5587.50
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	3500.00	3084.50	1100.28
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	3500.00	3084.50	1100.28
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	5000.00	4779.00	4785.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	5000.00	4779.00	4785.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 515

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87690		Ethernet Switch		Each	=====	=====	=====
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	5000.00	2758.33	3715.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	5000.00	2758.33	3715.00
		WEIGHTED AVERAGE FOR THE YEAR		9.00	4724.44	5075.07	4613.36
===== 614-87691		Ethernet Switch Type I		Each	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	5000.00	7663.87	8700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	5000.00	7663.87	8700.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.00	6500.00	5250.00	4500.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	6500.00	5250.00	4500.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	1.00	5000.00	10788.00	14978.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	5000.00	10788.00	14978.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2.00	3500.00	12529.92	21531.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	2.00	3750.00	5460.17	5000.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	6.00	4000.00	3819.00	3192.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	3850.00	5817.88	7221.40
		WEIGHTED AVERAGE FOR THE YEAR		14.00	4285.71	6690.93	7792.29
===== 614-87692		Ethernet Switch Type II		Each	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	4.00	4500.00	5194.54	9100.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 516

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87692		Ethernet Switch Type II		Each =====			
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	3500.00	10509.45	11350.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		6.00	4166.67	7556.72	9850.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	4000.00	9337.90	9130.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	3700.00	7140.75	7750.00
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		4.00	3775.00	8174.70	8095.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	6.00	5000.00	4925.92	3978.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	5.00	4000.00	5200.00	4400.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	5.00	4636.66	4636.66	4636.66
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	2000.00	8386.00	7600.00
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		18.00	4287.96	5691.08	4680.63
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	11.00	5000.00	5064.88	1106.46
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	9.00	4500.00	11178.63	5000.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	8.00	4000.00	3631.00	2955.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	5750.00	6307.50	3345.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	5.00	3000.00	7953.50	8037.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12.00	6483.53	6950.29	6950.29
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		46.00	4914.18	7635.76	4516.19
	WEIGHTED AVERAGE FOR THE YEAR			74.00	4639.67	7164.83	5182.11
===== 614-87693		Ethernet Switch Type III		Each =====			
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	7000.00	4447.22	9500.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		2.00	7000.00	4447.22	9500.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	42.00	7000.00	3281.25	1622.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 517

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87693		Ethernet Switch Type III		Each =====			
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	7000.00	8042.40	9730.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		43.00	7000.00	3418.86	1810.56
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	6000.00	7774.33	7935.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	6000.00	7774.33	7935.00
ITS ITS0-003		ITS FIBER ON I-76	10/29/20	3.00	5000.00	5535.17	9000.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		3.00	5000.00	5535.17	9000.00
		WEIGHTED AVERAGE FOR THE YEAR		49.00	6857.14	3720.05	2689.57
===== 614-87697		Ethernet Agg Switch Type I		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	10000.00	9696.25	8875.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	10000.00	12276.73	8700.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	10000.00	11309.05	8787.50
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	33000.00	7316.33	3049.00
ITS ITS0-003		ITS FIBER ON I-76	10/29/20	1.00	30000.00	32123.33	27500.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	31500.00	23854.33	15274.50
		WEIGHTED AVERAGE FOR THE YEAR		4.00	20750.00	17950.67	12031.00
===== 614-87698		Ethernet Agg Switch Type II		Each =====			
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	25000.00	21164.58	9200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	25000.00	21164.58	9200.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	25000.00	21164.58	9200.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 614-87699		Ethernet Agg Switch Type III		Each	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	35000.00	28350.78	9700.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		1.00	35000.00	28350.78	9700.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	35000.00	28350.78	9700.00
===== 614-87700		Ethernet Router		Each	=====	=====	=====
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	14.00	100.00	593.50	62.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		14.00	100.00	593.50	62.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	1000.00	2109.33	3755.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		1.00	1000.00	2109.33	3755.00
		WEIGHTED AVERAGE FOR THE YEAR		15.00	160.00	670.58	308.20
===== 614-87704		Ethernet Radio (Single Client)		Each	=====	=====	=====
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	3500.00	3361.67	1585.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		2.00	3500.00	3361.67	1585.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	3000.00	3098.89	2634.10
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1.00	3000.00	3098.89	2634.10
		WEIGHTED AVERAGE FOR THE YEAR		3.00	3333.33	3220.17	1934.70
===== 614-87708		Cellular Modem (CDMA)		Each	=====	=====	=====
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	7.00	3000.00	2971.00	1243.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		7.00	3000.00	2971.00	1243.00
		WEIGHTED AVERAGE FOR THE YEAR		7.00	3000.00	2971.00	1243.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 519

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	615-00030	Emb Prot Ty 3		Each	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	51.00	1650.00	2021.21	2523.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	6.00	1300.00	1484.94	1400.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		57.00	1613.16	1919.06	2404.79
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	2.00	2000.00	1287.56	1200.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	2000.00	1287.56	1200.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	2000.00	4699.14	1500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	2000.00	4699.14	1500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	33.00	1149.78	1277.71	1277.71
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		33.00	1149.78	1277.71	1277.71
		WEIGHTED AVERAGE FOR THE YEAR		93.00	1461.21	1866.14	1969.22
=====	615-00050	Emb Prot Ty 5		Each	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	12.00	2200.00	3051.48	6146.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	1000.00	1977.00	285.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	6.00	3000.00	1460.00	1500.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	3000.00	2716.67	2500.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	7.00	1800.00	3183.09	3300.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		28.00	2285.71	2885.31	3969.18
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	1500.00	2938.19	1017.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	3.00	4200.00	2322.04	1100.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 520

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	615-00050	Emb Prot Ty 5		Each			
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			5.00	3120.00	2549.05	1066.80
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2.00	5000.00	3975.00	4950.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	1.00	1900.00	3321.43	100.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	3966.67	3559.09	3333.33
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	8.00	3500.00	3149.50	3102.97
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	2735.90	2735.90	2735.90
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			10.00	3347.18	3117.69	3029.56
	WEIGHTED AVERAGE FOR THE YEAR			46.00	2716.78	2888.87	3407.97
=====	615-21509	15 In Sl Hdgate (9 Ft)		Each			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4.00	2681.46	1768.83	1768.83
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	2681.46	1768.83	1768.83
	WEIGHTED AVERAGE FOR THE YEAR			4.00	2681.46	1768.83	1768.83
=====	615-50000	Parshall Flume		Each			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	8559.81	11223.13	11223.13
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	8559.81	11223.13	11223.13
	WEIGHTED AVERAGE FOR THE YEAR			1.00	8559.81	11223.13	11223.13
=====	615-52412	24x12 In Parshall Flume		Each			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	8803.45	11223.13	11223.13
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	8803.45	11223.13	11223.13
	WEIGHTED AVERAGE FOR THE YEAR			2.00	8803.45	11223.13	11223.13

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 521

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 616-23240		24 In Plastic Siphon Pipe		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	688.00	185.20	205.65	205.65
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			688.00	185.20	205.65	205.65
	WEIGHTED AVERAGE FOR THE YEAR			688.00	185.20	205.65	205.65
===== 616-30018		18 In Trash Guard		Each	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	735.44	1228.97	1228.97
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	735.44	1228.97	1228.97
	WEIGHTED AVERAGE FOR THE YEAR			1.00	735.44	1228.97	1228.97
===== 616-30024		24 In Trash Guard		Each	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	5.00	835.44	1299.62	1299.62
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			5.00	835.44	1299.62	1299.62
	WEIGHTED AVERAGE FOR THE YEAR			5.00	835.44	1299.62	1299.62
===== 616-30030		30 In Trash Guard		Each	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	935.44	1369.13	1369.13
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	935.44	1369.13	1369.13
	WEIGHTED AVERAGE FOR THE YEAR			1.00	935.44	1369.13	1369.13
===== 616-30036		36 In Trash Guard		Each	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	3.00	1353.16	1722.21	1722.21
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			3.00	1353.16	1722.21	1722.21
	WEIGHTED AVERAGE FOR THE YEAR			3.00	1353.16	1722.21	1722.21
===== 616-30060		60 In Trash Guard		Each	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	1970.88	2968.85	2968.85
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	1970.88	2968.85	2968.85
	WEIGHTED AVERAGE FOR THE YEAR			1.00	1970.88	2968.85	2968.85

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 522

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	618-00142	Prestress Conc I (BT42)		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	180.20	250.00	679.18	545.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		180.20	250.00	679.18	545.00
		WEIGHTED AVERAGE FOR THE YEAR		180.20	250.00	679.18	545.00
=====	618-00154	Prestress Conc I (BT54)		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	3,592.00	300.00	363.76	359.25
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		3,592.00	300.00	363.76	359.25
		WEIGHTED AVERAGE FOR THE YEAR		3,592.00	300.00	363.76	359.25
=====	618-01145	Prestress Conc I (CBT45)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4,280.00	296.77	318.65	318.65
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		4,280.00	296.77	318.65	318.65
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2,152.00	363.13	363.13	363.13
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		2,152.00	363.13	363.13	363.13
		WEIGHTED AVERAGE FOR THE YEAR		6,432.00	318.97	333.53	333.53
=====	618-01154	Prestress Conc I (CBT54)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2,894.00	292.97	317.23	317.23
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		2,894.00	292.97	317.23	317.23
		WEIGHTED AVERAGE FOR THE YEAR		2,894.00	292.97	317.23	317.23
=====	618-01163	Prestress Conc I (CBT63)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,932.00	338.30	354.88	354.88
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1,932.00	338.30	354.88	354.88
		WEIGHTED AVERAGE FOR THE YEAR		1,932.00	338.30	354.88	354.88

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 523

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 618-01992		Prestress Conc Box (Depth Less Than 32")		Sq Foot	=====		
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	3,990.00	75.00	84.88	75.90
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	4,028.00	80.00	81.80	64.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		8,018.00	77.51	83.24	69.92
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	12,379.00	57.73	62.56	62.56
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		12,379.00	57.73	62.56	62.56
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	11,686.00	54.33	58.81	58.81
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		11,686.00	54.33	58.81	58.81
		WEIGHTED AVERAGE FOR THE YEAR		32,083.00	61.44	77.37	63.03
===== 618-06036		Prestress Conc Slab (Depth Gr Than 13")		Sq Foot	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	9,480.00	70.00	74.50	71.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		9,480.00	70.00	74.50	71.00
		WEIGHTED AVERAGE FOR THE YEAR		9,480.00	70.00	74.50	71.00
===== 619-00007		Connect To Existing Waterline		Each	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	9.00	4000.00	2308.13	1816.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		9.00	4000.00	2308.13	1816.00
		WEIGHTED AVERAGE FOR THE YEAR		9.00	4000.00	2308.13	1816.00
===== 619-06060		6 In Duct Iron Pipe		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	12.00	200.00	203.34	175.99
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		12.00	200.00	203.34	175.99
		WEIGHTED AVERAGE FOR THE YEAR		12.00	200.00	203.34	175.99



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	619-06100	10 In Duct Iron Pipe		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	20.00	188.82	251.36	251.36
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			20.00	188.82	251.36	251.36
	WEIGHTED AVERAGE FOR THE YEAR			20.00	188.82	251.36	251.36
=====	619-06120	12 In Duct Iron Pipe		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	40.00	232.60	209.52	209.52
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			40.00	232.60	209.52	209.52
	WEIGHTED AVERAGE FOR THE YEAR			40.00	232.60	209.52	209.52
=====	619-06240	24 In Duct Iron Pipe		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	434.00	396.93	401.46	401.46
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			434.00	396.93	401.46	401.46
	WEIGHTED AVERAGE FOR THE YEAR			434.00	396.93	401.46	401.46
=====	619-10300	30 In Weld Steel Pipe		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	60.00	500.00	541.79	541.79
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			60.00	500.00	541.79	541.79
	WEIGHTED AVERAGE FOR THE YEAR			60.00	500.00	541.79	541.79
=====	619-30320	4 In Galv Pipe		Lin Foot	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	21.00	200.00	372.50	355.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			21.00	200.00	372.50	355.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	315.00	20.00	95.00	60.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			315.00	20.00	95.00	60.00
	WEIGHTED AVERAGE FOR THE YEAR			336.00	31.25	112.34	78.44

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 525

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	619-30480	6 In Galv Pipe		Lin Foot	=====		
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	27.00	250.00	425.50	391.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		27.00	250.00	425.50	391.00
		WEIGHTED AVERAGE FOR THE YEAR		27.00	250.00	425.50	391.00
=====	619-50480	6 In Plastic Pipe		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	55.00	250.00	153.56	86.49
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		55.00	250.00	153.56	86.49
		WEIGHTED AVERAGE FOR THE YEAR		55.00	250.00	153.56	86.49
=====	619-50640	8 In Plastic Pipe		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	540.00	80.00	132.25	124.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		540.00	80.00	132.25	124.00
IM0761-226		I76/SH52 Interchange	04/02/20	77.00	275.00	150.21	121.99
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		77.00	275.00	150.21	121.99
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	107.00	358.94	345.33	345.33
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		107.00	358.94	345.33	345.33
		WEIGHTED AVERAGE FOR THE YEAR		724.00	141.96	138.79	156.50
=====	619-50800	10 In Plastic Pipe		Lin Foot	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	52.00	85.00	161.18	125.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		52.00	85.00	161.18	125.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 526

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 619-50800	10 In Plastic Pipe			Lin Foot	=====		
NHPP0253-283	I-25 Express Lanes Segment 6	09/18/20	30.00	144.13	193.68	193.68	
	WEIGHTED AVERAGE FOR THE THIRD QUARTER		30.00	144.13	193.68	193.68	
	WEIGHTED AVERAGE FOR THE YEAR		82.00	106.63	163.36	150.13	
===== 619-50801	10 In Plastic Pipe (Spec)			Lin Foot	=====		
NHPP0253-283	I-25 Express Lanes Segment 6	09/18/20	1.00	4734.96	4797.28	4797.28	
	WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	4734.96	4797.28	4797.28	
	WEIGHTED AVERAGE FOR THE YEAR		1.00	4734.96	4797.28	4797.28	
===== 619-50960	12 In Plastic Pipe			Lin Foot	=====		
NH050A-034	US50A PUEBLO WEST PURCELL INT	03/26/20	488.00	100.00	188.13	155.00	
	WEIGHTED AVERAGE FOR THE FIRST QUARTER		488.00	100.00	188.13	155.00	
NHPP0253-283	I-25 Express Lanes Segment 6	09/18/20	347.00	237.42	221.95	221.95	
	WEIGHTED AVERAGE FOR THE THIRD QUARTER		347.00	237.42	221.95	221.95	
	WEIGHTED AVERAGE FOR THE YEAR		835.00	157.11	190.89	182.82	
===== 619-50962	12 In Plastic Pipe (Fusible)			Lin Foot	=====		
NHPP0253-283	I-25 Express Lanes Segment 6	09/18/20	589.00	128.67	115.16	115.16	
	WEIGHTED AVERAGE FOR THE THIRD QUARTER		589.00	128.67	115.16	115.16	
	WEIGHTED AVERAGE FOR THE YEAR		589.00	128.67	115.16	115.16	
===== 619-51200	15 In Plastic Pipe			Lin Foot	=====		
NHPP0253-283	I-25 Express Lanes Segment 6	09/18/20	106.00	115.92	260.02	260.02	
	WEIGHTED AVERAGE FOR THE THIRD QUARTER		106.00	115.92	260.02	260.02	
	WEIGHTED AVERAGE FOR THE YEAR		106.00	115.92	260.02	260.02	

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 527

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 619-75048		6 In Gate Valve		Each			
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	3000.00	2128.20	2750.01
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		2.00	3000.00	2128.20	2750.01
		WEIGHTED AVERAGE FOR THE YEAR		2.00	3000.00	2128.20	2750.01
===== 619-75064		8 In Gate Valve		Each			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	1959.26	2457.79	2457.79
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		2.00	1959.26	2457.79	2457.79
		WEIGHTED AVERAGE FOR THE YEAR		2.00	1959.26	2457.79	2457.79
===== 619-75096		12 In Gate Valve		Each			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4.00	3399.07	4188.05	4188.05
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		4.00	3399.07	4188.05	4188.05
		WEIGHTED AVERAGE FOR THE YEAR		4.00	3399.07	4188.05	4188.05
===== 619-78048		6 In Fire Hydrant		Each			
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	7000.00	5987.45	4923.77
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1.00	7000.00	5987.45	4923.77
		WEIGHTED AVERAGE FOR THE YEAR		1.00	7000.00	5987.45	4923.77
===== 620-00001		Field Office (CL 1)		Each			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	15000.00	24000.00	24000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	18000.00	23500.00	20500.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		2.00	16500.00	23571.43	22250.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1.00	20000.00	23500.00	25000.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 528

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 620-00001		Field Office (CL 1)		Each =====			
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	15000.00	37268.33	20805.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	1.00	23400.00	16548.67	20000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	19466.67	26056.38	21935.00
	WEIGHTED AVERAGE FOR THE YEAR			5.00	18280.00	24896.73	22061.00
===== 620-00002		Field Office (CL 2)		Each =====			
STA0142-066		SH 14 New Raymer West	01/09/20	1.00	18000.00	19014.31	18053.24
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	22000.00	36166.67	40000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	1.00	18000.00	31592.66	40000.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	1.00	20000.00	17500.00	15000.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	20000.00	24606.07	21212.13
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	1.00	30000.00	48641.58	68000.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	55000.00	35000.00	20000.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	25000.00	21985.40	16670.79
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1.00	23000.00	27000.00	20000.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	1.00	25000.00	24327.82	22000.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1.00	26000.00	17253.19	16000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	1.00	25000.00	20432.94	26000.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	30000.00	30560.00	15000.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	30000.00	15575.00	13000.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	28000.00	19780.00	28500.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1.00	27000.00	46250.63	32751.88
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	1.00	20000.00	23840.00	30000.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	40000.00	44000.00	44000.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	1.00	35000.00	20625.89	24675.30
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	30000.00	33644.78	13843.36
CC080-037		VARIOUS ADA RAMP ALONG NORTH	03/05/20	1.00	25000.00	8506.25	10000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	40000.00	77580.00	100000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	22000.00	92592.19	95000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	28000.00	23000.00	22600.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			24.00	27583.33	36761.21	31346.11
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	30000.00	25555.93	32485.84
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	1.00	24000.00	23790.00	30000.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	22500.00	59158.30	53000.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	35000.00	28400.00	25000.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1.00	25000.00	25749.84	20200.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	25000.00	36250.00	49500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 529

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 620-00002      Field Office (CL 2)      Each =====							
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	16000.00	31666.67	18000.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	12000.00	38470.00	28910.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	1.00	20000.00	24206.25	16500.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	25000.00	22674.63	11000.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				10.00	23450.00	31981.52	28459.58
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1.00	25000.00	31762.00	33000.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.00	30000.00	18099.00	22828.92
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1.00	29318.18	29326.95	40000.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1.00	15000.00	38873.62	24368.08
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	35000.00	31403.63	52500.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	30000.00	47288.14	34150.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				6.00	27386.36	32890.68	34474.50
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	30000.00	38416.67	30000.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	2.00	25000.00	25714.00	37320.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	40000.00	45137.33	28412.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1.00	30000.00	29439.73	47560.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	30000.00	66151.00	15137.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1.00	25000.00	29319.92	26000.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	1.00	25000.00	20400.45	16316.47
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	40000.00	64360.00	42550.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				9.00	30000.00	37782.40	31179.50
WEIGHTED AVERAGE FOR THE YEAR				49.00	27159.55	35117.73	31109.49
=====							
===== 620-00005      Field Office (Spec)      Each =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	30000.00	141622.03	192900.00
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	15000.00	29654.00	47308.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	20000.00	32800.00	16000.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	27000.00	44264.00	32350.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				4.00	23000.00	57966.27	72139.50
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	50000.00	97943.93	71500.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 530

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	620-00005	Field Office (Spec)		Each	=====	=====	=====
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	50000.00	97943.93	71500.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	20000.00	56813.33	54440.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	30000.00	44766.67	45000.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	20000.00	26372.00	6208.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	1.00	30000.00	40352.67	40500.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	41243.01	41243.01	41243.01
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5.00	28248.60	40894.93	37478.20
	WEIGHTED AVERAGE FOR THE YEAR			10.00	28324.30	60150.66	54744.90
=====	620-00011	Field Lab (CL 1)		Each	=====	=====	=====
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	17000.00	22966.67	18000.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1.00	17000.00	22966.67	18000.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1.00	20000.00	23500.00	25000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	20000.00	23500.00	25000.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	18500.00	23100.00	21500.00
=====	620-00012	Field Lab (CL 2)		Each	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	1.00	13000.00	18008.25	15000.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	25000.00	61281.82	70700.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	22000.00	34308.33	29000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	1.00	16000.00	18736.50	20000.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	1.00	20000.00	14065.00	11380.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	15000.00	22555.96	19111.92
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	30000.00	22500.00	20000.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	30000.00	22768.32	13336.63
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	20000.00	20100.00	8500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	620-00012	Field Lab (CL 2)		Each =====			
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1.00	23000.00	23000.00	20000.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	1.00	20000.00	21906.87	19000.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1.00	18000.00	14597.84	15000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	1.00	20000.00	17079.68	24000.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	10000.00	14325.00	12000.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	27000.00	24636.67	31950.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1.00	25000.00	42383.93	31151.79
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	1.00	20000.00	21465.00	27000.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	1.00	20000.00	18502.90	22639.50
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	1.00	23000.00	19625.00	26000.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	28000.00	21363.22	15872.38
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	40000.00	47356.67	45000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	25000.00	57563.04	85000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	26000.00	21815.50	22600.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	20000.00	35032.00	28610.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				24.00	22333.33	29299.88	26368.84
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	20000.00	22371.20	27071.53
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	1.00	22000.00	20695.00	28000.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	25000.00	40769.11	37100.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	25000.00	19500.00	800.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1.00	28000.00	25049.80	18200.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	50000.00	29300.00	36600.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	175000.00	48434.84	60500.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	11000.00	34190.00	18070.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	1.00	18000.00	18683.13	10700.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	26000.00	22921.13	9800.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				10.00	40000.00	29734.50	24684.15
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.00	20000.00	13150.95	18466.87
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1.00	25278.20	23865.87	20000.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1.00	17430.30	17430.30	17430.30
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	10000.00	24879.16	42450.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	30000.00	34925.62	9470.70
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	17000.00	20542.73	20542.73
WEIGHTED AVERAGE FOR THE THIRD QUARTER				6.00	19951.42	24191.72	21393.43
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	15000.00	48500.00	30000.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 620-00012 Field Lab (CL 2) Each =====							
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	2.00	21500.00	19284.00	37320.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	20000.00	41323.33	35970.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	26000.00	32113.33	40000.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1.00	30000.00	28186.11	36700.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1.00	25000.00	27209.93	24000.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	1.00	20000.00	16420.33	17481.93
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	1.00	25000.00	33158.56	38750.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	35000.00	45976.67	33900.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	17000.00	9722.56	
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				11.00	23272.73	30339.43	31014.95
WEIGHTED AVERAGE FOR THE YEAR				51.00	25719.77	28867.10	26455.27
===== 620-00015 Field Lab (State Furn) Each =====							
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	1.00	3000.00	8415.76	4000.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1.00	8800.00	4339.95	4000.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				2.00	5900.00	6785.43	4000.00
WEIGHTED AVERAGE FOR THE YEAR				2.00	5900.00	6785.43	4000.00
===== 620-00020 Sanitary Facility Each =====							
STA0142-066		SH 14 New Raymer West	01/09/20	1.00	2000.00	5531.00	10000.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	3500.00	1907.59	2500.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1.00	1215.00	2076.67	1630.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	2000.00	2500.00	2500.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	2744.00	26570.24	28013.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	2500.00	3444.17	5000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	1.00	2000.00	4050.16	2500.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	1.00	5000.00	3940.00	4130.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	2.00	1000.00	5650.32	6300.63
PWQM240-172		El Paso County, north Colorad	01/23/20	2.00	2500.00	1552.50	2975.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	2.00	2500.00	250.00	250.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	1.00	5000.00	10339.89	3500.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	3.00	5000.00	2500.00	2000.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	3000.00	7492.39	5834.77
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	2000.00	4981.42	2000.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	2000.00	1720.00	1300.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2.00	2000.00	7500.00	9000.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	1.00	7000.00	9094.67	6000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	620-00020	Sanitary Facility		Each =====			
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	2000.00	1972.33	1284.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2.00	2500.00	5667.54	6000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	1.00	3000.00	7373.18	7000.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	4000.00	10887.50	10000.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	1500.00	1950.00	900.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	2.00	2800.00	1890.00	2570.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1.00	3000.00	8583.50	8750.50
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	2.00	5000.00	5495.00	5000.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	2500.00	3200.00	3200.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	1.00	5000.00	1758.98	1860.30
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	1.00	2000.00	3375.00	5000.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	2.00	2500.00	1844.01	2434.83
STRR300-249		Grand and Jackson Counties AD	03/05/20	1.00	2500.00	3350.00	3000.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	1.00	2500.00	1387.50	1000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	3500.00	5941.67	2900.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2.00	2500.00	7759.16	11000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	2000.00	1532.50	1525.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	3000.00	3273.00	1925.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		49.00	2919.57	4920.16	4573.74
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	5000.00	5801.36	4629.23
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	1.00	3000.00	3515.00	2000.00
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	1500.00	5516.98	5618.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	2000.00	2850.00	5000.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1.00	5000.00	6034.94	6840.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	2.00	2500.00	2812.50	3125.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	2.00	3000.00	3000.00	3000.00
SFTY2254-091		225 Ramp Improvements	04/09/20	2.00	3500.00	2180.00	2860.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	12000.00	8896.89	16500.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	600.00	2557.00	700.00
CL1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	2000.00	3816.67	6000.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	2000.00	9611.67	7230.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2.00	2000.00	1222.25	1500.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	2.00	2000.00	1366.67	800.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	3000.00	2708.48	2700.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	1.00	2000.00	3396.00	3000.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	2.00	5000.00	850.00	250.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	4000.00	3852.00	3852.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	1.00	2500.00	3573.60	750.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	2.00	2500.00	2668.75	5000.00
NH050A-037		US 50A Pueblo Regional Pond					
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	2.00	3000.00	4225.00	5950.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	1.00	3100.00	1955.00	1500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	620-00020	Sanitary Facility		Each	=====	=====	=====
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	2000.00	2000.00	1500.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	3000.00	2326.00	1525.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	2.00	2000.00	930.18	566.35
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		35.00	3005.71	3401.60	3472.50
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	2.00	2500.00	3505.50	4400.00
STMM086-083		ADA PUEBLO METRO	07/09/20	2.00	2000.00	4100.00	4000.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	1.00	2000.00	1466.22	800.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	2.00	2000.00	2443.31	813.76
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	2.00	2121.00	1153.33	160.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	2.00	1500.00	2012.50	750.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	2.00	3000.00	440.00	650.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	2.00	3000.00	570.00	700.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	1.00	3500.00	1000.00	1000.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	2000.00	1800.00	2100.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	1.00	1000.00	1439.00	1625.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	3.00	2000.00	1431.67	500.00
STR184B-006		CULVERTS SH 184	08/06/20	1.00	3000.00	440.00	440.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	2.00	6000.00	3307.14	800.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1.00	2500.00	3166.67	3000.00
SHER400-379		Signal Head Backplate Install	08/20/20	2.00	4000.00	3766.50	1500.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2.00	2324.80	2477.66	3000.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	749.00	749.00	749.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	3.00	2000.00	2310.81	654.06
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	3000.00	6245.71	1000.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	2.00	1500.00	930.00	1000.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	5000.00	4268.27	10800.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	4000.00	3938.29	3683.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	1.00	2500.00	2500.00	2000.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	3000.00	2976.67	1000.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	1.00	2000.00	505.00	440.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4.00	4069.50	2568.00	2568.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		48.00	2649.33	2462.16	1726.41
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	2500.00	4918.33	3500.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	3.00	2500.00	2496.00	1945.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	3000.00	9657.00	13171.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	5000.00	8506.67	13520.00
ITS ITS-003		ITS FIBER ON I-76	10/29/20	1.00	2650.00	5715.17	2000.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	2.00	2500.00	1317.23	500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	620-00020	Sanitary Facility		Each	=====	=====	=====
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	3500.00	7490.00	2500.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1.00	5000.00	5217.72	6340.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	2.00	2500.00	1588.10	950.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	1.00	2000.00	5447.67	1711.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	1.00	2000.00	1037.50	2100.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	2000.00	1017.75	371.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	2500.00	359.67	195.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	2500.00	11142.00	1784.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	2.00	5000.00	7516.97	5000.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	2.00	2500.00	5074.80	1500.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	2.00	2000.00	1205.70	699.28
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	1.00	2500.00	5986.03	8500.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	2.00	2500.00	1782.50	2265.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	3500.00	9934.17	11350.00
STA141A-051		This will be a chipseal proje	12/17/20	1.00	4500.00	2557.60	1600.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	12.00	3418.38	3745.00	3745.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		42.00	3075.49	4507.61	3633.23
		WEIGHTED AVERAGE FOR THE YEAR		174.00	2899.98	3771.96	3338.97
=====	621-00200	Haul Road		LUMP SUM	=====	=====	=====
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.00	50000.00	40986.21	29917.28
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	50000.00	40986.21	29917.28
		WEIGHTED AVERAGE FOR THE YEAR		1.00	50000.00	40986.21	29917.28
=====	621-00411	Str Temp Acc Rd (Loc 1)		LUMP SUM	=====	=====	=====
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	1.00	35000.00	14750.00	24000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	35000.00	14750.00	24000.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	35000.00	14750.00	24000.00
=====	621-00425	Detour		LUMP SUM	=====	=====	=====
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	535000.00	771911.37	684453.97
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	535000.00	771911.37	684453.97

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 536

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	621-00425	Detour		LUMP SUM	=====		
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1.00	128000.00	363414.28	362218.90
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	128000.00	363414.28	362218.90
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	100000.00	193451.67	103700.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	100000.00	193451.67	103700.00
		WEIGHTED AVERAGE FOR THE YEAR		3.00	254333.33	451019.23	383457.62
=====	621-00430	Detour		Sq Yard	=====		
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	690.00	40.00	69.08	30.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		690.00	40.00	69.08	30.00
		WEIGHTED AVERAGE FOR THE YEAR		690.00	40.00	69.08	30.00
=====	621-00450	Detour Pvmt		Sq Yard	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	5,534.00	130.00	93.58	95.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,346.00	60.00	68.00	70.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	9,530.00	40.00	47.23	35.50
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	730.00	65.00	72.10	30.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		17,140.00	71.69	61.66	57.19
IM0761-226		I76/SH52 Interchange	04/02/20	5,475.00	75.00	43.63	31.41
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2,301.00	75.00	57.94	37.56
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2,250.00	60.00	85.00	67.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	3,062.00	125.00	119.15	124.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1,414.00	33.00	29.82	29.82
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		14,502.00	79.13	71.80	57.30

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 537

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	621-00450	Detour Pvmt		Sq Yard	=====		
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,200.00	85.00	63.93	50.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,200.00	85.00	63.93	50.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	3,781.00	63.72	63.72	63.72
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	47,286.00	42.45	43.37	43.37
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			51,067.00	44.03	44.88	44.88
	WEIGHTED AVERAGE FOR THE YEAR			83,909.00	56.33	62.03	49.61
=====	621-00451	Detour Pavement		Ton	=====		
NHPPR100-251		SH 2/ Vasquez	06/25/20	190.00	190.00	286.70	283.40
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			190.00	190.00	286.70	283.40
	WEIGHTED AVERAGE FOR THE YEAR			190.00	190.00	286.70	283.40
=====	622-00270	Bollard		Each	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	8.00	1000.00	780.00	810.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			8.00	1000.00	780.00	810.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2.00	1500.00	1255.00	1020.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	1500.00	1255.00	1020.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	18.00	800.00	503.20	375.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			18.00	800.00	503.20	375.00
	WEIGHTED AVERAGE FOR THE YEAR			28.00	907.14	596.15	545.36

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 538

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 622-00540		Wheel Stop		Each	=====	=====	=====
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	48.00	114.00	194.02	194.02
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		48.00	114.00	194.02	194.02
		WEIGHTED AVERAGE FOR THE YEAR		48.00	114.00	194.02	194.02
===== 623-00602		2 In Plastic Pipe (Irrig/Sleve)		Lin Foot	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	718.00	17.33	15.10	15.10
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		718.00	17.33	15.10	15.10
		WEIGHTED AVERAGE FOR THE YEAR		718.00	17.33	15.10	15.10
===== 623-00604		4 Inch Plastic Pipe (Irrig/Sleve)		Lin Foot	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	415.00	10.00	12.42	9.50
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		415.00	10.00	12.42	9.50
		WEIGHTED AVERAGE FOR THE YEAR		415.00	10.00	12.42	9.50
===== 623-00606		6 In Plastic Pipe (Irrig/Sleeve)		Lin Foot	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	718.00	21.05	19.08	19.08
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		718.00	21.05	19.08	19.08
		WEIGHTED AVERAGE FOR THE YEAR		718.00	21.05	19.08	19.08
===== 624-20012		12 In Drainage Pipe (CL 0)		Lin Foot	=====	=====	=====
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	44.00	150.00	63.53	64.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		44.00	150.00	63.53	64.00
		WEIGHTED AVERAGE FOR THE YEAR		44.00	150.00	63.53	64.00
===== 624-20013		12 In Drainage Pipe (CL 0) (CIP)		Lin Foot	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	58.00	100.00	87.73	63.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		58.00	100.00	87.73	63.00
		WEIGHTED AVERAGE FOR THE YEAR		58.00	100.00	87.73	63.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 539

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 624-20018		18 In Drainage Pipe (CL 0)		Lin Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2,114.00	75.00	72.36	48.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2,114.00	75.00	72.36	48.00
	WEIGHTED AVERAGE FOR THE YEAR			2,114.00	75.00	72.36	48.00
===== 624-20019		18 In Drainage Pipe (CL 0) (CIP)		Lin Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	108.00	100.00	100.67	54.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			108.00	100.00	100.67	54.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	395.00	130.00	77.05	67.80
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			395.00	130.00	77.05	67.80
	WEIGHTED AVERAGE FOR THE YEAR			503.00	123.56	79.89	64.84
===== 624-20025		24 In Drainage Pipe (CL 0) (CIP)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	105.00	160.00	107.40	80.40
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			105.00	160.00	107.40	80.40
	WEIGHTED AVERAGE FOR THE YEAR			105.00	160.00	107.40	80.40
===== 624-20031		30 In Drainage Pipe (CL 0) (CIP)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	665.00	170.00	121.12	98.70
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			665.00	170.00	121.12	98.70
	WEIGHTED AVERAGE FOR THE YEAR			665.00	170.00	121.12	98.70
===== 624-20037		36 In Drainage Pipe (CL 0) (CIP)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	660.00	180.00	140.83	105.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			660.00	180.00	140.83	105.00
	WEIGHTED AVERAGE FOR THE YEAR			660.00	180.00	140.83	105.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 540

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 624-20049		48 In Drainage Pipe (CL 0) (CIP)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	710.00	240.00	196.00	142.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			710.00	240.00	196.00	142.00
	WEIGHTED AVERAGE FOR THE YEAR			710.00	240.00	196.00	142.00
===== 624-20061		60 In Drainage Pipe (CL 0) (CIP)		Lin Foot	=====		
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	375.00	300.00	278.50	164.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			375.00	300.00	278.50	164.00
	WEIGHTED AVERAGE FOR THE YEAR			375.00	300.00	278.50	164.00
===== 624-20300		Detour Drainage Pipe (CL 0)		Lin Foot	=====		
BR0343-040 FBR0343-043		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	300.00	130.00	168.54	145.00
	US 34 D-28-P STRUCTURE REPLAC						
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			300.00	130.00	168.54	145.00
FBR0343-042 NHPP0253-276		US 34 D-27-G STRUCTURE REPLAC	05/07/20	244.00	160.00	138.81	125.00
	I-25 EXPRESS LANES SEGMENT 5		05/15/20	869.00	134.00	110.81	110.81
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,113.00	139.70	130.87	113.92
FBR0252-491 NHPP0253-074		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	50.00	117.59	117.59	117.59
	I-25 EXPRESS LANES SEGMENT 5		12/21/20	4,582.00	61.23	64.60	64.60
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			4,632.00	61.84	65.17	65.17
	WEIGHTED AVERAGE FOR THE YEAR			6,045.00	79.56	105.97	78.11
===== 624-22012		12 In Drainage Pipe (CL 2)		Lin Foot	=====		
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	163.00	70.00	82.23	60.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 541

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 624-22012 FBR0343-043	12 In Drainage Pipe (CL 2) US 34 D-28-P STRUCTURE REPLAC			Lin Foot			
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			163.00	70.00	82.23	60.00
	WEIGHTED AVERAGE FOR THE YEAR			163.00	70.00	82.23	60.00
===== 624-23049 STMR200-249	48 In Drainage Pipe (CL 3) (CIP) US 24, M.P. 288.74; SH 115, M 07/23/20			153.00	320.00	316.00	282.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			153.00	320.00	316.00	282.00
	WEIGHTED AVERAGE FOR THE YEAR			153.00	320.00	316.00	282.00
===== 624-27060 CC080-030	60 In Drainage Pipe (CL 7) GRAND JUNCTION RE VARIOUS CUL 10/22/20			132.00	3500.00	3311.00	2250.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			132.00	3500.00	3311.00	2250.00
	WEIGHTED AVERAGE FOR THE YEAR			132.00	3500.00	3311.00	2250.00
===== 624-29013 NHPP0253-074	12 In Drainage Pipe (CL 9) (CIP) I-25 EXPRESS LANES SEGMENT 5 12/21/20			29.00	55.88	181.17	181.17
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			29.00	55.88	181.17	181.17
	WEIGHTED AVERAGE FOR THE YEAR			29.00	55.88	181.17	181.17
===== 624-29016 FSA1602-159	15 In Drainage Pipe (CL 9) (CIP) US 160 AND SH 17 INTERSECTION 04/30/20			137.00	120.00	180.00	182.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			137.00	120.00	180.00	182.00
NHPP0253-283	I-25 Express Lanes Segment 6 09/18/20			86.00	88.45	125.26	125.26
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			86.00	88.45	125.26	125.26
	WEIGHTED AVERAGE FOR THE YEAR			223.00	107.83	170.53	160.12

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 542

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 624-29019		18 In Drainage Pipe (CL 9) (CIP)		Lin Foot	=====		
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	275.00	150.00	184.00	197.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		275.00	150.00	184.00	197.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,671.00	130.36	127.31	127.31
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,671.00	130.36	127.31	127.31
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4,633.00	70.70	89.68	89.68
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4,633.00	70.70	89.68	89.68
		WEIGHTED AVERAGE FOR THE YEAR		6,579.00	89.17	109.42	103.72
===== 624-29024		24 In Drainage Pipe (CL 9)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	524.00	492.46	540.71	540.71
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		524.00	492.46	540.71	540.71
		WEIGHTED AVERAGE FOR THE YEAR		524.00	492.46	540.71	540.71
===== 624-29025		24 In Drainage Pipe (CL 9) (CIP)		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	328.00	160.00	147.01	147.01
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		328.00	160.00	147.01	147.01
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,035.00	168.40	244.40	244.40
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,035.00	168.40	244.40	244.40
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,113.00	111.71	126.83	126.83
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,113.00	111.71	126.83	126.83
		WEIGHTED AVERAGE FOR THE YEAR		3,476.00	133.15	163.74	163.74

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 543

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 624-29031		30 In Drainage Pipe (CL 9) (CIP)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	622.00	105.52	131.20	131.20
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			622.00	105.52	131.20	131.20
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,625.00	126.01	128.77	128.77
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,625.00	126.01	128.77	128.77
	WEIGHTED AVERAGE FOR THE YEAR			2,247.00	120.34	129.44	129.44
===== 624-29037		36 In Drainage Pipe (CL 9) (CIP)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	97.00	150.75	277.45	277.45
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			97.00	150.75	277.45	277.45
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	652.00	189.89	213.27	213.27
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			652.00	189.89	213.27	213.27
	WEIGHTED AVERAGE FOR THE YEAR			749.00	184.82	221.58	221.58
===== 624-29048		48 In Drainage Pipe (CL 9)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	228.00	799.14	946.74	946.74
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			228.00	799.14	946.74	946.74
	WEIGHTED AVERAGE FOR THE YEAR			228.00	799.14	946.74	946.74
===== 624-29049		48 In Drainage Pipe (CL 9) (CIP)		Lin Foot	=====		
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	819.00	231.00	227.94	227.94
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			819.00	231.00	227.94	227.94

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 544

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 624-29049		48 In Drainage Pipe (CL 9) (CIP)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,075.00	273.02	255.67	255.67
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,075.00	273.02	255.67	255.67
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	622.00	198.67	238.42	238.42
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			622.00	198.67	238.42	238.42
	WEIGHTED AVERAGE FOR THE YEAR			2,516.00	240.96	242.38	242.38
===== 624-29060		60 In Drainage Pipe (CL 9)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	224.00	879.55	1195.19	1195.19
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			224.00	879.55	1195.19	1195.19
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	346.00	2500.00	3077.80	2250.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			346.00	2500.00	3077.80	2250.00
	WEIGHTED AVERAGE FOR THE YEAR			570.00	1863.19	2861.98	1835.48
===== 624-29061		60 In Drainage Pipe (CL 9) (CIP)		Lin Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	439.00	350.92	343.90	343.90
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			439.00	350.92	343.90	343.90
	WEIGHTED AVERAGE FOR THE YEAR			439.00	350.92	343.90	343.90
===== 624-30016		15 In Drainage Pipe (CL 10) (CIP)		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	97.00	45.00	103.50	79.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			97.00	45.00	103.50	79.00
	WEIGHTED AVERAGE FOR THE YEAR			97.00	45.00	103.50	79.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 545

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 624-30019		18 In Drainage Pipe (CL 10) (CIP)		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	1,262.00	50.00	100.38	82.50
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1,262.00	50.00	100.38	82.50
		WEIGHTED AVERAGE FOR THE YEAR		1,262.00	50.00	100.38	82.50
===== 624-30025		24 In Drainage Pipe (CL 10) (CIP)		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	897.00	80.00	137.74	97.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		897.00	80.00	137.74	97.00
		WEIGHTED AVERAGE FOR THE YEAR		897.00	80.00	137.74	97.00
===== 624-30031		30 In Drainage Pipe (CL 10) CIP)		Lin Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	103.00	90.00	160.52	153.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	174.00	125.00	212.33	134.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		277.00	111.99	182.28	141.06
		WEIGHTED AVERAGE FOR THE YEAR		277.00	111.99	182.28	141.06
===== 624-49019		18 In Equiv Drain Pipe E (CL 9) (CIP)		Lin Foot	=====		
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	155.00	200.00	232.00	261.00
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		155.00	200.00	232.00	261.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	31.00	88.67	142.29	142.29
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		31.00	88.67	142.29	142.29
		WEIGHTED AVERAGE FOR THE YEAR		186.00	181.45	226.39	241.22
===== 624-49025		24 In Equiv Drain Pipe E (CL 9) (CIP)		Lin Foot	=====		
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	253.00	156.78	166.60	166.60
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		253.00	156.78	166.60	166.60

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 624-49025	24	In Equip Drain Pipe E (CL 9) (CIP)		Lin Foot	=====	=====	=====
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	141.00	111.60	134.07	134.07
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			141.00	111.60	134.07	134.07
	WEIGHTED AVERAGE FOR THE YEAR			394.00	140.61	154.96	154.96
===== 624-50031	30	In Equip Drain Pipe E (CL 10) (CIP)		Lin Foot	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	461.00	250.00	151.06	99.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			461.00	250.00	151.06	99.00
	WEIGHTED AVERAGE FOR THE YEAR			461.00	250.00	151.06	99.00
===== 624-50055	54	In Equip Drain Pipe E (CL 10) (CIP)		Lin Foot	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	310.00	500.00	437.24	375.99
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			310.00	500.00	437.24	375.99
	WEIGHTED AVERAGE FOR THE YEAR			310.00	500.00	437.24	375.99
===== 625-00000	Const	Surveying		LUMP SUM	=====	=====	=====
STA0142-066	SH 14	New Raymer West	01/09/20	1.00	15000.00	13558.25	18000.00
FSA0253-262	I-25 SB	BOTTLENECK I-76 TO I-	01/09/20	1.00	10000.00	18582.27	19191.80
NHPP0253-265	I-25 AT	ERIE PARKWAY ON AND O	01/09/20	1.00	6500.00	11718.33	11795.00
FSA0341-097	US 34 &	MACGREGOR INTERSECTIO	01/09/20	1.00	25000.00	44000.00	44000.00
NHPP0343-041	I-76 &	US 34 FT. MORGAN AREA	01/09/20	1.00	75000.00	188803.33	104374.00
BR0343-040	US 34	REPUBLICAN RIVER BRIDGE	01/16/20	1.00	50000.00	78887.83	60000.00
FBR0343-043	US 34	D-28-P STRUCTURE REPLAC					
STA006A-067	SH 6	Merino to Atwood	01/16/20	1.00	25000.00	19100.52	20000.00
STR131A-038	SH 131	MP 51.95-55.73, ROUTT	01/16/20	1.00	15000.00	8000.00	6000.00
NH 0503-093	US50	WEST OF TEXAS CREEK MP 2	01/23/20	1.00	20000.00	14875.79	15751.58
PWQM240-172	El Paso	County, north Colorad	01/23/20	1.00	60000.00	85500.00	105000.00
STR141A-044	SH 141	AND SH 145, FROM SLICK	01/30/20	1.00	33000.00	48499.68	17000.00
NHPP 0852-116	US85:	HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	110000.00	67500.00	75000.00
STA0703-443	I-70	EJMT TUNNELS PAVING	02/06/20	1.00	30000.00	19570.90	8641.80

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	625-00000	Const Surveying		LUMP SUM	=====	=====	=====
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	20000.00	25942.40	2500.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	10000.00	37274.93	36000.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1.00	40000.00	36500.00	43000.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	1.00	25000.00	28563.33	19000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	12000.00	35329.17	20475.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1.00	48000.00	22993.36	25000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	1.00	25000.00	19079.68	5000.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	10000.00	19500.00	14000.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	45000.00	43285.94	68350.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1.00	100000.00	101668.68	105006.04
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	70000.00	14000.00	14000.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	1.00	30000.00	33516.08	31590.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	15000.00	23480.81	29920.86
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	150000.00	179023.33	160000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	450000.00	424187.50	438000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	50000.00	48400.00	56000.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	15000.00	26849.40	30047.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		30.00	52983.33	76477.99	53421.44
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	200000.00	160600.00	84800.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	15000.00	20366.67	12000.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	100000.00	29000.00	25000.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	350000.00	389648.07	110000.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	65000.00	16064.67	12355.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	30000.00	84103.33	109000.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	25000.00	78720.00	109100.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	1.00	15000.00	28462.50	21600.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	19000.00	21764.67	29680.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	39000.00	39074.41	42000.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	1.00	10000.00	16878.00	25376.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	1.00	10000.00	12193.33	20000.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	237600.00	245545.17	245545.17
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	1.00	22500.00	37892.50	35000.00
NH050A-037		US 50A Pueblo Regional Pond					
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	9000.00	5616.67	5850.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	15000.00	9261.00	8990.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		16.00	72631.25	85722.53	56018.51
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1.00	10000.00	13542.75	7500.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	625-00000	Const Surveying		LUMP SUM	=====	=====	=====
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.00	35000.00	15284.21	14705.24
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	30000.00	3500.00	2500.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	1.00	20000.00	5000.00	3000.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	1.00	50000.00	8600.00	8600.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	12000.00	22815.00	15630.00
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	1.00	15000.00	21408.40	27500.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	10000.00	10556.00	10995.00
STR184B-006		CULVERTS SH 184	08/06/20	1.00	10000.00	3000.00	3000.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	1.00	20000.00	34718.51	40000.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1.00	122000.00	45534.90	21000.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1.00	36042.90	36042.90	36042.90
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	45000.00	79100.00	98000.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	40000.00	77690.52	68300.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	90000.00	93840.71	75000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	345924.87	639992.68	639992.68
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		16.00	55685.49	52680.77	66985.36
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	20000.00	39641.67	52000.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	1.00	65000.00	50220.00	82550.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	40000.00	55017.00	53051.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	50000.00	28700.00	23100.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	70000.00	27243.33	30000.00
SHE391A-016		I-70 & KLIPLING - 48TH SIGNALS	11/12/20	1.00	5000.00	9299.00	8756.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	12500.00	3547.00	2375.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	20000.00	48678.50	18857.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1.00	15000.00	28587.94	18000.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	1.00	20000.00	8073.60	7500.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	1.00	10000.00	18764.48	22114.65
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	1.00	50000.00	32607.74	10000.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	15000.00	41715.00	26430.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	107845.50	107845.50	107845.50
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	200.00	221043.33	165500.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	948920.65	1048101.17	1048101.17
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		16.00	90591.63	72137.71	104761.27
		WEIGHTED AVERAGE FOR THE YEAR		78.00	65282.49	72819.22	67267.76
=====	625-00001	Const Surveying (Hour)		Hour	=====	=====	=====
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	20.00	200.00	184.00	175.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	40.00	200.00	163.33	145.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 549

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	625-00001	Const Surveying (Hour)		Hour	=====	=====	=====
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	100.00	200.00	201.17	180.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	20.00	170.00	199.80	200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		180.00	196.67	190.85	173.89
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	20.00	150.00	199.00	163.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	100.00	170.00	197.22	194.44
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	60.00	200.00	198.09	220.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	10.00	175.00	219.33	190.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		190.00	177.63	198.76	198.97
STMM086-083		ADA PUEBLO METRO	07/09/20	351.00	160.00	202.50	195.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	40.00	225.00	287.00	175.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	40.00	275.00	309.17	173.85
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	100.00	180.00	178.99	137.50
CR400-374		FY 20 Culvert Prioritization	09/17/20	12.00	300.00	356.75	170.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		543.00	180.04	230.67	180.83
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	100.00	200.00	188.00	209.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	180.00	189.67	150.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	30.00	250.00	419.25	212.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	80.00	183.75	183.75	183.75
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		220.00	200.00	239.81	197.55
		WEIGHTED AVERAGE FOR THE YEAR		1,133.00	186.15	217.75	186.01
=====	625-00015	Settlement Instrument		LUMP SUM	=====	=====	=====
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	20000.00	20750.00	13300.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	20000.00	20750.00	13300.00
		WEIGHTED AVERAGE FOR THE YEAR		1.00	20000.00	20750.00	13300.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 626-00000		Mobilization		LUMP SUM	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	1.00	325000.00	353386.75	452047.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1.00	120000.00	140633.33	102000.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1.00	50000.00	69349.33	22750.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	1.00	100000.00	139000.00	153000.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	1.00	90000.00	250000.00	250000.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	1250000.00	1388914.56	1100000.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	1.00	525000.00	559089.67	514000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	1.00	250000.00	325824.05	185000.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	1.00	160000.00	173345.00	146690.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	489674.00	581197.54	558395.07
PWQM240-172		El Paso County, north Colorad	01/23/20	1.00	438611.00	73212.50	62425.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	1.00	60888.75	140000.00	140000.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	1.00	800000.00	1074186.88	512000.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	600000.00	735000.00	770000.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	350000.00	386500.00	383000.00
MTCER300-257		R3 FY 20/21 Region Wide Epoxy	02/06/20	1.00	13000.00	55000.00	35000.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	275000.00	327570.36	215100.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	20000.00	334200.00	330000.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1.00	600000.00	815486.00	703972.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	1.00	604993.60	678122.00	512675.00
MTCER500-213		R5 FY 20 / FY 21 STRIPING	02/13/20	1.00	15000.00	33475.00	45000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	100000.00	136585.83	122515.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1.00	245743.50	402383.10	281766.20
STR0101-027		SH 10 Overlay La Junta West	02/27/20	1.00	360960.70	466021.55	501699.40
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	400000.00	330984.71	288006.84
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1.00	110000.00	214172.50	153000.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	258258.10	384244.60	275000.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1.00	1400000.00	1316558.84	1243676.51
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	1.00	700000.00	510610.00	435000.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	470000.00	480000.00	480000.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	1.00	449105.00	448588.91	432152.07
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	1.00	300000.00	439000.00	340000.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	219705.07	217989.92	128573.44
STRR300-249		Grand and Jackson Counties AD	03/05/20	1.00	120000.00	420472.00	212551.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	1.00	45000.00	79612.25	40449.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	1200000.00	1454000.00	1412000.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	2700156.75	3281670.78	3300000.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	180000.00	142397.88	124800.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	250000.00	242650.20	238000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		39.00	426822.99	612980.83	441083.17
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	750000.00	668533.16	613000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	626-00000	Mobilization		LUMP SUM	=====	=====	=====
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	1.00	500000.00	537150.00	578000.00
IM0761-226		I76/SH52 Interchange	04/02/20	1.00	1000000.00	1249364.84	1144453.90
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	100000.00	152086.67	129260.00
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	1.00	20000.00	41250.00	32500.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1.00	870000.00	740550.57	582780.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1.00	166068.00	205939.45	161878.90
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	1.00	175000.00	325000.00	325000.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	1.00	150000.00	237000.00	190000.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	350000.00	311900.00	233800.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	2500000.00	2215831.68	2126375.35
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	100000.00	110738.33	107215.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	140000.00	296666.67	200000.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	250000.00	620266.67	637300.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	1.00	170000.00	176406.53	132000.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	130000.00	119066.67	120000.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	300000.00	244160.74	198000.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	1.00	500000.00	278649.75	160538.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	1.00	71500.00	168333.33	150000.00
MTCE R100-341		Various Highways in Region 1	05/21/20	1.00	25000.00	87500.00	50000.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	1.00	400000.00	182546.60	66150.00
MTCER200-265		Pueblo	05/28/20	1.00	35015.05	99750.00	125000.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	1.00	130459.00	203862.75	195000.00
NH050A-037		US 50A Pueblo Regional Pond					
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	1.00	170000.00	137500.00	83000.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	1.00	74549.00	66457.33	39000.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	1.00	360000.00	150000.00	125000.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	1.00	55000.00	57031.67	38825.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	1.00	90290.80	118376.60	83427.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	1.00	75000.00	129000.00	167000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		29.00	333030.41	446846.29	303258.73
MTCER400-381		REGION 4 FY21 EPOXY	07/02/20	1.00	42500.00	97200.00	25000.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1.00	200000.00	202816.00	190000.00
STMM086-083		ADA PUEBLO METRO	07/09/20	1.00	213211.00	361277.50	377555.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	1.00	100000.00	109135.50	113145.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	1.00	83064.00	74998.94	31628.66
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	1.00	65655.50	62000.00	95000.00
MTCER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	1.00	35000.00	48333.33	35000.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	1.00	90000.00	141648.75	200000.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	74482.00	70000.00	32000.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	1.00	50969.00	80000.00	50000.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	1.00	50000.00	50000.00	50000.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1.00	100000.00	305000.00	210000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 626-00000 Mobilization LUMP SUM =====							
MTCE R100-334		ZANG STREET AND COAL CREEK YA	08/06/20	1.00	93000.00	79210.00	50500.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	1.00	80000.00	86103.33	78500.00
STR184B-006		CULVERTS SH 184	08/06/20	1.00	49000.00	49000.00	49000.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	1.00	433293.25	466857.25	220000.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1.00	125000.00	165037.00	153111.00
SHER400-379		Signal Head Backplate Install	08/20/20	1.00	96000.00	97500.00	135000.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	1.00	216588.19	324977.56	220000.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1.00	529182.62	529182.62	529182.62
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	1.00	300000.00	248204.83	110000.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	1.00	140000.00	226459.77	142298.84
MTCE0702-386		Grand Junction	09/03/20	1.00	70000.00	96966.67	51000.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	350000.00	349757.04	300000.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	1.00	85000.00	129737.40	79000.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	656234.00	867200.08	307900.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	880000.00	788385.83	800000.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	1.00	350000.00	257500.00	40000.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	1.00	48184.00	68335.00	60000.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	1.00	50000.00	29833.25	23000.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				30.00	188545.45	257147.02	158594.04
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1.00	149751.83	127500.00	150000.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	1.00	60000.00	48039.40	43000.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1.00	125000.00	365540.00	183000.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	1.00	146000.00	161511.20	116080.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	1.00	900000.00	465508.00	346844.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	1250000.00	1731719.47	1171700.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	1.00	425000.00	383101.83	175000.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	1.00	250000.00	132647.34	56000.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	700000.00	833000.00	600000.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1.00	600000.00	890858.87	575000.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	1.00	160000.00	195960.95	158000.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	1.00	530000.00	461288.67	91189.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	1.00	60000.00	71050.00	52300.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	40000.00	69660.25	42206.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	1.00	50000.00	38620.67	8805.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	680000.00	417000.00	215000.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1.00	630000.00	702003.02	735680.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	1.00	250000.00	265475.80	174100.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	1.00	147124.95	152347.91	55383.92
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	1.00	300000.00	364327.99	340000.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1.00	165000.00	207950.00	130000.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	1700000.00	1966466.67	1123800.00
CR100-342		US-6 at Garrison	12/17/20	1.00	120000.00	146717.08	181052.50
STA141A-051		This will be a chipseal proje	12/17/20	1.00	300000.00	365600.00	333000.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				24.00	405744.87	466110.05	294047.52
WEIGHTED AVERAGE FOR THE YEAR				122.00	341788.68	447108.83	309932.03

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 626-00100		Mobilization (w/o Autopay)		LUMP SUM	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	20000.00	4084.16	6168.32
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	20000.00	4084.16	6168.32
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	1000800.00	946683.59	946683.59
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	1000800.00	946683.59	946683.59
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	3074729.90	3861068.77	3861068.77
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	3074729.90	3861068.77	3861068.77
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	1312796.18	1312796.18	1312796.18
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	7630867.45	8812982.24	8812982.24
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	5524843.69	6312920.22	6312920.22
		WEIGHTED AVERAGE FOR THE YEAR		5.00	3093198.86	3173603.74	3570054.21
===== 626-00307		Mobilization		Each	=====		
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	24.00	887.86	887.86	887.86
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		24.00	887.86	887.86	887.86
		WEIGHTED AVERAGE FOR THE YEAR		24.00	887.86	887.86	887.86
===== 626-01101		Public Info Services (Tier I) GAP ONLY		LUMP SUM	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	40353.60	40353.60	40353.60
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1.00	40353.60	40353.60	40353.60
		WEIGHTED AVERAGE FOR THE YEAR		1.00	40353.60	40353.60	40353.60

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 554

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 626-01111 Public Info Manage (Tier I) Day =====							
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	90.00	188.00	156.04	156.04
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		90.00	188.00	156.04	156.04
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	9700.00	10378.80	10378.80
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	9700.00	10378.80	10378.80
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	726.00	85.00	90.95	90.95
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		726.00	85.00	90.95	90.95
		WEIGHTED AVERAGE FOR THE YEAR		817.00	108.12	110.71	110.71
===== 626-01112 Public Info Manage (Tier II) Day =====							
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	140.00	90.00	143.52	200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		140.00	90.00	143.52	200.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	395.00	75.00	94.33	96.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		395.00	75.00	94.33	96.30
		WEIGHTED AVERAGE FOR THE YEAR		535.00	78.93	101.73	123.44
===== 626-01113 Public Info Manage (Tier III) Day =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	180.00	27.00	47.50	55.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	125.00	72.00	125.00	125.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	100.00	65.00	55.00	60.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	120.00	80.00	124.76	94.51
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	80.00	125.00	102.50	125.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	626-01113	Public Info Manage (Tier III)		Day =====			
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	70.00	500.00	179.45	173.89
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	428.00	80.00	92.70	45.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	70.00	200.00	76.25	52.50
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	166.00	80.00	50.00	50.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	195.00	80.00	71.45	45.51
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	433.00	69.00	86.67	70.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	150.00	120.00	59.50	34.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	115.00	160.00	144.20	155.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2,232.00	97.83	87.06	70.96
IM0761-226		I76/SH52 Interchange	04/02/20	275.00	100.00	75.68	70.33
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	225.00	153.00	64.49	63.20
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	148.00	80.00	61.10	72.19
SFTY2254-091		225 Ramp Improvements	04/09/20	67.00	225.00	78.00	64.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	410.00	330.00	69.83	66.55
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	120.00	85.00	100.33	106.00
CI601-082		Hawkins Signal and Curb Ramps	04/30/20	215.00	50.00	103.00	74.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	60.00	70.00	88.67	125.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	95.00	25.00	91.10	96.50
NHPPR100-251		SH 2/ Vasquez	06/25/20	10.00	135.00	858.73	916.46
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,625.00	155.70	77.94	80.17
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	85.00	175.00	205.50	220.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	224.00	65.00	56.71	45.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	180.00	166.57	166.57	166.57
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	180.00	50.00	109.13	91.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	120.00	70.00	145.07	105.36
MTCE0702-386		Grand Junction	09/03/20	55.00	125.00	153.33	100.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	140.00	150.00	99.57	60.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	300.00	45.00	42.59	56.65
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	175.00	90.00	70.70	75.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,459.00	91.80	85.32	90.34
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	180.00	50.00	60.40	50.20
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	125.00	300.00	118.79	150.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 626-01113 Public Info Manage (Tier III) Day =====							
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	170.00	75.00	60.57	55.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	214.00	80.00	78.04	67.80
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	212.00	300.00	88.12	110.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	145.00	207.00	103.00	106.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	172.00	80.00	76.45	70.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	270.00	110.00	53.60	41.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	90.00	80.00	75.89	90.03
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	135.00	200.00	91.62	120.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	460.00	70.00	44.02	64.60
CR100-342		US-6 at Garrison	12/17/20	120.00	75.00	109.17	120.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				2,293.00	125.97	69.23	79.31
WEIGHTED AVERAGE FOR THE YEAR				7,609.00	117.51	79.02	79.16
===== 626-01114 Public Info Manage (Tier IV) Day =====							
STA0142-066		SH 14 New Raymer West	01/09/20	51.00	100.00	69.75	53.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	40.00	120.00	94.00	96.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	60.00	100.00	100.50	1.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	185.00	45.00	93.10	69.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	50.00	125.00	107.01	74.00
PWQM240-172		El Paso County, north Colorad	01/23/20	300.00	33.50	25.50	22.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	90.00	70.00	50.00	50.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	270.00	80.00	46.20	29.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	100.00	50.00	59.40	70.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	257.00	50.00	37.00	34.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	169.00	75.00	51.58	41.00
MTCER500-213		R5 FY 20 / FY 21 STRIPING	02/13/20	90.00	70.00	100.38	66.50
FSA2873-194		US 287 Longmont Intersection	02/13/20	90.00	100.00	94.33	160.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	165.00	75.00	77.00	50.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	156.00	75.00	44.43	35.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	370.00	67.00	60.00	60.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	131.00	80.00	49.00	49.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	198.00	75.00	65.68	72.54
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	120.00	60.00	77.26	35.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	75.00	80.00	106.67	60.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	25.00	100.00	192.75	140.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				2,992.00	68.23	66.42	51.45
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	98.00	90.00	75.07	74.72

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 626-01114							
		Public Info Manage (Tier IV)		Day			
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	68.00	200.00	101.00	100.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	50.00	200.00	123.50	116.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	240.00	50.00	100.00	100.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	83.00	72.00	54.33	40.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	4000.00	3856.00	86.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	47.00	150.00	86.75	65.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	200.00	25.00	61.00	71.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	95.00	65.00	72.07	64.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	20.00	200.00	216.75	121.01
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	10.00	100.00	443.18	200.00
MTCER200-265		Pueblo	05/28/20	120.00	52.00	104.50	125.00
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	90.00	95.00	82.00	95.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	82.00	100.00	68.47	50.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	10.00	50.00	77.50	55.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	55.00	135.00	82.33	80.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				1,269.00	85.53	89.88	84.86
STMM086-083		ADA PUEBLO METRO	07/09/20	314.00	200.00	90.00	85.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	10.00	750.00	253.30	318.00
NH0504-908		US50B PUEBLO (MP 318) STR K-1	07/09/20	120.00	70.00	68.81	45.95
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	90.00	70.00	75.83	50.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	67.00	75.00	71.75	75.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	88.00	70.00	52.50	55.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	40.00	100.00	85.00	85.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	160.00	50.00	73.00	75.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	140.00	125.00	73.67	80.00
STR184B-006		CULVERTS SH 184	08/06/20	68.00	80.00	50.00	50.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	152.00	120.00	66.67	25.00
SHER400-379		Signal Head Backplate Install	08/20/20	50.00	95.00	80.50	66.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	322.00	110.00	43.54	35.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	260.00	75.00	92.50	125.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	9.00	700.00	412.00	40.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				1,890.00	113.93	66.71	69.30
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	180.00	50.00	82.50	55.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	287.00	90.00	61.00	40.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	158.00	40.00	59.90	56.50
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	290.00	65.00	62.28	26.83
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	90.00	175.00	85.25	50.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	90.00	400.00	110.67	82.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 626-01114 Public Info Manage (Tier IV) Day =====							
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	74.00	80.00	61.00	47.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	105.00	80.00	81.38	60.00
FSAL211-098		SH 121 & 1ST AVE	11/19/20	47.00	125.00	59.50	62.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	146.00	75.00	77.50	72.00
STAL41A-051		This will be a chipseal proje	12/17/20	104.00	60.00	125.48	55.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1,571.00	94.93	76.15	50.22
	WEIGHTED AVERAGE FOR THE YEAR			7,722.00	87.69	72.36	61.06
===== 627-00001 Pvmt Mkg Paint Gallon =====							
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	2,054.00	40.00	50.92	48.83
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	5,692.00	40.00	32.27	40.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	2,808.00	40.00	53.53	51.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	113.00	100.00	70.94	63.71
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			10,667.00	40.64	41.68	44.85
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	500.00	70.00	63.88	54.36
CR100-342		US-6 at Garrison	12/17/20	20.00	85.00	572.50	50.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			520.00	70.58	101.56	54.19
	WEIGHTED AVERAGE FOR THE YEAR			11,187.00	42.03	44.71	45.28
===== 627-00003 Thermoplastic Pvmt Mkg (Inlaid) Sq Foot =====							
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	875.00	9.80	17.70	22.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			875.00	9.80	17.70	22.00
	WEIGHTED AVERAGE FOR THE YEAR			875.00	9.80	17.70	22.00
===== 627-00004 Epoxy Pvmt Mkg Sq Foot =====							
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	14.00	15.00	460.00	170.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			14.00	15.00	460.00	170.00
	WEIGHTED AVERAGE FOR THE YEAR			14.00	15.00	460.00	170.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 627-00005 Epoxy Pvmt Mkg Gallon =====							
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	2.00	120.00	2625.00	3450.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	120.00	2625.00	3450.00
	WEIGHTED AVERAGE FOR THE YEAR			2.00	120.00	2625.00	3450.00
===== 627-00006 Mod Epoxy Pvmt Mkg (On-Call) Gallon =====							
MTCER300-257		R3 FY 20/21 Region Wide Epoxy	02/06/20	1,100.00	66.00	82.75	80.50
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,100.00	66.00	82.75	80.50
	WEIGHTED AVERAGE FOR THE YEAR			1,100.00	66.00	82.75	80.50
===== 627-00008 Mod Epoxy Pvmt Mkg Gallon =====							
STA0142-066		SH 14 New Raymer West	01/09/20	696.00	125.00	81.00	75.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	104.00	100.00	147.74	132.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	33.00	100.00	208.33	270.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	24.00	200.00	320.00	320.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,576.00	82.00	79.18	85.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	21.00	300.00	440.72	500.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	528.00	100.00	100.29	102.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	364.00	90.00	90.75	86.50
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1,363.00	125.00	96.42	90.83
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	754.00	100.00	85.00	100.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	285.00	100.00	132.96	162.29
MTCER300-257		R3 FY 20/21 Region Wide Epoxy	02/06/20	39,082.00	61.00	74.45	73.90
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2,035.00	75.00	98.50	87.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1,112.00	62.00	136.25	130.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	18.00	150.00	487.50	500.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	677.00	66.00	93.51	110.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	1,626.00	90.00	67.50	70.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	4,461.00	70.00	95.13	95.50
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	25.00	80.00	275.47	178.62
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	88.00	150.00	313.33	320.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	17.00	70.00	463.25	476.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	20.00	100.00	316.40	360.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			54,909.00	67.95	82.98	80.84
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	1,461.00	100.00	95.75	91.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	627-00008	Mod Epoxy Pvmt Mkg		Gallon	=====	=====	=====
IM0761-226		I76/SH52 Interchange	04/02/20	173.00	120.00	126.81	100.70
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	52.00	100.00	237.50	225.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1,422.00	90.00	105.50	92.00
SFTY2254-091		225 Ramp Improvements	04/09/20	91.00	90.00	227.50	298.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	883.00	80.00	90.49	88.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	30.00	64.00	206.35	342.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	81.00	100.00	118.13	117.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	500.00	618.33	620.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	29.00	450.00	311.22	300.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	1,196.00	85.00	84.93	79.00
MTCE R100-341		Various Highways in Region 1	05/21/20	65,653.00	54.00	66.08	68.15
MTCER200-265		Pueblo	05/28/20	36,732.00	63.00	70.63	69.50
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	102.00	160.00	355.81	375.57
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		107,906.00	59.12	71.43	70.32
MTCER400-381		REGION 4 FY21 EPOXY	07/02/20	39,997.00	65.00	66.95	55.00
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	8.00	350.00	811.38	630.00
MTCE R300-258		MTCE R3 FY20 Region Roundabou	07/09/20	220.00	350.00	350.00	375.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	28.00	300.00	378.00	552.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	31.00	200.00	992.29	770.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	94.00	136.48	136.48	136.48
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	10.00	125.00	956.61	158.04
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	60.00	76.00	251.57	230.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	23.00	325.00	354.84	354.84
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		40,471.00	67.22	69.75	58.39
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1,636.00	100.00	103.13	94.40
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	824.00	90.00	86.50	80.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	325.00	110.00	129.15	135.60
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	22.00	275.00	293.50	282.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1,647.00	85.00	75.95	80.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	303.00	65.00	115.94	116.13
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	387.00	150.00	100.91	100.94
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	63.00	200.00	342.50	345.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	40.00	219.64	219.64	219.64
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	438.00	120.00	101.40	164.00
STA141A-051		This will be a chipseal proje	12/17/20	6,168.00	90.00	91.36	70.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,743.00	85.68	101.99	101.99
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		13,596.00	93.83	92.83	87.42
		WEIGHTED AVERAGE FOR THE YEAR		216,882.00	65.04	74.72	71.83

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 561

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 627-00009 Mod Epoxy (Inlaid) Gallon =====							
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	8.00	150.00	587.00	500.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	324.00	150.00	183.22	171.19
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	384.00	180.00	193.57	210.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		716.00	166.09	195.97	195.68
-----							
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	45.00	150.00	247.88	250.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		45.00	150.00	247.88	250.00
-----							
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	398.00	150.00	106.24	112.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		398.00	150.00	106.24	112.00
-----							
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	40.00	326.78	326.78	326.78
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		40.00	326.78	326.78	326.78
		WEIGHTED AVERAGE FOR THE YEAR		1,199.00	165.51	166.90	174.31
=====							
===== 627-00011 Pvmt Mkg Paint (Waterborne) Gallon =====							
STA0142-066		SH 14 New Raymer West	01/09/20	1,331.00	50.00	52.00	36.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	90.00	80.00	78.22	68.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	980.00	50.00	54.88	56.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	20.00	90.00	197.76	132.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,421.00	51.45	55.98	46.08
-----							
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	67.00	75.00	102.05	90.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	200.00	169.24	169.24
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		69.00	78.62	102.27	92.30
		WEIGHTED AVERAGE FOR THE YEAR		2,490.00	52.20	59.27	47.36

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	627-00013	Pvmt Mkg Paint (High Build)		Gallon	=====	=====	=====
	SHER500-210	R5 FY19 CENTER LINE RUMBLE ST	01/09/20	6,812.00	50.00	35.00	32.00
	NHPP0343-041	I-76 & US 34 FT. MORGAN AREA	01/09/20	850.00	50.00	58.57	104.00
	STR131A-038	SH 131 MP 51.95-55.73, ROUTT	01/16/20	433.00	40.00	63.75	55.50
	STR141A-044	SH 141 AND SH 145, FROM SLICK	01/30/20	11,533.00	46.43	33.07	30.92
	NHPP 0852-116	US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	2,111.00	37.00	45.00	50.00
	STA059A-036	SH 59 SEIBERT TO COPE	02/06/20	2,222.00	47.00	48.00	41.00
	STR116A-001	SH 116 A Surface Treatment Pr	02/13/20	2,973.00	45.00	32.43	38.00
	MTCER500-213	R5 FY 20 / FY 21 STRIPING	02/13/20	72,200.00	24.00	30.03	27.25
	FSA2873-194	US 287 Longmont Intersection	02/13/20	57.00	60.00	112.58	89.00
	STA069A-033	SH69 MP 58.7 TO 71.58	02/13/20	2,107.00	30.00	42.98	49.00
	STR0101-027	SH 10 Overlay La Junta West	02/27/20	2,429.00	45.00	39.41	42.00
	NH0242-085	US 24 M.P. 291.38 to M.P. 296	02/27/20	1,598.00	28.00	58.47	62.00
	NHPP0171-105	SH 17 MP 84.5 to US 285 & SH	03/05/20	9,820.00	45.00	38.82	31.47
	C0641-106	SH 64 Meeker West Rural Resur	03/05/20	1,245.00	40.00	47.00	60.00
	NHPP145A-080	SH 145 Keystone-Placerville R	03/05/20	4,881.00	27171.00	34.67	34.67
	STR2871-038	US 287 Passing Lanes Springfi	03/05/20	355.00	100.00	103.80	142.74
	NHPP0502-082	US 50 MONTROSE RE CHIP SEAL	03/05/20	8,077.00	30.00	39.25	33.00
	NHPP0091-044	SH 9 FRISCO MAIN ST TO IRON S	03/05/20	241.00	50.00	91.92	91.00
	NH050A-034	US50A PUEBLO WEST PURCELL INT	03/26/20	560.00	26.00	63.44	54.00
	HPP 0501-067	US 50 AND SH 92 DELTA INTERSE	03/26/20	225.00	45.00	59.40	61.60
	SHE 0703-461	I-70 and Kipling North Phase	03/26/20	8.00	40.00	309.00	250.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		130,737.00	1045.11	33.60	32.21
	NHPP1602-169	US 160 WC TUNNEL EAST RESURFA	04/02/20	2,710.00	35.00	47.96	49.81
	STR092A-030	SH92 MP 31.748-48.5,DELTA AND	04/02/20	4,128.00	40.00	36.35	35.00
	IM0761-226	I76/SH52 Interchange	04/02/20	224.00	60.00	65.61	63.60
	STA340A-021	SH340 MP 6-6.76 MESA COUNTY	04/02/20	201.00	40.00	63.33	60.00
	STR0341-101	SH 34 North of Grandby Resurf	04/02/20	2,290.00	50.00	39.75	28.00
	NHPP1601-077	US 160 MP 29.750 - MP 34.891	04/09/20	1,367.00	30.00	46.63	32.25
	CC0852-106	US-85 LOUVIERS TO MP 191.75	04/23/20	1,484.00	38.00	49.36	44.00
	FBR0852-108	US-85 BETWEEN LOUVIERS AND MP					
	C1601-082	Hawkins Signal and Curb Ramps	04/30/20	18.00	50.00	192.33	150.00
	FSA1602-159	US 160 AND SH 17 INTERSECTION	04/30/20	43.00	150.00	1034.00	91.00
	C0853-112	US85 & WCR98 INTERSECTION IMP	05/07/20	216.00	50.00	65.25	62.00
	NHPP0402-098	US 40 CHIP SEAL MP 126 TO MP	05/14/20	622.00	35.00	45.08	46.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		13,303.00	40.09	48.73	39.68
	NHPP1602-152	US 160 N-10-V SOUTH FORK SCOU	07/23/20	22.00	120.00	200.00	200.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 627-00013		Pvmt Mkg Paint (High Build)		Gallon =====			
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	9.00	100.00	345.00	525.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	106.00	85.78	117.32	120.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	113.00	70.97	70.97	70.97
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	10.00	400.00	588.84	131.70
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1,200.00	90.00	49.14	52.80
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	461.00	34.70	25.80	24.80
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,921.00	77.38	50.93	55.17
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	3,393.00	50.00	40.03	30.10
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1,040.00	55.00	78.70	75.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	329.00	60.00	62.54	75.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	24.00	50.00	177.50	160.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	2,798.00	35.00	35.15	35.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	60.00	36.00	130.00	104.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	11.00	100.00	192.50	205.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	140.00	80.36	80.36	80.36
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2,600.00	55.00	41.22	52.40
STA141A-051		This will be a chipseal proje	12/17/20	9,303.00	35.00	43.84	32.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	5,150.00	44.51	54.42	54.42
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		24,848.00	42.58	44.06	41.88
		WEIGHTED AVERAGE FOR THE YEAR		170,809.00	810.11	36.66	34.46
===== 627-00014		Pvmt Mkg Paint (Low Temp)		Gallon =====			
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1,194.00	65.00	48.93	55.18
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,194.00	65.00	48.93	55.18
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	21.00	70.00	456.25	350.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		21.00	70.00	456.25	350.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	1,122.00	80.00	50.63	44.62
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,122.00	80.00	50.63	44.62
		WEIGHTED AVERAGE FOR THE YEAR		2,337.00	72.25	55.77	52.76



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 564

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	627-00019	Pvmt Mkg Paint (High Build)(Inlaid)		Gallon	=====		
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1,485.00	80.00	126.58	124.53
	WEIGHTED	AVERAGE FOR THE SECOND QUARTER		1,485.00	80.00	126.58	124.53
		WEIGHTED AVERAGE FOR THE YEAR		1,485.00	80.00	126.58	124.53
=====	627-00025	4 In Pvmt Mkg Tape (Rem)		Lin Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	9,600.00	5.00	3.75	6.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1,790.00	1.00	6.00	5.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		11,390.00	4.37	4.47	5.84
		WEIGHTED AVERAGE FOR THE YEAR		11,390.00	4.37	4.47	5.84
=====	627-00070	Preform Thermoplastic Pvmt Mkg		Sq Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	7,912.00	15.00	16.10	17.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		7,912.00	15.00	16.10	17.00
		WEIGHTED AVERAGE FOR THE YEAR		7,912.00	15.00	16.10	17.00
=====	627-00090	Pvmt Mkg (Spec)		Sq Foot	=====		
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,000.00	7.00	12.20	11.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		1,000.00	7.00	12.20	11.00
		WEIGHTED AVERAGE FOR THE YEAR		1,000.00	7.00	12.20	11.00
=====	627-01001	Preform Plastic Pvmt Mkg (Ty I)		Sq Foot	=====		
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	155.00	17.68	17.68	17.68
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		155.00	17.68	17.68	17.68
		WEIGHTED AVERAGE FOR THE YEAR		155.00	17.68	17.68	17.68

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	627-01010	Preform Plastic Pvmt Mkg (TY I)(Inlaid)		Sq Foot	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	3,024.00	13.00	13.90	13.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	3,950.00	15.00	18.40	16.80
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	209.00	14.00	13.75	17.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	3,144.00	12.00	20.10	24.34
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	128.00	15.00	53.20	45.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	7,149.00	10.00	16.27	18.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	969.00	20.00	20.45	18.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4,832.00	13.00	17.52	19.15
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	187.00	20.00	32.40	33.60
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1,300.00	13.00	21.54	29.20
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			24,892.00	12.67	17.78	19.06
IM0761-226		I76/SH52 Interchange	04/02/20	45.00	20.00	17.55	15.90
SFTY2254-091		225 Ramp Improvements	04/09/20	1,240.00	20.00	15.50	16.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	4,313.00	10.00	14.59	13.75
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	126.00	15.00	29.00	25.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1,077.00	40.00	18.67	17.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	129.00	20.00	28.33	25.00
MTCE R100-341		Various Highways in Region 1	05/21/20	282,150.00	9.20	10.50	10.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			289,080.00	9.38	10.82	10.12
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	85.00	25.00	59.56	42.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	441.00	21.84	21.84	21.84
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	297.00	12.00	22.57	20.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			823.00	18.62	26.86	23.26
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	5,208.00	17.00	17.11	14.25
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	8,718.00	10.00	18.12	18.53
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	4,718.00	18.00	15.73	14.08
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	74.00	20.00	32.50	33.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	600.00	22.76	22.76	22.76
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3,204.00	20.00	17.37	26.20
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,183.00	14.47	17.42	17.42
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			23,705.00	15.06	17.34	17.84
	WEIGHTED AVERAGE FOR THE YEAR			338,500.00	10.04	12.37	11.35

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 566

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 627-01011		Preform Plastic Pvmt Mkg (Contr)(Inlaid)		Sq Foot			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	3,024.00	13.00	13.90	13.00
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		3,024.00	13.00	13.90	13.00
SFTY2254-091		225 Ramp Improvements	04/09/20	1,240.00	20.00	15.50	16.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	4,313.00	10.00	14.59	13.75
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
MTCE R100-341		Various Highways in Region 1	05/21/20	72,488.00	9.60	10.50	10.00
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		78,041.00	9.79	11.34	10.30
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	16,203.00	17.80	21.22	21.22
	WEIGHTED AVERAGE FOR THE FOURTH	QUARTER		16,203.00	17.80	21.22	21.22
	WEIGHTED AVERAGE FOR THE YEAR			97,268.00	11.22	12.23	12.21
===== 627-02010		Preform Plastic Pvmt Mkg (Ty II)(Inlaid)		Sq Foot			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	908.00	11.00	19.61	18.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	9,846.00	11.00	14.75	18.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	1,278.00	15.00	28.21	26.33
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	89.00	20.00	49.05	50.40
	WEIGHTED AVERAGE FOR THE FIRST	QUARTER		12,121.00	11.49	16.89	19.12
IM0761-226		I76/SH52 Interchange	04/02/20	916.00	20.00	18.19	15.90
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	2,981.00	20.00	21.67	20.00
MTCE R100-341		Various Highways in Region 1	05/21/20	24,849.00	9.60	11.25	10.50
	WEIGHTED AVERAGE FOR THE SECOND	QUARTER		28,746.00	11.01	13.37	11.66
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	9,465.00	13.00	13.39	14.10
	WEIGHTED AVERAGE FOR THE THIRD	QUARTER		9,465.00	13.00	13.39	14.10
	WEIGHTED AVERAGE FOR THE YEAR			50,332.00	11.50	13.98	13.91

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 567

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	627-30105	Pvmt Mkg Paint (WS)		Sq Foot	=====		
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1,307.00	20.00	19.97	20.30
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1,307.00	20.00	19.97	20.30
	WEIGHTED AVERAGE FOR THE YEAR			1,307.00	20.00	19.97	20.30
=====	627-30205	Thermoplastic Pvmt Mkg (WS)		Sq Foot	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	221.00	20.00	23.77	21.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			221.00	20.00	23.77	21.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	272.00	20.00	19.64	17.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			272.00	20.00	19.64	17.00
	WEIGHTED AVERAGE FOR THE YEAR			493.00	20.00	21.34	18.79
=====	627-30210	Thermoplastic Pvmt Mkg (XS)		Sq Foot	=====		
FSA2873-194		US 287 Longmont Intersection	02/13/20	114.00	20.00	20.53	21.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			114.00	20.00	20.53	21.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	980.00	12.00	12.93	12.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			980.00	12.00	12.93	12.00
	WEIGHTED AVERAGE FOR THE YEAR			1,094.00	12.83	13.62	12.94
=====	627-30323	Preform Plastic Pvmt Mkg (WS)(Typ I)(In)		Sq Foot	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	250.00	14.40	34.40	44.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			250.00	14.40	34.40	44.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 568

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 627-30323		Preform Plastic Pvmt Mkg (WS)(Typ I)(In)		Sq Foot	=====		
IM0761-226		I76/SH52 Interchange	04/02/20	1,737.00	20.00	24.30	21.20
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	325.00	30.00	45.00	48.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,062.00	21.58	25.84	25.42
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,648.00	38.94	45.07	45.07
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,648.00	38.94	45.07	45.07
		WEIGHTED AVERAGE FOR THE YEAR		3,960.00	28.35	28.48	34.77
===== 627-30327		Preform Plastic Pvmt Mkg (WS) (Ty III)		Sq Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1,069.00	18.00	17.50	20.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,069.00	18.00	17.50	20.00
		WEIGHTED AVERAGE FOR THE YEAR		1,069.00	18.00	17.50	20.00
===== 627-30328		Pre Plastic Pvmt Mkg (XWalk)(Typ1)(In)		Sq Foot	=====		
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	450.00	11.75	18.00	15.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		450.00	11.75	18.00	15.00
IM0761-226		I76/SH52 Interchange	04/02/20	1,600.00	15.00	16.05	15.90
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	772.00	15.00	19.00	16.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,372.00	15.00	16.55	15.93
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	23.00	50.00	54.59	54.59
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		23.00	50.00	54.59	54.59

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 569

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	627-30328	Pre Plastic Pvmt Mkg (XWalk)(Typ1)(In)		Sq Foot	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2,022.00	14.47	17.49	17.49
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,022.00	14.47	17.49	17.49
		WEIGHTED AVERAGE FOR THE YEAR		4,867.00	14.64	16.89	16.68
=====	627-30329	Preform Plastic Pvmt Mkg (XS) (TY I)		Sq Foot	=====		
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2,494.00	14.00	13.08	14.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,494.00	14.00	13.08	14.00
		WEIGHTED AVERAGE FOR THE YEAR		2,494.00	14.00	13.08	14.00
=====	627-30332	Preform Plastic Pvmt Mkg (XS) (Ty III)		Sq Foot	=====		
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	4,962.00	12.00	10.88	12.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4,962.00	12.00	10.88	12.00
		WEIGHTED AVERAGE FOR THE YEAR		4,962.00	12.00	10.88	12.00
=====	627-30405	Preform Thermoplastic Pvmt Mkg (WS)		Sq Foot	=====		
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	290.00	12.00	28.54	26.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	322.00	16.00	20.67	18.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	286.00	20.00	31.00	31.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,877.00	14.00	17.11	18.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	44.00	25.00	32.91	30.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	456.00	20.00	18.74	19.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	453.00	20.00	29.15	27.30
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	138.00	17.00	25.00	30.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	273.00	17.00	18.86	24.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	89.00	25.00	32.37	30.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	939.00	15.00	17.83	18.40
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1,134.00	20.00	17.66	16.24
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	415.00	20.00	22.50	22.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 627-30405		Preform Thermoplastic Pvmt Mkg (WS)		Sq Foot			
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	232.00	20.00	32.60	30.42
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1,918.00	16.50	16.72	18.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8,866.00	16.97	18.56	20.11
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	17.00	30.00	18.93	18.00
SFTY2254-091		225 Ramp Improvements	04/09/20	226.00	50.00	24.00	24.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	872.00	13.00	18.75	18.70
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	318.00	16.97	23.03	18.50
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	101.00	17.00	26.50	24.50
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	165.00	20.00	20.26	18.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	15.00	20.00	45.33	31.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	148.00	30.00	29.32	28.00
MTCE R100-341		Various Highways in Region 1	05/21/20	74,908.00	11.00	12.50	12.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	612.00	20.00	17.97	17.34
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		77,382.00	11.30	13.20	12.24
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	32.00	25.00	53.50	37.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	1,245.00	21.00	18.50	20.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	116.00	21.84	21.84	21.84
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1,199.00	15.00	19.59	20.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	586.00	25.00	23.16	22.25
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	108.00	18.00	22.03	18.70
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,286.00	19.49	20.80	20.59
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1,850.00	20.00	18.60	17.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	341.00	14.00	18.12	18.53
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	609.00	20.00	21.50	22.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	250.00	20.90	20.90	20.90
STA141A-051		This will be a chipseal proje	12/17/20	2,381.00	18.00	18.05	14.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5,431.00	18.79	18.45	16.52
		WEIGHTED AVERAGE FOR THE YEAR		94,965.00	12.54	14.89	13.51
===== 627-30407		Preform Thermoplastic Pvmt Mkg (WS)(Sp)		Sq Foot			
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	228.00	20.00	20.50	21.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 571

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 627-30407		Preform Thermoplastic Pvmt Mkg (WS)(Sp)		Sq Foot			
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1,488.00	25.00	21.55	20.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	365.00	20.00	16.35	16.80
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,081.00	23.58	20.79	19.55
MT CER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	10,363.00	14.00	18.13	16.25
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	560.00	20.00	19.88	16.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		10,923.00	14.31	18.26	16.24
MT CER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	3,600.00	33.00	30.67	23.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,600.00	33.00	30.67	23.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	32.00	30.00	44.29	50.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		32.00	30.00	44.29	50.00
		WEIGHTED AVERAGE FOR THE YEAR		16,636.00	19.54	22.17	18.18
===== 627-30408		Pre Thermo Pvmt Mkg (Shield)		Sq Foot			
MTCE R100-341		Various Highways in Region 1	05/21/20	7,568.00	24.00	20.25	18.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7,568.00	24.00	20.25	18.50
		WEIGHTED AVERAGE FOR THE YEAR		7,568.00	24.00	20.25	18.50
===== 627-30410		Preform Thermoplastic Pvmt Mkg (XS)		Sq Foot			
STA0142-066		SH 14 New Raymer West	01/09/20	348.00	20.00	19.94	18.25
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	48.00	12.00	16.38	15.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	1,036.00	17.00	13.83	14.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	120.00	15.00	20.00	20.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	880.00	20.00	12.40	13.00



COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 572

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	627-30410	Preform Thermoplastic Pvmnt Mkg (XS)		Sq Foot	=====	=====	=====
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	119.00	20.00	12.54	12.75
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	102.00	20.00	40.22	39.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	1,118.00	20.00	13.00	12.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1,132.00	13.00	17.36	21.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	2,292.00	12.50	13.33	14.40
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7,195.00	15.94	14.19	15.44
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	760.00	20.00	16.70	15.32
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	590.00	12.00	13.98	13.75
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3,648.00	12.06	13.75	11.50
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	2,989.00	17.00	24.58	16.50
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	335.00	15.00	15.56	13.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	3,861.00	16.00	11.00	11.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	70.00	25.00	23.87	23.00
MTCE R100-341		Various Highways in Region 1	05/21/20	160,110.00	8.75	9.63	9.25
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	50.00	17.00	37.00	32.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		172,413.00	9.21	10.35	9.52
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	2,743.00	12.00	13.00	14.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	1,128.00	12.00	12.67	12.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	2,924.00	15.00	15.93	12.50
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	2,572.00	20.00	16.70	13.70
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	2,591.00	10.00	12.56	12.90
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	24.00	30.00	27.32	26.10
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		11,982.00	14.05	14.70	13.17
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	364.00	25.00	24.33	25.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	3,620.00	14.00	13.87	13.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	100.00	25.00	24.69	22.00
NHPPR100-325		SH8 (SH74&STONE), SH58 (MCLNTYRE)	12/10/20	4,274.00	12.50	13.00	13.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	98.00	15.00	15.00	15.00
CR100-342		US-6 at Garrison	12/17/20	2,770.00	15.00	17.79	11.75
STA141A-051		This will be a chipseal proje	12/17/20	1,128.00	14.00	15.45	14.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		12,354.00	14.13	15.78	13.25
		WEIGHTED AVERAGE FOR THE YEAR		203,944.00	10.03	11.57	10.17

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 573

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 627-30411		Preform Thermoplastic Pvmt Mkg (XS)(Sp)		Sq Foot	=====		
STR0101-027		SH 10 Overlay La Junta West	02/27/20	134.00	20.00	24.58	19.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	1,700.00	18.00	16.50	17.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1,077.00	11.00	12.08	12.85
STRR300-249		Grand and Jackson Counties AD	03/05/20	1,218.00	20.00	21.33	17.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2,678.00	20.00	16.50	15.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1,182.00	15.00	10.80	11.20
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7,989.00	17.62	16.18	14.95
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	42,618.00	11.50	13.63	12.25
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	180.00	20.00	25.54	20.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	613.00	20.00	14.38	12.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	3,871.00	10.00	12.86	11.32
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		47,282.00	11.52	13.58	12.20
STMM086-083		ADA PUEBLO METRO	07/09/20	320.00	20.00	31.00	30.00
MTCER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	3,000.00	21.00	21.08	16.25
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	20.00	30.00	20.67	18.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	456.00	15.00	12.85	13.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,796.00	20.24	20.64	17.03
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	112.00	20.00	26.53	24.10
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	600.00	11.00	13.22	13.59
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		712.00	12.42	15.31	15.24
		WEIGHTED AVERAGE FOR THE YEAR		59,779.00	12.90	14.55	12.91
===== 629-01001		Survey Monument (Ty 1)		Each	=====		
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	12.00	800.00	1113.25	415.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		12.00	800.00	1113.25	415.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 574

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 629-01001		Survey Monument (Ty 1)		Each	=====	=====	=====
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	3.00	400.00	663.33	600.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3.00	400.00	663.33	600.00
CR100-342		US-6 at Garrison	12/17/20	3.00	500.00	686.67	700.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3.00	500.00	686.67	700.00
	WEIGHTED AVERAGE FOR THE YEAR			18.00	683.33	1017.90	493.33
===== 629-01006		Survey Monument (Ty 6)		Each	=====	=====	=====
STRR300-249		Grand and Jackson Counties AD	03/05/20	5.00	700.00	534.83	195.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	17.00	150.00	495.00	590.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			22.00	275.00	504.05	500.23
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1.00	700.00	910.00	1400.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			1.00	700.00	910.00	1400.00
	WEIGHTED AVERAGE FOR THE YEAR			23.00	293.48	532.64	539.35
===== 629-01031		Survey Monument (Ty 3A)		Each	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	1.00	800.00	600.62	650.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	16.00	700.00	777.33	1182.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2.00	750.00	862.50	625.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			19.00	710.53	770.79	1095.37
CR100-342		US-6 at Garrison	12/17/20	2.00	910.00	1149.17	1500.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2.00	910.00	1149.17	1500.00
	WEIGHTED AVERAGE FOR THE YEAR			21.00	729.52	837.57	1133.90

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 575

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 629-01050		Monument Box		Each	=====	=====	=====
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	7.00	180.00	969.80	2000.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			7.00	180.00	969.80	2000.00
	WEIGHTED AVERAGE FOR THE YEAR			7.00	180.00	969.80	2000.00
===== 629-01065		Survey Monument (Ty 5S)		Each	=====	=====	=====
STRR300-249		Grand and Jackson Counties AD	03/05/20	9.00	750.00	534.83	195.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	3.00	750.00	2038.75	900.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	26.00	500.00	782.00	590.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			38.00	578.95	853.86	520.92
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1.00	900.00	2340.00	1000.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1.00	900.00	2340.00	1000.00
	WEIGHTED AVERAGE FOR THE YEAR			39.00	587.18	891.01	533.21
===== 629-01110		Locate Monuments		Hour	=====	=====	=====
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	60.00	225.00	293.38	86.92
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			60.00	225.00	293.38	86.92
CR100-342		US-6 at Garrison	12/17/20	12.00	175.00	310.83	145.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			12.00	175.00	310.83	145.00
	WEIGHTED AVERAGE FOR THE YEAR			72.00	216.67	296.76	96.60
===== 630-00000		Flagging		Hour	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	2,000.00	28.00	33.40	30.60

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-00000	Flagging		Hour =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	100.00	35.00	41.14	40.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	120.00	28.00	33.17	29.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	650.00	25.00	40.50	29.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	80.00	35.00	36.00	36.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	7,408.00	28.00	32.22	30.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	3,500.00	28.00	31.33	26.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	2,200.00	28.00	31.80	30.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	2,800.00	25.00	23.50	27.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	3,000.00	22.00	27.65	27.30
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	20.00	35.00	33.00	33.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	10,020.00	30.00	25.41	22.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	2,000.00	32.00	32.50	35.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	500.00	35.00	43.30	46.37
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	200.00	30.00	41.78	36.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	600.00	25.00	33.60	40.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2,140.00	28.00	32.00	31.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	3,125.00	24.00	28.31	28.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	920.00	35.00	33.58	30.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2,500.00	25.00	28.78	28.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	2,700.00	24.00	30.16	30.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	2,500.00	30.00	29.85	28.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	160.00	30.00	25.25	30.50
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1,500.00	28.00	37.13	36.50
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	15,000.00	30.00	24.16	24.48
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	3,800.00	25.00	28.00	28.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1,725.00	25.00	23.00	23.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	4,300.00	25.00	39.70	38.61
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	5,000.00	27.00	24.25	22.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1,000.00	28.00	27.45	29.80
STRR300-249		Grand and Jackson Counties AD	03/05/20	1,600.00	28.00	26.60	3.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	1,600.00	30.00	18.83	3.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	7,200.00	30.00	37.27	33.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4,096.00	24.50	27.62	29.33
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	6,000.00	27.00	25.58	26.90
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1,000.00	35.00	33.60	31.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		103,064.00	27.84	28.71	27.30
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	3,800.00	24.00	25.31	23.82
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	4,000.00	25.00	32.15	29.00
IM0761-226		I76/SH52 Interchange	04/02/20	5,500.00	30.00	32.12	28.62
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1,260.00	26.00	17.97	2.00
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	300.00	15.00	31.00	12.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	4,800.00	32.00	37.14	31.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-00000	Flagging		Hour =====			
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	120.00	35.00	25.00	25.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	1,600.00	25.00	21.33	15.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	5,000.00	32.00	37.81	38.50
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	500.00	30.00	35.99	42.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1,500.00	25.00	29.50	22.50
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	6,000.00	25.00	29.67	28.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	200.00	30.00	33.73	40.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1,000.00	30.00	35.07	35.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1,500.00	28.00	30.47	30.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	500.00	30.00	37.00	37.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	2,000.00	32.00	30.00	25.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	500.00	30.00	30.42	30.42
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	40.00	35.00	56.11	39.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	326.00	25.00	29.35	24.00
NH050A-037		US 50A Pueblo Regional Pond					
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	940.00	35.00	45.90	50.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	1,500.00	52.00	30.79	30.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	100.00	30.00	33.50	35.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	70.00	30.00	31.14	31.20
NHPPR100-251		SH 2/ Vasquez	06/25/20	100.00	30.00	33.35	31.70
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		43,156.00	29.06	32.61	28.80
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1,500.00	26.00	34.94	31.00
STMM086-083		ADA PUEBLO METRO	07/09/20	140.00	30.00	33.00	30.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	48.00	40.00	39.05	32.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	696.00	29.00	32.00	22.00
MTCER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	320.00	25.00	29.67	25.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	700.00	20.00	25.25	20.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	200.00	35.00	30.00	30.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	400.00	35.00	29.00	30.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	320.00	30.00	25.00	25.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	500.00	30.00	24.50	29.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	100.00	35.00	34.30	34.00
STR184B-006		CULVERTS SH 184	08/06/20	910.00	27.00	21.50	21.50
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	288.00	27.69	27.69	27.69
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	400.00	25.00	29.64	26.75
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1,600.00	30.00	8.33	3.00
SHER400-379		Signal Head Backplate Install	08/20/20	264.00	45.00	35.50	35.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	400.00	36.75	27.18	22.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	700.00	27.72	27.72	27.72
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	3,000.00	33.00	37.83	30.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	2,000.00	30.00	38.64	31.18
MTCE0702-386		Grand Junction	09/03/20	480.00	35.00	15.33	28.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00000							
		Flagging		Hour			
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	240.00	31.00	33.14	26.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	936.00	35.00	29.88	32.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4,500.00	27.00	27.06	28.80
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	3,600.00	25.00	24.73	15.80
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	140.00	35.00	30.00	30.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	520.00	30.00	28.76	27.50
CR400-374		FY 20 Culvert Prioritization	09/17/20	600.00	28.00	31.75	35.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1,000.00	28.00	30.42	30.42
WEIGHTED AVERAGE FOR THE THIRD QUARTER				26,502.00	28.89	29.16	25.37
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	10.00	30.79	20.00	20.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	40.00	27.00	28.67	20.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	1,200.00	30.00	24.67	11.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	990.00	30.00	24.90	29.40
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2,570.00	30.00	32.68	28.05
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	3,500.00	30.00	26.70	25.10
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	80.00	38.00	33.05	35.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	1,030.00	28.00	32.93	30.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	5,500.00	30.00	29.47	29.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	4,150.00	32.00	29.91	27.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	2,200.00	30.00	29.93	30.50
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	40.00	30.00	36.33	46.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	48.00	28.00	31.75	32.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	300.00	30.00	32.81	35.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	30.00	35.00	56.83	30.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	95.00	27.00	40.50	38.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	3,210.00	29.00	30.80	32.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	4,000.00	28.00	35.86	30.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	1,200.00	30.00	35.07	36.16
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	2,280.00	35.00	33.67	28.70
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	1,000.00	30.00	27.50	27.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1,950.00	32.75	32.75	32.75
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	16,500.00	25.00	31.22	36.00
CR100-342		US-6 at Garrison	12/17/20	2,800.00	30.00	30.17	21.00
STA141A-051		This will be a chipseal proje	12/17/20	2,304.00	27.00	33.20	33.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	3,000.00	28.43	30.42	30.42
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				60,027.00	28.63	31.13	30.59
WEIGHTED AVERAGE FOR THE YEAR				232,749.00	28.39	30.24	28.21
=====							
===== 630-00001							
		Pilot Car Operation		Hour			
STA0142-066		SH 14 New Raymer West	01/09/20	500.00	50.50	88.88	75.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00001 Pilot Car Operation Hour =====							
STA006A-067		SH 6 Merino to Atwood	01/16/20	500.00	50.50	67.60	68.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1,000.00	50.00	56.26	52.51
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	1,670.00	50.00	49.22	40.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	550.00	65.00	82.95	92.74
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	1,100.00	60.00	47.50	40.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		5,320.00	53.71	56.72	53.73
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	880.00	60.00	64.80	59.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	200.00	45.00	50.00	50.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	100.00	50.00	82.90	75.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,180.00	56.61	63.50	58.83
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	5,600.00	20.00	43.10	47.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		5,600.00	20.00	43.10	47.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	500.00	50.00	61.50	70.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	200.00	50.00	69.90	57.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	4,000.00	35.00	64.43	74.60
STA141A-051		This will be a chipseal proje	12/17/20	340.00	55.00	69.80	65.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5,040.00	38.43	64.68	72.80
		WEIGHTED AVERAGE FOR THE YEAR		17,140.00	38.40	54.26	57.49
===== 630-00003 Uniformed Traf Ctrl Hour =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	200.00	110.00	95.19	96.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	150.00	110.00	137.50	150.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1,200.00	100.00	146.67	153.14
FSA2873-194		US 287 Longmont Intersection	02/13/20	16.00	80.00	133.28	116.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	900.00	104.00	88.67	82.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	128.00	100.00	81.00	84.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	400.00	100.00	122.80	99.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,994.00	102.26	116.01	117.39



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00003		Uniformed Traf Ctrl		Hour			
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1,000.00	100.00	125.50	125.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	200.00	100.00	120.00	120.00
SFTY2254-091		225 Ramp Improvements	04/09/20	32.00	150.00	143.50	137.00
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	96.00	105.50	148.12	187.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	96.00	95.00	131.67	95.00
MTCER200-265		Pueblo	05/28/20	900.00	100.00	91.25	85.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	16.00	125.00	128.50	125.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	24.00	100.00	148.00	165.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	120.00	145.00	117.31	115.56
NHPPR100-251		SH 2/ Vasquez	06/25/20	750.00	90.00	124.18	112.36
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3,234.00	99.98	111.60	111.64
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	144.00	100.00	130.50	111.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	80.00	100.00	120.33	124.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	240.00	75.00	130.00	125.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	160.00	98.00	119.67	110.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		624.00	89.87	125.20	117.79
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	200.00	150.00	115.33	151.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	48.00	100.00	86.23	95.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	150.00	100.00	76.50	50.00
FSAL211-098		SH 121 & 1ST AVE	11/19/20	25.00	250.00	123.50	150.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	350.00	110.00	113.57	106.25
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	28.00	135.00	127.50	125.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	700.00	145.30	145.30	145.30
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,501.00	133.27	113.14	125.52
		WEIGHTED AVERAGE FOR THE YEAR		8,353.00	106.03	114.46	116.66
===== 630-00004		Traf Ctrl Vehicle		Each			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	5000.00	3850.00	4200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1.00	5000.00	3850.00	4200.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 581

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00004		Traf Ctrl Vehicle		Each			
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	2.00	3750.00	2199.95	1250.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	3750.00	2199.95	1250.00
	WEIGHTED AVERAGE FOR THE YEAR			3.00	4166.67	2612.46	2233.33
===== 630-00006		Uniformed Traf Ctrl (Vehicle)		Hour			
FSA0253-262 SHE 0703-461		I-25 SB BOTTLENECK I-76 TO I- I-70 and Kipling North Phase	01/09/20 03/26/20	200.00 400.00	47.00 18.00	20.38 30.20	31.00 33.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			600.00	27.67	27.93	32.33
SFTY2254-091		225 Ramp Improvements	04/09/20	32.00	150.00	29.50	24.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			32.00	150.00	29.50	24.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	20.00	45.00	111.14	42.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			20.00	45.00	111.14	42.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	150.00	35.00	35.50	6.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			150.00	35.00	35.50	6.00
	WEIGHTED AVERAGE FOR THE YEAR			802.00	34.35	32.72	27.32
===== 630-00007		Traf Ctrl Inspection		Day			
STA0142-066 FSA0253-262		SH 14 New Raymer West I-25 SB BOTTLENECK I-76 TO I-	01/09/20 01/09/20	20.00 30.00	202.00 250.00	438.50 598.62	410.00 225.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-00007	Traf Ctrl Inspection		Day =====			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	8.00	250.00	230.00	185.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	12.00	210.00	350.00	350.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	153.00	225.00	421.07	203.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	120.00	240.00	262.21	225.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	20.00	202.00	227.01	230.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	50.00	250.00	307.50	350.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	50.00	150.00	311.27	262.53
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	20.00	265.00	350.00	350.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	86.00	350.00	180.76	150.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	58.00	250.00	225.00	250.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	80.00	250.00	704.08	993.63
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	5.00	250.00	268.68	240.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	40.00	150.00	169.00	50.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	92.00	200.00	820.00	820.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	40.00	180.00	208.95	220.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	28.00	230.00	292.67	176.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	55.00	185.00	189.17	220.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	36.00	180.00	319.97	340.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	120.00	500.00	298.54	53.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	28.00	250.00	385.00	370.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	44.00	265.00	532.57	515.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	80.00	300.00	191.30	198.91
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	44.00	250.00	245.00	245.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	26.00	100.00	90.00	90.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	48.00	200.00	706.49	702.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	35.00	300.00	282.50	300.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	102.00	250.00	191.44	227.54
STRR300-249		Grand and Jackson Counties AD	03/05/20	30.00	175.00	339.83	400.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	10.00	300.00	181.00	300.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	111.00	500.00	358.33	280.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	209.00	200.00	118.95	205.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	91.00	200.00	162.00	168.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	80.00	250.00	228.60	132.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,061.00	259.48	266.77	288.75
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	32.00	110.00	131.11	108.29
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	18.00	300.00	281.50	210.00
IM0761-226		I76/SH52 Interchange	04/02/20	120.00	200.00	233.72	212.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	15.00	200.00	275.00	500.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	50.00	400.00	387.46	295.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	48.00	167.00	111.06	111.11
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	60.00	250.00	190.00	190.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	25.00	110.00	193.33	145.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-00007	Traf Ctrl Inspection		Day =====			
SFTY2254-091		225 Ramp Improvements	04/09/20	50.00	300.00	350.00	322.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	275.00	250.00	220.41	220.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	31.00	203.00	134.99	187.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	52.00	120.00	132.00	76.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	44.00	200.00	386.00	113.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	26.00	225.00	256.25	225.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	40.00	225.00	175.00	145.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	50.00	240.00	303.13	225.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	10.00	250.00	253.75	241.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	20.00	300.00	374.17	425.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	152.00	161.00	162.94	162.94
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	5.00	250.00	472.76	125.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	70.00	75.00	121.69	70.00
NH050A-037		US 50A Pueblo Regional Pond					
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	30.00	270.00	370.13	360.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	5.00	200.00	162.50	50.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	22.00	200.00	210.33	234.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	38.00	200.00	93.93	113.66
NHPPR100-251		SH 2/ Vasquez	06/25/20	25.00	225.00	225.65	204.29
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,313.00	213.11	223.65	195.23
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	50.00	220.00	165.81	75.00
STMM086-083		ADA PUEBLO METRO	07/09/20	98.00	200.00	220.00	90.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	5.00	200.00	299.85	313.50
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	32.00	200.00	310.00	80.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	15.00	300.00	355.00	350.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	20.00	300.00	350.00	350.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	10.00	170.00	70.00	70.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	20.00	200.00	414.50	79.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	40.00	250.00	194.33	118.00
STR184B-006		CULVERTS SH 184	08/06/20	17.00	200.00	80.00	80.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	64.00	300.00	504.14	590.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	46.00	200.00	153.33	30.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	248.00	218.05	259.60	260.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	63.00	138.60	138.60	138.60
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	56.00	400.00	307.50	120.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	32.00	250.00	349.95	124.75
MTCE0702-386		Grand Junction	09/03/20	20.00	500.00	233.33	250.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	60.00	250.00	185.86	160.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	9.00	300.00	235.60	150.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	25.00	200.00	214.67	247.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	81.00	180.00	441.68	80.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	70.00	250.00	350.00	450.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00007		Traf Ctrl Inspection		Day =====			
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	50.00	210.00	195.29	165.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	9.00	265.00	360.75	235.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	120.00	200.00	217.26	217.26
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			1,260.00	230.85	288.49	203.90
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	4.00	155.51	150.00	200.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	20.00	270.00	122.67	100.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	123.00	175.00	153.33	125.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	58.00	200.00	467.20	424.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	100.00	150.00	198.78	146.35
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	62.00	400.00	509.00	477.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	15.00	250.00	243.04	60.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	34.00	400.00	137.64	124.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	52.00	400.00	424.67	500.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	84.00	400.00	251.04	282.50
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	45.00	400.00	104.90	58.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	5.00	250.00	168.00	100.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	24.00	225.00	242.50	185.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	30.00	250.00	164.25	57.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	4.00	200.00	123.50	150.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	140.00	250.00	243.00	251.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	43.00	300.00	339.50	330.00
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	55.00	300.00	363.20	305.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	24.00	250.00	230.87	253.76
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	40.00	250.00	320.56	160.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	38.00	200.00	195.00	190.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	165.00	106.06	106.06	106.06
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	140.00	220.00	350.00	367.00
CR100-342		US-6 at Garrison	12/17/20	34.00	235.00	317.50	500.00
STA141A-051		This will be a chipseal proje	12/17/20	32.00	300.00	103.80	55.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	820.00	152.28	162.94	162.94
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			2,191.00	211.05	259.31	209.38
	WEIGHTED AVERAGE FOR THE YEAR			6,825.00	229.73	259.44	229.61
===== 630-00012		Traf Ctrl Mgmt		Day =====			
STA0142-066		SH 14 New Raymer West	01/09/20	51.00	900.00	1249.75	1200.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	70.00	1250.00	856.96	1000.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	40.00	875.00	1206.67	1185.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	40.00	800.00	1000.50	1.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-00012	Traf Ctrl Mgmt		Day =====			
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	60.00	800.00	825.00	825.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	137.00	800.00	1725.66	1128.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	185.00	725.00	891.95	900.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	50.00	900.00	1135.03	1150.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	70.00	800.00	862.50	985.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	110.00	850.00	870.04	840.08
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	50.00	800.00	825.00	825.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	190.00	1000.00	863.61	750.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	145.00	1250.00	1300.00	1100.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	70.00	1000.00	1619.91	1589.81
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	200.00	725.00	1016.28	960.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	50.00	800.00	974.00	720.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	80.00	925.00	1452.50	1505.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	100.00	730.00	1060.20	1100.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	70.00	900.00	980.00	1100.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	110.00	815.00	919.45	1100.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	90.00	730.00	1154.94	1200.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	300.00	1000.00	827.18	925.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	70.00	1000.00	1225.00	1050.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	90.00	915.00	1928.58	1710.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	230.00	750.00	885.78	882.35
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	111.00	900.00	797.50	700.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	75.00	725.00	650.00	650.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	120.00	950.00	1703.49	1755.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	80.00	1000.00	925.00	850.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	68.00	825.00	1112.23	953.48
STRR300-249		Grand and Jackson Counties AD	03/05/20	75.00	1000.00	1159.84	1400.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	25.00	1000.00	760.50	1000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	250.00	1000.00	1366.67	1200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	527.00	820.00	644.45	709.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	150.00	800.00	852.00	896.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	115.00	1500.00	1127.00	880.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4,254.00	898.47	955.79	988.23
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	70.00	1000.00	1234.74	1611.30
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	50.00	1000.00	1107.50	925.00
IM0761-226		I76/SH52 Interchange	04/02/20	275.00	900.00	881.27	881.82
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	35.00	1000.00	973.33	1400.00
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	100.00	200.00	1100.00	200.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	108.00	1000.00	1242.54	985.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	120.00	1400.00	1081.95	1138.89
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	150.00	1000.00	1200.00	1200.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	25.00	800.00	683.33	600.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00012		Traf Ctrl Mgmt		Day =====			
SFTY2254-091		225 Ramp Improvements	04/09/20	100.00	1200.00	1390.00	1455.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	300.00	1200.00	932.08	935.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	85.00	850.00	987.05	1215.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	130.00	700.00	736.33	609.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	100.00	800.00	1159.00	838.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	65.00	750.00	895.63	750.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	120.00	900.00	1108.33	1240.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	95.00	900.00	1023.08	975.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	150.00	850.00	894.50	1055.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	34.00	900.00	1255.00	1200.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	180.00	1500.00	1072.75	250.00
MTCER200-265		Pueblo	05/28/20	30.00	825.00	282.50	200.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	106.00	550.00	528.50	353.00
NH050A-037		US 50A Pueblo Regional Pond					
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	90.00	1385.00	1491.00	1530.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	61.00	1000.00	814.83	820.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	115.00	1250.00	511.50	275.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	55.00	800.00	750.67	759.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	95.00	1200.00	642.63	683.14
NHPPR100-251		SH 2/ Vasquez	06/25/20	59.00	850.00	1104.33	1037.66
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2,903.00	993.01	930.86	883.81
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	85.00	760.00	1111.19	1050.00
STMM086-083		ADA PUEBLO METRO	07/09/20	216.00	600.00	1050.00	1100.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	45.00	800.00	1169.63	880.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	45.00	800.00	800.00	675.00
MTCER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	35.00	500.00	1266.67	1100.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	180.00	1000.00	512.50	300.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	38.00	900.00	900.00	900.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	50.00	750.00	837.50	875.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	30.00	1000.00	650.00	650.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	140.00	800.00	699.50	999.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	120.00	950.00	916.00	918.00
STR184B-006		CULVERTS SH 184	08/06/20	35.00	800.00	510.00	510.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	12.00	886.17	886.17	886.17
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	160.00	1200.00	818.14	590.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	92.00	850.00	693.33	500.00
SHER400-379		Signal Head Backplate Install	08/20/20	50.00	1500.00	1252.50	1155.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	20.00	766.57	709.48	430.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	142.00	665.28	665.28	665.28
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	140.00	1000.00	850.00	525.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	80.00	925.00	865.04	561.21
MTCER0702-386		Grand Junction	09/03/20	55.00	1000.00	1133.33	600.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 587

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00012 Traf Ctrl Mgmt Day =====							
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	120.00	1250.00	1160.57	900.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	56.00	1200.00	1075.00	1200.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	340.00	1500.00	1113.62	1690.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	190.00	950.00	591.96	486.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	160.00	1000.00	1275.00	1100.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	124.00	750.00	694.67	660.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	28.00	950.00	701.75	675.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				2,788.00	983.26	899.83	874.02
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	100.00	874.61	900.00	950.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	50.00	1000.00	789.33	400.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	164.00	850.00	921.67	825.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	144.00	750.00	963.40	972.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	249.00	900.00	1215.05	945.16
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	124.00	2400.00	2570.00	2410.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	375.00	1000.00	762.21	150.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	65.00	1200.00	943.74	850.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	128.00	1200.00	1143.33	970.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	95.00	1000.00	1278.73	995.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	110.00	1200.00	974.42	995.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	220.00	950.00	1437.00	1330.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	60.00	750.00	828.25	846.00
SHE391A-016		I-70 & KLIPLING - 48TH SIGNALS	11/12/20	75.00	750.00	953.25	766.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	28.00	950.00	876.33	990.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	130.00	950.00	1120.00	1125.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	101.00	900.00	1278.20	1400.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	125.00	900.00	934.38	770.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	60.00	750.00	1195.38	1332.23
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	95.00	900.00	1328.18	1060.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	100.00	820.00	1120.00	1390.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	300.00	996.96	996.96	996.96
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	320.00	750.00	959.00	1110.00
CR100-342		US-6 at Garrison	12/17/20	84.00	750.00	941.67	1500.00
STA141A-051		This will be a chipseal proje	12/17/20	72.00	1000.00	882.60	715.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				3,374.00	975.25	1043.66	986.34
WEIGHTED AVERAGE FOR THE YEAR				13,319.00	956.27	958.97	941.09
===== 630-00015 Uniformed Traf Ctrl Coordination Hour =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	8.00	48.00	79.33	56.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 588

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00015		Uniformed Traf Ctrl Coordination		Hour =====			
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	1000.00	120.00	330.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	80.00	40.00	35.40	88.56
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		89.00	51.51	37.73	88.35
IM0761-226		I76/SH52 Interchange	04/02/20	8.00	50.00	47.40	53.00
MTCER200-265		Pueblo	05/28/20	75.00	50.00	33.75	20.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	2.00	80.00	59.33	65.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	9.00	40.00	53.78	28.88
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		94.00	49.68	38.22	24.62
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	32.00	90.00	27.50	20.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	25.00	80.00	27.99	27.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	50.00	50.00	54.31	54.31
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		107.00	68.97	34.79	37.79
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	150.00	50.76	54.31	54.31
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		150.00	50.76	54.31	54.31
		WEIGHTED AVERAGE FOR THE YEAR		440.00	55.11	39.24	50.83
===== 630-00017		Traffic Control Management (Special)		Day =====			
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	30.00	749.00	760.41	760.41
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		30.00	749.00	760.41	760.41
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	30.00	1000.00	1086.30	1086.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		30.00	1000.00	1086.30	1086.30
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	710.66	760.41	760.41
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		200.00	710.66	760.41	760.41
		WEIGHTED AVERAGE FOR THE YEAR		260.00	748.47	798.01	798.01

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 589

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-00030	Courtesy Patrol		Day	=====		
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	786.00	507.61	535.00	535.00
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		786.00	507.61	535.00	535.00
		WEIGHTED AVERAGE FOR THE YEAR		786.00	507.61	535.00	535.00
=====	630-00031	Courtesy Patrol		Hour	=====		
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	400.00	125.00	236.26	280.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		400.00	125.00	236.26	280.00
		WEIGHTED AVERAGE FOR THE YEAR		400.00	125.00	236.26	280.00
=====	630-00040	Develop Traf Incident Mgmt Plan		LUMP SUM	=====		
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	500.00	7611.10	3995.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		1.00	500.00	7611.10	3995.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	3250.00	3530.45	3530.45
	WEIGHTED	AVERAGE FOR THE THIRD QUARTER		1.00	3250.00	3530.45	3530.45
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	2538.07	2715.73	2715.73
	WEIGHTED	AVERAGE FOR THE FOURTH QUARTER		1.00	2538.07	2715.73	2715.73
		WEIGHTED AVERAGE FOR THE YEAR		3.00	2096.02	5815.89	3413.73
=====	630-00041	Implement Traf Incident Mgmt Plan		Month	=====		
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	5.00	300.00	2269.86	2850.00
	WEIGHTED	AVERAGE FOR THE FIRST QUARTER		5.00	300.00	2269.86	2850.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-00041		Implement Traf Incident Mgmt Plan		Month	=====	=====	=====
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4.00	950.00	1031.98	1031.98
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			4.00	950.00	1031.98	1031.98
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	36.00	609.14	651.78	651.78
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			36.00	609.14	651.78	651.78
	WEIGHTED AVERAGE FOR THE YEAR			45.00	605.09	1120.72	929.82
===== 630-80001		Flash Beacon (Port)		Each	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	2.00	1200.00	1028.25	1025.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	33.00	865.00	982.47	677.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	24.00	1000.00	997.02	1000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	2.00	1200.00	686.02	700.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	2.00	1500.00	1200.00	900.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	16.00	1200.00	1650.00	1800.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	12.00	1250.00	708.15	1324.85
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	4.00	850.00	1200.00	1000.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	4.00	650.00	1940.21	2000.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	10.00	650.00	1263.90	2000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	3.00	650.00	3075.43	4000.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	10.00	640.00	1396.87	1370.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	2.00	1500.00	3000.00	3500.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	8.00	650.00	1213.25	2340.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON s	03/05/20	6.00	500.00	1166.67	970.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	10.00	900.00	872.00	896.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			148.00	916.18	1159.29	1314.12
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	6.00	1500.00	1255.44	1800.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	10.00	900.00	111.06	111.11
SFTY2254-091		225 Ramp Improvements	04/09/20	16.00	750.00	1192.50	1285.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	8.00	1200.00	1016.59	880.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80001 Flash Beacon (Port) Each =====							
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	4.00	200.00	529.75	560.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	8.00	1200.00	945.00	310.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	8.00	1000.00	1133.98	1690.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	2.00	500.00	1588.33	2000.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	642.00	651.78	651.78
WEIGHTED AVERAGE FOR THE SECOND QUARTER				64.00	941.94	969.88	985.23
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	6.00	800.00	1412.50	1425.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	8.00	700.00	1400.00	1400.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	12.00	1100.00	540.00	80.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	12.00	2500.00	694.43	500.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	1330.58	1330.58	1330.58
MTCE0702-386		Grand Junction	09/03/20	12.00	500.00	98.33	200.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	6.00	650.00	1089.02	1290.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	4.00	600.00	651.78	651.78
WEIGHTED AVERAGE FOR THE THIRD QUARTER				62.00	1105.83	741.38	679.33
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	30.00	700.00	801.00	603.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	8.00	1200.00	1586.67	1500.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	4.00	1500.00	1610.80	904.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	6.00	500.00	1278.50	2000.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	2.00	885.00	1477.64	1385.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	4.00	1500.00	2681.67	3110.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	25.00	609.14	651.78	651.78
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				79.00	792.39	1219.79	977.35
WEIGHTED AVERAGE FOR THE YEAR				353.00	926.46	1047.45	1067.63
===== 630-80002 Flash Beacon (Solar) Each =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	4.00	750.00	650.00	650.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	4.00	700.00	1125.06	1050.11
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	18.00	850.00	602.49	1080.80
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	33.00	850.00	1009.92	1107.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				59.00	833.05	880.93	1064.17

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 592

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80002		Flash Beacon (Solar)		Each			
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	42.00	1200.00	200.00	200.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	6.00	100.00	532.38	509.75
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		48.00	1062.50	273.86	238.72
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	4.00	850.00	1223.84	540.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	42.00	1200.00	350.00	500.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		46.00	1169.57	591.06	503.48
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	20.00	900.00	742.50	735.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	5.00	795.46	795.46	795.46
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		25.00	879.09	748.38	747.09
		WEIGHTED AVERAGE FOR THE YEAR		178.00	988.36	763.63	652.14
===== 630-80305		Flagging Station Light		Each			
FSA2873-194		US 287 Longmont Intersection	02/13/20	2.00	1000.00	2298.33	990.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	1000.00	2298.33	990.00
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	2.00	2855.00	5812.50	9125.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	2855.00	5812.50	9125.00
SHER400-379		Signal Head Backplate Install	08/20/20	2.00	6000.00	2625.00	2750.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	6000.00	2625.00	2750.00
		WEIGHTED AVERAGE FOR THE YEAR		6.00	3285.00	3066.50	4288.33

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80331		Barricade (3 F-A) (Temp)		Each	=====	=====	=====
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	4.00	175.00	234.67	322.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	175.00	234.67	322.00
	WEIGHTED AVERAGE FOR THE YEAR			4.00	175.00	234.67	322.00
===== 630-80335		Barricade (3 M-A) (Temp)		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	3.00	150.00	104.03	250.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	31.00	168.42	259.05	169.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	8.00	130.00	225.00	250.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	3.00	200.00	156.00	60.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	3.00	1500.00	253.00	83.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	2.00	825.00	299.25	160.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	4.00	150.00	330.00	160.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	8.00	200.00	195.00	200.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	8.00	200.00	154.38	20.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	200.00	436.17	180.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	10.00	200.00	184.99	277.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	150.00	218.00	224.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	165.00	367.40	880.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			86.00	235.94	223.34	191.58
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	2.00	300.00	478.35	350.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	9.00	200.00	200.00	200.00
SFTY2254-091		225 Ramp Improvements	04/09/20	8.00	175.00	217.50	120.00
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	10.00	180.00	57.88	32.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2.00	100.00	86.75	90.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	8.00	150.00	190.00	125.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	2.00	175.00	110.84	66.00
NH050A-037		US 50A Pueblo Regional Pond					
NHPPR100-251		SH 2/ Vasquez	06/25/20	6.00	175.00	88.48	84.95
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			47.00	178.72	149.82	119.19
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	4.00	150.00	131.88	60.00
STMM086-083		ADA PUEBLO METRO	07/09/20	4.00	160.00	144.50	89.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80335 Barricade (3 M-A) (Temp) Each =====							
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	3.00	180.00	177.50	175.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	7.00	200.00	202.50	55.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	6.00	362.00	122.33	17.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	8.00	200.00	336.67	10.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	8.00	159.14	103.71	43.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	8.00	200.00	216.33	140.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	8.00	250.00	244.65	141.27
MTCE0702-386		Grand Junction	09/03/20	6.00	200.00	66.67	100.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	4.00	150.00	113.29	160.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2.00	170.00	97.39	191.15
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	9.00	200.00	110.00	20.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	4.00	165.00	165.33	165.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				81.00	202.78	164.50	83.26
=====							
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	8.00	200.00	85.00	75.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	4.00	300.00	288.67	250.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	2.00	300.00	384.27	339.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	2.00	150.00	190.00	265.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	2.00	200.00	147.00	57.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	13.00	200.00	243.00	251.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	8.00	160.00	166.48	190.32
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	3.00	160.00	287.23	160.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	3.00	200.00	190.00	190.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	10.00	121.97	121.97	121.97
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	6.00	250.00	161.50	186.00
CR100-342		US-6 at Garrison	12/17/20	8.00	100.00	143.67	10.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				69.00	182.31	177.30	161.93
=====							
WEIGHTED AVERAGE FOR THE YEAR				283.00	203.87	184.38	141.33
=====							
===== 630-80336 Barricade (3 M-B) (Temp) Each =====							
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	250.00	182.20	240.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	4.00	235.00	1030.15	1025.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	16.00	250.00	526.08	994.50
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	4.00	220.00	436.00	448.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				26.00	243.08	556.55	857.08
=====							
IM0761-226		I76/SH52 Interchange	04/02/20	20.00	200.00	210.22	132.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80336 Barricade (3 M-B) (Temp) Each =====							
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	16.00	230.00	82.05	44.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	12.00	200.00	241.00	215.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2.00	200.00	163.94	160.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	2.00	250.00	261.25	241.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	2.00	315.00	439.50	500.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	214.00	217.26	217.26
WEIGHTED AVERAGE FOR THE SECOND QUARTER				56.00	214.96	167.84	145.90
STMM086-083		ADA PUEBLO METRO	07/09/20	2.00	220.00	231.50	178.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	4.00	150.00	205.68	75.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	16.00	250.00	233.29	247.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	4.00	180.00	122.86	143.65
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	2.00	195.00	215.33	220.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	15.00	180.00	195.53	195.53
WEIGHTED AVERAGE FOR THE THIRD QUARTER				43.00	205.81	207.61	198.97
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2.00	200.00	255.00	205.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	4.00	200.00	350.67	377.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	8.00	180.00	195.22	234.73
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	20.00	203.05	217.26	217.26
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				34.00	197.09	238.20	239.44
WEIGHTED AVERAGE FOR THE YEAR				159.00	213.26	223.57	296.55
===== 630-80337 Barricade (3 M-C) (Temp) Each =====							
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	18.00	250.00	220.00	220.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	10.00	235.00	166.52	125.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	3.00	750.00	409.65	794.91
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	4.00	240.00	654.00	672.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				35.00	287.43	235.23	293.79
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	1.00	235.00	247.77	225.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 596

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80337		Barricade (3 M-C) (Temp)		Each =====			
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	321.00	325.89	325.89
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	292.33	261.98	292.26
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	6.00	270.00	293.30	293.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6.00	270.00	293.30	293.30
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	6.00	304.57	325.89	325.89
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.00	304.57	325.89	325.89
		WEIGHTED AVERAGE FOR THE YEAR		50.00	287.69	245.55	297.49
===== 630-80338		Barricade (3 M-D) (Temp)		Each =====			
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	4.00	400.00	835.00	770.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	2.00	450.00	335.04	398.19
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	260.00	777.00	784.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	377.50	556.87	680.55
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	2.00	250.00	297.60	225.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	250.00	297.60	225.00
		WEIGHTED AVERAGE FOR THE YEAR		10.00	352.00	450.80	589.44
===== 630-80340		Pedestrian Barricade (ADA)		Lin Foot =====			
STRR300-249		Grand and Jackson Counties AD	03/05/20	400.00	45.00	56.33	60.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	400.00	50.00	48.75	40.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	40.00	100.00	55.90	36.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	50.00	50.00	54.50	56.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		890.00	50.00	52.24	49.71

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80340		Pedestrian Barricade (ADA)		Lin Foot	=====		
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	200.00	30.00	45.33	36.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	150.00	100.00	36.33	32.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	80.00	50.00	58.33	22.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	30.00	80.00	80.23	77.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		460.00	59.57	46.94	34.93
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	1,200.00	45.00	7.67	15.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	600.00	42.00	87.00	37.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	400.00	45.00	107.74	55.22
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2,200.00	44.18	60.47	28.31
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	400.00	50.00	26.33	23.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	100.00	50.00	48.86	36.59
CR100-342		US-6 at Garrison	12/17/20	400.00	50.00	46.13	55.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		900.00	50.00	40.25	38.73
		WEIGHTED AVERAGE FOR THE YEAR		4,450.00	48.11	53.47	35.38
===== 630-80341		Const Traf Sign (A)		Each	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	60.00	90.50	73.38	66.50
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	25.00	75.00	48.26	85.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	36.00	55.00	45.33	37.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	12.00	25.00	88.13	26.25
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	20.00	65.00	60.00	60.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	622.00	50.00	89.01	90.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	86.00	65.00	66.67	65.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	56.00	75.00	39.60	40.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	14.00	25.00	40.00	40.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	50.00	50.00	56.26	52.51
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	20.00	50.00	40.00	40.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	15.00	45.00	25.69	21.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-80341	Const Traf Sign (A)		Each =====			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	58.00	77.00	62.50	70.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	8.00	70.00	67.97	99.36
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	18.00	50.00	62.29	66.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	22.00	50.00	68.00	50.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	24.00	55.00	86.00	82.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	4.00	35.00	22.47	24.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	7.00	50.00	61.14	50.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	30.00	51.00	38.89	25.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	15.00	35.00	32.51	35.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	4.00	76.00	129.63	16.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	24.00	50.00	18.30	31.60
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	30.00	43.00	75.37	74.15
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	113.00	20.00	41.20	30.60
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	12.00	25.00	32.50	35.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	57.00	35.00	35.00	35.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	28.00	35.00	46.55	58.50
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	40.00	50.00	23.75	20.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	30.00	45.00	52.03	56.89
STRR300-249		Grand and Jackson Counties AD	03/05/20	84.00	50.00	29.33	5.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	84.00	50.00	19.94	5.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	82.00	30.00	74.90	36.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	59.00	50.00	76.64	111.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	157.00	55.00	21.80	22.40
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	48.00	65.00	79.60	61.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,054.00	50.84	62.96	57.33
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	66.00	40.00	29.89	37.90
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	130.00	50.00	33.90	32.50
IM0761-226		I76/SH52 Interchange	04/02/20	54.00	50.00	90.71	74.20
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	50.00	50.00	23.33	5.00
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	21.00	10.00	52.50	5.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	12.00	60.00	47.05	40.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	6.00	43.00	33.67	33.33
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	24.00	75.00	50.00	50.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	10.00	40.00	28.33	22.00
SFTY2254-091		225 Ramp Improvements	04/09/20	12.00	45.00	85.00	60.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	78.00	75.00	54.46	44.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	20.00	55.00	50.18	32.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	112.00	35.00	47.83	43.50
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	70.00	45.00	44.67	32.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	50.00	20.00	47.44	51.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	32.00	50.00	62.00	50.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	13.00	65.00	79.58	80.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-80341	Const Traf Sign (A)		Each =====			
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	8.00	50.00	90.50	67.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	12.00	30.00	69.72	66.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	12.00	86.00	86.91	86.91
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	24.00	71.00	146.76	50.00
MTCER200-265		Pueblo	05/28/20	16.00	50.00	80.00	10.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	18.00	65.00	49.58	36.00
NH050A-037		US 50A Pueblo Regional Pond					
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	50.00	70.00	66.25	50.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	4.00	51.00	48.33	45.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	8.00	31.00	97.00	100.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	30.00	50.00	59.33	65.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	36.00	50.00	61.36	57.78
NHPPR100-251		SH 2/ Vasquez	06/25/20	66.00	60.00	47.15	45.30
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,044.00	50.20	57.22	43.26
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	64.00	50.00	75.94	72.00
STMM086-083		ADA PUEBLO METRO	07/09/20	20.00	50.00	53.00	36.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	20.00	50.00	88.26	93.50
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	57.00	50.00	29.00	12.00
MTCER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	8.00	10.00	53.33	50.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	14.00	60.00	27.50	25.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	16.00	50.00	47.88	48.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	4.00	50.00	48.38	50.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	2.00	55.00	20.00	20.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	45.00	60.00	97.50	30.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	32.00	50.00	57.17	30.00
STR184B-006		CULVERTS SH 184	08/06/20	22.00	35.00	40.00	40.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	36.00	5.54	5.54	5.54
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	16.00	55.00	22.01	30.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	84.00	50.00	50.00	15.00
SHER400-379		Signal Head Backplate Install	08/20/20	50.00	70.00	94.50	110.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	32.00	57.74	37.43	5.40
STM094A-038		SH94 WB PASSING LANE	09/01/20	19.00	60.98	60.98	60.98
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	98.00	45.00	86.67	68.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	79.00	50.00	96.58	68.91
MTCER0702-386		Grand Junction	09/03/20	34.00	80.00	30.00	65.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	28.00	70.00	75.14	50.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	38.00	35.00	30.58	35.20
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	38.00	22.00	36.69	67.45
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	24.00	65.00	52.50	5.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	20.00	50.00	53.50	60.50
CR400-374		FY 20 Culvert Prioritization	09/17/20	8.00	50.00	27.25	24.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	186.00	60.00	65.17	65.17
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,094.00	51.43	61.91	50.15

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80341		Const Traf Sign (A)		Each	=====		
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	20.00	60.00	41.33	50.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	84.00	50.00	33.67	30.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	44.00	25.00	10.20	11.30
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	255.00	45.00	63.29	54.88
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	52.00	85.00	60.10	65.30
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	14.00	54.00	51.25	50.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	9.00	60.00	13.17	12.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	71.00	60.00	41.20	31.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	12.00	80.00	60.15	50.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	9.00	90.00	18.35	12.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	20.00	45.00	51.33	64.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	17.00	50.00	48.50	23.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	22.00	60.00	43.50	23.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	32.00	50.00	60.50	62.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	9.00	60.00	71.00	70.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	68.00	30.00	27.40	12.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	46.00	50.00	25.88	20.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	18.00	45.00	73.58	95.16
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	2.00	46.00	70.17	50.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	85.00	50.00	63.50	63.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	65.00	58.34	58.34	58.34
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	24.00	25.00	43.02	49.70
CR100-342		US-6 at Garrison	12/17/20	91.00	50.00	59.50	5.00
STA141A-051		This will be a chipseal proje	12/17/20	71.00	50.00	30.40	33.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	257.00	81.22	86.91	86.91
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,397.00	55.68	48.40	49.35
		WEIGHTED AVERAGE FOR THE YEAR		5,589.00	52.05	58.14	51.30

===== 630-80342		Const Traf Sign (B)		Each	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	94.00	101.00	82.75	76.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	27.00	100.00	90.70	200.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	8.00	65.00	65.33	65.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	26.00	30.00	88.13	26.25
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	30.00	65.00	90.00	90.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	81.00	65.00	103.41	113.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	12.00	75.00	157.45	250.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	106.00	90.00	57.00	58.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	49.00	30.00	40.00	40.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80342		Const Traf Sign (B)		Each =====			
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	27.00	55.00	64.01	63.01
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	12.00	75.00	50.00	50.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	62.00	40.00	33.93	31.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	76.00	110.00	227.50	250.00
STA0703-443		I-70 EUMT TUNNELS PAVING	02/06/20	46.00	100.00	71.29	105.99
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	30.00	70.00	112.09	246.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	19.00	50.00	110.80	80.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	98.00	65.00	93.50	87.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	28.00	40.00	32.71	34.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	37.00	60.00	88.17	72.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	42.00	55.00	43.89	35.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	89.00	40.00	53.18	55.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	47.00	71.00	138.38	16.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	62.00	60.00	18.30	31.60
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	103.00	72.00	86.45	85.55
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	33.00	20.00	52.00	51.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	57.00	30.00	40.00	40.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	8.00	35.00	35.00	35.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	94.00	40.00	52.40	70.20
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	177.00	60.00	35.00	30.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	66.00	75.00	62.53	68.27
STRR300-249		Grand and Jackson Counties AD	03/05/20	24.00	55.00	36.33	5.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	24.00	55.00	25.25	5.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	61.00	40.00	78.23	36.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	101.00	60.00	86.37	111.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	20.00	60.00	44.40	44.80
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	54.00	115.00	97.80	72.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,930.00	64.29	74.10	74.00
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	14.00	40.00	33.22	37.90
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	32.00	60.00	42.10	43.00
IM0761-226		I76/SH52 Interchange	04/02/20	140.00	50.00	114.37	84.80
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	28.00	55.00	26.83	5.00
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	15.00	10.00	52.50	5.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	64.00	70.00	59.73	60.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	51.00	73.00	38.95	38.89
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	60.00	110.00	50.00	50.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	62.00	40.00	39.67	44.00
SFTY2254-091		225 Ramp Improvements	04/09/20	48.00	80.00	92.50	60.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	80.00	110.00	54.46	44.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	70.00	65.00	134.66	158.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	24.00	40.00	54.00	62.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	21.00	120.00	48.33	43.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-80342	Const Traf Sign (B)		Each =====			
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	12.00	25.00	67.00	80.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	32.00	85.00	140.33	80.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	33.00	75.00	137.08	210.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	32.00	55.00	202.25	248.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	99.00	40.00	80.23	77.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	24.00	96.00	97.77	97.77
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	56.00	115.00	165.55	75.00
MTCER200-265		Pueblo	05/28/20	26.00	60.00	80.00	10.00
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	12.00	43.00	57.69	36.00
NH050A-037		US 50A Pueblo Regional Pond					
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	76.00	90.00	92.50	75.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	28.00	84.00	61.58	60.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	32.00	40.00	109.50	125.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	8.00	65.00	59.33	65.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	34.00	60.00	76.16	57.79
NHPPR100-251		SH 2/ Vasquez	06/25/20	54.00	100.00	59.33	56.65
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,267.00	70.71	91.44	75.43
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	46.00	65.00	137.44	105.00
STMM086-083		ADA PUEBLO METRO	07/09/20	48.00	60.00	64.00	48.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	58.00	60.00	147.76	93.50
MTCER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	18.00	10.00	53.33	50.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	32.00	60.00	30.00	35.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	44.00	80.00	89.88	90.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	44.00	80.00	75.38	75.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	10.00	60.00	30.00	30.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	61.00	75.00	145.00	70.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	32.00	75.00	73.83	65.00
STR184B-006		CULVERTS SH 184	08/06/20	8.00	50.00	40.00	40.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	24.00	5.54	5.54	5.54
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	24.00	65.00	39.29	45.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	24.00	55.00	53.33	15.00
SHER400-379		Signal Head Backplate Install	08/20/20	76.00	90.00	94.50	110.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	48.00	67.50	41.55	5.40
STM094A-038		SH94 WB PASSING LANE	09/01/20	31.00	72.08	72.08	72.08
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	33.00	55.00	113.50	120.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	84.00	60.00	159.09	121.45
MTCER0702-386		Grand Junction	09/03/20	78.00	90.00	30.00	65.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	34.00	120.00	84.86	60.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	10.00	35.00	66.60	55.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	128.00	40.00	34.95	41.10
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	78.00	30.00	51.76	75.35
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	60.00	85.00	52.50	5.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	48.00	70.00	64.27	71.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80342		Const Traf Sign (B)		Each =====			
CR400-374		FY 20 Culvert Prioritization	09/17/20	18.00	80.00	36.75	32.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	152.00	70.00	76.04	76.04
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,351.00	65.21	75.54	66.66
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	30.00	61.50	62.50	60.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	36.00	70.00	54.33	50.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	24.00	55.00	44.67	40.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	16.00	25.00	10.20	11.30
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	10.00	50.00	89.97	54.90
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	180.00	90.00	71.77	70.30
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	46.00	75.00	86.42	60.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	26.00	70.00	13.17	12.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	70.00	53.20	52.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	64.00	85.00	67.60	50.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	26.00	100.00	21.55	12.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	54.00	55.00	188.67	236.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	30.00	50.00	59.75	23.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	36.00	70.00	62.00	52.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	32.00	75.00	75.50	74.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	11.00	65.00	248.50	257.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	90.00	40.00	35.65	22.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	118.00	60.00	38.40	31.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	52.00	75.00	86.45	107.85
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	62.00	70.00	104.76	90.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	61.00	80.00	105.00	105.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	5.00	147.11	147.11	147.11
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	98.00	35.00	64.53	74.60
CR100-342		US-6 at Garrison	12/17/20	33.00	60.00	81.33	5.00
STA141A-051		This will be a chipseal proje	12/17/20	104.00	60.00	67.80	88.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	187.00	101.52	108.63	108.63
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		1,441.00	70.83	68.37	73.88
		WEIGHTED AVERAGE FOR THE YEAR		5,989.00	67.43	77.00	72.62
===== 630-80343		Const Traf Sign (C)		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	8.00	140.00	92.44	200.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	4.00	35.00	88.13	26.25
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	32.00	70.00	115.48	124.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	4.00	35.00	40.00	40.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	2.00	85.00	65.00	65.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80343		Const Traf Sign (C)		Each =====			
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	8.00	50.00	42.38	42.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	8.00	135.00	227.50	250.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	24.00	100.00	74.60	112.61
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	8.00	85.00	119.49	246.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	15.00	80.00	120.40	100.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	16.00	85.00	101.00	92.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	28.00	77.00	146.69	16.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	12.00	35.00	50.00	50.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	3.00	85.00	93.20	96.71
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	51.00	50.00	83.23	36.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		223.00	73.14	104.06	85.72
IM0761-226		I76/SH52 Interchange	04/02/20	8.00	60.00	127.26	106.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	48.00	75.00	72.40	80.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	8.00	90.00	55.78	55.56
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	18.00	120.00	50.00	50.00
SFTY2254-091		225 Ramp Improvements	04/09/20	20.00	100.00	99.00	60.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	25.00	150.00	57.69	44.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	10.00	87.00	114.33	125.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	12.00	70.00	233.25	248.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	8.00	40.00	90.75	88.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	107.00	108.64	108.64
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	8.00	120.00	178.55	100.00
MTCER200-265		Pueblo	05/28/20	8.00	65.00	80.00	10.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	12.00	85.00	122.00	150.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	8.00	100.00	70.98	67.95
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		195.00	93.61	93.64	85.66
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	2.00	85.00	121.81	55.00
STMM086-083		ADA PUEBLO METRO	07/09/20	3.00	70.00	79.50	59.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	8.00	70.00	156.08	93.50
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	8.00	60.00	40.00	45.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	12.00	85.00	172.50	70.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	12.00	5.54	5.54	5.54
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	16.00	75.00	63.14	75.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	4.00	83.16	83.16	83.16
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	32.00	150.00	96.14	70.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4.00	50.00	91.94	47.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	18.00	80.00	52.50	5.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80343		Const Traf Sign (C)		Each =====			
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	80.00	86.91	86.91
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		121.00	87.93	89.55	53.93
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	30.00	75.36	62.50	60.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	8.00	85.00	66.00	50.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	16.00	90.00	83.43	75.30
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	20.00	80.00	77.25	70.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	4.00	80.00	74.87	82.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	48.00	90.00	72.42	50.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	8.00	70.00	160.67	236.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	6.00	80.00	81.50	53.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	45.00	70.00	248.50	257.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	16.00	40.00	50.40	45.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	4.00	100.00	94.79	107.85
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	26.00	83.00	129.30	120.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	150.23	150.23	150.23
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	4.00	40.00	86.05	99.40
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	15.00	111.68	119.50	119.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		251.00	79.66	102.35	111.22
		WEIGHTED AVERAGE FOR THE YEAR		790.00	82.53	97.93	88.94
===== 630-80344		Const Traf Sign (Spec)		Sq Foot =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1,100.00	30.00	25.50	16.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	528.00	30.00	30.50	26.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	103.00	70.00	23.36	16.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	119.00	23.00	38.29	21.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	240.00	25.00	31.00	32.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	64.00	20.00	25.01	29.25
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	388.00	25.00	30.00	30.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	105.00	30.00	27.27	24.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	7.50	14.00	32.20	29.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,654.50	29.77	28.07	22.38
IM0761-226		I76/SH52 Interchange	04/02/20	612.00	20.00	21.67	14.84
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	96.00	30.00	29.69	35.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80344		Const Traf Sign (Spec)		Sq Foot			
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	200.00	18.50	28.62	27.50
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	183.00	16.00	16.30	16.30
NH050A-035		US 50A Pueblo Regional Pond	05/28/20	330.00	25.00	19.04	16.25
NH050A-037		US 50A Pueblo Regional Pond					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1,421.00	21.11	21.59	18.50
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	59.00	35.00	35.00	35.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	200.00	20.00	20.67	22.30
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	312.00	15.00	16.30	16.30
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		571.00	18.82	20.34	20.33
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	96.00	85.00	28.50	20.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	355.00	20.00	24.50	25.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	240.00	25.00	17.50	15.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	180.00	25.00	37.65	43.50
STA141A-051		This will be a chipseal proje	12/17/20	584.00	25.00	15.10	16.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1,000.00	15.23	16.30	16.30
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2,455.00	22.64	20.51	19.50
		WEIGHTED AVERAGE FOR THE YEAR		7,101.50	24.69	23.27	20.44
===== 630-80348		Const Info Sign		Each			
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2.00	216.00	152.78	200.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	2.00	220.00	2093.63	2050.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		4.00	218.00	1317.29	1125.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2.00	500.00	246.63	285.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	500.00	246.63	285.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2.00	300.00	900.67	352.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		2.00	300.00	900.67	352.00
		WEIGHTED AVERAGE FOR THE YEAR		8.00	309.00	703.84	721.75

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80350		Vert Panel		Each =====			
STA0142-066		SH 14 New Raymer West	01/09/20	20.00	30.00	33.88	25.51
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	100.00	40.00	23.74	30.00
STA006A-067		SH 6 Merino to Atwood	01/16/20	40.00	30.00	16.90	17.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	200.00	20.00	31.73	31.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	30.00	30.00	38.85	30.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	36.00	29.00	17.50	15.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	42.00	70.00	35.64	22.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	20.00	21.00	48.39	44.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	20.00	30.00	17.62	17.10
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	30.00	30.00	31.93	29.25
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	50.00	40.00	35.00	39.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		588.00	31.64	30.97	28.58
IM0761-226		I76/SH52 Interchange	04/02/20	40.00	35.00	42.26	31.80
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	30.00	27.00	22.67	20.00
SFTY2254-091		225 Ramp Improvements	04/09/20	100.00	40.00	36.00	24.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	25.00	30.00	26.67	28.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	50.00	40.00	33.00	31.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	50.00	21.00	21.72	21.72
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		295.00	33.93	34.37	25.79
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	60.00	35.00	47.88	48.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	60.00	40.00	45.88	45.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	30.00	40.00	31.33	12.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	50.00	30.00	40.98	42.30
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	40.00	22.00	24.36	61.85
CR400-374		FY 20 Culvert Prioritization	09/17/20	30.00	20.00	25.25	26.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	200.00	20.00	21.72	21.72
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		470.00	26.98	32.97	33.30
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	120.00	27.86	25.00	20.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	150.00	25.00	47.28	26.83
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	30.00	25.00	26.58	25.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	30.00	30.00	41.67	41.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 608

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80350							
		Vert Panel		Each			
FSA1211-098		SH 121 & 1ST AVE	11/19/20	30.00	40.00	33.17	37.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	500.00	30.46	32.59	32.59
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		860.00	29.27	35.54	30.01
		WEIGHTED AVERAGE FOR THE YEAR		2,213.00	30.03	33.06	29.77
===== 630-80351							
		Vert Panel (Plastic)		Each			
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	30.00	32.00	1166.94	50.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	50.00	45.00	34.00	35.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		80.00	40.13	713.76	40.63
		WEIGHTED AVERAGE FOR THE YEAR		80.00	40.13	713.76	40.63
===== 630-80353							
		Vert Panel (Light) (F)		Each			
FSA2873-194		US 287 Longmont Intersection	02/13/20	24.00	80.00	74.54	110.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		24.00	80.00	74.54	110.00
===== 630-80354							
		Vert Panel (Light) (SB)		Each			
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	20.00	45.00	59.88	60.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	20.00	45.00	59.13	60.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		40.00	45.00	59.50	60.00
		WEIGHTED AVERAGE FOR THE YEAR		40.00	45.00	59.50	60.00
===== 630-80355							
		Port Mesg Panel		Each			
STA0142-066		SH 14 New Raymer West	01/09/20	2.00	3540.00	4828.00	5000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80355		Port Mesg Panel		Each =====			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2.00	6500.00	4979.70	6000.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	2500.00	2701.67	2100.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	2.00	3000.00	6942.50	3885.00
FSA0341-097		US 34 & MACGREGOR INTERSECTIO	01/09/20	4.00	5000.00	7000.00	7000.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	6.00	6000.00	8004.97	6770.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	4.00	5000.00	9056.12	9800.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	3.00	3540.00	1640.01	3000.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	2.00	5000.00	6250.00	5000.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	3.00	5000.00	8437.90	7875.79
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	2.00	6000.00	4000.00	4000.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	4.00	2000.00	7068.53	7500.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	4.00	6000.00	5250.00	6000.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	2.00	5000.00	6233.25	8611.50
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	5250.00	5804.00	3600.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	5000.00	5260.00	4000.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2.00	5000.00	9075.00	6150.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	2.00	5500.00	6784.93	9000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	2.00	4500.00	5464.17	3300.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2.00	5100.00	8977.81	15000.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	3.00	5500.00	6492.62	8000.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	10000.00	12164.75	1600.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	2.00	4850.00	7436.63	7415.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	2.00	5000.00	6500.00	7500.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	3.00	4000.00	2200.00	2200.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	4.00	5500.00	10966.23	17550.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	10.00	5000.00	4873.75	4500.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	2.00	5100.00	6891.43	8532.57
STRR300-249		Grand and Jackson Counties AD	03/05/20	3.00	3000.00	5566.67	5000.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	3.00	3000.00	3162.50	5000.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	3.00	8000.00	10405.00	4200.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	4.00	5000.00	13728.49	9400.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	6.00	5000.00	8024.50	8399.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	8.00	6000.00	5834.00	6600.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		107.00	4979.44	7109.24	6723.64
IM0761-226		I76/SH52 Interchange	04/02/20	4.00	5000.00	10208.64	6890.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	2.00	4000.00	3838.33	5000.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	2.00	5000.00	15266.09	7500.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	2.00	7000.00	4472.22	4444.44
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	3.00	7000.00	9500.00	9500.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	2.00	2000.00	3666.67	3000.00
SFTY2254-091		225 Ramp Improvements	04/09/20	4.00	5000.00	7837.50	4375.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	3.00	6000.00	7295.05	4400.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80355		Port Mesg Panel		Each =====			
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C1211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	4800.00	5003.83	3225.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	4.00	2500.00	4537.67	4300.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	3.00	2700.00	5447.67	4830.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4.00	6500.00	5138.33	5000.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	2.00	5000.00	4632.12	5000.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	2.00	6420.00	6517.77	6517.77
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	2.00	7000.00	4182.00	3500.00
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	8.00	5625.00	5863.50	4280.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	4.00	2750.00	4079.67	4539.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	4.00	3500.00	2661.30	2548.60
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		56.00	4834.64	6453.01	4896.25
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	7.00	5000.00	4576.75	2100.00
STMM086-083		ADA PUEBLO METRO	07/09/20	3.00	5000.00	8210.00	4720.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	2.00	3000.00	4515.58	3850.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	2.00	6000.00	2275.00	1550.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	10.00	6000.00	4182.50	3865.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	5000.00	4596.67	2370.00
STR184B-006		CULVERTS SH 184	08/06/20	2.00	5000.00	2300.00	2300.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	4.00	8000.00	5714.29	3100.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	3.00	5000.00	3600.00	7500.00
SHER400-379		Signal Head Backplate Install	08/20/20	8.00	5625.00	6340.00	9680.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	4.00	6069.98	6328.36	4000.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	2.00	6098.44	6098.44	6098.44
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	4.00	5000.00	6150.00	8900.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	4.00	5000.00	6340.41	8977.06
MTCE0702-386		Grand Junction	09/03/20	2.00	5000.00	4833.33	4500.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	6000.00	6617.86	5000.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	4.00	5500.00	15725.52	17600.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	3.00	17000.00	3038.50	6629.50
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	3.00	5500.00	10000.00	5000.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	4.00	4000.00	1643.75	1700.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	6.00	5000.00	5431.47	5431.47
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		81.00	5851.57	6030.59	5720.65
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	2.00	7000.00	2461.33	2500.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	4.00	3000.00	4483.33	4000.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	4.00	4000.00	1460.20	565.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	3.00	4500.00	6061.00	5183.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80355							
		Port Mesg Panel		Each			
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	4.00	6000.00	10676.67	7030.00
ITS ITS-003		ITS FIBER ON I-76	10/29/20	2.00	5500.00	7532.67	2500.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	4.00	6500.00	8913.33	10000.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	2.00	5000.00	9027.91	4500.00
ITSITS-002		ITS CV ROADSIDE UNITS	11/12/20	2.00	4000.00	8492.33	2500.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	4.00	4000.00	3595.00	2280.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	4.00	5000.00	2280.00	1730.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	9.00	5500.00	16135.50	16971.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	4.00	5500.00	6194.98	8000.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	2.00	5500.00	10538.20	9800.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	8.00	5000.00	6836.50	8247.12
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	2.00	6000.00	9085.46	8500.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	6.00	5000.00	5225.00	5250.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	9015.15	9015.15	9015.15
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	4.00	20000.00	9891.67	12450.00
STA141A-051		This will be a chipseal proje	12/17/20	4.00	5000.00	3557.00	3035.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	8121.83	8690.36	8690.36
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				78.00	6016.33	6945.42	7155.59
WEIGHTED AVERAGE FOR THE YEAR				322.00	5424.82	6667.50	6258.16
===== 630-80356							
		Flash Arrow Panel (A Ty)		Each			
FSA2873-194		US 287 Longmont Intersection	02/13/20	2.00	3000.00	1601.67	880.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	2.00	800.00	2760.03	1530.09
WEIGHTED AVERAGE FOR THE FIRST QUARTER				4.00	1900.00	1987.79	1205.05
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	6.00	1000.00	1512.50	1525.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	2.00	1000.00	1890.00	1185.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				8.00	1000.00	1638.33	1440.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	2.00	1200.00	590.33	800.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	2.00	2500.00	1269.00	741.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	2.00	1000.00	1321.00	1268.79
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				6.00	1566.67	1060.11	936.60
WEIGHTED AVERAGE FOR THE YEAR				18.00	1388.89	1562.08	1219.99



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80357		Flash Arrow Panel (B Ty)		Each	=====	=====	=====
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	2.00	900.00	2290.00	1580.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	3.00	1000.00	1066.67	50.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	3.00	1000.00	587.50	200.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	975.00	1032.40	488.75
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	2.00	1000.00	360.67	2.00
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	3.00	1320.00	1098.55	620.00
CL1601-082		Hawkins Signal and Curb Ramps	04/30/20	4.00	700.00	943.33	965.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	2.00	1000.00	1027.30	1386.50
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		11.00	978.18	909.30	772.45
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	1.00	1000.00	882.50	1000.00
STMM086-083		ADA PUEBLO METRO	07/09/20	3.00	900.00	877.50	1180.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	2.00	2000.00	1984.00	1650.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	3.00	1000.00	400.00	200.00
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	6.00	2500.00	2075.00	1650.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	2.00	5000.00	967.71	2273.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	2.00	1200.00	741.67	550.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		19.00	2005.26	1481.62	1262.42
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	4.00	1000.00	590.00	500.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	2.00	1500.00	1320.00	285.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	2.00	1000.00	4235.00	4400.00
CR100-342		US-6 at Garrison	12/17/20	8.00	1300.00	1304.17	50.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		16.00	1212.50	1349.72	735.63
		WEIGHTED AVERAGE FOR THE YEAR		54.00	1408.52	1292.01	891.91
===== 630-80358		Flash Arrow Panel (C Ty)		Each	=====	=====	=====
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	2.00	1800.00	1807.24	1800.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-80358	Flash Arrow Panel (C Ty)		Each =====			
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	2.00	735.00	803.33	735.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	4.00	1200.00	1781.94	1805.00
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	2.00	800.00	660.00	660.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	3.00	1800.00	1750.00	2000.00
STA0703-443		I-70 EUMT TUNNELS PAVING	02/06/20	2.00	2000.00	1912.37	2384.73
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	1.00	1500.00	1462.60	1200.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	2.00	2000.00	1140.00	500.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	3000.00	4136.25	525.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	4.00	1200.00	2869.86	2850.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	2.00	2000.00	1500.00	1500.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	2.00	1500.00	1703.75	1700.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	2.00	1500.00	1607.52	1137.68
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	1000.00	2478.33	1800.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	10.00	1600.00	2224.62	2325.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	2.00	1600.00	1635.00	1680.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	1500.00	2708.00	3300.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		45.00	1519.33	2045.63	1866.44
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	1900.00	2072.87	2120.00
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	2.00	300.00	762.50	775.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	2.00	3000.00	1191.94	2500.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1.00	2500.00	894.45	888.89
SFTY2254-091		225 Ramp Improvements	04/09/20	4.00	1750.00	3591.50	883.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	2.00	1600.00	3555.62	2200.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1.00	2000.00	2653.67	1610.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	2.00	1500.00	669.38	570.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4.00	1800.00	1746.67	2110.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	2.00	2250.00	3466.75	3013.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	2.00	1500.00	3111.67	3500.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	1.00	2600.00	5930.35	2500.00
MTCER200-265		Pueblo	05/28/20	2.00	150.00	402.50	100.00
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	4.00	1350.00	4387.50	4815.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	2.00	1500.00	1607.50	2500.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	2.00	1000.00	1748.33	1945.00
NHPPR100-251		SH 2/ Vasquez	06/25/20	3.00	1200.00	709.83	679.65
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		38.00	1571.05	2270.17	2018.84
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	2.00	800.00	837.50	1500.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	2.00	2000.00	600.00	600.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80358							
		Flash Arrow Panel (C Ty)		Each			
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	2.00	2000.00	590.00	600.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	4.00	216.01	216.01	216.01
SHER400-379		Signal Head Backplate Install	08/20/20	4.00	4000.00	1325.00	1650.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	6.00	2000.00	2229.35	1646.73
MTCE0702-386		Grand Junction	09/03/20	2.00	500.00	1166.67	1500.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	2.00	2000.00	1412.14	1000.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	1.00	1500.00	1837.00	1650.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	8.00	1200.00	1303.55	1303.55
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		33.00	1653.46	1496.57	1206.75
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	3.00	1311.95	1350.00	1200.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	6.00	2500.00	1636.67	1760.00
ITS ITS-003		ITS FIBER ON I-76	10/29/20	2.00	1400.00	1185.33	120.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	1.00	1500.00	329.31	300.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2.00	2000.00	2760.00	1600.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	2.00	3000.00	6628.59	3500.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	1.00	1500.00	1794.81	585.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	2.00	2000.00	3179.33	1725.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	2.00	1500.00	1476.25	1100.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	2.00	1500.00	1225.00	2000.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	2.00	1378.00	1731.52	1100.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	4.00	2000.00	1997.50	1995.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	2.00	2068.19	2068.19	2068.19
STA141A-051		This will be a chipseal proje	12/17/20	2.00	2000.00	552.00	300.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	4.00	45.69	48.89	48.89
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		37.00	1724.62	1794.86	1358.03
		WEIGHTED AVERAGE FOR THE YEAR		153.00	1610.75	1955.74	1639.06
===== 630-80359							
		Port Mesg Panel		Day			
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1,025.00	40.00	39.87	30.60
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		1,025.00	40.00	39.87	30.60
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	146.00	55.00	70.69	59.56
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	204.00	100.00	75.50	45.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	65.00	85.00	115.13	175.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80359 Port Mesg Panel Day =====							
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	26.00	200.00	135.00	121.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	80.00	100.00	133.00	137.50
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	10.00	3600.00	1050.00	2000.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	40.00	90.00	123.05	98.23
WEIGHTED AVERAGE FOR THE SECOND QUARTER				571.00	151.94	110.47	117.91
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	150.00	50.00	62.50	50.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	12.00	166.16	166.16	166.16
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	40.00	90.00	94.23	110.00
WEIGHTED AVERAGE FOR THE THIRD QUARTER				202.00	64.82	69.40	68.78
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	100.00	80.00	46.10	42.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	50.00	80.00	152.00	201.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	5.00	53.04	53.04	53.04
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				155.00	79.13	88.11	93.65
WEIGHTED AVERAGE FOR THE YEAR				1,953.00	78.40	69.06	65.08
===== 630-80360 Drum Channel Dev Each =====							
STA0142-066		SH 14 New Raymer West	01/09/20	170.00	40.00	30.75	21.00
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	100.00	42.00	42.11	60.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	25.00	40.00	26.17	21.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	20.00	10.00	43.00	21.00
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	491.00	35.00	50.41	45.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	100.00	40.00	33.21	30.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	170.00	40.00	22.45	22.50
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	100.00	25.00	30.00	30.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	400.00	30.00	46.13	47.25
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	100.00	30.00	40.00	40.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	100.00	25.00	31.93	31.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	100.00	45.00	45.00	50.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	275.00	45.00	25.44	26.50
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	50.00	35.00	38.96	66.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	50.00	40.00	47.80	40.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	50.00	40.00	22.00	22.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-80360	Drum Channel Dev		Each =====			
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	150.00	20.00	32.58	35.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	4.00	50.00	73.14	62.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	40.00	29.00	35.70	45.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	100.00	20.00	41.09	40.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	40.00	30.00	26.11	16.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	50.00	30.00	65.80	31.60
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	104.00	26.00	23.83	22.80
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	505.00	15.00	28.92	20.40
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	50.00	25.00	40.00	40.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	25.00	45.00	25.00	25.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	200.00	20.00	37.82	46.80
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	70.00	25.00	11.00	10.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	100.00	30.00	43.47	45.51
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	350.00	35.00	37.23	36.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	160.00	30.00	57.54	72.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	150.00	32.00	21.80	22.40
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	80.00	50.00	43.40	40.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			4,479.00	31.06	38.20	36.00
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	42.00	22.00	27.56	21.66
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	100.00	25.00	27.75	32.00
IM0761-226		I76/SH52 Interchange	04/02/20	200.00	35.00	49.26	42.40
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	70.00	20.00	27.67	40.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	500.00	15.00	29.91	20.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	335.00	40.00	11.56	11.11
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	150.00	45.00	15.00	15.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	35.00	27.00	24.00	22.00
SFTY2254-091		225 Ramp Improvements	04/09/20	50.00	30.00	34.00	24.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	500.00	40.00	42.51	33.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	120.00	35.00	31.17	37.00
CL1601-082		Hawkins Signal and Curb Ramps	04/30/20	75.00	20.00	35.00	35.00
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	50.00	40.00	28.00	32.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	200.00	38.00	48.31	51.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	50.00	45.00	38.67	19.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	50.00	40.00	49.83	55.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	50.00	35.00	59.00	67.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	300.00	30.00	32.28	25.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	50.00	43.00	43.45	43.45
MTCER200-265		Pueblo	05/28/20	120.00	30.00	12.50	5.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	40.00	40.00	42.00	46.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	50.00	30.00	42.49	40.44
NHPPR100-251		SH 2/ Vasquez	06/25/20	150.00	40.00	47.15	45.30
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			3,287.00	32.57	37.84	29.41

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80360		Drum Channel Dev		Each =====			
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	50.00	30.00	26.88	6.00
STMM086-083		ADA PUEBLO METRO	07/09/20	100.00	30.00	46.00	12.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	10.00	50.00	54.00	38.50
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	10.00	35.00	59.88	60.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	30.00	35.00	48.38	50.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	25.00	35.00	20.00	20.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	220.00	35.00	43.50	27.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	50.00	40.00	29.50	12.00
STR184B-006		CULVERTS SH 184	08/06/20	12.00	30.00	11.75	11.75
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	480.00	2.22	2.22	2.22
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	80.00	30.00	28.00	30.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	100.00	31.75	17.80	8.20
STM094A-038		SH94 WB PASSING LANE	09/01/20	200.00	44.35	44.35	44.35
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	200.00	40.00	49.00	44.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	400.00	40.00	52.20	44.23
MTCE0702-386		Grand Junction	09/03/20	50.00	40.00	30.00	25.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	50.00	30.00	59.20	65.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	200.00	20.00	34.95	41.10
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	100.00	22.00	15.17	28.10
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	150.00	40.00	30.00	35.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	50.00	30.00	48.07	55.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	100.00	35.00	38.02	38.02
WEIGHTED AVERAGE FOR THE THIRD QUARTER				2,667.00	29.08	36.84	29.30
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	4.00	32.40	37.50	10.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	80.00	40.00	23.67	25.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	20.00	40.00	23.00	20.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	120.00	30.00	9.80	11.30
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	200.00	25.00	49.23	42.69
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	150.00	35.00	27.70	20.10
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	130.00	30.00	13.17	12.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	150.00	25.00	30.00	25.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	500.00	15.00	42.63	30.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	40.00	21.51	17.50
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	150.00	40.00	34.25	26.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	40.00	40.00	31.88	35.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	50.00	40.00	42.50	37.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	125.00	35.00	71.00	70.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	50.00	30.00	35.60	33.00
CI33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	25.00	30.00	26.58	20.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80360		Drum Channel Dev		Each =====			
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	250.00	28.00	41.30	38.06
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	100.00	40.00	33.39	26.55
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	100.00	40.00	30.00	30.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	5.00	37.12	37.12	37.12
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	400.00	30.00	32.43	37.30
CR100-342		US-6 at Garrison	12/17/20	400.00	40.00	40.29	20.00
STA141A-051		This will be a chipseal proje	12/17/20	15.00	25.00	22.10	5.50
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	300.00	45.69	48.89	48.89
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			3,384.00	31.74	35.59	31.64
	WEIGHTED AVERAGE FOR THE YEAR			13,817.00	31.21	37.20	32.07
===== 630-80363		Drum Channel Dev (Light) (F)		Each =====			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	50.00	42.00	62.78	62.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	20.00	45.00	43.43	35.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROU	01/16/20	20.00	30.00	30.00	30.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	6.00	55.00	37.90	33.12
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	40.00	35.00	31.63	16.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	20.00	30.00	60.00	60.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	50.00	60.00	39.23	36.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	50.00	45.00	23.33	23.55
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	9.00	50.00	73.80	72.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			265.00	43.89	43.19	37.98
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	10.00	40.00	38.22	37.90
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	10.00	30.00	41.58	53.75
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	20.00	30.00	43.81	60.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	150.00	65.00	20.00	20.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	12.00	65.00	46.40	33.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	100.00	43.00	72.31	62.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	50.00	50.00	50.33	32.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	10.00	50.00	66.01	55.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	100.00	20.00	33.30	26.00
MTCER200-265		Pueblo	05/28/20	120.00	40.00	20.00	5.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	25.00	50.00	51.45	46.24
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			607.00	44.78	47.52	30.01
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	30.00	47.52	22.41	10.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80363							
		Drum Channel Dev (Light) (F)		Each			
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	8.00	55.00	63.33	87.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	100.00	75.00	55.86	31.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	5.00	35.00	62.20	65.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	10.00	45.00	36.99	28.10
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	150.00	65.00	32.50	35.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		303.00	65.15	44.40	32.84
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	1.00	42.78	37.50	10.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	40.00	50.00	31.33	25.00
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	80.00	35.00	37.37	25.10
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	50.00	40.00	50.25	35.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	40.00	35.00	13.17	12.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	20.00	30.00	45.00	50.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	20.00	20.00	61.07	30.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	50.00	22.71	17.50
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	50.00	50.00	56.33	64.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	6.00	45.00	48.75	26.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	50.00	47.20	50.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	15.00	35.00	46.26	40.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	5.00	66.29	66.29	66.29
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	30.00	35.00	64.37	74.60
CR100-342		US-6 at Garrison	12/17/20	20.00	45.00	55.33	20.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		417.00	40.33	44.96	36.27
		WEIGHTED AVERAGE FOR THE YEAR		1,592.00	47.34	45.56	33.52
===== 630-80364							
		Drum Channel Dev (Light) (SB)		Each			
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	40.00	45.00	54.25	40.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	20.00	30.00	30.00	30.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	200.00	40.00	58.88	57.76
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	20.00	30.00	60.00	60.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	12.00	45.00	40.00	40.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	100.00	40.00	48.10	56.89
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	50.00	60.00	39.23	36.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	100.00	45.00	23.33	23.55
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		542.00	42.51	47.63	46.63
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	25.00	30.00	41.58	53.75



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80364							
		Drum Channel Dev (Light) (SB)		Each			
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	40.00	30.00	43.81	60.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	150.00	45.00	20.00	20.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	10.00	30.00	47.67	41.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	20.00	50.00	71.66	55.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	100.00	42.00	33.30	26.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	25.00	59.00	59.75	59.75
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	25.00	35.00	51.45	46.24
WEIGHTED AVERAGE FOR THE SECOND QUARTER				395.00	41.90	43.46	34.19
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	20.00	35.00	43.31	30.00
STMM086-083		ADA PUEBLO METRO	07/09/20	25.00	35.00	48.50	12.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	100.00	55.44	55.44	55.44
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	5.00	35.00	60.20	55.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	150.00	45.00	40.00	50.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	25.00	35.00	56.94	66.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	50.00	50.00	54.31	54.31
WEIGHTED AVERAGE FOR THE THIRD QUARTER				375.00	46.45	46.95	49.56
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	4.00	17.94	37.50	10.00
STRM331-008		ADA RAMP WALSLENBURG	10/15/20	20.00	50.00	23.00	20.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	24.00	35.00	9.40	11.30
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	80.00	40.00	37.37	25.10
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	40.00	35.00	13.17	12.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	10.00	35.00	45.00	50.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	40.00	20.00	46.39	30.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	20.00	50.00	22.71	17.50
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	50.00	50.00	83.50	82.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	20.00	42.00	48.20	55.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	15.00	35.00	46.26	40.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	50.00	45.00	48.74	44.41
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	30.00	35.00	64.53	74.60
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	55.84	59.75	59.75
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				603.00	44.77	43.71	45.54
WEIGHTED AVERAGE FOR THE YEAR				1,915.00	43.87	45.46	44.29
===== 630-80367							
		Port Traf Speed Monitor		Each			
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	4.00	4000.00	2361.89	1600.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 621

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80367 Port Traf Speed Monitor Each =====							
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	2.00	2500.00	3000.00	2500.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	2.00	4200.00	4495.20	3990.40
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	3000.00	4136.25	525.00
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	2.00	3000.00	5250.00	5500.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		11.00	3490.91	3105.28	2809.62
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	2.00	2000.00	2977.58	6500.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	2.00	3000.00	2986.89	4000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4.00	2500.00	2984.03	5250.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	3000.00	3258.89	3258.89
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	3000.00	3258.89	3258.89
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	2.00	2000.00	3201.33	804.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	2.00	5000.00	3853.11	1500.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	4.00	3000.00	2711.99	4000.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	5076.14	5431.47	5431.47
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		10.00	3615.23	3159.69	3147.09
		WEIGHTED AVERAGE FOR THE YEAR		27.00	3353.79	3095.52	3329.43
===== 630-80368 Port Traf Speed Monitor Day =====							
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	920.00	15.00	16.30	18.60
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		920.00	15.00	16.30	18.60
		WEIGHTED AVERAGE FOR THE YEAR		920.00	15.00	16.30	18.60
===== 630-80370 Barrier (Temp) Lin Foot =====							
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	1,500.00	45.00	30.67	30.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80370							
		Barrier (Temp)		Lin Foot			
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	500.00	30.00	53.67	70.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	4,165.00	40.00	38.01	32.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	2,440.00	10.00	19.00	22.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1,100.00	36.00	35.38	38.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	150.00	70.00	106.53	75.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	200.00	70.00	73.00	73.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	4,000.00	42.00	42.62	56.95
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2,000.00	50.00	72.67	35.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	21,950.00	35.00	38.23	27.57
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	100.00	45.00	82.55	72.80
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	750.00	45.00	51.40	45.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				38,855.00	36.34	38.92	32.91
IM0761-226		I76/SH52 Interchange	04/02/20	4,000.00	40.00	31.66	35.00
SFTY2254-091		225 Ramp Improvements	04/09/20	5,300.00	35.00	36.50	31.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	4,300.00	45.00	32.12	33.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	1,780.00	40.00	74.33	62.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	3,833.00	40.00	32.20	21.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	679.00	40.00	45.22	31.50
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	9,280.00	22.80	22.63	22.63
NHPPR100-251		SH 2/ Vasquez	06/25/20	120.00	35.00	71.33	74.65
WEIGHTED AVERAGE FOR THE SECOND QUARTER				29,292.00	34.36	34.23	29.95
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	240.00	50.00	59.38	55.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	5,304.00	34.18	34.18	34.18
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	200.00	40.00	64.80	120.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1,000.00	40.00	43.33	35.50
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	500.00	55.00	70.50	78.75
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	18,850.00	21.06	20.68	20.68
WEIGHTED AVERAGE FOR THE THIRD QUARTER				26,094.00	25.51	33.33	26.18
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	200.00	40.00	42.62	67.86
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	3,750.00	70.00	73.33	50.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1,000.00	75.00	70.48	78.60

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 623

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80370		Barrier (Temp)		Lin Foot	=====		
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	250.00	40.00	39.75	42.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	70.00	40.00	110.00	40.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	7,890.00	29.88	29.88	29.88
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	3,360.00	33.00	49.15	13.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	70,000.00	44.91	49.55	49.55
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		86,520.00	44.48	50.97	46.70
		WEIGHTED AVERAGE FOR THE YEAR		180,761.00	38.35	40.03	38.06
===== 630-80371		Reset Concrete Barrier (Temp)		Lin Foot	=====		
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2,400.00	15.00	7.36	9.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2,400.00	15.00	7.36	9.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	240.00	20.00	11.50	5.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		240.00	20.00	11.50	5.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	959.00	25.00	22.06	17.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		959.00	25.00	22.06	17.50
		WEIGHTED AVERAGE FOR THE YEAR		3,599.00	18.00	14.55	11.00
===== 630-80372		Conc Barrier (Temp) (Furnish & Install)		Lin Foot	=====		
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1,300.00	45.00	42.93	40.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1,300.00	45.00	42.93	40.00
		WEIGHTED AVERAGE FOR THE YEAR		1,300.00	45.00	42.93	40.00
===== 630-80377		Port Water Filled Barrier (Temp)		Lin Foot	=====		
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	120.00	100.00	81.57	162.43

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80377		Port Water Filled Barrier (Temp)		Lin Foot	=====	=====	=====
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	80.00	50.00	71.67	150.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			200.00	80.00	77.61	157.46
	WEIGHTED AVERAGE FOR THE YEAR			200.00	80.00	77.61	157.46
===== 630-80378		Glare Screen (Temp)		Lin Foot	=====	=====	=====
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1,000.00	15.00	19.62	22.72
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			1,000.00	15.00	19.62	22.72
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	29,500.00	18.17	20.28	20.28
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			29,500.00	18.17	20.28	20.28
	WEIGHTED AVERAGE FOR THE YEAR			30,500.00	18.07	20.15	20.36
===== 630-80380		Traffic Cone		Each	=====	=====	=====
STA0142-066		SH 14 New Raymer West	01/09/20	150.00	10.00	10.80	10.20
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	500.00	12.00	11.82	15.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	50.00	11.00	10.00	9.00
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	150.00	2.00	24.60	4.20
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	50.00	9.00	15.07	15.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	200.00	10.00	10.97	9.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
STA006A-067		SH 6 Merino to Atwood	01/16/20	300.00	10.00	8.98	9.00
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	100.00	3.00	5.00	5.00
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	350.00	8.00	14.35	14.70
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	100.00	10.00	10.00	10.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	300.00	10.00	2.03	1.05
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	100.00	12.00	15.25	17.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	100.00	12.00	10.29	13.25
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	150.00	10.00	12.76	16.50
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	400.00	10.00	10.50	10.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	350.00	10.00	1.39	2.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	450.00	6.00	5.22	2.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	200.00	10.00	2.40	3.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	100.00	6.00	6.40	6.00
C0402-094		US 40 GRAND COUNTY SIGNAL REP	02/27/20	200.00	10.00	5.75	10.50

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-80380	Traffic Cone		Each =====			
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	500.00	7.50	11.75	11.40
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	310.00	5.00	5.42	1.02
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	200.00	3.00	3.00	5.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	300.00	2.00	2.00	2.00
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	200.00	10.00	3.48	2.34
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	1,000.00	8.00	19.50	20.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	100.00	9.00	11.78	11.38
STRR300-249		Grand and Jackson Counties AD	03/05/20	150.00	6.00	5.37	1.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	150.00	10.00	3.06	5.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	200.00	10.00	12.63	12.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	400.00	8.00	10.90	11.20
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	50.00	20.00	17.20	11.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7,860.00	8.35	10.40	9.45
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	264.00	5.00	6.55	5.41
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	400.00	8.00	6.53	1.25
IM0761-226		I76/SH52 Interchange	04/02/20	100.00	8.00	10.30	13.78
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	70.00	8.00	3.92	1.00
MTCER300-259		MTCE R3 FY20/21 Region Wide S	04/02/20	300.00	5.00	7.50	5.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	300.00	10.00	8.18	1.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	169.00	10.00	5.78	5.56
SFTY2254-091		225 Ramp Improvements	04/09/20	150.00	10.00	17.50	12.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	100.00	12.00	11.61	11.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
CL211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	150.00	10.00	11.90	13.00
CL601-082		Hawkins Signal and Curb Ramps	04/30/20	300.00	5.00	10.33	4.00
FSAL602-159		US 160 AND SH 17 INTERSECTION	04/30/20	25.00	10.00	10.33	5.00
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	50.00	10.00	9.22	5.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	100.00	10.00	18.00	12.00
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	50.00	10.00	13.05	14.00
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	200.00	10.00	17.13	17.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	400.00	3.00	17.68	22.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	50.00	14.00	13.03	13.03
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	150.00	12.00	20.63	20.00
MTCER200-265		Pueblo	05/28/20	200.00	9.00	7.63	5.00
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	80.00	15.00	30.50	50.00
IM025A-048		Northbound I-25 bridge at Exi	05/28/20	100.00	10.00	6.29	6.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	200.00	5.00	18.00	25.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	60.00	10.00	14.17	15.50
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	50.00	10.00	18.51	11.56
NHPPR100-251		SH 2/ Vasquez	06/25/20	350.00	10.00	11.68	11.35
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		4,368.00	8.09	11.95	10.62
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	100.00	8.00	10.50	6.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
=====	630-80380	Traffic Cone		Each =====			
STMM086-083		ADA PUEBLO METRO	07/09/20	100.00	10.00	17.50	15.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	100.00	20.00	18.65	13.20
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	75.00	8.20	5.38	1.15
MTCER300-258		MTCE R3 FY20 Region Roundabou	07/09/20	80.00	5.00	8.33	10.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	250.00	9.00	6.75	20.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	100.00	10.00	9.00	6.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	75.00	10.00	8.88	6.00
NHPP1602-152		US 160 N-10-V SOUTH FORK SCOU	07/23/20	25.00	10.00	3.00	3.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	100.00	9.50	15.50	6.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	50.00	15.00	12.40	12.00
STR184B-006		CULVERTS SH 184	08/06/20	40.00	5.00	2.50	2.50
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	100.00	10.00	2.57	3.50
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	150.00	6.00	7.00	1.00
SHER400-379		Signal Head Backplate Install	08/20/20	80.00	25.00	9.60	13.20
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	200.00	10.20	3.69	1.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	200.00	11.09	11.09	11.09
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	400.00	10.00	22.50	10.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	400.00	12.00	24.34	14.68
MTCE0702-386		Grand Junction	09/03/20	100.00	10.00	8.33	10.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	150.00	12.00	9.00	10.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	50.00	10.00	17.80	25.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	200.00	10.00	3.16	3.50
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	500.00	5.00	5.31	10.10
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	50.00	15.00	12.23	11.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	60.00	9.50	10.38	6.50
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	200.00	10.00	10.86	10.86
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		3,935.00	9.92	11.20	9.71
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	300.00	5.30	8.50	5.00
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	120.00	10.00	15.33	5.00
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	150.00	6.00	11.33	10.00
CC080-030		GRAND JUNCTION RE VARIOUS CUL	10/22/20	150.00	10.00	4.85	5.65
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	50.00	10.00	15.81	2.44
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	200.00	10.00	12.83	5.00
ITS ITSB-003		ITS FIBER ON I-76	10/29/20	150.00	10.00	10.97	7.50
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	300.00	15.00	7.67	1.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1,000.00	10.00	9.44	15.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	100.00	10.00	12.95	12.00
ITSITSB-002		ITS CV ROADSIDE UNITS	11/12/20	150.00	20.00	15.67	16.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	100.00	10.00	8.75	6.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	75.00	10.00	10.75	4.00
FSA1211-098		SH 121 & 1ST AVE	11/19/20	50.00	15.00	8.40	6.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	20.00	10.00	21.00	17.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	200.00	3.00	9.35	10.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80380		Traffic Cone		Each =====			
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	120.00	8.00	1.94	1.00
IMM240-180		I-25 RAMP IN COS RESURFACING	12/03/20	200.00	9.00	13.52	15.23
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	200.00	10.00	25.21	21.25
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE)	12/10/20	100.00	20.00	8.75	9.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	5.00	18.03	18.03	18.03
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	150.00	3.00	17.63	18.60
CR100-342		US-6 at Garrison	12/17/20	400.00	10.00	10.17	1.00
STA141A-051		This will be a chipseal proje	12/17/20	320.00	8.00	1.11	1.10
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	500.00	12.18	13.03	13.03
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5,110.00	9.97	10.08	9.31
	WEIGHTED AVERAGE FOR THE YEAR			21,273.00	8.97	10.81	9.70
===== 630-80384		Tubular Marker		Each =====			
C0853-112		US85 & WCR98 INTERSECTION IMP	05/07/20	20.00	10.00	25.66	28.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			20.00	10.00	25.66	28.00
	WEIGHTED AVERAGE FOR THE YEAR			20.00	10.00	25.66	28.00
===== 630-80390		Channel Dev (Spec)		Each =====			
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	150.00	20.00	26.75	26.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			150.00	20.00	26.75	26.00
	WEIGHTED AVERAGE FOR THE YEAR			150.00	20.00	26.75	26.00
===== 630-80392		Stackable Tubular Marker		Each =====			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	50.00	20.00	40.00	45.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			50.00	20.00	40.00	45.00
	WEIGHTED AVERAGE FOR THE YEAR			50.00	20.00	40.00	45.00
===== 630-80393		Stackable Vertical Panels		Each =====			
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	32.00	35.00	31.62	11.00



PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80393 Stackable Vertical Panels Each =====							
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	200.00	25.00	40.00	45.00
STRR300-249		Grand and Jackson Counties AD	03/05/20	60.00	15.00	40.00	50.00
CC080-037		VARIOUS ADA RAMPS ALONG NORTH	03/05/20	60.00	40.00	24.38	50.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				352.00	26.76	34.70	43.61
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	26.00	35.00	27.89	27.78
FBR0343-042		US 34 D-27-G STRUCTURE REPLAC	05/07/20	16.00	35.00	49.49	50.00
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	40.00	25.00	41.50	50.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	25.00	35.00	37.98	28.88
NHPPR100-251		SH 2/ Vasquez	06/25/20	75.00	25.00	35.50	34.00
WEIGHTED AVERAGE FOR THE SECOND QUARTER				182.00	28.68	39.87	37.33
STMM086-083		ADA PUEBLO METRO	07/09/20	40.00	27.00	39.00	30.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	100.00	30.00	43.42	42.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	100.00	40.00	33.00	6.00
CC080-038		VARIOUS ADA RAMPS THROUGHOUT	08/20/20	120.00	50.00	36.67	50.00
SHER400-379		Signal Head Backplate Install	08/20/20	40.00	40.00	35.25	49.50
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	40.00	200.00	68.67	23.00
C088A-036		R1 ADA CURB RAMPS - 088A, 075	09/03/20	400.00	75.00	80.15	44.23
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	50.00	30.00	37.57	31.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	25.00	30.00	46.46	49.50
WEIGHTED AVERAGE FOR THE THIRD QUARTER				915.00	61.13	61.53	38.67
STRM331-008		ADA RAMPS WALSENBURG	10/15/20	80.00	15.00	19.67	15.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	30.00	25.00	32.00	26.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	50.00	40.00	22.63	23.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	50.00	40.00	32.07	44.41
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	200.00	37.00	42.09	42.50
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	50.00	40.00	30.00	30.00
CR100-342		US-6 at Garrison	12/17/20	400.00	35.00	58.54	20.00
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				860.00	34.13	48.99	27.15
WEIGHTED AVERAGE FOR THE YEAR				2,309.00	43.27	52.25	35.03
===== 630-80401 Delin (Ty I) (Temp) Each =====							
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	20.00	50.00	29.96	32.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 629

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80401 FBR0343-043		Delin (Ty I) (Temp) US 34 D-28-P STRUCTURE REPLAC		Each =====			
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			20.00	50.00	29.96	32.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG 12/15/20		5.00	37.12	37.12	37.12
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			5.00	37.12	37.12	37.12
	WEIGHTED AVERAGE FOR THE YEAR			25.00	47.42	30.24	33.02
===== 630-80415		Adv Warn Flash or Seq Panel (C Type)		Day =====			
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5 05/15/20		2.00	1600.00	1629.45	1629.45
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			2.00	1600.00	1629.45	1629.45
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG 12/15/20		10.00	53.04	53.04	53.04
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			10.00	53.04	53.04	53.04
	WEIGHTED AVERAGE FOR THE YEAR			12.00	310.87	315.78	315.78
===== 630-80417		Seq Flashing Warning Light		Each =====			
NHPPR100-251		SH 2/ Vasquez 06/25/20		1.00	250.00	82.65	79.30
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			1.00	250.00	82.65	79.30
SHE072A-046		I-70:SH72 RAMP & INTERSECTION 09/03/20		150.00	30.00	97.29	150.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			150.00	30.00	97.29	150.00
	WEIGHTED AVERAGE FOR THE YEAR			151.00	31.46	97.26	149.53
===== 630-80430		Rumble Strip (Port)		Each =====			
STR131A-038		SH 131 MP 51.95-55.73, ROUTT 01/16/20		2.00	4000.00	2950.00	2400.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			2.00	4000.00	2950.00	2400.00

COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 630

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80430		Rumble Strip (Port)		Each	=====		
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	6.00	2000.00	2500.00	2000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		6.00	2000.00	2500.00	2000.00
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	4.00	2000.00	2276.42	1829.25
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	4000.00	14690.00	16800.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.00	2666.67	8483.21	6819.50
		WEIGHTED AVERAGE FOR THE YEAR		14.00	2571.43	6134.93	4122.64
===== 630-80440		Port Rumble Strips (Temp)		Each	=====		
STR2871-038		US 287 Passing Lanes Springfi	03/05/20	24.00	300.00	1436.84	1755.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	24.00	1500.00	296.25	350.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		48.00	900.00	676.45	1052.50
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	42.00	1500.00	1397.50	1025.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	4.00	900.00	775.00	700.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		46.00	1447.83	1319.69	996.74
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	36.00	1200.00	959.71	500.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	24.00	300.00	513.89	159.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		60.00	840.00	797.60	363.60
		WEIGHTED AVERAGE FOR THE YEAR		154.00	1040.26	848.97	767.44
===== 630-80511		Mobile Pvmt Marking Zone		LUMP SUM	=====		
SHER500-210		R5 FY19 CENTER LINE RUMBLE ST	01/09/20	1.00	10000.00	31250.00	27500.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80511							
		Mobile Pvmnt Marking Zone		LUMP SUM	=====		
STR131A-038		SH 131 MP 51.95-55.73, ROUTT	01/16/20	1.00	4000.00	3500.00	2500.00
STR141A-044		SH 141 AND SH 145, FROM SLICK	01/30/20	1.00	10000.00	5564.98	5000.00
MTCER500-213		R5 FY 20 / FY 21 STRIPING	02/13/20	1.00	15000.00	42894.50	50000.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	1.00	9740.00	5401.44	6000.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	7300.00	5945.49	4565.00
NHPP0171-105		SH 17 MP 84.5 to US 285 & SH	03/05/20	1.00	18000.00	6030.12	6090.35
C0641-106		SH 64 Meeker West Rural Resur	03/05/20	1.00	10000.00	5500.00	7500.00
NHPP0502-082		US 50 MONTROSE RE CHIP SEAL	03/05/20	1.00	5000.00	14117.74	10000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		9.00	9893.33	14189.02	13239.48
NHPP1602-169		US 160 WC TUNNEL EAST RESURFA	04/02/20	1.00	13000.00	8653.79	8121.46
STR092A-030		SH92 MP 31.748-48.5, DELTA AND	04/02/20	1.00	5000.00	11325.00	15000.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1.00	10000.00	20906.12	21500.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	1.00	10000.00	9666.67	12500.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	1.00	8000.00	7210.50	3000.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		5.00	9200.00	12191.16	12024.29
MTCER400-381		REGION 4 FY21 EPOXY	07/02/20	1.00	27500.00	28000.00	25000.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1.00	9280.61	9280.61	9280.61
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		2.00	18390.31	24880.10	17140.31
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	10000.00	8966.67	10000.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1.00	10000.00	7855.29	4750.00
STR0641-104		SH64 RANGELY EAST/US 40 DINOS	12/03/20	1.00	8000.00	10119.97	9000.00
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	5000.00	7483.67	9830.00
STA141A-051		This will be a chipseal proje	12/17/20	1.00	12000.00	20300.00	15500.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		5.00	9000.00	11248.53	9816.00
		WEIGHTED AVERAGE FOR THE YEAR		21.00	10324.79	13753.13	12506.54
===== 630-80520							
		Mobile Pvmnt Mkg Zone		Day	=====		
STA0142-066		SH 14 New Raymer West	01/09/20	2.00	1050.00	9365.50	8586.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 632

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-80520 Mobile Pvmnt Mkg Zone Day =====							
STA006A-067		SH 6 Merino to Atwood	01/16/20	2.00	1500.00	3090.05	4500.00
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	7.00	2000.00	4750.00	7500.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	15.00	1500.00	1013.55	300.00
STR0101-027		SH 10 Overlay La Junta West	02/27/20	12.00	1500.00	942.14	1800.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	2000.00	4505.00	5900.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		40.00	1590.00	2303.90	2914.30
-----							
MTCER200-265		Pueblo	05/28/20	120.00	550.00	328.75	415.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		120.00	550.00	328.75	415.00
-----							
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	3000.00	3048.25	2899.10
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		1.00	3000.00	3048.25	2899.10
-----							
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	6.00	5000.00	1000.67	502.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.00	5000.00	1000.67	502.00
		WEIGHTED AVERAGE FOR THE YEAR		167.00	973.65	740.28	1031.64
=====							
===== 630-80570 Mobile Profilograph Oper Zone Day =====							
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	6.00	2000.00	3003.33	2510.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		6.00	2000.00	3003.33	2510.00
		WEIGHTED AVERAGE FOR THE YEAR		6.00	2000.00	3003.33	2510.00
=====							
===== 630-85006 Impact Atten (Sand Fill) (Temp) Each =====							
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	5400.00	5431.47	5431.47
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		1.00	5400.00	5431.47	5431.47

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-85006		Impact Atten (Sand Fill) (Temp)		Each	=====	=====	=====
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	2.00	4500.00	5153.47	5153.47
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			2.00	4500.00	5153.47	5153.47
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	6.00	5000.00	5006.67	4520.00
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	1.00	3500.00	2981.55	1400.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	6.00	4568.53	5129.78	5129.78
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			13.00	4685.48	4682.98	4561.44
	WEIGHTED AVERAGE FOR THE YEAR			16.00	4706.95	4735.78	4689.82
===== 630-85010		Impact Atten (Temp)		Each	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	4500.00	10067.75	9591.00
BR0343-040		US 34 REPUBLICAN RIVER BRIDGE	01/16/20	8.00	5500.00	7841.33	8000.00
FBR0343-043		US 34 D-28-P STRUCTURE REPLAC					
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	2.00	3000.00	6200.42	8400.84
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	5000.00	6020.00	3500.00
STR116A-001		SH 116 A Surface Treatment Pr	02/13/20	2.00	700.00	2027.15	1300.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	1.00	7250.00	3754.25	850.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	2.00	4000.00	2000.00	2000.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	4.00	5000.00	9502.36	9101.40
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	2.00	5000.00	3716.67	1500.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	50.00	4000.00	7810.97	8900.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	4.00	5000.00	4280.00	4480.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	2.00	8000.00	5754.00	4400.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			80.00	4333.13	7642.13	7775.74
IM0761-226		I76/SH52 Interchange	04/02/20	10.00	4500.00	7628.18	6890.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1.00	5000.00	3490.72	3500.00
SFTY2254-091		225 Ramp Improvements	04/09/20	2.00	5000.00	10000.00	12500.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	8.00	1200.00	5715.35	3300.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
FSA1602-159		US 160 AND SH 17 INTERSECTION	04/30/20	4.00	4500.00	4223.67	3220.00

COLORADO DEPARTMENT OF TRANSPORTATION  
ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 634

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-85010 Impact Atten (Temp) Each =====							
FBR0343-042	US 34 D-27-G	STRUCTURE REPLAC	05/07/20	2.00	6500.00	7254.59	8500.00
NHPP0253-276	I-25 EXPRESS LANES	SEGMENT 5	05/15/20	9.00	7000.00	7060.91	7060.91
WEIGHTED AVERAGE FOR THE SECOND QUARTER				36.00	4544.44	6621.73	6034.12
STMR200-249	US 24, M.P. 288.74;	SH 115, M	07/23/20	2.00	5500.00	8350.00	8300.00
STM094A-038	SH94 WB PASSING	LANE	09/01/20	2.00	8316.06	8316.06	8316.06
SHE072A-046	I-70:SH72 RAMP &	INTERSECTION	09/03/20	5.00	7000.00	6175.71	8900.00
ER0702-406	ER I-7- Glenwood	Canyon Grzly	09/08/20	1.00	6000.00	1470.00	1250.00
STR2871-039	US 287 IN LAMAR	SAVAGE AVE S	09/17/20	2.00	4000.00	5407.86	4700.00
NHPP1602-167	US 160 MP 126.4-128.19		09/17/20	4.00	4000.00	4369.26	3814.80
NHPP0253-283	I-25 Express Lanes	Segment 6	09/18/20	25.00	6000.00	6517.77	6517.77
WEIGHTED AVERAGE FOR THE THIRD QUARTER				41.00	5917.86	5619.01	6502.09
NHPP1602-168	US 160 WOLF CREEK	WEST FIBER	10/22/20	2.00	5000.00	12052.83	3658.50
NHPP 0702-390	Near MM 185 on I-70	West Vail	10/29/20	2.00	5000.00	5006.67	5520.00
NHPP0702-384	I-70 FRISCO TO	SILVERTHORNE	11/12/20	2.00	5000.00	6138.03	904.00
NHPP R100-282	I-25 Culvert on I-25	South of	11/12/20	1.00	4000.00	5950.00	10600.00
STR0641-104	SH64 RANGELY	EAST/US 40 DINOS	12/03/20	2.00	3500.00	5884.96	4000.00
C133A-049	SH 133 ROCKFALL	N. OF MCCLURE	12/03/20	1.00	6000.00	3832.00	2600.00
NHPPR100-325	SH8(SH74&STONE),	SH58(MCLNTYRE	12/10/20	2.00	5000.00	1895.00	1890.00
FBR0252-491	I-25 S GAP CNTY	LINE RD BRIDG	12/15/20	12.00	9941.67	9941.67	9941.67
NHPP0132-022	SH13 FORTIFICATION	CREEK NORT	12/17/20	12.00	3000.00	3226.67	3730.00
NHPP0253-074	I-25 EXPRESS LANES	SEGMENT 5	12/21/20	38.00	6598.98	7060.91	7060.91
WEIGHTED AVERAGE FOR THE FOURTH QUARTER				74.00	6257.58	5328.28	6452.97
WEIGHTED AVERAGE FOR THE YEAR				231.00	5263.82	6841.30	6854.51
===== 630-85011 Imp Atten (Temp) Day =====							
FSA0253-262	I-25 SB BOTTLENECK	I-76 TO I-	01/09/20	70.00	50.00	137.48	260.00
STR131A-038	SH 131 MP 51.95-55.73,	ROUTT	01/16/20	50.00	100.00	26.25	25.00
NHPP 0852-116	US85:HAMPDEN TO	FLORIDA-RESUR	02/06/20	4.00	400.00	200.00	220.00
C0641-106	SH 64 Meeker	West Rural Resur	03/05/20	50.00	100.00	100.00	100.00
WEIGHTED AVERAGE FOR THE FIRST QUARTER				174.00	86.78	103.10	145.57
NHPPR100-251	SH 2/ Vasquez		06/25/20	14.00	250.00	246.51	0.01
WEIGHTED AVERAGE FOR THE SECOND QUARTER				14.00	250.00	246.51	0.01

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-85011		Imp Atten (Temp)		Day	=====		
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	60.00	553.86	553.86	553.86
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			60.00	553.86	553.86	553.86
	WEIGHTED AVERAGE FOR THE YEAR			248.00	209.00	164.48	236.14
===== 630-85020		Mobile Attenuator		Each	=====		
NH 0503-093		US50 WEST OF TEXAS CREEK MP 2	01/23/20	1.00	30000.00	19950.95	18901.90
STR012A-050		CULVERT REPAIR I-25 AND US 35	01/30/20	1.00	16000.00	8600.00	8600.00
ITS0761-231		ITS FIBER AND CAMERAS ON I-76	02/06/20	2.00	20000.00	24410.40	950.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	4000.00	36114.17	38500.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	2.00	15000.00	15389.03	16000.00
NHPP0702-359		I-70 No Name Tunnel Lighting	02/27/20	2.00	20000.00	52723.88	10525.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	2.00	22000.00	40453.01	39925.00
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	20000.00	62366.67	48500.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			12.00	18666.67	35561.40	20775.16
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	13450.00	44263.20	53000.00
STR0341-101		SH 34 North of Grandby Resurf	04/02/20	1.00	20000.00	29354.79	54000.00
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	2.00	19000.00	7261.11	7222.22
CI211-090		SH-121 & 29th Ave / SH-121 &	04/23/20	1.00	13800.00	28635.00	9010.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	4.00	5000.00	11083.33	10250.00
ITS SW02-303		R1: US 285, SH 83 R2: SH 83,	05/28/20	1.00	25000.00	90427.80	5000.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			11.00	13063.64	34218.87	20859.49
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	4.00	14500.00	30672.86	18500.00
STM094A-038		SH94 WB PASSING LANE	09/01/20	1.00	13305.70	13305.70	13305.70
MTCE0702-386		Grand Junction	09/03/20	2.00	10000.00	14166.67	14500.00
CR400-374		FY 20 Culvert Prioritization	09/17/20	1.00	5000.00	6706.00	6700.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			8.00	12038.21	25229.99	15375.71
MPC040-061		R2 FY 21 Sign Replacement	10/01/20	2.00	16700.42	19000.00	20000.00



COLORADO DEPARTMENT OF TRANSPORTATION  
 ITEM UNIT COSTS BY PROJECTS -- 2020 COST DATA

15:30 Friday, January 22, 2021 636

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-85020 Mobile Attenuator Each =====							
NHPP1602-168		US 160 WOLF CREEK WEST FIBER	10/22/20	2.00	10000.00	39431.83	68295.50
ITS ITS B-003		ITS FIBER ON I-76	10/29/20	1.00	90000.00	39622.83	1000.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1.00	25000.00	69379.04	72320.00
ITSITS B-002		ITS CV ROADSIDE UNITS	11/12/20	2.00	40000.00	56963.67	50600.00
NHPP006A-068		US 6 TUNNELS LIGHTING AND ITS	11/19/20	1.00	20000.00	77858.00	81716.00
CL33A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	1.00	24000.00	23903.00	15600.00
IMM240-180		I-25 RAMPS IN COS RESURFACING	12/03/20	2.00	16500.00	20188.50	23472.57
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			12.00	27116.74	39384.45	41281.01
	WEIGHTED AVERAGE FOR THE YEAR			43.00	18358.29	33586.34	25514.75
===== 630-85040 Impact Atten (T-M-A) (Temp) Each =====							
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	2.00	17500.00	53705.90	94383.00
NHPP4701-134		C-470 NOISE WALL WEST OF LUCE	02/06/20	1.00	20000.00	11116.00	7700.00
	WEIGHTED AVERAGE FOR THE FIRST QUARTER			3.00	18333.33	34346.85	65488.67
SHER400-373		R4 Signal Head Backplate Inst	05/28/20	4.00	10000.00	48110.00	4100.00
	WEIGHTED AVERAGE FOR THE SECOND QUARTER			4.00	10000.00	48110.00	4100.00
STMM086-083		ADA PUEBLO METRO	07/09/20	2.00	15000.00	21650.00	8300.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	2.00	8000.00	6000.00	6000.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	2.00	9000.00	8775.00	8750.00
SHER100-345		SIGNAL CONST PACKAGE B - 2179	08/06/20	3.00	20000.00	20400.00	15800.00
SHER400-379		Signal Head Backplate Install	08/20/20	4.00	5000.00	25812.50	9625.00
	WEIGHTED AVERAGE FOR THE THIRD QUARTER			13.00	11076.92	18253.85	10153.85
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	4.00	40000.00	54750.00	55250.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	2.00	35000.00	39143.33	15000.00
	WEIGHTED AVERAGE FOR THE FOURTH QUARTER			6.00	38333.33	49547.78	41833.33
	WEIGHTED AVERAGE FOR THE YEAR			26.00	18038.46	33796.12	22917.92

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-85041		Mobile Attenuator		Day			
FSA0253-262		I-25 SB BOTTLENECK I-76 TO I-	01/09/20	20.00	450.00	419.45	600.00
NHPP0253-265		I-25 AT ERIE PARKWAY ON AND O	01/09/20	40.00	385.00	378.33	525.00
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	180.00	400.00	550.00	600.00
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	40.00	500.00	474.87	596.18
STR0101-027		SH 10 Overlay La Junta West	02/27/20	10.00	700.00	719.28	800.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	30.00	400.00	624.06	568.84
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	75.00	400.00	591.20	450.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		395.00	418.73	551.33	566.23
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	35.00	350.00	325.67	2.00
SHER100-339		WWD TRAFFIC CONTROL ENHANCEME	04/09/20	450.00	400.00	300.00	300.00
NHPP1601-077		US 160 MP 29.750 - MP 34.891	04/09/20	25.00	650.00	366.67	200.00
SFTY2254-091		225 Ramp Improvements	04/09/20	25.00	25000.00	952.50	1155.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	20.00	600.00	611.98	660.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
ITS SW02-304		ITS FIBER TO STATE BUILDINGS	05/14/20	150.00	750.00	514.25	121.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	20.00	500.00	543.14	543.14
MTCER200-265		Pueblo	05/28/20	30.00	425.00	237.50	100.00
ITSSW01-719		FY 20 ITS CAPITAL REPLACEMENT	06/11/20	55.00	650.00	427.50	250.00
FSAR400-356		FY 20 SIGNAL POLE REPLACEMENT	06/11/20	55.00	400.00	435.00	205.00
SHE016A-043		SH 21 & 16 SIGNALS PROJECT	06/18/20	30.00	300.00	464.36	577.80
NHPPR100-251		SH 2/ Vasquez	06/25/20	60.00	425.00	475.78	211.55
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		955.00	1123.56	440.33	281.90
C 0741-020		GEOHAZARD SH 74 MORRISON TO E	07/09/20	24.00	350.00	559.50	400.00
ITS 070A-033		I-70 FROM BENNETT TO BURLINGT	07/09/20	25.00	1000.00	721.26	825.00
STR012A-053		CRITICAL CULVERT REPAIR CO 12	07/09/20	68.00	390.00	503.33	525.00
MTCER300-255		MTCE R3 FY20/21 Signal Replac	07/09/20	70.00	500.00	263.75	50.00
FSAC010-124		US 40, US 287, SH 88	08/06/20	80.00	450.00	415.00	150.00
IM0252-498		I-25 Maintenance Region 2 Pue	08/19/20	12.00	609.24	609.24	609.24
C R100-288		R1 CURB RAMPS - PH 2	09/03/20	50.00	700.00	680.83	335.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	75.00	360.00	554.00	500.00
ER0702-406		ER I-7- Glenwood Canyon Grzly	09/08/20	10.00	400.00	907.60	1000.00
SHER100-338		WWD TRAFFIC CONTROL ENHANCEME	09/17/20	480.00	450.00	700.00	700.00
STM067A-040		SH 67 & KELLY RD SIGNAL IMPRO	09/17/20	78.00	325.00	585.38	495.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	20.00	650.00	706.09	706.09
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		992.00	462.28	589.03	546.09

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-85041		Mobile Attenuator		Day	=====	=====	=====
MTCE0253-271		FY20 I-25 SIGN REPL PHASE 1	10/08/20	60.00	500.00	538.00	300.00
NHPP0702-407		PR I-70 Glenwood Springs Griz	11/03/20	75.00	400.00	533.56	500.00
NHPP R100-282		I-25 Culvert on I-25 South of	11/12/20	7.00	400.00	521.00	529.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	35.00	450.00	317.25	228.00
NHPP0703-444		I-70 EB - GEORGETOWN TO EMPIR	12/10/20	95.00	450.00	700.76	530.00
NHPPR100-325		SH8(SH74&STONE),SH58(MCLNTYRE	12/10/20	90.00	300.00	450.00	450.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	300.00	821.44	821.44	821.44
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	200.00	659.90	706.09	706.09
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		862.00	611.03	613.95	633.04
		WEIGHTED AVERAGE FOR THE YEAR		3,204.00	694.04	548.35	493.22
===== 630-86801		Traffic Signal (Temp)		LUMP SUM	=====	=====	=====
NHPP0343-041		I-76 & US 34 FT. MORGAN AREA	01/09/20	1.00	30000.00	40031.55	8462.00
NH050A-034		US50A PUEBLO WEST PURCELL INT	03/26/20	1.00	14000.00	61800.00	48000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		2.00	19333.33	58362.88	34820.67
STR092A-030		SH92 MP 31.748-48.5,DELTA AND	04/02/20	1.00	10000.00	22505.00	25000.00
STA340A-021		SH340 MP 6-6.76 MESA COUNTY	04/02/20	1.00	10000.00	9633.33	12000.00
CC0852-106		US-85 LOUVIERS TO MP 191.75	04/23/20	1.00	25000.00	81471.16	79200.00
FBR0852-108		US-85 BETWEEN LOUVIERS AND MP					
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		3.00	15000.00	55821.48	38733.33
		WEIGHTED AVERAGE FOR THE YEAR		5.00	17166.67	57330.44	36777.00
===== 630-86810		Traffic Signal (Temp)		Each	=====	=====	=====
STA0703-443		I-70 EJMT TUNNELS PAVING	02/06/20	1.00	20000.00	29435.56	33121.12
STA059A-036		SH 59 SEIBERT TO COPE	02/06/20	2.00	17000.00	18000.00	16000.00
STA069A-033		SH69 MP 58.7 TO 71.58	02/13/20	4.00	18000.00	6430.62	6000.00
NHPP145A-080		SH 145 Keystone-Placerville R	03/05/20	1.00	15000.00	16000.00	16000.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		8.00	17625.00	13221.07	13140.14

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 630-86810		Traffic Signal (Temp)		Each			
IM0761-226		I76/SH52 Interchange	04/02/20	2.00	17000.00	34249.66	37100.00
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		2.00	17000.00	34249.66	37100.00
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	2.00	25000.00	5350.00	7100.00
BR2871-036		US 287 BRIDGE PREVENTATIVE MA	08/20/20	2.00	50000.00	44000.00	18500.00
BR101A-004		SH 101 (MP 19.35)(MP 19.98)	08/27/20	2.00	18540.00	43335.33	50000.00
SHE072A-046		I-70:SH72 RAMP & INTERSECTION	09/03/20	1.00	20000.00	75420.29	100000.00
STR2871-039		US 287 IN LAMAR SAVAGE AVE S	09/17/20	1.00	20000.00	44218.23	52850.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	10000.00	23655.71	45000.00
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		9.00	26342.22	42400.12	38783.33
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	2.00	70000.00	32516.67	37300.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	2.00	122409.13	131221.48	131221.48
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		4.00	96204.57	46617.35	84260.74
		WEIGHTED AVERAGE FOR THE YEAR		23.00	34647.75	37320.22	37626.70
===== 632-00000		Night Work Lighting		LUMP SUM			
NHPP 0852-116		US85:HAMPDEN TO FLORIDA-RESUR	02/06/20	1.00	50000.00	80190.30	100000.00
FSA2873-194		US 287 Longmont Intersection	02/13/20	1.00	8000.00	22726.67	19360.00
NH0242-085		US 24 M.P. 291.38 to M.P. 296	02/27/20	1.00	28000.00	52522.67	67500.00
BR025A-046		K-18-U ON I-25 AT MP112 BRIDG	03/05/20	1.00	10000.00	31348.87	17760.28
NHPP0091-044		SH 9 FRISCO MAIN ST TO IRON S	03/05/20	1.00	60000.00	158466.67	75100.00
HPP 0501-067		US 50 AND SH 92 DELTA INTERSE	03/26/20	1.00	30000.00	21919.13	33900.00
SHE 0703-461		I-70 and Kipling North Phase	03/26/20	1.00	25000.00	36850.00	68310.00
		WEIGHTED AVERAGE FOR THE FIRST QUARTER		7.00	30142.86	49187.10	54561.47
IM0252-473		I-25 CABLE BARRIER PHASE IV	04/09/20	1.00	10000.00	32500.00	25000.00

PROJECT NUMBER	ITEM NUMBER/ PROJECT LOCATION	ITEM DESCRIPTION/ PROJECT LOCATION	DATE LET	UNIT/ QUANTITY	ENGR. EST.	AVERAGE BID	AWARDED BID
===== 632-00000							
		Night Work Lighting		LUMP SUM			
SFTY2254-091		225 Ramp Improvements	04/09/20	1.00	25000.00	47000.00	30000.00
C1601-082		Hawkins Signal and Curb Ramps	04/30/20	1.00	1500.00	16883.33	1650.00
NHPPR100-303		LONG MAST ARM SIGNALS PROJECT	05/07/20	1.00	17500.00	6643.33	4365.00
NHPP0402-098		US 40 CHIP SEAL MP 126 TO MP	05/14/20	1.00	10000.00	10526.67	25000.00
NHPP0253-276		I-25 EXPRESS LANES SEGMENT 5	05/15/20	1.00	46300.00	26308.77	26308.77
NHPPR100-251		SH 2/ Vasquez	06/25/20	1.00	15000.00	15095.35	5908.70
		WEIGHTED AVERAGE FOR THE SECOND QUARTER		7.00	17900.00	19853.72	16890.35
STMR200-249		US 24, M.P. 288.74; SH 115, M	07/23/20	1.00	25000.00	3750.00	2200.00
STMR200-260		R2 - 2020 CRITICAL CULVERT	07/23/20	1.00	20000.00	8087.50	2175.00
MTCE0702-386		Grand Junction	09/03/20	1.00	20000.00	2166.67	2500.00
NHPP1602-167		US 160 MP 126.4-128.19	09/17/20	1.00	20000.00	10934.40	10000.00
NHPP0253-283		I-25 Express Lanes Segment 6	09/18/20	1.00	43247.23	101857.21	101857.21
		WEIGHTED AVERAGE FOR THE THIRD QUARTER		5.00	25649.45	13904.87	23746.44
NHPP 0702-390		Near MM 185 on I-70 West Vail	10/29/20	1.00	200000.00	142710.00	116130.00
NHPP0063-056		US 6 AVON TO DOWD JUNCTION	11/12/20	1.00	50000.00	45546.67	40000.00
NHPP0702-384		I-70 FRISCO TO SILVERTHORNE	11/12/20	1.00	75000.00	61180.65	54800.00
SHE391A-016		I-70 & KIPLING - 48TH SIGNALS	11/12/20	1.00	10000.00	4873.00	2292.00
FBR0252-491		I-25 S GAP CNTY LINE RD BRIDG	12/15/20	1.00	31628.58	31628.58	31628.58
NHPP0132-022		SH13 FORTIFICATION CREEK NORT	12/17/20	1.00	25000.00	28183.33	24850.00
NHPP0253-074		I-25 EXPRESS LANES SEGMENT 5	12/21/20	1.00	108118.08	170293.18	170293.18
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		7.00	71392.38	54229.80	62856.25
		WEIGHTED AVERAGE FOR THE YEAR		26.00	37088.23	38028.71	40726.49
===== 641-10000							
		Shotcrete		Sq Yard			
C0702-398		I-70 GLENWOOD CANYON WALL IMP	11/12/20	400.00	200.00	249.18	232.50
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		400.00	200.00	249.18	232.50
		WEIGHTED AVERAGE FOR THE YEAR		400.00	200.00	249.18	232.50
===== 641-11000							
		Shotcrete (CL A)		Cubic Yard			
C133A-049		SH 133 ROCKFALL N. OF MCCLURE	12/03/20	11.00	700.00	2690.80	1500.00
		WEIGHTED AVERAGE FOR THE FOURTH QUARTER		11.00	700.00	2690.80	1500.00
		WEIGHTED AVERAGE FOR THE YEAR		11.00	700.00	2690.80	1500.00