

COLORADO DEPARTMENT OF TRANSPORTATION

Estimate Summary

Estimate Run 10/21/2025 2:05 PM

Contid: C23583R

Estimate No: 0014 PROGRESS

Item Code Yr: 05

Contract Description: I-70B GRAND JUNCTION SOUTH OF ROOD	Percent Time:	94.73%	Original Time:	275.00
Project No: NHPP 070A-037	Pay Period Start:	8/24/2025	Revised Time:	275.00
Project Counties: C008 - MESA Region 3	Pay Period Ending:	09/27/2025	Time Charged:	260.50000
Contractor: OLDCASTLE SW GROUP, INC. 2273 RIVER ROAD GRAND JUNCTION, CO 81505	Date Let:	05/02/2024	Date Time Started:	07/17/2024
	Date Awarded:	05/23/2024	Date Work Began:	07/17/2024
	Date Contract Executed:	06/14/2024	Days Charged:	260.50000
	Date Notice to Proceed:	06/17/2024	Date Accepted:	

Current Total	This Estimate
---------------	---------------

23583R-BID

Current Projected Amt:	\$19,033,307.02	Participating	\$ 16,053,693.04	\$ 1,573,536.94
Award Project Amt:	\$19,290,622.35	Non-Participating	0.00	
Percent Complete:	84.35%	Total Earnings	16,053,693.04	1,573,536.94
Remaining Projected Funds:	\$2,978,467.31	Stockpiled Materials	1,146.68	-130,151.66
Remaining Contract Amt:	\$4,007,550.84	Gross Earnings	16,054,839.72	1,443,385.28
		Retainage	-289,359.34	0.00
		Securities Encumbered		
		Net Earnings	15,765,480.38	1,443,385.28
		Amount Due	15,765,480.38	1,443,385.28

Total for 23583R-BID	\$ 1,443,385.28
-----------------------------	-----------------

Payment Due \$ 1,443,385.28

Approved for Payment By Mark Neumeier 10/15/2025

Estimate Comment:

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
001	201-00000	Clearing and Grubbing L S	1.00	\$50,000.00/L S	0.90	0.00	0.90	\$0.00	\$45,000.00
002	202-00003	Removal of Structure (Special) L S	1.00	\$31,000.00/L S	1.00	0.00	1.00	\$0.00	\$31,000.00
003	202-00010	Removal of Tree EACH	18.00	\$1,200.00/EACH	14.00	0.00	14.00	\$0.00	\$16,800.00
004	202-00019	Removal of Inlet EACH	17.00	\$1,390.00/EACH	17.00	1.00	18.00	\$1,390.00	\$25,020.00
005	202-00021	Removal of Manhole EACH	9.00	\$2,600.00/EACH	6.00	2.00	8.00	\$5,200.00	\$20,800.00
006	202-00032	Removal of Valve EACH	8.00	\$525.00/EACH	0.00	1.00	1.00	\$525.00	\$525.00
007	202-00035	Removal of Pipe LF	4,029.00	\$38.00/LF	2,084.00	5.00	2,089.00	\$190.00	\$79,382.00
008	202-00070	Removal of Barricade EACH (Planter)	2.00	\$1,000.00/EACH	2.00	0.00	2.00	\$0.00	\$2,000.00
009	202-00155	Removal of Wall LF	75.00	\$20.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
010	202-00190	Removal of Concrete Median Cover Material SY	777.00	\$18.00/SY	836.00	0.00	836.00	\$0.00	\$15,048.00
011	202-00200	Removal of Sidewalk SY	3,611.00	\$18.00/SY	3,098.00	420.00	3,518.00	\$7,560.00	\$63,324.00
012	202-00201	Removal of Curb LF	1,277.00	\$9.00/LF	1,278.00	54.00	1,332.00	\$486.00	\$11,988.00
013	202-00202	Removal of Gutter LF	1,417.00	\$8.50/LF	1,170.00	276.00	1,446.00	\$2,346.00	\$12,291.00
014	202-00203	Removal of Curb and Gutter LF	8,189.00	\$11.00/LF	8,419.00	662.00	9,081.00	\$7,282.00	\$99,891.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
015	202-00210	Removal of Concrete Pavement SY	1,506.00	\$11.00/SY	590.20	429.50	1,019.70	\$4,724.50	\$11,216.70
016	202-00220	Removal of Asphalt Mat SY	22,985.00	\$11.00/SY	20,281.90	2,346.80	22,628.70	\$25,814.80	\$248,915.70
017	202-00240	Removal of Asphalt Mat (Planing) SY	258.00	\$40.00/SY	714.80	0.00	714.80	\$0.00	\$28,592.00
018	202-00250	Removal of Pavement Marking SF	3,029.00	\$2.30/SF	0.00	0.00	0.00	\$0.00	\$0.00
019	202-00250	Removal of Pavement Marking SF (Temporary)	4,430.00	\$2.30/SF	0.00	0.00	0.00	\$0.00	\$0.00
020	202-00705	Removal of Light Standard Foundation EACH	24.00	\$1,000.00/EACH	25.00	5.00	30.00	\$5,000.00	\$30,000.00
021	202-00810	Removal of Ground Sign EACH	50.00	\$155.00/EACH	50.00	0.00	50.00	\$0.00	\$7,750.00
022	202-00815	Removal of Sign (Special) EACH	1.00	\$3,250.00/EACH	1.00	0.00	1.00	\$0.00	\$3,250.00
023	202-00821	Removal of Sign Panel EACH	4.00	\$66.00/EACH	4.00	0.00	4.00	\$0.00	\$264.00
024	202-00827	Removal of Pull Box EACH	3.00	\$500.00/EACH	0.00	3.00	3.00	\$1,500.00	\$1,500.00
025	202-00828	Removal of Traffic Signal Equipment L S	1.00	\$16,000.00/L S	0.00	1.00	1.00	\$16,000.00	\$16,000.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
026	202-00858	Removal of Pedestal Pole EACH (Parking Meter)	2.00	\$3,100.00/EACH	4.00	0.00	4.00	\$0.00	\$12,400.00
027	202-01180	Removal of Median Barrier LF	1,207.00	\$27.00/LF	1,207.00	0.00	1,207.00	\$0.00	\$32,589.00
028	202-04100	Abandon Well EACH	2.00	\$2,000.00/EACH	4.00	0.00	4.00	\$0.00	\$8,000.00
265	202-05006	Sawing Concrete (6 Inch) LF	1,200.00	\$2.50/LF	2,726.50	216.00	2,942.50	\$540.00	\$7,356.25
029	203-00010	Unclassified Excavation (Complete In Place) CY	12,334.00	\$52.00/CY	11,398.80	0.00	11,398.80	\$0.00	\$592,737.60
030	203-01500	Blading HOUR	40.00	\$225.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
031	203-01550	Dozing HOUR	40.00	\$160.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
032	203-01594	Combination Loader HOUR	40.00	\$135.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
033	203-01597	Potholing HOUR	350.00	\$310.00/HOUR	205.50	24.50	230.00	\$7,595.00	\$71,300.00
034	206-00065	Structure Backfill (Flow-Fill) CY	12.00	\$375.00/CY	4.00	0.00	4.00	\$0.00	\$1,500.00
035	208-00035	Aggregate Bag LF	800.00	\$16.00/LF	800.00	0.00	800.00	\$0.00	\$12,800.00
036	208-00046	Pre-fabricated Concrete Washout Structure (Type 1) EACH	6.00	\$4,500.00/EACH	3.00	0.00	3.00	\$0.00	\$13,500.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
037	208-00054	Storm Drain Inlet Protection (Type II) EACH	110.00	\$340.00/EACH	101.00	0.00	101.00	\$0.00	\$34,340.00
038	208-00056	Storm Drain Inlet Protection (Type III) EACH	10.00	\$600.00/EACH	9.00	0.00	9.00	\$0.00	\$5,400.00
039	208-00075	Pre-fabricated Vehicle Tracking Pad EACH	4.00	\$4,000.00/EACH	1.00	0.00	1.00	\$0.00	\$4,000.00
040	208-00103	Removal and Disposal of Sediment (Labor) HOUR	40.00	\$70.00/HOUR	44.00	0.00	44.00	\$0.00	\$3,080.00
041	208-00105	Removal and Disposal of Sediment (Equipment) HOUR	40.00	\$180.00/HOUR	6.00	0.00	6.00	\$0.00	\$1,080.00
042	208-00106	Sweeping (Sediment Removal) HOUR	40.00	\$210.00/HOUR	14.00	0.00	14.00	\$0.00	\$2,940.00
043	208-00107	Removal of Trash HOUR	40.00	\$60.00/HOUR	10.00	0.00	10.00	\$0.00	\$600.00
044	208-00207	Erosion Control Management DAY	275.00	\$50.00/DAY	38.50	4.00	42.50	\$200.00	\$2,125.00
045	210-00050	Reset Fire Hydrant EACH	1.00	\$5,000.00/EACH	1.00	1.00	2.00	\$5,000.00	\$10,000.00
046	210-00810	Reset Ground Sign EACH	7.00	\$450.00/EACH	2.00	1.00	3.00	\$450.00	\$1,350.00
047	210-00815	Reset Sign Panel EACH	15.00	\$60.00/EACH	12.00	0.00	12.00	\$0.00	\$720.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
048	210-00858	Reset Pedestal Pole EACH (Parking Meter)	1.00	\$3,250.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
049	210-00867	Reset Fire Preemption Unit EACH	1.00	\$3,900.00/EACH	0.00	1.00	1.00	\$3,900.00	\$3,900.00
050	210-00870	Reset Coordination Unit EACH	1.00	\$2,500.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
051	210-04010	Adjust Manhole EACH	16.00	\$2,600.00/EACH	12.00	1.00	13.00	\$2,600.00	\$33,800.00
052	210-04015	Modify Manhole EACH	4.00	\$4,200.00/EACH	3.00	0.00	3.00	\$0.00	\$12,600.00
053	210-04060	Adjust Water Meter EACH	4.00	\$2,000.00/EACH	7.00	0.00	7.00	\$0.00	\$14,000.00
054	213-00067	Rock Mulch (Weed Free) SF (Black Granite)	33,410.00	\$2.75/SF	11,147.00	3,733.00	14,880.00	\$10,265.75	\$40,920.00
055	213-00067	Rock Mulch (Weed Free) SF (Rose Granite)	26,399.00	\$2.75/SF	12,083.00	1,150.00	13,233.00	\$3,162.50	\$36,390.75
056	213-00300	Concrete Landscape Border LF	401.00	\$18.25/LF	194.00	0.00	194.00	\$0.00	\$3,540.50
057	213-00460	Metal Landscape Border (3/16x4 Inch) LF	94.00	\$11.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
058	214-00000	Landscape Maintenance L S	1.00	\$7,500.00/L S	0.00	0.00	0.00	\$0.00	\$0.00
059	214-00220	Deciduous Tree (2 Inch Caliper) EACH	17.00	\$725.00/EACH	12.00	0.00	12.00	\$0.00	\$8,700.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
060	214-00225	Deciduous Tree (2.5 Inch Caliper) EACH	14.00	\$800.00/EACH	11.00	0.00	11.00	\$0.00	\$8,800.00
061	214-00350	Deciduous Shrub (#5 Container) EACH	1,724.00	\$90.00/EACH	308.00	142.00	450.00	\$12,780.00	\$40,500.00
062	214-00910	Perennials (#1 Container) EACH	539.00	\$27.00/EACH	37.00	21.00	58.00	\$567.00	\$1,566.00
063	240-00000	Wildlife Biologist HOUR	15.00	\$140.00/HOUR	7.00	0.00	7.00	\$0.00	\$980.00
064	240-00010	Removal of Nests HOUR	15.00	\$115.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
065	250-00010	Environmental Health and Safety Management L S	1.00	\$15,000.00/L S	0.50	0.00	0.50	\$0.00	\$7,500.00
066	250-00050	Monitoring Technician HOUR	40.00	\$360.00/HOUR	35.75	0.00	35.75	\$0.00	\$12,870.00
067	250-00110	Health and Safety Officer HOUR	20.00	\$450.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
068	250-00224	Hazardous Waster Disposal (Radioactive) CY	1,532.00	\$45.00/CY	0.00	0.00	0.00	\$0.00	\$0.00
069	304-03005	Aggregate Base Course (Class 3) CY	5,926.00	\$74.00/CY	2,592.20	158.10	2,750.30	\$11,699.40	\$203,522.20
070	304-06007	Aggregate Base Course (Class 6) CY	4,194.00	\$150.00/CY	3,485.80	490.90	3,976.70	\$73,635.00	\$596,505.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
071	403-00721	Hot Mix Asphalt (Patching) (Asphalt) SY	278.00	\$170.00/SY	239.40	0.00	239.40	\$0.00	\$40,698.00
072	403-34801	Hot Mix Asphalt (Grading SX) (100) TON	438.15	\$500.00/TON	179.75	61.16	240.91	\$30,580.00	\$120,455.00
073	411-03354	Asphalt Cement Performance Grade (PG 64-22) TON	26.29	\$500.00/TON	10.06	3.42	13.48	\$1,710.00	\$6,740.00
074	411-10255	Emulsified Asphalt (Slow-Setting) GAL	180.00	\$2.75/GAL	24.00	0.00	24.00	\$0.00	\$66.00
075	412-00600	Concrete Pavement (6 Inch) SY	516.00	\$81.00/SY	493.40	0.00	493.40	\$0.00	\$39,965.40
076	412-00900	Concrete Pavement (9 Inch) SY	2,046.00	\$180.00/SY	2,211.20	0.00	2,211.20	\$0.00	\$398,016.00
077	412-01000	Concrete Pavement (10 Inch) SY	17,848.00	\$185.00/SY	12,986.90	1,842.40	14,829.30	\$340,844.00	\$2,743,420.50
078	412-01001	Concrete Pavement (10 Inch) (Special) SY	114.00	\$200.00/SY	114.10	0.00	114.10	\$0.00	\$22,820.00
079	412-01020	Concrete Pavement (10 Inch) (Fast Track) SY	484.00	\$210.00/SY	0.00	0.00	0.00	\$0.00	\$0.00
080	503-00018	Drilled Shaft (18 Inch) LF	25.00	\$315.00/LF	20.00	5.00	25.00	\$1,575.00	\$7,875.00
081	503-00036	Drilled Shaft (36 Inch) LF	114.00	\$1,200.00/LF	114.00	0.00	114.00	\$0.00	\$136,800.00
082	506-01020	Geogrid Reinforcement SY	5,611.00	\$3.00/SY	5,145.90	237.10	5,383.00	\$711.30	\$16,149.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
083	514-00100	Hand Rail LF	44.00	\$750.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
084	602-00000	Reinforcing Steel LB	127.00	\$5.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
085	603-01155	15 Inch Reinforced Concrete Pipe (Complete In Place) LF	244.00	\$190.00/LF	155.00	60.00	215.00	\$11,400.00	\$40,850.00
086	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place) LF	1,887.00	\$250.00/LF	1,885.00	50.00	1,935.00	\$12,500.00	\$483,750.00
087	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place) LF	973.00	\$300.00/LF	973.00	0.00	973.00	\$0.00	\$291,900.00
088	603-01305	30 Inch Reinforced Concrete Pipe (Complete In Place) LF	184.00	\$300.00/LF	184.00	0.00	184.00	\$0.00	\$55,200.00
089	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place) LF	153.00	\$360.00/LF	417.00	0.00	417.00	\$0.00	\$150,120.00
090	603-01425	42 Inch Reinforced Concrete Pipe (Complete In Place) LF	326.00	\$625.00/LF	250.00	0.00	250.00	\$0.00	\$156,250.00
091	603-01485	48 Inch Reinforced Concrete Pipe (Complete In Place) LF	139.00	\$680.00/LF	139.00	0.00	139.00	\$0.00	\$94,520.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
092	603-01605	60 Inch Reinforced Concrete Pipe (Complete In Place) LF	40.00	\$1,100.00/LF	36.00	4.00	40.00	\$4,400.00	\$44,000.00
093	603-02245	30x19 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF	185.00	\$330.00/LF	184.00	0.00	184.00	\$0.00	\$60,720.00
094	603-02305	38x24 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF	515.00	\$320.00/LF	515.00	0.00	515.00	\$0.00	\$164,800.00
095	603-02365	45x29 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF	104.00	\$625.00/LF	104.00	0.00	104.00	\$0.00	\$65,000.00
096	603-50002	2 Inch Plastic Pipe LF	3,357.00	\$42.00/LF	2,675.00	480.00	3,155.00	\$20,160.00	\$132,510.00
097	603-50008	8 Inch Plastic Pipe LF	53.00	\$165.00/LF	53.00	0.00	53.00	\$0.00	\$8,745.00
098	604-13005	Inlet Type 13 (5 Foot) EACH	7.00	\$6,500.00/EACH	7.00	0.00	7.00	\$0.00	\$45,500.00
099	604-13505	Inlet Type 13 (Double) (5 Foot) EACH	3.00	\$11,600.00/EACH	4.00	0.00	4.00	\$0.00	\$46,400.00
100	604-13510	Inlet Type 13 (Double) (10 Foot) EACH	1.00	\$11,500.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
101	604-13605	Inlet Type 13 (Triple) (5 Foot) EACH	1.00	\$11,800.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
102	604-16005	Inlet Type 16 (5 Foot) EACH	15.00	\$10,200.00/EACH	15.00	0.00	15.00	\$0.00	\$153,000.00
103	604-16010	Inlet Type 16 (10 Foot) EACH	6.00	\$12,300.00/EACH	0.00	1.00	1.00	\$12,300.00	\$12,300.00
104	604-16050	Inlet Type 16 (Single) (Special) EACH (Special 1)(10 Foot)	1.00	\$16,700.00/EACH	1.00	0.00	1.00	\$0.00	\$16,700.00
105	604-16050	Inlet Type 16 (Single) (Special) EACH (Special 1)(5 Foot)	8.00	\$11,800.00/EACH	7.00	0.00	7.00	\$0.00	\$82,600.00
106	604-16050	Inlet Type 16 (Single) (Special) EACH (Special 2)(10 Foot)	2.00	\$8,900.00/EACH	1.00	1.00	2.00	\$8,900.00	\$17,800.00
107	604-16050	Inlet Type 16 (Single) (Special) EACH (Special 2)(5 Foot)	2.00	\$15,700.00/EACH	2.00	0.00	2.00	\$0.00	\$31,400.00
108	604-16505	Inlet Type 16 (Double) (5 Foot) EACH	10.00	\$13,400.00/EACH	10.00	0.00	10.00	\$0.00	\$134,000.00
109	604-16510	Inlet Type 16 (Double) (10 Foot) EACH	2.00	\$20,800.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
110	604-16550	Inlet Type 16 (Double) (Special) EACH (Special 1)(10 Foot)	2.00	\$32,500.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
111	604-16550	Inlet Type 16 (Double) (Special) EACH (Special 1)(5 Foot)	5.00	\$25,600.00/EACH	5.00	0.00	5.00	\$0.00	\$128,000.00
112	604-16550	Inlet Type 16 (Double) (Special) EACH (Special 2)(10 Foot)	3.00	\$23,900.00/EACH	2.00	1.00	3.00	\$23,900.00	\$71,700.00
113	604-16550	Inlet Type 16 (Double) (Special) EACH (Special 2)(5 Foot)	4.00	\$27,100.00/EACH	4.00	0.00	4.00	\$0.00	\$108,400.00
114	604-16650	Inlet Type 16 (Triple) (Special) EACH (5 Foot)	2.00	\$22,000.00/EACH	2.00	0.00	2.00	\$0.00	\$44,000.00
115	604-19000	Inlet Special EACH	2.00	\$16,000.00/EACH	1.00	0.00	1.00	\$0.00	\$16,000.00
116	604-19105	Inlet Type R L 5 (5 Foot) EACH	6.00	\$17,400.00/EACH	5.00	1.00	6.00	\$17,400.00	\$104,400.00
117	604-19110	Inlet Type R L 5 (10 Foot) EACH	2.00	\$18,000.00/EACH	0.00	1.00	1.00	\$18,000.00	\$18,000.00
118	604-19205	Inlet Type R L 10 (5 Foot) EACH	1.00	\$21,200.00/EACH	1.00	0.00	1.00	\$0.00	\$21,200.00
119	604-19210	Inlet Type R L 10 (10 Foot) EACH	1.00	\$23,000.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
120	604-19305	Inlet Type R L 15 (5 Foot) EACH	1.00	\$28,900.00/EACH	0.00	1.00	1.00	\$28,900.00	\$28,900.00
121	604-30005	Manhole Slab Base (5 Foot) EACH	8.00	\$8,500.00/EACH	8.00	0.00	8.00	\$0.00	\$68,000.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
122	604-30010	Manhole Slab Base (10 Foot) EACH	6.00	\$9,000.00/EACH	6.00	0.00	6.00	\$0.00	\$54,000.00
123	604-30015	Manhole Slab Base (15 Foot) EACH	2.00	\$25,800.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
124	604-31015	Manhole Box Base (15 Foot) EACH	1.00	\$29,700.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
125	605-84100	Subsurface Drain Outlet Structure EACH	2.00	\$3,250.00/EACH	2.00	0.00	2.00	\$0.00	\$6,500.00
126	607-11525	Fence (Plastic) LF	200.00	\$17.00/LF	70.00	130.00	200.00	\$2,210.00	\$3,400.00
127	607-11530	Fence (Special) LF	402.00	\$55.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
128	608-00006	Concrete Sidewalk (6 Inch) SY	5,920.00	\$84.00/SY	5,071.00	482.00	5,553.00	\$40,488.00	\$466,452.00
129	608-00010	Concrete Curb Ramp SY	564.00	\$238.00/SY	367.00	62.00	429.00	\$14,756.00	\$102,102.00
130	608-00017	Curb Ramp (Temporary Perpendicular) EACH	10.00	\$2,220.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
131	608-00018	Curb Ramp (Temporary Parallel) (Single) EACH	10.00	\$2,220.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
132	608-10010	Sidewalk Drain EACH	5.00	\$28,000.00/EACH	4.00	1.00	5.00	\$28,000.00	\$140,000.00
133	609-20010	Curb Type 2 (Section B) LF	1,979.00	\$42.00/LF	1,535.00	263.00	1,798.00	\$11,046.00	\$75,516.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref Item No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
134	609-21010	Curb and Gutter Type 2 (Section I-B) LF	3,899.00	\$37.00/LF	2,770.00	0.00	2,770.00	\$0.00	\$102,490.00
135	609-21020	Curb and Gutter Type 2 (Section II-B) LF	3,807.00	\$49.00/LF	3,777.00	464.00	4,241.00	\$22,736.00	\$207,809.00
136	609-21900	Curb and Gutter Type 2 (Special) LF	2,064.00	\$65.00/LF	749.00	30.00	779.00	\$1,950.00	\$50,635.00
137	609-21900	Curb and Gutter Type 2 (Special) LF (Colored)	51.00	\$100.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
138	609-24003	Gutter Type 2 (3 Foot) LF	28.00	\$62.00/LF	63.00	0.00	63.00	\$0.00	\$3,906.00
139	609-24006	Gutter Type 2 (6 Foot) LF	66.00	\$87.00/LF	65.00	0.00	65.00	\$0.00	\$5,655.00
140	609-71000	Curb (Special) LF	47.00	\$61.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
141	609-71000	Curb (Special) LF (Colored)	46.00	\$58.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
142	610-00024	Median Cover Material (4 Inch Patterned Concrete) SF	1,463.00	\$24.00/SF	0.00	0.00	0.00	\$0.00	\$0.00
143	610-00026	Median Cover Material (6 Inch Patterned Concrete) SF	520.00	\$28.00/SF	0.00	0.00	0.00	\$0.00	\$0.00
144	612-00041	Delineator (Flexible) (Type I) EACH	2.00	\$110.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
145	613-00206	2 Inch Electrical Conduit (Bored) LF	845.00	\$24.75/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
146	613-00306	3 Inch Electrical Conduit (Bored) LF	6,504.00	\$27.15/LF	6,638.00	186.00	6,824.00	\$5,049.90	\$185,271.60
147	613-01200	2 Inch Electrical Conduit (Plastic) LF	1,334.00	\$27.00/LF	841.00	877.00	1,718.00	\$23,679.00	\$46,386.00
148	613-01300	3 Inch Electrical Conduit (Plastic) LF	502.00	\$30.85/LF	995.00	300.00	1,295.00	\$9,255.00	\$39,950.75
149	613-07002	Type Two Pull Box EACH	4.00	\$2,060.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
149	Total Material Allowance							\$0.00	\$1,146.68
150	613-07003	Type Three Pull Box EACH	4.00	\$2,320.00/EACH	2.00	2.00	4.00	\$4,640.00	\$9,280.00
151	613-07004	Type Four Pull Box EACH	9.00	\$2,915.00/EACH	8.00	1.00	9.00	\$2,915.00	\$26,235.00
151	Total Material Allowance							(\$721.68)	\$0.00
152	613-07005	Type Five Pull Box EACH	3.00	\$3,820.00/EACH	2.00	1.00	3.00	\$3,820.00	\$11,460.00
152	Total Material Allowance							(\$998.34)	\$0.00
153	613-07034	Pull Box (24"x36"x18") EACH	5.00	\$2,810.00/EACH	3.00	2.00	5.00	\$5,620.00	\$14,050.00
153	Total Material Allowance							(\$1,792.68)	\$0.00
154	613-07040	Pull Box (30"x48"x24") EACH	3.00	\$3,755.00/EACH	2.00	1.00	3.00	\$3,755.00	\$11,265.00
154	Total Material Allowance							(\$1,495.96)	\$0.00
155	613-10000	Wiring L S	1.00	\$80,000.00/L S	0.40	0.50	0.90	\$40,000.00	\$72,000.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
156	613-13000	Luminaire (LED) (Special) EACH	6.00	\$1,645.00/EACH	2.00	4.00	6.00	\$6,580.00	\$9,870.00
157	613-40000	Concrete Foundation Pad EACH	4.00	\$2,500.00/EACH	2.00	0.00	2.00	\$0.00	\$5,000.00
158	613-50109	Meter Power Pedestal EACH	4.00	\$9,230.00/EACH	2.00	1.00	3.00	\$9,230.00	\$27,690.00
159	613-50210	Temporary Lighting L S	1.00	\$35,000.00/L S	1.00	0.00	1.00	\$0.00	\$35,000.00
160	614-00011	Sign Panel (Class I) SF	273.00	\$30.00/SF	142.00	30.50	172.50	\$915.00	\$5,175.00
161	614-00012	Sign Panel (Class II) SF	63.00	\$36.00/SF	0.00	0.00	0.00	\$0.00	\$0.00
162	614-00026	Sign Panel (Class I) (Install Only) EACH	4.00	\$417.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
163	614-01573	Steel Sign Support (2-1/2 Inch Round NP-40)(Post & Slipbase) EACH	40.00	\$655.00/EACH	18.00	10.00	28.00	\$6,550.00	\$18,340.00
164	614-70150	Pedestrian Signal Face (16) (Countdown) EACH	12.00	\$1,035.00/EACH	0.00	12.00	12.00	\$12,420.00	\$12,420.00
165	614-70336	Traffic Signal Face (12-12-12) EACH	26.00	\$1,280.00/EACH	0.00	26.00	26.00	\$33,280.00	\$33,280.00
166	614-72855	Traffic Signal Controller Cabinet EACH	3.00	\$36,600.00/EACH	0.00	3.00	3.00	\$109,800.00	\$109,800.00
166	Total Material Allowance							(\$58,236.00)	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
167	614-72860	Pedestrian Push Button EACH	8.00	\$835.00/EACH	4.00	1.00	5.00	\$835.00	\$4,175.00
168	614-72863	Pedestrian Push Button Post Assembly EACH	4.00	\$1,725.00/EACH	4.00	0.00	4.00	\$0.00	\$6,900.00
169	614-72886	Intersection Detection System (Camera) EACH	6.00	\$13,430.00/EACH	0.00	6.00	6.00	\$80,580.00	\$80,580.00
170	614-81125	Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) EACH	1.00	\$31,900.00/EACH	0.00	1.00	1.00	\$31,900.00	\$31,900.00
170	Total Material Allowance							(\$15,150.00)	\$0.00
171	614-81135	Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) EACH	1.00	\$32,260.00/EACH	0.00	1.00	1.00	\$32,260.00	\$32,260.00
171	Total Material Allowance							(\$15,757.00)	\$0.00
172	614-81140	Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) EACH	2.00	\$37,250.00/EACH	2.00	0.00	2.00	\$0.00	\$74,500.00
173	614-81155	Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) EACH	2.00	\$35,600.00/EACH	0.00	2.00	2.00	\$71,200.00	\$71,200.00
173	Total Material Allowance							(\$36,000.00)	\$0.00
174	614-84000	Traffic Signal Pedestal Pole Steel EACH	4.00	\$6,900.00/EACH	4.00	0.00	4.00	\$0.00	\$27,600.00
175	614-87006	Fiber Optic Termination Panel (6 Fiber) EACH	3.00	\$1,315.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
176	614-87010	Fiber Optic Cable (Single Mode) (12 Fiber) LF	199.00	\$24.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
177	614-87350	Test Fiber Optic Cable L S	1.00	\$7,250.00/L S	0.00	0.00	0.00	\$0.00	\$0.00
178	614-87472	Fiber Optic Cable (S Mode) (72 S) LF	3,000.00	\$6.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
179	614-87690	Ethernet Switch EACH	2.00	\$6,400.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
180	619-00006	Connect to New Waterline EACH	1.00	\$2,800.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
181	619-00007	Connect To Existing Waterline EACH	4.00	\$2,800.00/EACH	3.00	0.00	3.00	\$0.00	\$8,400.00
182	619-40060	3/4 Inch Copper Pipe LF	30.00	\$71.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
183	619-40160	2 Inch Copper Pipe LF	181.00	\$75.00/LF	83.00	0.00	83.00	\$0.00	\$6,225.00
184	619-50480	6 Inch Plastic Pipe LF	159.00	\$87.00/LF	15.00	28.00	43.00	\$2,436.00	\$3,741.00
185	619-50640	8 Inch Plastic Pipe LF	712.00	\$70.00/LF	533.00	0.00	533.00	\$0.00	\$37,310.00
186	619-75048	6 Inch Gate Valve EACH	2.00	\$2,030.00/EACH	4.00	1.00	5.00	\$2,030.00	\$10,150.00
187	619-75064	8 Inch Gate Valve EACH	3.00	\$2,850.00/EACH	3.00	0.00	3.00	\$0.00	\$8,550.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
188	619-77206	6-Inch Restrained Coupling Adapter EACH	30.00	\$310.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
189	619-77208	8-Inch Restrained Coupling Adapter EACH	84.00	\$325.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
190	619-77300	Corporation Stop EACH	2.00	\$1,500.00/EACH	2.00	0.00	2.00	\$0.00	\$3,000.00
191	621-00430	Detour SY	3,600.00	\$56.25/SY	2,203.80	0.00	2,203.80	\$0.00	\$123,963.75
192	621-00430	Detour SY (Transition Pavement)	1,019.00	\$64.50/SY	1,037.60	0.00	1,037.60	\$0.00	\$66,925.20
193	622-00096	Shelter (Install Only) EACH	2.00	\$7,000.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
194	623-00162	Drip Emitter Tubing LF	10,851.00	\$3.20/LF	3,360.00	1,900.00	5,260.00	\$6,080.00	\$16,832.00
195	623-00164	Drip Emitter EACH	31.00	\$77.35/EACH	31.00	0.00	31.00	\$0.00	\$2,397.85
196	623-00601	1 Inch Plastic Pipe LF	1,985.00	\$3.75/LF	2,560.00	0.00	2,560.00	\$0.00	\$9,600.00
197	623-00602	2 Inch Plastic Pipe (Irrigation/Sleeve) LF	1,645.00	\$4.50/LF	551.00	288.00	839.00	\$1,296.00	\$3,775.50
198	623-00604	4 Inch Plastic Pipe (Irrigation/Sleeve) LF	881.00	\$14.40/LF	1,113.00	0.00	1,113.00	\$0.00	\$16,027.20
199	623-01716	2 Inch Backflow Preventer EACH	1.00	\$6,000.00/EACH	1.00	0.00	1.00	\$0.00	\$6,000.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
200	623-03004	3/4 In Drip Zone Control Valve EACH (Kit)	23.00	\$910.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
268	623-03108	1 Inch IVM Control Valve EACH	0.00	\$325.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
201	623-03116	2 Inch Automatic Control Valve EACH	1.00	\$2,300.00/EACH	1.00	0.00	1.00	\$0.00	\$2,300.00
202	623-04000	Control Wire 24 Volt LF	5,292.00	\$0.45/LF	0.00	0.00	0.00	\$0.00	\$0.00
266	623-04000	Control Wire (2 Wire) LF	0.00	\$1.26/LF	0.00	0.00	0.00	\$0.00	\$0.00
203	623-04016	2 Inch Quick-Coupler Valve EACH	7.00	\$405.00/EACH	4.00	0.00	4.00	\$0.00	\$1,620.00
204	623-05016	2 Inch Gate Valve EACH	14.00	\$220.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
205	623-06900	Valve Box EACH	45.00	\$200.00/EACH	20.00	8.00	28.00	\$1,600.00	\$5,600.00
206	623-07012	1-1/2 Inch Water Meter EACH	1.00	\$5,000.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
207	623-07510	Weather Station EACH	1.00	\$700.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
208	623-07602	2 Inch Flow Sensor EACH	1.00	\$1,100.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
209	623-08110	10 Station Automatic Controller EACH	1.00	\$9,300.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
210	623-08114	14 Station Automatic Controller EACH	1.00	\$9,600.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
267	623-08152	RB IVM 2 Wire Controller ESPLXIVM-IVM EACH	0.00	\$9,500.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
211	625-00000	Construction Surveying L S	1.00	\$500,000.00/L S	0.90	0.00	0.90	\$0.00	\$450,000.00
212	625-00000	Construction Surveying L S (Pointman)	1.00	\$21,000.00/L S	0.80	0.00	0.80	\$0.00	\$16,800.00
213	625-00001	Construction Surveying (Hourly) HOUR	200.00	\$225.00/HOUR	1.00	0.00	1.00	\$0.00	\$225.00
214	626-00000	Mobilization L S	1.00	\$2,022,566./L S 00	0.85	0.00	0.85	\$0.00	\$1,726,805.64
264	626-00100	Mobilization (without Autopay) L S	1.00	\$529.59/L S	1.00	0.00	1.00	\$0.00	\$529.59
215	626-01113	Public Information Management (Tier III) DAY	471.00	\$50.00/DAY	403.00	35.00	438.00	\$1,750.00	\$21,900.00
216	627-00002	Thermoplastic Pavement Marking SF	619.00	\$27.00/SF	0.00	0.00	0.00	\$0.00	\$0.00
217	627-00013	Pavement Marking Paint (High Build) GAL	121.00	\$840.00/GAL	0.00	0.00	0.00	\$0.00	\$0.00
218	627-30407	Preformed Thermoplastic Pavement Marking (Word-Symbol) (Special) SF	139.00	\$27.00/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
219	627-30411	Preformed Thermoplastic Pavement Marking (Xwalk-Stop Line) (Special) SF	2,678.00	\$20.00/SF	0.00	1,505.00	1,505.00	\$30,100.00	\$30,100.00
220	629-01006	Survey Monument (Type 6) EACH	40.00	\$205.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
221	629-01031	Survey Monument (Type 3A) EACH (PLSS)	3.00	\$1,800.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
222	629-01065	Survey Monument (Type 5S) EACH	23.00	\$180.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
223	630-00000	Flagging HOUR	16,500.00	\$47.00/HOUR	18,712.25	2,247.75	20,960.00	\$105,644.25	\$985,120.00
224	630-00007	Traffic Control Inspection DAY	141.00	\$415.00/DAY	125.00	12.00	137.00	\$4,980.00	\$56,855.00
225	630-00012	Traffic Control Management DAY	275.00	\$2,200.00/DAY	238.00	23.00	261.00	\$50,600.00	\$574,200.00
226	630-80335	Barricade (Type 3 M-A) (Temporary) EACH	14.00	\$600.00/EACH	14.40	0.00	14.40	\$0.00	\$8,640.00
227	630-80340	Pedestrian Barricade (ADA) LF	500.00	\$24.00/LF	756.00	0.00	756.00	\$0.00	\$18,144.00
228	630-80341	Construction Traffic Sign (Panel Size A) EACH	168.00	\$137.00/EACH	176.40	0.00	176.40	\$0.00	\$24,166.80
229	630-80342	Construction Traffic Sign (Panel Size B) EACH	43.00	\$185.00/EACH	37.80	0.00	37.80	\$0.00	\$6,993.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
230	630-80343	Construction Traffic Sign (Panel Size C) EACH	2.00	\$300.00/EACH	3.60	0.00	3.60	\$0.00	\$1,080.00
231	630-80344	Construction Traffic Sign (Special) SF	600.00	\$36.00/SF	33.75	0.00	33.75	\$0.00	\$1,215.00
232	630-80355	Portable Message Sign Panel EACH	4.00	\$19,000.00/EACH	3.60	0.00	3.60	\$0.00	\$68,400.00
233	630-80358	Advance Warning Flashing or Sequencing Arrow Panel (C Type) EACH	4.00	\$8,000.00/EACH	1.80	0.90	2.70	\$7,200.00	\$21,600.00
234	630-80360	Drum Channelizing Device EACH	500.00	\$72.00/EACH	203.40	1.80	205.20	\$129.60	\$14,774.40
235	630-80363	Drum Channelizing Device (With Light) (Flashing) EACH	150.00	\$78.00/EACH	36.90	0.90	37.80	\$70.20	\$2,948.40
236	630-80364	Drum Channelizing Device (With Light) (Steady Burn) EACH	50.00	\$78.00/EACH	11.70	0.00	11.70	\$0.00	\$912.60
237	630-80367	Portable Traffic Speed Monitor EACH	2.00	\$2,500.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
238	630-80372	Concrete Barrier (Temporary) (Furnish and Install) LF	1,300.00	\$115.00/LF	100.80	0.00	100.80	\$0.00	\$11,592.00
239	630-80380	Traffic Cone EACH	250.00	\$24.00/EACH	148.50	18.00	166.50	\$432.00	\$3,996.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0200 - ROADWAY									
240	630-80390	Channelizing Device (Special) EACH	250.00	\$77.00/EACH	203.40	0.00	203.40	\$0.00	\$15,661.80
241	630-80440	Portable Rumble Strips (Temporary) EACH	20.00	\$2,000.00/EACH	14.40	0.00	14.40	\$0.00	\$28,800.00
242	630-85010	Impact Attenuator (Temporary) EACH	2.00	\$8,750.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
243	630-85020	Mobile Attenuator EACH	2.00	\$5,500.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
244	630-86801	Traffic Signal (Temporary) L S	1.00	\$125,000.00/L S	0.00	0.00	0.00	\$0.00	\$0.00
245	632-00000	Night Work Lighting L S	1.00	\$35,000.00/L S	0.00	0.00	0.00	\$0.00	\$0.00
246	700-70010	F/A Minor Contract Revisions F A	494,950.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
247	700-70016	F/A Fuel Cost Adjustment F A	120,000.00	\$1.00/F A	-387.19	25.74	-361.45	\$25.74	(\$361.45)
248	700-70018	F/A Roadway Smoothness Incentive F A	15,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
249	700-70019	F/A Asphalt Cement Cost Adjustment F A	0.01	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
250	700-70023	F/A On-The-Job Trainee F A	20,000.00	\$1.00/F A	16,000.00	0.00	16,000.00	\$0.00	\$16,000.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount	
23583R-BID										
0200 - ROADWAY										
251	700-70025	F/A Quality Incentive Payment F A	50,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00	
252	700-70035	F/A F A Landscape Restoration	10,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00	
253	700-70035	F/A F A Scheduling Facilitator	10,000.00	\$1.00/F A	11,560.00	0.00	11,560.00	\$0.00	\$11,560.00	
254	700-70060	F/A Adjust F A and Relocate Utilities	30,000.00	\$1.00/F A	9,167.04	0.00	9,167.04	\$0.00	\$9,167.04	
255	700-70082	F/A Furnish & Install Electrical Service F A	10,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00	
256	700-70111	Project First Program F A	3,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00	
257	700-70320	F/A Sprinklers F A	10,000.00	\$1.00/F A	14,257.77	0.00	14,257.77	\$0.00	\$14,257.77	
258	700-70380	F/A Erosion Control F A	10,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00	
259	700-70587	F/A Hazardous Waste Disposal F A (Off-Site Disposal)	5,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00	
260	700-70594	F/A DRB Standing Committee F A	0.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00	
								0200 Total	\$1,443,385.28	\$15,739,839.72
0400 - CONSTRUCTION ENGINEERING BID ITEMS										
261	620-00002	Field Office (Class 2) EACH	1.00	\$145,000.00/EACH	1.00	0.00	1.00	\$0.00	\$145,000.00	

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C23583R

PCN: 23583R-BID

ESTIMATE NO: 14

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
23583R-BID									
0400 - CONSTRUCTION ENGINEERING BID ITEMS									
262	620-00012	Field Laboratory (Class 2) EACH	1.00	\$150,000.00/EACH	1.00	0.00	1.00	\$0.00	\$150,000.00
263	620-00020	Sanitary Facility EACH	1.00	\$20,000.00/EACH	1.00	0.00	1.00	\$0.00	\$20,000.00
0400 Total								\$0.00	\$315,000.00
23583R-BID Total								\$1,443,385.28	\$1,573,536.94
Invoice Total								\$1,443,385.28	\$16,054,839.72