

COLORADO DEPARTMENT OF TRANSPORTATION

Estimate Summary

Estimate Run 8/20/2025 4:10 PM

Contid: C25959	Estimate No: 0011	PROGRESS	Item Code	Yr: 05
Contract Description: CO 119 CORRIDOR IMPROVEMENTS CP1	Percent Time:	39.80%	Fixed Completion Date:	12/1/2026
Project No: STA 119A-077	Pay Period Start:	6/29/2025	Revised Date:	12/1/2026
Project Counties: C407 - BOULDER	Pay Period Ending:	07/26/2025	Final Acceptance:	
Region 4	Date Let:	08/09/2024	Date Time Started:	09/04/2024
Contractor:	Date Awarded:	08/30/2024	Date Work Began:	09/16/2024
KRAEMER NORTH AMERICA, LLC	Date Contract Executed:		Days Charged:	327.00000
P.O. BOX 220	Date Notice to Proceed:	09/04/2024		
PLAIN, WI 53577				

		Current Total	This Estimate
25959-BID			
Current Projected Amt:	\$77,663,953.27	Participating \$ 31,815,583.51	\$ 3,311,332.43
Award Project Amt:	\$72,367,207.96	Non-Participating 0.00	
Percent Complete:	40.97%	Total Earnings 31,815,583.51	3,311,332.43
Remaining Projected Funds:	\$45,703,596.04	Stockpiled Materials 144,773.73	88,210.22
Remaining Contract Amt:	\$44,592,933.76	Gross Earnings 31,960,357.23	3,399,542.65
		Retainage -720,565.63	-79,848.15
		Securities Encumbered	
		Net Earnings 31,239,791.60	3,319,694.50
		Amount Due 31,239,791.60	3,319,694.50
		Total for 25959-BID	\$ 3,319,694.50
		Payment Due	\$ 3,319,694.50

Approved for Payment By Stephanie Gramberg 08/19/2025

Estimate Comment:

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
001	201-00000	Clearing and Grubbing L S CLEARING AND GRUBBING (CDOT)	0	\$173,701.78/L S	0.22	0.00	0.22	\$0.00	\$38,214.39
002	202-00010	Removal of Tree EACH REMOVAL OF TREE (CDOT)	94	\$710.93/EACH	22.00	0.00	22.00	\$0.00	\$15,640.46
684	202-00011	Tree Trimming EACH	0	\$165.75/EACH	0.00	0.00	0.00	\$0.00	\$0.00
003	202-00019	Removal of Inlet EACH REMOVAL OF INLET (CDOT)	5	\$2,901.09/EACH	0.00	0.00	0.00	\$0.00	\$0.00
004	202-00027	Removal of Riprap SY REMOVAL OF RIPRAP (CDOT)	65	\$58.84/SY	36.00	0.00	36.00	\$0.00	\$2,118.24
005	202-00035	Removal of Pipe LF REMOVAL OF PIPE (CDOT)	633	\$77.35/LF	29.00	0.00	29.00	\$0.00	\$2,243.15
006	202-00037	Removal of End Section EACH REMOVAL OF END SECTION (CDOT)	24	\$677.57/EACH	17.00	0.00	17.00	\$0.00	\$11,518.69
767	202-00090	Removal of Delineator EACH	0	\$40.00/	167.00	0.00	167.00	\$0.00	\$6,680.00
007	202-00190	Removal of Concrete Median Cover Material SY REMOVAL OF CONCRETE MEDIAN COVER MATERIA	906	\$15.90/SY	6.00	0.00	6.00	\$0.00	\$95.40
008	202-00200	Removal of Sidewalk SY REMOVAL OF SIDEWALK (CDOT)	842	\$11.38/SY	783.00	0.00	783.00	\$0.00	\$8,910.54

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
009	202-00203	Removal of Curb and Gutter LF REMOVAL OF CURB AND GUTTER (CDOT)	1,408	\$6.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
010	202-00206	Removal of Concrete Curb Ramp SY REMOVAL OF CONCRETE CURB RAMP (CDOT)	71	\$45.57/SY	18.00	0.00	18.00	\$0.00	\$820.26
011	202-00210	Removal of Concrete Pavement SY REMOVAL OF CONCRETE PAVEMENT (CDOT)	846	\$20.56/SY	2.00	0.00	2.00	\$0.00	\$41.12
012	202-00220	Removal of Asphalt Mat SY REMOVAL OF ASPHALT MAT (CDOT)	50,683	\$11.97/SY	10,529.00	494.20	11,023.20	\$5,915.57	\$131,947.70
013	202-00240	Removal of Asphalt Mat (Planing) SY REMOVAL OF ASPHALT MAT (PLANING) (CDOT)	553	\$12.65/SY	0.00	0.00	0.00	\$0.00	\$0.00
014	202-00248	Removal of Rumble Strips LF REMOVAL OF RUMBLE STRIPS (CDOT)	6,103	\$13.19/LF	7,497.00	0.00	7,497.00	\$0.00	\$98,885.43
015	202-00250	Removal of Pavement Marking SF REMOVAL OF PAVEMENT MARKING (CDOT)	102,465	\$1.68/SF	21,967.47	0.00	21,967.47	\$0.00	\$36,905.35
016	202-00700	Removal of Light Standard EACH REMOVAL OF LIGHT STANDARD (CDOT)	5	\$818.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
017	202-00705	Removal of Light Standard Foundation EACH REMOVAL OF LIGHT STANDARD FOUNDATION (CD	5	\$1,149.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00
018	202-00810	Removal of Ground Sign EACH REMOVAL OF GROUND SIGN (CDOT)	60	\$167.43/EACH	15.00	0.00	15.00	\$0.00	\$2,511.45
019	202-00815	Removal of Sign (Special) EACH REMOVAL OF SIGN (SPECIAL) (CDOT)	1	\$7,730.20/EACH	1.00	0.00	1.00	\$0.00	\$7,730.20
020	202-00821	Removal of Sign Panel EACH REMOVAL OF SIGN PANEL (CDOT)	19	\$139.52/EACH	0.00	0.00	0.00	\$0.00	\$0.00
021	202-00831	Removal of Traffic Signal Head EACH REMOVAL OF TRAFFIC SIGNAL HEAD (CDOT)	21	\$138.18/EACH	0.00	0.00	0.00	\$0.00	\$0.00
022	202-00840	Removal of Traffic Signal Pole EACH REMOVAL OF TRAFFIC SIGNAL POLE (CDOT)	6	\$3,399.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
023	202-00842	Removal of Mast Arm EACH REMOVAL OF MAST ARM (CDOT)	1	\$1,099.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
024	202-00855	Removal of Traffic Signal Controller Cabinet EACH REMOVAL OF TRAFFIC SIGNAL CONTROLLER CAB	6	\$1,099.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
025	202-00858	Removal of Pedestal Pole EACH REMOVAL OF PEDESTAL POLE (CDOT)	2	\$1,658.11/EACH	0.00	0.00	0.00	\$0.00	\$0.00
026	202-01000	Removal of Fence LF REMOVAL OF FENCE (CDOT)	3,199	\$3.04/LF	2,061.00	0.00	2,061.00	\$0.00	\$6,265.44
027	202-01130	Removal of Guardrail Type 3 LF REMOVAL OF GUARDRAIL TYPE 3 (CDOT)	132	\$5.72/LF	0.00	0.00	0.00	\$0.00	\$0.00
028	202-04005	Clean Valve Box EACH CLEAN VALVE BOX (CDOT)	8	\$202.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
029	202-05019	Sawing Concrete (Special) LF SAWING CONCRETE (SPECIAL) (CDOT)	3,000	\$5.44/LF	514.00	0.00	514.00	\$0.00	\$2,796.16
030	202-05030	Sawing Asphalt Material (10 Inch) LF SAWING ASPHALT MATERIAL (10 INCH) (CDOT)	24,406	\$2.21/LF	4,703.00	619.00	5,322.00	\$1,367.99	\$11,761.62
031	203-00050	Unsuitable Material CY UNSUITABLE MATERIAL (CDOT)	1,455	\$89.60/CY	573.00	123.00	696.00	\$11,020.80	\$62,361.60
032	203-00060	Embankment Material (Complete In Place) CY EMBANKMENT MATERIAL (COMPLETE IN PLACE)	111,065	\$35.92/CY	76,466.00	0.00	76,466.00	\$0.00	\$2,746,658.72

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
033	203-00066	Embankment Material (Complete In Place) (R40) CY EMBANKMENT MATERIAL (COMPLETE IN PLACE)	17,710	\$48.98/CY	11,537.00	4,378.00	15,915.00	\$214,434.44	\$779,516.70
034	203-01500	Blading HOUR BLADING (CDOT)	42	\$260.68/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
035	203-01510	Backhoe HOUR BACKHOE (CDOT)	42	\$252.47/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
036	203-01550	Dozing HOUR DOZING (CDOT)	42	\$303.23/HOUR	7.00	4.50	11.50	\$1,364.54	\$3,487.15
037	203-01597	Potholing HOUR POTHOLING (CDOT)	300	\$374.45/HOUR	223.77	0.00	223.77	\$0.00	\$83,790.68
038	203-02330	Laborer HOUR LABORER (CDOT)	84	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
692	206-00000	Structure Excavation CY	0	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
694	206-00065	Structure Backfill (Flow-Fill) CY	0	\$320.28/CY	34.50	0.00	34.50	\$0.00	\$11,049.66
678	207-00210	Stockpile Topsoil CY Onsite Stockpile	0	\$18.82/CY	6,617.00	0.00	6,617.00	\$0.00	\$124,531.94
681	207-00310	Stockpile Wetland Topsoil CY	0	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
039	207-00700	Topsoil (Onsite) CY TOPSOIL (CDOT)	44,100	\$18.82/CY	0.00	0.00	0.00	\$0.00	\$0.00
040	207-00703	Topsoil (Wetland) CY TOPSOIL (WETLAND) (CDOT)	632	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
041	207-00704	Subgrade Soil Preparation SY SUBGRADE SOIL PREPARATION (CDOT)	264,600	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00
042	208-00002	Erosion Log Type 1 (12 Inch) LF EROSION LOG TYPE 1 (12 INCH) (CDOT)	9,245	\$5.17/LF	803.00	70.00	873.00	\$361.90	\$4,513.41
043	208-00020	Silt Fence LF SILT FENCE (CDOT)	5,970	\$1.37/LF	8,154.00	0.00	8,154.00	\$0.00	\$11,170.98
044	208-00021	Silt Fence (Reinforced) LF SILT FENCE (REINFORCED) (CDOT)	370	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
045	208-00035	Aggregate Bag LF AGGREGATE BAG (CDOT)	85	\$13.26/LF	90.00	26.00	116.00	\$344.76	\$1,538.16
046	208-00045	Concrete Washout Structure EACH CONCRETE WASHOUT STRUCTURE (CDOT)	1	\$11,490.17/EACH	1.00	0.00	1.00	\$0.00	\$11,490.17

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
047	208-00046	Pre-fabricated Concrete Washout Structure (Type 1) EACH PRE-FABRICATED CONCRETE WASHOUT STRUCTUR	5	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54
048	208-00051	Storm Drain Inlet Protection (Type I) LF STORM DRAIN INLET PROTECTION (TYPE I) (C	139	\$8.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
049	208-00052	Storm Drain Inlet Protection (Type II) LF STORM DRAIN INLET PROTECTION (TYPE II) (	139	\$45.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
050	208-00075	Pre-fabricated Vehicle Tracking Pad EACH PRE-FABRICATED VEHICLE TRACKING PAD (CDO	3	\$17,731.53/EACH	3.00	0.00	3.00	\$0.00	\$53,194.59
051	208-00103	Removal and Disposal of Sediment (Labor) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	420	\$73.58/HOUR	3.00	0.00	3.00	\$0.00	\$220.74
052	208-00105	Removal and Disposal of Sediment (Equipment) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	420	\$163.58/HOUR	0.50	0.00	0.50	\$0.00	\$81.79

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
053	208-00106	Sweeping (Sediment Removal) HOUR SWEEPING (SEDIMENT REMOVAL) (CDOT)	1,512	\$162.80/HOUR	30.50	1.00	31.50	\$162.80	\$5,128.20
054	208-00107	Removal of Trash HOUR REMOVAL OF TRASH (CDOT)	60	\$83.76/HOUR	4.50	1.00	5.50	\$83.76	\$460.68
055	208-00200	Erosion Control Management L S EROSION CONTROL MANAGEMENT (CDOT)	0	\$1,142,544./L S 28	0.27	0.00	0.27	\$0.00	\$308,486.96
056	208-00300	Temporary Berms LF TEMPORARY BERMS (CDOT)	4,977	\$1.29/LF	126.00	0.00	126.00	\$0.00	\$162.54
057	210-00479	Reset Radio Communication Antenna EACH RESET RADIO COMMUNICATION ANTENNA (CDOT)	1	\$1,144.09/EACH	0.00	0.00	0.00	\$0.00	\$0.00
697	210-00750	Reset Light Standard EACH	0	\$917.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
058	210-00810	Reset Ground Sign EACH RESET GROUND SIGN (CDOT)	51	\$502.28/EACH	0.00	0.00	0.00	\$0.00	\$0.00
059	210-00815	Reset Sign Panel EACH RESET SIGN PANEL (CDOT)	4	\$279.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
060	210-00831	Reset Traffic Signal Head EACH RESET TRAFFIC SIGNAL HEAD (CDOT)	14	\$1,354.12/EACH	12.00	0.00	12.00	\$0.00	\$16,249.44

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
061	210-00855	Reset Traffic Signal Controller Cabinet EACH RESET TRAFFIC SIGNAL CONTROLLER CABINET	5	\$9,782.84/EACH	0.00	0.00	0.00	\$0.00	\$0.00
062	210-00890	Reset Intersection Detection System (Camera) EACH RESET INTERSECTION DETECTION SYSTEM (CAM	3	\$1,685.74/EACH	0.00	0.00	0.00	\$0.00	\$0.00
718	210-04050	Adjust Valve Box EACH	0	\$693.27/EACH	1.00	0.00	1.00	\$0.00	\$693.27
063	212-00700	Organic Fertilizer LB ORGANIC FERTILIZER (CDOT)	22,512	\$1.14/LB	2,600.00	0.00	2,600.00	\$0.00	\$2,964.00
064	212-00701	Compost (Mechanically Applied) CY COMPOST (MECHANICALLY APPLIED) (CDOT)	1,638	\$86.58/CY	0.00	0.00	0.00	\$0.00	\$0.00
065	212-00702	Biotic Soil Amendments (Hydraulically Applied) LB BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	5,880	\$1.14/LB	22,750.00	0.00	22,750.00	\$0.00	\$25,935.00
066	212-00704	Mycorrhizae LB MYCORRHIZAE (CDOT)	2,285	\$10.57/LB	130.00	0.00	130.00	\$0.00	\$1,374.10
067	212-00706	Seeding (Native) Drill ACRE SEEDING (NATIVE) DRILL (CDOT)	55	\$632.24/ACRE	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
068	212-00707	Seeding (Native) Hydraulic ACRE SEEDING (NATIVE) HYDRAULIC (CDOT)	2	\$865.78/ACRE	6.54	0.00	6.54	\$0.00	\$5,662.20
069	212-00711	Seeding (Wetland) Broadcast ACRE SEEDING (WETLAND) BROADCAST (CDOT)	1	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
070	213-00004	Mulching (Weed Free Straw) ACRE MULCHING (WEED FREE STRAW) (CDOT)	55	\$1,093.61/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
071	213-00012	Spray-on Mulch Blanket ACRE SPRAY-ON MULCH BLANKET (CDOT)	3	\$3,861.81/ACRE	9.66	0.00	9.66	\$0.00	\$37,305.08
072	213-00061	Mulch Tackifier LB MULCH TACKIFIER (CDOT)	11,380	\$2.75/LB	0.00	0.00	0.00	\$0.00	\$0.00
073	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1) SY SOIL RETENTION BLANKET (STRAW-COCONUT) (	8,110	\$2.42/SY	0.00	0.00	0.00	\$0.00	\$0.00
074	217-00020	Herbicide Treatment HOUR HERBICIDE TREATMENT (CDOT)	101	\$143.51/HOUR	33.00	11.00	44.00	\$1,578.61	\$6,314.44

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
075	218-00000	Noxious Weed Management L S NOXIOUS WEED MANAGEMENT (CDOT)	0	\$208,027.01/L S	0.06	0.00	0.06	\$0.00	\$12,481.62
076	240-00100	Prairie Dog Management L S PRARIE DOG MANAGEMENT (CDOT)	0	\$55,029.00/L S	0.40	0.02	0.42	\$1,100.58	\$23,112.18
764	240-00100	Prairie Dog Management L S	0	\$3,315.00/	1.00	0.00	1.00	\$0.00	\$3,315.00
077	250-00050	Monitoring Technician HOUR MONITORING TECHNICIAN (CDOT)	80	\$114.81/HOUR	17.00	0.00	17.00	\$0.00	\$1,951.77
078	250-00204	Materials Management Plan L S MATERIALS MANAGEMENT PLAN (CDOT)	1	\$1,722.08/L S	1.00	0.00	1.00	\$0.00	\$1,722.08
079	304-06000	Aggregate Base Course (Class 6) TON AGGREGATE BASE COURSE (CLASS 6) (CDOT)	26,774	\$49.95/TON	7,585.72	5,452.28	13,038.00	\$272,341.39	\$651,248.10
722	304-06009	Aggregate Base Course (Class 6) (Special) TON	0	\$71.81/TON	0.00	0.00	0.00	\$0.00	\$0.00
080	304-08000	Aggregate Base Course (Shoulder Material) TON AGGREGATE BASE COURSE (SHOULDER MATERIAL	2,808	\$44.39/TON	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
081	306-01000	Reconditioning SY RECONDITIONING (CDOT)	635	\$32.18/SY	0.00	0.00	0.00	\$0.00	\$0.00
082	403-00720	Hot Mix Asphalt (Patching) (Asphalt) TON HOT MIX ASPHALT (PATCHING) (ASPHALT) (CD	1,187	\$336.69/TON	18.92	0.00	18.92	\$0.00	\$6,370.17
083	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64- 22) TON HOT MIX ASPHALT (GRADING S) (100) (PG 64	23,466	\$116.64/TON	0.00	0.00	0.00	\$0.00	\$0.00
084	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64- 28) TON HOT MIX ASPHALT (GRADING SX) (100) (PG 6	7,073	\$151.57/TON	0.00	0.00	0.00	\$0.00	\$0.00
085	403-34871	Hot Mix Asphalt (Grading SX) (100) (PG 76- 28) TON HOT MIX ASPHALT (GRADING SX) (PG 76-28)	1,078	\$154.59/TON	0.00	0.00	0.00	\$0.00	\$0.00
086	412-00000	Furnish Concrete Pavement CY FURNISH CONCRETE PAVEMENT (CDOT)	157	\$400.85/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
087	412-00800	Concrete Pavement (8 Inch) SY CONCRETE PAVEMENT (8 INCH) (CDOT)	252	\$150.72/SY	0.00	0.00	0.00	\$0.00	\$0.00
725	412-00900	Concrete Pavement (9 Inch) SY	0	\$203.32/SY	0.00	0.00	0.00	\$0.00	\$0.00
088	412-00950	Concrete Pavement (9-1/2 Inch) SY CONCRETE PAVEMENT (9-1/2 INCH) (CDOT)	717	\$132.57/SY	0.00	0.00	0.00	\$0.00	\$0.00
089	412-01050	Concrete Pavement (10-1/2 Inch) SY CONCRETE PAVEMENT (10.5 INCH) (CDOT)	1,718	\$128.10/SY	0.00	0.00	0.00	\$0.00	\$0.00
090	412-01060	Concrete Pavement (10-1/2 Inch) (Fast Track) SY CONCRETE PAVEMENT (10-1/2 INCH) (FAST TR	870	\$167.20/SY	0.00	0.00	0.00	\$0.00	\$0.00
091	420-00102	Geotextile (Erosion Control) (Class 1) SY GEOTEXTILE (EROSION CONTROL) (CLASS 1) (	150	\$7.88/SY	123.00	0.00	123.00	\$0.00	\$969.24
092	502-00460	Pile Tip EACH PILE TIP (CDOT)	10	\$191.24/EACH	0.00	0.00	0.00	\$0.00	\$0.00
092	Total Material Allowance							\$0.00	\$1,500.00
093	502-02010	Dynamic Pile Test EACH DYNAMIC PILE TEST (CDOT)	2	\$4,573.35/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
094	503-00018	Drilled Shaft (18 Inch) LF DRILLED SHAFT (18 INCH) (CDOT)	90	\$497.44/LF	0.00	0.00	0.00	\$0.00	\$0.00
095	503-00036	Drilled Shaft (36 Inch) LF DRILLED SHAFT (36 INCH) (CDOT)	258	\$928.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
096	503-00042	Drilled Shaft (42 Inch) LF DRILLED SHAFT (42 INCH) (CDOT)	34	\$1,005.91/LF	0.00	0.00	0.00	\$0.00	\$0.00
097	503-00048	Drilled Shaft (48 Inch) LF DRILLED SHAFT (48 INCH) (CDOT)	85	\$964.87/LF	0.00	0.00	0.00	\$0.00	\$0.00
098	506-00209	Riprap (9 Inch) CY RIPRAP (9 INCH) (CDOT)	86	\$208.89/CY	71.40	0.00	71.40	\$0.00	\$14,914.75
099	506-01020	Geogrid Reinforcement SY GEOGRID REINFORCEMENT (CDOT)	45,000	\$3.04/SY	28,279.00	11,466.50	39,745.50	\$34,858.16	\$120,826.32
100	507-00100	Concrete Slope and Ditch Paving (Reinforced) CY CONCRETE SLOPE AND DITCH PAVING (REINFOR	4	\$699.20/CY	0.00	0.00	0.00	\$0.00	\$0.00
101	601-01000	Concrete Class B CY CONCRETE CLASS B (CDOT)	13	\$2,536.73/CY	11.80	0.00	11.80	\$0.00	\$29,933.41

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
102	603-01155	15 Inch Reinforced Concrete Pipe (Complete In Place) LF 15 INCH REINFORCED CONCRETE PIPE (COMPLE	70	\$200.48/LF	66.00	0.00	66.00	\$0.00	\$13,231.68
103	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place) LF 18 INCH REINFORCED CONCRETE PIPE (COMPLE	1,576	\$183.74/LF	862.00	0.00	862.00	\$0.00	\$158,383.88
104	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place) LF 24 INCH REINFORCED CONCRETE PIPE (COMPLE	1,173	\$210.14/LF	844.00	0.00	844.00	\$0.00	\$177,358.16
105	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place) LF 36 INCH REINFORCED CONCRETE PIPE (COMPLE	236	\$276.94/LF	262.00	0.00	262.00	\$0.00	\$72,558.28
106	603-02245	30x19 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF 30X19 INCH REINFORCED CONCRETE PIPE ELLI	27	\$280.79/LF	32.00	0.00	32.00	\$0.00	\$8,985.28
107	603-05018	18 Inch Reinforced Concrete End Section EACH 18 INCH REINFORCED CONCRETE END SECTION	4	\$3,350.87/EACH	4.00	0.00	4.00	\$0.00	\$13,403.48

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
108	603-05024	24 Inch Reinforced Concrete End Section EACH 24 INCH REINFORCED CONCRETE END SECTION	12	\$3,606.12/EACH	16.00	2.00	18.00	\$7,212.24	\$64,910.16
109	603-05036	36 Inch Reinforced Concrete End Section EACH 36 INCH REINFORCED CONCRETE END SECTION	2	\$5,215.16/EACH	1.00	0.00	1.00	\$0.00	\$5,215.16
110	603-05124	30x19 Inch Reinforced Concrete End Section Elliptical EACH 30X19 INCH REINFORCED CONCRETE END SECTI	1	\$4,576.48/EACH	1.00	0.00	1.00	\$0.00	\$4,576.48
111	603-10180	18 Inch Corrugated Steel Pipe LF 18 INCH CORRUGATED STEEL PIPE (CDOT)	10	\$212.29/LF	0.00	0.00	0.00	\$0.00	\$0.00
112	603-10240	24 Inch Corrugated Steel Pipe LF 24 INCH CORRUGATED STEEL PIPE (CDOT)	19	\$198.10/LF	18.00	0.00	18.00	\$0.00	\$3,565.80
113	603-10300	30 Inch Corrugated Steel Pipe LF 30 INCH CORRUGATED STEEL PIPE (CDOT)	5	\$1,326.93/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
114	603-15024	24 Inch Equivalent Corrugated Steel Pipe Arch LF 24 INCH EQUIVALENT CORRUGATED STEEL PIPE	21	\$373.28/LF	48.00	0.00	48.00	\$0.00	\$17,917.44
115	603-15042	42 Inch Equivalent Corrugated Steel Pipe Arch LF 42 INCH EQUIVALENT CORRUGATED STEEL PIPE	118	\$275.05/LF	128.00	0.00	128.00	\$0.00	\$35,206.40
116	603-30018	18 Inch Steel End Section EACH 18 INCH STEEL END SECTION (CDOT)	1	\$1,851.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
710	603-30024	24 Inch Steel End Section EACH	0	\$2,061.71/EACH	2.00	0.00	2.00	\$0.00	\$4,123.42
117	603-50012	12 Inch Plastic Pipe LF 12 INCH PLASTIC PIPE (CDOT)	66	\$52.30/LF	0.00	0.00	0.00	\$0.00	\$0.00
118	603-50024	24 Inch Plastic Pipe LF 24 INCH PLASTIC PIPE (CDOT)	538	\$272.45/LF	0.00	0.00	0.00	\$0.00	\$0.00
119	603-71612	16x9 Foot Concrete Box Culvert (Precast) LF 16x9 Foot Concrete Box Culvert (Precast)	334	\$3,787.28/LF	232.00	66.00	298.00	\$249,960.48	\$1,128,609.44
120	604-00305	Inlet Type C (5 Foot) EACH INLET TYPE C (5 FOOT) (CDOT)	4	\$10,233.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
121	604-16005	Inlet Type 16 (5 Foot) EACH INLET TYPE 16 (5 FOOT) (CDOT)	2	\$11,049.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00
736	604-16010	Inlet Type 16 (10 Foot) EACH	0	\$14,365.00/EACH	1.00	0.00	1.00	\$0.00	\$14,365.00
122	604-19105	Inlet Type R L 5 (5 Foot) EACH INLET TYPE R L 5 (5 FOOT) (CDOT)	8	\$11,792.79/EACH	3.00	0.00	3.00	\$0.00	\$35,378.37
772	604-19110	Inlet Type R L 5 (10 Foot) EACH	0	\$19,604.50/EACH	1.00	0.00	1.00	\$0.00	\$19,604.50
123	604-19210	Inlet Type R L 10 (10 Foot) EACH INLET TYPE R L 10 (10 FOOT) (CDOT)	3	\$21,047.01/EACH	1.00	0.00	1.00	\$0.00	\$21,047.01
773	604-19310	Inlet Type R L 15 (10 Foot) EACH	0	\$28,600.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
124	604-20003	Outlet Structure (Special) EACH OUTLET STRUCTURE (SPECIAL) (CDOT)	1	\$5,609.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
125	604-20015	Detention Basin Forebay (Includes Energy Dissipator) EACH Detention Basin Forebay (Includes Energy	2	\$20,610.14/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
126	604-25010	Vane Grate Inlet (10 Foot) EACH VANE GRATE INLET (10 FOOT) (CDOT)	2	\$16,267.57/EACH	1.00	0.00	1.00	\$0.00	\$16,267.57
127	604-30005	Manhole Slab Base (5 Foot) EACH MANHOLE SLAB BASE (5 FOOT) (CDOT)	2	\$7,877.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
128	604-30010	Manhole Slab Base (10 Foot) EACH MANHOLE SLAB BASE (10 FOOT) (CDOT)	13	\$11,292.29/EACH	6.00	0.00	6.00	\$0.00	\$67,753.74
129	604-39050	Manhole (Traffic Management System) EACH MANHOLE (TRAFFIC MANAGEMENT SYSTEM) (CDO	11	\$10,722.44/EACH	1.00	0.00	1.00	\$0.00	\$10,722.44
130	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System) LF GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	1,643	\$47.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
130	Total Material Allowance							\$17,527.65	\$17,527.65
131	606-00910	Guardrail Type 9 (Style CA) LF GUARDRAIL TYPE 9 (STYLE CA) (CDOT)	92	\$221.75/LF	0.00	0.00	0.00	\$0.00	\$0.00
132	606-01340	End Anchorage Type 3D EACH END ANCHORAGE TYPE 3D (CDOT)	5	\$1,832.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
132	Total Material Allowance							\$2,850.95	\$2,850.95

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
133	606-02003	End Anchorage (Nonflared) EACH END ANCHORAGE (NONFLARED) (CDOT)	4	\$2,805.44/EACH	0.00	0.00	0.00	\$0.00	\$0.00
133	Total Material Allowance							\$9,114.30	\$9,114.30
134	607-01000	Fence Barbed Wire with Metal Posts LF FENCE BARBED WIRE WITH METAL POSTS (CDOT)	1,080	\$8.30/LF	0.00	0.00	0.00	\$0.00	\$0.00
135	607-11525	Fence (Plastic) LF FENCE (PLASTIC) (CDOT)	2,940	\$2.06/LF	265.00	0.00	265.00	\$0.00	\$545.90
136	608-00005	Concrete Sidewalk (Special) SY CONCRETE SIDEWALK (SPECIAL) (CDOT)	39	\$158.71/SY	0.00	0.00	0.00	\$0.00	\$0.00
137	608-00006	Concrete Sidewalk (6 Inch) SY CONCRETE SIDEWALK (6 INCH) (CDOT)	758	\$82.00/SY	0.00	0.00	0.00	\$0.00	\$0.00
138	608-00010	Concrete Curb Ramp SY CONCRETE CURB RAMP (CDOT)	396	\$232.23/SY	0.00	110.00	110.00	\$25,545.30	\$25,545.30
139	608-00015	Detectable Warnings SF DETECTABLE WARNINGS (CDOT)	244	\$223.45/SF	0.00	0.00	0.00	\$0.00	\$0.00
140	609-21010	Curb and Gutter Type 2 (Section I-B) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (CDOT)	786	\$37.12/LF	0.00	252.00	252.00	\$9,354.24	\$9,354.24

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
141	609-21020	Curb and Gutter Type 2 (Section II-B) LF CURB AND GUTTER TYPE 2 (SECTION II-B) (C	523	\$37.15/LF	0.00	265.00	265.00	\$9,844.75	\$9,844.75
142	609-21021	Curb and Gutter Type 2 (Section II-M) LF CURB AND GUTTER TYPE 2 (SECTION II-M) (C	404	\$39.02/LF	0.00	76.00	76.00	\$2,965.52	\$2,965.52
143	609-21110	Curb and Gutter Type 2 (Section I-B) (Special) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (SP	491	\$42.66/LF	0.00	325.00	325.00	\$13,864.50	\$13,864.50
144	610-00024	Median Cover Material (4 Inch Patterned Concrete) SF MEDIAN COVER MATERIAL (4 INCH PATTERNED	6,907	\$13.91/SF	0.00	0.00	0.00	\$0.00	\$0.00
145	610-00055	Median Cover Material (Stone) SF MEDIAN COVER MATERIAL (STONE) (CDOT)	1,017	\$4.76/SF	0.00	0.00	0.00	\$0.00	\$0.00
146	612-00001	Delineator (Type I) EACH DELINEATOR (TYPE I) (CDOT)	129	\$35.71/EACH	0.00	0.00	0.00	\$0.00	\$0.00
147	612-00002	Delineator (Type II) EACH DELINEATOR (TYPE II) (CDOT)	55	\$37.95/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
148	612-00003	Delineator (Type III) EACH DELINEATOR (TYPE III) (CDOT)	11	\$40.18/EACH	0.00	0.00	0.00	\$0.00	\$0.00
149	612-00260	Location Marker (Fiber Optic)(Dome) EACH LOCATION MARKER (FIBER OPTIC) (DOME) (CD	73	\$176.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
150	613-00075	3/4 Inch Electrical Conduit LF 3/4 INCH ELECTRICAL CONDUIT (CDOT)	1,000	\$14.37/LF	0.00	0.00	0.00	\$0.00	\$0.00
151	613-00206	2 Inch Electrical Conduit (Bored) LF 2 INCH ELECTRICAL CONDUIT (BORED) (CDOT)	3,745	\$23.22/LF	2,527.00	0.00	2,527.00	\$0.00	\$58,676.94
152	613-00306	3 Inch Electrical Conduit (Bored) LF 3 INCH ELECTRICAL CONDUIT (BORED) (CDOT)	7,640	\$28.74/LF	2,945.00	0.00	2,945.00	\$0.00	\$84,639.30
153	613-01075	3/4 Inch Electrical Conduit (Plastic) LF 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) (C	70	\$14.37/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
154	613-01100	1 Inch Electrical Conduit (Plastic) LF 1 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO	650	\$17.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
155	613-01200	2 Inch Electrical Conduit (Plastic) LF 2 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO	15,425	\$17.69/LF	2,492.00	1,180.00	3,672.00	\$20,874.20	\$64,957.68
156	613-01300	3 Inch Electrical Conduit (Plastic) LF 3 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO	1,290	\$23.22/LF	1,862.00	0.00	1,862.00	\$0.00	\$43,235.64
157	613-03491	Electrical Conduit (Plastic) (Multiduct) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	233	\$23.22/LF	110.00	0.00	110.00	\$0.00	\$2,554.20
158	613-03491	Electrical Conduit (Plastic) (Multiduct) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	20,093	\$25.43/LF	18,684.02	66.67	18,750.69	\$1,695.42	\$476,830.05
159	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	1,045	\$26.53/LF	1,962.00	0.00	1,962.00	\$0.00	\$52,051.86

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
160	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	14,355	\$35.37/LF	15,242.65	0.00	15,242.65	\$0.00	\$539,132.53
161	613-07002	Type Two Pull Box EACH TYPE TWO PULL BOX (CDOT)	87	\$1,575.20/EACH	0.00	0.00	0.00	\$0.00	\$0.00
162	613-07003	Type Three Pull Box EACH TYPE THREE PULL BOX (CDOT)	3	\$2,072.64/EACH	0.00	0.00	0.00	\$0.00	\$0.00
163	613-07004	Type Four Pull Box EACH TYPE FOUR PULL BOX (CDOT)	75	\$3,172.52/EACH	19.00	18.00	37.00	\$57,105.36	\$117,383.24
164	613-07005	Type Five Pull Box EACH TYPE FIVE PULL BOX (CDOT)	6	\$4,128.69/EACH	0.00	0.00	0.00	\$0.00	\$0.00
165	613-10000	Wiring L S WIRING (CDOT)	1	\$359,588.65/L S	0.00	0.00	0.00	\$0.00	\$0.00
755	613-10000	Wiring L S CDOT CDOT	0	\$400,894.00/L S	0.00	0.00	0.00	\$0.00	\$0.00
166	613-13007	Luminaire (LED) (3,000 Lumens) EACH Luminaire (LED)(3,000 Lumens)	6	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
167	613-13014	Luminaire (LED) (14,000 Lumens) EACH LUMINAIRE (LED) (14,000 LUMENS) (CDOT)	66	\$674.29/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
168	613-32400	Light Standard Steel (40 Foot) EACH LIGHT STANDARD STEEL (40 FOOT) (CDOT)	57	\$4,106.59/EACH	0.00	0.00	0.00	\$0.00	\$0.00
169	613-40000	Concrete Foundation Pad EACH CONCRETE FOUNDATION PAD (POWER PEDESTALS	18	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
170	613-40010	Light Standard Foundation EACH LIGHT STANDARD FOUNDATION (CDOT)	57	\$4,946.70/EACH	0.00	0.00	0.00	\$0.00	\$0.00
171	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (ITS) (CDOT)	9	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
172	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (LTG) (CDOT)	4	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
173	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (SIGNALS) (CDOT)	3	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
747	613-50109	Meter Power Pedestal EACH CDOT ITS CDOT ITS	0	\$10,994.75/EACH	0.00	0.00	0.00	\$0.00	\$0.00
748	613-50109	Meter Power Pedestal EACH CDOT LTG CDOT LTG	0	\$13,911.95/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
749	613-50109	Meter Power Pedestal EACH CDOT SIGNALS CDOT SIGNALS	0	\$11,663.28/EACH	0.00	0.00	0.00	\$0.00	\$0.00
174	613-50210	Temporary Lighting L S TEMPORARY LIGHTING (CDOT)	0	\$43,110.85/L S	0.00	0.00	0.00	\$0.00	\$0.00
175	613-50211	Temporary Lighting (Solar) EACH Temporary Lighting (Solar)	20	\$3,122.77/EACH	0.00	0.00	0.00	\$0.00	\$0.00
176	613-50351	Power Transformer (10KVA, 480V-120/240V 1Ph) EACH POWER TRANSFORMER (10KVA, 480V-120/240V 1	1	\$23,987.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
177	613-81500	Panelboard (5KVA Mini Load Center) EACH PANELBOARD (5KVA MINI LOAD CENTER) (CDOT	1	\$12,076.57/EACH	0.00	0.00	0.00	\$0.00	\$0.00
178	613-81690	Safety Switch EACH SAFETY SWITCH (CDOT)	1	\$6,101.84/EACH	0.00	0.00	0.00	\$0.00	\$0.00
179	613-81699	Safety Switch NEMA 3R, 30 Ampere, 2-pole, 240 Volt EACH SAFETY SWICH NEMA 3R, 30 AMPERE, 2-POLE,	7	\$1,110.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
180	613-81700	Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS Maint Di sconnect EACH SAFETY SWITCH NEMA 3R, 60 A, 2- POLE, 240	2	\$1,497.83/EACH	0.00	0.00	0.00	\$0.00	\$0.00
181	614-00011	Sign Panel (Class I) SF SIGN PANEL (CLASS I) (CDOT)	263	\$26.79/SF	0.00	0.00	0.00	\$0.00	\$0.00
182	614-00012	Sign Panel (Class II) SF SIGN PANEL (CLASS II) (CDOT)	979	\$35.71/SF	0.00	0.00	0.00	\$0.00	\$0.00
183	614-01512	Steel Sign Support (2- Inch Round) (Post) LF STEEL SIGN SUPPORT (2- INCH ROUND) (POST)	196	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
184	614-01522	Steel Sign Support (2- Inch Round) (Socket) EACH STEEL SIGN SUPPORT (2-INCH ROUND) (SCKE	34	\$167.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
185	614-01575	Steel Sign Support (2-1/2 Inch Round NP- 40)(Post) LF STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	748	\$42.41/LF	0.00	0.00	0.00	\$0.00	\$0.00
186	614-01578	Steel Sign Support (2-1/2 Inch Round NP- 40)(Slipbase) EACH STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	108	\$334.85/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
187	614-10130	Illuminated Sign EACH ILLUMINATED SIGN (CDOT)	4	\$4,349.78/EACH	0.00	0.00	0.00	\$0.00	\$0.00
188	614-10147	Variable Message Sign LED (Overhead) EACH VARIABLE MESSAGE SIGN LED (OVERHEAD) (CD	2	\$102,139.54/EACH	0.00	0.00	0.00	\$0.00	\$0.00
189	614-32400	Monotube Overhead Sign Cantilever (24 Inch Diameter) EACH MONOTUBE OVERHEAD SIGN CANTILEVER (24 IN	2	\$63,312.48/EACH	0.00	0.00	0.00	\$0.00	\$0.00
768	614-32400	Monotube Overhead Sign Cantilever (24 Inch Diameter) EACH	0	\$65,135.73/EACH	0.00	0.00	0.00	\$0.00	\$0.00
190	614-70024	1310nm SFP Optic Module EACH 1310NM SFP OPTIC MODULE (CDOT)	14	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
191	614-70026	CWDM Multiplexor Demultiplexor Module EACH CWDM MULTIPLEXOR DEMULIPLEXOR MODULE (C	2	\$5,471.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00
192	614-70028	CWDM SFP Optic Module EACH CWDM SFP OPTIC MODULE (CDOT)	28	\$1,547.56/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
193	614-70030	Optical Attenuator EACH OPTICAL ATTENUATOR (CDOT)	44	\$491.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
194	614-70032	Optical Filter EACH OPTICAL FILTER (CDOT)	52	\$1,663.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
195	614-70150	Pedestrian Signal Face (16) (Countdown) EACH PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN)	28	\$1,044.61/EACH	0.00	0.00	0.00	\$0.00	\$0.00
769	614-70200	Accessible Pedestrian Signal EACH	0	\$486.38/EACH	0.00	0.00	0.00	\$0.00	\$0.00
196	614-70336	Traffic Signal Face (12-12-12) EACH TRAFFIC SIGNAL FACE (12-12-12) (CDOT)	57	\$1,724.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
197	614-72740	Blank Out Sign(LED) (Single Faced) EACH BLANK OUT SIGN (LED) (SINGLE FACED) (CDO	3	\$4,675.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
198	614-72832	Communications Cabinet (Type 2) EACH COMMUNICATIONS CABINET (TYPE 2) (CDOT)	8	\$21,583.06/EACH	0.00	0.00	0.00	\$0.00	\$0.00
759	614-72832	Communications Cabinet (Type 2) EACH	0	\$26,989.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
199	614-72855	Traffic Signal Controller Cabinet EACH TRAFFIC SIGNAL CONTROLLER CABINET (CDOT)	1	\$46,869.23/EACH	0.00	0.00	0.00	\$0.00	\$0.00
200	614-72855	Traffic Signal Controller Cabinet EACH TRAFFIC SIGNAL CONTROLLER CABINET (WITH	6	\$53,556.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00
201	614-72860	Pedestrian Push Button EACH PEDESTRIAN PUSH BUTTON (CDOT)	29	\$486.38/EACH	0.00	0.00	0.00	\$0.00	\$0.00
202	614-72863	Pedestrian Push Button Post Assembly EACH PEDESTRIAN PUSH BUTTON POST ASSEMBLY (CD	7	\$1,669.17/EACH	0.00	0.00	0.00	\$0.00	\$0.00
203	614-72864	Fire Preemption Unit EACH FIRE PREEMPTION UNIT (CDOT)	8	\$4,775.36/EACH	0.00	0.00	0.00	\$0.00	\$0.00
204	614-72886	Intersection Detection System (Camera) EACH INTERSECTION DETECTION SYSTEM (CAMERA) (	6	\$16,260.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
205	614-80001	Flashing Beacon (Solar Powered) EACH FLASHING BEACON (SOLAR POWERED) (CDOT)	14	\$8,843.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
206	614-81020	Traffic Signal-Light Pole Steel (2 Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST	1	\$50,185.44/EACH	0.00	0.00	0.00	\$0.00	\$0.00
774	614-81020	Traffic Signal-Light Pole Steel (2 Mast Arm) EACH	0	\$54,851.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
207	614-81130	Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FO	1	\$17,686.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
775	614-81130	Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) EACH	0	\$20,984.10/EACH	0.00	0.00	0.00	\$0.00	\$0.00
208	614-81135	Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FO	3	\$17,907.59/EACH	0.00	0.00	0.00	\$0.00	\$0.00
776	614-81135	Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) EACH	0	\$20,990.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
209	614-81140	Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FO	1	\$20,063.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
210	614-81145	Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FO	1	\$20,228.94/EACH	0.00	0.00	0.00	\$0.00	\$0.00
777	614-81145	Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) EACH	0	\$23,410.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
211	614-81155	Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FO	1	\$21,279.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
778	614-81155	Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) EACH	0	\$22,403.68/EACH	0.00	0.00	0.00	\$0.00	\$0.00
212	614-81160	Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-60 FO	1	\$33,162.19/EACH	0.00	0.00	0.00	\$0.00	\$0.00
779	614-81160	Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) EACH	0	\$36,617.36/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
213	614-84000	Traffic Signal Pedestal Pole Steel EACH TRAFFIC SIGNAL PEDESTAL POLE STEEL (CDO	18	\$2,503.74/EACH	0.00	0.00	0.00	\$0.00	\$0.00
214	614-86741	Weather Monitoring System EACH WEATHER MONITORING SYSTEM (CDOT)	1	\$87,658.71/EACH	0.00	0.00	0.00	\$0.00	\$0.00
215	614-87010	Fiber Optic Cable (Single Mode) (12 Fiber) LF FIBER OPTIC CABLE (SINGLE MODE) (12 FIBE	7,995	\$11.05/LF	0.00	0.00	0.00	\$0.00	\$0.00
216	614-87012	Fiber Optic Termination Panel (12 Fiber) EACH FIBER OPTIC TERMINATION PANEL (12 FIBER)	17	\$1,768.65/EACH	0.00	0.00	0.00	\$0.00	\$0.00
217	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (CDOT)	10	\$2,100.27/EACH	0.00	0.00	0.00	\$0.00	\$0.00
218	614-87325	Closed Circuit Television Pole EACH CLOSED CIRCUIT TELEVISION POLE (50 FEET)	8	\$39,048.48/EACH	0.00	0.00	0.00	\$0.00	\$0.00
219	614-87350	Test Fiber Optic Cable L S TEST FIBER OPTIC CABLE (CDOT)	1	\$37,445.63/L S	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
220	614-87498	Fiber Optic Cable (Single Mode) (144 Strands) LF FIBER OPTIC CABLE (SINGLE MODE) (144 STR	54,626	\$6.63/LF	0.00	0.00	0.00	\$0.00	\$0.00
221	614-87692	Ethernet Switch Type II EACH ETHERNET SWITCH TYPE II (3926) (CDOT)	10	\$8,843.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
222	614-87698	Ethernet Aggregation Switch Type II EACH ETHERNET AGGREGATION SWITCH TYPE II (514	7	\$7,684.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
223	621-00450	Detour Pavement SY DETOUR PAVEMENT (CDOT)	9,820	\$101.21/SY	9,385.00	0.00	9,385.00	\$0.00	\$949,855.85
224	625-00000	Construction Surveying L S CONSTRUCTION SURVEYING (CDOT)	0	\$759,562.64/L S	0.42	0.00	0.42	\$0.00	\$319,016.31
225	626-00100	Mobilization (without Autopay) L S MOBILIZATION (WITHOUT AUTOPAY) (CDOT)	0	\$10,828,790/L S .61	0.20	0.06	0.26	\$649,727.44	\$2,815,485.56
226	627-00008	Modified Epoxy Pavement Marking GAL MODIFIED EPOXY PAVEMENT MARKING (CDOT)	1,025	\$134.28/GAL	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
227	627-00011	Pavement Marking Paint (Waterborne) GAL PAVEMENT MARKING PAINT (WATERBORNE) (CDO	492	\$67.14/GAL	436.00	0.00	436.00	\$0.00	\$29,273.04
228	627-01010	Preformed Plastic Pavement Marking (Type I)(Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (TYPE	5,870	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
229	627-01011	Preformed Plastic Pavement Marking (Contrast) (Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (CONT	8,374	\$33.57/SF	0.00	0.00	0.00	\$0.00	\$0.00
743	627-30205	Thermoplastic Pavement Marking (Word-Symbol) SF	0	\$27.63/SF	0.00	0.00	0.00	\$0.00	\$0.00
744	627-30210	Thermoplastic Pavement Marking (Xwalk-Stopline) SF	0	\$22.10/SF	0.00	0.00	0.00	\$0.00	\$0.00
230	627-30323	Preformed Plastic Pavement Marking (Word-Symbol)(Type I)(Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (WORD	2,931	\$27.98/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
231	627-30328	Preformed Plastic Pavement Marking (Xwalk-Stop Line)(Type I) (Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (XWAL	2,095	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
232	630-00000	Flagging HOUR FLAGGING (CDOT)	2,066	\$48.26/HOUR	4.50	0.00	4.50	\$0.00	\$217.17
675	630-00003	Uniformed Traffic Control HOUR	0	\$259.68/HOUR	56.25	0.00	56.25	\$0.00	\$14,607.00
233	630-00007	Traffic Control Inspection DAY TRAFFIC CONTROL INSPECTION (CDOT)	87	\$361.91/DAY	47.00	3.00	50.00	\$1,085.73	\$18,095.50
234	630-00017	Traffic Control Management (Special) DAY TRAFFIC CONTROL MANAGEMENT (SPECIAL) (CD	351	\$1,447.64/DAY	76.00	8.00	84.00	\$11,581.12	\$121,601.76
763	630-80335	Barricade (Type 3 M-A) (Temporary) EACH	0	\$386.75/	4.00	0.00	4.00	\$0.00	\$1,547.00
235	630-80336	Barricade (Type 3 M-B) (Temporary) EACH BARRICADE (TYPE 3 M-B) (TEMPORARY) (CDOT	7	\$542.86/EACH	2.00	0.50	2.50	\$271.43	\$1,357.15

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
236	630-80341	Construction Traffic Sign (Panel Size A) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	236	\$108.58/EACH	70.00	0.50	70.50	\$54.29	\$7,654.89
237	630-80342	Construction Traffic Sign (Panel Size B) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	212	\$144.77/EACH	54.00	0.00	54.00	\$0.00	\$7,817.58
238	630-80343	Construction Traffic Sign (Panel Size C) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	40	\$156.83/EACH	11.00	0.00	11.00	\$0.00	\$1,725.13
239	630-80344	Construction Traffic Sign (Special) SF CONSTRUCTION TRAFFIC SIGN (SPECIAL) (CDO	60	\$33.78/SF	125.00	0.00	125.00	\$0.00	\$4,222.50
240	630-80350	Vertical Panel EACH VERTICAL PANEL (CDOT)	86	\$84.44/EACH	8.50	0.00	8.50	\$0.00	\$717.74
241	630-80355	Portable Message Sign Panel EACH PORTABLE MESSAGE SIGN PANEL (CDOT)	7	\$24,127.37/EACH	2.50	0.00	2.50	\$0.00	\$60,318.43
242	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type) EACH ADVANCE WARNING FLASHING OR SEQUENCING A	6	\$3,619.11/EACH	0.50	0.00	0.50	\$0.00	\$1,809.56

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
243	630-80360	Drum Channelizing Device EACH DRUM CHANNELIZING DEVICE (CDOT)	175	\$96.51/EACH	145.00	0.00	145.00	\$0.00	\$13,993.95
244	630-80370	Barrier (Temporary) LF BARRIER (TEMPORARY) (CDOT)	20,184	\$48.55/LF	8,981.50	0.00	8,981.50	\$0.00	\$436,051.83
245	630-80380	Traffic Cone EACH TRAFFIC CONE (CDOT)	215	\$24.12/EACH	46.00	0.00	46.00	\$0.00	\$1,109.52
246	630-85010	Impact Attenuator (Temporary) EACH IMPACT ATTENUATOR (TEMPORARY) (CDOT)	14	\$11,536.49/EACH	5.50	0.00	5.50	\$0.00	\$63,450.70
247	630-85041	Mobile Attenuator DAY MOBILE ATTENUATOR (CDOT)	40	\$1,206.37/DAY	31.00	1.00	32.00	\$1,206.37	\$38,603.84
248	630-86810	Traffic Signal (Temporary) EACH TRAFFIC SIGNAL (TEMPORARY) (CDOT)	3	\$206,710.97/EACH	0.00	0.00	0.00	\$0.00	\$0.00
780	630-86810	Traffic Signal (Temporary) EACH	0	\$18,438.01/EACH	0.00	0.00	0.00	\$0.00	\$0.00
249	632-00000	Night Work Lighting L S NIGHT WORK LIGHTING (CDOT)	0	\$52,677.63/L S	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
250	700-70010	F/A Minor Contract Revisions F A F/A Minor Contract Revisions	1,000,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
251	700-70012	F/A Asphalt Pavement Incentive F A F/A Asphalt Pavement Incentive	100,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
252	700-70013	F/A Concrete Pavement Incentive F A F/A Concrete Pavement Incentive	40,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
253	700-70016	F/A Fuel Cost Adjustment F A F/A Fuel Cost Adjustment	50,000	\$1.00/F A	-909.65	0.00	-909.65	\$0.00	(\$909.65)
254	700-70018	F/A Roadway Smoothness Incentive F A F/A Roadway Smoothness Incentive	65,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
255	700-70019	F/A Asphalt Cement Cost Adjustment F A F/A Asphalt Cement Cost Adjustment	0	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
256	700-70023	F/A On-The-Job Trainee F A F/A On-The-Job Trainee	89,600	\$1.00/F A	30,367.50	7,740.00	38,107.50	\$7,740.00	\$38,107.50
257	700-70042	F/A Railroad Flagging F A F/A Railroad Flagging	225,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
258	700-70050	F/A Removal F A F/A Removal (lineview camera)	4,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
259	700-70060	F/A Adjust F A F/A Adjust Utilities	50,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
260	700-70082	F/A Furnish & Install Electrical Service F A F/A Furnish & Install Electrical Service	50,000	\$1.00/F A	0.00	1,989.00	1,989.00	\$1,989.00	\$1,989.00
261	700-70111	Project First Program F A Project First Program	5,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
262	700-70155	F/A Pavement Surface Course Maintenance F A F/A Pavement Surface Course Maintenance	25,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
263	700-70230	F/A Communication Lines F A F/A Communication Lines	3,900	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
264	700-70380	F/A Erosion Control F A F/A Erosion Control	10,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
265	700-70589	F/A Environmental Health & Safety Management F A F/A Environmental Health & Safety Management	20,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200									
266	700-70595	F/A DRB On-Demand Committee F A F/A DRB On-Demand Committee	10,000	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
267	700-71000	CMGC Overrun Pool F A CMGC Overrun Pool	2,438,583	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
0200 Total								\$1,646,505.58	\$13,931,535.06
0201									
268	201-00000	Clearing and Grubbing L S CLEARING AND GRUBBING (RTD)	0	\$173,701.78/L S	0.08	0.00	0.08	\$0.00	\$13,896.14
269	202-00000	Removal of Structures and Obstructions L S REMOVAL OF STRUCTURE AND OBSTRUCTIONS (S	1	\$20,144.43/L S	0.00	0.00	0.00	\$0.00	\$0.00
751	202-00000	Removal of Structures and Obstructions L S	0	\$10,773.69/L S	0.00	0.00	0.00	\$0.00	\$0.00
270	202-00001	Removal of Structure EACH REMOVAL OF STRUCTURE (RTD)	1	\$13,013.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00
271	202-00035	Removal of Pipe LF REMOVAL OF PIPE (RTD)	113	\$77.35/LF	24.00	0.00	24.00	\$0.00	\$1,856.40
272	202-00037	Removal of End Section EACH REMOVAL OF END SECTION (RTD)	6	\$677.57/EACH	2.00	0.00	2.00	\$0.00	\$1,355.14

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
273	202-00190	Removal of Concrete Median Cover Material SY REMOVAL OF CONCRETE MEDIAN COVER MATERIA	25	\$15.90/SY	0.00	0.00	0.00	\$0.00	\$0.00
274	202-00200	Removal of Sidewalk SY REMOVAL OF SIDEWALK (RTD)	705	\$11.38/SY	101.00	0.00	101.00	\$0.00	\$1,149.38
275	202-00203	Removal of Curb and Gutter LF REMOVAL OF CURB AND GUTTER (RTD)	32	\$6.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
276	202-00206	Removal of Concrete Curb Ramp SY REMOVAL OF CONCRETE CURB RAMP (RTD)	27	\$45.57/SY	12.00	0.00	12.00	\$0.00	\$546.84
277	202-00210	Removal of Concrete Pavement SY REMOVAL OF CONCRETE PAVEMENT (RTD)	733	\$20.56/SY	112.30	0.00	112.30	\$0.00	\$2,308.89
278	202-00220	Removal of Asphalt Mat SY REMOVAL OF ASPHALT MAT (RTD)	2,201	\$11.97/SY	31.00	0.00	31.00	\$0.00	\$371.07
685	202-00250	Removal of Pavement Marking SF	0	\$1.68/SF	0.00	0.00	0.00	\$0.00	\$0.00
279	202-00420	Removal of Pedestrian Rail LF REMOVAL OF PEDESTRIAL RAIL (RTD)	26	\$42.34/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
280	202-00495	Removal of Portions of Present Structure L S REMOVAL OF PORTIONS OF PRESENT STRUCTURE	1	\$60,056.94/L S	0.00	0.00	0.00	\$0.00	\$0.00
281	202-00700	Removal of Light Standard EACH REMOVAL OF LIGHT STANDARD (RTD)	1	\$818.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
282	202-00705	Removal of Light Standard Foundation EACH REMOVAL OF LIGHT STANDARD FOUNDATION (RT	1	\$1,149.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00
283	202-00810	Removal of Ground Sign EACH REMOVAL OF GROUND SIGN (RTD)	25	\$167.43/EACH	8.00	0.00	8.00	\$0.00	\$1,339.44
688	202-05019	Sawing Concrete (Special) LF	0	\$5.44/LF	85.00	0.00	85.00	\$0.00	\$462.40
690	202-05030	Sawing Asphalt Material (10 Inch) LF	0	\$2.21/LF	0.00	0.00	0.00	\$0.00	\$0.00
284	203-00060	Embankment Material (Complete In Place) CY EMBANKMENT MATERIAL (COMPLETE IN PLACE)	80,562	\$35.92/CY	0.00	0.00	0.00	\$0.00	\$0.00
716	203-00062	Embankment Material (Complete In Place) (Special) CY	0	\$71.62/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
285	203-00066	Embankment Material (Complete In Place) (R40) CY EMBANKMENT MATERIAL (COMPLETE IN PLACE)	1,162	\$48.98/CY	0.00	493.00	493.00	\$24,147.14	\$24,147.14
286	203-01500	Blading HOUR BLADING (RTD)	12	\$260.68/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
287	203-01510	Backhoe HOUR BACKHOE (RTD)	12	\$252.47/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
288	203-01550	Dozing HOUR DOZING (RTD)	12	\$303.23/HOUR	4.00	0.00	4.00	\$0.00	\$1,212.92
289	203-01597	Potholing HOUR POTHOLING (RTD)	50	\$374.45/HOUR	83.52	0.00	83.52	\$0.00	\$31,274.06
290	203-02330	Laborer HOUR LABORER (RTD)	24	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
291	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (RTD)	215	\$34.98/CY	215.00	0.00	215.00	\$0.00	\$7,520.70
693	206-00010	Structure Excavation (Special) CY	0	\$161.27/CY	304.66	0.00	304.66	\$0.00	\$49,132.52
292	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (RTD)	549	\$76.97/CY	359.00	0.00	359.00	\$0.00	\$27,632.23
679	207-00210	Stockpile Topsoil CY Onsite Stockpile	0	\$18.82/CY	677.00	0.00	677.00	\$0.00	\$12,741.14

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
682	207-00310	Stockpile Wetland Topsoil CY	0	\$47.75/CY	243.00	0.00	243.00	\$0.00	\$11,603.25
293	207-00700	Topsoil (Onsite) CY TOPSOIL (RTD)	12,600	\$18.82/CY	0.00	0.00	0.00	\$0.00	\$0.00
294	207-00703	Topsoil (Wetland) CY TOPSOIL (WETLAND) (RTD)	181	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
295	207-00704	Subgrade Soil Preparation SY SUBGRADE SOIL PREPARATION (RTD)	75,600	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00
296	208-00002	Erosion Log Type 1 (12 Inch) LF EROSION LOG TYPE 1 (12 INCH) (RTD)	2,641	\$5.17/LF	531.00	0.00	531.00	\$0.00	\$2,745.27
297	208-00020	Silt Fence LF SILT FENCE (RTD)	1,706	\$1.37/LF	1,696.00	0.00	1,696.00	\$0.00	\$2,323.52
298	208-00021	Silt Fence (Reinforced) LF SILT FENCE (REINFORCED) (RTD)	106	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
696	208-00035	Aggregate Bag LF	0	\$13.26/LF	0.00	0.00	0.00	\$0.00	\$0.00
299	208-00045	Concrete Washout Structure EACH CONCRETE WASHOUT STRUCTURE (RTD)	1	\$11,490.17/EACH	1.00	0.00	1.00	\$0.00	\$11,490.17

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
300	208-00046	Pre-fabricated Concrete Washout Structure (Type 1) EACH PRE-FABRICATED CONCRETE WASHOUT STRUCTUR	1	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54
301	208-00051	Storm Drain Inlet Protection (Type I) LF STORM DRAIN INLET PROTECTION (TYPE I) (R	40	\$8.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
302	208-00052	Storm Drain Inlet Protection (Type II) LF STORM DRAIN INLET PROTECTION (TYPE II) (	40	\$45.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
303	208-00075	Pre-fabricated Vehicle Tracking Pad EACH PRE-FABRICATED VEHICLE TRACKING PAD (RTD	1	\$17,731.53/EACH	1.00	0.00	1.00	\$0.00	\$17,731.53
304	208-00103	Removal and Disposal of Sediment (Labor) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	120	\$73.58/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
305	208-00105	Removal and Disposal of Sediment (Equipment) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	120	\$163.58/HOUR	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
306	208-00106	Sweeping (Sediment Removal) HOUR SWEEPING (SEDIMENT REMOVAL) (RTD)	432	\$162.80/HOUR	26.25	1.00	27.25	\$162.80	\$4,436.30
307	208-00107	Removal of Trash HOUR REMOVAL OF TRASH (RTD)	17	\$83.76/HOUR	2.00	0.00	2.00	\$0.00	\$167.52
308	208-00200	Erosion Control Management L S EROSION CONTROL MANAGEMENT (RTD)	0	\$1,142,544./L S 28	0.12	0.00	0.12	\$0.00	\$137,105.31
309	208-00300	Temporary Berms LF TEMPORARY BERMS (RTD)	1,422	\$1.29/LF	373.00	0.00	373.00	\$0.00	\$481.17
310	212-00700	Organic Fertilizer LB ORGANIC FERTILIZER (RTD)	6,432	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
311	212-00701	Compost (Mechanically Applied) CY COMPOST (MECHANICALLY APPLIED) (RTD)	468	\$86.58/CY	0.00	0.00	0.00	\$0.00	\$0.00
312	212-00702	Biotic Soil Amendments (Hydraulically Applied) LB BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	1,680	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
313	212-00704	Mycorrhizae LB MYCORRHIZAE (RTD)	653	\$10.57/LB	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
314	212-00706	Seeding (Native) Drill ACRE SEEDING (NATIVE) DRILL (RTD)	16	\$632.24/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
315	212-00707	Seeding (Native) Hydraulic ACRE SEEDING (NATIVE) HYDRAULIC (RTD)	0	\$865.78/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
316	212-00711	Seeding (Wetland) Broadcast ACRE SEEDING (WETLAND) BROADCAST (RTD)	0	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
317	213-00004	Mulching (Weed Free Straw) ACRE MULCHING (WEED FREE STRAW) (RTD)	16	\$1,093.61/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
318	213-00012	Spray-on Mulch Blanket ACRE SPRAY-ON MULCH BLANKET (RTD)	1	\$3,861.81/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
319	213-00061	Mulch Tackifier LB MULCH TACKIFIER (RTD)	3,251	\$2.75/LB	0.00	0.00	0.00	\$0.00	\$0.00
320	213-00067	Rock Mulch (Weed Free) SF ROCK MULCH (WEED FREE) (RTD)	5,292	\$4.53/SF	0.00	0.00	0.00	\$0.00	\$0.00
321	213-00700	Landscape Boulder EACH LANDSCAPE BOULDER (RTD)	69	\$726.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
322	214-00205	Deciduous Tree (#5 Container) EACH DECIDUOUS TREE (#5 CONTAINER) (RTD)	100	\$89.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
323	214-00260	Deciduous Tree (6 Foot) EACH DECIDUOUS TREE (6 FOOT) (RTD)	50	\$829.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
324	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1) SY SOIL RETENTION BLANKET (STRAW-COCONUT) (	2,317	\$2.42/SY	0.00	0.00	0.00	\$0.00	\$0.00
721	216-00302	Turf Reinforcement Mat (Class 2) SY	0	\$14.84/SY	0.00	0.00	0.00	\$0.00	\$0.00
325	217-00020	Herbicide Treatment HOUR HERBICIDE TREATMENT (RTD)	29	\$143.51/HOUR	17.50	11.00	28.50	\$1,578.61	\$4,090.04
326	218-00000	Noxious Weed Management L S NOXIOUS WEED MANAGEMENT (RTD)	0	\$208,027.01/L S	0.00	0.00	0.00	\$0.00	\$0.00
327	240-00100	Prairie Dog Management L S PRARIE DOG MANAGEMENT (RTD)	0	\$55,029.00/L S	0.12	0.00	0.12	\$0.00	\$6,603.48

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
328	304-06000	Aggregate Base Course (Class 6) TON AGGREGATE BASE COURSE (CLASS 6) (RTD)	2,502	\$49.95/TON	0.00	0.00	0.00	\$0.00	\$0.00
724	304-06009	Aggregate Base Course (Class 6) (Special) TON	0	\$71.81/TON	0.00	0.00	0.00	\$0.00	\$0.00
329	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64-22) TON HOT MIX ASPHALT (GRADING S) (100) (PG 64	2,029	\$116.64/TON	0.00	0.00	0.00	\$0.00	\$0.00
330	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64-28) TON HOT MIX ASPHALT (GRADING SX) (100) (PG 6	677	\$151.57/TON	0.00	0.00	0.00	\$0.00	\$0.00
703	412-00950	Concrete Pavement (9-1/2 Inch) SY	0	\$132.57/SY	0.00	0.00	0.00	\$0.00	\$0.00
331	412-01050	Concrete Pavement (10-1/2 Inch) SY CONCRETE PAVEMENT (10.5 INCH) (RTD)	3,908	\$128.10/SY	0.00	747.00	747.00	\$95,690.70	\$95,690.70
332	504-08050	Stone Landscape Wall SF WALL (RTD)	200	\$125.46/SF	0.00	0.00	0.00	\$0.00	\$0.00
729	506-00409	Soil Riprap (9 Inch) CY	0	\$219.85/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
730	506-00412	Soil Riprap (12 Inch) CY 	0	\$181.44/CY	0.00	0.00	0.00	\$0.00	\$0.00
333	507-00550	Concrete Lined Ditch LF CONCRETE LINED DITCH (RTD)	112	\$904.22/LF	0.00	0.00	0.00	\$0.00	\$0.00
704	514-00201	Pedestrian Railing (Steel) (Special) LF 	0	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
334	515-00120	Waterproofing (Membrane) SY WATERPROOFING (MEMBRANE) (RTD)	413	\$46.14/SY	414.00	0.00	414.00	\$0.00	\$19,101.96
705	601-01000	Concrete Class B CY	0	\$2,536.73/CY	0.79	0.00	0.79	\$0.00	\$2,004.02
335	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (RTD)	310	\$1,331.94/CY	309.50	0.00	309.50	\$0.00	\$412,235.43
336	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (RTD)	81,630	\$1.48/LB	81,630.00	0.00	81,630.00	\$0.00	\$120,812.40
337	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place) LF 18 INCH REINFORCED CONCRETE PIPE (COMPLE	552	\$183.74/LF	48.00	0.00	48.00	\$0.00	\$8,819.52

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
338	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place) LF 24 INCH REINFORCED CONCRETE PIPE (COMPLE	344	\$210.14/LF	0.00	0.00	0.00	\$0.00	\$0.00
707	603-01305	30 Inch Reinforced Concrete Pipe (Complete In Place) LF	0	\$246.01/LF	0.00	0.00	0.00	\$0.00	\$0.00
339	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place) LF 36 INCH REINFORCED CONCRETE PIPE (COMPLE	23	\$276.94/LF	16.00	0.00	16.00	\$0.00	\$4,431.04
733	603-02305	38x24 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF	0	\$295.06/LF	0.00	0.00	0.00	\$0.00	\$0.00
340	603-05018	18 Inch Reinforced Concrete End Section EACH 18 INCH REINFORCED CONCRETE END SECTION	3	\$3,350.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
708	603-05030	30 Inch Reinforced Concrete End Section EACH	0	\$4,036.51/EACH	0.00	0.00	0.00	\$0.00	\$0.00
341	603-05036	36 Inch Reinforced Concrete End Section EACH 36 INCH REINFORCED CONCRETE END SECTION	1	\$5,215.16/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
711	604-00305	Inlet Type C (5 Foot) EACH	0	\$10,233.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
342	604-13010	Inlet Type 13 (10 Foot) EACH INLET TYPE 13 (10 FOOT) (RTD)	1	\$14,292.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
735	604-13605	Inlet Type 13 (Triple) (5 Foot) EACH	0	\$19,616.77/EACH	0.00	0.00	0.00	\$0.00	\$0.00
343	604-19105	Inlet Type R L 5 (5 Foot) EACH INLET TYPE R L 5 (5 FOOT) (RTD)	3	\$11,792.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
344	604-19205	Inlet Type R L 10 (5 Foot) EACH INLET TYPE R L 10 (5 FOOT) (RTD)	3	\$14,907.67/EACH	0.00	0.00	0.00	\$0.00	\$0.00
345	604-20000	Outlet Structure EACH OUTLET STRUCTURE (RTD)	1	\$31,927.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00
760	604-20000	Outlet Structure EACH	0	\$56,549.48/EACH	0.00	0.00	0.00	\$0.00	\$0.00
760	Total Material Allowance							\$23,630.00	\$23,630.00
346	604-30005	Manhole Slab Base (5 Foot) EACH MANHOLE SLAB BASE (SPECIAL) (RTD)	2	\$7,877.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
347	604-39000	Manhole Special EACH MANHOLE SPECIAL (RTD)	2	\$6,030.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
348	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System) LF GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	159	\$47.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
348	Total Material Allowance							\$2,464.10	\$2,464.10
349	606-00910	Guardrail Type 9 (Style CA) LF GUARDRAIL TYPE 9 (STYLE CA) (RTD)	122	\$221.75/LF	0.00	180.00	180.00	\$39,915.00	\$39,915.00
350	606-00940	Guardrail Type 9 (Style CE) LF GUARDRAIL TYPE 9 (STYLE CE) (RTD)	1,143	\$334.33/LF	0.00	0.00	0.00	\$0.00	\$0.00
351	606-01370	Transition Type 3G EACH TRANSITION TYPE 3G (RTD)	2	\$3,950.52/EACH	0.00	0.00	0.00	\$0.00	\$0.00
351	Total Material Allowance							\$3,103.22	\$3,103.22
352	606-01372	Transition Type GR9-GR3 EACH TRANSITION TYPE GR9-GR3 (RTD)	2	\$6,834.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
353	607-11525	Fence (Plastic) LF FENCE (PLASTIC) (RTD)	840	\$2.06/LF	56.00	0.00	56.00	\$0.00	\$115.36
738	607-53142	Fence Chain Link (42 Inch) LF	0	\$75.14/LF	0.00	0.00	0.00	\$0.00	\$0.00
354	608-00006	Concrete Sidewalk (6 Inch) SY CONCRETE SIDEWALK (6 INCH) (RTD)	2,663	\$82.00/SY	71.00	11.00	82.00	\$902.00	\$6,724.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
355	608-00010	Concrete Curb Ramp SY CONCRETE CURB RAMP (RTD)	216	\$232.23/SY	0.00	59.00	59.00	\$13,701.57	\$13,701.57
356	609-20011	Curb Type 2 (Section M) LF CURB TYPE 2 (SECTION M) (RTD)	137	\$77.71/LF	0.00	0.00	0.00	\$0.00	\$0.00
357	609-21010	Curb and Gutter Type 2 (Section I-B) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (RT)	262	\$37.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
358	609-21011	Curb and Gutter Type 2 (Section I-M) LF CURB AND GUTTER TYPE 2 (SECTION I-M) (RT)	24	\$43.77/LF	0.00	0.00	0.00	\$0.00	\$0.00
359	609-21013	Curb and Gutter Type 2 (Section I-M) (Special) LF CURB AND GUTTER TYPE 2 (SECTION I-M) (SP)	54	\$64.42/LF	0.00	51.00	51.00	\$3,285.42	\$3,285.42
360	609-21020	Curb and Gutter Type 2 (Section II-B) LF CURB AND GUTTER TYPE 2 (SECTION II-B) (R	614	\$37.15/LF	0.00	163.00	163.00	\$6,055.45	\$6,055.45
361	609-21021	Curb and Gutter Type 2 (Section II-M) LF CURB AND GUTTER TYPE 2 (SECTION II-M) (R	77	\$39.02/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
362	609-21023	Curb and Gutter Type 2 (Section II-B) (Special) LF CURB & GUTTER TYPE 2 (SECTION II-B) (SPE	2,021	\$52.68/LF	0.00	584.00	584.00	\$30,765.12	\$30,765.12
363	609-21110	Curb and Gutter Type 2 (Section I-B) (Special) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (SP	612	\$52.59/LF	0.00	0.00	0.00	\$0.00	\$0.00
364	609-24008	Gutter Type 2 (8 Foot) LF GUTTER TYPE 2 (8 FOOT) (RTD)	30	\$141.24/LF	0.00	0.00	0.00	\$0.00	\$0.00
365	610-00024	Median Cover Material (4 Inch Patterned Concrete) SF MEDIAN COVER MATERIAL (4 INCH PATTERNED	7,494	\$13.91/SF	0.00	0.00	0.00	\$0.00	\$0.00
366	610-00055	Median Cover Material (Stone) SF MEDIAN COVER MATERIAL (STONE) (RTD)	3,895	\$4.76/SF	0.00	0.00	0.00	\$0.00	\$0.00
367	612-00260	Location Marker (Fiber Optic)(Dome) EACH LOCATION MARKER (FIBER OPTIC) (DOME) (RT	54	\$176.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
368	613-00306	3 Inch Electrical Conduit (Bored) LF 3 INCH ELCTRICAL CONDUIT (BORED) (RTD)	800	\$28.74/LF	93.00	0.00	93.00	\$0.00	\$2,672.82

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
369	613-01100	1 Inch Electrical Conduit (Plastic) LF 1 INCH ELECTRICAL CONDUIT (PLASTIC) (RTD	70	\$17.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
370	613-01150	1-1/2 Inch Electrical Conduit (Plastic) LF 1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC)	60	\$19.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
371	613-01200	2 Inch Electrical Conduit (Plastic) LF 2 INCH ELECTRICAL CONDUIT (PLASTIC) (RTD	3,966	\$17.69/LF	205.00	0.00	205.00	\$0.00	\$3,626.45
372	613-03491	Electrical Conduit (Plastic) (Multiduct) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	233	\$23.22/LF	0.00	0.00	0.00	\$0.00	\$0.00
373	613-03491	Electrical Conduit (Plastic) (Multiduct) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	10,047	\$25.43/LF	9,341.98	33.33	9,375.31	\$847.58	\$238,414.13
374	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	7,070	\$35.37/LF	7,621.35	0.00	7,621.35	\$0.00	\$269,567.15

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
375	613-07002	Type Two Pull Box EACH TYPE TWO PULL BOX (RTD)	21	\$1,575.20/EACH	0.00	0.00	0.00	\$0.00	\$0.00
376	613-07004	Type Four Pull Box EACH TYPE FOUR PULL BOX (RTD)	81	\$3,172.52/EACH	19.00	18.00	37.00	\$57,105.36	\$117,383.24
377	613-07005	Type Five Pull Box EACH TYPE FIVE PULL BOX (RTD)	5	\$4,128.69/EACH	0.00	0.00	0.00	\$0.00	\$0.00
378	613-10000	Wiring L S WIRING (RTD)	1	\$82,352.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
756	613-10000	Wiring L S RTD RTD	0	\$83,869.50/L S	0.00	0.00	0.00	\$0.00	\$0.00
379	613-13008	Luminaire (LED) (8,000 Lumens) EACH LUMINAIRE (LED) (8,000 LUMENS) (RTD)	25	\$1,906.82/EACH	0.00	0.00	0.00	\$0.00	\$0.00
380	613-13011	Luminaire (LED) (11,000 Lumens) EACH LUMINAIRE (LED) (11,000 LUMENS) (RTD)	25	\$1,906.82/EACH	0.00	0.00	0.00	\$0.00	\$0.00
381	613-32250	Light Standard Steel (25 Foot) EACH LIGHT STANDARD STEEL (25 FOOT) (RTD)	11	\$3,310.69/EACH	0.00	0.00	0.00	\$0.00	\$0.00
382	613-32252	Light Standard Steel (25 Foot) (2-Arm) EACH LIGHT STANDARD STEEL (25 FOOT) (2-ARM) (	7	\$3,658.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
383	613-40000	Concrete Foundation Pad EACH CONCRETE FOUNDATION PAD (POWER PEDESTALS	3	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
740	613-40000	Concrete Foundation Pad EACH	0	\$8,379.68/EACH	0.00	0.00	0.00	\$0.00	\$0.00
384	613-40010	Light Standard Foundation EACH LIGHT STANDARD FOUNDATION (RTD)	43	\$4,946.70/EACH	0.00	0.00	0.00	\$0.00	\$0.00
385	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (LTG) (RTD)	3	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
750	613-50109	Meter Power Pedestal EACH RTD LGT RTD LGT	0	\$13,978.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
386	613-50210	Temporary Lighting L S TEMPORARY LIGHTING (RTD)	0	\$43,110.85/L S	0.00	0.00	0.00	\$0.00	\$0.00
387	614-00011	Sign Panel (Class I) SF SIGN PANEL (CLASS I) (RTD)	175	\$26.79/SF	0.00	0.00	0.00	\$0.00	\$0.00
388	614-00216	Steel Signpost (2x2 Inch Tubing) LF STEEL SIGNPOST (2X2 INCH TUBING) (RTD)	100	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
389	614-01512	Steel Sign Support (2-Inch Round) (Post) LF STEEL SIGN SUPPORT (2-INCH ROUND) (POST)	11	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
390	614-01522	Steel Sign Support (2-Inch Round) (Socket) EACH STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKE	1	\$167.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
391	614-01575	Steel Sign Support (2-1/2 Inch Round NP-40)(Post) LF STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	46	\$42.41/LF	0.00	0.00	0.00	\$0.00	\$0.00
392	614-01578	Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) EACH STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	4	\$334.85/EACH	0.00	0.00	0.00	\$0.00	\$0.00
393	614-70024	1310nm SFP Optic Module EACH 1310NM SFP OPTIC MODULE (HPE ARUBA J4860	4	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
394	614-70024	1310nm SFP Optic Module EACH 1310NM SFT OPTIC MODULE (HPE ARUBA J4860	10	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
395	614-70030	Optical Attenuator EACH OPTICAL ATTENUATOR (RTD)	6	\$491.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
396	614-70336	Traffic Signal Face (12-12-12) EACH TRAFFIC SIGNAL FACE (12-12-12) (RTD)	7	\$1,868.14/EACH	0.00	0.00	0.00	\$0.00	\$0.00
397	614-72830	Communications Cabinet EACH COMMUNICATIONS CABINET (RTD)	6	\$32,913.47/EACH	0.00	0.00	0.00	\$0.00	\$0.00
758	614-72830	Communications Cabinet EACH	0	\$38,315.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
398	614-72894	Emergency Telephone EACH EMERGENCY TELEPHONE (RTD)	6	\$5,554.67/EACH	0.00	0.00	0.00	\$0.00	\$0.00
399	614-85003	Impact Attenuator (Low Maintenance) EACH IMPACT ATTENUATOR (LOW MAINTENANCE) (RTD)	4	\$25,715.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
400	614-86800	Uninterrupted Power Supply EACH UNINTERRUPTED POWER SUPPLY (RTD)	6	\$5,416.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
401	614-87010	Fiber Optic Cable (Single Mode) (12 Fiber) LF FIBER OPTIC CABLE (SINGLE MODE) (12 FIBE	4,480	\$11.05/LF	0.00	0.00	0.00	\$0.00	\$0.00
741	614-87011	Fiber Optic Cable (Single Mode) (24 Fiber) LF	0	\$12.16/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
402	614-87012	Fiber Optic Termination Panel (12 Fiber) EACH FIBER OPTIC TERMINATION PANEL (12 FIBER)	5	\$1,768.65/EACH	0.00	0.00	0.00	\$0.00	\$0.00
403	614-87024	Fiber Optic Termination Panel (24 Fiber) EACH FIBER OPTIC TERMINATION PANEL (24 PANEL)	1	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
404	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (FIXED) (2 LENS	6	\$2,708.24/EACH	0.00	0.00	0.00	\$0.00	\$0.00
405	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (FIXED) (LPR) (	2	\$3,448.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
406	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (FIXED) (RTD)	6	\$3,039.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
407	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (FIXED) (SHELTE	16	\$2,221.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
408	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (PTZ) (RTD)	2	\$5,228.57/EACH	0.00	0.00	0.00	\$0.00	\$0.00
409	614-87350	Test Fiber Optic Cable L S TEST FIBER OPTIC CABLE (RTD)	1	\$37,445.63/L S	0.00	0.00	0.00	\$0.00	\$0.00
410	614-87498	Fiber Optic Cable (Single Mode) (144 Strands) LF FIBER OPTIC CABLE (SINGLE MODE) (144 STR	33,339	\$6.63/LF	0.00	0.00	0.00	\$0.00	\$0.00
411	614-87690	Ethernet Switch EACH ETHERNET SWITCH (RST916P) (RTD)	5	\$7,643.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
412	614-87697	Ethernet Aggregation Switch Type I EACH ETHERNET AGGREGATION SWITCH TYPE I (RTD)	1	\$17,686.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
742	622-00010	Bicycle Rack EACH	0	\$765.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00
413	622-00100	Shade Shelter EACH SHADE SHELTER (TOLAR BRT - 16 FOOT) (RTD)	2	\$56,361.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
414	622-00100	Shade Shelter EACH SHADE SHELTER (TOLAR BRT - 20 FOOT) (RTD)	2	\$38,574.09/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
415	622-00100	Shade Shelter EACH SHADE SHELTER (TOLAR BRT - 31 FOOT) (RTD)	2	\$30,435.77/EACH	0.00	0.00	0.00	\$0.00	\$0.00
416	622-00250	Bench EACH BENCH (RTD)	20	\$1,486.70/EACH	0.00	0.00	0.00	\$0.00	\$0.00
417	622-00270	Bollard EACH BOLLARD (RTD)	3	\$1,813.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
418	622-00350	Trash Receptacle EACH TRASH RECEPTACLE (RTD)	10	\$1,663.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
419	625-00000	Construction Surveying L S CONSTRUCTION SURVEYING (RTD)	0	\$759,562.64/L S	0.00	0.00	0.00	\$0.00	\$0.00
420	626-00100	Mobilization (without Autopay) L S MOBILIZATION (WITHOUT AUTOPAY) (RTD)	0	\$10,828,790/L S .61	0.00	0.00	0.00	\$0.00	\$0.00
421	627-00002	Thermoplastic Pavement Marking SF THERMOPLASTIC PAVEMENT MARKING (RTD)	393	\$16.78/SF	0.00	0.00	0.00	\$0.00	\$0.00
422	627-00005	Epoxy Pavement Marking GAL EPOXY PAVEMENT MARKING (RTD)	23	\$447.59/GAL	0.00	0.00	0.00	\$0.00	\$0.00
423	627-00008	Modified Epoxy Pavement Marking GAL MODIFIED EPOXY PAVEMENT MARKING (RTD)	16	\$134.28/GAL	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
424	627-01011	Preformed Plastic Pavement Marking (Contrast) (Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (CONT	164	\$33.57/SF	0.00	0.00	0.00	\$0.00	\$0.00
425	630-00000	Flagging HOUR FLAGGING (RTD)	517	\$48.26/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
676	630-00003	Uniformed Traffic Control HOUR	0	\$259.68/HOUR	4.38	0.00	4.38	\$0.00	\$1,137.40
426	630-00007	Traffic Control Inspection DAY TRAFFIC CONTROL INSPECTION (RTD)	58	\$361.91/DAY	23.00	1.00	24.00	\$361.91	\$8,685.84
427	630-00017	Traffic Control Management (Special) DAY TRAFFIC CONTROL MANAGEMENT (SPECIAL) (RT	175	\$1,447.64/DAY	37.00	4.00	41.00	\$5,790.56	\$59,353.24
428	630-80336	Barricade (Type 3 M-B) (Temporary) EACH BARRICADE (TYPE 3 M-B) (TEMPORARY) (RTD)	2	\$542.86/EACH	0.50	0.00	0.50	\$0.00	\$271.43
429	630-80341	Construction Traffic Sign (Panel Size A) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	41	\$108.58/EACH	13.50	0.00	13.50	\$0.00	\$1,465.83

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
430	630-80342	Construction Traffic Sign (Panel Size B) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	30	\$144.77/EACH	7.00	0.00	7.00	\$0.00	\$1,013.39
431	630-80343	Construction Traffic Sign (Panel Size C) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	10	\$156.83/EACH	3.50	0.00	3.50	\$0.00	\$548.91
432	630-80344	Construction Traffic Sign (Special) SF CONSTRUCTION TRAFFIC SIGN (SPECIAL) (RTD	40	\$33.78/SF	20.00	0.00	20.00	\$0.00	\$675.60
433	630-80350	Vertical Panel EACH VERTICAL PANEL (RTD)	58	\$84.44/EACH	5.00	0.00	5.00	\$0.00	\$422.20
434	630-80355	Portable Message Sign Panel EACH PORTABLE MESSAGE SIGN PANEL (RTD)	3	\$24,127.37/EACH	0.50	0.00	0.50	\$0.00	\$12,063.69
435	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type) EACH ADVANCE WARNING FLASHING OR SEQUENCING A	2	\$3,619.11/EACH	0.00	0.00	0.00	\$0.00	\$0.00
436	630-80360	Drum Channelizing Device EACH DRUM CHANNELIZING DEVICE (RTD)	70	\$96.51/EACH	35.00	0.00	35.00	\$0.00	\$3,377.85

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201									
437	630-80370	Barrier (Temporary) LF BARRIER (TEMPORARY) (RTD)	648	\$48.55/LF	300.00	24.00	324.00	\$1,165.20	\$15,730.20
438	630-80380	Traffic Cone EACH TRAFFIC CONE (RTD)	70	\$24.12/EACH	14.00	0.00	14.00	\$0.00	\$337.68
439	630-85010	Impact Attenuator (Temporary) EACH IMPACT ATTENUATOR (TEMPORARY) (RTD)	1	\$11,536.49/EACH	0.50	0.00	0.50	\$0.00	\$5,768.25
440	630-85041	Mobile Attenuator DAY MOBILE ATTENUATOR (RTD)	20	\$1,206.37/DAY	17.00	0.00	17.00	\$0.00	\$20,508.29
441	632-00000	Night Work Lighting L S NIGHT WORK LIGHTING (RTD)	0	\$52,677.63/L S	0.00	0.00	0.00	\$0.00	\$0.00
0201 Total								\$310,671.74	\$1,933,387.40
0202									
442	201-00000	Clearing and Grubbing L S CLEARING AND GRUBBING (BOULDER COUNTY)	0	\$173,701.78/L S	0.27	0.00	0.27	\$0.00	\$46,899.48
443	202-00008	Tree Trimming HOUR TREE TRIMMING (BOULDER COUNTY)	40	\$165.75/HOUR	6.00	0.00	6.00	\$0.00	\$994.50
444	202-00010	Removal of Tree EACH REMOVAL OF TREE (BOULDER COUNTY)	205	\$710.93/EACH	75.00	0.00	75.00	\$0.00	\$53,319.75

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
445	202-00015	Removal of Headwall EACH REMOVAL OF HEADWALL (BOULDER COUNTY)	1	\$1,781.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00
446	202-00035	Removal of Pipe LF REMOVAL OF PIPE (BOULDER COUNTY)	1,034	\$77.35/LF	454.00	0.00	454.00	\$0.00	\$35,116.90
447	202-00036	Removal of Pipe (Special) LF REMOVAL OF PIPE (SPECIAL) (ASBESTOS) (BO	150	\$182.81/LF	117.00	0.00	117.00	\$0.00	\$21,388.77
448	202-00037	Removal of End Section EACH REMOVAL OF END SECTION (BOULDER COUNTY)	9	\$677.57/EACH	2.00	0.00	2.00	\$0.00	\$1,355.14
449	202-00155	Removal of Wall LF REMOVAL OF WALL (BOULDER COUNTY)	42	\$224.99/LF	42.00	0.00	42.00	\$0.00	\$9,449.58
450	202-00200	Removal of Sidewalk SY REMOVAL OF SIDEWALK (BOULDER COUNTY)	728	\$11.38/SY	137.43	0.00	137.43	\$0.00	\$1,563.95
451	202-00206	Removal of Concrete Curb Ramp SY REMOVAL OF CONCRETE CURB RAMP (BOULDER C	13	\$45.57/SY	0.00	0.00	0.00	\$0.00	\$0.00
452	202-00210	Removal of Concrete Pavement SY REMOVAL OF CONCRETE PAVEMENT (BOULDER CO	1,256	\$20.56/SY	2,083.49	0.00	2,083.49	\$0.00	\$42,836.55

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
453	202-00220	Removal of Asphalt Mat SY REMOVAL OF ASPHALT MAT (BOULDER COUNTY)	1,202	\$11.97/SY	706.00	331.00	1,037.00	\$3,962.07	\$12,412.89
454	202-00250	Removal of Pavement Marking SF REMOVAL OF PAVEMENT MARKING (BOULDER COU	12,535	\$1.68/SF	764.08	0.00	764.08	\$0.00	\$1,283.65
762	202-00495	Removal of Portions of Present Structure L S	0	\$60,056.94/L S	1.00	0.00	1.00	\$0.00	\$60,056.94
455	202-00610	Removal of Railroad Track LF REMOVAL OF RAILROAD TRACK (BOULDER COUNT	40	\$145.21/LF	52.00	0.00	52.00	\$0.00	\$7,550.92
456	202-00700	Removal of Light Standard EACH REMOVAL OF LIGHT STANDARD (BOULDER COUNT	6	\$818.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
457	202-00705	Removal of Light Standard Foundation EACH REMOVAL OF LIGHT STANDARD FOUNDATION (BO	6	\$1,149.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00
458	202-00950	Removal of Concrete Foundation and Slab SY REMOVAL OF CONCRETE FOUNDATION AND SLAB	8	\$246.45/SY	0.00	0.00	0.00	\$0.00	\$0.00
459	202-01000	Removal of Fence LF REMOVAL OF FENCE (BOULDER COUNTY)	1,060	\$3.04/LF	0.00	1,041.00	1,041.00	\$3,164.64	\$3,164.64

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
686	202-04005	Clean Valve Box EACH	0	\$202.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
687	202-05019	Sawing Concrete (Special) LF	0	\$5.44/LF	1,120.70	0.00	1,120.70	\$0.00	\$6,096.61
689	202-05030	Sawing Asphalt Material (10 Inch) LF	0	\$2.21/LF	418.00	282.00	700.00	\$623.22	\$1,547.00
460	203-00050	Unsuitable Material CY UNSUITABLE MATERIAL (BOULDER COUNTY)	1,045	\$89.60/CY	0.00	0.00	0.00	\$0.00	\$0.00
691	203-00060	Embankment Material (Complete In Place) CY	0	\$35.92/CY	37,624.00	0.00	37,624.00	\$0.00	\$1,351,454.08
461	203-01500	Blading HOUR BLADING (BOULDER COUNTY)	46	\$260.68/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
462	203-01510	Backhoe HOUR BACKHOE (BOULDER COUNTY)	46	\$252.47/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
463	203-01550	Dozing HOUR DOZING (BOULDER COUNTY)	46	\$303.23/HOUR	3.00	0.00	3.00	\$0.00	\$909.69
464	203-01597	Potholing HOUR POTHOLING (BOULDER COUNTY)	600	\$374.45/HOUR	64.75	0.00	64.75	\$0.00	\$24,245.64
465	203-02330	Laborer HOUR LABORER (BOULDER COUNTY)	92	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
466	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (BOULDER COUNTY)	2,833	\$34.98/CY	10,751.56	318.50	11,070.06	\$11,141.13	\$387,230.70
467	206-00010	Structure Excavation (Special) CY STRUCTURE EXCAVATION (SPECIAL) (BOULDER	1,424	\$161.27/CY	844.95	0.00	844.95	\$0.00	\$136,265.09
468	206-00065	Structure Backfill (Flow-Fill) CY STRUCTURE BACKFILL (FLOW-FILL) (BOULDER	25	\$320.28/CY	0.00	0.00	0.00	\$0.00	\$0.00
469	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (BOULDER CO	4,025	\$76.97/CY	2,414.30	0.00	2,414.30	\$0.00	\$185,828.67
717	206-00505	Filter Material (Special) CY	0	\$72.32/CY	2,057.26	56.20	2,113.46	\$4,064.38	\$152,845.43
771	206-01783	Shoring (Area 3) L S	0	\$88,830.00/L S	1.00	0.00	1.00	\$0.00	\$88,830.00
680	207-00210	Stockpile Topsoil CY Onsite Stockpile	0	\$18.82/CY	24,158.90	0.00	24,158.90	\$0.00	\$454,670.50
683	207-00310	Stockpile Wetland Topsoil CY	0	\$47.75/CY	135.30	0.00	135.30	\$0.00	\$6,460.58
470	207-00700	Topsoil (Onsite) CY TOPSOIL (BOULDER COUNTY)	48,300	\$18.82/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
471	207-00703	Topsoil (Wetland) CY TOPSOIL (WETLAND) (BOULDER COUNTY)	693	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
472	207-00704	Subgrade Soil Preparation SY SUBGRADE SOIL PREPARATION (BOULDER COUNT	289,800	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00
473	208-00002	Erosion Log Type 1 (12 Inch) LF EROSION LOG TYPE 1 (12 INCH) (BOULDER CO	10,125	\$5.17/LF	1,249.00	160.00	1,409.00	\$827.20	\$7,284.53
474	208-00020	Silt Fence LF SILT FENCE (BOULDER COUNTY)	6,538	\$1.37/LF	7,166.00	0.00	7,166.00	\$0.00	\$9,817.42
475	208-00021	Silt Fence (Reinforced) LF SILT FENCE (REINFORCED) (BOULDER COUNTY)	405	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
695	208-00035	Aggregate Bag LF	0	\$13.26/LF	37.00	0.00	37.00	\$0.00	\$490.62
476	208-00045	Concrete Washout Structure EACH CONCRETE WASHOUT STRUCTURE (BOULDER COUN	2	\$11,490.17/EACH	0.00	1.00	1.00	\$11,490.17	\$11,490.17

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
477	208-00046	Pre-fabricated Concrete Washout Structure (Type 1) EACH PRE-FABRICATED CONCRETE WASHOUT STRUCTUR	6	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54
478	208-00051	Storm Drain Inlet Protection (Type I) LF STORM DRAIN INLET PROTECTION (TYPE I) (B	152	\$8.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
479	208-00052	Storm Drain Inlet Protection (Type II) LF STORM DRAIN INLET PROTECTION (TYPE II) (	152	\$45.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
480	208-00075	Pre-fabricated Vehicle Tracking Pad EACH PRE-FABRICATED VEHICLE TRACKING PAD (BOU	4	\$17,731.53/EACH	8.00	0.00	8.00	\$0.00	\$141,852.24
481	208-00103	Removal and Disposal of Sediment (Labor) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	460	\$73.58/HOUR	6.00	0.00	6.00	\$0.00	\$441.48
482	208-00105	Removal and Disposal of Sediment (Equipment) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	460	\$163.58/HOUR	3.50	0.00	3.50	\$0.00	\$572.53

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
483	208-00106	Sweeping (Sediment Removal) HOUR SWEEPING (SEDIMENT REMOVAL) (BOULDER COU	1,656	\$162.80/HOUR	34.50	2.00	36.50	\$325.60	\$5,942.20
484	208-00107	Removal of Trash HOUR REMOVAL OF TRASH (BOULDER COUNTY)	66	\$83.76/HOUR	2.50	0.00	2.50	\$0.00	\$209.40
485	208-00200	Erosion Control Management L S EROSION CONTROL MANAGEMENT (BOULDER COUN	0	\$1,142,544./L S 28	0.20	0.06	0.26	\$68,552.66	\$297,061.51
486	208-00300	Temporary Berms LF TEMPORARY BERMS (BOULDER COUNTY)	5,451	\$1.29/LF	2,206.00	0.00	2,206.00	\$0.00	\$2,845.74
487	210-00750	Reset Light Standard EACH RESET LIGHT STANDARD (BOULDER COUNTY)	1	\$917.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
488	210-00766	Reset Lighting Control Center EACH RESET LIGHTING CONTROL CENTER (BOULDER C	1	\$5,001.96/EACH	0.00	0.00	0.00	\$0.00	\$0.00
489	210-04010	Adjust Manhole EACH ADJUST MANHOLE (BOULDER COUNTY)	1	\$1,822.80/EACH	0.00	0.00	0.00	\$0.00	\$0.00
490	210-04015	Modify Manhole EACH MODIFY MANHOLE (BOULDER COUNTY)	1	\$10,708.69/EACH	2.00	0.00	2.00	\$0.00	\$21,417.38

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
491	210-04020	Modify Inlet EACH MODIFY INLET (BOULDER COUNTY)	1	\$1,342.22/EACH	0.00	0.00	0.00	\$0.00	\$0.00
719	210-04050	Adjust Valve Box EACH	0	\$693.27/EACH	0.00	0.00	0.00	\$0.00	\$0.00
492	210-04060	Adjust Water Meter EACH ADJUST WATER METER (BOULDER COUNTY)	1	\$1,081.83/EACH	0.00	0.00	0.00	\$0.00	\$0.00
493	212-00700	Organic Fertilizer LB ORGANIC FERTILIZER (BOULDER COUNTY)	24,656	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
494	212-00701	Compost (Mechanically Applied) CY COMPOST (MECHANICALLY APPLIED) (BOULDER	1,794	\$86.58/CY	0.00	0.00	0.00	\$0.00	\$0.00
495	212-00702	Biotic Soil Amendments (Hydraulically Applied) LB BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	6,440	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
496	212-00704	Mycorrhizae LB MYCORRHIZAE (BOULDER COUNTY)	2,502	\$10.57/LB	0.00	0.00	0.00	\$0.00	\$0.00
497	212-00706	Seeding (Native) Drill ACRE SEEDING (NATIVE) DRILL (BOULDER COUNTY)	60	\$632.24/ACRE	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
498	212-00707	Seeding (Native) Hydraulic ACRE SEEDING (NATIVE) HYDRAULIC (BOULDER COUN	2	\$865.78/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
499	212-00711	Seeding (Wetland) Broadcast ACRE SEEDING (WETLAND) BROADCAST (BOULDER COU	1	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
500	213-00004	Mulching (Weed Free Straw) ACRE MULCHING (WEED FREE STRAW) (BOULDER COUN	60	\$1,093.61/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
501	213-00012	Spray-on Mulch Blanket ACRE SPRAY-ON MULCH BLANKET (BOULDER COUNTY)	3	\$3,861.81/ACRE	1.20	0.00	1.20	\$0.00	\$4,634.17
502	213-00061	Mulch Tackifier LB MULCH TACKIFIER (BOULDER COUNTY)	12,464	\$2.75/LB	0.00	0.00	0.00	\$0.00	\$0.00
720	213-00705	Landscape Boulder (Special) EACH	0	\$2,380.72/EACH	4.00	0.00	4.00	\$0.00	\$9,522.88
698	214-00205	Deciduous Tree (#5 Container) EACH	0	\$89.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
699	214-00260	Deciduous Tree (6 Foot) EACH	0	\$829.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
503	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1) SY SOIL RETENTION BLANKET (STRAW-COCONUT) (	8,883	\$2.42/SY	0.00	0.00	0.00	\$0.00	\$0.00
504	217-00020	Herbicide Treatment HOUR HERBICIDE TREATMENT (BOULDER COUNTY)	110	\$143.51/HOUR	46.00	11.00	57.00	\$1,578.61	\$8,180.07
505	218-00000	Noxious Weed Management L S NOXIOUS WEED MANAGEMENT (BOULDER COUNTY)	0	\$208,027.01/L S	0.18	0.06	0.24	\$12,481.62	\$49,926.48
506	240-00000	Wildlife Biologist HOUR WILDLIFE BIOLOGIST (BOULDER COUNTY)	16	\$149.25/HOUR	39.00	6.50	45.50	\$970.13	\$6,790.88
507	240-00010	Removal of Nests HOUR REMOVAL OF NESTS (BOULDER COUNTY)	40	\$143.51/HOUR	5.50	0.00	5.50	\$0.00	\$789.31
508	240-00020	Netting SY NETTING (BOULDER COUNTY)	100	\$11.48/SY	256.00	0.00	256.00	\$0.00	\$2,938.88
509	240-00100	Prairie Dog Management L S PRARIE DOG MANAGEMENT (BOULDER COUNTY)	0	\$55,029.00/L S	0.46	0.00	0.46	\$0.00	\$25,313.34

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
510	304-06000	Aggregate Base Course (Class 6) TON AGGREGATE BASE COURSE (CLASS 6) (BOULDER	13,247	\$49.95/TON	4,177.63	0.00	4,177.63	\$0.00	\$208,672.62
723	304-06009	Aggregate Base Course (Class 6) (Special) TON	0	\$71.81/TON	0.00	0.00	0.00	\$0.00	\$0.00
511	403-00720	Hot Mix Asphalt (Patching) (Asphalt) TON HOT MIX ASPHALT (PATCHING) (ASPHALT) (B0	1,375	\$336.69/TON	0.00	0.00	0.00	\$0.00	\$0.00
700	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64-22) TON	0	\$116.64/TON	0.00	0.00	0.00	\$0.00	\$0.00
701	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64-28) TON	0	\$151.57/TON	0.00	0.00	0.00	\$0.00	\$0.00
512	412-00000	Furnish Concrete Pavement CY FURNISH CONCRETE PAVEMENT (BOULDER COUNT	87	\$400.85/CY	0.00	0.00	0.00	\$0.00	\$0.00
702	412-00950	Concrete Pavement (9-1/2 Inch) SY	0	\$132.57/SY	0.00	0.00	0.00	\$0.00	\$0.00
752	412-00952	Concrete Pavement (9 1/2 Inch) (Fast Track) SY	0	\$188.82/SY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
513	412-01050	Concrete Pavement (10-1/2 Inch) SY CONCRETE PAVEMENT (10-1/2 INCH) (BOULDER	1,112	\$128.10/SY	0.00	0.00	0.00	\$0.00	\$0.00
514	420-00102	Geotextile (Erosion Control) (Class 1) SY GEOTEXTILE (EROSION CONTROL) (CLASS 1) (	2,143	\$7.88/SY	719.50	0.00	719.50	\$0.00	\$5,669.66
726	420-00133	Geotextile (Separator) (Class 2) SY	0	\$12.98/SY	1,001.00	0.00	1,001.00	\$0.00	\$12,992.98
727	502-00100	Drilling Hole to Facilitate Pile Driving LF	0	\$84.89/LF	0.00	0.00	0.00	\$0.00	\$0.00
515	502-11274	Steel Piling (HP 12x74) LF STEEL PILING (HP 12X74) (BOULDER COUNTY)	181	\$178.24/LF	0.00	0.00	0.00	\$0.00	\$0.00
728	502-11489	Steel Piling (HP 14x89) LF	0	\$182.11/LF	0.00	0.00	0.00	\$0.00	\$0.00
728	Total Material Allowance							\$0.00	\$21,104.12
516	506-00209	Riprap (9 Inch) CY RIPRAP (9 INCH) (BOULDER COUNTY)	234	\$208.89/CY	289.40	0.00	289.40	\$0.00	\$60,452.77
517	506-00212	Riprap (12 Inch) CY RIPRAP (12 INCH) (BOULDER COUNTY)	1,154	\$158.34/CY	49.30	0.00	49.30	\$0.00	\$7,806.16

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
518	507-00000	Concrete Slope and Ditch Paving CY CONCRETE SLOPE AND DITCH PAVING (BOULDER	32	\$2,097.77/CY	0.00	0.00	0.00	\$0.00	\$0.00
519	507-00100	Concrete Slope and Ditch Paving (Reinforced) CY CONCRETE SLOPE AND DITCH PAVING (REINFOR	9	\$699.20/CY	0.00	0.00	0.00	\$0.00	\$0.00
520	514-00042	Pedestrian Railing (42 Inch) LF PEDESTRIAN RAILING (42 INCH) (BOULDER CO	46	\$538.83/LF	0.00	0.00	0.00	\$0.00	\$0.00
521	514-00201	Pedestrian Railing (Steel) (Special) LF PEDESTRIAN RAILING (STEEL) (SPECIAL) (BO	532	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
522	515-00120	Waterproofing (Membrane) SY WATERPROOFING (MEMBRANE) (BOULDER COUNTY	252	\$46.14/SY	251.36	0.00	251.36	\$0.00	\$11,597.75
731	515-00122	Waterproofing (Membrane) (Special) SY CAST IN PLACE CAST IN PLACE	0	\$91.87/SY	916.00	0.00	916.00	\$0.00	\$84,152.92
732	515-00122	Waterproofing (Membrane) (Special) SY PRECAST PRECAST	0	\$74.76/SY	1,408.20	298.00	1,706.20	\$22,278.48	\$127,555.51
732	Total Material Allowance							(\$12,917.53)	\$21,041.86

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
523	601-01000	Concrete Class B CY CONCRETE CLASS B (BOULDER COUNTY)	23	\$2,536.73/CY	29.00	0.00	29.00	\$0.00	\$73,565.17
524	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (BOULDER	201	\$1,331.94/CY	698.00	22.70	720.70	\$30,235.04	\$959,929.16
525	601-03050	Concrete Class D (Wall) CY CONCRETE CLASS D (WALL) (BOULDER COUNTY)	622	\$1,433.02/CY	272.50	100.10	372.60	\$143,445.30	\$533,943.25
526	601-03050	Concrete Class D (Wall) CY CONCRETE CLASS D (WALL) (UNDERPASS B)	73	\$1,433.02/CY	0.00	0.00	0.00	\$0.00	\$0.00
527	601-03056	Concrete Class DF CY Concrete Class DF (Bridge)	43	\$2,578.57/CY	0.00	0.00	0.00	\$0.00	\$0.00
528	601-40300	Structural Concrete Coating SY STRUCTURAL CONCRETE COATING (BOULDER COU	3,141	\$11.11/SY	0.00	0.00	0.00	\$0.00	\$0.00
706	601-40302	Structural Concrete Coating (Anti-Graffiti) SF	0	\$3.44/SF	0.00	0.00	0.00	\$0.00	\$0.00
529	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (BOULDE	143,603	\$1.48/LB	212,766.97	22,839.50	235,606.47	\$33,802.46	\$348,697.58

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
530	603-01125	12 Inch Reinforced Concrete Pipe (Complete In Place) LF 12 INCH REINFORCED CONCRETE PIPE (COMPLE	28	\$260.43/LF	0.00	0.00	0.00	\$0.00	\$0.00
531	603-01155	15 Inch Reinforced Concrete Pipe (Complete In Place) LF 15 INCH REINFORCED CONCRETE PIPE (COMPLE	83	\$200.48/LF	82.00	0.00	82.00	\$0.00	\$16,439.36
532	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place) LF 18 INCH REINFORCED CONCRETE PIPE (COMPLE	1,058	\$183.74/LF	851.00	0.00	851.00	\$0.00	\$156,362.74
533	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place) LF 24 INCH REINFORCED CONCRETE PIPE (COMPLE	573	\$210.14/LF	277.00	0.00	277.00	\$0.00	\$58,208.78
534	603-01305	30 Inch Reinforced Concrete Pipe (Complete In Place) LF 30 INCH REINFORCED CONCRETE PIPE (COMPLE	87	\$246.01/LF	74.50	0.00	74.50	\$0.00	\$18,327.75

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
535	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place) LF 36 INCH REINFORCED CONCRETE PIPE (COMPLE	32	\$276.94/LF	0.00	0.00	0.00	\$0.00	\$0.00
536	603-02245	30x19 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF 30X19 INCH REINFORCED CONCRETE PIPE ELLI	102	\$280.79/LF	228.00	0.00	228.00	\$0.00	\$64,020.12
537	603-05012	12 Inch Reinforced Concrete End Section EACH 12 INCH REINFORCED CONCRETE END SECTION	2	\$3,350.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
538	603-05018	18 Inch Reinforced Concrete End Section EACH 18 INCH REINFORCED CONCRETE END SECTION	49	\$3,350.87/EACH	43.00	0.00	43.00	\$0.00	\$144,087.41
539	603-05024	24 Inch Reinforced Concrete End Section EACH 24 INCH REINFORCED CONCRETE END SECTION	19	\$3,606.12/EACH	8.00	0.00	8.00	\$0.00	\$28,848.96
540	603-05030	30 Inch Reinforced Concrete End Section EACH 30 INCH REINFORCED CONCRETE END SECTION	2	\$4,036.51/EACH	2.00	0.00	2.00	\$0.00	\$8,073.02

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
709	603-05036	36 Inch Reinforced Concrete End Section EACH	0	\$5,215.16/EACH	0.00	0.00	0.00	\$0.00	\$0.00
541	603-05124	30x19 Inch Reinforced Concrete End Section Elliptical EACH 30X19 INCH REINFORCED CONCRETE END SECTI	4	\$4,576.48/EACH	6.00	0.00	6.00	\$0.00	\$27,458.88
542	603-10240	24 Inch Corrugated Steel Pipe LF 24 INCH CORRUGATED STEEL PIPE (BOULDER C	27	\$198.10/LF	27.00	0.00	27.00	\$0.00	\$5,348.70
543	603-30024	24 Inch Steel End Section EACH 24 INCH STEEL END SECTION (BOULDER COUNT	1	\$2,061.71/EACH	1.00	0.00	1.00	\$0.00	\$2,061.71
544	603-50006	6 Inch Plastic Pipe LF 6 INCH PLASTIC PIPE (BOULDER COUNTY)	577	\$66.30/LF	158.00	86.00	244.00	\$5,701.80	\$16,177.20
545	603-50008	8 Inch Plastic Pipe LF 8 INCH PLASTIC PIPE (BOULDER COUNTY)	29	\$121.37/LF	0.00	0.00	0.00	\$0.00	\$0.00
546	603-50010	10 Inch Plastic Pipe LF 10 INCH PLASTIC PIPE (BOULDER COUNTY)	813	\$74.73/LF	464.00	58.00	522.00	\$4,334.34	\$39,009.06

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
547	603-50012	12 Inch Plastic Pipe LF 12 INCH PLASTIC PIPE (BOULDER COUNTY)	1,003	\$52.30/LF	0.00	0.00	0.00	\$0.00	\$0.00
734	603-50018	18 Inch Plastic Pipe LF	0	\$196.88/LF	0.00	0.00	0.00	\$0.00	\$0.00
548	603-50024	24 Inch Plastic Pipe LF 24 INCH PLASTIC PIPE (BOULDER COUNTY)	319	\$272.45/LF	319.00	0.00	319.00	\$0.00	\$86,911.55
549	604-00305	Inlet Type C (5 Foot) EACH INLET TYPE C (5 FOOT) (BOULDER COUNTY)	6	\$10,233.07/EACH	4.00	0.00	4.00	\$0.00	\$40,932.28
550	604-00310	Inlet Type C (10 Foot) EACH INLET TYPE C (10 FOOT) (BOULDER COUNTY)	1	\$15,874.19/EACH	1.00	0.00	1.00	\$0.00	\$15,874.19
551	604-13005	Inlet Type 13 (5 Foot) EACH INLET TYPE 13 (5 FOOT) (BOULDER COUNTY)	7	\$10,623.72/EACH	0.00	0.00	0.00	\$0.00	\$0.00
552	604-13010	Inlet Type 13 (10 Foot) EACH INLET TYPE 13 (10 FOOT) (BOULDER COUNTY)	2	\$14,292.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
553	604-19000	Inlet Special EACH INLET SPECIAL (BOULDER COUNTY)	3	\$2,378.06/EACH	0.00	1.00	1.00	\$2,378.06	\$2,378.06

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
554	604-19005	Inlet Special (5 Foot) EACH INLET SPECIAL (5 FOOT) (BOULDER COUNTY)	10	\$4,007.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00
555	604-19105	Inlet Type R L 5 (5 Foot) EACH INLET TYPE R L 5 (5 FOOT) (BOULDER COUNT	1	\$11,792.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
556	604-30010	Manhole Slab Base (10 Foot) EACH MANHOLE SLAB BASE (10 FOOT) (BOULDER COU	1	\$11,292.29/EACH	1.00	0.00	1.00	\$0.00	\$11,292.29
557	604-30015	Manhole Slab Base (15 Foot) EACH MANHOLE SLAB BASE (15 FOOT) (BOULDER COU	2	\$15,615.98/EACH	2.00	0.00	2.00	\$0.00	\$31,231.96
558	604-39020	Manhole Special (20 Foot) EACH MANHOLE SPECIAL (20 FOOT) (BOULDER COUNT	3	\$49,071.02/EACH	0.00	0.00	0.00	\$0.00	\$0.00
737	604-50013	Number 13 Inlet Grating and Frame EACH	0	\$2,449.75/EACH	0.00	0.00	0.00	\$0.00	\$0.00
559	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System) LF GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	1,856	\$47.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
559	Total Material Allowance							\$28,654.83	\$28,654.83

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
560	606-00910	Guardrail Type 9 (Style CA) LF GUARDRAIL TYPE 9 (STYLE CA) (BOULDER COU	352	\$221.75/LF	0.00	0.00	0.00	\$0.00	\$0.00
561	606-00916	Guardrail Type 9 (Style CA) (Special) LF GUARDRAIL TYPE 9 (STYLE CA) (SPECIAL) (B	119	\$168.20/LF	0.00	0.00	0.00	\$0.00	\$0.00
562	606-01340	End Anchorage Type 3D EACH END ANCHORAGE TYPE 3D (BOULDER COUNTY)	4	\$1,832.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
562	Total Material Allowance							\$2,850.95	\$2,850.95
563	606-01370	Transition Type 3G EACH TRANSITION TYPE 3G (BOULDER COUNTY)	1	\$3,950.52/EACH	0.00	0.00	0.00	\$0.00	\$0.00
564	606-01372	Transition Type GR9-GR3 EACH TRANSITION TYPE GR9-GR3 (BOULDER COUNTY)	1	\$6,834.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
565	606-02003	End Anchorage (Nonflared) EACH END ANCHORAGE (NONFLARED) (BOULDER COUNT	5	\$2,805.44/EACH	0.00	0.00	0.00	\$0.00	\$0.00
565	Total Material Allowance							\$9,114.30	\$9,114.30
566	606-02005	End Anchorage (Flared) EACH END ANCHORAGE (FLARED) (BOULDER COUNTY)	1	\$3,607.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
566	Total Material Allowance							\$1,817.45	\$1,817.45

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
567	607-01000	Fence Barbed Wire with Metal Posts LF FENCE BARBED WIRE WITH METAL POSTS (BOUL	1,060	\$8.30/LF	0.00	0.00	0.00	\$0.00	\$0.00
568	607-11525	Fence (Plastic) LF FENCE (PLASTIC) (BOULDER COUNTY)	3,220	\$2.06/LF	1,750.00	367.00	2,117.00	\$756.02	\$4,361.02
569	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (BOULDER COUNTY)	500	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
712	608-00006	Concrete Sidewalk (6 Inch) SY	0	\$82.00/SY	0.00	0.00	0.00	\$0.00	\$0.00
570	608-00010	Concrete Curb Ramp SY CONCRETE CURB RAMP (BOULDER COUNTY)	18	\$232.23/SY	0.00	0.00	0.00	\$0.00	\$0.00
713	608-00015	Detectable Warnings SF	0	\$223.45/SF	0.00	0.00	0.00	\$0.00	\$0.00
571	608-00026	Concrete Bikeway (6 Inch) SY CONCRETE BIKEWAY (6 INCH) (BOULDER COUNT	57,859	\$68.74/SY	223.30	12,454.70	12,678.00	\$856,136.08	\$871,485.72
572	608-00040	Concrete Bikeway (Special) SY CONCRETE BIKEWAY (SPECIAL) (BOULDER COUN	192	\$88.71/SY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
573	609-21009	Curb and Gutter Type 2 (Section I-B) (Colored) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (CO	472	\$37.07/LF	0.00	0.00	0.00	\$0.00	\$0.00
574	609-21022	Curb and Gutter Type 2 (Section II-B) (Colored) LF CURB AND GUTTER TYPE 2 (SECTION II-B) (C	4,703	\$40.43/LF	0.00	0.00	0.00	\$0.00	\$0.00
575	609-24000	Gutter Type 2 (Special) LF GUTTER TYPE 2 (SPECIAL) (COLORED) (BOULD	1,064	\$60.09/LF	0.00	0.00	0.00	\$0.00	\$0.00
576	609-60011	Curb Type 6 (Section M) LF CURB TYPE 6 (SECTION M) (BOULDER COUNTY)	196	\$69.33/LF	0.00	0.00	0.00	\$0.00	\$0.00
714	610-00024	Median Cover Material (4 Inch Patterned Concrete) SF	0	\$13.91/SF	0.00	0.00	0.00	\$0.00	\$0.00
577	613-00306	3 Inch Electrical Conduit (Bored) LF 3 INCH ELECTRICAL CONDUIT (BORED) (BOULD	700	\$28.74/LF	432.00	0.00	432.00	\$0.00	\$12,415.68
715	613-01075	3/4 Inch Electrical Conduit (Plastic) LF	0	\$14.37/LF	37.00	0.00	37.00	\$0.00	\$531.69

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
578	613-01100	1 Inch Electrical Conduit (Plastic) LF 1 INCH ELECTRICAL CONDUIT (PLASTIC) (BOU	1,320	\$17.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
579	613-01200	2 Inch Electrical Conduit (Plastic) LF 2 INCH ELECTRICAL CONDUIT (PLASTIC) (BOU	2,644	\$17.69/LF	310.00	649.00	959.00	\$11,480.81	\$16,964.71
580	613-07002	Type Two Pull Box EACH TYPE TWO PULL BOX (BOULDER COUNTY)	14	\$1,575.20/EACH	0.00	0.00	0.00	\$0.00	\$0.00
581	613-10000	Wiring L S WIRING (BOULDER COUNTY)	1	\$32,056.78/L S	0.00	0.00	0.00	\$0.00	\$0.00
754	613-10000	Wiring L S BOCO BOCO	0	\$46,741.50/L S	0.00	0.00	0.00	\$0.00	\$0.00
739	613-13000	Luminaire (LED) (Special) EACH	0	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
582	613-13004	Luminaire (LED) (4,000 Lumens) EACH LUMINAIRE (LED) (4,000 LUMENS) (BOULDER	7	\$840.11/EACH	0.00	0.00	0.00	\$0.00	\$0.00
757	613-13007	Luminaire (LED) (3,000 Lumens) EACH	0	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
753	613-16000	Luminaire (Special) EACH	0	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
761	613-30500	Light Standard Fiberglass (18 Foot) EACH	0	\$5,386.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
583	613-32350	Light Standard Steel (35 Foot) EACH LIGHT STANDARD STEEL (35 FOOT) (BOULDER	7	\$4,244.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00
584	613-34140	Light Standard Metal (14 Foot) EACH LIGHT STANDARD METAL (14 FOOT) (BOULDER	31	\$2,824.31/EACH	0.00	0.00	0.00	\$0.00	\$0.00
585	613-40000	Concrete Foundation Pad EACH CONCRETE FOUNDATION PAD (BIKE SHELTER) (	2	\$8,379.68/EACH	0.00	0.00	0.00	\$0.00	\$0.00
586	613-40000	Concrete Foundation Pad EACH CONCRETE FOUNDATION PAD (POWER PEDESTALS	5	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
587	613-40012	Light Standard Foundation Special EACH LIGHT STANDARD FOUNDATION SPECIAL (BOULD	13	\$3,039.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
588	613-50100	Lighting Control Center EACH LIGHTING CONTROL CENTER (BOULDER COUNTY)	4	\$13,928.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
589	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (LTG) (BOULDER COUN	4	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
590	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (PUMPS) (BOULDER CO	3	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
745	613-50109	Meter Power Pedestal EACH BOCO PUMPS BOCO PUMPS	0	\$12,602.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00
746	613-50109	Meter Power Pedestal EACH BOCO LTG BOCO LTG	0	\$12,701.98/EACH	0.00	0.00	0.00	\$0.00	\$0.00
591	613-50127	Local Control Station EACH LOCAL CONTROL STATION (BOULDER COUNTY)	3	\$11,938.39/EACH	0.00	0.00	0.00	\$0.00	\$0.00
592	613-50210	Temporary Lighting L S TEMPORARY LIGHTING (BOULDER COUNTY)	0	\$43,110.85/L S	0.00	0.00	0.00	\$0.00	\$0.00
593	613-80306	Variable Frequency Drive and Enclosure (100 Horse Power) EACH VARIABLE FREQUENCY DRIVE AND ENCLOSURE (	1	\$38,025.98/EACH	0.00	0.00	0.00	\$0.00	\$0.00
594	614-00011	Sign Panel (Class I) SF SIGN PANEL (CLASS I) (BOULDER COUNTY)	138	\$26.79/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
595	614-00012	Sign Panel (Class II) SF SIGN PANEL (CLASS II) (BOULDER COUNTY)	63	\$35.71/SF	0.00	0.00	0.00	\$0.00	\$0.00
596	614-00216	Steel Signpost (2x2 Inch Tubing) LF STEEL SIGNPOST (2X2 INCH TUBING) (BOULDE	494	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
597	615-00050	Embankment Protector Type 5 EACH EMBANKMENT PROTECTOR TYPE 5 (BOULDER COU	1	\$4,544.20/EACH	0.00	0.00	0.00	\$0.00	\$0.00
598	619-00007	Connect To Existing Waterline EACH CONNECT TO EXISTING WATERLINE (BOULDER C	2	\$12,443.54/EACH	2.00	0.00	2.00	\$0.00	\$24,887.08
599	619-50640	8 Inch Plastic Pipe LF 8 INCH PLASTIC PIPE (BOULDER COUNTY)	289	\$331.56/LF	289.00	62.00	351.00	\$20,556.72	\$116,377.56
600	621-00450	Detour Pavement SY DETOUR PAVEMENT (BOULDER COUNTY)	3,210	\$101.21/SY	1,816.00	0.00	1,816.00	\$0.00	\$183,797.36
601	621-00451	Detour Pavement TON HOT MIX ASPHALT (Detour Pavement) (BOULD	100	\$324.53/TON	549.21	0.00	549.21	\$0.00	\$178,235.12

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
602	625-00000	Construction Surveying L S CONSTRUCTION SURVEYING (BOULDER COUNTY)	0	\$759,562.64/L S	0.00	0.06	0.06	\$45,573.76	\$45,573.76
603	626-00100	Mobilization (without Autopay) L S MOBILIZATION (WITHOUT AUTOPAY) (BOULDER	0	\$10,828,790/L S .61	0.46	0.00	0.46	\$0.00	\$4,981,243.68
604	627-00008	Modified Epoxy Pavement Marking GAL MODIFIED EPOXY PAVEMENT MARKING (BOULDER	10	\$134.28/GAL	0.00	0.00	0.00	\$0.00	\$0.00
605	627-00011	Pavement Marking Paint (Waterborne) GAL PAVEMENT MARKING PAINT (WATERBORNE) (BOU	81	\$67.14/GAL	0.00	0.00	0.00	\$0.00	\$0.00
606	627-01010	Preformed Plastic Pavement Marking (Type I)(Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (TYPE	175	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
607	627-30328	Preformed Plastic Pavement Marking (Xwalk-Stop Line)(Type I) (Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (XWAL	420	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
608	628-00140	Bridge Girder and Deck Unit (140 Feet to 145 Feet) EACH BRIDGE GIRDER AND DECK UNIT (140 FEET TO	1	\$446,059.94/EACH	0.00	0.00	0.00	\$0.00	\$0.00
609	630-00000	Flagging HOUR FLAGGING (BOULDER COUNTY)	3,617	\$48.26/HOUR	40.00	0.00	40.00	\$0.00	\$1,930.40
677	630-00003	Uniformed Traffic Control HOUR	0	\$259.68/HOUR	56.00	0.00	56.00	\$0.00	\$14,542.08
610	630-00007	Traffic Control Inspection DAY TRAFFIC CONTROL INSPECTION (BOULDER COUN	87	\$361.91/DAY	46.00	4.00	50.00	\$1,447.64	\$18,095.50
611	630-00017	Traffic Control Management (Special) DAY TRAFFIC CONTROL MANAGEMENT (SPECIAL) (BO	350	\$1,447.64/DAY	77.00	7.00	84.00	\$10,133.48	\$121,601.76
765	630-80335	Barricade (Type 3 M-A) (Temporary) EACH	0	\$386.75/	2.50	0.00	2.50	\$0.00	\$966.88
612	630-80336	Barricade (Type 3 M-B) (Temporary) EACH BARRICADE (TYPE 3 M-B) (TEMPORARY) (BOUL	7	\$542.86/EACH	2.50	0.00	2.50	\$0.00	\$1,357.15

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
613	630-80341	Construction Traffic Sign (Panel Size A) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	103	\$108.58/EACH	29.00	0.00	29.00	\$0.00	\$3,148.82
614	630-80342	Construction Traffic Sign (Panel Size B) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	88	\$144.77/EACH	22.00	2.50	24.50	\$361.93	\$3,546.87
615	630-80343	Construction Traffic Sign (Panel Size C) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	20	\$156.83/EACH	6.00	0.00	6.00	\$0.00	\$940.98
616	630-80344	Construction Traffic Sign (Special) SF CONSTRUCTION TRAFFIC SIGN (SPECIAL) (BOU	60	\$33.78/SF	37.88	0.00	37.88	\$0.00	\$1,279.42
617	630-80350	Vertical Panel EACH VERTICAL PANEL (BOULDER COUNTY)	86	\$84.44/EACH	9.00	0.00	9.00	\$0.00	\$759.96
618	630-80355	Portable Message Sign Panel EACH PORTABLE MESSAGE SIGN PANEL (BOULDER COU	7	\$24,127.37/EACH	0.50	0.00	0.50	\$0.00	\$12,063.69
619	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type) EACH ADVANCE WARNING FLASHING OR SEQUENCING A	4	\$3,619.11/EACH	0.50	0.00	0.50	\$0.00	\$1,809.56

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
620	630-80360	Drum Channelizing Device EACH DRUM CHANNELIZING DEVICE (BOULDER COUNTY)	105	\$96.51/EACH	52.50	0.00	52.50	\$0.00	\$5,066.78
621	630-80370	Barrier (Temporary) LF BARRIER (TEMPORARY) (BOULDER COUNTY)	3,168	\$48.55/LF	1,298.50	222.00	1,520.50	\$10,778.10	\$73,820.28
622	630-80380	Traffic Cone EACH TRAFFIC CONE (BOULDER COUNTY)	215	\$24.12/EACH	46.50	0.00	46.50	\$0.00	\$1,121.58
623	630-85010	Impact Attenuator (Temporary) EACH IMPACT ATTENUATOR (TEMPORARY) (BOULDER C	8	\$11,536.49/EACH	4.00	0.00	4.00	\$0.00	\$46,145.96
624	630-85041	Mobile Attenuator DAY MOBILE ATTENUATOR (BOULDER COUNTY)	40	\$1,206.37/DAY	31.00	1.00	32.00	\$1,206.37	\$38,603.84
625	632-00000	Night Work Lighting L S NIGHT WORK LIGHING (BOULDER COUNTY)	0	\$52,677.63/L S	0.00	0.00	0.00	\$0.00	\$0.00
766	900-00006	Added Item (Dollar)/ DOL Dewatering For Contaminated Water	0	\$1.00/	708,413.81	83,161.33	791,575.14	\$83,161.33	\$791,575.14
770	900-00006	Added Item (Dollar)/ DOL BWR CBC 2 Extra Work	0	\$1.00/DOL	15,276.35	0.00	15,276.35	\$0.00	\$15,276.35

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202									
781	900-00006	Added Item (Dollar)/ DOL	0	\$43,000.00/DOL	0.00	0.00	0.00	\$0.00	\$0.00
782	900-00006	Added Item (Dollar)/ DOL Material Price Reductions High Air Content SRM Concrete 7/2/25 - Price Reduction	0	\$1.00/DOL	0.00	0.00	0.00	\$0.00	\$0.00
0202 Total								\$1,432,469.14	\$14,585,273.81
0300									
626	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (UNDERPASS B)	3,092	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
627	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	66	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00
628	206-00505	Filter Material (Special) CY FILTER MATERIAL (SPECIAL) (UNDERPASS B)	1,122	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
629	211-03005	Dewatering L S DEWATERING (UNDERPASS B)	1	\$494,809.35/L S	0.96	0.02	0.98	\$9,896.19	\$484,913.16
630	514-00201	Pedestrian Railing (Steel) (Special) LF PEDESTRIAN RAILING (STEEL) (SPECIAL) (UN	113	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0300									
631	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (CAST	218	\$91.87/SY	0.00	0.00	0.00	\$0.00	\$0.00
632	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	735	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
633	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	53	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
634	601-40302	Structural Concrete Coating (Anti-Graffiti) SF STRUCTURAL CONCRETE COATING (ANTI-GRAFFI	15,351	\$3.44/SF	0.00	0.00	0.00	\$0.00	\$0.00
635	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (UNDERP	14,660	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
636	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (UNDERPASS B)	64	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
637	613-13000	Luminaire (LED) (Special) EACH LUMINAIRE (LED) (SPECIAL) (UNDERPASS B)	18	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0300									
638	613-16000	Luminaire (Special) EACH LUMINAIRE (SPECIAL) (UNDERPASS B)	2	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
639	622-00720	Pump Station L S PUMP STATION (UNDERPASS B)	1	\$193,938.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
0300 Total								\$9,896.19	\$484,913.16
0301									
640	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (UNDERPASS D)	1,324	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
641	206-00505	Filter Material (Special) CY FILTER MATERIAL (SPECIAL) (UNDERPASS D)	1,115	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
642	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (CAST	736	\$91.87/SY	0.00	0.00	0.00	\$0.00	\$0.00
643	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	310	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
644	601-40302	Structural Concrete Coating (Anti-Graffiti) SF STRUCTURAL CONCRETE COATING (ANTI-GRAFFI	12,919	\$3.44/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0301									
645	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (UNDERP	82,380	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
646	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (UNDERPASS D)	131	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
647	613-13000	Luminaire (LED) (Special) EACH LUMINAIRE (LED) (SPECIAL) (UNDERPASS D)	18	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
648	613-16000	Luminaire (Special) EACH LUMINAIRE (SPECIAL) (UNDERPASS D)	2	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
649	622-00720	Pump Station L S PUMP STATION (UNDERPASS D)	1	\$193,938.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
0301 Total								\$0.00	\$0.00
0302									
650	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (UNDERPASS E)	1,478	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
651	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	174	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0302									
652	206-00505	Filter Material (Special) CY FILTER MATERIAL (SPECIAL) (UNDERPASS E)	268	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
653	514-00201	Pedestrian Railing (Steel) (Special) LF PEDESTRIAN RAILING (STEEL) (SPECIAL) (UN	81	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
654	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	773	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
655	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	41	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
656	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (UNDERP	4,895	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
657	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (UNDERPASS E)	64	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
658	613-13000	Luminaire (LED) (Special) EACH LUMINAIRE (LED) (SPECIAL) (UNDERPASS E)	18	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0302									
659	613-16000	Luminaire (Special) EACH LUMINAIRE (SPECIAL) (UNDERPASS E)	2	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
660	622-00720	Pump Station L S PUMP STATION (UNDERPASS E)	1	\$193,938.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
0302 Total								\$0.00	\$0.00
0303									
661	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (UNDERPASS F)	1,407	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
662	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	186	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00
663	206-00505	Filter Material (Special) CY FILTER MATERIAL (SPECIAL) (UNDERPASS F)	228	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
664	206-01781	Shoring (Area 1) L S SHORING (AREA 1) (UNDERPASS F PHASE 1) (	1	\$42,877.23/L S	1.00	0.00	1.00	\$0.00	\$42,877.23
665	206-01782	Shoring (Area 2) L S SHORING (AREA 2) (UNDERPASS F)	1	\$27,092.63/L S	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0303									
666	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	657	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
667	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	43	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
668	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (UNDERP	5,230	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
669	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (UNDERPASS F)	119	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
670	613-13000	Luminaire (LED) (Special) EACH LUMINAIRE (LED) (SPECIAL) (UNDERPASS F)	16	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
671	613-16000	Luminaire (Special) EACH LUMINAIRE (SPECIAL) (UNDERPASS F)	2	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
0303 Total								\$0.00	\$42,877.23
0400									
672	620-00005	Field Office (Special) EACH FIELD OFFICE (SPECIAL) (BOULDER COUNTY)	0	\$982,370.58/EACH	0.47	0.00	0.47	\$0.00	\$461,714.17

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 11

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0400									
673	620-00005	Field Office (Special) EACH FIELD OFFICE (SPECIAL) (CDOT)	0	\$982,370.58/EACH	0.42	0.00	0.42	\$0.00	\$412,595.64
674	620-00005	Field Office (Special) EACH FIELD OFFICE (SPECIAL) (RTD)	0	\$982,370.58/EACH	0.11	0.00	0.11	\$0.00	\$108,060.76
0400 Total								\$0.00	\$982,370.58
25959-BID Total								\$3,399,542.65	\$3,311,332.43
Invoice Total								\$3,399,542.65	\$31,960,357.24