

COLORADO DEPARTMENT OF TRANSPORTATION

Estimate Summary

Estimate Run 10/20/2025 1:53 PM

Contid: C25959	Estimate No: 0013	PROGRESS	Item Code	Yr: 05
Contract Description: CO 119 CORRIDOR IMPROVEMENTS CP1	Percent Time:	46.72%	Fixed Completion Date:	12/1/2026
Project No: STA 119A-077	Pay Period Start:	8/31/2025	Revised Date:	12/1/2026
Project Counties: C407 - BOULDER	Pay Period Ending:	09/27/2025	Final Acceptance:	
Region 4	Date Let:	08/09/2024	Date Time Started:	09/16/2024
Contractor: KRAEMER NORTH AMERICA, LLC P.O. BOX 220 PLAIN, WI 53577	Date Awarded:	08/30/2024	Date Work Began:	09/16/2024
	Date Contract Executed:		Days Charged:	378.00000
	Date Notice to Proceed:	09/04/2024		

		Current Total	This Estimate
25959-BID			
Current Projected Amt:	\$79,406,846.99	Participating \$ 42,984,148.52	\$ 3,374,676.76
Award Project Amt:	\$72,367,207.96	Non-Participating 0.00	
Percent Complete:	54.13%	Total Earnings 42,984,148.52	3,374,676.76
Remaining Projected Funds:	\$36,193,746.60	Stockpiled Materials 228,951.87	0.00
Remaining Contract Amt:	\$33,340,190.61	Gross Earnings 43,213,100.39	3,374,676.76
		Retainage -1,016,638.93	-81,748.48
	Securities Encumbered		
		Net Earnings 42,196,461.46	3,292,928.28
		Amount Due 42,196,461.46	3,292,928.28
		Total for 25959-BID	\$ 3,292,928.28
		Payment Due	\$ 3,292,928.28

Approved for Payment By Stephanie Gramberg 10/16/2025

Estimate Comment:

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
001	201-00000	Clearing and Grubbing L S CLEARING AND GRUBBING (CDOT)	0.40	\$173,701.78/L S	0.39	0.00	0.39	\$0.00	\$67,743.69
002	202-00010	Removal of Tree EACH REMOVAL OF TREE (CDOT)	94.00	\$710.93/EACH	22.00	0.00	22.00	\$0.00	\$15,640.46
684	202-00011	Tree Trimming EACH	0.00	\$165.75/EACH	0.00	0.00	0.00	\$0.00	\$0.00
003	202-00019	Removal of Inlet EACH REMOVAL OF INLET (CDOT)	5.00	\$2,901.09/EACH	0.00	0.00	0.00	\$0.00	\$0.00
004	202-00027	Removal of Riprap SY REMOVAL OF RIPRAP (CDOT)	65.00	\$58.84/SY	41.80	0.00	41.80	\$0.00	\$2,459.51
005	202-00035	Removal of Pipe LF REMOVAL OF PIPE (CDOT)	633.00	\$77.35/LF	29.00	0.00	29.00	\$0.00	\$2,243.15
006	202-00037	Removal of End Section EACH REMOVAL OF END SECTION (CDOT)	24.00	\$677.57/EACH	17.00	0.00	17.00	\$0.00	\$11,518.69
767	202-00090	Removal of Delineator EACH	0.00	\$40.00/	167.00	76.00	243.00	\$3,040.00	\$9,720.00
007	202-00190	Removal of Concrete Median Cover Material SY REMOVAL OF CONCRETE MEDIAN COVER MATERIA	906.00	\$15.90/SY	6.00	0.00	6.00	\$0.00	\$95.40
008	202-00200	Removal of Sidewalk SY REMOVAL OF SIDEWALK (CDOT)	842.00	\$11.38/SY	783.00	0.00	783.00	\$0.00	\$8,910.54

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
009	202-00203	Removal of Curb and Gutter LF REMOVAL OF CURB AND GUTTER (CDOT)	1,408.00	\$6.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
010	202-00206	Removal of Concrete Curb Ramp SY REMOVAL OF CONCRETE CURB RAMP (CDOT)	71.00	\$45.57/SY	18.00	0.00	18.00	\$0.00	\$820.26
011	202-00210	Removal of Concrete Pavement SY REMOVAL OF CONCRETE PAVEMENT (CDOT)	846.00	\$20.56/SY	388.00	295.00	683.00	\$6,065.20	\$14,042.48
012	202-00220	Removal of Asphalt Mat SY REMOVAL OF ASPHALT MAT (CDOT)	50,683.00	\$11.97/SY	13,473.20	13,000.00	26,473.20	\$155,610.00	\$316,884.20
013	202-00240	Removal of Asphalt Mat (Planing) SY REMOVAL OF ASPHALT MAT (PLANING) (CDOT)	553.00	\$12.65/SY	449.20	0.00	449.20	\$0.00	\$5,682.38
014	202-00248	Removal of Rumble Strips LF REMOVAL OF RUMBLE STRIPS (CDOT)	6,103.00	\$13.19/LF	7,497.00	0.00	7,497.00	\$0.00	\$98,885.43
015	202-00250	Removal of Pavement Marking SF REMOVAL OF PAVEMENT MARKING (CDOT)	102,465.00	\$1.68/SF	23,394.47	12,060.80	35,455.27	\$20,262.14	\$59,564.85
016	202-00700	Removal of Light Standard EACH REMOVAL OF LIGHT STANDARD (CDOT)	5.00	\$818.00/EACH	0.00	2.00	2.00	\$1,636.00	\$1,636.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
017	202-00705	Removal of Light Standard Foundation EACH REMOVAL OF LIGHT STANDARD FOUNDATION (CD	5.00	\$1,149.62/EACH	0.00	2.00	2.00	\$2,299.24	\$2,299.24
018	202-00810	Removal of Ground Sign EACH REMOVAL OF GROUND SIGN (CDOT)	60.00	\$167.43/EACH	15.00	1.00	16.00	\$167.43	\$2,678.88
019	202-00815	Removal of Sign (Special) EACH REMOVAL OF SIGN (SPECIAL) (CDOT)	1.00	\$7,730.20/EACH	1.00	0.00	1.00	\$0.00	\$7,730.20
020	202-00821	Removal of Sign Panel EACH REMOVAL OF SIGN PANEL (CDOT)	19.00	\$139.52/EACH	0.00	0.00	0.00	\$0.00	\$0.00
021	202-00831	Removal of Traffic Signal Head EACH REMOVAL OF TRAFFIC SIGNAL HEAD (CDOT)	21.00	\$138.18/EACH	0.00	0.00	0.00	\$0.00	\$0.00
022	202-00840	Removal of Traffic Signal Pole EACH REMOVAL OF TRAFFIC SIGNAL POLE (CDOT)	6.00	\$3,399.12/EACH	0.00	1.50	1.50	\$5,098.68	\$5,098.68
023	202-00842	Removal of Mast Arm EACH REMOVAL OF MAST ARM (CDOT)	1.00	\$1,099.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
024	202-00855	Removal of Traffic Signal Controller Cabinet EACH REMOVAL OF TRAFFIC SIGNAL CONTROLLER CAB	6.00	\$1,099.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
025	202-00858	Removal of Pedestal Pole EACH REMOVAL OF PEDESTAL POLE (CDOT)	2.00	\$1,658.11/EACH	0.00	1.00	1.00	\$1,658.11	\$1,658.11
026	202-01000	Removal of Fence LF REMOVAL OF FENCE (CDOT)	3,199.00	\$3.04/LF	2,137.00	0.00	2,137.00	\$0.00	\$6,496.48
027	202-01130	Removal of Guardrail Type 3 LF REMOVAL OF GUARDRAIL TYPE 3 (CDOT)	132.00	\$5.72/LF	0.00	0.00	0.00	\$0.00	\$0.00
028	202-04005	Clean Valve Box EACH CLEAN VALVE BOX (CDOT)	8.00	\$202.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
029	202-05019	Sawing Concrete (Special) LF SAWING CONCRETE (SPECIAL) (CDOT)	3,000.00	\$5.44/LF	929.00	753.00	1,682.00	\$4,096.32	\$9,150.08
030	202-05030	Sawing Asphalt Material (10 Inch) LF SAWING ASPHALT MATERIAL (10 INCH) (CDOT)	24,406.00	\$2.21/LF	8,467.00	9,581.00	18,048.00	\$21,174.01	\$39,886.08
031	203-00050	Unsuitable Material CY UNSUITABLE MATERIAL (CDOT)	1,455.00	\$89.60/CY	696.00	567.00	1,263.00	\$50,803.20	\$113,164.80
032	203-00060	Embankment Material (Complete In Place) CY EMBANKMENT MATERIAL (COMPLETE IN PLACE)	111,065.00	\$35.92/CY	83,930.00	1,443.00	85,373.00	\$51,832.56	\$3,066,598.16

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
033	203-00066	Embankment Material (Complete In Place) (R40) CY EMBANKMENT MATERIAL (COMPLETE IN PLACE)	17,710.00	\$48.98/CY	15,915.00	0.00	15,915.00	\$0.00	\$779,516.70
034	203-01500	Blading HOUR BLADING (CDOT)	42.00	\$260.68/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
035	203-01510	Backhoe HOUR BACKHOE (CDOT)	42.00	\$252.47/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
036	203-01550	Dozing HOUR DOZING (CDOT)	42.00	\$303.23/HOUR	18.75	2.00	20.75	\$606.46	\$6,292.02
037	203-01597	Potholing HOUR POTHOLING (CDOT)	300.00	\$374.45/HOUR	233.27	20.50	253.77	\$7,676.23	\$95,024.18
038	203-02330	Laborer HOUR LABORER (CDOT)	84.00	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
692	206-00000	Structure Excavation CY	0.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
694	206-00065	Structure Backfill (Flow-Fill) CY	0.00	\$320.28/CY	34.50	4.00	38.50	\$1,281.12	\$12,330.78
678	207-00210	Stockpile Topsoil CY Onsite Stockpile	0.00	\$18.82/CY	22,050.00	0.00	22,050.00	\$0.00	\$414,981.00
784	207-00210	Stockpile Topsoil CY	0.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
681	207-00310	Stockpile Wetland Topsoil CY	0.00	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
787	207-00310	Stockpile Wetland Topsoil CY	0.00	\$23.87/CY	0.00	0.00	0.00	\$0.00	\$0.00
039	207-00700	Topsoil (Onsite) CY TOPSOIL (CDOT)	44,100.00	\$18.82/CY	0.00	4,089.80	4,089.80	\$76,970.04	\$76,970.04
790	207-00700	Topsoil (Onsite) CY	0.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
040	207-00703	Topsoil (Wetland) CY TOPSOIL (WETLAND) (CDOT)	632.43	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
793	207-00703	Topsoil (Wetland) CY	0.00	\$23.88/CY	0.00	0.00	0.00	\$0.00	\$0.00
041	207-00704	Subgrade Soil Preparation SY SUBGRADE SOIL PREPARATION (CDOT)	264,600.00	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00
042	208-00002	Erosion Log Type 1 (12 Inch) LF EROSION LOG TYPE 1 (12 INCH) (CDOT)	9,245.00	\$5.17/LF	918.00	70.00	988.00	\$361.90	\$5,107.96
043	208-00020	Silt Fence LF SILT FENCE (CDOT)	5,970.00	\$1.37/LF	8,154.00	0.00	8,154.00	\$0.00	\$11,170.98
044	208-00021	Silt Fence (Reinforced) LF SILT FENCE (REINFORCED) (CDOT)	370.00	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
045	208-00035	Aggregate Bag LF AGGREGATE BAG (CDOT)	85.00	\$13.26/LF	190.00	0.00	190.00	\$0.00	\$2,519.40

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
046	208-00045	Concrete Washout Structure EACH CONCRETE WASHOUT STRUCTURE (CDOT)	1.00	\$11,490.17/EACH	1.00	0.00	1.00	\$0.00	\$11,490.17
047	208-00046	Pre-fabricated Concrete Washout Structure (Type 1) EACH PRE-FABRICATED CONCRETE WASHOUT STRUCTUR	5.00	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54
048	208-00051	Storm Drain Inlet Protection (Type I) LF STORM DRAIN INLET PROTECTION (TYPE I) (C	138.60	\$8.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
049	208-00052	Storm Drain Inlet Protection (Type II) LF STORM DRAIN INLET PROTECTION (TYPE II) (	138.60	\$45.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
050	208-00075	Pre-fabricated Vehicle Tracking Pad EACH PRE-FABRICATED VEHICLE TRACKING PAD (CDO	3.00	\$17,731.53/EACH	3.00	0.00	3.00	\$0.00	\$53,194.59
051	208-00103	Removal and Disposal of Sediment (Labor) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	420.00	\$73.58/HOUR	3.00	0.00	3.00	\$0.00	\$220.74

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
052	208-00105	Removal and Disposal of Sediment (Equipment) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	420.00	\$163.58/HOUR	0.50	0.00	0.50	\$0.00	\$81.79
053	208-00106	Sweeping (Sediment Removal) HOUR SWEEPING (SEDIMENT REMOVAL) (CDOT)	1,512.00	\$162.80/HOUR	38.50	14.50	53.00	\$2,360.60	\$8,628.40
054	208-00107	Removal of Trash HOUR REMOVAL OF TRASH (CDOT)	60.48	\$83.76/HOUR	8.00	2.50	10.50	\$209.40	\$879.48
055	208-00200	Erosion Control Management L S EROSION CONTROL MANAGEMENT (CDOT)	0.42	\$1,142,544./L S 28	0.27	0.06	0.33	\$68,552.66	\$377,039.61
056	208-00300	Temporary Berms LF TEMPORARY BERMS (CDOT)	4,977.00	\$1.29/LF	126.00	0.00	126.00	\$0.00	\$162.54
057	210-00479	Reset Radio Communication Antenna EACH RESET RADIO COMMUNICATION ANTENNA (CDOT)	1.00	\$1,144.09/EACH	0.00	0.00	0.00	\$0.00	\$0.00
697	210-00750	Reset Light Standard EACH	0.00	\$917.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
058	210-00810	Reset Ground Sign EACH RESET GROUND SIGN (CDOT)	51.00	\$502.28/EACH	1.00	8.00	9.00	\$4,018.24	\$4,520.52

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
059	210-00815	Reset Sign Panel EACH RESET SIGN PANEL (CDOT)	4.00	\$279.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
060	210-00831	Reset Traffic Signal Head EACH RESET TRAFFIC SIGNAL HEAD (CDOT)	14.00	\$1,354.12/EACH	12.00	1.00	13.00	\$1,354.12	\$17,603.56
061	210-00855	Reset Traffic Signal Controller Cabinet EACH RESET TRAFFIC SIGNAL CONTROLLER CABINET	5.00	\$9,782.84/EACH	0.00	1.00	1.00	\$9,782.84	\$9,782.84
062	210-00890	Reset Intersection Detection System (Camera) EACH RESET INTERSECTION DETECTION SYSTEM (CAM	3.00	\$1,685.74/EACH	0.00	0.00	0.00	\$0.00	\$0.00
718	210-04050	Adjust Valve Box EACH	0.00	\$693.27/EACH	1.00	0.00	1.00	\$0.00	\$693.27
063	212-00700	Organic Fertilizer LB ORGANIC FERTILIZER (CDOT)	22,512.00	\$1.14/LB	2,600.00	2,028.00	4,628.00	\$2,311.92	\$5,275.92
064	212-00701	Compost (Mechanically Applied) CY COMPOST (MECHANICALLY APPLIED) (CDOT)	1,638.00	\$86.58/CY	0.00	137.40	137.40	\$11,896.09	\$11,896.09
065	212-00702	Biotic Soil Amendments (Hydraulically Applied) LB BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	5,880.00	\$1.14/LB	22,750.00	1,715.00	24,465.00	\$1,955.10	\$27,890.10

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
066	212-00704	Mycorrhizae LB MYCORRHIZAE (CDOT)	2,285.00	\$10.57/LB	130.00	46.44	176.44	\$490.87	\$1,864.97
067	212-00706	Seeding (Native) Drill ACRE SEEDING (NATIVE) DRILL (CDOT)	54.60	\$632.24/ACRE	0.00	4.58	4.58	\$2,895.66	\$2,895.66
068	212-00707	Seeding (Native) Hydraulic ACRE SEEDING (NATIVE) HYDRAULIC (CDOT)	1.68	\$865.78/ACRE	6.54	0.49	7.03	\$424.23	\$6,086.43
069	212-00711	Seeding (Wetland) Broadcast ACRE SEEDING (WETLAND) BROADCAST (CDOT)	1.26	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
070	213-00004	Mulching (Weed Free Straw) ACRE MULCHING (WEED FREE STRAW) (CDOT)	54.60	\$1,093.61/ACRE	0.00	4.58	4.58	\$5,008.73	\$5,008.73
071	213-00012	Spray-on Mulch Blanket ACRE SPRAY-ON MULCH BLANKET (CDOT)	2.52	\$3,861.81/ACRE	9.66	1.01	10.67	\$3,900.43	\$41,205.51
072	213-00061	Mulch Tackifier LB MULCH TACKIFIER (CDOT)	11,380.00	\$2.75/LB	0.00	916.00	916.00	\$2,519.00	\$2,519.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
073	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1) SY SOIL RETENTION BLANKET (STRAW-COCONUT) (	8,110.20	\$2.42/SY	0.00	2,407.20	2,407.20	\$5,825.42	\$5,825.42
811	216-00306	Coir Mat SY	0.00	\$9.78/SY	0.00	0.00	0.00	\$0.00	\$0.00
074	217-00020	Herbicide Treatment HOUR HERBICIDE TREATMENT (CDOT)	101.00	\$143.51/HOUR	48.00	6.50	54.50	\$932.82	\$7,821.30
075	218-00000	Noxious Weed Management L S NOXIOUS WEED MANAGEMENT (CDOT)	0.42	\$208,027.01/L S	0.12	0.00	0.12	\$0.00	\$24,963.24
076	240-00100	Prairie Dog Management L S PRARIE DOG MANAGEMENT (CDOT)	0.42	\$55,029.00/L S	0.42	0.00	0.42	\$0.00	\$23,112.18
764	240-00100	Prairie Dog Management L S	0.00	\$3,315.00/	1.00	0.00	1.00	\$0.00	\$3,315.00
077	250-00050	Monitoring Technician HOUR MONITORING TECHNICIAN (CDOT)	80.00	\$114.81/HOUR	17.00	0.00	17.00	\$0.00	\$1,951.77
078	250-00204	Materials Management Plan L S MATERIALS MANAGEMENT PLAN (CDOT)	1.00	\$1,722.08/L S	1.00	0.00	1.00	\$0.00	\$1,722.08

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
079	304-06000	Aggregate Base Course (Class 6) TON AGGREGATE BASE COURSE (CLASS 6) (CDOT)	26,774.00	\$49.95/TON	18,044.40	- 18,044.40	0.00	(\$901,317.78)	\$0.00
722	304-06009	Aggregate Base Course (Class 6) (Special) TON	0.00	\$71.81/TON	0.00	0.00	0.00	\$0.00	\$0.00
080	304-08000	Aggregate Base Course (Shoulder Material) TON AGGREGATE BASE COURSE (SHOULDER MATERIAL)	2,808.00	\$44.39/TON	0.00	0.00	0.00	\$0.00	\$0.00
081	306-01000	Reconditioning SY RECONDITIONING (CDOT)	635.00	\$32.18/SY	0.00	0.00	0.00	\$0.00	\$0.00
082	403-00720	Hot Mix Asphalt (Patching) (Asphalt) TON HOT MIX ASPHALT (PATCHING) (ASPHALT) (CDOT)	1,187.00	\$336.69/TON	343.91	633.66	977.57	\$213,346.99	\$329,138.04
083	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64-22) TON HOT MIX ASPHALT (GRADING S) (100) (PG 64)	23,466.00	\$116.64/TON	12,072.91	1,661.63	13,734.54	\$193,812.52	\$1,601,996.75
084	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64-28) TON HOT MIX ASPHALT (GRADING SX) (100) (PG 64)	7,073.00	\$151.57/TON	4,716.31	671.21	5,387.52	\$101,735.30	\$816,586.41

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
085	403-34871	Hot Mix Asphalt (Grading SX) (100) (PG 76-28) TON HOT MIX ASPHALT (GRADING SX) (PG 76-28)	1,078.00	\$154.59/TON	761.11	0.00	761.11	\$0.00	\$117,659.99
086	412-00000	Furnish Concrete Pavement CY FURNISH CONCRETE PAVEMENT (CDOT)	157.00	\$400.85/CY	0.00	0.00	0.00	\$0.00	\$0.00
087	412-00800	Concrete Pavement (8 Inch) SY CONCRETE PAVEMENT (8 INCH) (CDOT)	252.00	\$150.72/SY	0.00	0.00	0.00	\$0.00	\$0.00
725	412-00900	Concrete Pavement (9 Inch) SY	0.00	\$203.32/SY	0.00	0.00	0.00	\$0.00	\$0.00
088	412-00950	Concrete Pavement (9-1/2 Inch) SY CONCRETE PAVEMENT (9-1/2 INCH) (CDOT)	717.00	\$132.57/SY	0.00	0.00	0.00	\$0.00	\$0.00
089	412-01050	Concrete Pavement (10-1/2 Inch) SY CONCRETE PAVEMENT (10.5 INCH) (CDOT)	1,718.00	\$128.10/SY	0.00	1,633.00	1,633.00	\$209,187.30	\$209,187.30
090	412-01060	Concrete Pavement (10-1/2 Inch) (Fast Track) SY CONCRETE PAVEMENT (10-1/2 INCH) (FAST TR	870.00	\$167.20/SY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
091	420-00102	Geotextile (Erosion Control) (Class 1) SY GEOTEXTILE (EROSION CONTROL) (CLASS 1) (	150.00	\$7.88/SY	123.00	0.00	123.00	\$0.00	\$969.24
092	502-00460	Pile Tip EACH PILE TIP (CDOT)	10.00	\$191.24/EACH	0.00	0.00	0.00	\$0.00	\$0.00
092	Total Material Allowance							\$0.00	\$1,500.00
093	502-02010	Dynamic Pile Test EACH DYNAMIC PILE TEST (CDOT)	2.00	\$4,573.35/EACH	0.00	0.00	0.00	\$0.00	\$0.00
094	503-00018	Drilled Shaft (18 Inch) LF DRILLED SHAFT (18 INCH) (CDOT)	90.00	\$497.44/LF	0.00	5.00	5.00	\$2,487.20	\$2,487.20
095	503-00036	Drilled Shaft (36 Inch) LF DRILLED SHAFT (36 INCH) (CDOT)	258.00	\$928.54/LF	53.00	0.00	53.00	\$0.00	\$49,212.62
096	503-00042	Drilled Shaft (42 Inch) LF DRILLED SHAFT (42 INCH) (CDOT)	34.00	\$1,005.91/LF	17.00	0.00	17.00	\$0.00	\$17,100.47
097	503-00048	Drilled Shaft (48 Inch) LF DRILLED SHAFT (48 INCH) (CDOT)	85.00	\$964.87/LF	21.00	0.00	21.00	\$0.00	\$20,262.27
098	506-00209	Riprap (9 Inch) CY RIPRAP (9 INCH) (CDOT)	86.00	\$208.89/CY	71.40	0.00	71.40	\$0.00	\$14,914.75
099	506-01020	Geogrid Reinforcement SY GEOGRID REINFORCEMENT (CDOT)	45,000.00	\$3.04/SY	40,279.50	212.00	40,491.50	\$644.48	\$123,094.16

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
100	507-00100	Concrete Slope and Ditch Paving (Reinforced) CY CONCRETE SLOPE AND DITCH PAVING (REINFOR	4.00	\$699.20/CY	0.00	0.00	0.00	\$0.00	\$0.00
101	601-01000	Concrete Class B CY CONCRETE CLASS B (CDOT)	13.00	\$2,536.73/CY	11.80	0.00	11.80	\$0.00	\$29,933.41
102	603-01155	15 Inch Reinforced Concrete Pipe (Complete In Place) LF 15 INCH REINFORCED CONCRETE PIPE (COMPLE	70.00	\$200.48/LF	66.00	0.00	66.00	\$0.00	\$13,231.68
103	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place) LF 18 INCH REINFORCED CONCRETE PIPE (COMPLE	1,576.00	\$183.74/LF	862.00	128.00	990.00	\$23,518.72	\$181,902.60
104	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place) LF 24 INCH REINFORCED CONCRETE PIPE (COMPLE	1,173.00	\$210.14/LF	844.00	0.00	844.00	\$0.00	\$177,358.16
105	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place) LF 36 INCH REINFORCED CONCRETE PIPE (COMPLE	236.00	\$276.94/LF	262.00	0.00	262.00	\$0.00	\$72,558.28

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
106	603-02245	30x19 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF 30X19 INCH REINFORCED CONCRETE PIPE ELLI	27.00	\$280.79/LF	32.00	0.00	32.00	\$0.00	\$8,985.28
107	603-05018	18 Inch Reinforced Concrete End Section EACH 18 INCH REINFORCED CONCRETE END SECTION	4.00	\$3,350.87/EACH	4.00	0.00	4.00	\$0.00	\$13,403.48
108	603-05024	24 Inch Reinforced Concrete End Section EACH 24 INCH REINFORCED CONCRETE END SECTION	12.00	\$3,606.12/EACH	18.00	0.00	18.00	\$0.00	\$64,910.16
109	603-05036	36 Inch Reinforced Concrete End Section EACH 36 INCH REINFORCED CONCRETE END SECTION	2.00	\$5,215.16/EACH	1.00	0.00	1.00	\$0.00	\$5,215.16
110	603-05124	30x19 Inch Reinforced Concrete End Section Elliptical EACH 30X19 INCH REINFORCED CONCRETE END SECTI	1.00	\$4,576.48/EACH	1.00	0.00	1.00	\$0.00	\$4,576.48
111	603-10180	18 Inch Corrugated Steel Pipe LF 18 INCH CORRUGATED STEEL PILE (CDOT)	10.00	\$212.29/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
112	603-10240	24 Inch Corrugated Steel Pipe LF 24 INCH CORRUGATED STEEL PIPE (CDOT)	19.00	\$198.10/LF	18.00	0.00	18.00	\$0.00	\$3,565.80
113	603-10300	30 Inch Corrugated Steel Pipe LF 30 INCH CORRUGATED STEEL PIPE (CDOT)	5.00	\$1,326.93/LF	0.00	0.00	0.00	\$0.00	\$0.00
114	603-15024	24 Inch Equivalent Corrugated Steel Pipe Arch LF 24 INCH EQUIVALENT CORRUGATED STEEL PIPE	21.00	\$373.28/LF	48.00	0.00	48.00	\$0.00	\$17,917.44
115	603-15042	42 Inch Equivalent Corrugated Steel Pipe Arch LF 42 INCH EQUIVALENT CORRUGATED STEEL PIPE	118.00	\$275.05/LF	128.00	0.00	128.00	\$0.00	\$35,206.40
116	603-30018	18 Inch Steel End Section EACH 18 INCH STEEL END SECTION (CDOT)	1.00	\$1,851.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
710	603-30024	24 Inch Steel End Section EACH	0.00	\$2,061.71/EACH	2.00	0.00	2.00	\$0.00	\$4,123.42
117	603-50012	12 Inch Plastic Pipe LF 12 INCH PLASTIC PIPE (CDOT)	66.00	\$52.30/LF	0.00	0.00	0.00	\$0.00	\$0.00
118	603-50024	24 Inch Plastic Pipe LF 24 INCH PLASTIC PIPE (CDOT)	538.00	\$272.45/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
119	603-71612	16x9 Foot Concrete Box Culvert (Precast) LF 16x9 Foot Concrete Box Culvert (Precast)	334.00	\$3,787.28/LF	298.00	0.00	298.00	\$0.00	\$1,128,609.44
120	604-00305	Inlet Type C (5 Foot) EACH INLET TYPE C (5 FOOT) (CDOT)	4.00	\$10,233.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
121	604-16005	Inlet Type 16 (5 Foot) EACH INLET TYPE 16 (5 FOOT) (CDOT)	2.00	\$11,049.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00
736	604-16010	Inlet Type 16 (10 Foot) EACH	0.00	\$14,365.00/EACH	1.00	0.00	1.00	\$0.00	\$14,365.00
122	604-19105	Inlet Type R L 5 (5 Foot) EACH INLET TYPE R L 5 (5 FOOT) (CDOT)	8.00	\$11,792.79/EACH	3.00	0.00	3.00	\$0.00	\$35,378.37
772	604-19110	Inlet Type R L 5 (10 Foot) EACH	0.00	\$19,604.50/EACH	1.00	0.00	1.00	\$0.00	\$19,604.50
123	604-19210	Inlet Type R L 10 (10 Foot) EACH INLET TYPE R L 10 (10 FOOT) (CDOT)	3.00	\$21,047.01/EACH	1.00	0.00	1.00	\$0.00	\$21,047.01
773	604-19310	Inlet Type R L 15 (10 Foot) EACH	0.00	\$28,600.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
124	604-20003	Outlet Structure (Special) EACH OUTLET STRUCTURE (SPECIAL) (CDOT)	1.00	\$5,609.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
125	604-20015	Detention Basin Forebay (Includes Energy Dissipator) EACH Detention Basin Forebay (Includes Energy	2.00	\$20,610.14/EACH	0.00	0.00	0.00	\$0.00	\$0.00
126	604-25010	Vane Grate Inlet (10 Foot) EACH VANE GRATE INLET (10 FOOT) (CDOT)	2.00	\$16,267.57/EACH	1.00	0.00	1.00	\$0.00	\$16,267.57
127	604-30005	Manhole Slab Base (5 Foot) EACH MANHOLE SLAB BASE (5 FOOT) (CDOT)	2.00	\$7,877.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
128	604-30010	Manhole Slab Base (10 Foot) EACH MANHOLE SLAB BASE (10 FOOT) (CDOT)	13.00	\$11,292.29/EACH	6.00	0.00	6.00	\$0.00	\$67,753.74
129	604-39050	Manhole (Traffic Management System) EACH MANHOLE (TRAFFIC MANAGEMENT SYSTEM) (CDO	11.00	\$10,722.44/EACH	2.00	0.00	2.00	\$0.00	\$21,444.88
130	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System) LF GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	1,642.75	\$47.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
130	Total Material Allowance							\$0.00	\$17,527.65

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
131	606-00910	Guardrail Type 9 (Style CA) LF GUARDRAIL TYPE 9 (STYLE CA) (CDOT)	92.00	\$221.75/LF	0.00	0.00	0.00	\$0.00	\$0.00
132	606-01340	End Anchorage Type 3D EACH END ANCHORAGE TYPE 3D (CDOT)	5.00	\$1,832.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
132	Total Material Allowance							\$0.00	\$2,850.95
133	606-02003	End Anchorage (Nonflared) EACH END ANCHORAGE (NONFLARED) (CDOT)	4.00	\$2,805.44/EACH	0.00	0.00	0.00	\$0.00	\$0.00
133	Total Material Allowance							\$0.00	\$9,114.30
134	607-01000	Fence Barbed Wire with Metal Posts LF FENCE BARBED WIRE WITH METAL POSTS (CDOT)	1,080.00	\$8.30/LF	550.00	0.00	550.00	\$0.00	\$4,565.00
135	607-11525	Fence (Plastic) LF FENCE (PLASTIC) (CDOT)	2,940.00	\$2.06/LF	265.00	0.00	265.00	\$0.00	\$545.90
136	608-00005	Concrete Sidewalk (Special) SY CONCRETE SIDEWALK (SPECIAL) (CDOT)	39.00	\$158.71/SY	0.00	0.00	0.00	\$0.00	\$0.00
137	608-00006	Concrete Sidewalk (6 Inch) SY CONCRETE SIDEWALK (6 INCH) (CDOT)	758.00	\$82.00/SY	0.00	0.00	0.00	\$0.00	\$0.00
138	608-00010	Concrete Curb Ramp SY CONCRETE CURB RAMP (CDOT)	396.00	\$232.23/SY	110.00	0.00	110.00	\$0.00	\$25,545.30

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
139	608-00015	Detectable Warnings SF DETECTABLE WARNINGS (CDOT)	244.00	\$223.45/SF	0.00	0.00	0.00	\$0.00	\$0.00
140	609-21010	Curb and Gutter Type 2 (Section I-B) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (CD	786.00	\$37.12/LF	252.00	0.00	252.00	\$0.00	\$9,354.24
141	609-21020	Curb and Gutter Type 2 (Section II-B) LF CURB AND GUTTER TYPE 2 (SECTION II-B) (C	523.00	\$37.15/LF	265.00	0.00	265.00	\$0.00	\$9,844.75
142	609-21021	Curb and Gutter Type 2 (Section II-M) LF CURB AND GUTTER TYPE 2 (SECTION II-M) (C	404.00	\$39.02/LF	76.00	0.00	76.00	\$0.00	\$2,965.52
143	609-21110	Curb and Gutter Type 2 (Section I-B) (Special) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (SP	491.00	\$42.66/LF	325.00	0.00	325.00	\$0.00	\$13,864.50
144	610-00024	Median Cover Material (4 Inch Patterned Concrete) SF MEDIAN COVER MATERIAL (4 INCH PATTERNED	6,907.00	\$13.91/SF	0.00	0.00	0.00	\$0.00	\$0.00
145	610-00055	Median Cover Material (Stone) SF MEDIAN COVER MATERIAL (STONE) (CDOT)	1,017.00	\$4.76/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
146	612-00001	Delineator (Type I) EACH DELINEATOR (TYPE I) (CDOT)	129.00	\$35.71/EACH	0.00	0.00	0.00	\$0.00	\$0.00
147	612-00002	Delineator (Type II) EACH DELINEATOR (TYPE II) (CDOT)	55.00	\$37.95/EACH	0.00	0.00	0.00	\$0.00	\$0.00
148	612-00003	Delineator (Type III) EACH DELINEATOR (TYPE III) (CDOT)	11.00	\$40.18/EACH	0.00	0.00	0.00	\$0.00	\$0.00
149	612-00260	Location Marker (Fiber Optic)(Dome) EACH LOCATION MARKER (FIBER OPTIC) (DOME) (CD	73.00	\$176.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
150	613-00075	3/4 Inch Electrical Conduit LF 3/4 INCH ELECTRICAL CONDUIT (CDOT)	1,000.00	\$14.37/LF	0.00	0.00	0.00	\$0.00	\$0.00
151	613-00206	2 Inch Electrical Conduit (Bored) LF 2 INCH ELECTRICAL CONDUIT (BORED) (CDOT)	3,745.00	\$23.22/LF	2,561.00	686.00	3,247.00	\$15,928.92	\$75,395.34
152	613-00306	3 Inch Electrical Conduit (Bored) LF 3 INCH ELECTRICAL CONDUIT (BORED) (CDOT)	7,640.00	\$28.74/LF	3,097.00	1,014.00	4,111.00	\$29,142.36	\$118,150.14

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
153	613-01075	3/4 Inch Electrical Conduit (Plastic) LF 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) (C	70.00	\$14.37/LF	0.00	0.00	0.00	\$0.00	\$0.00
154	613-01100	1 Inch Electrical Conduit (Plastic) LF 1 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO	650.00	\$17.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
155	613-01200	2 Inch Electrical Conduit (Plastic) LF 2 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO	15,425.00	\$17.69/LF	4,303.00	5.00	4,308.00	\$88.45	\$76,208.52
156	613-01300	3 Inch Electrical Conduit (Plastic) LF 3 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO	1,290.00	\$23.22/LF	1,990.00	0.00	1,990.00	\$0.00	\$46,207.80
157	613-03491	Electrical Conduit (Plastic) (Multiduct) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	233.00	\$23.22/LF	115.00	5.00	120.00	\$116.10	\$2,786.40
158	613-03491	Electrical Conduit (Plastic) (Multiduct) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	20,093.00	\$25.43/LF	18,750.69	61.33	18,812.02	\$1,559.62	\$478,389.67

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
159	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	1,045.00	\$26.53/LF	1,962.00	0.00	1,962.00	\$0.00	\$52,051.86
160	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	14,355.00	\$35.37/LF	15,450.65	0.00	15,450.65	\$0.00	\$546,489.49
161	613-07002	Type Two Pull Box EACH TYPE TWO PULL BOX (CDOT)	87.00	\$1,575.20/EACH	5.00	0.00	5.00	\$0.00	\$7,876.00
162	613-07003	Type Three Pull Box EACH TYPE THREE PULL BOX (CDOT)	3.00	\$2,072.64/EACH	0.00	0.00	0.00	\$0.00	\$0.00
163	613-07004	Type Four Pull Box EACH TYPE FOUR PULL BOX (CDOT)	75.00	\$3,172.52/EACH	45.00	1.00	46.00	\$3,172.52	\$145,935.92
164	613-07005	Type Five Pull Box EACH TYPE FIVE PULL BOX (CDOT)	6.00	\$4,128.69/EACH	1.00	0.00	1.00	\$0.00	\$4,128.69
165	613-10000	Wiring L S WIRING (CDOT)	1.00	\$359,588.65/L S	0.00	0.00	0.00	\$0.00	\$0.00
755	613-10000	Wiring L S CDOT CDOT	0.00	\$400,894.00/L S	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
166	613-13007	Luminaire (LED) (3,000 Lumens) EACH Luminaire (LED)(3,000 Lumens)	6.00	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
167	613-13014	Luminaire (LED) (14,000 Lumens) EACH LUMINAIRE (LED) (14,000 LUMENS) (CDOT)	66.00	\$674.29/EACH	0.00	0.00	0.00	\$0.00	\$0.00
168	613-32400	Light Standard Steel (40 Foot) EACH LIGHT STANDARD STEEL (40 FOOT) (CDOT)	57.00	\$4,106.59/EACH	0.00	0.00	0.00	\$0.00	\$0.00
169	613-40000	Concrete Foundation Pad EACH CONCRETE FOUNDATION PAD (POWER PEDESTALS	18.00	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
170	613-40010	Light Standard Foundation EACH LIGHT STANDARD FOUNDATION (CDOT)	57.00	\$4,946.70/EACH	0.00	7.00	7.00	\$34,626.90	\$34,626.90
171	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (ITS) (CDOT)	9.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
172	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (LTG) (CDOT)	4.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
173	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (SIGNALS) (CDOT)	3.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
747	613-50109	Meter Power Pedestal EACH CDOT ITS CDOT ITS	0.00	\$10,994.75/EACH	0.00	0.00	0.00	\$0.00	\$0.00
748	613-50109	Meter Power Pedestal EACH CDOT LTG CDOT LTG	0.00	\$13,911.95/EACH	0.00	0.00	0.00	\$0.00	\$0.00
749	613-50109	Meter Power Pedestal EACH CDOT SIGNALS CDOT SIGNALS	0.00	\$11,663.28/EACH	0.00	0.00	0.00	\$0.00	\$0.00
174	613-50210	Temporary Lighting L S TEMPORARY LIGHTING (CDOT)	0.42	\$43,110.85/L S	0.00	0.00	0.00	\$0.00	\$0.00
175	613-50211	Temporary Lighting (Solar) EACH Temporary Lighting (Solar)	20.00	\$3,122.77/EACH	0.00	0.00	0.00	\$0.00	\$0.00
176	613-50351	Power Transformer (10KVA, 480V-120/240V 1Ph) EACH POWER TRANSFORMER (10KVA, 480V-120/240V 1	1.00	\$23,987.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
177	613-81500	Panelboard (5KVA Mini Load Center) EACH PANELBOARD (5KVA MINI LOAD CENTER) (CDOT	1.00	\$12,076.57/EACH	0.00	0.00	0.00	\$0.00	\$0.00
178	613-81690	Safety Switch EACH SAFETY SWITCH (CDOT)	1.00	\$6,101.84/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
179	613-81699	Safety Switch NEMA 3R, 30 Ampere, 2- pole, 240 Volt EACH SAFETY SWICH NEMA 3R, 30 AMPERE, 2- POLE,	7.00	\$1,110.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00
180	613-81700	Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS Maint Di sconnect EACH SAFETY SWITCH NEMA 3R, 60 A, 2- POLE, 240	2.00	\$1,497.83/EACH	0.00	0.00	0.00	\$0.00	\$0.00
181	614-00011	Sign Panel (Class I) SF SIGN PANEL (CLASS I) (CDOT)	263.00	\$26.79/SF	0.00	0.00	0.00	\$0.00	\$0.00
182	614-00012	Sign Panel (Class II) SF SIGN PANEL (CLASS II) (CDOT)	979.00	\$35.71/SF	0.00	0.00	0.00	\$0.00	\$0.00
183	614-01512	Steel Sign Support (2- Inch Round) (Post) LF STEEL SIGN SUPPORT (2- INCH ROUND) (POST)	196.00	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
184	614-01522	Steel Sign Support (2- Inch Round) (Socket) EACH STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKE	34.00	\$167.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
185	614-01575	Steel Sign Support (2-1/2 Inch Round NP- 40)(Post) LF STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	748.00	\$42.41/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
186	614-01578	Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) EACH STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	108.00	\$334.85/EACH	0.00	0.00	0.00	\$0.00	\$0.00
187	614-10130	Illuminated Sign EACH ILLUMINATED SIGN (CDOT)	4.00	\$4,349.78/EACH	0.00	0.00	0.00	\$0.00	\$0.00
188	614-10147	Variable Message Sign LED (Overhead) EACH VARIABLE MESSAGE SIGN LED (OVERHEAD) (CD	2.00	\$102,139.54/EACH	0.00	0.00	0.00	\$0.00	\$0.00
189	614-32400	Monotube Overhead Sign Cantilever (24 Inch Diameter) EACH MONOTUBE OVERHEAD SIGN CANTILEVER (24 IN	2.00	\$63,312.48/EACH	0.00	0.00	0.00	\$0.00	\$0.00
768	614-32400	Monotube Overhead Sign Cantilever (24 Inch Diameter) EACH	0.00	\$65,135.73/EACH	0.00	0.00	0.00	\$0.00	\$0.00
768	Total Material Allowance							\$0.00	\$89,900.00
190	614-70024	1310nm SFP Optic Module EACH 1310NM SFP OPTIC MODULE (CDOT)	14.00	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
191	614-70026	CWDM Multiplexor Demultiplexor Module EACH CWDM MULTIPLEXOR DEMULTIPLEXOR MODULE (C	2.00	\$5,471.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
192	614-70028	CWDM SFP Optic Module EACH CWDM SFP OPTIC MODULE (CDOT)	28.00	\$1,547.56/EACH	0.00	0.00	0.00	\$0.00	\$0.00
193	614-70030	Optical Attenuator EACH OPTICAL ATTENUATOR (CDOT)	44.00	\$491.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
194	614-70032	Optical Filter EACH OPTICAL FILTER (CDOT)	52.00	\$1,663.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
195	614-70150	Pedestrian Signal Face (16) (Countdown) EACH PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN)	28.00	\$1,044.61/EACH	0.00	0.00	0.00	\$0.00	\$0.00
769	614-70200	Accessible Pedestrian Signal EACH	0.00	\$486.38/EACH	0.00	0.00	0.00	\$0.00	\$0.00
196	614-70336	Traffic Signal Face (12-12-12) EACH TRAFFIC SIGNAL FACE (12-12-12) (CDOT)	57.00	\$1,724.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
197	614-72740	Blank Out Sign(LED) (Single Faced) EACH BLANK OUT SIGN (LED) (SINGLE FACED) (CDO	3.00	\$4,675.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
198	614-72832	Communications Cabinet (Type 2) EACH COMMUNICATIONS CABINET (TYPE 2) (CDOT)	8.00	\$21,583.06/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
759	614-72832	Communications Cabinet (Type 2) EACH	0.00	\$26,989.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
199	614-72855	Traffic Signal Controller Cabinet EACH TRAFFIC SIGNAL CONTROLLER CABINET (CDOT)	1.00	\$46,869.23/EACH	0.00	0.00	0.00	\$0.00	\$0.00
200	614-72855	Traffic Signal Controller Cabinet EACH TRAFFIC SIGNAL CONTROLLER CABINET (WITH	6.00	\$53,556.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00
201	614-72860	Pedestrian Push Button EACH PEDESTRIAN PUSH BUTTON (CDOT)	29.00	\$486.38/EACH	0.00	0.00	0.00	\$0.00	\$0.00
202	614-72863	Pedestrian Push Button Post Assembly EACH PEDESTRIAN PUSH BUTTON POST ASSEMBLY (CD	7.00	\$1,669.17/EACH	0.00	0.00	0.00	\$0.00	\$0.00
203	614-72864	Fire Preemption Unit EACH FIRE PREEMPTION UNIT (CDOT)	8.00	\$4,775.36/EACH	0.00	0.00	0.00	\$0.00	\$0.00
204	614-72886	Intersection Detection System (Camera) EACH INTERSECTION DETECTION SYSTEM (CAMERA) (	6.00	\$16,260.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
205	614-80001	Flashing Beacon (Solar Powered) EACH FLASHING BEACON (SOLAR POWERED) (CDOT)	14.00	\$8,843.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
206	614-81020	Traffic Signal-Light Pole Steel (2 Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST	1.00	\$50,185.44/EACH	0.00	0.00	0.00	\$0.00	\$0.00
774	614-81020	Traffic Signal-Light Pole Steel (2 Mast Arm) EACH	0.00	\$54,851.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
207	614-81130	Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FO	1.00	\$17,686.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
775	614-81130	Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) EACH	0.00	\$20,984.10/EACH	0.00	0.00	0.00	\$0.00	\$0.00
208	614-81135	Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FO	3.00	\$17,907.59/EACH	0.00	0.00	0.00	\$0.00	\$0.00
776	614-81135	Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) EACH	0.00	\$20,990.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
209	614-81140	Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FO	1.00	\$20,063.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
210	614-81145	Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FO	1.00	\$20,228.94/EACH	0.00	0.00	0.00	\$0.00	\$0.00
777	614-81145	Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) EACH	0.00	\$23,410.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
803	614-81150	Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) EACH	0.00	\$21,271.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
211	614-81155	Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FO	1.00	\$21,279.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
778	614-81155	Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) EACH	0.00	\$22,403.68/EACH	0.00	0.00	0.00	\$0.00	\$0.00
212	614-81160	Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) EACH TRAFFIC SIGNAL-LIGHT POLE STEEL (1-60 FO	1.00	\$33,162.19/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
779	614-81160	Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) EACH	0.00	\$36,617.36/EACH	0.00	0.00	0.00	\$0.00	\$0.00
213	614-84000	Traffic Signal Pedestal Pole Steel EACH TRAFFIC SIGNAL PEDESTAL POLE STEEL (CDO	18.00	\$2,503.74/EACH	0.00	0.00	0.00	\$0.00	\$0.00
214	614-86741	Weather Monitoring System EACH WEATHER MONITORING SYSTEM (CDOT)	1.00	\$87,658.71/EACH	0.00	0.00	0.00	\$0.00	\$0.00
215	614-87010	Fiber Optic Cable (Single Mode) (12 Fiber) LF FIBER OPTIC CABLE (SINGLE MODE) (12 FIBE	7,995.00	\$11.05/LF	0.00	0.00	0.00	\$0.00	\$0.00
216	614-87012	Fiber Optic Termination Panel (12 Fiber) EACH FIBER OPTIC TERMINATION PANEL (12 FIBER)	17.00	\$1,768.65/EACH	0.00	0.00	0.00	\$0.00	\$0.00
217	614-87320	Closed Circuit Television EACH CLOSED CIRCUIT TELEVISION (CDOT)	10.00	\$2,100.27/EACH	0.00	0.00	0.00	\$0.00	\$0.00
218	614-87325	Closed Circuit Television Pole EACH CLOSED CIRCUIT TELEVISION POLE (50 FEET)	8.00	\$39,048.48/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
219	614-87350	Test Fiber Optic Cable L S TEST FIBER OPTIC CABLE (CDOT)	0.50	\$37,445.63/L S	0.00	0.00	0.00	\$0.00	\$0.00
220	614-87498	Fiber Optic Cable (Single Mode) (144 Strands) LF FIBER OPTIC CABLE (SINGLE MODE) (144 STR	54,626.00	\$6.63/LF	0.00	0.00	0.00	\$0.00	\$0.00
221	614-87692	Ethernet Switch Type II EACH ETHERNET SWITCH TYPE II (3926) (CDOT)	10.00	\$8,843.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
222	614-87698	Ethernet Aggregation Switch Type II EACH ETHERNET AGGREGATION SWITCH TYPE II (514	7.00	\$7,684.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
223	621-00450	Detour Pavement SY DETOUR PAVEMENT (CDOT)	9,820.00	\$101.21/SY	9,971.00	0.00	9,971.00	\$0.00	\$1,009,164.91
224	625-00000	Construction Surveying L S CONSTRUCTION SURVEYING (CDOT)	0.42	\$759,562.64/L S	0.42	0.00	0.42	\$0.00	\$319,016.31
225	626-00100	Mobilization (without Autopay) L S MOBILIZATION (WITHOUT AUTOPAY) (CDOT)	0.42	\$10,828,790/L S .61	0.32	0.06	0.38	\$649,727.44	\$4,114,940.43
226	627-00008	Modified Epoxy Pavement Marking GAL MODIFIED EPOXY PAVEMENT MARKING (CDOT)	1,025.00	\$134.28/GAL	16.70	116.80	133.50	\$15,683.90	\$17,926.38

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
227	627-00011	Pavement Marking Paint (Waterborne) GAL PAVEMENT MARKING PAINT (WATERBORNE) (CDO	492.00	\$67.14/GAL	436.00	27.50	463.50	\$1,846.35	\$31,119.39
228	627-01010	Preformed Plastic Pavement Marking (Type I)(Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (TYPE	5,870.00	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
229	627-01011	Preformed Plastic Pavement Marking (Contrast) (Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (CONT	8,374.00	\$33.57/SF	0.00	0.00	0.00	\$0.00	\$0.00
743	627-30205	Thermoplastic Pavement Marking (Word-Symbol) SF	0.00	\$27.63/SF	99.00	0.00	99.00	\$0.00	\$2,735.37
744	627-30210	Thermoplastic Pavement Marking (Xwalk-Stopline) SF	0.00	\$22.10/SF	140.00	0.00	140.00	\$0.00	\$3,094.00
230	627-30323	Preformed Plastic Pavement Marking (Word-Symbol)(Type I)(Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (WORD	2,931.00	\$27.98/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
231	627-30328	Preformed Plastic Pavement Marking (Xwalk-Stop Line)(Type I) (Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (XWAL	2,095.00	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
232	630-00000	Flagging HOUR FLAGGING (CDOT)	2,066.00	\$48.26/HOUR	67.50	23.00	90.50	\$1,109.98	\$4,367.53
675	630-00003	Uniformed Traffic Control HOUR	0.00	\$259.68/HOUR	56.25	8.00	64.25	\$2,077.44	\$16,684.44
233	630-00007	Traffic Control Inspection DAY TRAFFIC CONTROL INSPECTION (CDOT)	87.00	\$361.91/DAY	54.00	4.00	58.00	\$1,447.64	\$20,990.78
234	630-00017	Traffic Control Management (Special) DAY TRAFFIC CONTROL MANAGEMENT (SPECIAL) (CD	351.00	\$1,447.64/DAY	94.00	9.00	103.00	\$13,028.76	\$149,106.92
763	630-80335	Barricade (Type 3 M-A) (Temporary) EACH	0.00	\$386.75/	4.00	2.50	6.50	\$966.88	\$2,513.88
235	630-80336	Barricade (Type 3 M-B) (Temporary) EACH BARRICADE (TYPE 3 M-B) (TEMPORARY) (CDOT	7.00	\$542.86/EACH	2.50	0.00	2.50	\$0.00	\$1,357.15

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
236	630-80341	Construction Traffic Sign (Panel Size A) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	236.00	\$108.58/EACH	71.00	2.00	73.00	\$217.16	\$7,926.34
237	630-80342	Construction Traffic Sign (Panel Size B) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	212.00	\$144.77/EACH	54.00	4.00	58.00	\$579.08	\$8,396.66
238	630-80343	Construction Traffic Sign (Panel Size C) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	40.00	\$156.83/EACH	11.00	0.00	11.00	\$0.00	\$1,725.13
239	630-80344	Construction Traffic Sign (Special) SF CONSTRUCTION TRAFFIC SIGN (SPECIAL) (CDO	60.00	\$33.78/SF	125.00	0.00	125.00	\$0.00	\$4,222.50
240	630-80350	Vertical Panel EACH VERTICAL PANEL (CDOT)	86.00	\$84.44/EACH	8.50	0.00	8.50	\$0.00	\$717.74
241	630-80355	Portable Message Sign Panel EACH PORTABLE MESSAGE SIGN PANEL (CDOT)	7.00	\$24,127.37/EACH	2.50	0.00	2.50	\$0.00	\$60,318.43
242	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type) EACH ADVANCE WARNING FLASHING OR SEQUENCING A	6.00	\$3,619.11/EACH	0.50	0.00	0.50	\$0.00	\$1,809.56

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
243	630-80360	Drum Channelizing Device EACH DRUM CHANNELIZING DEVICE (CDOT)	175.00	\$96.51/EACH	164.50	20.00	184.50	\$1,930.20	\$17,806.10
244	630-80370	Barrier (Temporary) LF BARRIER (TEMPORARY) (CDOT)	20,184.00	\$48.55/LF	8,981.50	1,566.50	10,548.00	\$76,053.58	\$512,105.40
245	630-80380	Traffic Cone EACH TRAFFIC CONE (CDOT)	215.00	\$24.12/EACH	46.00	0.00	46.00	\$0.00	\$1,109.52
246	630-85010	Impact Attenuator (Temporary) EACH IMPACT ATTENUATOR (TEMPORARY) (CDOT)	14.00	\$11,536.49/EACH	5.50	1.00	6.50	\$11,536.49	\$74,987.19
247	630-85041	Mobile Attenuator DAY MOBILE ATTENUATOR (CDOT)	40.00	\$1,206.37/DAY	36.00	4.00	40.00	\$4,825.48	\$48,254.80
248	630-86810	Traffic Signal (Temporary) EACH TRAFFIC SIGNAL (TEMPORARY) (CDOT)	3.00	\$206,710.97/EACH	0.00	1.80	1.80	\$372,079.75	\$372,079.75
780	630-86810	Traffic Signal (Temporary) EACH	0.00	\$18,438.01/EACH	1.00	0.00	1.00	\$0.00	\$18,438.01
249	632-00000	Night Work Lighting L S NIGHT WORK LIGHTING (CDOT)	0.42	\$52,677.63/L S	0.00	0.20	0.20	\$10,535.53	\$10,535.53

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
250	700-70010	F/A Minor Contract Revisions F A F/A Minor Contract Revisions	1,000,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
813	700-70010	F/A Minor Contract Revisions F A	0.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
251	700-70012	F/A Asphalt Pavement Incentive F A F/A Asphalt Pavement Incentive	100,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
252	700-70013	F/A Concrete Pavement Incentive F A F/A Concrete Pavement Incentive	40,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
253	700-70016	F/A Fuel Cost Adjustment F A F/A Fuel Cost Adjustment	50,000.00	\$1.00/F A	984.73	937.20	1,921.93	\$937.20	\$1,921.93
254	700-70018	F/A Roadway Smoothness Incentive F A F/A Roadway Smoothness Incentive	65,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
255	700-70019	F/A Asphalt Cement Cost Adjustment F A F/A Asphalt Cement Cost Adjustment	0.01	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
256	700-70023	F/A On-The-Job Trainee F A F/A On-The-Job Trainee	89,600.00	\$1.00/F A	46,802.50	4,710.00	51,512.50	\$4,710.00	\$51,512.50

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
257	700-70042	F/A Railroad Flagging F A F/A Railroad Flagging	225,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
258	700-70050	F/A Removal F A F/A Removal (lineview camera)	4,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
259	700-70060	F/A Adjust F A F/A Adjust Utilities	50,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
260	700-70082	F/A Furnish & Install Electrical Service F A F/A Furnish & Install Electrical Service	50,000.00	\$1.00/F A	1,989.00	0.00	1,989.00	\$0.00	\$1,989.00
261	700-70111	Project First Program F A Project First Program	5,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
262	700-70155	F/A Pavement Surface Course Maintenance F A F/A Pavement Surface Course Maintenance	25,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
263	700-70230	F/A Communication Lines F A F/A Communication Lines	3,900.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
264	700-70380	F/A Erosion Control F A F/A Erosion Control	10,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
265	700-70589	F/A Environmental Health & Safety Management F A F/A Environmental Health & Safety Management	20,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
266	700-70595	F/A DRB On-Demand Committee F A F/A DRB On-Demand Committee	10,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
267	700-71000	CMGC Overrun Pool F A CMGC Overrun Pool	2,438,583.03	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
783	900-00006	Added Item (Dollar)/ DOL Overweight Haul Trucks 2025 Overweight HMA Truck	0.00	\$1.00/DOL	-20.00	0.00	-20.00	\$0.00	(\$20.00)
808	900-00014	Added Item (Lump Sum)/ L S	0.00	\$2,380,117./L S	0.00	0.36	0.36	\$856,842.30	\$856,842.30
0200 Total								\$2,489,261.51	\$20,715,445.43
0201 - ROADWAY - RTD									
268	201-00000	Clearing and Grubbing L S CLEARING AND GRUBBING (RTD)	0.20	\$173,701.78/L S	0.17	0.00	0.17	\$0.00	\$29,529.30
269	202-00000	Removal of Structures and Obstructions L S REMOVAL OF STRUCTURE AND OBSTRUCTIONS (S)	1.00	\$20,144.43/L S	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
751	202-00000	Removal of Structures and Obstructions L S	0.00	\$10,773.69/L S	0.00	0.00	0.00	\$0.00	\$0.00
270	202-00001	Removal of Structure EACH REMOVAL OF STRUCTURE (RTD)	1.00	\$13,013.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00
271	202-00035	Removal of Pipe LF REMOVAL OF PIPE (RTD)	113.00	\$77.35/LF	24.00	0.00	24.00	\$0.00	\$1,856.40
272	202-00037	Removal of End Section EACH REMOVAL OF END SECTION (RTD)	6.00	\$677.57/EACH	2.00	0.00	2.00	\$0.00	\$1,355.14
273	202-00190	Removal of Concrete Median Cover Material SY REMOVAL OF CONCRETE MEDIAN COVER MATERIA	25.00	\$15.90/SY	0.00	0.00	0.00	\$0.00	\$0.00
274	202-00200	Removal of Sidewalk SY REMOVAL OF SIDEWALK (RTD)	705.00	\$11.38/SY	101.00	0.00	101.00	\$0.00	\$1,149.38
275	202-00203	Removal of Curb and Gutter LF REMOVAL OF CURB AND GUTTER (RTD)	32.00	\$6.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
276	202-00206	Removal of Concrete Curb Ramp SY REMOVAL OF CONCRETE CURB RAMP (RTD)	27.00	\$45.57/SY	12.00	0.00	12.00	\$0.00	\$546.84

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
277	202-00210	Removal of Concrete Pavement SY REMOVAL OF CONCRETE PAVEMENT (RTD)	733.00	\$20.56/SY	112.30	0.00	112.30	\$0.00	\$2,308.89
278	202-00220	Removal of Asphalt Mat SY REMOVAL OF ASPHALT MAT (RTD)	2,201.00	\$11.97/SY	31.00	0.00	31.00	\$0.00	\$371.07
685	202-00250	Removal of Pavement Marking SF	0.00	\$1.68/SF	0.00	0.00	0.00	\$0.00	\$0.00
279	202-00420	Removal of Pedestrian Rail LF REMOVAL OF PEDESTRIAL RAIL (RTD)	26.00	\$42.34/LF	0.00	0.00	0.00	\$0.00	\$0.00
280	202-00495	Removal of Portions of Present Structure L S REMOVAL OF PORTIONS OF PRESENT STRUCTURE	1.00	\$60,056.94/L S	0.00	0.00	0.00	\$0.00	\$0.00
281	202-00700	Removal of Light Standard EACH REMOVAL OF LIGHT STANDARD (RTD)	1.00	\$818.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
282	202-00705	Removal of Light Standard Foundation EACH REMOVAL OF LIGHT STANDARD FOUNDATION (RTD)	1.00	\$1,149.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00
283	202-00810	Removal of Ground Sign EACH REMOVAL OF GROUND SIGN (RTD)	25.00	\$167.43/EACH	8.00	1.00	9.00	\$167.43	\$1,506.87

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
688	202-05019	Sawing Concrete (Special) LF	0.00	\$5.44/LF	85.00	0.00	85.00	\$0.00	\$462.40
690	202-05030	Sawing Asphalt Material (10 Inch) LF	0.00	\$2.21/LF	0.00	406.00	406.00	\$897.26	\$897.26
284	203-00060	Embankment Material (Complete In Place) CY EMBANKMENT MATERIAL (COMPLETE IN PLACE)	80,562.00	\$35.92/CY	0.00	0.00	0.00	\$0.00	\$0.00
716	203-00062	Embankment Material (Complete In Place) (Special) CY	0.00	\$71.62/CY	0.00	0.00	0.00	\$0.00	\$0.00
285	203-00066	Embankment Material (Complete In Place) (R40) CY EMBANKMENT MATERIAL (COMPLETE IN PLACE)	1,162.00	\$48.98/CY	493.00	0.00	493.00	\$0.00	\$24,147.14
286	203-01500	Blading HOUR BLADING (RTD)	12.00	\$260.68/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
287	203-01510	Backhoe HOUR BACKHOE (RTD)	12.00	\$252.47/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
288	203-01550	Dozing HOUR DOZING (RTD)	12.00	\$303.23/HOUR	4.00	0.00	4.00	\$0.00	\$1,212.92
289	203-01597	Potholing HOUR POTHOLING (RTD)	50.00	\$374.45/HOUR	89.02	3.50	92.52	\$1,310.58	\$34,644.11
290	203-02330	Laborer HOUR LABORER (RTD)	24.00	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
291	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (RTD)	215.00	\$34.98/CY	215.00	0.00	215.00	\$0.00	\$7,520.70
693	206-00010	Structure Excavation (Special) CY	0.00	\$161.27/CY	304.66	0.00	304.66	\$0.00	\$49,132.52
292	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (RTD)	549.00	\$76.97/CY	359.00	0.00	359.00	\$0.00	\$27,632.23
679	207-00210	Stockpile Topsoil CY Onsite Stockpile	0.00	\$18.82/CY	6,300.00	0.00	6,300.00	\$0.00	\$118,566.00
786	207-00210	Stockpile Topsoil CY	0.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
682	207-00310	Stockpile Wetland Topsoil CY	0.00	\$47.75/CY	243.00	0.00	243.00	\$0.00	\$11,603.25
789	207-00310	Stockpile Wetland Topsoil CY	0.00	\$23.87/CY	0.00	0.00	0.00	\$0.00	\$0.00
293	207-00700	Topsoil (Onsite) CY TOPSOIL (RTD)	12,600.00	\$18.82/CY	0.00	0.00	0.00	\$0.00	\$0.00
792	207-00700	Topsoil (Onsite) CY	0.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
294	207-00703	Topsoil (Wetland) CY TOPSOIL (WETLAND) (RTD)	180.92	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
795	207-00703	Topsoil (Wetland) CY	0.00	\$23.88/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
295	207-00704	Subgrade Soil Preparation SY SUBGRADE SOIL PREPARATION (RTD)	75,600.00	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00
296	208-00002	Erosion Log Type 1 (12 Inch) LF EROSION LOG TYPE 1 (12 INCH) (RTD)	2,641.00	\$5.17/LF	531.00	0.00	531.00	\$0.00	\$2,745.27
297	208-00020	Silt Fence LF SILT FENCE (RTD)	1,706.00	\$1.37/LF	1,696.00	0.00	1,696.00	\$0.00	\$2,323.52
298	208-00021	Silt Fence (Reinforced) LF SILT FENCE (REINFORCED) (RTD)	106.00	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
696	208-00035	Aggregate Bag LF	0.00	\$13.26/LF	0.00	0.00	0.00	\$0.00	\$0.00
299	208-00045	Concrete Washout Structure EACH CONCRETE WASHOUT STRUCTURE (RTD)	1.00	\$11,490.17/EACH	1.00	0.00	1.00	\$0.00	\$11,490.17
300	208-00046	Pre-fabricated Concrete Washout Structure (Type 1) EACH PRE-FABRICATED CONCRETE WASHOUT STRUCTUR	1.00	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
301	208-00051	Storm Drain Inlet Protection (Type I) LF STORM DRAIN INLET PROTECTION (TYPE I) (R	39.60	\$8.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
302	208-00052	Storm Drain Inlet Protection (Type II) LF STORM DRAIN INLET PROTECTION (TYPE II) (	39.60	\$45.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
303	208-00075	Pre-fabricated Vehicle Tracking Pad EACH PRE-FABRICATED VEHICLE TRACKING PAD (RTD	1.00	\$17,731.53/EACH	1.00	0.00	1.00	\$0.00	\$17,731.53
304	208-00103	Removal and Disposal of Sediment (Labor) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	120.00	\$73.58/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
305	208-00105	Removal and Disposal of Sediment (Equipment) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	120.00	\$163.58/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
306	208-00106	Sweeping (Sediment Removal) HOUR SWEEPING (SEDIMENT REMOVAL) (RTD)	432.00	\$162.80/HOUR	32.50	3.00	35.50	\$488.40	\$5,779.40
307	208-00107	Removal of Trash HOUR REMOVAL OF TRASH (RTD)	17.28	\$83.76/HOUR	2.50	0.00	2.50	\$0.00	\$209.40

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
308	208-00200	Erosion Control Management L S EROSION CONTROL MANAGEMENT (RTD)	0.12	\$1,142,544./L S 28	0.12	0.00	0.12	\$0.00	\$137,105.31
309	208-00300	Temporary Berms LF TEMPORARY BERMS (RTD)	1,422.00	\$1.29/LF	373.00	0.00	373.00	\$0.00	\$481.17
310	212-00700	Organic Fertilizer LB ORGANIC FERTILIZER (RTD)	6,432.00	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
311	212-00701	Compost (Mechanically Applied) CY COMPOST (MECHANICALLY APPLIED) (RTD)	468.00	\$86.58/CY	0.00	0.00	0.00	\$0.00	\$0.00
312	212-00702	Biotic Soil Amendments (Hydraulically Applied) LB BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	1,680.00	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
313	212-00704	Mycorrhizae LB MYCORRHIZAE (RTD)	653.00	\$10.57/LB	0.00	0.00	0.00	\$0.00	\$0.00
314	212-00706	Seeding (Native) Drill ACRE SEEDING (NATIVE) DRILL (RTD)	15.60	\$632.24/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
315	212-00707	Seeding (Native) Hydraulic ACRE SEEDING (NATIVE) HYDRAULIC (RTD)	0.48	\$865.78/ACRE	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
316	212-00711	Seeding (Wetland) Broadcast ACRE SEEDING (WETLAND) BROADCAST (RTD)	0.36	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
317	213-00004	Mulching (Weed Free Straw) ACRE MULCHING (WEED FREE STRAW) (RTD)	15.60	\$1,093.61/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
318	213-00012	Spray-on Mulch Blanket ACRE SPRAY-ON MULCH BLANKET (RTD)	0.72	\$3,861.81/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
319	213-00061	Mulch Tackifier LB MULCH TACKIFIER (RTD)	3,251.00	\$2.75/LB	0.00	0.00	0.00	\$0.00	\$0.00
320	213-00067	Rock Mulch (Weed Free) SF ROCK MULCH (WEED FREE) (RTD)	5,292.00	\$4.53/SF	0.00	0.00	0.00	\$0.00	\$0.00
321	213-00700	Landscape Boulder EACH LANDSCAPE BOULDER (RTD)	69.00	\$726.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
322	214-00205	Deciduous Tree (#5 Container) EACH DECIDUOUS TREE (#5 CONTAINER) (RTD)	100.00	\$89.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
323	214-00260	Deciduous Tree (6 Foot) EACH DECIDUOUS TREE (6 FOOT) (RTD)	50.00	\$829.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
324	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1) SY SOIL RETENTION BLANKET (STRAW-COCONUT) (	2,317.20	\$2.42/SY	0.00	0.00	0.00	\$0.00	\$0.00
721	216-00302	Turf Reinforcement Mat (Class 2) SY	0.00	\$14.84/SY	0.00	0.00	0.00	\$0.00	\$0.00
812	216-00306	Coir Mat SY	0.00	\$9.78/SY	0.00	0.00	0.00	\$0.00	\$0.00
325	217-00020	Herbicide Treatment HOUR HERBICIDE TREATMENT (RTD)	29.00	\$143.51/HOUR	30.50	3.50	34.00	\$502.29	\$4,879.34
326	218-00000	Noxious Weed Management L S NOXIOUS WEED MANAGEMENT (RTD)	0.12	\$208,027.01/L S	0.00	0.06	0.06	\$12,481.62	\$12,481.62
327	240-00100	Prairie Dog Management L S PRARIE DOG MANAGEMENT (RTD)	0.12	\$55,029.00/L S	0.12	0.00	0.12	\$0.00	\$6,603.48
328	304-06000	Aggregate Base Course (Class 6) TON AGGREGATE BASE COURSE (CLASS 6) (RTD)	2,502.00	\$49.95/TON	0.00	0.00	0.00	\$0.00	\$0.00
724	304-06009	Aggregate Base Course (Class 6) (Special) TON	0.00	\$71.81/TON	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
329	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64-22) TON HOT MIX ASPHALT (GRADING S) (100) (PG 64	2,029.00	\$116.64/TON	0.00	0.00	0.00	\$0.00	\$0.00
330	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64-28) TON HOT MIX ASPHALT (GRADING SX) (100) (PG 6	677.00	\$151.57/TON	0.00	0.00	0.00	\$0.00	\$0.00
703	412-00950	Concrete Pavement (9-1/2 Inch) SY	0.00	\$132.57/SY	0.00	0.00	0.00	\$0.00	\$0.00
331	412-01050	Concrete Pavement (10-1/2 Inch) SY CONCRETE PAVEMENT (10.5 INCH) (RTD)	3,908.00	\$128.10/SY	747.00	908.00	1,655.00	\$116,314.80	\$212,005.50
332	504-08050	Stone Landscape Wall SF WALL (RTD)	200.00	\$125.46/SF	0.00	0.00	0.00	\$0.00	\$0.00
729	506-00409	Soil Riprap (9 Inch) CY	0.00	\$219.85/CY	0.00	0.00	0.00	\$0.00	\$0.00
730	506-00412	Soil Riprap (12 Inch) CY	0.00	\$181.44/CY	0.00	0.00	0.00	\$0.00	\$0.00
333	507-00550	Concrete Lined Ditch LF CONCRETE LINED DITCH (RTD)	112.00	\$904.22/LF	0.00	0.00	0.00	\$0.00	\$0.00
704	514-00201	Pedestrian Railing (Steel) (Special) LF	0.00	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
334	515-00120	Waterproofing (Membrane) SY WATERPROOFING (MEMBRANE) (RTD)	413.00	\$46.14/SY	414.00	0.00	414.00	\$0.00	\$19,101.96
705	601-01000	Concrete Class B CY	0.00	\$2,536.73/CY	0.79	0.00	0.79	\$0.00	\$2,004.02
335	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (RTD)	309.50	\$1,331.94/CY	309.50	0.00	309.50	\$0.00	\$412,235.43
336	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (RTD)	81,630.00	\$1.48/LB	81,630.00	0.00	81,630.00	\$0.00	\$120,812.40
337	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place) LF 18 INCH REINFORCED CONCRETE PIPE (COMPLE	552.00	\$183.74/LF	48.00	0.00	48.00	\$0.00	\$8,819.52
338	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place) LF 24 INCH REINFORCED CONCRETE PIPE (COMPLE	344.00	\$210.14/LF	0.00	0.00	0.00	\$0.00	\$0.00
707	603-01305	30 Inch Reinforced Concrete Pipe (Complete In Place) LF	0.00	\$246.01/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
339	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place) LF 36 INCH REINFORCED CONCRETE PIPE (COMPLE	23.00	\$276.94/LF	16.00	0.00	16.00	\$0.00	\$4,431.04
733	603-02305	38x24 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF	0.00	\$295.06/LF	0.00	0.00	0.00	\$0.00	\$0.00
340	603-05018	18 Inch Reinforced Concrete End Section EACH 18 INCH REINFORCED CONCRETE END SECTION	3.00	\$3,350.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
708	603-05030	30 Inch Reinforced Concrete End Section EACH	0.00	\$4,036.51/EACH	0.00	0.00	0.00	\$0.00	\$0.00
341	603-05036	36 Inch Reinforced Concrete End Section EACH 36 INCH REINFORCED CONCRETE END SECTION	1.00	\$5,215.16/EACH	0.00	0.00	0.00	\$0.00	\$0.00
711	604-00305	Inlet Type C (5 Foot) EACH	0.00	\$10,233.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
342	604-13010	Inlet Type 13 (10 Foot) EACH INLET TYPE 13 (10 FOOT) (RTD)	1.00	\$14,292.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
735	604-13605	Inlet Type 13 (Triple) (5 Foot) EACH	0.00	\$19,616.77/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
343	604-19105	Inlet Type R L 5 (5 Foot) EACH INLET TYPE R L 5 (5 FOOT) (RTD)	3.00	\$11,792.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
344	604-19205	Inlet Type R L 10 (5 Foot) EACH INLET TYPE R L 10 (5 FOOT) (RTD)	3.00	\$14,907.67/EACH	0.00	0.00	0.00	\$0.00	\$0.00
345	604-20000	Outlet Structure EACH OUTLET STRUCTURE (RTD)	1.00	\$31,927.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00
760	604-20000	Outlet Structure EACH	0.00	\$56,549.48/EACH	0.00	0.00	0.00	\$0.00	\$0.00
760	Total Material Allowance							\$0.00	\$23,630.00
346	604-30005	Manhole Slab Base (5 Foot) EACH MANHOLE SLAB BASE (SPECIAL) (RTD)	2.00	\$7,877.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
347	604-39000	Manhole Special EACH MANHOLE SPECIAL (RTD)	2.00	\$6,030.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
348	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System) LF GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	159.00	\$47.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
348	Total Material Allowance							\$0.00	\$2,464.10
349	606-00910	Guardrail Type 9 (Style CA) LF GUARDRAIL TYPE 9 (STYLE CA) (RTD)	122.00	\$221.75/LF	180.00	0.00	180.00	\$0.00	\$39,915.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
350	606-00940	Guardrail Type 9 (Style CE) LF GUARDRAIL TYPE 9 (STYLE CE) (RTD)	1,143.00	\$334.33/LF	0.00	0.00	0.00	\$0.00	\$0.00
351	606-01370	Transition Type 3G EACH TRANSITION TYPE 3G (RTD)	2.00	\$3,950.52/EACH	0.00	0.00	0.00	\$0.00	\$0.00
351	Total Material Allowance							\$0.00	\$3,103.22
352	606-01372	Transition Type GR9-GR3 EACH TRANSITION TYPE GR9-GR3 (RTD)	2.00	\$6,834.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
353	607-11525	Fence (Plastic) LF FENCE (PLASTIC) (RTD)	840.00	\$2.06/LF	56.00	0.00	56.00	\$0.00	\$115.36
738	607-53142	Fence Chain Link (42 Inch) LF	0.00	\$75.14/LF	0.00	0.00	0.00	\$0.00	\$0.00
354	608-00006	Concrete Sidewalk (6 Inch) SY CONCRETE SIDEWALK (6 INCH) (RTD)	2,663.00	\$82.00/SY	82.00	0.00	82.00	\$0.00	\$6,724.00
355	608-00010	Concrete Curb Ramp SY CONCRETE CURB RAMP (RTD)	216.00	\$232.23/SY	59.00	0.00	59.00	\$0.00	\$13,701.57
356	609-20011	Curb Type 2 (Section M) LF CURB TYPE 2 (SECTION M) (RTD)	137.00	\$77.71/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
357	609-21010	Curb and Gutter Type 2 (Section I-B) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (RT	262.00	\$37.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
358	609-21011	Curb and Gutter Type 2 (Section I-M) LF CURB AND GUTTER TYPE 2 (SECTION I-M) (RT	24.00	\$43.77/LF	0.00	0.00	0.00	\$0.00	\$0.00
359	609-21013	Curb and Gutter Type 2 (Section I-M) (Special) LF CURB AND GUTTER TYPE 2 (SECTION I-M) (SP	54.00	\$64.42/LF	51.00	0.00	51.00	\$0.00	\$3,285.42
360	609-21020	Curb and Gutter Type 2 (Section II-B) LF CURB AND GUTTER TYPE 2 (SECTION II-B) (R	614.00	\$37.15/LF	163.00	0.00	163.00	\$0.00	\$6,055.45
361	609-21021	Curb and Gutter Type 2 (Section II-M) LF CURB AND GUTTER TYPE 2 (SECTION II-M) (R	77.00	\$39.02/LF	0.00	0.00	0.00	\$0.00	\$0.00
362	609-21023	Curb and Gutter Type 2 (Section II-B) (Special) LF CURB & GUTTER TYPE 2 (SECTION II-B) (SPE	2,021.00	\$52.68/LF	584.00	0.00	584.00	\$0.00	\$30,765.12

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
363	609-21110	Curb and Gutter Type 2 (Section I-B) (Special) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (SP	612.00	\$52.59/LF	0.00	0.00	0.00	\$0.00	\$0.00
364	609-24008	Gutter Type 2 (8 Foot) LF GUTTER TYPE 2 (8 FOOT) (RTD)	30.00	\$141.24/LF	0.00	0.00	0.00	\$0.00	\$0.00
365	610-00024	Median Cover Material (4 Inch Patterned Concrete) SF MEDIAN COVER MATERIAL (4 INCH PATTERNED	7,494.00	\$13.91/SF	0.00	0.00	0.00	\$0.00	\$0.00
366	610-00055	Median Cover Material (Stone) SF MEDIAN COVER MATERIAL (STONE) (RTD)	3,895.00	\$4.76/SF	0.00	0.00	0.00	\$0.00	\$0.00
367	612-00260	Location Marker (Fiber Optic)(Dome) EACH LOCATION MARKER (FIBER OPTIC) (DOME) (RT	54.00	\$176.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
368	613-00306	3 Inch Electrical Conduit (Bored) LF 3 INCH ELCTRICAL CONDUIT (BORED) (RTD)	800.00	\$28.74/LF	93.00	164.00	257.00	\$4,713.36	\$7,386.18
369	613-01100	1 Inch Electrical Conduit (Plastic) LF 1 INCH ELECTRICAL CONDUIT (PLASTIC) (RTD	70.00	\$17.69/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
370	613-01150	1-1/2 Inch Electrical Conduit (Plastic) LF 1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC)	60.00	\$19.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
371	613-01200	2 Inch Electrical Conduit (Plastic) LF 2 INCH ELECTRICAL CONDUIT (PLASTIC) (RTD)	3,966.00	\$17.69/LF	372.00	0.00	372.00	\$0.00	\$6,580.68
372	613-03491	Electrical Conduit (Plastic) (Multiduct) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	233.00	\$23.22/LF	0.00	0.00	0.00	\$0.00	\$0.00
373	613-03491	Electrical Conduit (Plastic) (Multiduct) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	10,047.00	\$25.43/LF	9,375.31	30.67	9,405.98	\$779.94	\$239,194.07
374	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored) LF ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	7,070.00	\$35.37/LF	7,725.35	0.00	7,725.35	\$0.00	\$273,245.63
375	613-07002	Type Two Pull Box EACH TYPE TWO PULL BOX (RTD)	21.00	\$1,575.20/EACH	0.00	0.00	0.00	\$0.00	\$0.00
376	613-07004	Type Four Pull Box EACH TYPE FOUR PULL BOX (RTD)	81.00	\$3,172.52/EACH	42.00	1.00	43.00	\$3,172.52	\$136,418.36

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
377	613-07005	Type Five Pull Box EACH TYPE FIVE PULL BOX (RTD)	5.00	\$4,128.69/EACH	0.00	0.00	0.00	\$0.00	\$0.00
378	613-10000	Wiring L S WIRING (RTD)	1.00	\$82,352.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
756	613-10000	Wiring L S RTD RTD	0.00	\$83,869.50/L S	0.00	0.00	0.00	\$0.00	\$0.00
379	613-13008	Luminaire (LED) (8,000 Lumens) EACH LUMINAIRE (LED) (8,000 LUMENS) (RTD)	25.00	\$1,906.82/EACH	0.00	0.00	0.00	\$0.00	\$0.00
380	613-13011	Luminaire (LED) (11,000 Lumens) EACH LUMINAIRE (LED) (11,000 LUMENS) (RTD)	25.00	\$1,906.82/EACH	0.00	0.00	0.00	\$0.00	\$0.00
381	613-32250	Light Standard Steel (25 Foot) EACH LIGHT STANDARD STEEL (25 FOOT) (RTD)	11.00	\$3,310.69/EACH	0.00	0.00	0.00	\$0.00	\$0.00
382	613-32252	Light Standard Steel (25 Foot) (2-Arm) EACH LIGHT STANDARD STEEL (25 FOOT) (2-ARM) (	7.00	\$3,658.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
383	613-40000	Concrete Foundation Pad EACH CONCRETE FOUNDATION PAD (POWER PEDESTALS	3.00	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
740	613-40000	Concrete Foundation Pad EACH	0.00	\$8,379.68/EACH	0.00	0.00	0.00	\$0.00	\$0.00
384	613-40010	Light Standard Foundation EACH LIGHT STANDARD FOUNDATION (RTD)	43.00	\$4,946.70/EACH	0.00	3.00	3.00	\$14,840.10	\$14,840.10
385	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (LTG) (RTD)	3.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
750	613-50109	Meter Power Pedestal EACH RTD LGT RTD LGT	0.00	\$13,978.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
386	613-50210	Temporary Lighting L S TEMPORARY LIGHTING (RTD)	0.12	\$43,110.85/L S	0.00	0.00	0.00	\$0.00	\$0.00
387	614-00011	Sign Panel (Class I) SF SIGN PANEL (CLASS I) (RTD)	175.00	\$26.79/SF	0.00	0.00	0.00	\$0.00	\$0.00
388	614-00216	Steel Signpost (2x2 Inch Tubing) LF STEEL SIGNPOST (2X2 INCH TUBING) (RTD)	100.00	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
389	614-01512	Steel Sign Support (2-Inch Round) (Post) LF STEEL SIGN SUPPORT (2-INCH ROUND) (POST)	11.00	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
390	614-01522	Steel Sign Support (2-Inch Round) (Socket) EACH STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKE	1.00	\$167.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
391	614-01575	Steel Sign Support (2-1/2 Inch Round NP-40)(Post) LF STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	46.00	\$42.41/LF	0.00	0.00	0.00	\$0.00	\$0.00
392	614-01578	Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) EACH STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	4.00	\$334.85/EACH	0.00	0.00	0.00	\$0.00	\$0.00
393	614-70024	1310nm SFP Optic Module EACH 1310NM SFP OPTIC MODULE (HPE ARUBA J4860	4.00	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
394	614-70024	1310nm SFP Optic Module EACH 1310NM SFT OPTIC MODULE (HPE ARUBA J4860	10.00	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
395	614-70030	Optical Attenuator EACH OPTICAL ATTENUATOR (RTD)	6.00	\$491.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
396	614-70336	Traffic Signal Face (12-12-12) EACH TRAFFIC SIGNAL FACE (12-12-12) (RTD)	7.00	\$1,868.14/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
397	614-72830	Communications Cabinet EACH COMMUNICATIONS CABINET (RTD)	6.00	\$32,913.47/EACH	0.00	0.00	0.00	\$0.00	\$0.00
758	614-72830	Communications Cabinet EACH	0.00	\$38,315.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
398	614-72894	Emergency Telephone EACH EMERGENCY TELEPHONE (RTD)	6.00	\$5,554.67/EACH	0.00	0.00	0.00	\$0.00	\$0.00
399	614-85003	Impact Attenuator (Low Maintenance) EACH IMPACT ATTENUATOR (LOW MAINTENANCE) (RTD)	4.00	\$25,715.88/EACH	1.00	0.00	1.00	\$0.00	\$25,715.88
400	614-86800	Uninterrupted Power Supply EACH UNINTERRUPTED POWER SUPPLY (RTD)	6.00	\$5,416.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
401	614-87010	Fiber Optic Cable (Single Mode) (12 Fiber) LF FIBER OPTIC CABLE (SINGLE MODE) (12 FIBE	4,480.00	\$11.05/LF	0.00	0.00	0.00	\$0.00	\$0.00
741	614-87011	Fiber Optic Cable (Single Mode) (24 Fiber) LF	0.00	\$12.16/LF	0.00	0.00	0.00	\$0.00	\$0.00
402	614-87012	Fiber Optic Termination Panel (12 Fiber) EACH FIBER OPTIC TERMINATION PANEL (12 FIBER)	5.00	\$1,768.65/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
403	614-87024	Fiber Optic Termination Panel (24 Fiber) EACH FIBER OPTIC TERMINATION PANEL (24 PANEL)	1.00	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
404	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (FIXED) (2 LENS	6.00	\$2,708.24/EACH	0.00	0.00	0.00	\$0.00	\$0.00
405	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (FIXED) (LPR) (	2.00	\$3,448.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
406	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (FIXED) (RTD)	6.00	\$3,039.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
407	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (FIXED) (SHELTE	16.00	\$2,221.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
408	614-87320	Closed Circuit Television EACH CLOSED CIRUIT TELEVISION (PTZ) (RTD)	2.00	\$5,228.57/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
409	614-87350	Test Fiber Optic Cable L S TEST FIBER OPTIC CABLE (RTD)	0.50	\$37,445.63/L S	0.00	0.00	0.00	\$0.00	\$0.00
410	614-87498	Fiber Optic Cable (Single Mode) (144 Strands) LF FIBER OPTIC CABLE (SINGLE MODE) (144 STR	33,339.00	\$6.63/LF	0.00	0.00	0.00	\$0.00	\$0.00
411	614-87690	Ethernet Switch EACH ETHERNET SWITCH (RST916P) (RTD)	5.00	\$7,643.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
412	614-87697	Ethernet Aggregation Switch Type I EACH ETHERNET AGGREGATION SWITCH TYPE I (RTD)	1.00	\$17,686.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
742	622-00010	Bicycle Rack EACH	0.00	\$765.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00
413	622-00100	Shade Shelter EACH SHADE SHELTER (TOLAR BRT - 16 FOOT) (RTD	2.00	\$56,361.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
414	622-00100	Shade Shelter EACH SHADE SHELTER (TOLAR BRT - 20 FOOT) (RTD	2.00	\$38,574.09/EACH	0.00	0.00	0.00	\$0.00	\$0.00
415	622-00100	Shade Shelter EACH SHADE SHELTER (TOLAR BRT - 31 FOOT) (RTD	2.00	\$30,435.77/EACH	0.00	0.00	0.00	\$0.00	\$0.00
804	622-00100	Shade Shelter EACH	0.00	\$80,453.61/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
805	622-00100	Shade Shelter EACH	0.00	\$56,522.47/EACH	0.00	0.00	0.00	\$0.00	\$0.00
806	622-00100	Shade Shelter EACH	0.00	\$46,317.80/EACH	0.00	0.00	0.00	\$0.00	\$0.00
416	622-00250	Bench EACH BENCH (RTD)	20.00	\$1,486.70/EACH	0.00	0.00	0.00	\$0.00	\$0.00
807	622-00250	Bench EACH	0.00	\$2,321.57/EACH	0.00	0.00	0.00	\$0.00	\$0.00
417	622-00270	Bollard EACH BOLLARD (RTD)	3.00	\$1,813.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
418	622-00350	Trash Receptacle EACH TRASH RECEPTACLE (RTD)	10.00	\$1,663.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
419	625-00000	Construction Surveying L S CONSTRUCTION SURVEYING (RTD)	0.12	\$759,562.64/L S	0.00	0.00	0.00	\$0.00	\$0.00
420	626-00100	Mobilization (without Autopay) L S MOBILIZATION (WITHOUT AUTOPAY) (RTD)	0.12	\$10,828,790/L S .61	0.00	0.00	0.00	\$0.00	\$0.00
421	627-00002	Thermoplastic Pavement Marking SF THERMOPLASTIC PAVEMENT MARKING (RTD)	393.00	\$16.78/SF	0.00	0.00	0.00	\$0.00	\$0.00
422	627-00005	Epoxy Pavement Marking GAL EPOXY PAVEMENT MARKING (RTD)	23.00	\$447.59/GAL	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
423	627-00008	Modified Epoxy Pavement Marking GAL MODIFIED EPOXY PAVEMENT MARKING (RTD)	16.00	\$134.28/GAL	0.00	0.00	0.00	\$0.00	\$0.00
424	627-01011	Preformed Plastic Pavement Marking (Contrast) (Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (CONT	164.00	\$33.57/SF	0.00	0.00	0.00	\$0.00	\$0.00
425	630-00000	Flagging HOUR FLAGGING (RTD)	517.00	\$48.26/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
676	630-00003	Uniformed Traffic Control HOUR	0.00	\$259.68/HOUR	4.38	21.50	25.88	\$5,583.12	\$6,720.52
426	630-00007	Traffic Control Inspection DAY TRAFFIC CONTROL INSPECTION (RTD)	58.00	\$361.91/DAY	29.00	0.00	29.00	\$0.00	\$10,495.39
427	630-00017	Traffic Control Management (Special) DAY TRAFFIC CONTROL MANAGEMENT (SPECIAL) (RT	175.00	\$1,447.64/DAY	45.00	6.00	51.00	\$8,685.84	\$73,829.64
428	630-80336	Barricade (Type 3 M-B) (Temporary) EACH BARRICADE (TYPE 3 M-B) (TEMPORARY) (RTD)	2.00	\$542.86/EACH	0.50	0.50	1.00	\$271.43	\$542.86

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
429	630-80341	Construction Traffic Sign (Panel Size A) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	41.00	\$108.58/EACH	13.50	0.50	14.00	\$54.29	\$1,520.12
430	630-80342	Construction Traffic Sign (Panel Size B) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	30.00	\$144.77/EACH	7.00	2.00	9.00	\$289.54	\$1,302.93
431	630-80343	Construction Traffic Sign (Panel Size C) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	10.00	\$156.83/EACH	3.50	0.00	3.50	\$0.00	\$548.91
432	630-80344	Construction Traffic Sign (Special) SF CONSTRUCTION TRAFFIC SIGN (SPECIAL) (RTD)	40.00	\$33.78/SF	20.00	0.00	20.00	\$0.00	\$675.60
433	630-80350	Vertical Panel EACH VERTICAL PANEL (RTD)	58.00	\$84.44/EACH	5.00	0.00	5.00	\$0.00	\$422.20
434	630-80355	Portable Message Sign Panel EACH PORTABLE MESSAGE SIGN PANEL (RTD)	3.00	\$24,127.37/EACH	0.50	0.00	0.50	\$0.00	\$12,063.69
435	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type) EACH ADVANCE WARNING FLASHING OR SEQUENCING A	2.00	\$3,619.11/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
436	630-80360	Drum Channelizing Device EACH DRUM CHANNELIZING DEVICE (RTD)	70.00	\$96.51/EACH	35.00	0.00	35.00	\$0.00	\$3,377.85
437	630-80370	Barrier (Temporary) LF BARRIER (TEMPORARY) (RTD)	648.00	\$48.55/LF	324.00	0.00	324.00	\$0.00	\$15,730.20
438	630-80380	Traffic Cone EACH TRAFFIC CONE (RTD)	70.00	\$24.12/EACH	14.00	0.00	14.00	\$0.00	\$337.68
439	630-85010	Impact Attenuator (Temporary) EACH IMPACT ATTENUATOR (TEMPORARY) (RTD)	1.00	\$11,536.49/EACH	0.50	0.00	0.50	\$0.00	\$5,768.25
440	630-85041	Mobile Attenuator DAY MOBILE ATTENUATOR (RTD)	20.00	\$1,206.37/DAY	18.00	5.00	23.00	\$6,031.85	\$27,746.51
441	632-00000	Night Work Lighting L S NIGHT WORK LIGHTING (RTD)	0.12	\$52,677.63/L S	0.00	0.00	0.00	\$0.00	\$0.00
809	900-00014	Added Item (Lump Sum)/ L S	0.00	\$2,380,117./L S 50	0.00	0.01	0.01	\$23,801.18	\$23,801.18
0201 Total								\$200,385.53	\$2,315,491.69
0202 - ROADWAY - BIKEWAY									
442	201-00000	Clearing and Grubbing L S CLEARING AND GRUBBING (BOULDER COUNTY)	0.40	\$173,701.78/L S	0.32	0.00	0.32	\$0.00	\$55,584.57

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
443	202-00008	Tree Trimming HOUR TREE TRIMMING (BOULDER COUNTY)	40.00	\$165.75/HOUR	6.00	0.00	6.00	\$0.00	\$994.50
444	202-00010	Removal of Tree EACH REMOVAL OF TREE (BOULDER COUNTY)	205.00	\$710.93/EACH	80.00	4.00	84.00	\$2,843.72	\$59,718.12
445	202-00015	Removal of Headwall EACH REMOVAL OF HEADWALL (BOULDER COUNTY)	1.00	\$1,781.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00
446	202-00035	Removal of Pipe LF REMOVAL OF PIPE (BOULDER COUNTY)	1,034.00	\$77.35/LF	454.00	0.00	454.00	\$0.00	\$35,116.90
447	202-00036	Removal of Pipe (Special) LF REMOVAL OF PIPE (SPECIAL) (ASBESTOS) (BO	150.00	\$182.81/LF	117.00	0.00	117.00	\$0.00	\$21,388.77
448	202-00037	Removal of End Section EACH REMOVAL OF END SECTION (BOULDER COUNTY)	9.00	\$677.57/EACH	2.00	0.00	2.00	\$0.00	\$1,355.14
449	202-00155	Removal of Wall LF REMOVAL OF WALL (BOULDER COUNTY)	42.00	\$224.99/LF	42.00	0.00	42.00	\$0.00	\$9,449.58
450	202-00200	Removal of Sidewalk SY REMOVAL OF SIDEWALK (BOULDER COUNTY)	728.00	\$11.38/SY	137.43	0.00	137.43	\$0.00	\$1,563.95

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
451	202-00206	Removal of Concrete Curb Ramp SY REMOVAL OF CONCRETE CURB RAMP (BOULDER C	13.00	\$45.57/SY	0.00	0.00	0.00	\$0.00	\$0.00
452	202-00210	Removal of Concrete Pavement SY REMOVAL OF CONCRETE PAVEMENT (BOULDER CO	1,256.00	\$20.56/SY	2,083.49	0.00	2,083.49	\$0.00	\$42,836.55
453	202-00220	Removal of Asphalt Mat SY REMOVAL OF ASPHALT MAT (BOULDER COUNTY)	1,202.00	\$11.97/SY	1,185.00	119.00	1,304.00	\$1,424.43	\$15,608.88
454	202-00250	Removal of Pavement Marking SF REMOVAL OF PAVEMENT MARKING (BOULDER COU	12,535.00	\$1.68/SF	940.08	1,475.00	2,415.08	\$2,478.00	\$4,057.33
762	202-00495	Removal of Portions of Present Structure L S	0.00	\$60,056.94/L S	1.00	0.00	1.00	\$0.00	\$60,056.94
455	202-00610	Removal of Railroad Track LF REMOVAL OF RAILROAD TRACK (BOULDER COUNT	40.00	\$145.21/LF	52.00	0.00	52.00	\$0.00	\$7,550.92
456	202-00700	Removal of Light Standard EACH REMOVAL OF LIGHT STANDARD (BOULDER COUNT	6.00	\$818.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
457	202-00705	Removal of Light Standard Foundation EACH REMOVAL OF LIGHT STANDARD FOUNDATION (BO	6.00	\$1,149.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00
458	202-00950	Removal of Concrete Foundation and Slab SY REMOVAL OF CONCRETE FOUNDATION AND SLAB	8.00	\$246.45/SY	0.00	0.00	0.00	\$0.00	\$0.00
459	202-01000	Removal of Fence LF REMOVAL OF FENCE (BOULDER COUNTY)	1,060.00	\$3.04/LF	1,041.00	0.00	1,041.00	\$0.00	\$3,164.64
686	202-04005	Clean Valve Box EACH	0.00	\$202.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
687	202-05019	Sawing Concrete (Special) LF	0.00	\$5.44/LF	1,318.70	0.00	1,318.70	\$0.00	\$7,173.73
689	202-05030	Sawing Asphalt Material (10 Inch) LF	0.00	\$2.21/LF	743.00	278.00	1,021.00	\$614.38	\$2,256.41
460	203-00050	Unsuitable Material CY UNSUITABLE MATERIAL (BOULDER COUNTY)	1,045.00	\$89.60/CY	0.00	0.00	0.00	\$0.00	\$0.00
691	203-00060	Embankment Material (Complete In Place) CY	0.00	\$35.92/CY	61,987.50	0.00	61,987.50	\$0.00	\$2,226,591.00
461	203-01500	Blading HOUR BLADING (BOULDER COUNTY)	46.00	\$260.68/HOUR	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
462	203-01510	Backhoe HOUR BACKHOE (BOULDER COUNTY)	46.00	\$252.47/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
463	203-01550	Dozing HOUR DOZING (BOULDER COUNTY)	46.00	\$303.23/HOUR	3.00	0.00	3.00	\$0.00	\$909.69
464	203-01597	Potholing HOUR POTHOLING (BOULDER COUNTY)	600.00	\$374.45/HOUR	64.75	7.00	71.75	\$2,621.15	\$26,866.79
465	203-02330	Laborer HOUR LABORER (BOULDER COUNTY)	92.00	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
466	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (BOULDER COUNTY)	2,833.00	\$34.98/CY	12,164.56	0.00	12,164.56	\$0.00	\$425,516.31
467	206-00010	Structure Excavation (Special) CY STRUCTURE EXCAVATION (SPECIAL) (BOULDER	1,424.00	\$161.27/CY	844.95	0.00	844.95	\$0.00	\$136,265.09
468	206-00065	Structure Backfill (Flow-Fill) CY STRUCTURE BACKFILL (FLOW-FILL) (BOULDER	25.00	\$320.28/CY	0.00	0.00	0.00	\$0.00	\$0.00
469	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (BOULDER CO	4,025.00	\$76.97/CY	3,657.60	912.00	4,569.60	\$70,196.64	\$351,722.11

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
717	206-00505	Filter Material (Special) CY	0.00	\$72.32/CY	2,373.46	0.00	2,373.46	\$0.00	\$171,648.63
771	206-01783	Shoring (Area 3) L S	0.00	\$88,830.00/L S	1.00	0.00	1.00	\$0.00	\$88,830.00
680	207-00210	Stockpile Topsoil CY Onsite Stockpile	0.00	\$18.82/CY	24,158.90	0.00	24,158.90	\$0.00	\$454,670.50
785	207-00210	Stockpile Topsoil CY	0.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
683	207-00310	Stockpile Wetland Topsoil CY	0.00	\$47.75/CY	135.30	0.00	135.30	\$0.00	\$6,460.58
788	207-00310	Stockpile Wetland Topsoil CY	0.00	\$23.87/CY	0.00	0.00	0.00	\$0.00	\$0.00
470	207-00700	Topsoil (Onsite) CY TOPSOIL (BOULDER COUNTY)	48,300.00	\$18.82/CY	0.00	0.00	0.00	\$0.00	\$0.00
791	207-00700	Topsoil (Onsite) CY	0.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
471	207-00703	Topsoil (Wetland) CY TOPSOIL (WETLAND) (BOULDER COUNTY)	692.66	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
794	207-00703	Topsoil (Wetland) CY	0.00	\$23.88/CY	0.00	0.00	0.00	\$0.00	\$0.00
472	207-00704	Subgrade Soil Preparation SY SUBGRADE SOIL PREPARATION (BOULDER COUNT	289,800.00	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
473	208-00002	Erosion Log Type 1 (12 Inch) LF EROSION LOG TYPE 1 (12 INCH) (BOULDER CO	10,125.00	\$5.17/LF	1,529.00	0.00	1,529.00	\$0.00	\$7,904.93
474	208-00020	Silt Fence LF SILT FENCE (BOULDER COUNTY)	6,538.00	\$1.37/LF	7,230.00	0.00	7,230.00	\$0.00	\$9,905.10
475	208-00021	Silt Fence (Reinforced) LF SILT FENCE (REINFORCED) (BOULDER COUNTY)	405.00	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
797	208-00026	Coir Roll LF	0.00	\$29.84/LF	0.00	0.00	0.00	\$0.00	\$0.00
695	208-00035	Aggregate Bag LF	0.00	\$13.26/LF	37.00	0.00	37.00	\$0.00	\$490.62
476	208-00045	Concrete Washout Structure EACH CONCRETE WASHOUT STRUCTURE (BOULDER COUN	2.00	\$11,490.17/EACH	1.00	0.00	1.00	\$0.00	\$11,490.17
477	208-00046	Pre- fabricated Concrete Washout Structure (Type 1) EACH PRE- FABRICATED CONCRETE WASHOUT STRUCTUR	6.00	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54
478	208-00051	Storm Drain Inlet Protection (Type I) LF STORM DRAIN INLET PROTECTION (TYPE I) (B	151.80	\$8.25/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
479	208-00052	Storm Drain Inlet Protection (Type II) LF STORM DRAIN INLET PROTECTION (TYPE II) (	151.80	\$45.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
480	208-00075	Pre-fabricated Vehicle Tracking Pad EACH PRE-FABRICATED VEHICLE TRACKING PAD (BOU	4.00	\$17,731.53/EACH	8.00	0.00	8.00	\$0.00	\$141,852.24
481	208-00103	Removal and Disposal of Sediment (Labor) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	460.00	\$73.58/HOUR	7.00	0.00	7.00	\$0.00	\$515.06
482	208-00105	Removal and Disposal of Sediment (Equipment) HOUR REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	460.00	\$163.58/HOUR	3.50	0.00	3.50	\$0.00	\$572.53
483	208-00106	Sweeping (Sediment Removal) HOUR SWEEPING (SEDIMENT REMOVAL) (BOULDER COU	1,656.00	\$162.80/HOUR	46.00	4.25	50.25	\$691.90	\$8,180.70
484	208-00107	Removal of Trash HOUR REMOVAL OF TRASH (BOULDER COUNTY)	66.24	\$83.76/HOUR	3.50	0.00	3.50	\$0.00	\$293.16

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
485	208-00200	Erosion Control Management L S EROSION CONTROL MANAGEMENT (BOULDER COUN	0.47	\$1,142,544./L S 28	0.33	0.00	0.33	\$0.00	\$377,039.61
486	208-00300	Temporary Berms LF TEMPORARY BERMS (BOULDER COUNTY)	5,451.00	\$1.29/LF	2,424.00	0.00	2,424.00	\$0.00	\$3,126.96
798	210-00015	Reset End Section EACH	0.00	\$1,722.87/EACH	0.00	3.00	3.00	\$5,168.61	\$5,168.61
487	210-00750	Reset Light Standard EACH RESET LIGHT STANDARD (BOULDER COUNTY)	1.00	\$917.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
488	210-00766	Reset Lighting Control Center EACH RESET LIGHTING CONTROL CENTER (BOULDER C	1.00	\$5,001.96/EACH	0.00	0.00	0.00	\$0.00	\$0.00
799	210-02018	Relay Pipe (18 Inch) LF	0.00	\$221.24/LF	0.00	21.00	21.00	\$4,646.04	\$4,646.04
489	210-04010	Adjust Manhole EACH ADJUST MANHOLE (BOULDER COUNTY)	1.00	\$1,822.80/EACH	0.00	0.00	0.00	\$0.00	\$0.00
490	210-04015	Modify Manhole EACH MODIFY MANHOLE (BOULDER COUNTY)	1.00	\$10,708.69/EACH	2.00	0.00	2.00	\$0.00	\$21,417.38
491	210-04020	Modify Inlet EACH MODIFY INLET (BOULDER COUNTY)	1.00	\$1,342.22/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
719	210-04050	Adjust Valve Box EACH	0.00	\$693.27/EACH	0.00	0.00	0.00	\$0.00	\$0.00
492	210-04060	Adjust Water Meter EACH ADJUST WATER METER (BOULDER COUNTY)	1.00	\$1,081.83/EACH	0.00	0.00	0.00	\$0.00	\$0.00
493	212-00700	Organic Fertilizer LB ORGANIC FERTILIZER (BOULDER COUNTY)	24,656.00	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
494	212-00701	Compost (Mechanically Applied) CY COMPOST (MECHANICALLY APPLIED) (BOULDER	1,794.00	\$86.58/CY	0.00	0.00	0.00	\$0.00	\$0.00
495	212-00702	Biotic Soil Amendments (Hydraulically Applied) LB BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	6,440.00	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
496	212-00704	Mycorrhizae LB MYCORRHIZAE (BOULDER COUNTY)	2,502.00	\$10.57/LB	0.00	0.00	0.00	\$0.00	\$0.00
497	212-00706	Seeding (Native) Drill ACRE SEEDING (NATIVE) DRILL (BOULDER COUNTY)	59.80	\$632.24/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
498	212-00707	Seeding (Native) Hydraulic ACRE SEEDING (NATIVE) HYDRAULIC (BOULDER COUN	1.84	\$865.78/ACRE	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
499	212-00711	Seeding (Wetland) Broadcast ACRE SEEDING (WETLAND) BROADCAST (BOULDER COU	1.38	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
500	213-00004	Mulching (Weed Free Straw) ACRE MULCHING (WEED FREE STRAW) (BOULDER COUN	59.80	\$1,093.61/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
501	213-00012	Spray-on Mulch Blanket ACRE SPRAY-ON MULCH BLANKET (BOULDER COUNTY)	2.76	\$3,861.81/ACRE	1.20	0.00	1.20	\$0.00	\$4,634.17
502	213-00061	Mulch Tackifier LB MULCH TACKIFIER (BOULDER COUNTY)	12,464.00	\$2.75/LB	0.00	0.00	0.00	\$0.00	\$0.00
720	213-00705	Landscape Boulder (Special) EACH	0.00	\$2,380.72/EACH	4.00	0.00	4.00	\$0.00	\$9,522.88
698	214-00205	Deciduous Tree (#5 Container) EACH	0.00	\$89.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
699	214-00260	Deciduous Tree (6 Foot) EACH	0.00	\$829.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
503	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1) SY SOIL RETENTION BLANKET (STRAW-COCONUT) (	8,882.60	\$2.42/SY	0.00	0.00	0.00	\$0.00	\$0.00
796	216-00306	Coir Mat SY	0.00	\$9.78/SY	0.00	0.00	0.00	\$0.00	\$0.00
504	217-00020	Herbicide Treatment HOUR HERBICIDE TREATMENT (BOULDER COUNTY)	110.00	\$143.51/HOUR	61.00	8.50	69.50	\$1,219.84	\$9,973.95
505	218-00000	Noxious Weed Management L S NOXIOUS WEED MANAGEMENT (BOULDER COUNTY)	0.47	\$208,027.01/L S	0.24	0.00	0.24	\$0.00	\$49,926.48
506	240-00000	Wildlife Biologist HOUR WILDLIFE BIOLOGIST (BOULDER COUNTY)	16.00	\$149.25/HOUR	48.00	0.00	48.00	\$0.00	\$7,164.00
507	240-00010	Removal of Nests HOUR REMOVAL OF NESTS (BOULDER COUNTY)	40.00	\$143.51/HOUR	5.50	0.00	5.50	\$0.00	\$789.31
508	240-00020	Netting SY NETTING (BOULDER COUNTY)	100.00	\$11.48/SY	256.00	0.00	256.00	\$0.00	\$2,938.88
509	240-00100	Prairie Dog Management L S PRARIE DOG MANAGEMENT (BOULDER COUNTY)	0.47	\$55,029.00/L S	0.46	0.00	0.46	\$0.00	\$25,313.34

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
800	240-00100	Prairie Dog Management L S	0.00	\$6,450.00/L S	0.00	0.00	0.00	\$0.00	\$0.00
510	304-06000	Aggregate Base Course (Class 6) TON AGGREGATE BASE COURSE (CLASS 6) (BOULDER	13,247.00	\$49.95/TON	4,177.63	-4,177.63	0.00	(\$208,672.62)	\$0.00
723	304-06009	Aggregate Base Course (Class 6) (Special) TON	0.00	\$71.81/TON	0.00	0.00	0.00	\$0.00	\$0.00
511	403-00720	Hot Mix Asphalt (Patching) (Asphalt) TON HOT MIX ASPHALT (PATCHING) (ASPHALT) (BO	1,375.00	\$336.69/TON	0.00	0.00	0.00	\$0.00	\$0.00
700	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64-22) TON	0.00	\$116.64/TON	0.00	0.00	0.00	\$0.00	\$0.00
701	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64-28) TON	0.00	\$151.57/TON	0.00	0.00	0.00	\$0.00	\$0.00
512	412-00000	Furnish Concrete Pavement CY FURNISH CONCRETE PAVEMENT (BOULDER COUNT	87.00	\$400.85/CY	29.00	0.00	29.00	\$0.00	\$11,624.65
702	412-00950	Concrete Pavement (9-1/2 Inch) SY	0.00	\$132.57/SY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
752	412-00952	Concrete Pavement (9 1/2 Inch) (Fast Track) SY	0.00	\$188.82/SY	0.00	0.00	0.00	\$0.00	\$0.00
513	412-01050	Concrete Pavement (10- 1/2 Inch) SY CONCRETE PAVEMENT (10- 1/2 INCH) (BOULDER	1,112.00	\$128.10/SY	0.00	0.00	0.00	\$0.00	\$0.00
514	420-00102	Geotextile (Erosion Control) (Class 1) SY GEOTEXTILE (EROSION CONTROL) (CLASS 1) (	2,143.00	\$7.88/SY	719.50	28.00	747.50	\$220.64	\$5,890.30
726	420-00133	Geotextile (Separator) (Class 2) SY	0.00	\$12.98/SY	1,276.00	0.00	1,276.00	\$0.00	\$16,562.48
727	502-00100	Drilling Hole to Facilitate Pile Driving LF	0.00	\$84.89/LF	0.00	0.00	0.00	\$0.00	\$0.00
515	502-11274	Steel Piling (HP 12x74) LF STEEL PILING (HP 12X74) (BOULDER COUNTY)	181.00	\$178.24/LF	0.00	0.00	0.00	\$0.00	\$0.00
728	502-11489	Steel Piling (HP 14x89) LF	0.00	\$182.11/LF	0.00	0.00	0.00	\$0.00	\$0.00
728	Total Material Allowance							\$0.00	\$21,104.12
516	506-00209	Riprap (9 Inch) CY RIPRAP (9 INCH) (BOULDER COUNTY)	234.00	\$208.89/CY	289.40	24.70	314.10	\$5,159.58	\$65,612.35

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
517	506-00212	Riprap (12 Inch) CY RIPRAP (12 INCH) (BOULDER COUNTY)	1,154.00	\$158.34/CY	49.30	0.00	49.30	\$0.00	\$7,806.16
518	507-00000	Concrete Slope and Ditch Paving CY CONCRETE SLOPE AND DITCH PAVING (BOULDER	32.00	\$2,097.77/CY	0.00	0.00	0.00	\$0.00	\$0.00
519	507-00100	Concrete Slope and Ditch Paving (Reinforced) CY CONCRETE SLOPE AND DITCH PAVING (REINFOR	9.00	\$699.20/CY	0.00	1.30	1.30	\$908.96	\$908.96
520	514-00042	Pedestrian Railing (42 Inch) LF PEDESTRIAN RAILING (42 INCH) (BOULDER CO	46.00	\$538.83/LF	0.00	0.00	0.00	\$0.00	\$0.00
521	514-00201	Pedestrian Railing (Steel) (Special) LF PEDESTRIAN RAILING (STEEL) (SPECIAL) (BO	532.00	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
522	515-00120	Waterproofing (Membrane) SY WATERPROOFING (MEMBRANE) (BOULDER COUNTY	252.00	\$46.14/SY	251.36	0.00	251.36	\$0.00	\$11,597.75
731	515-00122	Waterproofing (Membrane) (Special) SY CAST IN PLACE CAST IN PLACE	0.00	\$91.87/SY	1,077.00	70.00	1,147.00	\$6,430.90	\$105,374.89

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
732	515-00122	Waterproofing (Membrane) (Special) SY PRECAST PRECAST	0.00	\$74.76/SY	1,838.20	0.00	1,838.20	\$0.00	\$137,423.83
732	Total Material Allowance							\$0.00	\$15,320.00
523	601-01000	Concrete Class B CY CONCRETE CLASS B (BOULDER COUNTY)	23.00	\$2,536.73/CY	29.00	1.25	30.25	\$3,170.91	\$76,736.08
524	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (BOULDER	200.50	\$1,331.94/CY	720.70	0.00	720.70	\$0.00	\$959,929.16
525	601-03050	Concrete Class D (Wall) CY CONCRETE CLASS D (WALL) (BOULDER COUNTY)	622.00	\$1,433.02/CY	605.60	123.90	729.50	\$177,551.18	\$1,045,388.09
526	601-03050	Concrete Class D (Wall) CY CONCRETE CLASS D (WALL) (UNDERPASS B)	73.00	\$1,433.02/CY	0.00	0.00	0.00	\$0.00	\$0.00
527	601-03056	Concrete Class DF CY Concrete Class DF (Bridge)	43.00	\$2,578.57/CY	0.00	0.00	0.00	\$0.00	\$0.00
528	601-40300	Structural Concrete Coating SY STRUCTURAL CONCRETE COATING (BOULDER COU	3,141.00	\$11.11/SY	0.00	0.00	0.00	\$0.00	\$0.00
706	601-40302	Structural Concrete Coating (Anti-Graffiti) SF	0.00	\$3.44/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
529	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (BOULDE	143,603.00	\$1.48/LB	290,578.47	0.00	290,578.47	\$0.00	\$430,056.14
530	603-01125	12 Inch Reinforced Concrete Pipe (Complete In Place) LF 12 INCH REINFORCED CONCRETE PIPE (COMPLE	28.00	\$260.43/LF	0.00	0.00	0.00	\$0.00	\$0.00
531	603-01155	15 Inch Reinforced Concrete Pipe (Complete In Place) LF 15 INCH REINFORCED CONCRETE PIPE (COMPLE	83.00	\$200.48/LF	82.00	0.00	82.00	\$0.00	\$16,439.36
532	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place) LF 18 INCH REINFORCED CONCRETE PIPE (COMPLE	1,058.00	\$183.74/LF	851.00	69.00	920.00	\$12,678.06	\$169,040.80
533	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place) LF 24 INCH REINFORCED CONCRETE PIPE (COMPLE	573.00	\$210.14/LF	277.00	0.00	277.00	\$0.00	\$58,208.78
534	603-01305	30 Inch Reinforced Concrete Pipe (Complete In Place) LF 30 INCH REINFORCED CONCRETE PIPE (COMPLE	87.00	\$246.01/LF	74.50	0.00	74.50	\$0.00	\$18,327.75

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
535	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place) LF 36 INCH REINFORCED CONCRETE PIPE (COMPLE	32.00	\$276.94/LF	0.00	0.00	0.00	\$0.00	\$0.00
801	603-01485	48 Inch Reinforced Concrete Pipe (Complete In Place) LF	0.00	\$535.00/LF	0.00	40.00	40.00	\$21,400.00	\$21,400.00
536	603-02245	30x19 Inch Reinforced Concrete Pipe Elliptical (Complete In Place) LF 30X19 INCH REINFORCED CONCRETE PIPE ELLI	102.00	\$280.79/LF	228.00	0.00	228.00	\$0.00	\$64,020.12
537	603-05012	12 Inch Reinforced Concrete End Section EACH 12 INCH REINFORCED CONCRETE END SECTION	2.00	\$3,350.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
538	603-05018	18 Inch Reinforced Concrete End Section EACH 18 INCH REINFORCED CONCRETE END SECTION	49.00	\$3,350.87/EACH	43.00	2.00	45.00	\$6,701.74	\$150,789.15
539	603-05024	24 Inch Reinforced Concrete End Section EACH 24 INCH REINFORCED CONCRETE END SECTION	19.00	\$3,606.12/EACH	8.00	0.00	8.00	\$0.00	\$28,848.96

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
540	603-05030	30 Inch Reinforced Concrete End Section EACH 30 INCH REINFORCED CONCRETE END SECTION	2.00	\$4,036.51/EACH	2.00	0.00	2.00	\$0.00	\$8,073.02
709	603-05036	36 Inch Reinforced Concrete End Section EACH	0.00	\$5,215.16/EACH	0.00	0.00	0.00	\$0.00	\$0.00
541	603-05124	30x19 Inch Reinforced Concrete End Section Elliptical EACH 30X19 INCH REINFORCED CONCRETE END SECTI	4.00	\$4,576.48/EACH	6.00	0.00	6.00	\$0.00	\$27,458.88
542	603-10240	24 Inch Corrugated Steel Pipe LF 24 INCH CORRUGATED STEEL PIPE (BOULDER C	27.00	\$198.10/LF	27.00	0.00	27.00	\$0.00	\$5,348.70
543	603-30024	24 Inch Steel End Section EACH 24 INCH STEEL END SECTION (BOULDER COUNT	1.00	\$2,061.71/EACH	1.00	0.00	1.00	\$0.00	\$2,061.71
544	603-50006	6 Inch Plastic Pipe LF 6 INCH PLASTIC PIPE (BOULDER COUNTY)	577.00	\$66.30/LF	447.00	0.00	447.00	\$0.00	\$29,636.10
545	603-50008	8 Inch Plastic Pipe LF 8 INCH PLASTIC PIPE (BOULDER COUNTY)	29.00	\$121.37/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
546	603-50010	10 Inch Plastic Pipe LF 10 INCH PLASTIC PIPE (BOULDER COUNTY)	813.00	\$74.73/LF	539.00	0.00	539.00	\$0.00	\$40,279.47
547	603-50012	12 Inch Plastic Pipe LF 12 INCH PLASTIC PIPE (BOULDER COUNTY)	1,003.00	\$52.30/LF	0.00	0.00	0.00	\$0.00	\$0.00
734	603-50018	18 Inch Plastic Pipe LF	0.00	\$196.88/LF	0.00	0.00	0.00	\$0.00	\$0.00
548	603-50024	24 Inch Plastic Pipe LF 24 INCH PLASTIC PIPE (BOULDER COUNTY)	319.00	\$272.45/LF	319.00	0.00	319.00	\$0.00	\$86,911.55
549	604-00305	Inlet Type C (5 Foot) EACH INLET TYPE C (5 FOOT) (BOULDER COUNTY)	6.00	\$10,233.07/EACH	4.00	0.00	4.00	\$0.00	\$40,932.28
550	604-00310	Inlet Type C (10 Foot) EACH INLET TYPE C (10 FOOT) (BOULDER COUNTY)	1.00	\$15,874.19/EACH	1.00	0.00	1.00	\$0.00	\$15,874.19
551	604-13005	Inlet Type 13 (5 Foot) EACH INLET TYPE 13 (5 FOOT) (BOULDER COUNTY)	7.00	\$10,623.72/EACH	1.00	1.00	2.00	\$10,623.72	\$21,247.44
552	604-13010	Inlet Type 13 (10 Foot) EACH INLET TYPE 13 (10 FOOT) (BOULDER COUNTY)	2.00	\$14,292.07/EACH	1.00	0.00	1.00	\$0.00	\$14,292.07

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
553	604-19000	Inlet Special EACH INLET SPECIAL (BOULDER COUNTY)	3.00	\$2,378.06/EACH	3.00	0.00	3.00	\$0.00	\$7,134.18
554	604-19005	Inlet Special (5 Foot) EACH INLET SPECIAL (5 FOOT) (BOULDER COUNTY)	10.00	\$4,007.93/EACH	2.00	0.00	2.00	\$0.00	\$8,015.86
555	604-19105	Inlet Type R L 5 (5 Foot) EACH INLET TYPE R L 5 (5 FOOT) (BOULDER COUNT)	1.00	\$11,792.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
556	604-30010	Manhole Slab Base (10 Foot) EACH MANHOLE SLAB BASE (10 FOOT) (BOULDER COU	1.00	\$11,292.29/EACH	1.00	0.00	1.00	\$0.00	\$11,292.29
557	604-30015	Manhole Slab Base (15 Foot) EACH MANHOLE SLAB BASE (15 FOOT) (BOULDER COU	2.00	\$15,615.98/EACH	2.00	0.00	2.00	\$0.00	\$31,231.96
558	604-39020	Manhole Special (20 Foot) EACH MANHOLE SPECIAL (20 FOOT) (BOULDER COUNT	3.00	\$49,071.02/EACH	3.00	0.00	3.00	\$0.00	\$147,213.06
737	604-50013	Number 13 Inlet Grating and Frame EACH	0.00	\$2,449.75/EACH	1.00	0.00	1.00	\$0.00	\$2,449.75
559	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System) LF GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	1,856.25	\$47.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
559	Total Material Allowance							\$0.00	\$28,654.83

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
560	606-00910	Guardrail Type 9 (Style CA) LF GUARDRAIL TYPE 9 (STYLE CA) (BOULDER COU	352.00	\$221.75/LF	0.00	0.00	0.00	\$0.00	\$0.00
561	606-00916	Guardrail Type 9 (Style CA) (Special) LF GUARDRAIL TYPE 9 (STYLE CA) (SPECIAL) (B	119.00	\$168.20/LF	0.00	0.00	0.00	\$0.00	\$0.00
562	606-01340	End Anchorage Type 3D EACH END ANCHORAGE TYPE 3D (BOULDER COUNTY)	4.00	\$1,832.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
562	Total Material Allowance							\$0.00	\$2,850.95
563	606-01370	Transition Type 3G EACH TRANSITION TYPE 3G (BOULDER COUNTY)	1.00	\$3,950.52/EACH	0.00	0.00	0.00	\$0.00	\$0.00
564	606-01372	Transition Type GR9-GR3 EACH TRANSITION TYPE GR9-GR3 (BOULDER COUNTY)	1.00	\$6,834.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
565	606-02003	End Anchorage (Nonflared) EACH END ANCHORAGE (NONFLARED) (BOULDER COUNT	5.00	\$2,805.44/EACH	0.00	0.00	0.00	\$0.00	\$0.00
565	Total Material Allowance							\$0.00	\$9,114.30
566	606-02005	End Anchorage (Flared) EACH END ANCHORAGE (FLARED) (BOULDER COUNTY)	1.00	\$3,607.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
566		Total Material Allowance						\$0.00	\$1,817.45
567	607-01000	Fence Barbed Wire with Metal Posts LF FENCE BARBED WIRE WITH METAL POSTS (BOUL	1,060.00	\$8.30/LF	540.00	0.00	540.00	\$0.00	\$4,482.00
568	607-11525	Fence (Plastic) LF FENCE (PLASTIC) (BOULDER COUNTY)	3,220.00	\$2.06/LF	2,425.00	0.00	2,425.00	\$0.00	\$4,995.50
569	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (BOULDER COUNTY)	500.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
712	608-00006	Concrete Sidewalk (6 Inch) SY	0.00	\$82.00/SY	0.00	0.00	0.00	\$0.00	\$0.00
570	608-00010	Concrete Curb Ramp SY CONCRETE CURB RAMP (BOULDER COUNTY)	18.00	\$232.23/SY	0.00	0.00	0.00	\$0.00	\$0.00
713	608-00015	Detectable Warnings SF	0.00	\$223.45/SF	48.00	0.00	48.00	\$0.00	\$10,725.60
571	608-00026	Concrete Bikeway (6 Inch) SY CONCRETE BIKEWAY (6 INCH) (BOULDER COUNT	57,859.00	\$68.74/SY	32,062.00	0.00	32,062.00	\$0.00	\$2,203,941.88
572	608-00040	Concrete Bikeway (Special) SY CONCRETE BIKEWAY (SPECIAL) (BOULDER COUN	192.00	\$88.71/SY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
573	609-21009	Curb and Gutter Type 2 (Section I-B) (Colored) LF CURB AND GUTTER TYPE 2 (SECTION I-B) (CO	472.00	\$37.07/LF	0.00	0.00	0.00	\$0.00	\$0.00
574	609-21022	Curb and Gutter Type 2 (Section II-B) (Colored) LF CURB AND GUTTER TYPE 2 (SECTION II-B) (C	4,703.00	\$40.43/LF	0.00	0.00	0.00	\$0.00	\$0.00
575	609-24000	Gutter Type 2 (Special) LF GUTTER TYPE 2 (SPECIAL) (COLORED) (BOULD	1,064.00	\$60.09/LF	0.00	0.00	0.00	\$0.00	\$0.00
576	609-60011	Curb Type 6 (Section M) LF CURB TYPE 6 (SECTION M) (BOULDER COUNTY)	196.00	\$69.33/LF	0.00	0.00	0.00	\$0.00	\$0.00
714	610-00024	Median Cover Material (4 Inch Patterned Concrete) SF	0.00	\$13.91/SF	0.00	0.00	0.00	\$0.00	\$0.00
577	613-00306	3 Inch Electrical Conduit (Bored) LF 3 INCH ELECTRICAL CONDUIT (BORED) (BOULD	700.00	\$28.74/LF	432.00	0.00	432.00	\$0.00	\$12,415.68
715	613-01075	3/4 Inch Electrical Conduit (Plastic) LF	0.00	\$14.37/LF	37.00	0.00	37.00	\$0.00	\$531.69

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
578	613-01100	1 Inch Electrical Conduit (Plastic) LF 1 INCH ELECTRICAL CONDUIT (PLASTIC) (BOU	1,320.00	\$17.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
579	613-01200	2 Inch Electrical Conduit (Plastic) LF 2 INCH ELECTRICAL CONDUIT (PLASTIC) (BOU	2,644.00	\$17.69/LF	959.00	0.00	959.00	\$0.00	\$16,964.71
580	613-07002	Type Two Pull Box EACH TYPE TWO PULL BOX (BOULDER COUNTY)	14.00	\$1,575.20/EACH	0.00	0.00	0.00	\$0.00	\$0.00
581	613-10000	Wiring L S WIRING (BOULDER COUNTY)	1.00	\$32,056.78/L S	0.00	0.00	0.00	\$0.00	\$0.00
754	613-10000	Wiring L S BOCO BOCO	0.00	\$46,741.50/L S	0.00	0.00	0.00	\$0.00	\$0.00
739	613-13000	Luminaire (LED) (Special) EACH	0.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
582	613-13004	Luminaire (LED) (4,000 Lumens) EACH LUMINAIRE (LED) (4,000 LUMENS) (BOULDER	7.00	\$840.11/EACH	0.00	0.00	0.00	\$0.00	\$0.00
757	613-13007	Luminaire (LED) (3,000 Lumens) EACH	0.00	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
753	613-16000	Luminaire (Special) EACH	0.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
761	613-30500	Light Standard Fiberglass (18 Foot) EACH	0.00	\$5,386.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
583	613-32350	Light Standard Steel (35 Foot) EACH LIGHT STANDARD STEEL (35 FOOT) (BOULDER	7.00	\$4,244.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00
584	613-34140	Light Standard Metal (14 Foot) EACH LIGHT STANDARD METAL (14 FOOT) (BOULDER	31.00	\$2,824.31/EACH	0.00	0.00	0.00	\$0.00	\$0.00
802	613-34150	Light Standard Metal (15 Foot) EACH	0.00	\$4,624.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
585	613-40000	Concrete Foundation Pad EACH CONCRETE FOUNDATION PAD (BIKE SHELTER) (	2.00	\$8,379.68/EACH	0.00	0.00	0.00	\$0.00	\$0.00
586	613-40000	Concrete Foundation Pad EACH CONCRETE FOUNDATION PAD (POWER PEDESTALS	5.00	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
587	613-40012	Light Standard Foundation Special EACH LIGHT STANDARD FOUNDATION SPECIAL (BOULD	13.00	\$3,039.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
588	613-50100	Lighting Control Center EACH LIGHTING CONTROL CENTER (BOULDER COUNTY)	4.00	\$13,928.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
589	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (LTG) (BOULDER COUN	4.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
590	613-50109	Meter Power Pedestal EACH METER POWER PEDESTAL (PUMPS) (BOULDER CO	3.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
745	613-50109	Meter Power Pedestal EACH BOCO PUMPS BOCO PUMPS	0.00	\$12,602.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00
746	613-50109	Meter Power Pedestal EACH BOCO LTG BOCO LTG	0.00	\$12,701.98/EACH	0.00	0.00	0.00	\$0.00	\$0.00
591	613-50127	Local Control Station EACH LOCAL CONTROL STATION (BOULDER COUNTY)	3.00	\$11,938.39/EACH	0.00	0.00	0.00	\$0.00	\$0.00
592	613-50210	Temporary Lighting L S TEMPORARY LIGHTING (BOULDER COUNTY)	0.47	\$43,110.85/L S	0.00	0.00	0.00	\$0.00	\$0.00
593	613-80306	Variable Frequency Drive and Enclosure (100 Horse Power) EACH VARIABLE FREQUENCY DRIVE AND ENCLOSURE (	1.00	\$38,025.98/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
594	614-00011	Sign Panel (Class I) SF SIGN PANEL (CLASS I) (BOULDER COUNTY)	138.00	\$26.79/SF	0.00	0.00	0.00	\$0.00	\$0.00
595	614-00012	Sign Panel (Class II) SF SIGN PANEL (CLASS II) (BOULDER COUNTY)	63.00	\$35.71/SF	0.00	0.00	0.00	\$0.00	\$0.00
596	614-00216	Steel Signpost (2x2 Inch Tubing) LF STEEL SIGNPOST (2X2 INCH TUBING) (BOULDER COUNTY)	494.00	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
597	615-00050	Embankment Protector Type 5 EACH EMBANKMENT PROTECTOR TYPE 5 (BOULDER COUNTY)	1.00	\$4,544.20/EACH	0.00	0.00	0.00	\$0.00	\$0.00
598	619-00007	Connect To Existing Waterline EACH CONNECT TO EXISTING WATERLINE (BOULDER COUNTY)	2.00	\$12,443.54/EACH	2.00	0.00	2.00	\$0.00	\$24,887.08
599	619-50640	8 Inch Plastic Pipe LF 8 INCH PLASTIC PIPE (BOULDER COUNTY)	289.00	\$331.56/LF	351.00	21.00	372.00	\$6,962.76	\$123,340.32
600	621-00450	Detour Pavement SY DETOUR PAVEMENT (BOULDER COUNTY)	3,210.00	\$101.21/SY	1,816.00	0.00	1,816.00	\$0.00	\$183,797.36

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
601	621-00451	Detour Pavement TON HOT MIX ASPHALT (Detour Pavement) (BOULD	100.00	\$324.53/TON	549.21	0.00	549.21	\$0.00	\$178,235.12
602	625-00000	Construction Surveying L S CONSTRUCTION SURVEYING (BOULDER COUNTY)	0.47	\$759,562.64/L S	0.11	0.05	0.16	\$37,978.13	\$121,530.02
603	626-00100	Mobilization (without Autopay) L S MOBILIZATION (WITHOUT AUTOPAY) (BOULDER	0.47	\$10,828,790/L S .61	0.46	0.00	0.46	\$0.00	\$4,981,243.68
604	627-00008	Modified Epoxy Pavement Marking GAL MODIFIED EPOXY PAVEMENT MARKING (BOULDER	10.00	\$134.28/GAL	0.00	0.00	0.00	\$0.00	\$0.00
605	627-00011	Pavement Marking Paint (Waterborne) GAL PAVEMENT MARKING PAINT (WATERBORNE) (BOU	81.00	\$67.14/GAL	0.00	81.00	81.00	\$5,438.34	\$5,438.34
606	627-01010	Preformed Plastic Pavement Marking (Type I)(Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (TYPE	175.00	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
607	627-30328	Preformed Plastic Pavement Marking (Xwalk-Stop Line)(Type I) (Inlaid) SF PREFORMED PLASTIC PAVEMENT MARKING (XWAL	420.00	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
608	628-00140	Bridge Girder and Deck Unit (140 Feet to 145 Feet) EACH BRIDGE GIRDER AND DECK UNIT (140 FEET TO	1.00	\$446,059.94/EACH	0.00	0.00	0.00	\$0.00	\$0.00
609	630-00000	Flagging HOUR FLAGGING (BOULDER COUNTY)	3,617.00	\$48.26/HOUR	55.00	38.50	93.50	\$1,858.01	\$4,512.31
677	630-00003	Uniformed Traffic Control HOUR	0.00	\$259.68/HOUR	56.00	0.00	56.00	\$0.00	\$14,542.08
610	630-00007	Traffic Control Inspection DAY TRAFFIC CONTROL INSPECTION (BOULDER COUN	87.00	\$361.91/DAY	54.00	4.00	58.00	\$1,447.64	\$20,990.78
611	630-00017	Traffic Control Management (Special) DAY TRAFFIC CONTROL MANAGEMENT (SPECIAL) (BO	350.00	\$1,447.64/DAY	93.00	10.00	103.00	\$14,476.40	\$149,106.92
765	630-80335	Barricade (Type 3 M-A) (Temporary) EACH	0.00	\$386.75/	2.50	0.00	2.50	\$0.00	\$966.88

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
612	630-80336	Barricade (Type 3 M-B) (Temporary) EACH BARRICADE (TYPE 3 M-B) (TEMPORARY) (BOUL	7.00	\$542.86/EACH	2.50	1.00	3.50	\$542.86	\$1,900.01
613	630-80341	Construction Traffic Sign (Panel Size A) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	103.00	\$108.58/EACH	29.00	1.00	30.00	\$108.58	\$3,257.40
614	630-80342	Construction Traffic Sign (Panel Size B) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	88.00	\$144.77/EACH	24.50	1.00	25.50	\$144.77	\$3,691.64
615	630-80343	Construction Traffic Sign (Panel Size C) EACH CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	20.00	\$156.83/EACH	6.00	0.00	6.00	\$0.00	\$940.98
616	630-80344	Construction Traffic Sign (Special) SF CONSTRUCTION TRAFFIC SIGN (SPECIAL) (BOU	60.00	\$33.78/SF	37.88	0.00	37.88	\$0.00	\$1,279.42
617	630-80350	Vertical Panel EACH VERTICAL PANEL (BOULDER COUNTY)	86.00	\$84.44/EACH	9.00	0.00	9.00	\$0.00	\$759.96
618	630-80355	Portable Message Sign Panel EACH PORTABLE MESSAGE SIGN PANEL (BOULDER COU	7.00	\$24,127.37/EACH	0.50	0.00	0.50	\$0.00	\$12,063.69

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
619	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type) EACH ADVANCE WARNING FLASHING OR SEQUENCING A	4.00	\$3,619.11/EACH	0.50	0.00	0.50	\$0.00	\$1,809.56
620	630-80360	Drum Channelizing Device EACH DRUM CHANNELIZING DEVICE (BOULDER COUNTY	105.00	\$96.51/EACH	52.50	0.00	52.50	\$0.00	\$5,066.78
621	630-80370	Barrier (Temporary) LF BARRIER (TEMPORARY) (BOULDER COUNTY)	3,168.00	\$48.55/LF	1,520.50	63.50	1,584.00	\$3,082.93	\$76,903.20
622	630-80380	Traffic Cone EACH TRAFFIC CONE (BOULDER COUNTY)	215.00	\$24.12/EACH	46.50	0.00	46.50	\$0.00	\$1,121.58
623	630-85010	Impact Attenuator (Temporary) EACH IMPACT ATTENUATOR (TEMPORARY) (BOULDER C	8.00	\$11,536.49/EACH	4.00	0.00	4.00	\$0.00	\$46,145.96
624	630-85041	Mobile Attenuator DAY MOBILE ATTENUATOR (BOULDER COUNTY)	40.00	\$1,206.37/DAY	35.00	6.00	41.00	\$7,238.22	\$49,461.17
625	632-00000	Night Work Lighting L S NIGHT WORK LIGHTING (BOULDER COUNTY)	0.47	\$52,677.63/L S	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
766	900-00006	Added Item (Dollar)/ DOL Dewatering For Contaminated Water	0.00	\$1.00/	983,632.54	1,522.15	985,154.69	\$1,522.15	\$985,154.69
770	900-00006	Added Item (Dollar)/ DOL BWR CBC 2 Extra Work	0.00	\$1.00/DOL	15,276.35	0.00	15,276.35	\$0.00	\$15,276.35
781	900-00006	Added Item (Dollar)/ DOL	0.00	\$43,000.00/DOL	0.00	1.11	1.11	\$47,730.00	\$47,730.00
782	900-00006	Added Item (Dollar)/ DOL Material Price Reductions High Air Content SRM Concrete 7/2/25 - Price Reduction	0.00	\$1.00/DOL	-1,031.00	0.00	-1,031.00	\$0.00	(\$1,031.00)
810	900-00014	Added Item (Lump Sum)/ L S	0.00	\$2,380,117./L S 50	0.00	0.18	0.18	\$428,421.15	\$428,421.15
0202 Total								\$685,029.72	\$18,644,909.66
0300 - JAY RD UP									
626	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (UNDERPASS B)	3,092.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
627	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	66.00	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00
628	206-00505	Filter Material (Special) CY FILTER MATERIAL (SPECIAL) (UNDERPASS B)	1,122.00	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0300 - JAY RD UP									
629	211-03005	Dewatering L S DEWATERING (UNDERPASS B)	1.00	\$494,809.35/L S	0.98	0.00	0.98	\$0.00	\$484,913.16
630	514-00201	Pedestrian Railing (Steel) (Special) LF PEDESTRIAN RAILING (STEEL) (SPECIAL) (UN	113.00	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
631	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (CAST	218.00	\$91.87/SY	0.00	0.00	0.00	\$0.00	\$0.00
632	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	735.00	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
633	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	53.00	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
634	601-40302	Structural Concrete Coating (Anti- Graffiti) SF STRUCTURAL CONCRETE COATING (ANTI- GRAFFI	15,351.00	\$3.44/SF	0.00	0.00	0.00	\$0.00	\$0.00
635	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (UNDERP	14,660.00	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0300 - JAY RD UP									
636	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (UNDERPASS B)	64.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
637	613-13000	Luminaire (LED) (Special) EACH LUMINAIRE (LED) (SPECIAL) (UNDERPASS B)	18.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
638	613-16000	Luminaire (Special) EACH LUMINAIRE (SPECIAL) (UNDERPASS B)	2.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
639	622-00720	Pump Station L S PUMP STATION (UNDERPASS B)	1.00	\$193,938.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
0300 Total								\$0.00	\$484,913.16
0301 - CO 52 UP									
640	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (UNDERPASS D)	1,324.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
641	206-00505	Filter Material (Special) CY FILTER MATERIAL (SPECIAL) (UNDERPASS D)	1,115.00	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
642	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (CAST	736.00	\$91.87/SY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0301 - CO 52 UP									
643	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	310.00	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
644	601-40302	Structural Concrete Coating (Anti-Graffiti) SF STRUCTURAL CONCRETE COATING (ANTI-GRAFFI	12,919.00	\$3.44/SF	0.00	0.00	0.00	\$0.00	\$0.00
645	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (UNDERP	82,380.00	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
646	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (UNDERPASS D)	131.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
647	613-13000	Luminaire (LED) (Special) EACH LUMINAIRE (LED) (SPECIAL) (UNDERPASS D)	18.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
648	613-16000	Luminaire (Special) EACH LUMINAIRE (SPECIAL) (UNDERPASS D)	2.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
649	622-00720	Pump Station L S PUMP STATION (UNDERPASS D)	1.00	\$193,938.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
0301 Total								\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0302 - NIWOT UP									
650	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (UNDERPASS E)	1,478.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
651	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	174.00	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00
652	206-00505	Filter Material (Special) CY FILTER MATERIAL (SPECIAL) (UNDERPASS E)	268.00	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
653	514-00201	Pedestrian Railing (Steel) (Special) LF PEDESTRIAN RAILING (STEEL) (SPECIAL) (UN	81.00	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
654	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	773.00	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
655	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	41.00	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
656	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (UNDERP	4,895.00	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0302 - NIWOT UP									
657	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (UNDERPASS E)	64.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
658	613-13000	Luminaire (LED) (Special) EACH LUMINAIRE (LED) (SPECIAL) (UNDERPASS E)	18.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
659	613-16000	Luminaire (Special) EACH LUMINAIRE (SPECIAL) (UNDERPASS E)	2.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
660	622-00720	Pump Station L S PUMP STATION (UNDERPASS E)	1.00	\$193,938.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
0302 Total								\$0.00	\$0.00
0303 - UNDERPASS F									
661	206-00000	Structure Excavation CY STRUCTURE EXCAVATION (UNDERPASS F)	1,407.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
662	206-00100	Structure Backfill (Class 1) CY STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	186.00	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00
663	206-00505	Filter Material (Special) CY FILTER MATERIAL (SPECIAL) (UNDERPASS F)	228.00	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0303 - UNDERPASS F									
664	206-01781	Shoring (Area 1) L S SHORING (AREA 1) (UNDERPASS F PHASE 1) (	1.00	\$42,877.23/L S	1.00	0.00	1.00	\$0.00	\$42,877.23
665	206-01782	Shoring (Area 2) L S SHORING (AREA 2) (UNDERPASS F)	1.00	\$27,092.63/L S	1.00	0.00	1.00	\$0.00	\$27,092.63
666	515-00122	Waterproofing (Membrane) (Special) SY WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	657.00	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
667	601-03030	Concrete Class D (Box Culvert) CY CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	43.00	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
668	602-00020	Reinforcing Steel (Epoxy Coated) LB REINFORCING STEEL (EPOXY COATED) (UNDERP	5,230.00	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
669	607-55110	Safety Rail (Cable) LF SAFETY RAIL (CABLE) (UNDERPASS F)	119.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
670	613-13000	Luminaire (LED) (Special) EACH LUMINAIRE (LED) (SPECIAL) (UNDERPASS F)	16.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 13

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0303 - UNDERPASS F									
671	613-16000	Luminaire (Special) EACH LUMINAIRE (SPECIAL) (UNDERPASS F)	2.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
0303 Total								\$0.00	\$69,969.86
0400 - CONSTRUCTION ENGINEERING BID ITEMS									
672	620-00005	Field Office (Special) EACH FIELD OFFICE (SPECIAL) (BOULDER COUNTY)	0.47	\$982,370.58/EACH	0.47	0.00	0.47	\$0.00	\$461,714.17
673	620-00005	Field Office (Special) EACH FIELD OFFICE (SPECIAL) (CDOT)	0.42	\$982,370.58/EACH	0.42	0.00	0.42	\$0.00	\$412,595.64
674	620-00005	Field Office (Special) EACH FIELD OFFICE (SPECIAL) (RTD)	0.12	\$982,370.58/EACH	0.11	0.00	0.11	\$0.00	\$108,060.76
0400 Total								\$0.00	\$982,370.58
25959-BID Total								\$3,374,676.76	\$3,374,676.76
Invoice Total								\$3,374,676.76	\$43,213,100.39