

**COLORADO DEPARTMENT OF TRANSPORTATION**

**Estimate Summary**

Estimate Run 4/9/2026 1:55 PM

**Contid:** C25959

**Estimate No:** 0019 PROGRESS

**Item Code Yr:** 05

Contract Description:  
CO 119 CORRIDOR IMPROVEMENTS CP1

Percent Time: 0.00%

Fixed Completion Date: 12/1/2026

Project No: STA 119A-077

Pay Period Start: 2/22/2026

Revised Date: 12/1/2026

Project Counties: C407 - BOULDER

Pay Period Ending: 03/21/2026

Final Acceptance:

Region 4

Date Let: 08/09/2024

Date Time Started: 09/16/2024

Contractor:  
KRAEMER NORTH AMERICA, LLC  
P.O. BOX 220  
PLAIN, WI 53577

Date Awarded: 08/30/2024

Date Work Began: 09/16/2024

Date Contract Executed:

Days Charged: 553.00000

Date Notice to Proceed: 09/04/2024

Current Total	This Estimate
---------------	---------------

**25959-BID**

Current Projected Amt:	\$74,594,814.23	Participating	\$ 57,793,314.74	\$ 2,369,958.69
Award Project Amt:	\$72,367,207.96	Non-Participating	0.00	
Percent Complete:	77.48%	Total Earnings	57,793,314.74	2,369,958.69
Remaining Projected Funds:	\$15,935,024.93	Stockpiled Materials	866,474.56	239,625.84
		Gross Earnings	58,659,789.30	2,609,584.53
		Retainage	-1,085,507.03	0.00
		Securities Encumbered		
		Net Earnings	57,574,282.26	2,609,584.53
		Amount Due	57,574,282.26	2,609,584.53

<b>Total for 25959-BID</b>	\$ 2,609,584.53
----------------------------	-----------------

**Payment Due** \$ 2,609,584.53

Approved for Payment By Stephanie Gramberg 04/09/2026

Estimate Comment:

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
001	201-00000	Clearing and Grubbing   L S   CLEARING AND GRUBBING (CDOT)	0.40	\$173,701.78/L S	0.39	0.01	0.40	\$1,737.02	\$69,480.71
002	202-00010	Removal of Tree   EACH   REMOVAL OF TREE (CDOT)	94.00	\$710.93/EACH	22.00	0.00	22.00	\$0.00	\$15,640.46
684	202-00011	Tree Trimming   EACH	20.00	\$165.75/EACH	0.00	0.00	0.00	\$0.00	\$0.00
003	202-00019	Removal of Inlet   EACH   REMOVAL OF INLET (CDOT)	5.00	\$2,901.09/EACH	4.00	0.00	4.00	\$0.00	\$11,604.36
004	202-00027	Removal of Riprap   SY   REMOVAL OF RIPRAP (CDOT)	65.00	\$58.84/SY	106.80	0.00	106.80	\$0.00	\$6,284.11
005	202-00035	Removal of Pipe   LF   REMOVAL OF PIPE (CDOT)	716.00	\$77.35/LF	486.00	0.00	486.00	\$0.00	\$37,592.10
006	202-00037	Removal of End Section   EACH   REMOVAL OF END SECTION (CDOT)	26.00	\$677.57/EACH	22.00	0.00	22.00	\$0.00	\$14,906.54
767	202-00090	Removal of Delineator   EACH	50.00	\$40.00/	302.00	72.00	374.00	\$2,880.00	\$14,960.00
007	202-00190	Removal of Concrete Median Cover Material   SY   REMOVAL OF CONCRETE MEDIAN COVER MATERIA	906.00	\$15.90/SY	476.00	0.00	476.00	\$0.00	\$7,568.40
008	202-00200	Removal of Sidewalk   SY   REMOVAL OF SIDEWALK (CDOT)	1,154.00	\$11.38/SY	908.00	0.00	908.00	\$0.00	\$10,333.04

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
009	202-00203	Removal of Curb and Gutter   LF   REMOVAL OF CURB AND GUTTER (CDOT)	1,408.00	\$6.69/LF	956.00	0.00	956.00	\$0.00	\$6,395.64
010	202-00206	Removal of Concrete Curb Ramp   SY   REMOVAL OF CONCRETE CURB RAMP (CDOT)	100.00	\$45.57/SY	18.00	0.00	18.00	\$0.00	\$820.26
011	202-00210	Removal of Concrete Pavement   SY   REMOVAL OF CONCRETE PAVEMENT (CDOT)	846.00	\$20.56/SY	683.00	0.00	683.00	\$0.00	\$14,042.48
012	202-00220	Removal of Asphalt Mat   SY   REMOVAL OF ASPHALT MAT (CDOT)	50,304.00	\$11.97/SY	29,181.20	0.00	29,181.20	\$0.00	\$349,298.96
013	202-00240	Removal of Asphalt Mat (Planing)   SY   REMOVAL OF ASPHALT MAT (PLANING) (CDOT)	553.00	\$12.65/SY	449.20	0.00	449.20	\$0.00	\$5,682.38
014	202-00248	Removal of Rumble Strips   LF   REMOVAL OF RUMBLE STRIPS (CDOT)	6,977.00	\$13.19/LF	7,497.00	0.00	7,497.00	\$0.00	\$98,885.43
015	202-00250	Removal of Pavement Marking   SF   REMOVAL OF PAVEMENT MARKING (CDOT)	102,352.00	\$1.68/SF	40,910.55	0.00	40,910.55	\$0.00	\$68,729.72
016	202-00700	Removal of Light Standard   EACH   REMOVAL OF LIGHT STANDARD (CDOT)	4.00	\$818.00/EACH	4.00	0.00	4.00	\$0.00	\$3,272.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
017	202-00705	Removal of Light Standard Foundation   EACH   REMOVAL OF LIGHT STANDARD FOUNDATION (CD	4.00	\$1,149.62/EACH	4.00	0.00	4.00	\$0.00	\$4,598.48
018	202-00810	Removal of Ground Sign   EACH   REMOVAL OF GROUND SIGN (CDOT)	66.00	\$167.43/EACH	27.00	0.00	27.00	\$0.00	\$4,520.61
019	202-00815	Removal of Sign (Special)   EACH   REMOVAL OF SIGN (SPECIAL) (CDOT)	1.00	\$7,730.20/EACH	1.00	0.00	1.00	\$0.00	\$7,730.20
020	202-00821	Removal of Sign Panel   EACH   REMOVAL OF SIGN PANEL (CDOT)	19.00	\$139.52/EACH	0.00	0.00	0.00	\$0.00	\$0.00
021	202-00831	Removal of Traffic Signal Head   EACH   REMOVAL OF TRAFFIC SIGNAL HEAD (CDOT)	21.00	\$138.18/EACH	1.00	0.00	1.00	\$0.00	\$138.18
022	202-00840	Removal of Traffic Signal Pole   EACH   REMOVAL OF TRAFFIC SIGNAL POLE (CDOT)	6.00	\$3,399.12/EACH	1.50	0.00	1.50	\$0.00	\$5,098.68
023	202-00842	Removal of Mast Arm   EACH   REMOVAL OF MAST ARM (CDOT)	1.00	\$1,099.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
024	202-00855	Removal of Traffic Signal Controller Cabinet   EACH   REMOVAL OF TRAFFIC SIGNAL CONTROLLER CAB	6.00	\$1,099.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
025	202-00858	Removal of Pedestal Pole   EACH   REMOVAL OF PEDESTAL POLE (CDOT)	3.00	\$1,658.11/EACH	1.00	0.00	1.00	\$0.00	\$1,658.11
026	202-01000	Removal of Fence   LF   REMOVAL OF FENCE (CDOT)	2,103.00	\$3.04/LF	2,137.00	0.00	2,137.00	\$0.00	\$6,496.48
027	202-01130	Removal of Guardrail Type 3   LF   REMOVAL OF GUARDRAIL TYPE 3 (CDOT)	132.00	\$5.72/LF	0.00	0.00	0.00	\$0.00	\$0.00
028	202-04005	Clean Valve Box   EACH   CLEAN VALVE BOX (CDOT)	4.00	\$202.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
029	202-05019	Sawing Concrete (Special)   LF   SAWING CONCRETE (SPECIAL) (CDOT)	1,829.00	\$5.44/LF	1,682.00	0.00	1,682.00	\$0.00	\$9,150.08
030	202-05030	Sawing Asphalt Material (10 Inch)   LF   SAWING ASPHALT MATERIAL (10 INCH) (CDOT)	24,097.00	\$2.21/LF	18,124.50	0.00	18,124.50	\$0.00	\$40,055.15
031	203-00050	Unsuitable Material   CY   UNSUITABLE MATERIAL (CDOT)	1,478.00	\$89.60/CY	2,368.00	59.00	2,427.00	\$5,286.40	\$217,459.20
032	203-00060	Embankment Material (Complete In Place)   CY   EMBANKMENT MATERIAL (COMPLETE IN PLACE)	110,679.00	\$35.92/CY	101,974.00	1,826.00	103,800.00	\$65,589.92	\$3,728,496.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
033	203-00066	Embankment Material (Complete In Place) (R40)   CY   EMBANKMENT MATERIAL (COMPLETE IN PLACE)	17,710.00	\$48.98/CY	15,987.00	0.00	15,987.00	\$0.00	\$783,043.26
034	203-01500	Blading   HOUR   BLADING (CDOT)	42.00	\$260.68/HOUR	12.00	0.00	12.00	\$0.00	\$3,128.16
035	203-01510	Backhoe   HOUR   BACKHOE (CDOT)	42.00	\$252.47/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
036	203-01550	Dozing   HOUR   DOZING (CDOT)	42.00	\$303.23/HOUR	20.75	0.00	20.75	\$0.00	\$6,292.02
037	203-01597	Potholing   HOUR   POTHOLING (CDOT)	300.00	\$374.45/HOUR	306.52	13.50	320.02	\$5,055.08	\$119,831.49
038	203-02330	Laborer   HOUR   LABORER (CDOT)	84.00	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
692	206-00000	Structure Excavation   CY	480.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
694	206-00065	Structure Backfill (Flow-Fill)   CY	32.00	\$320.28/CY	65.00	0.00	65.00	\$0.00	\$20,818.20
678	207-00210	Stockpile Topsoil   CY   Onsite Stockpile	0.00	\$18.82/CY	22,050.00	0.00	22,050.00	\$0.00	\$414,981.00
784	207-00210	Stockpile Topsoil   CY	45,342.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
681	207-00310	Stockpile Wetland Topsoil   CY	0.00	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
787	207-00310	Stockpile Wetland Topsoil   CY	632.00	\$23.87/CY	0.00	0.00	0.00	\$0.00	\$0.00
039	207-00700	Topsoil (Onsite)   CY   TOPSOIL (CDOT)	0.00	\$18.82/CY	0.00	0.00	0.00	\$0.00	\$0.00
790	207-00700	Topsoil (Onsite)   CY	45,342.00	\$9.41/CY	4,089.80	0.00	4,089.80	\$0.00	\$38,485.02
040	207-00703	Topsoil (Wetland)   CY   TOPSOIL (WETLAND) (CDOT)	0.00	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
793	207-00703	Topsoil (Wetland)   CY	632.00	\$23.88/CY	0.00	0.00	0.00	\$0.00	\$0.00
041	207-00704	Subgrade Soil Preparation   SY   SUBGRADE SOIL PREPARATION (CDOT)	0.00	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00
042	208-00002	Erosion Log Type 1 (12 Inch)   LF   EROSION LOG TYPE 1 (12 INCH) (CDOT)	9,245.00	\$5.17/LF	1,042.00	0.00	1,042.00	\$0.00	\$5,387.14
043	208-00020	Silt Fence   LF   SILT FENCE (CDOT)	5,970.00	\$1.37/LF	8,154.00	0.00	8,154.00	\$0.00	\$11,170.98
044	208-00021	Silt Fence (Reinforced)   LF   SILT FENCE (REINFORCED) (CDOT)	370.00	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
045	208-00035	Aggregate Bag   LF   AGGREGATE BAG (CDOT)	36.00	\$13.26/LF	190.00	0.00	190.00	\$0.00	\$2,519.40

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref Item No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
046	208-00045	Concrete Washout Structure   EACH   CONCRETE WASHOUT STRUCTURE (CDOT)	1.00	\$11,490.17/EACH	1.00	0.00	1.00	\$0.00	\$11,490.17
047	208-00046	Pre-fabricated Concrete Washout Structure (Type 1)   EACH   PRE-FABRICATED CONCRETE WASHOUT STRUCTUR	5.00	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54
048	208-00051	Storm Drain Inlet Protection (Type I)   LF   STORM DRAIN INLET PROTECTION (TYPE I) (C	138.60	\$8.25/LF	18.00	0.00	18.00	\$0.00	\$148.50
049	208-00052	Storm Drain Inlet Protection (Type II)   LF   STORM DRAIN INLET PROTECTION (TYPE II) (	138.60	\$45.00/LF	31.00	0.00	31.00	\$0.00	\$1,395.00
050	208-00075	Pre-fabricated Vehicle Tracking Pad   EACH   PRE-FABRICATED VEHICLE TRACKING PAD (CDO	3.00	\$17,731.53/EACH	3.00	0.00	3.00	\$0.00	\$53,194.59
051	208-00103	Removal and Disposal of Sediment (Labor)   HOUR   REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	420.00	\$73.58/HOUR	4.00	0.00	4.00	\$0.00	\$294.32

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
052	208-00105	Removal and Disposal of Sediment (Equipment)   HOUR   REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	420.00	\$163.58/HOUR	0.50	0.00	0.50	\$0.00	\$81.79
053	208-00106	Sweeping (Sediment Removal)   HOUR   SWEEPING (SEDIMENT REMOVAL) (CDOT)	1,512.00	\$162.80/HOUR	88.75	4.00	92.75	\$651.20	\$15,099.70
054	208-00107	Removal of Trash   HOUR   REMOVAL OF TRASH (CDOT)	60.48	\$83.76/HOUR	15.00	0.00	15.00	\$0.00	\$1,256.40
055	208-00200	Erosion Control Management   L S   EROSION CONTROL MANAGEMENT (CDOT)	0.42	\$1,142,544./L S 28	0.42	0.00	0.42	\$0.00	\$479,868.60
056	208-00300	Temporary Berms   LF   TEMPORARY BERMS (CDOT)	4,977.00	\$1.29/LF	126.00	0.00	126.00	\$0.00	\$162.54
057	210-00479	Reset Radio Communication Antenna   EACH   RESET RADIO COMMUNICATION ANTENNA (CDOT)	1.00	\$1,144.09/EACH	0.00	0.00	0.00	\$0.00	\$0.00
697	210-00750	Reset Light Standard   EACH	1.00	\$917.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
058	210-00810	Reset Ground Sign   EACH   RESET GROUND SIGN (CDOT)	61.00	\$502.28/EACH	27.00	0.00	27.00	\$0.00	\$13,561.56

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
059	210-00815	Reset Sign Panel   EACH   RESET SIGN PANEL (CDOT)	3.00	\$279.05/EACH	3.00	0.00	3.00	\$0.00	\$837.15
060	210-00831	Reset Traffic Signal Head   EACH   RESET TRAFFIC SIGNAL HEAD (CDOT)	14.00	\$1,354.12/EACH	16.00	0.00	16.00	\$0.00	\$21,665.92
061	210-00855	Reset Traffic Signal Controller Cabinet   EACH   RESET TRAFFIC SIGNAL CONTROLLER CABINET	5.00	\$9,782.84/EACH	3.00	0.00	3.00	\$0.00	\$29,348.52
062	210-00890	Reset Intersection Detection System (Camera)   EACH   RESET INTERSECTION DETECTION SYSTEM (CAM	3.00	\$1,685.74/EACH	0.00	0.00	0.00	\$0.00	\$0.00
718	210-04050	Adjust Valve Box   EACH	2.00	\$693.27/EACH	1.00	0.00	1.00	\$0.00	\$693.27
063	212-00700	Organic Fertilizer   LB   ORGANIC FERTILIZER (CDOT)	23,082.00	\$1.14/LB	4,628.00	0.00	4,628.00	\$0.00	\$5,275.92
064	212-00701	Compost (Mechanically Applied)   CY   COMPOST (MECHANICALLY APPLIED) (CDOT)	1,638.00	\$86.58/CY	137.40	0.00	137.40	\$0.00	\$11,896.09
065	212-00702	Biotic Soil Amendments (Hydraulically Applied)   LB   BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	22,170.00	\$1.14/LB	24,465.00	0.00	24,465.00	\$0.00	\$27,890.10

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
066	212-00704	Mycorrhizae   LB   MYCORRHIZAE (CDOT)	2,405.00	\$10.57/LB	176.44	0.00	176.44	\$0.00	\$1,864.97
067	212-00706	Seeding (Native) Drill   ACRE   SEEDING (NATIVE) DRILL (CDOT)	54.60	\$632.24/ACRE	4.58	0.00	4.58	\$0.00	\$2,895.66
068	212-00707	Seeding (Native) Hydraulic   ACRE   SEEDING (NATIVE) HYDRAULIC (CDOT)	6.69	\$865.78/ACRE	7.03	0.00	7.03	\$0.00	\$6,086.43
069	212-00711	Seeding (Wetland) Broadcast   ACRE   SEEDING (WETLAND) BROADCAST (CDOT)	1.49	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
070	213-00004	Mulching (Weed Free Straw)   ACRE   MULCHING (WEED FREE STRAW) (CDOT)	54.60	\$1,093.61/ACRE	4.58	0.00	4.58	\$0.00	\$5,008.73
071	213-00012	Spray-on Mulch Blanket   ACRE   SPRAY-ON MULCH BLANKET (CDOT)	2.52	\$3,861.81/ACRE	10.67	0.00	10.67	\$0.00	\$41,205.51
072	213-00061	Mulch Tackifier   LB   MULCH TACKIFIER (CDOT)	11,380.00	\$2.75/LB	916.00	0.00	916.00	\$0.00	\$2,519.00
814	214-00000	Landscape Maintenance   L S	1.00	\$30,111.25/L S	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
073	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1)   SY   SOIL RETENTION BLANKET (STRAW-COCONUT) (	33,289.00	\$2.42/SY	2,407.20	0.00	2,407.20	\$0.00	\$5,825.42
811	216-00306	Coir Mat   SY	451.00	\$9.78/SY	0.00	0.00	0.00	\$0.00	\$0.00
074	217-00020	Herbicide Treatment   HOUR   HERBICIDE TREATMENT (CDOT)	101.00	\$143.51/HOUR	54.50	0.00	54.50	\$0.00	\$7,821.30
075	218-00000	Noxious Weed Management   L S   NOXIOUS WEED MANAGEMENT (CDOT)	0.42	\$208,027.01/L S	0.18	0.00	0.18	\$0.00	\$37,444.86
076	240-00100	Prairie Dog Management   L S   PRARIE DOG MANAGEMENT (CDOT)	0.42	\$55,029.00/L S	0.42	0.00	0.42	\$0.00	\$23,112.18
764	240-00100	Prairie Dog Management   L S	1.00	\$3,315.00/	1.00	0.00	1.00	\$0.00	\$3,315.00
077	250-00050	Monitoring Technician   HOUR   MONITORING TECHNICIAN (CDOT)	80.00	\$114.81/HOUR	17.00	0.00	17.00	\$0.00	\$1,951.77
078	250-00204	Materials Management Plan   L S   MATERIALS MANAGEMENT PLAN (CDOT)	1.00	\$1,722.08/L S	1.00	0.00	1.00	\$0.00	\$1,722.08

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
079	304-06000	Aggregate Base Course (Class 6)   TON   AGGREGATE BASE COURSE (CLASS 6) (CDOT)	0.00	\$49.95/TON	0.00	0.00	0.00	\$0.00	\$0.00
722	304-06009	Aggregate Base Course (Class 6) (Special)   TON	2,770.00	\$71.81/TON	110.70	0.00	110.70	\$0.00	\$7,949.37
080	304-08000	Aggregate Base Course (Shoulder Material)   TON   AGGREGATE BASE COURSE (SHOULDER MATERIAL)	0.00	\$44.39/TON	0.00	0.00	0.00	\$0.00	\$0.00
081	306-01000	Reconditioning   SY   RECONDITIONING (CDOT)	452.00	\$32.18/SY	0.00	0.00	0.00	\$0.00	\$0.00
082	403-00720	Hot Mix Asphalt (Patching) (Asphalt)   TON   HOT MIX ASPHALT (PATCHING) (ASPHALT) (CD	1,413.00	\$336.69/TON	1,483.20	0.00	1,483.20	\$0.00	\$499,378.61
083	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64-22)   TON   HOT MIX ASPHALT (GRADING S) (100) (PG 64	21,910.00	\$116.64/TON	20,673.20	0.00	20,673.20	\$0.00	\$2,411,322.05
084	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64-28)   TON   HOT MIX ASPHALT (GRADING SX) (100) (PG 6	7,962.00	\$151.57/TON	7,913.15	0.00	7,913.15	\$0.00	\$1,199,396.15

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
085	403-34871	Hot Mix Asphalt (Grading SX) (100) (PG 76-28)   TON   HOT MIX ASPHALT (GRADING SX) (PG 76-28)	606.00	\$154.59/TON	761.11	0.00	761.11	\$0.00	\$117,659.99
815	408-01100	Joint Sealant   LF	2,000.00	\$10.77/LF	0.00	0.00	0.00	\$0.00	\$0.00
086	412-00000	Furnish Concrete Pavement   CY   FURNISH CONCRETE PAVEMENT (CDOT)	157.00	\$400.85/CY	49.93	0.00	49.93	\$0.00	\$20,014.44
087	412-00800	Concrete Pavement (8 Inch)   SY   CONCRETE PAVEMENT (8 INCH) (CDOT)	0.00	\$150.72/SY	0.00	0.00	0.00	\$0.00	\$0.00
725	412-00900	Concrete Pavement (9 Inch)   SY	37.00	\$203.32/SY	32.80	0.00	32.80	\$0.00	\$6,668.90
088	412-00950	Concrete Pavement (9-1/2 Inch)   SY   CONCRETE PAVEMENT (9-1/2 INCH) (CDOT)	828.00	\$132.57/SY	416.00	0.00	416.00	\$0.00	\$55,149.12
089	412-01050	Concrete Pavement (10-1/2 Inch)   SY   CONCRETE PAVEMENT (10.5 INCH) (CDOT)	2,107.00	\$128.10/SY	1,037.00	0.00	1,037.00	\$0.00	\$132,839.70
090	412-01060	Concrete Pavement (10-1/2 Inch) (Fast Track)   SY   CONCRETE PAVEMENT (10-1/2 INCH) (FAST TR	365.00	\$167.20/SY	664.00	0.00	664.00	\$0.00	\$111,020.80

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
091	420-00102	Geotextile (Erosion Control) (Class 1)   SY   GEOTEXTILE (EROSION CONTROL) (CLASS 1) (	196.00	\$7.88/SY	163.00	0.00	163.00	\$0.00	\$1,284.44
092	502-00460	Pile Tip   EACH   PILE TIP (CDOT)	10.00	\$191.24/EACH	0.00	0.00	0.00	\$0.00	\$0.00
092	Total Material Allowance							\$0.00	\$1,500.00
093	502-02010	Dynamic Pile Test   EACH   DYNAMIC PILE TEST (CDOT)	2.00	\$4,573.35/EACH	0.00	0.00	0.00	\$0.00	\$0.00
094	503-00018	Drilled Shaft (18 Inch)   LF   DRILLED SHAFT (18 INCH) (CDOT)	90.00	\$497.44/LF	40.00	15.00	55.00	\$7,461.60	\$27,359.20
095	503-00036	Drilled Shaft (36 Inch)   LF   DRILLED SHAFT (36 INCH) (CDOT)	244.00	\$928.54/LF	260.00	0.00	260.00	\$0.00	\$241,420.40
096	503-00042	Drilled Shaft (42 Inch)   LF   DRILLED SHAFT (42 INCH) (CDOT)	34.00	\$1,005.91/LF	17.00	0.00	17.00	\$0.00	\$17,100.47
097	503-00048	Drilled Shaft (48 Inch)   LF   DRILLED SHAFT (48 INCH) (CDOT)	85.00	\$964.87/LF	42.00	0.00	42.00	\$0.00	\$40,524.54
098	506-00209	Riprap (9 Inch)   CY   RIPRAP (9 INCH) (CDOT)	107.00	\$208.89/CY	87.70	0.00	87.70	\$0.00	\$18,319.65

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
099	506-01020	Geogrid Reinforcement   SY   GEOGRID REINFORCEMENT (CDOT)	45,000.00	\$3.04/SY	40,920.50	0.00	40,920.50	\$0.00	\$124,398.32
100	507-00100	Concrete Slope and Ditch Paving (Reinforced)   CY   CONCRETE SLOPE AND DITCH PAVING (REINFOR	3.00	\$699.20/CY	0.00	0.00	0.00	\$0.00	\$0.00
101	601-01000	Concrete Class B   CY   CONCRETE CLASS B (CDOT)	10.00	\$2,536.73/CY	13.80	0.00	13.80	\$0.00	\$35,006.87
102	603-01155	15 Inch Reinforced Concrete Pipe (Complete In Place)   LF   15 INCH REINFORCED CONCRETE PIPE (COMPLE	66.00	\$200.48/LF	66.00	0.00	66.00	\$0.00	\$13,231.68
103	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place)   LF   18 INCH REINFORCED CONCRETE PIPE (COMPLE	1,806.00	\$183.74/LF	1,674.00	0.00	1,674.00	\$0.00	\$307,580.76
104	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place)   LF   24 INCH REINFORCED CONCRETE PIPE (COMPLE	1,419.00	\$210.14/LF	1,462.00	0.00	1,462.00	\$0.00	\$307,224.68

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
105	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place)   LF   36 INCH REINFORCED CONCRETE PIPE (COMPLE	262.00	\$276.94/LF	262.00	0.00	262.00	\$0.00	\$72,558.28
106	603-02245	30x19 Inch Reinforced Concrete Pipe Elliptical (Complete In Place)   LF   30X19 INCH REINFORCED CONCRETE PIPE ELLI	43.00	\$280.79/LF	32.00	0.00	32.00	\$0.00	\$8,985.28
107	603-05018	18 Inch Reinforced Concrete End Section   EACH   18 INCH REINFORCED CONCRETE END SECTION	7.00	\$3,350.87/EACH	6.00	0.00	6.00	\$0.00	\$20,105.22
108	603-05024	24 Inch Reinforced Concrete End Section   EACH   24 INCH REINFORCED CONCRETE END SECTION	21.00	\$3,606.12/EACH	21.00	0.00	21.00	\$0.00	\$75,728.52
109	603-05036	36 Inch Reinforced Concrete End Section   EACH   36 INCH REINFORCED CONCRETE END SECTION	1.00	\$5,215.16/EACH	1.00	0.00	1.00	\$0.00	\$5,215.16
110	603-05124	30x19 Inch Reinforced Concrete End Section Elliptical   EACH   30X19 INCH REINFORCED CONCRETE END SECTI	1.00	\$4,576.48/EACH	1.00	0.00	1.00	\$0.00	\$4,576.48

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
111	603-10180	18 Inch Corrugated Steel Pipe   LF   18 INCH CORRUGATED STEEL PIPE (CDOT)	10.00	\$212.29/LF	0.00	0.00	0.00	\$0.00	\$0.00
112	603-10240	24 Inch Corrugated Steel Pipe   LF   24 INCH CORRUGATED STEEL PIPE (CDOT)	23.00	\$198.10/LF	18.00	0.00	18.00	\$0.00	\$3,565.80
113	603-10300	30 Inch Corrugated Steel Pipe   LF   30 INCH CORRUGATED STEEL PIPE (CDOT)	0.00	\$1,326.93/LF	0.00	0.00	0.00	\$0.00	\$0.00
114	603-15024	24 Inch Equivalent Corrugated Steel Pipe Arch   LF   24 INCH EQUIVALENT CORRUGATED STEEL PIPE	48.00	\$373.28/LF	48.00	0.00	48.00	\$0.00	\$17,917.44
115	603-15042	42 Inch Equivalent Corrugated Steel Pipe Arch   LF   42 INCH EQUIVALENT CORRUGATED STEEL PIPE	128.00	\$275.05/LF	128.00	0.00	128.00	\$0.00	\$35,206.40
116	603-30018	18 Inch Steel End Section   EACH   18 INCH STEEL END SECTION (CDOT)	1.00	\$1,851.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
710	603-30024	24 Inch Steel End Section   EACH	3.00	\$2,061.71/EACH	2.00	0.00	2.00	\$0.00	\$4,123.42

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
117	603-50012	12 Inch Plastic Pipe   LF   12 INCH PLASTIC PIPE (CDOT)	0.00	\$52.30/LF	0.00	0.00	0.00	\$0.00	\$0.00
118	603-50024	24 Inch Plastic Pipe   LF   24 INCH PLASTIC PIPE (CDOT)	0.00	\$272.45/LF	0.00	0.00	0.00	\$0.00	\$0.00
119	603-71612	16x9 Foot Concrete Box Culvert (Precast)   LF   16x9 Foot Concrete Box Culvert (Precast)	334.00	\$3,787.28/LF	334.00	0.00	334.00	\$0.00	\$1,264,951.52
120	604-00305	Inlet Type C (5 Foot)   EACH   INLET TYPE C (5 FOOT) (CDOT)	2.00	\$10,233.07/EACH	2.00	0.00	2.00	\$0.00	\$20,466.14
121	604-16005	Inlet Type 16 (5 Foot)   EACH   INLET TYPE 16 (5 FOOT) (CDOT)	1.00	\$11,049.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00
736	604-16010	Inlet Type 16 (10 Foot)   EACH	1.00	\$14,365.00/EACH	1.00	0.00	1.00	\$0.00	\$14,365.00
122	604-19105	Inlet Type R L 5 (5 Foot)   EACH   INLET TYPE R L 5 (5 FOOT) (CDOT)	11.00	\$11,792.79/EACH	9.00	0.00	9.00	\$0.00	\$106,135.11
772	604-19110	Inlet Type R L 5 (10 Foot)   EACH	2.00	\$19,604.50/EACH	3.00	0.00	3.00	\$0.00	\$58,813.50
123	604-19210	Inlet Type R L 10 (10 Foot)   EACH   INLET TYPE R L 10 (10 FOOT) (CDOT)	6.00	\$21,047.01/EACH	3.00	0.00	3.00	\$0.00	\$63,141.03

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
773	604-19310	Inlet Type R L 15 (10 Foot)   EACH	1.00	\$28,600.00/EACH	1.00	0.00	1.00	\$0.00	\$28,600.00
124	604-20003	Outlet Structure (Special)   EACH   OUTLET STRUCTURE (SPECIAL) (CDOT)	0.00	\$5,609.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
125	604-20015	Detention Basin Forebay (Includes Energy Dissipator)   EACH   Detention Basin Forebay (Includes Energy	2.00	\$20,610.14/EACH	0.00	2.00	2.00	\$41,220.28	\$41,220.28
126	604-25010	Vane Grate Inlet (10 Foot)   EACH   VANE GRATE INLET (10 FOOT) (CDOT)	1.00	\$16,267.57/EACH	1.00	0.00	1.00	\$0.00	\$16,267.57
127	604-30005	Manhole Slab Base (5 Foot)   EACH   MANHOLE SLAB BASE (5 FOOT) (CDOT)	1.00	\$7,877.32/EACH	2.00	0.00	2.00	\$0.00	\$15,754.64
128	604-30010	Manhole Slab Base (10 Foot)   EACH   MANHOLE SLAB BASE (10 FOOT) (CDOT)	13.00	\$11,292.29/EACH	14.00	0.00	14.00	\$0.00	\$158,092.06
129	604-39050	Manhole (Traffic Management System)   EACH   MANHOLE (TRAFFIC MANAGEMENT SYSTEM) (CDO	11.00	\$10,722.44/EACH	11.00	0.00	11.00	\$0.00	\$117,946.84

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
130	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System)   LF   GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	1,144.00	\$47.12/LF	662.50	0.00	662.50	\$0.00	\$31,217.00
130	Total Material Allowance							\$0.00	\$7,274.74
131	606-00910	Guardrail Type 9 (Style CA)   LF   GUARDRAIL TYPE 9 (STYLE CA) (CDOT)	92.00	\$221.75/LF	0.00	0.00	0.00	\$0.00	\$0.00
132	606-01340	End Anchorage Type 3D   EACH   END ANCHORAGE TYPE 3D (CDOT)	4.00	\$1,832.12/EACH	2.00	0.00	2.00	\$0.00	\$3,664.24
132	Total Material Allowance							\$0.00	\$1,710.57
133	606-02003	End Anchorage (Nonflared)   EACH   END ANCHORAGE (NONFLARED) (CDOT)	4.00	\$2,805.44/EACH	2.00	0.00	2.00	\$0.00	\$5,610.88
134	607-01000	Fence Barbed Wire with Metal Posts   LF   FENCE BARBED WIRE WITH METAL POSTS (CDOT)	1,080.00	\$8.30/LF	550.00	0.00	550.00	\$0.00	\$4,565.00
135	607-11525	Fence (Plastic)   LF   FENCE (PLASTIC) (CDOT)	2,940.00	\$2.06/LF	495.00	0.00	495.00	\$0.00	\$1,019.70
136	608-00005	Concrete Sidewalk (Special)   SY   CONCRETE SIDEWALK (SPECIAL) (CDOT)	39.00	\$158.71/SY	39.00	0.00	39.00	\$0.00	\$6,189.69

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
137	608-00006	Concrete Sidewalk (6 Inch)   SY   CONCRETE SIDEWALK (6 INCH) (CDOT)	735.00	\$82.00/SY	641.00	0.00	641.00	\$0.00	\$52,562.00
138	608-00010	Concrete Curb Ramp   SY   CONCRETE CURB RAMP (CDOT)	422.00	\$232.23/SY	254.75	0.00	254.75	\$0.00	\$59,160.59
139	608-00015	Detectable Warnings   SF   DETECTABLE WARNINGS (CDOT)	40.00	\$223.45/SF	40.00	0.00	40.00	\$0.00	\$8,938.00
140	609-21010	Curb and Gutter Type 2 (Section I-B)   LF   CURB AND GUTTER TYPE 2 (SECTION I-B) (CD	739.00	\$37.12/LF	637.00	0.00	637.00	\$0.00	\$23,645.44
141	609-21020	Curb and Gutter Type 2 (Section II-B)   LF   CURB AND GUTTER TYPE 2 (SECTION II-B) (C	699.00	\$37.15/LF	746.00	0.00	746.00	\$0.00	\$27,713.90
142	609-21021	Curb and Gutter Type 2 (Section II-M)   LF   CURB AND GUTTER TYPE 2 (SECTION II-M) (C	278.00	\$39.02/LF	159.00	0.00	159.00	\$0.00	\$6,204.18
143	609-21110	Curb and Gutter Type 2 (Section I-B) (Special)   LF   CURB AND GUTTER TYPE 2 (SECTION I-B) (SP	491.00	\$42.66/LF	325.00	0.00	325.00	\$0.00	\$13,864.50

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
144	610-00024	Median Cover Material (4 Inch Patterned Concrete)   SF   MEDIAN COVER MATERIAL (4 INCH PATTERNED	6,703.00	\$13.91/SF	6,142.74	0.00	6,142.74	\$0.00	\$85,445.51
145	610-00055	Median Cover Material (Stone)   SF   MEDIAN COVER MATERIAL (STONE) (CDOT)	1,017.00	\$4.76/SF	0.00	0.00	0.00	\$0.00	\$0.00
146	612-00001	Delineator (Type I)   EACH   DELINEATOR (TYPE I) (CDOT)	129.00	\$35.71/EACH	63.00	0.00	63.00	\$0.00	\$2,249.73
147	612-00002	Delineator (Type II)   EACH   DELINEATOR (TYPE II) (CDOT)	55.00	\$37.95/EACH	6.00	0.00	6.00	\$0.00	\$227.70
148	612-00003	Delineator (Type III)   EACH   DELINEATOR (TYPE III) (CDOT)	11.00	\$40.18/EACH	3.00	0.00	3.00	\$0.00	\$120.54
826	612-00111	Delineator (Drivable) (Type I)   EACH	0.00	\$116.03/EACH	0.00	81.00	81.00	\$9,398.43	\$9,398.43
827	612-00112	Delineator (Drivable) (Type II)   EACH	0.00	\$116.03/EACH	0.00	5.00	5.00	\$580.15	\$580.15
828	612-00113	Delineator (Drivable) (Type III)   EACH	0.00	\$116.03/EACH	0.00	9.00	9.00	\$1,044.27	\$1,044.27

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
149	612-00260	Location Marker (Fiber Optic)(Dome)   EACH   LOCATION MARKER (FIBER OPTIC) (DOME) (CD	71.00	\$176.87/EACH	12.00	5.00	17.00	\$884.35	\$3,006.79
150	613-00075	3/4 Inch Electrical Conduit   LF   3/4 INCH ELECTRICAL CONDUIT (CDOT)	1,000.00	\$14.37/LF	488.00	242.00	730.00	\$3,477.54	\$10,490.10
151	613-00206	2 Inch Electrical Conduit (Bored)   LF   2 INCH ELECTRICAL CONDUIT (BORED) (CDOT)	3,375.00	\$23.22/LF	3,900.00	482.00	4,382.00	\$11,192.04	\$101,750.04
152	613-00306	3 Inch Electrical Conduit (Bored)   LF   3 INCH ELECTRICAL CONDUIT (BORED) (CDOT)	7,565.00	\$28.74/LF	5,287.00	912.00	6,199.00	\$26,210.88	\$178,159.26
829	613-00306	3 Inch Electrical Conduit (Bored)   LF   Multiduct	0.00	\$53.04/LF	0.00	325.00	325.00	\$17,238.00	\$17,238.00
153	613-01075	3/4 Inch Electrical Conduit (Plastic)   LF   3/4 INCH ELECTRICAL CONDUIT (PLASTIC) (C	0.00	\$14.37/LF	105.00	0.00	105.00	\$0.00	\$1,508.85
154	613-01100	1 Inch Electrical Conduit (Plastic)   LF   1 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO	650.00	\$17.69/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
155	613-01200	2 Inch Electrical Conduit (Plastic)   LF   2 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO)	15,010.00	\$17.69/LF	10,636.00	1,343.00	11,979.00	\$23,757.67	\$211,908.51
156	613-01300	3 Inch Electrical Conduit (Plastic)   LF   3 INCH ELECTRICAL CONDUIT (PLASTIC) (CDO)	1,440.00	\$23.22/LF	3,694.00	144.00	3,838.00	\$3,343.68	\$89,118.36
157	613-03491	Electrical Conduit (Plastic) (Multiduct)   LF   ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	233.00	\$23.22/LF	209.00	0.00	209.00	\$0.00	\$4,852.98
158	613-03491	Electrical Conduit (Plastic) (Multiduct)   LF   ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	20,057.00	\$25.43/LF	18,904.68	0.00	18,904.68	\$0.00	\$480,746.01
159	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored)   LF   ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	730.00	\$26.53/LF	1,962.00	0.00	1,962.00	\$0.00	\$52,051.86
160	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored)   LF   ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	14,020.00	\$35.37/LF	15,625.32	0.00	15,625.32	\$0.00	\$552,667.57

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
161	613-07002	Type Two Pull Box   EACH   TYPE TWO PULL BOX (CDOT)	86.00	\$1,575.20/EACH	55.00	15.00	70.00	\$23,628.00	\$110,264.00
162	613-07003	Type Three Pull Box   EACH   TYPE THREE PULL BOX (CDOT)	3.00	\$2,072.64/EACH	2.00	0.00	2.00	\$0.00	\$4,145.28
163	613-07004	Type Four Pull Box   EACH   TYPE FOUR PULL BOX (CDOT)	76.00	\$3,172.52/EACH	73.00	1.00	74.00	\$3,172.52	\$234,766.48
164	613-07005	Type Five Pull Box   EACH   TYPE FIVE PULL BOX (CDOT)	6.00	\$4,128.69/EACH	5.00	0.00	5.00	\$0.00	\$20,643.45
165	613-10000	Wiring   L S   WIRING (CDOT)	0.00	\$359,588.65/L S	0.00	0.00	0.00	\$0.00	\$0.00
755	613-10000	Wiring   L S   CDOT   CDOT	1.00	\$400,894.00/L S	0.00	0.00	0.00	\$0.00	\$0.00
166	613-13007	Luminaire (LED) (3,000 Lumens)   EACH   Luminaire (LED)(3,000 Lumens)	0.00	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
167	613-13014	Luminaire (LED) (14,000 Lumens)   EACH   LUMINAIRE (LED) (14,000 LUMENS) (CDOT)	64.00	\$674.29/EACH	34.00	13.00	47.00	\$8,765.77	\$31,691.63
168	613-32400	Light Standard Steel (40 Foot)   EACH   LIGHT STANDARD STEEL (40 FOOT) (CDOT)	55.00	\$4,106.59/EACH	29.00	13.00	42.00	\$53,385.67	\$172,476.78

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
169	613-40000	Concrete Foundation Pad   EACH   CONCRETE FOUNDATION PAD (POWER PEDESTALS	16.00	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
170	613-40010	Light Standard Foundation   EACH   LIGHT STANDARD FOUNDATION (CDOT)	61.00	\$4,946.70/EACH	40.00	8.00	48.00	\$39,573.60	\$237,441.60
171	613-50109	Meter Power Pedestal   EACH   METER POWER PEDESTAL (ITS) (CDOT)	0.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
172	613-50109	Meter Power Pedestal   EACH   METER POWER PEDESTAL (LTG) (CDOT)	0.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
173	613-50109	Meter Power Pedestal   EACH   METER POWER PEDESTAL (SIGNALS) (CDOT)	0.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
747	613-50109	Meter Power Pedestal   EACH   CDOT ITS   CDOT ITS	9.00	\$10,994.75/EACH	0.00	0.00	0.00	\$0.00	\$0.00
748	613-50109	Meter Power Pedestal   EACH   CDOT LTG   CDOT LTG	4.00	\$13,911.95/EACH	0.00	0.00	0.00	\$0.00	\$0.00
748	Total Material Allowance							\$0.00	\$22,011.20
749	613-50109	Meter Power Pedestal   EACH   CDOT SIGNALS   CDOT SIGNALS	3.00	\$11,663.28/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
830	613-50155	Secondary Service Pedestal (Install Only)   EACH	0.00	\$4,540.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
174	613-50210	Temporary Lighting   L S   TEMPORARY LIGHTING (CDOT)	0.42	\$43,110.85/L S	1.00	0.00	1.00	\$0.00	\$43,110.85
175	613-50211	Temporary Lighting (Solar)   EACH   Temporary Lighting (Solar)	20.00	\$3,122.77/EACH	0.00	0.00	0.00	\$0.00	\$0.00
176	613-50351	Power Transformer (10KVA, 480V-120/240V 1Ph)   EACH   POWER TRANSFORMER (10KVA, 480V-120/240V 1	1.00	\$23,987.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
176	Total Material Allowance							\$0.00	\$6,345.11
177	613-81500	Panelboard (5KVA Mini Load Center)   EACH   PANELBOARD (5KVA MINI LOAD CENTER) (CDOT	1.00	\$12,076.57/EACH	0.00	0.00	0.00	\$0.00	\$0.00
178	613-81690	Safety Switch   EACH   SAFETY SWITCH (CDOT)	1.00	\$6,101.84/EACH	0.00	0.00	0.00	\$0.00	\$0.00
179	613-81699	Safety Switch NEMA 3R, 30 Ampere, 2-pole, 240 Volt   EACH   SAFETY SWICH NEMA 3R, 30 AMPERE, 2-POLE,	7.00	\$1,110.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
180	613-81700	Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS Maint Disconnect)   EACH   SAFETY SWITCH NEMA 3R, 60 A, 2-POLE, 240	2.00	\$1,497.83/EACH	0.00	0.00	0.00	\$0.00	\$0.00
181	614-00011	Sign Panel (Class I)   SF   SIGN PANEL (CLASS I) (CDOT)	289.00	\$26.79/SF	24.94	0.00	24.94	\$0.00	\$668.14
182	614-00012	Sign Panel (Class II)   SF   SIGN PANEL (CLASS II) (CDOT)	1,377.00	\$35.71/SF	247.25	0.00	247.25	\$0.00	\$8,829.30
183	614-01512	Steel Sign Support (2-Inch Round) (Post)   LF   STEEL SIGN SUPPORT (2-INCH ROUND) (POST)	350.00	\$27.90/LF	104.17	0.00	104.17	\$0.00	\$2,906.34
184	614-01522	Steel Sign Support (2-Inch Round) (Socket)   EACH   STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKE	53.00	\$167.43/EACH	26.00	0.00	26.00	\$0.00	\$4,353.18
185	614-01575	Steel Sign Support (2-1/2 Inch Round NP-40)(Post)   LF   STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	923.00	\$42.41/LF	177.50	0.00	177.50	\$0.00	\$7,527.78
186	614-01578	Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)   EACH   STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	126.00	\$334.85/EACH	60.00	0.00	60.00	\$0.00	\$20,091.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
187	614-10130	ILLuminated Sign   EACH   ILLUMINATED SIGN (CDOT)	4.00	\$4,349.78/EACH	0.00	0.00	0.00	\$0.00	\$0.00
188	614-10147	Variable Message Sign LED (Overhead)   EACH   VARIABLE MESSAGE SIGN LED (OVERHEAD) (CD	2.00	\$102,139.54/EACH	0.00	0.00	0.00	\$0.00	\$0.00
188	Total Material Allowance							\$0.00	\$104,056.00
189	614-32400	Monotube Overhead Sign Cantilever (24 Inch Diameter)   EACH   MONOTUBE OVERHEAD SIGN CANTILEVER (24 IN	0.00	\$63,312.48/EACH	0.00	0.00	0.00	\$0.00	\$0.00
768	614-32400	Monotube Overhead Sign Cantilever (24 Inch Diameter)   EACH	2.00	\$65,135.73/EACH	0.00	0.00	0.00	\$0.00	\$0.00
768	Total Material Allowance							\$0.00	\$89,900.00
190	614-70024	1310nm SFP Optic Module   EACH   1310NM SFP OPTIC MODULE (CDOT)	14.00	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
191	614-70026	CWDM Multiplexor Demultiplexor Module   EACH   CWDM MULTIPLEXOR DEMULTIPLEXOR MODULE (C	2.00	\$5,471.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00
192	614-70028	CWDM SFP Optic Module   EACH   CWDM SFP OPTIC MODULE (CDOT)	28.00	\$1,547.56/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
193	614-70030	Optical Attenuator   EACH   OPTICAL ATTENUATOR (CDOT)	42.00	\$491.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
194	614-70032	Optical Filter   EACH   OPTICAL FILTER (CDOT)	64.00	\$1,663.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
195	614-70150	Pedestrian Signal Face (16) (Countdown)   EACH   PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN)	26.00	\$1,044.61/EACH	10.00	0.00	10.00	\$0.00	\$10,446.10
769	614-70200	Accessible Pedestrian Signal   EACH	29.00	\$486.38/EACH	0.00	0.00	0.00	\$0.00	\$0.00
196	614-70336	Traffic Signal Face (12-12-12)   EACH   TRAFFIC SIGNAL FACE (12-12-12) (CDOT)	59.00	\$1,724.43/EACH	22.00	0.00	22.00	\$0.00	\$37,937.46
197	614-72740	Blank Out Sign(LED) (Single Faced)   EACH   BLANK OUT SIGN (LED) (SINGLE FACED) (CDO	3.00	\$4,675.87/EACH	0.00	1.00	1.00	\$4,675.87	\$4,675.87
198	614-72832	Communications Cabinet (Type 2)   EACH   COMMUNICATIONS CABINET (TYPE 2) (CDOT)	0.00	\$21,583.06/EACH	0.00	0.00	0.00	\$0.00	\$0.00
759	614-72832	Communications Cabinet (Type 2)   EACH	8.00	\$26,989.63/EACH	8.00	0.00	8.00	\$0.00	\$215,917.04

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
199	614-72855	Traffic Signal Controller Cabinet   EACH   TRAFFIC SIGNAL CONTROLLER CABINET (CDOT)	1.00	\$46,869.23/EACH	0.00	0.00	0.00	\$0.00	\$0.00
200	614-72855	Traffic Signal Controller Cabinet   EACH   TRAFFIC SIGNAL CONTROLLER CABINET (WITH	6.00	\$53,556.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00
201	614-72860	Pedestrian Push Button   EACH   PEDESTRIAN PUSH BUTTON (CDOT)	(2.00)	\$486.38/EACH	0.00	0.00	0.00	\$0.00	\$0.00
202	614-72863	Pedestrian Push Button Post Assembly   EACH   PEDESTRIAN PUSH BUTTON POST ASSEMBLY (CD	7.00	\$1,669.17/EACH	4.00	0.00	4.00	\$0.00	\$6,676.68
203	614-72864	Fire Preemption Unit   EACH   FIRE PREEMPTION UNIT (CDOT)	8.00	\$4,775.36/EACH	0.00	3.00	3.00	\$14,326.08	\$14,326.08
204	614-72886	Intersection Detection System (Camera)   EACH   INTERSECTION DETECTION SYSTEM (CAMERA) (	6.00	\$16,260.53/EACH	0.00	0.50	0.50	\$8,130.27	\$8,130.27
204	Total Material Allowance							(\$5,594.16)	\$61,535.84

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
205	614-80001	Flashing Beacon (Solar Powered)   EACH   FLASHING BEACON (SOLAR POWERED) (CDOT)	14.00	\$8,843.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
206	614-81020	Traffic Signal-Light Pole Steel (2 Mast Arm)   EACH   TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST	0.00	\$50,185.44/EACH	0.00	0.00	0.00	\$0.00	\$0.00
774	614-81020	Traffic Signal-Light Pole Steel (2 Mast Arm)   EACH	1.00	\$54,851.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
207	614-81130	Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm)   EACH   TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FO	0.00	\$17,686.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
775	614-81130	Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm)   EACH	1.00	\$20,984.10/EACH	0.00	0.00	0.00	\$0.00	\$0.00
208	614-81135	Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm)   EACH   TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FO	0.00	\$17,907.59/EACH	0.00	0.00	0.00	\$0.00	\$0.00
776	614-81135	Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm)   EACH	2.00	\$20,990.43/EACH	1.00	0.00	1.00	\$0.00	\$20,990.43

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
209	614-81140	Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm)   EACH   TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FO	0.00	\$20,063.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
210	614-81145	Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm)   EACH   TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FO	(1.00)	\$20,228.94/EACH	0.00	0.00	0.00	\$0.00	\$0.00
777	614-81145	Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm)   EACH	2.00	\$23,410.90/EACH	2.00	0.00	2.00	\$0.00	\$46,821.80
803	614-81150	Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm)   EACH	1.00	\$21,271.25/EACH	1.00	0.00	1.00	\$0.00	\$21,271.25
211	614-81155	Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm)   EACH   TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FO	0.00	\$21,279.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
778	614-81155	Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm)   EACH	1.00	\$22,403.68/EACH	0.50	0.00	0.50	\$0.00	\$11,201.84
212	614-81160	Traffic Signal Light Pole Steel (1-60 Foot Mast Arm)   EACH   TRAFFIC SIGNAL-LIGHT POLE STEEL (1-60 FO	0.00	\$33,162.19/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
779	614-81160	Traffic Signal Light Pole Steel (1-60 Foot Mast Arm)   EACH	1.00	\$36,617.36/EACH	1.00	0.00	1.00	\$0.00	\$36,617.36
213	614-84000	Traffic Signal Pedestal Pole Steel   EACH   TRAFFIC SIGNAL PEDESTAL POLE STEEL (CDO	17.00	\$2,503.74/EACH	5.00	0.00	5.00	\$0.00	\$12,518.70
214	614-86741	Weather Monitoring System   EACH   WEATHER MONITORING SYSTEM (CDOT)	1.00	\$87,658.71/EACH	0.50	0.00	0.50	\$0.00	\$43,829.36
215	614-87010	Fiber Optic Cable (Single Mode) (12 Fiber)   LF   FIBER OPTIC CABLE (SINGLE MODE) (12 FIBE	8,020.00	\$11.05/LF	0.00	3,672.00	3,672.00	\$40,575.60	\$40,575.60
216	614-87012	Fiber Optic Termination Panel (12 Fiber)   EACH   FIBER OPTIC TERMINATION PANEL (12 FIBER)	17.00	\$1,768.65/EACH	0.00	7.00	7.00	\$12,380.55	\$12,380.55
217	614-87320	Closed Circuit Television   EACH   CLOSED CIRCUIT TELEVISION (CDOT)	10.00	\$2,100.27/EACH	8.00	0.00	8.00	\$0.00	\$16,802.16
217	Total Material Allowance							\$0.00	\$3,230.01
218	614-87325	Closed Circuit Television Pole   EACH   CLOSED CIRCUIT TELEVISION POLE (50 FEET)	8.00	\$39,048.48/EACH	0.00	8.00	8.00	\$312,387.84	\$312,387.84

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
219	614-87350	Test Fiber Optic Cable   L S   TEST FIBER OPTIC CABLE (CDOT)	0.50	\$37,445.63/L S	0.30	0.00	0.30	\$0.00	\$11,233.69
220	614-87498	Fiber Optic Cable (Single Mode) (144 Strands)   LF   FIBER OPTIC CABLE (SINGLE MODE) (144 STR	55,140.00	\$6.63/LF	27,766.00	0.00	27,766.00	\$0.00	\$184,088.58
220	Total Material Allowance							\$0.00	\$19,574.46
221	614-87692	Ethernet Switch Type II   EACH   ETHERNET SWITCH TYPE II (3926) (CDOT)	10.00	\$8,843.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00
221	Total Material Allowance							\$0.00	\$44,648.64
222	614-87698	Ethernet Aggregation Switch Type II   EACH   ETHERNET AGGREGATION SWITCH TYPE II (514	7.00	\$7,684.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
222	Total Material Allowance							\$0.00	\$25,869.27
223	621-00450	Detour Pavement   SY   DETOUR PAVEMENT (CDOT)	9,820.00	\$101.21/SY	9,971.00	0.00	9,971.00	\$0.00	\$1,009,164.91
224	625-00000	Construction Surveying   L S   CONSTRUCTION SURVEYING (CDOT)	0.42	\$759,562.64/L S	0.42	0.00	0.42	\$0.00	\$319,016.31
225	626-00100	Mobilization (without Autopay)   L S   MOBILIZATION (WITHOUT AUTOPAY) (CDOT)	0.42	\$10,828,790/L S .61	0.42	0.00	0.42	\$0.00	\$4,548,092.06

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
226	627-00008	Modified Epoxy Pavement Marking   GAL   MODIFIED EPOXY PAVEMENT MARKING (CDOT)	1,092.00	\$134.28/GAL	195.30	0.00	195.30	\$0.00	\$26,224.88
227	627-00011	Pavement Marking Paint (Waterborne)   GAL   PAVEMENT MARKING PAINT (WATERBORNE) (CDO	968.00	\$67.14/GAL	516.80	0.00	516.80	\$0.00	\$34,697.95
228	627-01010	Preformed Plastic Pavement Marking (Type I)(Inlaid)   SF   PREFORMED PLASTIC PAVEMENT MARKING (TYPE	9,194.00	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
229	627-01011	Preformed Plastic Pavement Marking (Contrast) (Inlaid)   SF   PREFORMED PLASTIC PAVEMENT MARKING (CONT	663.00	\$33.57/SF	0.00	0.00	0.00	\$0.00	\$0.00
743	627-30205	Thermoplastic Pavement Marking (Word-Symbol)   SF	1,228.00	\$27.63/SF	1,783.80	103.00	1,886.80	\$2,845.89	\$52,132.28
744	627-30210	Thermoplastic Pavement Marking (Xwalk-Stopline)   SF	500.00	\$22.10/SF	1,074.00	0.00	1,074.00	\$0.00	\$23,735.40

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
230	627-30323	Preformed Plastic Pavement Marking (Word-Symbol)(Type I)(Inl aid)   SF   PREFORMED PLASTIC PAVEMENT MARKING (WORD	7,680.00	\$27.98/SF	0.00	0.00	0.00	\$0.00	\$0.00
231	627-30328	Preformed Plastic Pavement Marking (XWalk-Stop Line)(Type I) (Inlaid)   SF   PREFORMED PLASTIC PAVEMENT MARKING (XWAL	2,648.00	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
232	630-00000	Flagging   HOUR   FLAGGING (CDOT)	2,066.00	\$48.26/HOUR	105.50	0.00	105.50	\$0.00	\$5,091.43
675	630-00003	Uniformed Traffic Control   HOUR	40.00	\$259.68/HOUR	86.50	0.00	86.50	\$0.00	\$22,462.32
233	630-00007	Traffic Control Inspection   DAY   TRAFFIC CONTROL INSPECTION (CDOT)	87.00	\$361.91/DAY	83.00	3.00	86.00	\$1,085.73	\$31,124.26
234	630-00017	Traffic Control Management (Special)   DAY   TRAFFIC CONTROL MANAGEMENT (SPECIAL) (CD	351.00	\$1,447.64/DAY	142.00	7.00	149.00	\$10,133.48	\$215,698.36
763	630-80335	Barricade (Type 3 M-A) (Temporary)   EACH	5.00	\$386.75/	6.50	0.00	6.50	\$0.00	\$2,513.88

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
235	630-80336	Barricade (Type 3 M-B) (Temporary)   EACH   BARRICADE (TYPE 3 M-B) (TEMPORARY) (CDOT	7.00	\$542.86/EACH	2.50	0.00	2.50	\$0.00	\$1,357.15
236	630-80341	Construction Traffic Sign (Panel Size A)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	270.00	\$108.58/EACH	87.00	0.00	87.00	\$0.00	\$9,446.46
237	630-80342	Construction Traffic Sign (Panel Size B)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	220.00	\$144.77/EACH	60.50	0.00	60.50	\$0.00	\$8,758.59
238	630-80343	Construction Traffic Sign (Panel Size C)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	40.00	\$156.83/EACH	11.00	0.00	11.00	\$0.00	\$1,725.13
239	630-80344	Construction Traffic Sign (Special)   SF   CONSTRUCTION TRAFFIC SIGN (SPECIAL) (CDO	60.00	\$33.78/SF	156.00	8.00	164.00	\$270.24	\$5,539.92
240	630-80350	Vertical Panel   EACH   VERTICAL PANEL (CDOT)	86.00	\$84.44/EACH	8.50	0.00	8.50	\$0.00	\$717.74
241	630-80355	Portable Message Sign Panel   EACH   PORTABLE MESSAGE SIGN PANEL (CDOT)	7.00	\$24,127.37/EACH	2.50	0.00	2.50	\$0.00	\$60,318.43

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
242	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type)   EACH   ADVANCE WARNING FLASHING OR SEQUENCING A	6.00	\$3,619.11/EACH	0.50	0.00	0.50	\$0.00	\$1,809.56
243	630-80360	Drum Channelizing Device   EACH   DRUM CHANNELIZING DEVICE (CDOT)	175.00	\$96.51/EACH	220.00	0.00	220.00	\$0.00	\$21,232.20
244	630-80370	Barrier (Temporary)   LF   BARRIER (TEMPORARY) (CDOT)	20,184.00	\$48.55/LF	10,548.00	0.00	10,548.00	\$0.00	\$512,105.40
245	630-80380	Traffic Cone   EACH   TRAFFIC CONE (CDOT)	215.00	\$24.12/EACH	46.00	0.00	46.00	\$0.00	\$1,109.52
246	630-85010	Impact Attenuator (Temporary)   EACH   IMPACT ATTENUATOR (TEMPORARY) (CDOT)	11.00	\$11,536.49/EACH	6.50	0.00	6.50	\$0.00	\$74,987.19
247	630-85041	Mobile Attenuator   DAY   MOBILE ATTENUATOR (CDOT)	40.00	\$1,206.37/DAY	57.00	2.00	59.00	\$2,412.74	\$71,175.83
248	630-86810	Traffic Signal (Temporary)   EACH   TRAFFIC SIGNAL (TEMPORARY) (CDOT)	2.00	\$206,710.97/EACH	1.80	0.00	1.80	\$0.00	\$372,079.75
780	630-86810	Traffic Signal (Temporary)   EACH	1.00	\$18,438.01/EACH	1.00	0.00	1.00	\$0.00	\$18,438.01

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
249	632-00000	Night Work Lighting   L S   NIGHT WORK LIGHTING (CDOT)	0.42	\$52,677.63/L S	0.20	0.00	0.20	\$0.00	\$10,535.53
250	700-70010	F/A Minor Contract Revisions   F A   F/A Minor Contract Revisions	1,997.78	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
813	700-70010	F/A Minor Contract Revisions   F A	0.01	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
251	700-70012	F/A Asphalt Pavement Incentive   F A   F/A Asphalt Pavement Incentive	100,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
252	700-70013	F/A Concrete Pavement Incentive   F A   F/A Concrete Pavement Incentive	40,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
253	700-70016	F/A Fuel Cost Adjustment   F A   F/A Fuel Cost Adjustment	50,000.00	\$1.00/F A	2,165.79	420.30	2,586.09	\$420.30	\$2,586.09
254	700-70018	F/A Roadway Smoothness Incentive   F A   F/A Roadway Smoothness Incentive	65,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
255	700-70019	F/A Asphalt Cement Cost Adjustment   F A   F/A Asphalt Cement Cost Adjustment	0.01	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0200 - ROADWAY - CDOT									
256	700-70023	F/A On-The-Job Trainee   F A   F/A On-The-Job Trainee	89,600.00	\$1.00/F A	89,600.00	0.00	89,600.00	\$0.00	\$89,600.00
257	700-70042	F/A Railroad Flagging   F A   F/A Railroad Flagging	225,000.00	\$1.00/F A	6,781.39	-287.54	6,493.85	(\$287.54)	\$6,493.85
258	700-70050	F/A Removal   F A   F/A Removal (lineview camera)	4,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
259	700-70060	F/A Adjust   F A   F/A Adjust Utilities	50,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
260	700-70082	F/A Furnish & Install Electrical Service   F A   F/A Furnish & Install Electrical Service	50,000.00	\$1.00/F A	58,901.10	36,269.16	95,170.26	\$36,269.16	\$95,170.26
261	700-70111	Project First Program   F A   Project First Program	5,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
262	700-70155	F/A Pavement Surface Course Maintenance   F A   F/A Pavement Surface Course Maintenance	25,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
263	700-70230	F/A Communication Lines   F A   F/A Communication Lines	3,900.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
264	700-70380	F/A Erosion Control   F A   F/A Erosion Control	10,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0200 - ROADWAY - CDOT</b>									
265	700-70589	F/A Environmental Health & Safety Management   F A   F/A Environmental Health & Safety Management	20,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
266	700-70595	F/A DRB On-Demand Committee   F A   F/A DRB On-Demand Committee	10,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
267	700-71000	CMGC Overrun Pool   F A   CMGC Overrun Pool	1,316,358.13	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
783	900-00006	Added Item (Dollar)/   DOL   Overweight Haul Trucks   2025 Overweight HMA Truck	0.00	\$1.00/DOL	-20.00	0.00	-20.00	\$0.00	(\$20.00)
819	900-00006	Added Item (Dollar)/   DOL	5,000.00	\$1.00/DOL	2,917.20	0.00	2,917.20	\$0.00	\$2,917.20
808	900-00014	Added Item (Lump Sum)/   L S	0.62	\$2,380,117./L S 50	0.54	0.03	0.57	\$71,403.53	\$1,356,666.98
833	900-00014	Added Item (Lump Sum)/   L S	0.00	\$19,297.72/L S	0.00	0.00	0.00	\$0.00	\$0.00
<b>0200 Total</b>								\$866,969.63	\$28,248,883.75
<b>0201 - ROADWAY - RTD</b>									
268	201-00000	Clearing and Grubbing   L S   CLEARING AND GRUBBING (RTD)	0.20	\$173,701.78/L S	0.19	0.01	0.20	\$1,737.02	\$34,740.36

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
269	202-00000	Removal of Structures and Obstructions   L S   REMOVAL OF STRUCTURE AND OBSTRUCTIONS (S	0.00	\$20,144.43/L S	0.00	0.00	0.00	\$0.00	\$0.00
751	202-00000	Removal of Structures and Obstructions   L S	1.00	\$10,773.69/L S	0.05	0.00	0.05	\$0.00	\$538.68
270	202-00001	Removal of Structure   EACH   REMOVAL OF STRUCTURE (RTD)	1.00	\$13,013.53/EACH	1.00	0.00	1.00	\$0.00	\$13,013.53
271	202-00035	Removal of Pipe   LF   REMOVAL OF PIPE (RTD)	113.00	\$77.35/LF	107.00	0.00	107.00	\$0.00	\$8,276.45
272	202-00037	Removal of End Section   EACH   REMOVAL OF END SECTION (RTD)	6.00	\$677.57/EACH	5.00	0.00	5.00	\$0.00	\$3,387.85
273	202-00190	Removal of Concrete Median Cover Material   SY   REMOVAL OF CONCRETE MEDIAN COVER MATERIA	25.00	\$15.90/SY	11.00	0.00	11.00	\$0.00	\$174.90
274	202-00200	Removal of Sidewalk   SY   REMOVAL OF SIDEWALK (RTD)	309.00	\$11.38/SY	205.18	0.00	205.18	\$0.00	\$2,334.95
275	202-00203	Removal of Curb and Gutter   LF   REMOVAL OF CURB AND GUTTER (RTD)	32.00	\$6.69/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
276	202-00206	Removal of Concrete Curb Ramp   SY   REMOVAL OF CONCRETE CURB RAMP (RTD)	27.00	\$45.57/SY	12.00	0.00	12.00	\$0.00	\$546.84
277	202-00210	Removal of Concrete Pavement   SY   REMOVAL OF CONCRETE PAVEMENT (RTD)	856.00	\$20.56/SY	409.30	0.00	409.30	\$0.00	\$8,415.21
278	202-00220	Removal of Asphalt Mat   SY   REMOVAL OF ASPHALT MAT (RTD)	2,201.00	\$11.97/SY	2,008.00	0.00	2,008.00	\$0.00	\$24,035.76
685	202-00250	Removal of Pavement Marking   SF	227.00	\$1.68/SF	0.00	0.00	0.00	\$0.00	\$0.00
279	202-00420	Removal of Pedestrian Rail   LF   REMOVAL OF PEDESTRIAL RAIL (RTD)	26.00	\$42.34/LF	0.00	0.00	0.00	\$0.00	\$0.00
280	202-00495	Removal of Portions of Present Structure   L S   REMOVAL OF PORTIONS OF PRESENT STRUCTURE	0.00	\$60,056.94/L S	0.00	0.00	0.00	\$0.00	\$0.00
281	202-00700	Removal of Light Standard   EACH   REMOVAL OF LIGHT STANDARD (RTD)	1.00	\$818.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
282	202-00705	Removal of Light Standard Foundation   EACH   REMOVAL OF LIGHT STANDARD FOUNDATION (RT)	1.00	\$1,149.62/EACH	2.00	1.00	3.00	\$1,149.62	\$3,448.86

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
283	202-00810	Removal of Ground Sign   EACH   REMOVAL OF GROUND SIGN (RTD)	27.00	\$167.43/EACH	14.00	0.00	14.00	\$0.00	\$2,344.02
688	202-05019	Sawing Concrete (Special)   LF	778.00	\$5.44/LF	85.00	0.00	85.00	\$0.00	\$462.40
690	202-05030	Sawing Asphalt Material (10 Inch)   LF	956.00	\$2.21/LF	406.00	0.00	406.00	\$0.00	\$897.26
284	203-00060	Embankment Material (Complete In Place)   CY   EMBANKMENT MATERIAL (COMPLETE IN PLACE)	10,950.00	\$35.92/CY	6,277.00	4,673.00	10,950.00	\$167,854.16	\$393,324.00
716	203-00062	Embankment Material (Complete In Place) (Special)   CY	1,203.00	\$71.62/CY	0.00	0.00	0.00	\$0.00	\$0.00
285	203-00066	Embankment Material (Complete In Place) (R40)   CY   EMBANKMENT MATERIAL (COMPLETE IN PLACE)	1,162.00	\$48.98/CY	493.00	0.00	493.00	\$0.00	\$24,147.14
286	203-01500	Blading   HOUR   BLADING (RTD)	12.00	\$260.68/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
287	203-01510	Backhoe   HOUR   BACKHOE (RTD)	12.00	\$252.47/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
288	203-01550	Dozing   HOUR   DOZING (RTD)	12.00	\$303.23/HOUR	4.00	0.00	4.00	\$0.00	\$1,212.92

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
289	203-01597	Potholing   HOUR   POTHOLING (RTD)	50.00	\$374.45/HOUR	98.02	0.00	98.02	\$0.00	\$36,703.59
290	203-02330	Laborer   HOUR   LABORER (RTD)	24.00	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
291	206-00000	Structure Excavation   CY   STRUCTURE EXCAVATION (RTD)	215.00	\$34.98/CY	215.00	0.00	215.00	\$0.00	\$7,520.70
693	206-00010	Structure Excavation (Special)   CY	220.00	\$161.27/CY	304.66	0.00	304.66	\$0.00	\$49,132.52
292	206-00100	Structure Backfill (Class 1)   CY   STRUCTURE BACKFILL (CLASS 1) (RTD)	1,371.00	\$76.97/CY	359.00	0.00	359.00	\$0.00	\$27,632.23
679	207-00210	Stockpile Topsoil   CY   Onsite Stockpile	0.00	\$18.82/CY	6,300.00	0.00	6,300.00	\$0.00	\$118,566.00
786	207-00210	Stockpile Topsoil   CY	12,924.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
682	207-00310	Stockpile Wetland Topsoil   CY	0.00	\$47.75/CY	243.00	0.00	243.00	\$0.00	\$11,603.25
789	207-00310	Stockpile Wetland Topsoil   CY	181.00	\$23.87/CY	0.00	0.00	0.00	\$0.00	\$0.00
293	207-00700	Topsoil (Onsite)   CY   TOPSOIL (RTD)	0.00	\$18.82/CY	0.00	0.00	0.00	\$0.00	\$0.00
792	207-00700	Topsoil (Onsite)   CY	12,924.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
294	207-00703	Topsoil (Wetland)   CY   TOPSOIL (WETLAND) (RTD)	0.00	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
795	207-00703	Topsoil (Wetland)   CY	181.00	\$23.88/CY	0.00	0.00	0.00	\$0.00	\$0.00
295	207-00704	Subgrade Soil Preparation   SY   SUBGRADE SOIL PREPARATION (RTD)	0.00	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00
296	208-00002	Erosion Log Type 1 (12 Inch)   LF   EROSION LOG TYPE 1 (12 INCH) (RTD)	2,641.00	\$5.17/LF	531.00	0.00	531.00	\$0.00	\$2,745.27
297	208-00020	Silt Fence   LF   SILT FENCE (RTD)	1,706.00	\$1.37/LF	1,696.00	0.00	1,696.00	\$0.00	\$2,323.52
298	208-00021	Silt Fence (Reinforced)   LF   SILT FENCE (REINFORCED) (RTD)	106.00	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
696	208-00035	Aggregate Bag   LF	10.00	\$13.26/LF	52.00	0.00	52.00	\$0.00	\$689.52
299	208-00045	Concrete Washout Structure   EACH   CONCRETE WASHOUT STRUCTURE (RTD)	1.00	\$11,490.17/EACH	1.00	0.00	1.00	\$0.00	\$11,490.17

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
300	208-00046	Pre-fabricated Concrete Washout Structure (Type 1)   EACH   PRE-FABRICATED CONCRETE WASHOUT STRUCTUR	1.00	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54
301	208-00051	Storm Drain Inlet Protection (Type I)   LF   STORM DRAIN INLET PROTECTION (TYPE I) (R	39.60	\$8.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
302	208-00052	Storm Drain Inlet Protection (Type II)   LF   STORM DRAIN INLET PROTECTION (TYPE II) (	39.60	\$45.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
303	208-00075	Pre-fabricated Vehicle Tracking Pad   EACH   PRE-FABRICATED VEHICLE TRACKING PAD (RTD	1.00	\$17,731.53/EACH	1.00	0.00	1.00	\$0.00	\$17,731.53
304	208-00103	Removal and Disposal of Sediment (Labor)   HOUR   REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	120.00	\$73.58/HOUR	1.00	0.00	1.00	\$0.00	\$73.58
305	208-00105	Removal and Disposal of Sediment (Equipment)   HOUR   REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	120.00	\$163.58/HOUR	0.50	0.00	0.50	\$0.00	\$81.79

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
306	208-00106	Sweeping (Sediment Removal)   HOUR   SWEEPING (SEDIMENT REMOVAL) (RTD)	432.00	\$162.80/HOUR	61.50	3.75	65.25	\$610.50	\$10,622.70
307	208-00107	Removal of Trash   HOUR   REMOVAL OF TRASH (RTD)	17.28	\$83.76/HOUR	2.50	0.00	2.50	\$0.00	\$209.40
308	208-00200	Erosion Control Management   L S   EROSION CONTROL MANAGEMENT (RTD)	0.12	\$1,142,544./L S 28	0.12	0.00	0.12	\$0.00	\$137,105.31
309	208-00300	Temporary Berms   LF   TEMPORARY BERMS (RTD)	1,422.00	\$1.29/LF	373.00	0.00	373.00	\$0.00	\$481.17
310	212-00700	Organic Fertilizer   LB   ORGANIC FERTILIZER (RTD)	6,581.00	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
311	212-00701	Compost (Mechanically Applied)   CY   COMPOST (MECHANICALLY APPLIED) (RTD)	468.00	\$86.58/CY	0.00	0.00	0.00	\$0.00	\$0.00
312	212-00702	Biotic Soil Amendments (Hydraulically Applied)   LB   BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	6,163.00	\$1.14/LB	0.00	0.00	0.00	\$0.00	\$0.00
313	212-00704	Mycorrhizae   LB   MYCORRHIZAE (RTD)	684.00	\$10.57/LB	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
314	212-00706	Seeding (Native) Drill   ACRE   SEEDING (NATIVE) DRILL (RTD)	15.60	\$632.24/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
315	212-00707	Seeding (Native) Hydraulic   ACRE   SEEDING (NATIVE) HYDRAULIC (RTD)	1.90	\$865.78/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
316	212-00711	Seeding (Wetland) Broadcast   ACRE   SEEDING (WETLAND) BROADCAST (RTD)	0.65	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
317	213-00004	Mulching (Weed Free Straw)   ACRE   MULCHING (WEED FREE STRAW) (RTD)	15.60	\$1,093.61/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
318	213-00012	Spray-on Mulch Blanket   ACRE   SPRAY-ON MULCH BLANKET (RTD)	0.72	\$3,861.81/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
319	213-00061	Mulch Tackifier   LB   MULCH TACKIFIER (RTD)	3,251.00	\$2.75/LB	0.00	0.00	0.00	\$0.00	\$0.00
320	213-00067	Rock Mulch (Weed Free)   SF   ROCK MULCH (WEED FREE) (RTD)	2,615.00	\$4.53/SF	0.00	0.00	0.00	\$0.00	\$0.00
321	213-00700	Landscape Boulder   EACH   LANDSCAPE BOULDER (RTD)	46.00	\$726.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
322	214-00205	Deciduous Tree (#5 Container)   EACH   DECIDUOUS TREE (#5 CONTAINER) (RTD)	0.00	\$89.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
323	214-00260	Deciduous Tree (6 Foot)   EACH   DECIDUOUS TREE (6 FOOT) (RTD)	0.00	\$829.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
324	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1)   SY   SOIL RETENTION BLANKET (STRAW-COCONUT) (	9,274.00	\$2.42/SY	0.00	0.00	0.00	\$0.00	\$0.00
721	216-00302	Turf Reinforcement Mat (Class 2)   SY	510.00	\$14.84/SY	0.00	0.00	0.00	\$0.00	\$0.00
812	216-00306	Coir Mat   SY	117.00	\$9.78/SY	0.00	0.00	0.00	\$0.00	\$0.00
325	217-00020	Herbicide Treatment   HOUR   HERBICIDE TREATMENT (RTD)	29.00	\$143.51/HOUR	34.00	0.00	34.00	\$0.00	\$4,879.34
326	218-00000	Noxious Weed Management   L S   NOXIOUS WEED MANAGEMENT (RTD)	0.12	\$208,027.01/L S	0.06	0.00	0.06	\$0.00	\$12,481.62
327	240-00100	Prairie Dog Management   L S   PRARIE DOG MANAGEMENT (RTD)	0.12	\$55,029.00/L S	0.12	0.00	0.12	\$0.00	\$6,603.48

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
328	304-06000	Aggregate Base Course (Class 6)   TON   AGGREGATE BASE COURSE (CLASS 6) (RTD)	0.00	\$49.95/TON	0.00	0.00	0.00	\$0.00	\$0.00
724	304-06009	Aggregate Base Course (Class 6) (Special)   TON	8.00	\$71.81/TON	0.00	0.00	0.00	\$0.00	\$0.00
329	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64-22)   TON   HOT MIX ASPHALT (GRADING S) (100) (PG 64	1,424.00	\$116.64/TON	0.00	0.00	0.00	\$0.00	\$0.00
330	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64-28)   TON   HOT MIX ASPHALT (GRADING SX) (100) (PG 6	475.00	\$151.57/TON	0.00	0.00	0.00	\$0.00	\$0.00
703	412-00950	Concrete Pavement (9-1/2 Inch)   SY	728.00	\$132.57/SY	87.11	422.50	509.61	\$56,010.83	\$67,559.00
331	412-01050	Concrete Pavement (10-1/2 Inch)   SY   CONCRETE PAVEMENT (10.5 INCH) (RTD)	3,851.00	\$128.10/SY	4,056.89	80.70	4,137.59	\$10,337.67	\$530,025.28
332	504-08050	Stone Landscape Wall   SF   WALL (RTD)	200.00	\$125.46/SF	0.00	0.00	0.00	\$0.00	\$0.00
729	506-00409	Soil Riprap (9 Inch)   CY	27.00	\$219.85/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
730	506-00412	Soil Riprap (12 Inch)   CY	168.00	\$181.44/CY	0.00	0.00	0.00	\$0.00	\$0.00
333	507-00550	Concrete Lined Ditch   LF   CONCRETE LINED DITCH (RTD)	112.00	\$904.22/LF	0.00	112.00	112.00	\$101,272.64	\$101,272.64
704	514-00201	Pedestrian Railing (Steel) (Special)   LF	64.00	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
334	515-00120	Waterproofing (Membrane)   SY   WATERPROOFING (MEMBRANE) (RTD)	414.00	\$46.14/SY	414.00	0.00	414.00	\$0.00	\$19,101.96
705	601-01000	Concrete Class B   CY	5.00	\$2,536.73/CY	0.79	0.00	0.79	\$0.00	\$2,004.02
335	601-03030	Concrete Class D (Box Culvert)   CY   CONCRETE CLASS D (BOX CULVERT) (RTD)	310.00	\$1,331.94/CY	309.50	0.00	309.50	\$0.00	\$412,235.43
336	602-00020	Reinforcing Steel (Epoxy Coated)   LB   REINFORCING STEEL (EPOXY COATED) (RTD)	83,359.00	\$1.48/LB	81,630.00	0.00	81,630.00	\$0.00	\$120,812.40
337	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place)   LF   18 INCH REINFORCED CONCRETE PIPE (COMPLE	507.00	\$183.74/LF	451.00	0.00	451.00	\$0.00	\$82,866.74

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
338	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place)   LF   24 INCH REINFORCED CONCRETE PIPE (COMPLE	167.00	\$210.14/LF	176.00	0.00	176.00	\$0.00	\$36,984.64
707	603-01305	30 Inch Reinforced Concrete Pipe (Complete In Place)   LF	48.00	\$246.01/LF	42.00	0.00	42.00	\$0.00	\$10,332.42
339	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place)   LF   36 INCH REINFORCED CONCRETE PIPE (COMPLE	19.00	\$276.94/LF	34.00	0.00	34.00	\$0.00	\$9,415.96
733	603-02305	38x24 Inch Reinforced Concrete Pipe Elliptical (Complete In Place)   LF	123.00	\$295.06/LF	123.00	0.00	123.00	\$0.00	\$36,292.38
340	603-05018	18 Inch Reinforced Concrete End Section   EACH   18 INCH REINFORCED CONCRETE END SECTION	1.00	\$3,350.87/EACH	1.00	0.00	1.00	\$0.00	\$3,350.87
708	603-05030	30 Inch Reinforced Concrete End Section   EACH	1.00	\$4,036.51/EACH	1.00	0.00	1.00	\$0.00	\$4,036.51
341	603-05036	36 Inch Reinforced Concrete End Section   EACH   36 INCH REINFORCED CONCRETE END SECTION	1.00	\$5,215.16/EACH	1.00	0.00	1.00	\$0.00	\$5,215.16

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
711	604-00305	Inlet Type C (5 Foot)   EACH	2.00	\$10,233.07/EACH	2.00	1.00	3.00	\$10,233.07	\$30,699.21
342	604-13010	Inlet Type 13 (10 Foot)   EACH   INLET TYPE 13 (10 FOOT) (RTD)	0.00	\$14,292.07/EACH	0.00	0.00	0.00	\$0.00	\$0.00
735	604-13605	Inlet Type 13 (Triple) (5 Foot)   EACH	1.00	\$19,616.77/EACH	0.00	1.00	1.00	\$19,616.77	\$19,616.77
343	604-19105	Inlet Type R L 5(5 Foot)   EACH   INLET TYPE R L 5 (5 FOOT) (RTD)	2.00	\$11,792.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
344	604-19205	Inlet Type R L 10 (5 Foot)   EACH   INLET TYPE R L 10 (5 FOOT) (RTD)	0.00	\$14,907.67/EACH	2.00	0.00	2.00	\$0.00	\$29,815.34
345	604-20000	Outlet Structure   EACH   OUTLET STRUCTURE (RTD)	0.00	\$31,927.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00
760	604-20000	Outlet Structure   EACH	1.00	\$56,549.48/EACH	0.00	1.00	1.00	\$56,549.48	\$56,549.48
760	Total Material Allowance							(\$23,630.00)	\$0.00
346	604-30005	Manhole Slab Base (5 Foot)   EACH   MANHOLE SLAB BASE (SPECIAL) (RTD)	3.00	\$7,877.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
347	604-39000	Manhole Special   EACH   MANHOLE SPECIAL (RTD)	2.00	\$6,030.88/EACH	2.00	0.00	2.00	\$0.00	\$12,061.76

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
348	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System)   LF   GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	159.00	\$47.12/LF	0.00	0.00	0.00	\$0.00	\$0.00
348	Total Material Allowance							\$0.00	\$2,464.10
349	606-00910	Guardrail Type 9 (Style CA)   LF   GUARDRAIL TYPE 9 (STYLE CA) (RTD)	280.00	\$221.75/LF	270.00	0.00	270.00	\$0.00	\$59,872.50
350	606-00940	Guardrail Type 9 (Style CE)   LF   GUARDRAIL TYPE 9 (STYLE CE) (RTD)	838.00	\$334.33/LF	692.00	0.00	692.00	\$0.00	\$231,356.36
351	606-01370	Transition Type 3G   EACH   TRANSITION TYPE 3G (RTD)	2.00	\$3,950.52/EACH	0.00	0.00	0.00	\$0.00	\$0.00
351	Total Material Allowance							\$0.00	\$3,103.22
352	606-01372	Transition Type GR9-GR3   EACH   TRANSITION TYPE GR9-GR3 (RTD)	1.00	\$6,834.12/EACH	1.00	0.00	1.00	\$0.00	\$6,834.12
353	607-11525	Fence (Plastic)   LF   FENCE (PLASTIC) (RTD)	840.00	\$2.06/LF	56.00	0.00	56.00	\$0.00	\$115.36
738	607-53142	Fence Chain Link (42 Inch)   LF	157.00	\$75.14/LF	0.00	0.00	0.00	\$0.00	\$0.00
354	608-00006	Concrete Sidewalk (6 Inch)   SY   CONCRETE SIDEWALK (6 INCH) (RTD)	2,680.00	\$82.00/SY	82.00	1,455.74	1,537.74	\$119,370.68	\$126,094.68

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
355	608-00010	Concrete Curb Ramp   SY   CONCRETE CURB RAMP (RTD)	294.00	\$232.23/SY	76.39	136.61	213.00	\$31,724.94	\$49,464.99
356	609-20011	Curb Type 2 (Section M)   LF   CURB TYPE 2 (SECTION M) (RTD)	137.00	\$77.71/LF	0.00	0.00	0.00	\$0.00	\$0.00
357	609-21010	Curb and Gutter Type 2 (Section I-B)   LF   CURB AND GUTTER TYPE 2 (SECTION I-B) (RT)	216.00	\$37.12/LF	0.00	273.00	273.00	\$10,133.76	\$10,133.76
358	609-21011	Curb and Gutter Type 2 (Section I-M)   LF   CURB AND GUTTER TYPE 2 (SECTION I-M) (RT)	0.00	\$43.77/LF	0.00	0.00	0.00	\$0.00	\$0.00
359	609-21013	Curb and Gutter Type 2 (Section I-M) (Special)   LF   CURB AND GUTTER TYPE 2 (SECTION I-M) (SP)	212.00	\$64.42/LF	51.00	73.00	124.00	\$4,702.66	\$7,988.08
360	609-21020	Curb and Gutter Type 2 (Section II-B)   LF   CURB AND GUTTER TYPE 2 (SECTION II-B) (R)	506.00	\$37.15/LF	163.00	548.00	711.00	\$20,358.20	\$26,413.65
361	609-21021	Curb and Gutter Type 2 (Section II-M)   LF   CURB AND GUTTER TYPE 2 (SECTION II-M) (R)	143.00	\$39.02/LF	0.00	177.00	177.00	\$6,906.54	\$6,906.54

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>								
<b>0201 - ROADWAY - RTD</b>								
362	609-21023 Curb and Gutter Type 2 (Section II-B) (Special)   LF   CURB & GUTTER TYPE 2 (SECTION II-B) (SPE	2,106.00	\$52.68/LF	1,369.00	142.00	1,511.00	\$7,480.56	\$79,599.48
363	609-21110 Curb and Gutter Type 2 (Section I-B) (Special)   LF   CURB AND GUTTER TYPE 2 (SECTION I-B) (SP	665.00	\$52.59/LF	313.00	0.00	313.00	\$0.00	\$16,460.67
364	609-24008 Gutter Type 2 (8 Foot)   LF   GUTTER TYPE 2 (8 FOOT) (RTD)	30.00	\$141.24/LF	0.00	0.00	0.00	\$0.00	\$0.00
365	610-00024 Median Cover Material (4 Inch Patterned Concrete)   SF   MEDIAN COVER MATERIAL (4 INCH PATTERNED	7,166.00	\$13.91/SF	0.00	0.00	0.00	\$0.00	\$0.00
366	610-00055 Median Cover Material (Stone)   SF   MEDIAN COVER MATERIAL (STONE) (RTD)	5,000.00	\$4.76/SF	0.00	0.00	0.00	\$0.00	\$0.00
818	612-00021 Delineator (Type I) (Barrier)   EACH	12.00	\$88.40/EACH	0.00	0.00	0.00	\$0.00	\$0.00
367	612-00260 Location Marker (Fiber Optic)(Dome)   EACH   LOCATION MARKER (FIBER OPTIC) (DOME) (RT	63.00	\$176.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
368	613-00306	3 Inch Electrical Conduit (Bored)   LF   3 INCH ELECTRICAL CONDUIT (BORED) (RTD)	800.00	\$28.74/LF	458.00	16.00	474.00	\$459.84	\$13,622.76
835	613-00306	3 Inch Electrical Conduit (Bored)   LF	0.00	\$17.68/LF	0.00	330.00	330.00	\$5,834.40	\$5,834.40
369	613-01100	1 Inch Electrical Conduit (Plastic)   LF   1 INCH ELECTRICAL CONDUIT (PLASTIC) (RTD)	90.00	\$17.69/LF	170.00	395.00	565.00	\$6,987.55	\$9,994.85
370	613-01150	1-1/2 Inch Electrical Conduit (Plastic)   LF   1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC)	40.00	\$19.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
371	613-01200	2 Inch Electrical Conduit (Plastic)   LF   2 INCH ELECTRICAL CONDUIT (PLASTIC) (RTD)	4,320.00	\$17.69/LF	4,321.00	1,581.00	5,902.00	\$27,967.89	\$104,406.38
372	613-03491	Electrical Conduit (Plastic) (Multiduct)   LF   ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	233.00	\$23.22/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
373	613-03491	Electrical Conduit (Plastic) (Multiduct)   LF   ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	9,938.00	\$25.43/LF	9,452.32	0.00	9,452.32	\$0.00	\$240,372.50
374	613-03492	Electrical Conduit (Plastic) (Multiduct) (Bored)   LF   ELECTRICAL CONDUIT (PLASTIC) (MULTIDUCT)	7,100.00	\$35.37/LF	7,812.68	0.00	7,812.68	\$0.00	\$276,334.49
375	613-07002	Type Two Pull Box   EACH   TYPE TWO PULL BOX (RTD)	22.00	\$1,575.20/EACH	6.00	4.00	10.00	\$6,300.80	\$15,752.00
376	613-07004	Type Four Pull Box   EACH   TYPE FOUR PULL BOX (RTD)	83.00	\$3,172.52/EACH	63.00	6.00	69.00	\$19,035.12	\$218,903.88
377	613-07005	Type Five Pull Box   EACH   TYPE FIVE PULL BOX (RTD)	5.00	\$4,128.69/EACH	5.00	0.00	5.00	\$0.00	\$20,643.45
378	613-10000	Wiring   L S   WIRING (RTD)	0.00	\$82,352.77/L S	0.00	0.00	0.00	\$0.00	\$0.00
756	613-10000	Wiring   L S   RTD   RTD	1.00	\$83,869.50/L S	0.00	0.00	0.00	\$0.00	\$0.00
379	613-13008	Luminaire (LED) (8,000 Lumens)   EACH   LUMINAIRE (LED) (8,000 LUMENS) (RTD)	25.00	\$1,906.82/EACH	0.00	0.00	0.00	\$0.00	\$0.00
379	Total Material Allowance							\$0.00	\$29,011.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
380	613-13011	Luminaire (LED) (11,000 Lumens)   EACH   LUMINAIRE (LED) (11,000 LUMENS) (RTD)	24.00	\$1,906.82/EACH	0.00	0.00	0.00	\$0.00	\$0.00
380	Total Material Allowance							\$0.00	\$29,011.00
381	613-32250	Light Standard Steel (25 Foot)   EACH   LIGHT STANDARD STEEL (25 FOOT) (RTD)	12.00	\$3,310.69/EACH	0.00	0.00	0.00	\$0.00	\$0.00
382	613-32252	Light Standard Steel (25 Foot) (2-Arm)   EACH   LIGHT STANDARD STEEL (25 FOOT) (2-ARM) (	6.00	\$3,658.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
383	613-40000	Concrete Foundation Pad   EACH   CONCRETE FOUNDATION PAD (POWER PEDESTALS	3.00	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
740	613-40000	Concrete Foundation Pad   EACH	2.00	\$8,379.68/EACH	0.00	0.00	0.00	\$0.00	\$0.00
384	613-40010	Light Standard Foundation   EACH   LIGHT STANDARD FOUNDATION (RTD)	43.00	\$4,946.70/EACH	10.00	12.00	22.00	\$59,360.40	\$108,827.40
385	613-50109	Meter Power Pedestal   EACH   METER POWER PEDESTAL (LTG) (RTD)	0.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
750	613-50109	Meter Power Pedestal   EACH   RTD LGT   RTD LGT	3.00	\$13,978.25/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
386	613-50210	Temporary Lighting   L S   TEMPORARY LIGHTING (RTD)	0.12	\$43,110.85/L S	0.00	0.00	0.00	\$0.00	\$0.00
387	614-00011	Sign Panel (Class I)   SF   SIGN PANEL (CLASS I) (RTD)	326.00	\$26.79/SF	0.00	0.00	0.00	\$0.00	\$0.00
388	614-00216	Steel Signpost (2x2 Inch Tubing)   LF   STEEL SIGNPOST (2X2 INCH TUBING) (RTD)	100.00	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
389	614-01512	Steel Sign Support (2-Inch Round) (Post)   LF   STEEL SIGN SUPPORT (2-INCH ROUND) (POST)	118.00	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
390	614-01522	Steel Sign Support (2-Inch Round) (Socket)   EACH   STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKE	10.00	\$167.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
391	614-01575	Steel Sign Support (2-1/2 Inch Round NP-40)(Post)   LF   STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	140.00	\$42.41/LF	0.00	0.00	0.00	\$0.00	\$0.00
392	614-01578	Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)   EACH   STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-	12.00	\$334.85/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
393	614-70024	1310nm SFP Optic Module   EACH   1310NM SFP OPTIC MODULE (HPE ARUBA J4860	4.00	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
394	614-70024	1310nm SFP Optic Module   EACH   1310NM SFT OPTIC MODULE (HPE ARUBA J4860	10.00	\$724.04/EACH	0.00	0.00	0.00	\$0.00	\$0.00
395	614-70030	Optical Attenuator   EACH   OPTICAL ATTENUATOR (RTD)	14.00	\$491.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
396	614-70336	Traffic Signal Face (12-12-12)   EACH   TRAFFIC SIGNAL FACE (12-12-12) (RTD)	7.00	\$1,868.14/EACH	1.00	0.00	1.00	\$0.00	\$1,868.14
397	614-72830	Communications Cabinet   EACH   COMMUNICATIONS CABINET (RTD)	0.00	\$32,913.47/EACH	0.00	0.00	0.00	\$0.00	\$0.00
758	614-72830	Communications Cabinet   EACH	6.00	\$38,315.88/EACH	0.50	0.00	0.50	\$0.00	\$19,157.94
398	614-72894	Emergency Telephone   EACH   EMERGENCY TELEPHONE (RTD)	5.00	\$5,554.67/EACH	0.00	0.00	0.00	\$0.00	\$0.00
398	Total Material Allowance							\$0.00	\$21,356.25
399	614-85003	Impact Attenuator (Low Maintenance)   EACH   IMPACT ATTENUATOR (LOW MAINTENANCE) (RTD)	4.00	\$25,715.88/EACH	1.00	0.00	1.00	\$0.00	\$25,715.88

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0201 - ROADWAY - RTD									
400	614-86800	Uninterrupted Power Supply   EACH   UNINTERRUPTED POWER SUPPLY (RTD)	0.00	\$5,416.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
401	614-87010	Fiber Optic Cable (Single Mode) (12 Fiber)   LF   FIBER OPTIC CABLE (SINGLE MODE) (12 FIBE	0.00	\$11.05/LF	0.00	0.00	0.00	\$0.00	\$0.00
741	614-87011	Fiber Optic Cable (Single Mode) (24 Fiber)   LF	4,190.00	\$12.16/LF	0.00	0.00	0.00	\$0.00	\$0.00
402	614-87012	Fiber Optic Termination Panel (12 Fiber)   EACH   FIBER OPTIC TERMINATION PANEL (12 FIBER)	0.00	\$1,768.65/EACH	0.00	0.00	0.00	\$0.00	\$0.00
403	614-87024	Fiber Optic Termination Panel (24 Fiber)   EACH   FIBER OPTIC TERMINATION PANEL (24 PANEL)	6.00	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
404	614-87320	Closed Circuit Television   EACH   CLOSED CIRUIT TELEVISION (FIXED) (2 LENS	6.00	\$2,708.24/EACH	0.00	0.00	0.00	\$0.00	\$0.00
404	Total Material Allowance							\$0.00	\$9,324.83

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
405	614-87320	Closed Circuit Television   EACH   CLOSED CIRUIT TELEVISION (FIXED) (LPR) (	2.00	\$3,448.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
405	Total Material Allowance							\$0.00	\$2,355.08
406	614-87320	Closed Circuit Television   EACH   CLOSED CIRUIT TELEVISION (FIXED) (RTD)	6.00	\$3,039.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
406	Total Material Allowance							\$0.00	\$5,513.16
407	614-87320	Closed Circuit Television   EACH   CLOSED CIRUIT TELEVISION (FIXED) (SHELTE	13.00	\$2,221.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00
408	614-87320	Closed Circuit Television   EACH   CLOSED CIRUIT TELEVISION (PTZ) (RTD)	2.00	\$5,228.57/EACH	0.00	0.00	0.00	\$0.00	\$0.00
408	Total Material Allowance							\$0.00	\$8,041.00
409	614-87350	Test Fiber Optic Cable   L S   TEST FIBER OPTIC CABLE (RTD)	0.50	\$37,445.63/L S	0.20	0.00	0.20	\$0.00	\$7,489.13
410	614-87498	Fiber Optic Cable (Single Mode) (144 Strands)   LF   FIBER OPTIC CABLE (SINGLE MODE) (144 STR	32,825.00	\$6.63/LF	16,684.00	0.00	16,684.00	\$0.00	\$110,614.92
410	Total Material Allowance							\$0.00	\$5,640.92

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
411	614-87690	Ethernet Switch   EACH   ETHERNET SWITCH (RST916P) (RTD)	5.00	\$7,643.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
411	Total Material Allowance							\$0.00	\$17,144.60
412	614-87697	Ethernet Aggregation Switch Type I   EACH   ETHERNET AGGREGATION SWITCH TYPE I (RTD)	1.00	\$17,686.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
412	Total Material Allowance							\$0.00	\$13,600.00
742	622-00010	Bicycle Rack   EACH	8.00	\$765.93/EACH	0.00	0.00	0.00	\$0.00	\$0.00
413	622-00100	Shade Shelter   EACH   SHADE SHELTER (TOLAR BRT - 16 FOOT) (RTD)	0.00	\$56,361.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
414	622-00100	Shade Shelter   EACH   SHADE SHELTER (TOLAR BRT - 20 FOOT) (RTD)	0.00	\$38,574.09/EACH	0.00	0.00	0.00	\$0.00	\$0.00
415	622-00100	Shade Shelter   EACH   SHADE SHELTER (TOLAR BRT - 31 FOOT) (RTD)	0.00	\$30,435.77/EACH	0.00	0.00	0.00	\$0.00	\$0.00
804	622-00100	Shade Shelter   EACH	2.00	\$80,453.61/EACH	0.00	0.00	0.00	\$0.00	\$0.00
805	622-00100	Shade Shelter   EACH	2.00	\$56,522.47/EACH	0.00	0.00	0.00	\$0.00	\$0.00
806	622-00100	Shade Shelter   EACH	2.00	\$46,317.80/EACH	0.00	0.00	0.00	\$0.00	\$0.00
416	622-00250	Bench   EACH   BENCH (RTD)	0.00	\$1,486.70/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
807	622-00250	Bench   EACH	20.00	\$2,321.57/EACH	0.00	0.00	0.00	\$0.00	\$0.00
417	622-00270	Bollard   EACH   BOLLARD (RTD)	3.00	\$1,813.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
418	622-00350	Trash Receptacle   EACH   TRASH RECEPTACLE (RTD)	10.00	\$1,663.50/EACH	0.00	0.00	0.00	\$0.00	\$0.00
419	625-00000	Construction Surveying   L S   CONSTRUCTION SURVEYING (RTD)	0.12	\$759,562.64/L S	0.00	0.00	0.00	\$0.00	\$0.00
420	626-00100	Mobilization (without Autopay)   L S   MOBILIZATION (WITHOUT AUTOPAY) (RTD)	0.12	\$10,828,790/L S .61	0.08	0.00	0.08	\$0.00	\$866,303.25
421	627-00002	Thermoplastic Pavement Marking   SF   THERMOPLASTIC PAVEMENT MARKING (RTD)	393.00	\$16.78/SF	0.00	0.00	0.00	\$0.00	\$0.00
422	627-00005	Epoxy Pavement Marking   GAL   EPOXY PAVEMENT MARKING (RTD)	0.00	\$447.59/GAL	0.00	0.00	0.00	\$0.00	\$0.00
423	627-00008	Modified Epoxy Pavement Marking   GAL   MODIFIED EPOXY PAVEMENT MARKING (RTD)	29.00	\$134.28/GAL	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
424	627-01011	Preformed Plastic Pavement Marking (Contrast) (Inlaid)   SF   PREFORMED PLASTIC PAVEMENT MARKING (CONT	0.00	\$33.57/SF	0.00	0.00	0.00	\$0.00	\$0.00
425	630-00000	Flagging   HOUR   FLAGGING (RTD)	517.00	\$48.26/HOUR	44.50	8.00	52.50	\$386.08	\$2,533.65
676	630-00003	Uniformed Traffic Control   HOUR	11.00	\$259.68/HOUR	25.88	0.00	25.88	\$0.00	\$6,720.52
426	630-00007	Traffic Control Inspection   DAY   TRAFFIC CONTROL INSPECTION (RTD)	58.00	\$361.91/DAY	40.00	3.00	43.00	\$1,085.73	\$15,562.13
427	630-00017	Traffic Control Management (Special)   DAY   TRAFFIC CONTROL MANAGEMENT (SPECIAL) (RT	175.00	\$1,447.64/DAY	70.00	5.00	75.00	\$7,238.20	\$108,573.00
428	630-80336	Barricade (Type 3 M-B) (Temporary)   EACH   BARRICADE (TYPE 3 M-B) (TEMPORARY) (RTD)	2.00	\$542.86/EACH	1.00	0.00	1.00	\$0.00	\$542.86
429	630-80341	Construction Traffic Sign (Panel Size A)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	50.00	\$108.58/EACH	19.00	0.50	19.50	\$54.29	\$2,117.31

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
430	630-80342	Construction Traffic Sign (Panel Size B)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	37.00	\$144.77/EACH	10.50	0.00	10.50	\$0.00	\$1,520.09
431	630-80343	Construction Traffic Sign (Panel Size C)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	10.00	\$156.83/EACH	3.50	0.00	3.50	\$0.00	\$548.91
432	630-80344	Construction Traffic Sign (Special)   SF   CONSTRUCTION TRAFFIC SIGN (SPECIAL) (RTD)	40.00	\$33.78/SF	20.00	0.00	20.00	\$0.00	\$675.60
433	630-80350	Vertical Panel   EACH   VERTICAL PANEL (RTD)	58.00	\$84.44/EACH	5.00	0.00	5.00	\$0.00	\$422.20
434	630-80355	Portable Message Sign Panel   EACH   PORTABLE MESSAGE SIGN PANEL (RTD)	3.00	\$24,127.37/EACH	0.50	0.00	0.50	\$0.00	\$12,063.69
435	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type)   EACH   ADVANCE WARNING FLASHING OR SEQUENCING A	2.00	\$3,619.11/EACH	0.00	0.00	0.00	\$0.00	\$0.00
436	630-80360	Drum Channelizing Device   EACH   DRUM CHANNELIZING DEVICE (RTD)	70.00	\$96.51/EACH	35.00	0.00	35.00	\$0.00	\$3,377.85

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0201 - ROADWAY - RTD</b>									
437	630-80370	Barrier (Temporary)   LF   BARRIER (TEMPORARY) (RTD)	648.00	\$48.55/LF	324.00	0.00	324.00	\$0.00	\$15,730.20
438	630-80380	Traffic Cone   EACH   TRAFFIC CONE (RTD)	70.00	\$24.12/EACH	14.00	0.00	14.00	\$0.00	\$337.68
439	630-85010	Impact Attenuator (Temporary)   EACH   IMPACT ATTENUATOR (TEMPORARY) (RTD)	2.00	\$11,536.49/EACH	0.50	0.00	0.50	\$0.00	\$5,768.25
440	630-85041	Mobile Attenuator   DAY   MOBILE ATTENUATOR (RTD)	20.00	\$1,206.37/DAY	28.00	1.00	29.00	\$1,206.37	\$34,984.73
441	632-00000	Night Work Lighting   L S   NIGHT WORK LIGHTING (RTD)	0.12	\$52,677.63/L S	0.00	0.00	0.00	\$0.00	\$0.00
823	900-00006	Added Item (Dollar)/   DOL   Material Price Reductions   Low Strength	0.00	\$1.00/DOL	-4,279.00	0.00	-4,279.00	\$0.00	(\$4,279.00)
831	900-00006	Added Item (Dollar)/   DOL	0.00	\$1.00/DOL	0.00	7,566.64	7,566.64	\$7,566.64	\$7,566.64
809	900-00014	Added Item (Lump Sum)/   L S	0.06	\$2,380,117./L S 50	0.05	0.00	0.05	\$0.00	\$119,005.88
837	900-00014	Added Item (Lump Sum)/   L S	0.00	\$11,624.60/L S	0.00	0.00	0.00	\$0.00	\$0.00
834	950-02200	Bus Rapid Transit Facilities   DOL   Map Cases	0.00	\$1.00/DOL	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref Item No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount	
<b>25959-BID</b>										
<b>0201 - ROADWAY - RTD</b>										
								<b>0201 Total</b>	\$745,902.40	\$5,719,430.20
<b>0202 - ROADWAY - BIKEWAY</b>										
442	201-00000	Clearing and Grubbing   L S   CLEARING AND GRUBBING (BOULDER COUNTY)	0.40	\$173,701.78/L S	0.40	0.00	0.40	\$0.00	\$69,480.71	
443	202-00008	Tree Trimming   HOUR   TREE TRIMMING (BOULDER COUNTY)	20.00	\$165.75/HOUR	6.00	0.00	6.00	\$0.00	\$994.50	
444	202-00010	Removal of Tree   EACH   REMOVAL OF TREE (BOULDER COUNTY)	205.00	\$710.93/EACH	155.00	33.00	188.00	\$23,460.69	\$133,654.84	
445	202-00015	Removal of Headwall   EACH   REMOVAL OF HEADWALL (BOULDER COUNTY)	1.00	\$1,781.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00	
446	202-00035	Removal of Pipe   LF   REMOVAL OF PIPE (BOULDER COUNTY)	1,034.00	\$77.35/LF	464.00	0.00	464.00	\$0.00	\$35,890.40	
447	202-00036	Removal of Pipe (Special)   LF   REMOVAL OF PIPE (SPECIAL) (ASBESTOS) (BO	150.00	\$182.81/LF	117.00	0.00	117.00	\$0.00	\$21,388.77	
448	202-00037	Removal of End Section   EACH   REMOVAL OF END SECTION (BOULDER COUNTY)	9.00	\$677.57/EACH	3.00	1.00	4.00	\$677.57	\$2,710.28	
449	202-00155	Removal of Wall   LF   REMOVAL OF WALL (BOULDER COUNTY)	42.00	\$224.99/LF	42.00	0.00	42.00	\$0.00	\$9,449.58	

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
450	202-00200	Removal of Sidewalk   SY   REMOVAL OF SIDEWALK (BOULDER COUNTY)	901.00	\$11.38/SY	396.43	0.00	396.43	\$0.00	\$4,511.37
451	202-00206	Removal of Concrete Curb Ramp   SY   REMOVAL OF CONCRETE CURB RAMP (BOULDER C	13.00	\$45.57/SY	13.00	0.00	13.00	\$0.00	\$592.41
452	202-00210	Removal of Concrete Pavement   SY   REMOVAL OF CONCRETE PAVEMENT (BOULDER CO	2,695.00	\$20.56/SY	2,223.49	0.00	2,223.49	\$0.00	\$45,714.95
453	202-00220	Removal of Asphalt Mat   SY   REMOVAL OF ASPHALT MAT (BOULDER COUNTY)	2,291.00	\$11.97/SY	1,304.00	0.00	1,304.00	\$0.00	\$15,608.88
454	202-00250	Removal of Pavement Marking   SF   REMOVAL OF PAVEMENT MARKING (BOULDER COU	12,422.00	\$1.68/SF	5,271.69	0.00	5,271.69	\$0.00	\$8,856.44
762	202-00495	Removal of Portions of Present Structure   L S	1.00	\$60,056.94/L S	1.00	0.00	1.00	\$0.00	\$60,056.94
455	202-00610	Removal of Railroad Track   LF   REMOVAL OF RAILROAD TRACK (BOULDER COUNT	40.00	\$145.21/LF	52.00	0.00	52.00	\$0.00	\$7,550.92

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
456	202-00700	Removal of Light Standard   EACH   REMOVAL OF LIGHT STANDARD (BOULDER COUNT	6.00	\$818.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
457	202-00705	Removal of Light Standard Foundation   EACH   REMOVAL OF LIGHT STANDARD FOUNDATION (BO	6.00	\$1,149.62/EACH	0.00	0.00	0.00	\$0.00	\$0.00
458	202-00950	Removal of Concrete Foundation and Slab   SY   REMOVAL OF CONCRETE FOUNDATION AND SLAB	8.00	\$246.45/SY	0.00	0.00	0.00	\$0.00	\$0.00
459	202-01000	Removal of Fence   LF   REMOVAL OF FENCE (BOULDER COUNTY)	1,060.00	\$3.04/LF	1,041.00	0.00	1,041.00	\$0.00	\$3,164.64
686	202-04005	Clean Valve Box   EACH	2.00	\$202.63/EACH	0.00	0.00	0.00	\$0.00	\$0.00
687	202-05019	Sawing Concrete (Special)   LF	623.00	\$5.44/LF	2,028.70	0.00	2,028.70	\$0.00	\$11,036.13
689	202-05030	Sawing Asphalt Material (10 Inch)   LF	651.00	\$2.21/LF	1,056.00	0.00	1,056.00	\$0.00	\$2,333.76
460	203-00050	Unsuitable Material   CY   UNSUITABLE MATERIAL (BOULDER COUNTY)	1,022.00	\$89.60/CY	0.00	0.00	0.00	\$0.00	\$0.00
691	203-00060	Embankment Material (Complete In Place)   CY	70,194.00	\$35.92/CY	67,695.50	0.00	67,695.50	\$0.00	\$2,431,622.36

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
461	203-01500	Blading   HOUR   BLADING (BOULDER COUNTY)	46.00	\$260.68/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
462	203-01510	Backhoe   HOUR   BACKHOE (BOULDER COUNTY)	46.00	\$252.47/HOUR	1.00	0.00	1.00	\$0.00	\$252.47
463	203-01550	Dozing   HOUR   DOZING (BOULDER COUNTY)	46.00	\$303.23/HOUR	3.00	0.00	3.00	\$0.00	\$909.69
464	203-01597	Potholing   HOUR   POTHOLING (BOULDER COUNTY)	600.00	\$374.45/HOUR	90.25	2.00	92.25	\$748.90	\$34,543.01
465	203-02330	Laborer   HOUR   LABORER (BOULDER COUNTY)	92.00	\$73.44/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
466	206-00000	Structure Excavation   CY   STRUCTURE EXCAVATION (BOULDER COUNTY)	13,234.00	\$34.98/CY	13,382.06	723.00	14,105.06	\$25,290.54	\$493,395.00
467	206-00010	Structure Excavation (Special)   CY   STRUCTURE EXCAVATION (SPECIAL) (BOULDER)	1,111.00	\$161.27/CY	861.20	0.00	861.20	\$0.00	\$138,885.72
468	206-00065	Structure Backfill (Flow-Fill)   CY   STRUCTURE BACKFILL (FLOW-FILL) (BOULDER)	0.00	\$320.28/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
469	206-00100	Structure Backfill (Class 1)   CY   STRUCTURE BACKFILL (CLASS 1) (BOULDER CO)	6,729.00	\$76.97/CY	5,392.60	173.50	5,566.10	\$13,354.30	\$428,422.72
717	206-00505	Filter Material (Special)   CY	1,896.00	\$72.32/CY	2,784.46	0.00	2,784.46	\$0.00	\$201,372.15
771	206-01783	Shoring (Area 3)   L S	1.00	\$88,830.00/L S	1.00	0.00	1.00	\$0.00	\$88,830.00
680	207-00210	Stockpile Topsoil   CY   Onsite Stockpile	0.00	\$18.82/CY	24,158.90	0.00	24,158.90	\$0.00	\$454,670.50
785	207-00210	Stockpile Topsoil   CY	49,434.00	\$9.41/CY	0.00	0.00	0.00	\$0.00	\$0.00
683	207-00310	Stockpile Wetland Topsoil   CY	0.00	\$47.75/CY	135.30	0.00	135.30	\$0.00	\$6,460.58
788	207-00310	Stockpile Wetland Topsoil   CY	693.00	\$23.87/CY	0.00	0.00	0.00	\$0.00	\$0.00
470	207-00700	Topsoil (Onsite)   CY   TOPSOIL (BOULDER COUNTY)	0.00	\$18.82/CY	0.00	0.00	0.00	\$0.00	\$0.00
791	207-00700	Topsoil (Onsite)   CY	49,434.00	\$9.41/CY	1,306.20	0.00	1,306.20	\$0.00	\$12,291.34
471	207-00703	Topsoil (Wetland)   CY   TOPSOIL (WETLAND) (BOULDER COUNTY)	0.00	\$47.75/CY	0.00	0.00	0.00	\$0.00	\$0.00
794	207-00703	Topsoil (Wetland)   CY	693.00	\$23.88/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
472	207-00704	Subgrade Soil Preparation   SY   SUBGRADE SOIL PREPARATION (BOULDER COUNT	0.00	\$0.60/SY	0.00	0.00	0.00	\$0.00	\$0.00
473	208-00002	Erosion Log Type 1 (12 Inch)   LF   EROSION LOG TYPE 1 (12 INCH) (BOULDER CO	10,125.00	\$5.17/LF	5,081.50	331.00	5,412.50	\$1,711.27	\$27,982.63
474	208-00020	Silt Fence   LF   SILT FENCE (BOULDER COUNTY)	6,538.00	\$1.37/LF	8,788.00	0.00	8,788.00	\$0.00	\$12,039.56
475	208-00021	Silt Fence (Reinforced)   LF   SILT FENCE (REINFORCED) (BOULDER COUNTY)	405.00	\$3.54/LF	0.00	0.00	0.00	\$0.00	\$0.00
797	208-00026	Coir Roll   LF	94.00	\$29.84/LF	0.00	0.00	0.00	\$0.00	\$0.00
695	208-00035	Aggregate Bag   LF	39.00	\$13.26/LF	37.00	0.00	37.00	\$0.00	\$490.62
476	208-00045	Concrete Washout Structure   EACH   CONCRETE WASHOUT STRUCTURE (BOULDER COUN	2.00	\$11,490.17/EACH	1.00	0.00	1.00	\$0.00	\$11,490.17
477	208-00046	Pre-fabricated Concrete Washout Structure (Type 1)   EACH   PRE-FABRICATED CONCRETE WASHOUT STRUCTUR	6.00	\$1,785.54/EACH	1.00	0.00	1.00	\$0.00	\$1,785.54

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
478	208-00051	Storm Drain Inlet Protection (Type I)   LF   STORM DRAIN INLET PROTECTION (TYPE I) (B	151.80	\$8.25/LF	0.00	0.00	0.00	\$0.00	\$0.00
479	208-00052	Storm Drain Inlet Protection (Type II)   LF   STORM DRAIN INLET PROTECTION (TYPE II) (	151.80	\$45.00/LF	14.00	0.00	14.00	\$0.00	\$630.00
480	208-00075	Pre-fabricated Vehicle Tracking Pad   EACH   PRE-FABRICATED VEHICLE TRACKING PAD (BOU	4.00	\$17,731.53/EACH	8.00	0.00	8.00	\$0.00	\$141,852.24
481	208-00103	Removal and Disposal of Sediment (Labor)   HOUR   REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)	460.00	\$73.58/HOUR	9.00	10.00	19.00	\$735.80	\$1,398.02
482	208-00105	Removal and Disposal of Sediment (Equipment)   HOUR   REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPM	460.00	\$163.58/HOUR	10.00	0.00	10.00	\$0.00	\$1,635.80
483	208-00106	Sweeping (Sediment Removal)   HOUR   SWEEPING (SEDIMENT REMOVAL) (BOULDER COU	1,656.00	\$162.80/HOUR	76.75	4.50	81.25	\$732.60	\$13,227.50

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
484	208-00107	Removal of Trash   HOUR   REMOVAL OF TRASH (BOULDER COUNTY)	66.24	\$83.76/HOUR	7.50	0.00	7.50	\$0.00	\$628.20
485	208-00200	Erosion Control Management   L S   EROSION CONTROL MANAGEMENT (BOULDER COUN	0.47	\$1,142,544./L S 28	0.40	0.01	0.41	\$11,425.44	\$468,443.15
486	208-00300	Temporary Berms   LF   TEMPORARY BERMS (BOULDER COUNTY)	5,451.00	\$1.29/LF	2,835.00	0.00	2,835.00	\$0.00	\$3,657.15
798	210-00015	Reset End Section   EACH	2.00	\$1,722.87/EACH	3.00	2.00	5.00	\$3,445.74	\$8,614.35
487	210-00750	Reset Light Standard   EACH   RESET LIGHT STANDARD (BOULDER COUNTY)	0.00	\$917.49/EACH	0.00	0.00	0.00	\$0.00	\$0.00
488	210-00766	Reset Lighting Control Center   EACH   RESET LIGHTING CONTROL CENTER (BOULDER C	1.00	\$5,001.96/EACH	0.00	0.00	0.00	\$0.00	\$0.00
824	210-01130	Reset Guardrail Type 3   LF	0.00	\$34.06/LF	0.00	125.00	125.00	\$4,257.50	\$4,257.50
825	210-01200	Reset End Anchorage   EACH	0.00	\$692.99/EACH	0.00	1.00	1.00	\$692.99	\$692.99
799	210-02018	Relay Pipe (18 Inch)   LF	21.00	\$221.24/LF	21.00	32.00	53.00	\$7,079.68	\$11,725.72

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
489	210-04010	Adjust Manhole   EACH   ADJUST MANHOLE (BOULDER COUNTY)	1.00	\$1,822.80/EACH	0.00	0.00	0.00	\$0.00	\$0.00
490	210-04015	Modify Manhole   EACH   MODIFY MANHOLE (BOULDER COUNTY)	1.00	\$10,708.69/EACH	2.00	0.00	2.00	\$0.00	\$21,417.38
491	210-04020	Modify Inlet   EACH   MODIFY INLET (BOULDER COUNTY)	1.00	\$1,342.22/EACH	0.00	0.00	0.00	\$0.00	\$0.00
719	210-04050	Adjust Valve Box   EACH	1.00	\$693.27/EACH	0.00	0.00	0.00	\$0.00	\$0.00
492	210-04060	Adjust Water Meter   EACH   ADJUST WATER METER (BOULDER COUNTY)	1.00	\$1,081.83/EACH	0.00	0.00	0.00	\$0.00	\$0.00
493	212-00700	Organic Fertilizer   LB   ORGANIC FERTILIZER (BOULDER COUNTY)	25,177.00	\$1.14/LB	680.00	0.00	680.00	\$0.00	\$775.20
494	212-00701	Compost (Mechanically Applied)   CY   COMPOST (MECHANICALLY APPLIED) (BOULDER	1,794.00	\$86.58/CY	30.00	0.00	30.00	\$0.00	\$2,597.40
495	212-00702	Biotic Soil Amendments (Hydraulically Applied)   LB   BIOTIC SOIL AMENDMENTS (HYDRAULICALLY AP	23,027.00	\$1.14/LB	2,310.00	0.00	2,310.00	\$0.00	\$2,633.40

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
496	212-00704	Mycorrhizae   LB   MYCORRHIZAE (BOULDER COUNTY)	2,611.00	\$10.57/LB	20.90	0.00	20.90	\$0.00	\$220.91
497	212-00706	Seeding (Native) Drill   ACRE   SEEDING (NATIVE) DRILL (BOULDER COUNTY)	59.80	\$632.24/ACRE	0.96	0.00	0.96	\$0.00	\$606.95
498	212-00707	Seeding (Native) Hydraulic   ACRE   SEEDING (NATIVE) HYDRAULIC (BOULDER COUN)	7.31	\$865.78/ACRE	0.66	0.00	0.66	\$0.00	\$571.41
499	212-00711	Seeding (Wetland) Broadcast   ACRE   SEEDING (WETLAND) BROADCAST (BOULDER COU)	1.59	\$3,212.48/ACRE	0.00	0.00	0.00	\$0.00	\$0.00
500	213-00004	Mulching (Weed Free Straw)   ACRE   MULCHING (WEED FREE STRAW) (BOULDER COUN)	59.80	\$1,093.61/ACRE	0.96	0.00	0.96	\$0.00	\$1,049.87
501	213-00012	Spray-on Mulch Blanket   ACRE   SPRAY-ON MULCH BLANKET (BOULDER COUNTY)	2.76	\$3,861.81/ACRE	1.20	0.00	1.20	\$0.00	\$4,634.17
502	213-00061	Mulch Tackifier   LB   MULCH TACKIFIER (BOULDER COUNTY)	12,464.00	\$2.75/LB	8,092.00	1,400.00	9,492.00	\$3,850.00	\$26,103.00
720	213-00705	Landscape Boulder (Special)   EACH	4.00	\$2,380.72/EACH	4.00	0.00	4.00	\$0.00	\$9,522.88

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
698	214-00205	Deciduous Tree (#5 Container)   EACH	100.00	\$89.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
699	214-00260	Deciduous Tree (6 Foot)   EACH	50.00	\$829.32/EACH	0.00	0.00	0.00	\$0.00	\$0.00
503	216-00201	Soil Retention Blanket (Straw-Coconut) (Biodegradable Class 1)   SY   SOIL RETENTION BLANKET (STRAW-COCONUT) (	34,727.00	\$2.42/SY	3,191.84	0.00	3,191.84	\$0.00	\$7,724.25
796	216-00306	Coir Mat   SY	412.00	\$9.78/SY	0.00	0.00	0.00	\$0.00	\$0.00
504	217-00020	Herbicide Treatment   HOUR   HERBICIDE TREATMENT (BOULDER COUNTY)	110.00	\$143.51/HOUR	72.50	0.00	72.50	\$0.00	\$10,404.48
505	218-00000	Noxious Weed Management   L S   NOXIOUS WEED MANAGEMENT (BOULDER COUNTY)	0.47	\$208,027.01/L S	0.24	0.00	0.24	\$0.00	\$49,926.48
506	240-00000	Wildlife Biologist   HOUR   WILDLIFE BIOLOGIST (BOULDER COUNTY)	16.00	\$149.25/HOUR	74.00	10.00	84.00	\$1,492.50	\$12,537.00
507	240-00010	Removal of Nests   HOUR   REMOVAL OF NESTS (BOULDER COUNTY)	40.00	\$143.51/HOUR	6.50	0.00	6.50	\$0.00	\$932.82

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
508	240-00020	Netting   SY   NETTING (BOULDER COUNTY)	100.00	\$11.48/SY	256.00	0.00	256.00	\$0.00	\$2,938.88
509	240-00100	Prairie Dog Management   L S   PRARIE DOG MANAGEMENT (BOULDER COUNTY)	0.47	\$55,029.00/L S	0.46	0.00	0.46	\$0.00	\$25,313.34
800	240-00100	Prairie Dog Management   L S	1.00	\$6,450.00/L S	1.00	0.00	1.00	\$0.00	\$6,450.00
510	304-06000	Aggregate Base Course (Class 6)   TON   AGGREGATE BASE COURSE (CLASS 6) (BOULDER	0.00	\$49.95/TON	0.00	0.00	0.00	\$0.00	\$0.00
723	304-06009	Aggregate Base Course (Class 6) (Special)   TON	143.00	\$71.81/TON	73.42	0.00	73.42	\$0.00	\$5,272.29
511	403-00720	Hot Mix Asphalt (Patching) (Asphalt)   TON   HOT MIX ASPHALT (PATCHING) (ASPHALT) (BO	8.00	\$336.69/TON	0.00	0.00	0.00	\$0.00	\$0.00
700	403-33841	Hot Mix Asphalt (Grading S) (100) (PG 64-22)   TON	181.00	\$116.64/TON	0.00	0.00	0.00	\$0.00	\$0.00
701	403-34851	Hot Mix Asphalt (Grading SX) (100) (PG 64-28)   TON	67.00	\$151.57/TON	0.00	0.00	0.00	\$0.00	\$0.00
822	408-01100	Joint Sealant   LF	2,000.00	\$10.77/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
512	412-00000	Furnish Concrete Pavement   CY   FURNISH CONCRETE PAVEMENT (BOULDER COUNT	135.00	\$400.85/CY	66.12	0.00	66.12	\$0.00	\$26,504.20
702	412-00950	Concrete Pavement (9-1/2 Inch)   SY	571.00	\$132.57/SY	0.00	0.00	0.00	\$0.00	\$0.00
752	412-00952	Concrete Pavement (9 1/2 Inch) (Fast Track)   SY	551.00	\$188.82/SY	0.00	0.00	0.00	\$0.00	\$0.00
513	412-01050	Concrete Pavement (10-1/2 Inch)   SY   CONCRETE PAVEMENT (10-1/2 INCH) (BOULDER	1,209.00	\$128.10/SY	923.00	0.00	923.00	\$0.00	\$118,236.30
514	420-00102	Geotextile (Erosion Control) (Class 1)   SY   GEOTEXTILE (EROSION CONTROL) (CLASS 1) (	2,516.00	\$7.88/SY	775.50	1,760.00	2,535.50	\$13,868.80	\$19,979.74
726	420-00133	Geotextile (Separator) (Class 2)   SY	659.00	\$12.98/SY	1,276.00	0.00	1,276.00	\$0.00	\$16,562.48
727	502-00100	Drilling Hole to Facilitate Pile Driving   LF	285.00	\$84.89/LF	0.00	0.00	0.00	\$0.00	\$0.00
515	502-11274	Steel Piling (HP 12x74)   LF   STEEL PILING (HP 12X74) (BOULDER COUNTY)	0.00	\$178.24/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
728	502-11489	Steel Piling (HP 14x89)   LF	285.00	\$182.11/LF	0.00	0.00	0.00	\$0.00	\$0.00
728	Total Material Allowance							\$0.00	\$21,104.12
516	506-00209	Riprap (9 Inch)   CY   RIPRAP (9 INCH) (BOULDER COUNTY)	341.90	\$208.89/CY	328.00	16.70	344.70	\$3,488.46	\$72,004.38
517	506-00212	Riprap (12 Inch)   CY   RIPRAP (12 INCH) (BOULDER COUNTY)	1,154.00	\$158.34/CY	49.30	1,154.00	1,203.30	\$182,724.36	\$190,530.52
518	507-00000	Concrete Slope and Ditch Paving   CY   CONCRETE SLOPE AND DITCH PAVING (BOULDER	32.00	\$2,097.77/CY	30.00	0.00	30.00	\$0.00	\$62,933.10
519	507-00100	Concrete Slope and Ditch Paving (Reinforced)   CY   CONCRETE SLOPE AND DITCH PAVING (REINFOR	11.00	\$699.20/CY	34.90	0.00	34.90	\$0.00	\$24,402.08
520	514-00042	Pedestrian Railing (42 Inch)   LF   PEDESTRIAN RAILING (42 INCH) (BOULDER CO	46.00	\$538.83/LF	0.00	0.00	0.00	\$0.00	\$0.00
521	514-00201	Pedestrian Railing (Steel) (Special)   LF   PEDESTRIAN RAILING (STEEL) (SPECIAL) (BO	1,161.00	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
522	515-00120	Waterproofing (Membrane)   SY   WATERPROOFING (MEMBRANE) (BOULDER COUNTY)	245.00	\$46.14/SY	251.36	0.00	251.36	\$0.00	\$11,597.75
731	515-00122	Waterproofing (Membrane) (Special)   SY   CAST IN PLACE   CAST IN PLACE	1,079.00	\$91.87/SY	1,147.00	0.00	1,147.00	\$0.00	\$105,374.89
732	515-00122	Waterproofing (Membrane) (Special)   SY   PRECAST   PRECAST	2,074.00	\$74.76/SY	2,001.11	0.00	2,001.11	\$0.00	\$149,602.98
732	Total Material Allowance							\$0.00	\$8,258.27
523	601-01000	Concrete Class B   CY   CONCRETE CLASS B (BOULDER COUNTY)	54.00	\$2,536.73/CY	32.25	0.00	32.25	\$0.00	\$81,809.54
524	601-03030	Concrete Class D (Box Culvert)   CY   CONCRETE CLASS D (BOX CULVERT) (BOULDER)	727.00	\$1,331.94/CY	752.37	0.00	752.37	\$0.00	\$1,002,111.70
525	601-03050	Concrete Class D (Wall)   CY   CONCRETE CLASS D (WALL) (BOULDER COUNTY)	730.00	\$1,433.02/CY	730.00	0.00	730.00	\$0.00	\$1,046,104.60
526	601-03050	Concrete Class D (Wall)   CY   CONCRETE CLASS D (WALL) (UNDERPASS B)	0.00	\$1,433.02/CY	0.00	0.00	0.00	\$0.00	\$0.00
527	601-03056	Concrete Class DF   CY   Concrete Class DF (Bridge)	43.00	\$2,578.57/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
528	601-40300	Structural Concrete Coating   SY   STRUCTURAL CONCRETE COATING (BOULDER COU	3,013.00	\$11.11/SY	2,731.00	0.00	2,731.00	\$0.00	\$30,341.41
706	601-40302	Structural Concrete Coating (Anti-Graffiti)   SF	25,208.00	\$3.44/SF	5,667.00	0.00	5,667.00	\$0.00	\$19,494.48
529	602-00020	Reinforcing Steel (Epoxy Coated)   LB   REINFORCING STEEL (EPOXY COATED) (BOULDE	297,970.00	\$1.48/LB	299,891.97	0.00	299,891.97	\$0.00	\$443,840.12
530	603-01125	12 Inch Reinforced Concrete Pipe (Complete In Place)   LF   12 INCH REINFORCED CONCRETE PIPE (COMPLE	0.00	\$260.43/LF	0.00	0.00	0.00	\$0.00	\$0.00
531	603-01155	15 Inch Reinforced Concrete Pipe (Complete In Place)   LF   15 INCH REINFORCED CONCRETE PIPE (COMPLE	105.00	\$200.48/LF	106.00	0.00	106.00	\$0.00	\$21,250.88
532	603-01185	18 Inch Reinforced Concrete Pipe (Complete In Place)   LF   18 INCH REINFORCED CONCRETE PIPE (COMPLE	1,177.00	\$183.74/LF	952.00	0.00	952.00	\$0.00	\$174,920.48

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
533	603-01245	24 Inch Reinforced Concrete Pipe (Complete In Place)   LF   24 INCH REINFORCED CONCRETE PIPE (COMPLE	495.00	\$210.14/LF	409.00	91.00	500.00	\$19,122.74	\$105,070.00
534	603-01305	30 Inch Reinforced Concrete Pipe (Complete In Place)   LF   30 INCH REINFORCED CONCRETE PIPE (COMPLE	87.00	\$246.01/LF	74.50	0.00	74.50	\$0.00	\$18,327.75
535	603-01365	36 Inch Reinforced Concrete Pipe (Complete In Place)   LF   36 INCH REINFORCED CONCRETE PIPE (COMPLE	40.00	\$276.94/LF	0.00	40.00	40.00	\$11,077.60	\$11,077.60
801	603-01485	48 Inch Reinforced Concrete Pipe (Complete In Place)   LF	40.00	\$535.00/LF	40.00	0.00	40.00	\$0.00	\$21,400.00
536	603-02245	30x19 Inch Reinforced Concrete Pipe Elliptical (Complete In Place)   LF   30X19 INCH REINFORCED CONCRETE PIPE ELLI	132.00	\$280.79/LF	228.00	0.00	228.00	\$0.00	\$64,020.12
537	603-05012	12 Inch Reinforced Concrete End Section   EACH   12 INCH REINFORCED CONCRETE END SECTION	0.00	\$3,350.87/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
839	603-05015	15 Inch Reinforced Concrete End Section   EACH	0.00	\$3,350.87/EACH	0.00	2.00	2.00	\$6,701.74	\$6,701.74
538	603-05018	18 Inch Reinforced Concrete End Section   EACH   18 INCH REINFORCED CONCRETE END SECTION	57.00	\$3,350.87/EACH	47.00	6.00	53.00	\$20,105.22	\$177,596.11
539	603-05024	24 Inch Reinforced Concrete End Section   EACH   24 INCH REINFORCED CONCRETE END SECTION	17.00	\$3,606.12/EACH	10.00	5.00	15.00	\$18,030.60	\$54,091.80
540	603-05030	30 Inch Reinforced Concrete End Section   EACH   30 INCH REINFORCED CONCRETE END SECTION	2.00	\$4,036.51/EACH	2.00	0.00	2.00	\$0.00	\$8,073.02
709	603-05036	36 Inch Reinforced Concrete End Section   EACH	2.00	\$5,215.16/EACH	0.00	2.00	2.00	\$10,430.32	\$10,430.32
541	603-05124	30x19 Inch Reinforced Concrete End Section Elliptical   EACH   30X19 INCH REINFORCED CONCRETE END SECTI	6.00	\$4,576.48/EACH	6.00	0.00	6.00	\$0.00	\$27,458.88
542	603-10240	24 Inch Corrugated Steel Pipe   LF   24 INCH CORRUGATED STEEL PIPE (BOULDER C	27.00	\$198.10/LF	27.00	0.00	27.00	\$0.00	\$5,348.70

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
543	603-30024	24 Inch Steel End Section   EACH   24 INCH STEEL END SECTION (BOULDER COUNT	1.00	\$2,061.71/EACH	1.00	0.00	1.00	\$0.00	\$2,061.71
816	603-30030	30 Inch Steel End Section   EACH	2.00	\$2,751.76/EACH	0.00	0.00	0.00	\$0.00	\$0.00
544	603-50006	6 Inch Plastic Pipe   LF   6 INCH PLASTIC PIPE (BOULDER COUNTY)	687.00	\$66.30/LF	670.00	0.00	670.00	\$0.00	\$44,421.00
545	603-50008	8 Inch Plastic Pipe   LF   8 INCH PLASTIC PIPE (BOULDER COUNTY)	187.00	\$121.37/LF	0.00	0.00	0.00	\$0.00	\$0.00
546	603-50010	10 Inch Plastic Pipe   LF   10 INCH PLASTIC PIPE (BOULDER COUNTY)	672.00	\$74.73/LF	626.00	0.00	626.00	\$0.00	\$46,780.98
547	603-50012	12 Inch Plastic Pipe   LF   12 INCH PLASTIC PIPE (BOULDER COUNTY)	0.00	\$52.30/LF	0.00	0.00	0.00	\$0.00	\$0.00
734	603-50018	18 Inch Plastic Pipe   LF	0.00	\$196.88/LF	0.00	0.00	0.00	\$0.00	\$0.00
548	603-50024	24 Inch Plastic Pipe   LF   24 INCH PLASTIC PIPE (BOULDER COUNTY)	319.00	\$272.45/LF	319.00	0.00	319.00	\$0.00	\$86,911.55

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
549	604-00305	Inlet Type C (5 Foot)   EACH   INLET TYPE C (5 FOOT) (BOULDER COUNTY)	8.00	\$10,233.07/EACH	7.00	0.00	7.00	\$0.00	\$71,631.49
550	604-00310	Inlet Type C (10 Foot)   EACH   INLET TYPE C (10 FOOT) (BOULDER COUNTY)	1.00	\$15,874.19/EACH	1.00	0.00	1.00	\$0.00	\$15,874.19
551	604-13005	Inlet Type 13 (5 Foot)   EACH   INLET TYPE 13 (5 FOOT) (BOULDER COUNTY)	9.00	\$10,623.72/EACH	7.00	0.00	7.00	\$0.00	\$74,366.04
552	604-13010	Inlet Type 13 (10 Foot)   EACH   INLET TYPE 13 (10 FOOT) (BOULDER COUNTY)	1.00	\$14,292.07/EACH	2.00	0.00	2.00	\$0.00	\$28,584.14
553	604-19000	Inlet Special   EACH   INLET SPECIAL (BOULDER COUNTY)	4.00	\$2,378.06/EACH	3.00	0.00	3.00	\$0.00	\$7,134.18
554	604-19005	Inlet Special (5 Foot)   EACH   INLET SPECIAL (5 FOOT) (BOULDER COUNTY)	6.00	\$4,007.93/EACH	3.00	0.00	3.00	\$0.00	\$12,023.79
555	604-19105	Inlet Type R L 5 (5 Foot)   EACH   INLET TYPE R L 5 (5 FOOT) (BOULDER COUNT	0.00	\$11,792.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
556	604-30010	Manhole Slab Base (10 Foot)   EACH   MANHOLE SLAB BASE (10 FOOT) (BOULDER COU	2.00	\$11,292.29/EACH	2.00	0.00	2.00	\$0.00	\$22,584.58

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
557	604-30015	Manhole Slab Base (15 Foot)   EACH   MANHOLE SLAB BASE (15 FOOT) (BOULDER COU	2.00	\$15,615.98/EACH	2.00	0.00	2.00	\$0.00	\$31,231.96
558	604-39020	Manhole Special (20 Foot)   EACH   MANHOLE SPECIAL (20 FOOT) (BOULDER COUNT	0.00	\$49,071.02/EACH	0.00	0.00	0.00	\$0.00	\$0.00
817	604-39020	Manhole Special (20 Foot)   EACH	3.00	\$52,864.92/EACH	3.00	0.00	3.00	\$0.00	\$158,594.76
737	604-50013	Number 13 Inlet Grating and Frame   EACH	1.00	\$2,449.75/EACH	1.00	0.00	1.00	\$0.00	\$2,449.75
559	606-00302	Guardrail Type 3 (31 Inch Midwest Guardrail System)   LF   GUARDRAIL TYPE 3 (31 INCH MIDWEST GUARDR	1,849.00	\$47.12/LF	612.50	0.00	612.50	\$0.00	\$28,861.00
559	Total Material Allowance							\$0.00	\$19,162.65
560	606-00910	Guardrail Type 9 (Style CA)   LF   GUARDRAIL TYPE 9 (STYLE CA) (BOULDER COU	305.00	\$221.75/LF	20.00	0.00	20.00	\$0.00	\$4,435.00
561	606-00916	Guardrail Type 9 (Style CA) (Special)   LF   GUARDRAIL TYPE 9 (STYLE CA) (SPECIAL) (B	119.00	\$168.20/LF	117.00	0.00	117.00	\$0.00	\$19,679.40
562	606-01340	End Anchorage Type 3D   EACH   END ANCHORAGE TYPE 3D (BOULDER COUNTY)	5.00	\$1,832.12/EACH	1.00	0.00	1.00	\$0.00	\$1,832.12

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
562		Total Material Allowance						\$0.00	\$2,280.76
563	606-01370	Transition Type 3G   EACH   TRANSITION TYPE 3G (BOULDER COUNTY)	1.00	\$3,950.52/EACH	1.00	0.00	1.00	\$0.00	\$3,950.52
564	606-01372	Transition Type GR9-GR3   EACH   TRANSITION TYPE GR9-GR3 (BOULDER COUNTY)	1.00	\$6,834.12/EACH	1.00	0.00	1.00	\$0.00	\$6,834.12
565	606-02003	End Anchorage (Nonflared)   EACH   END ANCHORAGE (NONFLARED) (BOULDER COUNT	5.00	\$2,805.44/EACH	2.00	0.00	2.00	\$0.00	\$5,610.88
565		Total Material Allowance						\$0.00	\$5,468.58
566	606-02005	End Anchorage (Flared)   EACH   END ANCHORAGE (FLARED) (BOULDER COUNTY)	1.00	\$3,607.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
566		Total Material Allowance						\$0.00	\$1,817.45
567	607-01000	Fence Barbed Wire with Metal Posts   LF   FENCE BARBED WIRE WITH METAL POSTS (BOUL	1,060.00	\$8.30/LF	540.00	0.00	540.00	\$0.00	\$4,482.00
568	607-11525	Fence (Plastic)   LF   FENCE (PLASTIC) (BOULDER COUNTY)	3,220.00	\$2.06/LF	4,922.00	0.00	4,922.00	\$0.00	\$10,139.32

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
569	607-55110	Safety Rail (Cable)   LF   SAFETY RAIL (CABLE) (BOULDER COUNTY)	950.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
712	608-00006	Concrete Sidewalk (6 Inch)   SY	194.00	\$82.00/SY	252.00	0.00	252.00	\$0.00	\$20,664.00
570	608-00010	Concrete Curb Ramp   SY   CONCRETE CURB RAMP (BOULDER COUNTY)	18.00	\$232.23/SY	10.00	0.00	10.00	\$0.00	\$2,322.30
713	608-00015	Detectable Warnings   SF	192.00	\$223.45/SF	120.00	0.00	120.00	\$0.00	\$26,814.00
571	608-00026	Concrete Bikeway (6 Inch)   SY   CONCRETE BIKEWAY (6 INCH) (BOULDER COUNT	58,061.00	\$68.74/SY	44,111.27	1,919.07	46,030.34	\$131,916.87	\$3,164,125.57
572	608-00040	Concrete Bikeway (Special)   SY   CONCRETE BIKEWAY (SPECIAL) (BOULDER COUN	192.00	\$88.71/SY	192.00	0.00	192.00	\$0.00	\$17,032.32
573	609-21009	Curb and Gutter Type 2 (Section I-B) (Colored)   LF   CURB AND GUTTER TYPE 2 (SECTION I-B) (CO	472.00	\$37.07/LF	376.00	0.00	376.00	\$0.00	\$13,938.32
574	609-21022	Curb and Gutter Type 2 (Section II-B) (Colored)   LF   CURB AND GUTTER TYPE 2 (SECTION II-B) (C	4,703.00	\$40.43/LF	1,754.00	0.00	1,754.00	\$0.00	\$70,914.22

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
575	609-24000	Gutter Type 2 (Special)   LF   GUTTER TYPE 2 (SPECIAL) (COLORED) (BOULD	1,192.00	\$60.09/LF	380.00	0.00	380.00	\$0.00	\$22,834.20
576	609-60011	Curb Type 6 (Section M)   LF   CURB TYPE 6 (SECTION M) (BOULDER COUNTY)	196.00	\$69.33/LF	0.00	0.00	0.00	\$0.00	\$0.00
714	610-00024	Median Cover Material (4 Inch Patterned Concrete)   SF	141.00	\$13.91/SF	741.00	0.00	741.00	\$0.00	\$10,307.31
577	613-00306	3 Inch Electrical Conduit (Bored)   LF   3 INCH ELECTRICAL CONDUIT (BORED) (BOULD	1,140.00	\$28.74/LF	586.00	85.00	671.00	\$2,442.90	\$19,284.54
836	613-00306	3 Inch Electrical Conduit (Bored)   LF	0.00	\$35.36/LF	0.00	330.00	330.00	\$11,668.80	\$11,668.80
715	613-01075	3/4 Inch Electrical Conduit (Plastic)   LF	70.00	\$14.37/LF	45.00	0.00	45.00	\$0.00	\$646.65
578	613-01100	1 Inch Electrical Conduit (Plastic)   LF   1 INCH ELECTRICAL CONDUIT (PLASTIC) (BOU	1,320.00	\$17.69/LF	0.00	0.00	0.00	\$0.00	\$0.00
579	613-01200	2 Inch Electrical Conduit (Plastic)   LF   2 INCH ELECTRICAL CONDUIT (PLASTIC) (BOU	2,890.00	\$17.69/LF	2,250.00	329.00	2,579.00	\$5,820.01	\$45,622.51

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0202 - ROADWAY - BIKEWAY									
580	613-07002	Type Two Pull Box   EACH   TYPE TWO PULL BOX (BOULDER COUNTY)	26.00	\$1,575.20/EACH	12.00	2.00	14.00	\$3,150.40	\$22,052.80
581	613-10000	Wiring   L S   WIRING (BOULDER COUNTY)	0.00	\$32,056.78/L S	0.00	0.00	0.00	\$0.00	\$0.00
754	613-10000	Wiring   L S   BOCO   BOCO	1.00	\$46,741.50/L S	0.00	0.00	0.00	\$0.00	\$0.00
739	613-13000	Luminaire (LED) (Special)   EACH	70.00	\$2,056.05/EACH	0.00	54.00	54.00	\$111,026.70	\$111,026.70
582	613-13004	Luminaire (LED) (4,000 Lumens)   EACH   LUMINAIRE (LED) (4,000 LUMENS) (BOULDER	7.00	\$840.11/EACH	6.00	0.00	6.00	\$0.00	\$5,040.66
757	613-13007	Luminaire (LED) (3,000 Lumens)   EACH	6.00	\$2,431.90/EACH	0.00	0.00	0.00	\$0.00	\$0.00
753	613-16000	Luminaire (Special)   EACH	8.00	\$2,282.66/EACH	0.00	6.00	6.00	\$13,695.96	\$13,695.96
761	613-30500	Light Standard Fiberglass (18 Foot)   EACH	0.00	\$5,386.88/EACH	0.00	0.00	0.00	\$0.00	\$0.00
583	613-32350	Light Standard Steel (35 Foot)   EACH   LIGHT STANDARD STEEL (35 FOOT) (BOULDER	7.00	\$4,244.76/EACH	6.00	0.00	6.00	\$0.00	\$25,468.56

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
584	613-34140	Light Standard Metal (14 Foot)   EACH   LIGHT STANDARD METAL (14 FOOT) (BOULDER	25.00	\$2,824.31/EACH	0.00	0.00	0.00	\$0.00	\$0.00
802	613-34150	Light Standard Metal (15 Foot)   EACH	6.00	\$4,624.43/EACH	0.00	0.00	0.00	\$0.00	\$0.00
585	613-40000	Concrete Foundation Pad   EACH   CONCRETE FOUNDATION PAD (BIKE SHELTER) (	0.00	\$8,379.68/EACH	0.00	0.00	0.00	\$0.00	\$0.00
586	613-40000	Concrete Foundation Pad   EACH   CONCRETE FOUNDATION PAD (POWER PEDESTALS	7.00	\$5,211.99/EACH	0.00	0.00	0.00	\$0.00	\$0.00
587	613-40012	Light Standard Foundation Special   EACH   LIGHT STANDARD FOUNDATION SPECIAL (BOULD	7.00	\$3,039.87/EACH	6.00	0.00	6.00	\$0.00	\$18,239.22
588	613-50100	Lighting Control Center   EACH   LIGHTING CONTROL CENTER (BOULDER COUNTY)	0.00	\$13,928.12/EACH	0.00	0.00	0.00	\$0.00	\$0.00
589	613-50109	Meter Power Pedestal   EACH   METER POWER PEDESTAL (LTG) (BOULDER COUN	0.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
590	613-50109	Meter Power Pedestal   EACH   METER POWER PEDESTAL (PUMPS) (BOULDER CO	0.00	\$10,998.79/EACH	0.00	0.00	0.00	\$0.00	\$0.00
745	613-50109	Meter Power Pedestal   EACH   BOCO PUMPS   BOCO PUMPS	3.00	\$12,602.53/EACH	0.00	0.00	0.00	\$0.00	\$0.00
745	Total Material Allowance							\$0.00	\$5,311.72
746	613-50109	Meter Power Pedestal   EACH   BOCO LTG   BOCO LTG	4.00	\$12,701.98/EACH	0.00	0.00	0.00	\$0.00	\$0.00
591	613-50127	Local Control Station   EACH   LOCAL CONTROL STATION (BOULDER COUNTY)	3.00	\$11,938.39/EACH	0.00	0.00	0.00	\$0.00	\$0.00
592	613-50210	Temporary Lighting   L S   TEMPORARY LIGHTING (BOULDER COUNTY)	0.47	\$43,110.85/L S	0.00	0.00	0.00	\$0.00	\$0.00
593	613-80306	Variable Frequency Drive and Enclosure (100 Horse Power)   EACH   VARIABLE FREQUENCY DRIVE AND ENCLOSURE (	1.00	\$38,025.98/EACH	0.00	0.00	0.00	\$0.00	\$0.00
594	614-00011	Sign Panel (Class I)   SF   SIGN PANEL (CLASS I) (BOULDER COUNTY)	189.00	\$26.79/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
595	614-00012	Sign Panel (Class II)   SF   SIGN PANEL (CLASS II) (BOULDER COUNTY)	68.00	\$35.71/SF	0.00	0.00	0.00	\$0.00	\$0.00
596	614-00216	Steel Signpost (2x2 Inch Tubing)   LF   STEEL SIGNPOST (2X2 INCH TUBING) (BOULDE	440.00	\$27.90/LF	0.00	0.00	0.00	\$0.00	\$0.00
597	615-00050	Embankment Protector Type 5   EACH   EMBANKMENT PROTECTOR TYPE 5 (BOULDER COU	1.00	\$4,544.20/EACH	0.00	0.00	0.00	\$0.00	\$0.00
598	619-00007	Connect To Existing Waterline   EACH   CONNECT TO EXISTING WATERLINE (BOULDER C	2.00	\$12,443.54/EACH	2.00	0.00	2.00	\$0.00	\$24,887.08
599	619-50640	8 Inch Plastic Pipe   LF   8 INCH PLASTIC PIPE (BOULDER COUNTY)	289.00	\$331.56/LF	454.00	0.00	454.00	\$0.00	\$150,528.24
600	621-00450	Detour Pavement   SY   DETOUR PAVEMENT (BOULDER COUNTY)	2,103.00	\$101.21/SY	1,816.00	0.00	1,816.00	\$0.00	\$183,797.36
601	621-00451	Detour Pavement   TON   HOT MIX ASPHALT (Detour Pavement) (BOULD	395.00	\$324.53/TON	549.21	0.00	549.21	\$0.00	\$178,235.12

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
602	625-00000	Construction Surveying   L S   CONSTRUCTION SURVEYING (BOULDER COUNTY)	0.47	\$759,562.64/L S	0.36	0.05	0.41	\$37,978.13	\$311,420.68
603	626-00100	Mobilization (without Autopay)   L S   MOBILIZATION (WITHOUT AUTOPAY) (BOULDER)	0.47	\$10,828,790/L S .61	0.46	0.00	0.46	\$0.00	\$4,981,243.68
604	627-00008	Modified Epoxy Pavement Marking   GAL   MODIFIED EPOXY PAVEMENT MARKING (BOULDER)	44.00	\$134.28/GAL	44.00	0.00	44.00	\$0.00	\$5,908.32
605	627-00011	Pavement Marking Paint (Waterborne)   GAL   PAVEMENT MARKING PAINT (WATERBORNE) (BOU)	162.00	\$67.14/GAL	122.80	0.00	122.80	\$0.00	\$8,244.79
606	627-01010	Preformed Plastic Pavement Marking (Type I)(Inlaid)   SF   PREFORMED PLASTIC PAVEMENT MARKING (TYPE	0.00	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00
607	627-30328	Preformed Plastic Pavement Marking (XWalk-Stop Line)(Type I) (Inlaid)   SF   PREFORMED PLASTIC PAVEMENT MARKING (XWAL	420.00	\$22.38/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
608	628-00140	Bridge Girder and Deck Unit (140 Feet to 145 Feet)   EACH   BRIDGE GIRDER AND DECK UNIT (140 FEET TO	1.00	\$446,059.94/EACH	0.00	0.00	0.00	\$0.00	\$0.00
608	Total Material Allowance							\$268,850.00	\$268,850.00
609	630-00000	Flagging   HOUR   FLAGGING (BOULDER COUNTY)	3,617.00	\$48.26/HOUR	103.50	0.00	103.50	\$0.00	\$4,994.91
677	630-00003	Uniformed Traffic Control   HOUR	40.00	\$259.68/HOUR	78.50	0.00	78.50	\$0.00	\$20,384.88
610	630-00007	Traffic Control Inspection   DAY   TRAFFIC CONTROL INSPECTION (BOULDER COUN	87.00	\$361.91/DAY	83.00	4.00	87.00	\$1,447.64	\$31,486.17
611	630-00017	Traffic Control Management (Special)   DAY   TRAFFIC CONTROL MANAGEMENT (SPECIAL) (BO	350.00	\$1,447.64/DAY	142.00	6.00	148.00	\$8,685.84	\$214,250.72
765	630-80335	Barricade (Type 3 M-A) (Temporary)   EACH	5.00	\$386.75/	2.50	0.00	2.50	\$0.00	\$966.88
612	630-80336	Barricade (Type 3 M-B) (Temporary)   EACH   BARRICADE (TYPE 3 M-B) (TEMPORARY) (BOUL	7.00	\$542.86/EACH	3.50	0.00	3.50	\$0.00	\$1,900.01

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
613	630-80341	Construction Traffic Sign (Panel Size A)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)	110.00	\$108.58/EACH	35.00	0.50	35.50	\$54.29	\$3,854.59
614	630-80342	Construction Traffic Sign (Panel Size B)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)	93.00	\$144.77/EACH	27.00	0.00	27.00	\$0.00	\$3,908.79
615	630-80343	Construction Traffic Sign (Panel Size C)   EACH   CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)	20.00	\$156.83/EACH	6.00	0.00	6.00	\$0.00	\$940.98
616	630-80344	Construction Traffic Sign (Special)   SF   CONSTRUCTION TRAFFIC SIGN (SPECIAL) (BOU	60.00	\$33.78/SF	37.88	0.00	37.88	\$0.00	\$1,279.42
617	630-80350	Vertical Panel   EACH   VERTICAL PANEL (BOULDER COUNTY)	86.00	\$84.44/EACH	9.00	0.00	9.00	\$0.00	\$759.96
618	630-80355	Portable Message Sign Panel   EACH   PORTABLE MESSAGE SIGN PANEL (BOULDER COU	7.00	\$24,127.37/EACH	0.50	0.00	0.50	\$0.00	\$12,063.69
619	630-80357	Advance Warning Flashing or Sequencing Arrow Panel (B Type)   EACH   ADVANCE WARNING FLASHING OR SEQUENCING A	4.00	\$3,619.11/EACH	0.50	0.00	0.50	\$0.00	\$1,809.56

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
620	630-80360	Drum Channelizing Device   EACH   DRUM CHANNELIZING DEVICE (BOULDER COUNTY)	105.00	\$96.51/EACH	52.50	0.00	52.50	\$0.00	\$5,066.78
621	630-80370	Barrier (Temporary)   LF   BARRIER (TEMPORARY) (BOULDER COUNTY)	3,168.00	\$48.55/LF	1,584.00	0.00	1,584.00	\$0.00	\$76,903.20
622	630-80380	Traffic Cone   EACH   TRAFFIC CONE (BOULDER COUNTY)	215.00	\$24.12/EACH	46.50	0.00	46.50	\$0.00	\$1,121.58
623	630-85010	Impact Attenuator (Temporary)   EACH   IMPACT ATTENUATOR (TEMPORARY) (BOULDER C	10.00	\$11,536.49/EACH	4.00	0.00	4.00	\$0.00	\$46,145.96
624	630-85041	Mobile Attenuator   DAY   MOBILE ATTENUATOR (BOULDER COUNTY)	40.00	\$1,206.37/DAY	57.00	2.00	59.00	\$2,412.74	\$71,175.83
625	632-00000	Night Work Lighting   L S   NIGHT WORK LIGHING (BOULDER COUNTY)	0.47	\$52,677.63/L S	0.30	0.06	0.36	\$3,160.66	\$18,963.95
766	900-00006	Added Item (Dollar)/   DOL   Dewatering For Contaminated Water	500,000.00	\$1.00/	987,453.14	0.00	987,453.14	\$0.00	\$987,453.14
770	900-00006	Added Item (Dollar)/   DOL   BWR CBC 2 Extra Work	15,000.00	\$1.00/DOL	15,276.35	0.00	15,276.35	\$0.00	\$15,276.35

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0202 - ROADWAY - BIKEWAY</b>									
781	900-00006	Added Item (Dollar)/   DOL	0.00	\$43,000.00/DOL	1.11	0.00	1.11	\$0.00	\$47,730.00
782	900-00006	Added Item (Dollar)/   DOL   Material Price Reductions   High Air Content SRM Concrete 7/2/25 - Price Reduction	0.00	\$1.00/DOL	-1,031.00	0.00	-1,031.00	\$0.00	(\$1,031.00)
820	900-00006	Added Item (Dollar)/   DOL	43,000.00	\$1.00/DOL	0.00	0.00	0.00	\$0.00	\$0.00
832	900-00006	Added Item (Dollar)/   DOL	0.00	\$1.00/DOL	0.00	0.00	0.00	\$0.00	\$0.00
821	900-00012	Added Item (Foot)/   LF	713.00	\$183.66/LF	563.00	0.00	563.00	\$0.00	\$103,400.58
810	900-00014	Added Item (Lump Sum)/   L S	0.32	\$2,380,117./L S 50	0.28	0.00	0.28	\$0.00	\$666,432.90
838	900-00014	Added Item (Lump Sum)/   L S	0.00	\$15,535.20/L S	0.00	0.00	0.00	\$0.00	\$0.00
<b>0202 Total</b>								\$986,816.30	\$22,579,963.74
<b>0300 - JAY RD UP</b>									
626	206-00000	Structure Excavation   CY   STRUCTURE EXCAVATION (UNDERPASS B)	0.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
627	206-00100	Structure Backfill (Class 1)   CY   STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	0.00	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0300 - JAY RD UP									
628	206-00505	Filter Material (Special)   CY   FILTER MATERIAL (SPECIAL) (UNDERPASS B)	0.00	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
629	211-03005	Dewatering   L S   DEWATERING (UNDERPASS B)	1.00	\$494,809.35/L S	0.98	0.02	1.00	\$9,896.19	\$494,809.35
630	514-00201	Pedestrian Railing (Steel) (Special)   LF   PEDESTRIAN RAILING (STEEL) (SPECIAL) (UN	0.00	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
631	515-00122	Waterproofing (Membrane) (Special)   SY   WATERPROOFING (MEMBRANE) (SPECIAL) (CAST	0.00	\$91.87/SY	0.00	0.00	0.00	\$0.00	\$0.00
632	515-00122	Waterproofing (Membrane) (Special)   SY   WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	0.00	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
633	601-03030	Concrete Class D (Box Culvert)   CY   CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	0.00	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
634	601-40302	Structural Concrete Coating (Anti-Graffiti)   SF   STRUCTURAL CONCRETE COATING (ANTI-GRAFFI	0.00	\$3.44/SF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0300 - JAY RD UP</b>									
635	602-00020	Reinforcing Steel (Epoxy Coated)   LB   REINFORCING STEEL (EPOXY COATED) (UNDERP	0.00	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
636	607-55110	Safety Rail (Cable)   LF   SAFETY RAIL (CABLE) (UNDERPASS B)	0.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
637	613-13000	Luminaire (LED) (Special)   EACH   LUMINAIRE (LED) (SPECIAL) (UNDERPASS B)	0.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
638	613-16000	Luminaire (Special)   EACH   LUMINAIRE (SPECIAL) (UNDERPASS B)	0.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
639	622-00720	Pump Station   L S   PUMP STATION (UNDERPASS B)	1.00	\$193,938.77/L S	0.97	0.00	0.97	\$0.00	\$188,120.61
<b>0300 Total</b>								\$9,896.19	\$682,929.96
<b>0301 - CO 52 UP</b>									
640	206-00000	Structure Excavation   CY   STRUCTURE EXCAVATION (UNDERPASS D)	0.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
641	206-00505	Filter Material (Special)   CY   FILTER MATERIAL (SPECIAL) (UNDERPASS D)	0.00	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0301 - CO 52 UP									
642	515-00122	Waterproofing (Membrane) (Special)   SY   WATERPROOFING (MEMBRANE) (SPECIAL) (CAST	0.00	\$91.87/SY	0.00	0.00	0.00	\$0.00	\$0.00
643	601-03030	Concrete Class D (Box Culvert)   CY   CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	0.00	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
644	601-40302	Structural Concrete Coating (Anti-Graffiti)   SF   STRUCTURAL CONCRETE COATING (ANTI-GRAFFI	0.00	\$3.44/SF	0.00	0.00	0.00	\$0.00	\$0.00
645	602-00020	Reinforcing Steel (Epoxy Coated)   LB   REINFORCING STEEL (EPOXY COATED) (UNDERP	0.00	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
646	607-55110	Safety Rail (Cable)   LF   SAFETY RAIL (CABLE) (UNDERPASS D)	0.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
647	613-13000	Luminaire (LED) (Special)   EACH   LUMINAIRE (LED) (SPECIAL) (UNDERPASS D)	0.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
648	613-16000	Luminaire (Special)   EACH   LUMINAIRE (SPECIAL) (UNDERPASS D)	0.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0301 - CO 52 UP</b>									
649	622-00720	Pump Station   L S   PUMP STATION (UNDERPASS D)	1.00	\$193,938.77/L S	0.97	0.00	0.97	\$0.00	\$188,120.61
<b>0301 Total</b>								\$0.00	\$188,120.61
<b>0302 - NIWOT UP</b>									
650	206-00000	Structure Excavation   CY   STRUCTURE EXCAVATION (UNDERPASS E)	0.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
651	206-00100	Structure Backfill (Class 1)   CY   STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	0.00	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00
652	206-00505	Filter Material (Special)   CY   FILTER MATERIAL (SPECIAL) (UNDERPASS E)	0.00	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
653	514-00201	Pedestrian Railing (Steel) (Special)   LF   PEDESTRIAN RAILING (STEEL) (SPECIAL) (UN	0.00	\$304.27/LF	0.00	0.00	0.00	\$0.00	\$0.00
654	515-00122	Waterproofing (Membrane) (Special)   SY   WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	0.00	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
655	601-03030	Concrete Class D (Box Culvert)   CY   CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	0.00	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0302 - NIWOT UP</b>									
656	602-00020	Reinforcing Steel (Epoxy Coated)   LB   REINFORCING STEEL (EPOXY COATED) (UNDERP	0.00	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
657	607-55110	Safety Rail (Cable)   LF   SAFETY RAIL (CABLE) (UNDERPASS E)	0.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00
658	613-13000	Luminaire (LED) (Special)   EACH   LUMINAIRE (LED) (SPECIAL) (UNDERPASS E)	0.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
659	613-16000	Luminaire (Special)   EACH   LUMINAIRE (SPECIAL) (UNDERPASS E)	0.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
660	622-00720	Pump Station   L S   PUMP STATION (UNDERPASS E)	1.00	\$193,938.77/L S	0.97	0.00	0.97	\$0.00	\$188,120.61
<b>0302 Total</b>								\$0.00	\$188,120.61
<b>0303 - UNDERPASS F</b>									
661	206-00000	Structure Excavation   CY   STRUCTURE EXCAVATION (UNDERPASS F)	0.00	\$34.98/CY	0.00	0.00	0.00	\$0.00	\$0.00
662	206-00100	Structure Backfill (Class 1)   CY   STRUCTURE BACKFILL (CLASS 1) (UNDERPASS	0.00	\$76.97/CY	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25959-BID									
0303 - UNDERPASS F									
663	206-00505	Filter Material (Special)   CY   FILTER MATERIAL (SPECIAL) (UNDERPASS F)	0.00	\$72.32/CY	0.00	0.00	0.00	\$0.00	\$0.00
664	206-01781	Shoring (Area 1)   L S   SHORING (AREA 1) (UNDERPASS F PHASE 1) (	1.00	\$42,877.23/L S	1.00	0.00	1.00	\$0.00	\$42,877.23
665	206-01782	Shoring (Area 2)   L S   SHORING (AREA 2) (UNDERPASS F)	1.00	\$27,092.63/L S	1.00	0.00	1.00	\$0.00	\$27,092.63
666	515-00122	Waterproofing (Membrane) (Special)   SY   WATERPROOFING (MEMBRANE) (SPECIAL) (PREC	0.00	\$74.76/SY	0.00	0.00	0.00	\$0.00	\$0.00
667	601-03030	Concrete Class D (Box Culvert)   CY   CONCRETE CLASS D (BOX CULVERT) (UNDERPAS	0.00	\$1,331.94/CY	0.00	0.00	0.00	\$0.00	\$0.00
668	602-00020	Reinforcing Steel (Epoxy Coated)   LB   REINFORCING STEEL (EPOXY COATED) (UNDERP	0.00	\$1.48/LB	0.00	0.00	0.00	\$0.00	\$0.00
669	607-55110	Safety Rail (Cable)   LF   SAFETY RAIL (CABLE) (UNDERPASS F)	0.00	\$76.15/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25959

PCN: 25959-BID

ESTIMATE NO: 19

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
<b>25959-BID</b>									
<b>0303 - UNDERPASS F</b>									
670	613-13000	Luminaire (LED) (Special)   EACH   LUMINAIRE (LED) (SPECIAL) (UNDERPASS F)	0.00	\$2,056.05/EACH	0.00	0.00	0.00	\$0.00	\$0.00
671	613-16000	Luminaire (Special)   EACH   LUMINAIRE (SPECIAL) (UNDERPASS F)	0.00	\$2,282.66/EACH	0.00	0.00	0.00	\$0.00	\$0.00
<b>0303 Total</b>								\$0.00	\$69,969.86
<b>0400 - CONSTRUCTION ENGINEERING BID ITEMS</b>									
672	620-00005	Field Office (Special)   EACH   FIELD OFFICE (SPECIAL) (BOULDER COUNTY)	0.47	\$982,370.58/EACH	0.47	0.00	0.47	\$0.00	\$461,714.17
673	620-00005	Field Office (Special)   EACH   FIELD OFFICE (SPECIAL) (CDOT)	0.42	\$982,370.58/EACH	0.42	0.00	0.42	\$0.00	\$412,595.64
674	620-00005	Field Office (Special)   EACH   FIELD OFFICE (SPECIAL) (RTD)	0.12	\$982,370.58/EACH	0.11	0.00	0.11	\$0.00	\$108,060.76
<b>0400 Total</b>								\$0.00	\$982,370.58
<b>25959-BID Total</b>								\$2,609,584.53	\$2,369,958.69
<b>Invoice Total</b>								\$2,609,584.53	\$58,659,789.30