

Level I

PROJECT - I-25/CIMARRON INTERCHANGE

Level II

CDOT PROGRAM MANAGEMENT

DB CONTRACTOR MAJOR PROGRAM ELEMENTS

Level III

CDOT

CONSULTANT

DESIGN-BUILD CONTRACT
COMPONENTS

Level IV

I-25, US 24, AND CIMARRON ROADWAY AND BRIDGE
WORK

AREs

Level V

PROGRAM
MANAGEMENT

MOBILIZATION

STRUCTURES

ROADWAY

TRAFFIC
MANAGEMENT

PUBLIC
INVOLVEMENT

ENVIRONMENTAL
MANAGEMENT

DRAINAGE

QUALITY
CONTROL

AREs SUBMITTED

CHANGE ORDERS

Level VI

DBE/ESB

DESIGN

CONSTRUCTION

I-25

SB OFF

NB ON

CIMARRON

RETAINING
WALLS

LIGHTING

STRIPING

SIGNING

FENCING

GUARDRAIL

EARTHWORK

PAVING

UTILITIES

Level VII

PRE-CONSTRUCTION
DESIGN SERVICES

SURVEY

SURVEY

CONSTRUCTION SUPPORT
DESIGN SERVICES

MTCE DURING
CONSTRUCTION