

2017

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

2018

JAN FEB MAR APR MAY JUN

TASK 1: Project Initiation

FHWA
Coordination ▲

◆ CDOT Environmental
Scoping

TASK 2: Corridor Assessment

■ Resource Agency
Scoping

🏠 Public Meeting #1

TASK 3: Purpose and Need

▲ FHWA
Coordination

TASK 4: Alternatives Analysis

🏠 Public Meeting #2

▲ FHWA
Coordination

TASK 5: Access Control Plan

TASK 6: PEL Report and Implementation Plan

Public Meeting #3 🏠 FHWA
Coordination ▲