

We expect the schedule for **2018 projects** to be approximately as follows:

- Short form applications in by **2/10/17**.
- Preliminary approval in **February** by STRAC.
- Long form applications due **3/31/17**.
- Main approval (from NHTSA) in **August/September**.
- Projects start in the **fall**.
- Projects end **9/30/18**.