



## Grand Avenue Bridge

Construction Activity for the week of Feb. 1- Feb. 7, 2016.

*Please Note: The construction schedule for a project of this magnitude is very dynamic and depends on several factors falling into place.*

Traffic Impacts
<b>River Street - Restricted Access</b> <ul style="list-style-type: none"><li>❖ Restricted access to vehicular traffic on River Street as the contractor begins to mobilize in the Glenwood Hot Springs parking area.</li></ul>
<b>Wing Street</b> <ul style="list-style-type: none"><li>❖ Closed to vehicular traffic.</li></ul>
<b>Interstate 70 Eastbound Exit 116</b> <ul style="list-style-type: none"><li>❖ Eastbound at exit 116 will be reduced to one lane of traffic. This will be the condition for throughout Phase II. Speed limit reduced to 40 mph in this area.</li></ul>
<b>7<sup>th</sup> St. closure from Colorado Avenue to Cooper Street and Wing Street</b> <ul style="list-style-type: none"><li>❖ Periodic 7<sup>th</sup> St. Closures for construction activities.</li><li>❖ North lane closed from Colorado Avenue to Cooper Street.</li></ul>
Pedestrian Access
<p>The contractor begins work on the temporary pedestrian bridge and mobilization of the west Glenwood Hot Springs parking lot.</p> <p>Pedestrians should be mindful of wayfinding and safety barricades around 7<sup>th</sup> St. and 6<sup>th</sup> St.</p>
Night Work and I-70 Detour
<p>Later in the week the contractor will demo the catwalk from the existing pedestrian bridge to the traffic bridge. This activity will take place at night between the hours of 9:00 p.m. - 6:00 a.m. We anticipate a full closure on 7<sup>th</sup> St. during this activity.</p> <p>Beginning mid-February night work is planned so the contractor can begin installing the temporary pedestrian walkway.</p>
Parking Impacts
<ul style="list-style-type: none"><li>❖ Parking along the north lane of 7<sup>th</sup> St. from Colorado Avenue to Cooper Avenue will be closed throughout Phase I and Phase II of the project.</li><li>❖ Glenwood Hot Springs west pool parking lot closes February 1, 2016. Parking is available at the old Bighorn Toyota Lot with shuttle service to the Glenwood Hot Springs.</li></ul>
Construction Activities
<ul style="list-style-type: none"><li>❖ Glenwood Hot Springs Parking Lot: Begin shoring activities for abutment 1 for the north traffic bridge. Demo islands and west end asphalt curb and gutter.</li><li>❖ 7<sup>th</sup> Street: Excavation for the south traffic bridge pier.</li></ul>



COLORADO  
Department of Transportation  
Statewide Bridge Enterprise



CONTRACTOR:

GRANITE

