

Region	Project Name	Project Number	Type of Doc	Project Start Date	Project End Date	Review Number	Start of Public Review	Signature Date Goal	Comment Meeting	Comments/Notes	Statute of Limitations Needed?	Date Statute of Limitations Issued
0	I-70 East Corridor	AQC R600-165	ROD	8/19/2003	1/19/2017	2	December - Draft AQ Conformity Review Period	January 19, 2017		SDEIS public comment period closed October 31, 2014; FEIS public review period ended March 2, 2016; ROD signed 1/19/2017	Yes, ASAP	2/10/2017
1	Martin Luther King Blvd	TBD Pending Funding	re-evaluation/FONSI	6/1/2008		1	On Hold	TBD		Waiting for CCD to submit Re-evaluation. Schedule is tight for their proposed construction to work.	Yes	
1	6th Ave Extension - City of Aurora		EA	9/1/2014	6/16/2016	1	Spring 2016	EA: June 2016, FONSI: July 2016		Section 4(f) and Section 6(f)	Yes	
1	Wadsworth Widening- City of Wheat Ridge	21006	Template EA (transition from PEL with scoping 4/25/16)	4/25/2016								
1	I-70/Kipling Interchange	19761	Template EA (prior PEL)	7/1/2016						Consultant is finalizing scope of work. No project calendar established yet. Anticipated project kick-off is set for July 2016.		
1	SH 79 Grade Separation - Bennett		Template Documented CatEx (Part of prior PEL)							Consultant recently selected. Finalizing contract. Anticipated kick-off is August 2016.		
1	6th Ave Extension - City of Aurora		FONSI	6/6/2016		1		November 2016		FONSI was signed		
1	Quebec EA	21118	EA	11/17/2016						Project on hold. May become defederalized.		
2	US 50 Corridor East	NH 0504-037 (12812)	Draft Tiered EIS	1/15/2006	8/12/2016	1	June 10th, 2016	May 6th, 2016	FHWA, CoOperating Agency, and CDOT comment resolution meeting on Nov. 12th, 2015.	Public Hearings to occur July 11-13, 2016. Public Comment Period ends 8/12/16	Yes	
2	US 50 West/Pueblo West	STA 0503-088 SA 20448 CDOT	EA	1/29/2015	4/20/2016	1	May 9, 2016	April 21, 2016	Public Meeting held May 31, 2016	Anticipate having a FONSI completed by Aug/Sept 2016.		
2	Falcon Park and Ride	AQC C040-025 SA 16079 El Paso County	Doc CatEx Category d (4) Transportation Corridor Fringe Parking Facilities			1	TBD	Fall 2016		Receiving CMAQ funds. New roadway alignment, park n ride lot, intersection improvements		
2	US 50 East FEIS/ROD	NH 0504-037 (12812)	FEIS/ROD	12/15/2016	12/30/2017	1	NA	Nov/Dec 2017	TBD	Had kick-off meeting in December. Looking to combine Region/EPB Review and FHWA/Cooperating Agency Review in order to shorten the project timeframe.	Yes	
2	US 50 West FONSI	STA 0503-088 (SA 20488)	EA	6/11/2016	8/30/2016	1	NA	August 2016	NA	FONSI Signed by FHWA in August 2016	Yes	
3	Glenwood Springs South Bridge	HPP M535-003	Revised EA			1	NA	TBD		A draft DD is nearly completed - RFTA issues. Potential to have to look at different alternative and potential new EA.	Yes	
4	ROD 1 Revision I25 SH 7	STA 007A-024 SA 20767	North I-25 ROD1 Revision (SH 7)			1	NA	April 24, 2017			No	
4	ROD 5: I25 Vine St Bridge Replacement	FBR 0253-247 SA20999	ROD	6/1/2016		1	NA	December 2016				
4	ROD 4 I25: SH 392 to SH 56	IM 0253-255 SA21506	ROD	7/1/2016			NA	February 2017				