

FY 14-15 PROJECTS FOR ACCELERATION

CDOT Region 1				Funding (\$1,000s)							Ad Date as of	Completion	Accelerated	Accelerated		
STIP #	WBS#	Project #	Project Name & Location	BRS	RPP	SUR	FSA	Local	Other	Total	12/31/12	Date as of	12/31/12	Start Date	Completion Date	
Projects Approved for Acceleration																
SR17002.034	TBD	TBD	I-70 West: Chain-Down Stations Construction at Loveland Basin (MP 216)				\$1,000			\$1,000	9/26/2013			6/1/2013	11/1/2013	
SSP4127.999	16602	C 0252-399	I-25 South: Lane Balancing & Widening - Lincoln Avenue to County Line Road		\$2,100		\$14,000	\$5,500	\$10,400	\$32,000	10/1/2015	12/31/2017		10/1/2014	12/31/2016	
Region 1 Total				\$ -	\$2,100	\$0	\$15,000	\$5,500	\$10,400	\$33,000						
Region 2				Funding (\$1,000s)							Ad Date as of	Completion	Accelerated	Accelerated		
STIP #	WBS#	Project #	Project Name & Location	BRS	RPP	SUR	FSA	Local	Other	Total	12/31/12	Date as of	12/31/12	Start Date	Completion Date	
Projects Approved for Acceleration																
Region 2 Total				\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -					
Region 3				Funding (\$1,000s)							Ad Date as of	Completion	Accelerated	Accelerated		
STIP #	WBS#	Project #	Project Name & Location	BRS	RPP	SUR	FSA	Local	Other	Total	12/31/12	Date as of	12/31/12	Start Date	Completion Date	
Projects Approved for Acceleration																
SR36607.004	17772.20.10	STA 092A-024	SH 92 Stengel's Hill		\$ 2,247		\$4,000			\$ 6,247	Mar-15	Jun-16		Mar-14	Jun-15	
SR36607.027			US 6 Clifton to I-70B		\$250		\$200			\$ 450	Aug-14	Jun-15		May-13	Mar-14	
Region 3 Total				\$ -	\$ 2,497	\$ -	\$ 4,200	\$ -	\$ -	\$ 6,697						
Region 4				Funding (\$1,000s)							Ad Date as of	Completion	Accelerated	Accelerated		
STIP #	WBS#	Project #	Project Name & Location	BRS	RPP	SUR	FSA	Local	Other	Total	12/31/12	Date as of	12/31/12	Start Date	Completion Date	
Projects Approved for Acceleration																
SR46606.040		tbd	Annual Signal Pool (FASTER) Signal install / replace				\$ 1,200			\$ 1,200	4/15/2014	9/1/2014		5/15/2013	11/1/2013	
Region 4 Total				\$ -	\$ -	\$ -	\$ 1,200	\$ -	\$ -	\$ 1,200						
Region 5				Funding (\$1,000s)							Ad Date as of	Completion	Accelerated	Accelerated		
STIP #	WBS#	Project #	Project Name & Location	BRS	RPP	SUR	FSA	Local	Other	Total	12/31/12	Date as of	12/31/12	Start Date	Completion Date	
Projects Approved for Acceleration																
SR56157.008			Region 5 Priority Culverts - 6 total CONSTRUCTION				\$ 960			\$ 960	6/30/2016	11/1/2016		4/3/2014	11/1/2015	
SR57004.009		19397	SH 145 and CR P in Montezuma County DESIGN				\$ 520			\$ 520	6/25/2015	6/1/2016		3/5/2015	11/1/2015	
SR57004.010		19399	US 491 and CR 25 (Lebanon Rd) DESIGN				\$ 440			\$ 440	6/25/2015	6/1/2016		3/5/2015	11/1/2015	
SR57004.014		19305	US 550 Cribwalls Phase 3 DESIGN				\$ 260			\$ 260	n/a			na		
Region 5 Total				\$ -	\$ -	\$ -	\$ 2,180	\$ -	\$ -	\$ 2,180						
Region 6				Funding (\$1,000s)							Ad Date as of	Completion	Accelerated	Accelerated		
STIP #	WBS#	Project #	Project Name & Location	BRS	RPP	SUR	FSA	Local	Other	Total	12/31/12	Date as of	12/31/12	Start Date	Completion Date	
Projects Approved for Acceleration																
	TBD	TBD	I-70/Kipling PEL follow-up		\$ 1,000					\$ 1,000	8/31/2014	12/31/2015		7/31/2013	6/30/2014	
SDR7002	18889.20.10	BR 0252-420	I-25 Valley Highway Phase 3.0 EIS		\$ 1,000		\$ 1,000			\$ 2,000	10/31/2015	1/31/2016		10/31/2013	1/31/2015	
TBD	TBD	TBD	I-25 Managed Lanes (HAZ funds)						\$ 8,500	\$ 8,500	5/30/2013	6/30/2015		5/30/2013	6/30/2015	
Region 6 Total				\$ -	\$ 2,000	\$ -	\$ 1,000	\$ -	\$ 8,500	\$ 11,500						
Summary				BRS	RPP	SUR	FSA	Local	Other	Total						
Region 1 Total				\$ -	\$ 2,100	\$ -	\$ 15,000	\$ 5,500	\$ 10,400	\$ 33,000						

FY 14-15 PROJECTS FOR ACCELERATION

STIP #	WBS#	Project #	Project Name & Location	BRS	RPP	SUR	FSA	Local	Other	Total	Ad Date as of 12/31/12	Completion Date as of 12/31/12	Accelerated Start Date	Accelerated Completion Date
			Region 2 Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -				
			Region 3 Total	\$ -	\$ 2,497	\$ -	\$ 4,200	\$ -	\$ -	\$ 6,697				
			Region 4 Total	\$ -	\$ -	\$ -	\$ 1,200	\$ -	\$ -	\$ 1,200				
			Region 5 Total	\$ -	\$ -	\$ -	\$ 2,180	\$ -	\$ -	\$ 2,180				
			Region 6 Total	\$ -	\$ 2,000	\$ -	\$ 1,000	\$ -	\$ 8,500	\$ 11,500				
			Grand Total	\$ -	\$ 6,597	\$ -	\$ 23,580	\$ 5,500	\$ 18,900	\$ 54,577				