Regional-Commuter Bus Plan Development STAC FEBRUARY 15, 2013

CDOT Mission: *"…provide the best multi modal transportation system…"*

DTR enabling legislation (SB 09-094)

- "...**responsible** for the planning, development, **operation, and integration** of transit and rail...into the statewide transportation system;
- Shall, in **cooperation with other transit and rail providers**, plan, promote and implement investments in transit and rail services **statewide**...
- To establish and modify **fares and schedules** for transit, passenger rail and advanced guideway services **provided directly by the state or contracted for by the state**...
- Expend state and federal funds that may be dedicated by law...for the construction, maintenance, and operation of interregional transit..."

RCB Sub-Committee

- Transit & Rail Advisory Committee (TRAC) representatives
- o Linked transit agencies/entities
- CDOT/DTR staff

Committee Assignment


- Assist DTR in final development of the RCB Plan
 - × Service plan development
 - **x** Review cost estimates and revenue projections
 - × Assist in vehicle and service provider procurement document preparation
 - × Local partnership agreement (IGA) development
 - × Outreach/information dissemination plan development

Process/Next Steps

- Develop/finalize RCB Plan: January-May 2013
- T&I (STAC) progress report/input: March 21, 2013
- TPR/MPO/others Briefings: February-May 2013
- TC approve RCB Plan: May/June 2013
- Implement RCB Plan: summer 2013-summer 2014
 - Public meetings
 - Execute local partnership IGAs
 - Purchase buses
 - Contract for operations and maintenance
- Begin Service: summer/fall 2014

• RCB Plan objective

- CDOT becomes a transit operator
 - **×** Begins to fulfill multimodal transportation system Mission
 - Adds integral elements of statewide transit network
 - × Culture shift for CDOT
- Connect communities/bridge service gaps
 - × Connect population & employment centers
 - × Connect local transit systems for collection/distribution
 - Capitalize on local transit system major investments
 MAX, VelociRFTA, FasTracks, DUS, I-70 transit centers
- Limited funds FASTER Statewide \$10M/year
 - × Significant capital needs top priority
 - × Sustainable operating funds capped budget



- RCB parameters to fulfill objectives
 - FASTER operating funds \$2.5M/year estimated
 - **CDOT** to operate RCB service
 - × No local entity operating assistance
 - Peak period commuter express service
 - × Fast/minimize travel times
 - × Limited stops/significant spacing
 - × Utilize park-and-rides for broad local access
 - Interstate/expressway/HOV, managed lanes
 - × I-25/Ft. Collins to DUS EIS/ROD element
 - × I-25/Colorado Springs to DUS FREX experience
 - × I-70 (6th Ave)/Mountain Corridor no alternative

RCB parameters to fulfill objectives (continued)

• Maximize fare box recovery

- × Goal to exceed 50%
- **×** Fare structure approx. \$0.15/mile
- **×** Farebox recovery perspective
 - Local transit: ±20%
 - Intercity bus: ± 100% (profitable)
 - RCB goal: ± 50% (goal)
- Expand service as demand builds & farebox revenue allows

FASTER Statewide Transit Funds

- Sustainable annual funding source
- \$2.5 M/year (estimated) for RCB operations
 No local match requirements
- Vehicle fleet (14) : \$7.5 M
 - \$2.1 M SB 1 Transit
 - \$0.5 M FREX escrow account
 - Explore MAP-21 possibilities
 - Remainder FASTER Statewide Transit funds

Local Partnerships

- Integrate RCB with local transit systems
- Develop local partnership agreements (IGAs)
 - Service integration/interface (transfers)
 - Station access
 - Customer service/ticketing
 - Park and ride limitations
 - Maintenance offers
 - Marketing & Advertising

Statewide Intercity & Regional Bus Network Study

- Update Intercity Bus Plan
 - Integrate with regional bus system
- Input to Statewide Transit Plan
- Regional Bus Elements
 - o Support RCB development
 - × Ridership/demand estimates
 - × Service plan input
 - Cost & revenue input/review
 - × Partnership agreement assistance
 - Full I-70 corridor assessment
 - RCB future phase recommendations
 - × Funding requirements

