

## Statewide Transit Plan Review Schedule

June 23, 2014

<b>Review Process</b>	<b>Due Date</b>
Draft plan to CDOT for review	July 31
CDOT comments to consultant team	August 8
Draft plan to SSC for review	August 18
SSC comments due to CDOT	September 2
Final draft to public for 30-day review	September 15
Public comments due to CDOT	October 15
Final document submitted to CDOT	October 31