

C-470 (Segment 1) Procurement Organization Chart



Project Team Roles & Responsibilities

EOC - Meets monthly providing policy guidance

PMT - Primary project management authority (meets bi-weekly on average)

PTT - Daily Technical Coordination

Note:

Indicates Advisory Role

Indicates Line of Authority

