

# Schedule

Project Tasks	2013											2014									
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug		
Data Collection and Research	█																				
Travel Demand Forecasts		█																			
Environmental Data/Research			█																		
Existing Conditions Report/ Safety Assessment Report				█																	
Purpose and Need				█																	
Concept Development and Tier 1 Screening					█																
Concept Development and Tier 2 Screening							█														
Concept Development and Tier 3 Screening														█							
PEL Study Report - - - Draft Final											█			█		█					
Project Team Meetings (Monthly)	▲	▲	▲	▲	▲	▲	▲		▲	▲	▲	▲	▲	▲	▲	▲	▲	▲	▲		
Technical Working Group Meetings (Monthly)	▲	▲	▲		▲	▲				▲		▲	▲	▲	▲	▲	▲				
Public Meetings/Newsletters	Telephone Town Hall Meeting											Public Open House				Final Public Newsletter					