Evaluate Phase

Launch
9/10 - 2/11

Establish and charter PLT; endorse project approach; define project objectives, rationale, and goals; develop criteria for evaluating alternatives

CSS Steps Accomplished

- 1. Define desired outcomes and actions
- 2. Endorse the process
- 3. Establish criteria

Evaluate 3/11 - 10/11

Brainstorm solutions, form Issue Task Forces as necessary, evaluate and refine alternatives using established criteria, select alternative(s), determine NEPA requirements

CSS Steps Accomplished

- 4. Develop alternatives
- 5. Evaluate, select, and refine alternatives or option

Deliver

11/11-TBD

Complete documentation of the recommendation and decision-making process, finalize conceptual design, prepare NEPA document, evaluate process, identify lessons learned

CSS Steps Accomplished

6. Finalize documentation and evaluate process

Feasibility-Level Evaluation Concept-Level Evaluation

Detailed-Level Evaluation



