





Agenda

- Update on the US 6 and Wadsworth Environmental Assessment progress
 - Summary of scoping
 - Where we are now
 - Next steps
- Alternatives screening process
- Concepts for the interchange
- Concepts for Wadsworth Boulevard





Meeting Format

- Presentation
- Open house information stations
- Reference materials
- Tonight's goals:
 - Update stakeholders on the US 6 and Wadsworth Environmental Assessment progress
 - Collect input on alternatives screening criteria and design concepts for the interchange and Wadsworth Boulevard





National Environmental Policy Act (NEPA) Process

- Define scope of study
- Define the purpose and need
- Develop and analyze alternatives
- Identify Impacts
- Determine Mitigation
- EA Document
- Final Decision





What We Have Done

- Completed project scoping
 - Gathered data on existing conditions
 - Attended neighborhood and business group meetings
 - Held public and agency scoping meetings
 - Solicited comments on important issues to include in the study
- Defined the project purpose and identified transportation needs
- Established an accelerated schedule for the study (final decision anticipated in December 2008)
- Developed and screened design concepts presented at today's meeting






Key Issues Heard During Scoping

- Noise levels at residences along US 6
- Speed and volume of traffic on neighborhood streets
- Property acquisition or relocations
- Construction timing and phasing
- Interaction with RTD West Corridor
- Accidents and high speeds on Wadsworth and at the
- Facilities for bicycles and pedestrians
- **Business access**
- Support for project improvements and recognition of transportation problems
- Public outreach is important and should be continued







NEPA Process Schedule

- Scoping (Completed)
- Purpose and Need (Completed)
- Develop and Analyze Alternatives
 - Level One Screening of Design Concepts (February 2008)
 - Level Two Evaluation (March 2008)
 - Preferred Alternative (April 2008) (public open house #3)
- Identify Impacts (April to August 2008)
- Determine Mitigation (April to August 2008)
- EA Document (August to December 2008)
- Final Decision (December 2008)



Alternatives Development

- Design concepts identified from past experience and stakeholder input
 - What are the transportation needs?
 - What would be appropriate for the project area?
 - What do stakeholders want?
- Separate concepts for the interchange and Wadsworth Boulevard
- Criteria developed for two levels of evaluation





Evaluation Criteria

- Criteria developed from scoping input
- Level 1 Screening
 - Identify a reasonable range of project improvements that meet project purpose and need
 - Eliminate concepts with a "fatal flaw" in any criteria (Yes / No)
 - Supported by professional judgment
- Level 2 Evaluation
 - Quantitative comparison of the concepts carried forward from the Level 1 Screening
 - Each criterion rated as "good," "fair," or "poor"
 - Priorities identified by project participants and stakeholders





Level 1 Screening Criteria

- Safety/Design
 - Feasible from an engineering perspective?
 - Accommodate safer bicycle and pedestrian travel? Improve weaving/merging
 - conditions?
 - Decrease access conflicts? Mobility/Traffic Operations
 - Meet current and future traffic needs?
 - Address interaction of
 - Carr/Garrison Street US 6 ramps?

- Local Impacts
- Maintain access to residences and businesses?
- **Environmental Impacts**
- Significant impacts that cannot be mitigated?
- Cost Feasibility
- Constructed within 150 percent of estimated costs?
- Implementation
 - Compatible with local plans?
 - Compatible with RTD light rail?



