

PROJECT SCHEDULE

'03 july-dec '03 jan-may '04 jun-sept '04 oct-dec '04 jan '05 feb '05



level 1

families of solutions

level 2

early alternatives & combinations

level 3

alternatives carried forward

level 4

alternative refinement

preferred alternative

public hearing

alternatives development for environmental assessment and express lane feasibility study

open house

open house

open house

small group meetings

public web site

C-470 CORRIDOR PROJECT