


# Alternatives Development and Screening Process

**October 2003  
Open House**

Comments on Purpose & Need and Families of Solutions


## Develop and Pre-Screen Alternatives



**February 2004  
Open House**

Comments on Initial Screening and Alternatives Carried Forward

## Performance Evaluation of Alternatives and Combinations



**Summer 2004  
Open House**

Comments on Qualitative Screening and Alternatives Carried Forward

## Technical & Environmental Evaluation of Alternatives Carried Forward




**we are here**

**Fall 2004  
Open House**

Comments on Quantitative Screening and Alternatives Carried Forward

## Perform Environmental Mitigation Evaluation and Identify Preferred Alternative(s)



**Summer 2005  
Public Review Period**

Comments Received at Public Hearing

Fall 2005

**Decision Document**