



# SH 52 Coalition Meeting





- Introductions
- Project Review and Updates
  - Schedule
  - Next Steps
  - November Coalition Meeting
- PEL Study
  - Categorization Table
  - Letters of Support/Resolutions
- Communications
  - Virtual Open House Outcome
- Access Control Plan
  - IGA status








# Project Review and Updates



### Project Schedule and Milestones



September 23, 2021 SH 52 Coalition Meeting



### PEL and ACP

• Insert
PEL vs
ACP
Graphi
c...Is
this
the
right

#### PLANNING AND ENVIRONMENTAL LINKAGES STUDY (PEL)

#### Establish Corridor Reason & Vision

- Identify local agency concerns
- Assist CDOT & stakeholders in arriving at reason for the study & common vision for CO 52

**MAY-JULY 2020** 

### Existing Conditions Report

- Identify existing studies & plans
- Review corridor for planning, environmental, & transportation contexts

**MAY-SEPTEMBER 2020** 

#### Identify Corridor Needs

- Anticipate/understand existing & future demand
- Identify & assess parallel routesRefine purpose & need

JUNE-AUGUST 2020

#### Alternatives Analysis/ Prioritization/Funding

- Evaluation criteria
- Provide guide of recommended alternatives
- Identify potential funding sources
- Develop cost estimates

JULY 2020-NOVEMBER 2021

#### **ACCESS CONTROL PLAN (ACP)**

#### Initial Steps

- Gather access point data
- Field verification
- Meetings with local agengies

  MAY-SEPTEMBER 2020

#### **ACP Development**

Develop agreements

OCTOBER 2020-OCTOBER 2021

#### Final ACP

- Right-of-way preservation line
- Develop intergovernmental agreements

**NOVEMBER 2021** 

#### Analysis/Prioritization


#### **Identify Needs**



### What's Next?



- Technical Team will review final PEL report in October
  - If you would like more information from the PEL or to see the document, please contact your technical team representative.
- PEL will be out for your review in November. Please provide Letter of Support/Resolutions and signatures on the IGA by November Coalition Meeting.





## November Coalition Meeting

### November Coalition Meeting Topics:

- Focusing on how the PEL and ACP documents should be used moving forward.
- How to pull projects from categorization table?
- How to start looking for funding for projects?







# PEL Study




## Categorization Table

- Provided by the Technical Teams and discussed on the September 16<sup>th</sup> meeting
  - Incorporated funding sources as a consideration when selecting projects
- Projects that have been included to the categorization table are:
  - INSERT



## Letters of Support and Resolutions

- Please be sure to have your Letters of Support and Resolutions signed at your November board meetings!
- Muller sent out a template Resolution and Letters of Support documents to the Technical Teams.







## Communications



## Open House Information

Overwhelming number of requests for the event to stay open past the 12<sup>th</sup>! The event was extended until September 20<sup>th</sup> for more time to receive feedback from the public.



Overall Number of Views #####



Comments from public:





We received numerous phone calls providing feedback.



Spanish and English translations for entire PEL and ACP website including graphics.






## **Access Control Plan**







- All agencies provided final comments on the IGA by 8/1.
- Updated draft submitted to the controller on 8/31.
- Met with the AG's office and moving forward to OSC.
- IGA still on track to be completed and signed by all agencies in November.



## Questions

