

# RECOMMENDED COMMUTER OPENINGS

2021

2022

2023

2024

|      |      |     |      |     |     |     |     |     |       |       |     |      |      |     |      |     |     |     |     |     |       |       |     |      |      |     |      |     |     |     |     |     |       |       |     |      |      |     |
|------|------|-----|------|-----|-----|-----|-----|-----|-------|-------|-----|------|------|-----|------|-----|-----|-----|-----|-----|-------|-------|-----|------|------|-----|------|-----|-----|-----|-----|-----|-------|-------|-----|------|------|-----|
| June | July | Aug | Sept | Oct | Nov | Dec | Jan | Feb | March | April | May | June | July | Aug | Sept | Oct | Nov | Dec | Jan | Feb | March | April | May | June | July | Aug | Sept | Oct | Nov | Dec | Jan | Feb | March | April | May | June | July | Aug |
|------|------|-----|------|-----|-----|-----|-----|-----|-------|-------|-----|------|------|-----|------|-----|-----|-----|-----|-----|-------|-------|-----|------|------|-----|------|-----|-----|-----|-----|-----|-------|-------|-----|------|------|-----|

STAGING AREA PREP MOBILIZATION

**COMMUTER OPENINGS ONLY:  
MM 23 TO 29.5  
SEPT 2021 TO MAY 2022**

**DAILY LANE CLOSURES  
MM 19 TO 33  
MAY 2022 TO  
NOV 2022**



## R4 LANE CLOSURE

STAGING AREA PREP MOBILIZATION

**R4 LANE CLOSURE  
SEPTEMBER 1ST, 2021 TO AUGUST 1ST, 2024**

**THERE COULD BE UP TO 2-3 STOPS IN THE CORRIDOR, POTENTIAL FOR 40 MIN. DELAYS DURING THE ORANGE TIME FRAME.**

There is a potential for delays during the yellow closure time frames.